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AUSLEY & MCMULLE~ 
ATT OitN[YS ANO COVNSCL OitS AT I..AW 

•• ., SOUTH C AI..MO UN aTfltCCl 

P 0 DOA l'OI lz:tP .liJO•• 

fAl,.LAH.Aa•C[ ' 1..0 .. 10A JIJ,OI 

February 25, 1997 

HAND DELIYEREP 

Ms. Blanca S. Bayo, Director 
Division ot Records and Reporting 
Florida Public Service Commission 
101 East Gaines Street 
Tallahassee, Florida 32399-0850 

Re: Environmental Cost Recovery Clause 
FPSC Docket No. jZOQ07-BI 

Dear Ms. Bayo: 

_,. 
l ~1.. ~ \~ ··" 

Pursuant to stipulated Issue 98, approved at the Fc~ruary 19, 

1997 hearinq in the above docket, Tampa Electric submits for flling 
the enclosed fifteen (15) copies ot the company's Environmental 
Cost Recovery Commission Forms 42-1P through 42-7P for April 1997 
through September 1997 and 42-1£ through 42-SE for the period 
October 1996 through March 1997. These schedules or<' marked 
Re vised 2/21/97. The revisions reflect the withdrawal or the 
Gannon Station iqni tion oil tank upqrade t rom the current and 
projected periods. This is in addition to the removal of the 
Gannon Station coal field diesel tank upqrade project reflPcted 1n 
the revised Environmental Cost Recovery Commission Forms the 

--~c~o~mpany submitted as attachments to its answer to Staff's First Set 
of Interrogatories, Interrogatory No. 6 . 

Please acknowledge receipt and tiling of the above by stamping 
the duplicate copy ot this letter and returning same to this 

\ll"iter. 

Thank you for your assistance in connection with this matter 

Sincerely, 

~~ ... a::: D. Beasley ----:7 
JOB/pp 
Enclosures 
cc: Al! Part1cs of Record (wfenc.) 

Katrina Tew (wjenc.) : [ 
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EXHmiT NO. _ _ _ 
DOCICET NO. 970007-EI 
TAMPA ELEcrRJCCOMPANY 
(KAB-1) 
REVISED l/ll/97 

ENVIRONMENTAL COST RECOVERY 
COMMISSION FORMS 

42-IP THROUGH 42-7P 
. APRIL 1997 THROUGH SEPTEMBER 1997 

42-lE THROUGH 42-8E 
OCTOBER 1996 THROUGH MARCH 1997 

IJ(" . ... .. - • ... . -. ~ 
u 2 I c. I f£6 25 ::;; 
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EXHIBIT NO. __ _ 
DOCKET NO. 970007-EI 
TAMPA ELECfRJC COMPANY 
(KAB-1) 
REVISED 2/ll/97 

ENVIRONMENTAL COST RECOVERY COMMISSION FORMS 
_.:t-IP THROUGH _.l-7P 

APRIL 1997 THROUGH SEPTEMBER 1997 
AND 

_.l-1 E THROUGH _.l--IE 
OCI'OBER 1996 THROUGH MARCH 1997 

INDEX 

DOCUMENT NO Ili.l..E PAGE 

Form 42-1P 

2 Form 42-2P 2 

3 Form 42-3P J 

4 Form 42-4P 4 

5 Form 47-5P 7 

6 Form 42-6P II 

7 Form 42-7P 12 

8 Form 42-1E IJ 

9 Form 42-2E 14 

10 .. orm 42-JE 15 

I I Form 42-4E 16 

12 Form 42-SE 17 

13 Form 42-6E 18 

14 Form 42-7E 19 

15 Form 42-8E 20 



T~ fle<;111<; Company 
Enwoumental Cost Recovety Clavw (ECRC) 
Total Junsd!Ctional Amount to Be Re<:ovef"ed 

F 04' the Pro,ecteo Penod 
April 19!17 to S.ptem~r 19!17 

Line 

~ 

~ 

1 T O(Af ~ Revenue Requnments lor the prqeGted penod 
a Projected O&M A.ctivitie. (Form 42-2P. Linea 7. a & 9) 
b Pro;ec:ted CllpGI Prqecta (Form 42·3P. Unes 7, 8 & 9) 
c:. ToQI Jurt.clc:tional R_.. RequRmenls for the "'pro,eded""•<Uod period (Uln 1a • 1b) 

2 T Ne-iJP for Eslir'nMed Overi(Under) Rf/1Ct1'1erf for the 
c:urrent penod October 199e to March 1997 

(Form 42·2E. Une 5 • 6 • 10) 

3 F'W\111 T I'UIHJP for the period June 1 G96 to S.ptember 1996 
(Form 42-1A. Uoe 1) 

4 T ota1 .ll.wbdidlonal Amount to Be Rec::ovet"ed/(Refunded) 
in 1he projedioi I period ~ 1997 to Sepc.ember 1997 
(Une 1 . Une 2 • Une 3) 

5 Total Projeded ~ .Amcx.nt .t411t~ for Taxes 
(l.Jne 4 X Revenue Tu ... ..., 

No.u; 

Energy Dema.'\d Total 
llL_ _ _ru _ ts> 

$1 ,577,172 
a93,843 

2.471.015 

953.687 

t1.193.181) 

2,710,309 

$0 
0 
t 

0 

0 

0 

$1.577,172 
893,843 

2.471 .015 

953,687 

(1,193,1a1) 

2,710,309 

$2,712,567 $0 $2,712,567 

Allocation to enefVY and demand In eacn peOOcl ant In proportion to the respediVe period lplit ol oosb II'ICic:ated on Linea 
7 and a of Foons 42-5 and 42·7 of the ntimatM and act\lals. 

Form 42 · 1P 
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T~m~>~ EleWk CocnpWry 
En••~nul Cos! Rec:ove<y C~ IECRC) 
~leula!JOn ollhe Pro,ected Penod Amount 

April 11111710 s.pc.m...- 1997 

Relu.n on C~ Investments.~~ at>d Taus 
FO< Pro,ect Bog Bend UN: 3 Flue Gas~~~ ~llllgtatlOoo 

('"~") 

Fonn 42 ~P 
Pege1 oil 

Begnnong ol Pro,eaod PrOfOdod Pro,ecte<l Prqo<:led Prqedect Prc;ed8d End o1 
~ ~ Penod Amounl ApR 97 !oby 97 June 97 July 9 7 Au!!us! 117 Sep!!; 1 01< 117 P!!!Qd Amoun1 

1 lrwalments 
a E.xpendtlurH/Adcllbons 
b CINMg$ 10 Plant 
c~ 
d OIN< 

21>'-~S.W 
3 Leu Ac>curnul*d Oepleaai>Oio 
4 CWf;>. ~ BNmg 
l Net~ eur-2. 3. 4) 

6 A""9 Net lnwln••~ 

II TOial Syt~om R8co\Jeclible ex;..u (liMs 7 • 6) 
• ReccMtllible Coats Alocaled 10 E.ne<gy 
b ~Costa Alocaled 10 Oemano 

10. E.ne<gy Jurisdldlonel F ector 
11 o.m.nd Jurlldlcllonal Fedor 

Notes 

so 
0 
0 
0 

$3.1&7.5&4 a 1&7 ~&4 
(392.99e) (4 12,102) 

0 0 
ST_,J~ 1,ns . .a2 

7.765.034 

57.2-45 
18,295 

19, 104 
0 
0 
0 
0 

114,844 
114.844 

0 

09297418 
011875969 

$0 $0 
0 0 
0 0 
0 0 

&.1&7,5&4 &.1&7.584 
(431.205) (450.310) 

0 0 
1,1se;~a 7,737~74 

7.~.83<> 1.746.a2e 

57,104 56.96-4 
18.250 18.205 

19,104 Ill, 104 
0 0 
0 0 
0 0 
0 ~-

94.-458 114.273 
94,-458 94.273 

0 0 

09308258 0.11386461 
0~ 0.9084325 

87.924 118.469 

(A) U.S 8 x II 112311% x 1112 Based on ROE ol I t 75% and welghled ncome l&li ,_ ol38 51!% (~ l..::tox oi l 8215002) 
(B) Une llex Line I 0 
(ClUne 911 x Une 11 

SG 
0 
0 
0 

&.1&7.5&4 
(~.4 14) 

0 
7,71&L110 

1.n1.122 

5UZ3 
1&.1150 

111,104 
0 
0 
0 

_ o_ 

114,De7 
114,De7 

0 

0 g.)82881 
0.11075275 

118.~ 

so so 
0 0 
0 0 
0 0 

&.1&7.5&4 &.1&7.5&4 
(.aa.518) (507.622) 

0 0 
1 .ssw,oes T,m~ 

7,701.518 7.1!411.514 

56.683 56,542 
18.115 1&.010 

19.104 19,104 
0 0 
0 0 
0 0 
0 0 

g],902 93.7111 
gJ,902 93,718 

0 0 

0.9373ll33 01147UIII 
0.11088325 0 .1108313 

8!,023 118,7911 

$341,3111 
109.oe5 

114.824 
0 
0 
0 
0 

555.oeo 
565.oeo 

0 

52!1.321 
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bllaMcN .. 
Docu. No. -, ,...ooo-=-7--=-!1 
T...,. llertric c-.,..,. 
(KAa.l) 
o--at No.5 
l'apl or 4 
Rnlood l/2119"1 
,_4l·SI' 

Iam..Qa Electric Company 
Environmental Coat Recovery Oaaue (ECRC) 

April 1997- September 1997 
Description and Proareu Report (or 

Environmental Compli.ance Activitia and Projecu 

Project Title: Big Bend Unit 3 Flue Gu Desulfurization lntqration 

Project Description: 

The ·existing FGD system on Big Bend Unit 4 was tested and found to be capable of cleaning the 

flue gases from Unit 3 at a fraction ofthe cost of adding a new FGD system for this purpose 

This project involved the integration of Big Bend Unit 3 flue gases into the Big Bend Unit 4 FGD 

system The integtUion wu accomplished by installing interconnecting ductwork between Urut J 

precipitator outlet ducu and the Unit 4 FGD inlet duct The Unit 4 FGD outlet duct was 

interconneded with the Unit 3 chimney via new ductwork and a new stack breaching New 

ductwork, linings, isolation dampers, wpport steel, and stack annulus pressurization fans were 

procured and installed. Modifications to the materials handling systems and controls were also 

necessary 

Project Accomplilbments: 

The system is complete and in compliance 

Project Fiscal Expenditures: The estimated/actual depreciation plus return for the period 
October 1996 through March 1997 was $!>71,755 compared 10 the 

original projection of $5 71,75 S 

The estimated/actual O&M expense for the pc:r;od October 199ti 

through March 19?7 was $941,233 compared to the original 

projection of$67.5,981 The J~/e variance is due to higher than 

expected limestone conwmption and due to outage-schedule 

changea and higher than expected maintenance expenses 

Project Progress Summary. The project became effective January I, 199S 

Project Projections Estimated project c:xpenditura for depreciation plus return for the 

period April 1997 through September 1997 are expected to be 
$565,080 Estimated project expenditures for O&M expenses for 
the period April 1997 through September 1997 &re expected to be 
$876,911 

7 



I&UMcN& 
DcKkn No. _.,,.,..ooo=,.~I!J 

T.....,. lkc1ric C..P"•Y 
(l<A ... l ) 
llocl&nWDI No. ~ 
Pa"' lor~ 
~1111/97 

r-•1-sr 

Temp• Electric Compegy 
Envlronmeaul Colt Recovery Oawe (E.CRq 

April 1997 - September 1997 
Desuiption and Proareu Report for 

Environmeot.IJ Compliance Actlvltlet and Projecu 

Project Title: Big Bend Uniu I and 2 Flue Gas Conditioning 

Project Description: 

The existing electrostatic precipitators were not des~gned for the range of fuels needed for 

compliance with the CAAA. Flue gas conditioning wu required to usure operation of tht: 

generating units in accordance with applicable permits and regulations 

The project involv~ the addition of liquid sulfur unloading. SJorage and conveying to sulfitr 

burners and catalytic converters where S02 is converted to S03 The control and injection 

system then injects this into the ductWork ahead of the electrostatic precipitators 

Project Accompliabment:J: 

The system is complete and in compliance 

Project Fiscal Expenditures: The estimated/actual depreciation plus return for the pcnod 
October 1996 through March 1997 was $349,698 compared to the 
original projection of$349,698 The estimated/actual O&M for the 
period October 1996 through March 1997 wu $27,589 compared 
to the original projection of$40,762 The 32o/• variance is due to 
IChodule changes and les~ than expected system usage 

Project Progresa Summary· In-Service 

Project Projections: Estimated prf)ject expenditures for depreciation plus retum for the 
period April 1997 through September 1997 are expected to be 
$344,946 Estimated project expenditures for O&M for the period 
April 1997 through September 1997 are expected to be $27,498 

8 



I LlaiiMc No. 
l)cocbc No. i7oOii7 :£; 
T.,.pe litro1t <AmpeD} 
(KAa.t) 
DocwwDI No. ! 
...... ) or 4 

Rn1ood lfll/97 
,_O·!P' 

Temp• Electric Comp•ax 

Environmental Cott Recovery Oauu (ECRC) 

April 1997 - September 1997 

Description end Proareu Report for 

Environmental Compliance Activities end Project.J 

Project TitJe: Big Bend Unit 4 Continuous Erttissions Monitors 

Project Description: 

Continuow emissions monitors (CEMs) were instilled on the flue gu inlet and outlet of Big Bend 

Unit 4 monitor compliance with the CAAA requirement• The monitors are capable of 

measuring, recording and electronically reporting S02, Nox and volumetric ~as flow out of the 

stack. The project consisted of monitors, a CEM building. the CEMs control and power cab I~ to 

supply a complete system. 

40 CFR Part 75 includes the general requirememt.s for the instAllation, certification, operation and 

maintenance of CEMs and specific requirements for the monitoring of pollutants. opacity and 

volumetric flow. These regulations are very comprehensive and specific as to the reqUirements 

for CEMs, and in euence, they define the components needed and their configuratiOn 

Project Accomplishment: 

The system is complete and in compliance 

Project Fiscal Expenditures The estimated/actual depreciation piJs return for the penod 

October 1996 through March 1997 was $44,858 t:ompared to the 

original projection of $44,858 The ~umated/actual O&M for the 

period October 1996 through March J9<;i was $0 compared to the 

ofiginal projection of SO 

Project Progress Summary· In-Service 

Project Projections. Estimated project expenditures for depreciation plus return for the 

period April 1997 through September 1997 are expected to be 

$44,203 Estimated project expenditures for O&M for the period 

Apnl 1997 through September 1997 are expo.;ted to be SO 

9 



lDlblt No. 
Dodorl No. ,==,:::-ooo::::-:-7.-::-ll 

Tuape lloflric C-.p .. .r 
(XAI-1) 
o--r No.5 
Pop 4 or 4 
IUftotd lilt 191 

,_0·5P 

Tamp• Electric Cgmp•or 
EaviroamutaJ Cost Recovery Cbuu (ECRC) 

April 1997 - Septfmber 1997 
IHscription and Proaraa Report for 

Eavi;oamataJ Compliance ArtlvitJa and Projecu 

Project Title: S02 Emission AJJowances 

Project Dacription: 

The acid rain control title ofthe Clean Air Act Amendments (CAAA) of 1990 sets forth a 

comprehensive regulatory mechanism designed 10 control acid rain by limiung sulfur dioxide 

emissions by electric utilities The CAAA require reductions in sulfur dioxide emiss10ns in two 

phases Phase I began on January I, 1995, and applia to II 0 mostly coal-fired utility plants 

containing about 260 generating unit$ These plants are owned by aoout 40 jurisdictional utility 

systems that are expected to reduce annual sulfur d1oxide emiS$lons by as much as 4 S mill1on 

tons. Phue II beginJ on January I , 2000, and applies to virtually all existing steam-electnc 

generating utility units with capacity exceeding 25 megawatu and to new ll~erating utility units 

of any siz.e. The Envirorunentally Protcc::tion Agency (EPA) iJ.SUes to the owners of generating 

units allowances (defined as an authorization to emJt, during or after a specified calendar veac, 

one ton of sulfur dioxide) equal to the numher of tons of sulfur dioxide emissions authorize<! by 

the CAAA EPA does not assess a charge for the allowances it awards 

Project AccompliJhmenu 

502 Emission Allowances are being used by Tampa Electric to meet compliance standards for 

Phase I of the CAAA 

Project Fiscal Expenditures· These expenses are being recovered through the Fuel and 

Purchased Power Cost Recovery Clause for the period October 

1996 through March 1997 

Project Prngress Summary: The priJject became effc.:tive January I, 1995 

Project Projections The expensca will be recovered through the Environmental Cost 

Recovery Clause for the period April 1997 through September 

1997 Estimated O&M cosu are $779,637 for the period April 

1997 through Septentber 1997 

1.0 



R.•Oasa 

RS, RST 

GS GST. TS 

GSO.GSOT 

GSl.D. GSLDT. SBF. S8fT 

(1) (2) 

Tampa EiKtrk c~ 
EnwOtVnental Cost Recowty ClauM (ECRC) 
~ olh Enr;, & Demand Aloc8eon % By !Ute C1eN 

April 1St71D S.plltmbet 1M7 

(3) (4) (5) (5) 

Form 42 -61' 

(7) (8) (9) (10) 

Awnge 12 CP ~ Plc,ec»d o.n.no E-vr ~ Prqeaecl Pwlc:.age ol 12 CP & 1113 LCMd Fedot S.S A"9 12 CP Lou lou S... 81 A"9 12 (.Pat k'tMI S.. Aloc:*ln a1...., ., Mele< .,.,...., EJ<pans.cn ~ c.,..., Ga•ecaoo• at c;.,...,., F.a:w 
(%I !kVo'l l (tW} F .a:.t F .a:.t ,k'MI} (tW} l'l ~I 

53 ~713&~ 3,706.* .000 789.8311 1 06&114 1 059519 3.927.534.814 &42.055 4543% 5920'!1. 51114% 

ss 7e') 12% ~.Ofi!> .OOO 118.253 1 065889 1 059519 508.669.n 4 104,727 583"4 7 .e% 7.25 ... 

74 11021% 2.103,8115 000 l24,on 1 os.eoo 1 068388 2.2211.737 221 ~007 2S 76"4 24.2S'IIo 24 :mr. 
821J8978% 11117. 134 000 123.S38 1 048214 1 OQ045 1134.&53 ggg 1294~ 10 &1"4 911"4 924"4 

IS1, 1ST1. SBI1, 1S3. 1S3T SBIJ 

~ SUOl 
1-l-

'9733~ 

8 1 !I 044110"4 

~.287 000 

70.055 000 

0 1 022142 

97'S 1 055556 

1 020002 973,374.&49 (1 1L2S% 0.00"4 0 87"'4 

1~1 74.224,744 1,030 _ o 116"4 007"'4 013% 

TO TAL 

~ 

8.212. 464,000 l ,JJe,575 

(1 I A~ 12 CP toed ~ baed on ~ I 1195 loed ...-at datil 
(2) Plcje<ad kWh ... tor the period~ 19517 ID ~ 19517 
(3)Celct4,_, (CoUm 2) I (8,760 hoo.n X CoUm 1 I 
(4) BaMdonp~ 19Sie«*n.ndto... 
(5)a..d on p~ 18811..-gy to... 
(8)CoUm 2 X CoUm 5 
(7)Ccbnn 3 X CoUm 4 
(8) CoUm e I T0181 CoUm II 
('9)Ccbnn 7 I T0181 CoUm 7 

(10)Ccbnn II X 1113 +CoUm eX 12113 

8,1145, 4S6,20 I 1.422.311 100 00"4 100 00"4 100 00"4 

~~~j~~; 
5~~ ~!! 
§ ~ ~i 

8· 
~~ 
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Tam~ Electric: Com~ny 
Enwonmenl2! Cost Recovery Clause (E:CRC) 

CalculatiOn of the Energy & Dumand Allocation % By Rate Class 
April 1997 to September 1997 

( 1) (2) 

Percentage of 12 CP & 1/13 

Rate Class 

RS. RST 

GS. GST. TS 

,_. GSD.GSDT 

N 
GSl D. GSLDT. SBF. SBFT 

IS1.1ST1, S811,1S3, 1S3T. 5813 

SL/OL 

TOTAL 

~es: 

kWh Sales 
at Generabon 

(%) 

45.43% 

5 88% 

25.76% 

10.81% 

11 .26% 

0 .86% 

100.00% 

(1)From Form 42~P. Column. 8 
(2)From Form 42-6P. Column 10 

ADoc:abon 
Factor 

(%) 

5a.14% 

725% 

24 37% 

924% 

0.87% 

0.13% 

100.00% 

(3) 

Energy-
Related 
Costs 

($} 

1.232,320 

159.499 

698.757 

293.228 

305,435 

23.328 

2,I!2_L56J_ -

(3)Colurnn 1 x Total Jurisdk:tlonal Energy Dollars from Form 42-1P. line 5 
(4)Column 2 x Total Jurisdk:tlonal Demand OoUars from Form 42-1P. line 5 
(5)Column 3 +Column 4 
(6) Projected KWH sales for the period April1997 to September 1 S97 
(7) Column 5 I Column 6 x 1 00 

(4) (5) (6) 

Demand- Total Pro,eded 
Related Enwoomental Sales at 
Costs Costs Meter 

($) ($) {Wt!t) 

!) 1,232,320 3,706.998.000 

0 159.499 480,095,000 

0 698.757 2,103.895,000 

0 293.228 897.134,000 

0 305,435 954.287,000 

0 23,328 70,055,000 

0 2,712,567 8,212.464,000 

Foml 42· 7P 

(7) 

EllVIIOOmentlll 
Cost Recovery 

Fectora 

!E/W'!!!l 

0033 

0 033 

0033 

0.033 

0.032 

0.033 

~~~!~~i 
~~~ ~~~ 
§ ~ ~i 
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Line -

Tampa Electric Company 
Enwonmertal Cost Reccvery Clause (ECRC) 

Calculation of the Current (ActuaVEstimat~) Penod True-Up 
October 1996 to March 1997 

(in Dollars) 

1 Over/(Under) Recovery for tho current period 
(Form 42-2E, Line 5) 

2. Interest Provision (Form 42-2E, Une 6) 

3. Sum of Current Period Adjustments 
(Form 42-2E. Line 1 0) 

4 . Current Peood True-Up Amount to be refunded/(recovered) 
in the projection perlocl April 1997 to September 1997 

(lines 1 + 2 + 3) 

Form 42 - 1E 

Period 
Amount 

$971 ,865 

(17,978) 

0 

$953,887 

~~~~~~~ 
ro->o- i:Z::= 
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s~~ ~~~ 
~ ~ ~ .. 1 

• fl~ 
8(.!1 
~:-... 
~ 
-< 



~ 
~ 

Tampa f!KtrK Company Form42 · 2E 
Enwonmental Cost Recove:ry Cl3use (ECRC) 

CalaJiabon ol the .AduaiiEstirnated Penod True-Up Amount 
October 1996 ID March 1997 

Current Period True-Up Amount 
(Ill DolaB) 

Actual Ac:t~.g~ Esllmale(l Estimated Estimated E.mnated 
March 97 ~ 

1 ECP.C Revenues (net of Revenue Taxes) 
2 True-Up PI'OYillon 
3 ECRC Revenues Appicab6e to Penod (Unes 1 + 2) 

5. Over/Under ReooY~KY (line 3 - Line ~) 

&. Interest PnM~~Cn (Form 42-JE. Line 10) 

7. 8egi 1 liiQ 8aWce True-Up & ltQc HI PrcMsion 

a Tn»-Up~~<.eeL.ne2) 

9. End of Period Total Tn»-Up (Una 5 + 6 + 7 + 8) 

1 0. Adjuatrnent to Period T Nit-Up lnduding Interest 

11 End of Period T cUI Net Trult-Up (Una 9 + 1 0) 

Odobet 96 Novembet 96 De<:ember 96 J.anu!'y 97 Febru!ry g7 

$501 .563 $454.100 $459.800 $488.838 S481 ,6e8 $4<W,009 
0 0 0 0 0 0 

501,583 454,100 _4~_,_~ 488.~ 461,6e8 44o.~ 

101 .2\3 143.450 138.997 96,471 236,659 200.912 
154.557 152,605 155.545 1_51 ,709_ 151 ,878 ! 50,137 
255.no 296.055 29:4.54~ 248.180 3M,5l5 l51,049 

245,813 158.045 165,258 240,856 73,131 88.1160 

(4,827) (3.938) (3.413) (2.5801 (1 .808) (1.412) 

(1.193,181) (952 .. 195) (798,0158) (SJ&.243) (398,1M) (326,&42) 

0 0 0 0 J __ 0 

(952,195) (798,088) (636.243) (398,185) (326.&42) {23S,294) 

0 0 0 0 o_ - o_ 
(~52,195) ~1788,088) (~,243} -~98_,1_851 _{~i&42j __ _il239~) 

End of 
Penod 
Toal 

$2,805,99e 
0 

2,~.m 

917,702 
818,429 

1,834,131 

971 ,665 

(17.978) 

(1,193.181) 

Q 

(m,294) 

0 

{$238,2~_} 

~~~~~~§ 9- .:=> !1 ~ 
~~ ~7! <: .;)- 0 0 

§ ~ fi i! 
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Tampa E~IJK Company 
Enwonmental Cost Recovery Claus,e (ECRC) 

CalcuiaiiOtl or the Actual/Estimated Peood True-Up 
October 1996 to Ma~h 1997 

lnte.-.st Provlalon 
{Ill Doll<n) 

Actual ActlJal ~ed EJbmated ~ 
~ October 96 November 96 December 96 ~ ~7 Februart 97 

I ~Balance True-Up Amount (Form 4:l·2E. Llll8 7) ($1. 193.181) (S952. 195) ($798.068) ($836.243) ($396.165) 

2 Ending True-Up Amount Be lore Interest (947,368) (794, 150) (632,1}-10) (395,~) {326,03-4) 

3 Total ol ~ & Ending True-Up(~ 1 & 2) (2. 140.549) (1 .7..S,J.4S} (1 ,430.~18) (1 ,031 .~8) (723~118)_ 

4 A\"'lf'a08 True-Up Amount (Lne 3 X 112) {1,070.275) (873.173) (715.459) {515.914) P51.eool 

5 ~Rate (Fnt Day of Reporting BuSineSS Monttl) 544% 538% 5 45% 6 ()()"(, e OO'lft 

6. Interest Rilla {Fnt Day of Subsequent Business Month) 538% 545% 6 OO'lft 800% 8 OO'lft 

7 Total of Beglnnong & Endtng Interest Rat.es (l.Jnet 5 & 8) 10 S2'lft 1083% 11 45% 1200'% 1200'lft 

8 A-. lnUifest Rate (Line 7 ~ 1/2) 5 41% 542% 5 73% 6 OO'lft e OO'lft 

9 Mon#lly A--oe Interest Rata (lJne 8 X 1/12) 0 451% 0 4.51% .2..~~ 0~-- 0 500'11. 

10 lnter'HI Provision tor lne ManU\ (lne 4 X LJne 9) {$4,827) j$3,938} 1$3,413) 1$2,580} {11,8011} 

Form 42 • 3E 

ESIImaled 
~97 

($326,642) 

(237,1182) 

(5&4,n4) 

(282.36.2) 

6 OO'lft 

6 OO'lft 

1200'lft 

6.00'lft 

0.500'11. 

Endol 
Penod 

Amcu'll 

111.412) {$17.97~ 

~~§~~~~ 
s-~->~~ 
~s~-6~~ 
§ ~ ~jl ., a .. 

~ r-

~ 
< 



1-lro 
(1') 

Tamp1 Electric ComPIOY 
Envaronmentat Cost Recovery Clause (ECRC) 

Calculation of the Current Penod ActuaVEstJmated Amount 
October 1~96 to March 1997 

V1riance Report of 0 & M Activities 
(In Dolars) 

{ 1) {2) 
I.Jne 
No 

~ 

1 Desctlptlon of lnvettment PrOjeCtS 
11 Big Bend Unit 3 Flue Gas Oesulfunzation lntegrabon 
1 b Big Bend Urvts 1 and 2 Flue Gas Condabonlng 
1 c ~ Bend Urvt 4\ Conbnuous Emluions Mon. tors 
1 d 502 EmtSSICil5 Allowances 

2 Toc.llnveslmenl Projects· Rec:oY«''tlle Costs 

3 Recoverable Coltl Allocated to Energy 
4. Recoverable Costs Allocated to Demand 

Coii.WTlll (1) 1s the End of Penod Totals on corm 42-SE 

ActuaU OngiNI 
Esttnated PI'Ojed)On 

$941 .233 $675.981 
27.589 40,762 

0 0 
0 0 

968.822 716,743 

968,822 710,743 
so so 

Coii.WTlll {2) 1s the approved Prqectecl amount in ac:cordance With FPSC Order No PSC 96-1171-FOF-EI 
Column ( 3) = Column ( 1 ) • Coi\.I'Tlfl {2) 
Column (4) " Column (3) 1 CoiUilVl {2) 

{3) (4) 
V--.ce 

Atllo&.n --Pen:.nt 

$265.252 392% 
(13.173) -32 3'11. 

0 00% 
0 00% 

252.079 352'11. 

252,079 3S.2"K. 
$0 00% 

Form 42- 4E 

.... ~~ -f ~ ['; 
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...... 
():) 

Line 
No 

Nota: 

hm~ Eloctri<: CompJny 
Enwonmental Cost Recovery Clause (ECRC) 

Calculation ol the Current Penod Actuai/Esbmated Amount 
Octobe• 1996 to M3rch 1997 

Variance Report of Capital Investment Projects · Recoverable Costs 
(In Dollars) 

(1) 
AdJJall 

Estimated 

DMctlpbon of Investment Pro,ects 
1a Beg Bend Urut 3 Flue Gel$ Oe$ulfunz.abon Integration $5 71,755 
1b B.g Bend Uruts 1 and 2 Flue Gas Coodtbonlng 349.698 
1c Beg Ben,j 'Jillt 4 Continuous Emcssions Morutors « .858 
, d S02 Emissions Alowances 0 

2 Total Investment Pro,ects · Recoverable Cosb 966,311 

3 Recoverable Costs Allocated to Energy 966,311 
4. Recoverable Costs Alocated to Demand so 

Column (1) IS the End of Period Totals on Form 42-7E 
ColunYI (2) Is the 8pproVed Projected amount 111 accornanc:e wrth FPSC Order No. PSC 96-1171-FOF-EI 
Colurm (3)"' Coiumn (1)- Column (2) 
Colurm (4):: Column (3) I Colurm (2) 

Form 42 • 6E 

(2) (3) (4 ) 
Onglnal Vanance 

?rotedlon .Amoont Percent 

$571 .755 so 0.0% 
349,638 0 00% 

44,858 0 0.0% 
0 0 00% 

966,311 0 OO'leo 

966,311 0 O.O'leo 
so so OO'leo 

~~~!~~; 
r~ ~ ~ ~~ ; ~ u 

3 
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N 
Q 

T lf'IUlll e.arlc COfni);:I1J 
EIWV'OIV.'WUI eo.t Racow-y CQuM (ECRC) 
~ ollhe ~.,.. .. d Atnounlltollhe PenoCI 

OcWbet , ... to March 1ft7 

Reun on~ 1~. ~and Tu:n 
F01 PYqed e.g Bend Una 3 Fw Gu OHullvnuiJon lnlegnlbon 

( .. Dolan) 

Form42-8E 
P8Qe I oil 

Be9nrq ol Aaual Ac:IWI PrCfK1IICI ~ ~ Plqlcalcl End ol 
~ ~ Penod AtfOJI'I. oaot>er ll6 ...,..,_ ll6 o.c.n-c. ll6 ~ !17 F-..ry !17 ......,. 97 Penod NrOJIC ,,,....._ 

• ~ures/Addlllora 
b Claam!P 10 Plwtt 
c. fi.Mnmanll 
d Olhet 

i .Tcal &ywn~--~<U- 7 +8) 
L ~--eo. Alloc:*S eo E"*VY 
11. ~ COllis Alloc:*S eo o.n.ncs 

12 Retll Energy~~ Colla (8) 
ll.Retll~ ~Colla (C) 
14. Teal~ Reco>r.iiClla Colts (UMs 12 • 13) 

Nota. . 

$8.187,5&4 
C2n.l74) 

0 
S7,909,:t 10 

so 
0 
0 
0 

8,187,5&4 
(297,478) 

0 
7 ,a90__,!QS 

7.899.~ 

sa.oaa 
18,5&4 

1!1,104 
0 
0 
0 
~ 

8!,756 
QS,756 

0 

0.11548$45 
0!106S781 

111 ,418 
0 

Sll1 ,4t8 

so so so 
0 0 0 
0 0 0 
0 0 0 

8.187.5&4 8.181,5,84 8,187,5,84 
(318,582) (33S.511S) {ls.,790) 

0 0 0 
7,871 ,002 7.11S~ 7,832..794 

7.880.554 7,861.~ 7.842.~ 

57,947 51,807 ~1.eee 
tU1!1 11.474 18.430 

1!1,104 111,104 1!1,104 
0 0 0 
0 0 0 
0 0 0 
0 0 0 

85.570 QS,3M llrS.2'00 
!15,570 QS,.385 !15.2'00 

0 0 0 

0 !144e()(~ O.ll64ali!O 0 9428731 
0 9011815 08!111380 0 8111720!1 

90.278 92,024 ee.n1 
0 0 0 

$90,278 $92,028 - $8!1,nt 

(A) U.. a s 8.823.8% s 1112 Based on ROE of II 75% and weighlad Income t.u rate oilS 5 75'11. (espaoalon faCIDr of 1 828002) 
(B) Line llu Une 10 
(C) Unt !lb • Une , 1 

so so 
0 0 
0 0 
0 0 

8,181,5&4 1.117,5&4 
(373,54) {3112.181) 

0 0 
7,81l,eao 7~794~ 

7.!23.242 7.1104.138 

51,S2e 51.385 $346,41!1 
lUllS 11.~ 110.712 

111.104 11,104 114,824 
0 0 0 
0 0 0 
0 0 0 _ o __ 0 0 

!15,015 94,8a 571,755 
115,015 94.8281 571 ,756 

0 0 0 

0.9459754 Oel7105S 
0.894-4089 o..aa041115 

IIU82 118.1&5 542.240 
0 0 0 

_$89,882- $88,865 ss;&2,240 
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i~ 

1!:!!...- Dort<rpm 

I ln¥almenb 
• ~Adde>ons 
b CINmga 10 Pllnt 
c~ 
d Oilier 

6A-.ge*la -s•4 

8.,.,_,.~ 

• Oepec:Wiolo 
b Amorll:z.lobon 
c: o.r.-. ••• 
d~T
• ocr. 

T &I11P& ElltcliK Com11"11't 
Em -onmen1a1 ~ R.ecovety Ctauw (ECRC) 

C.lcutation ol tho ~ted 1\mounl f01 tile ~.j 
October 11M 10 Match 1H7 

Retusn on~ 1~. Qe<weoaiJcm and Taxes 
~01 Prqec:l B<g Bend Unc 4 ~ Emts&IORS Won•ors 

l"' Dollars) 

~··'llol ~ 
Penod hnounl Oc:lobe< 96 

so so 
0 0 
0 0 
0 0 

sae&.21 1 866.211 eee.211 
(47, 102) (48.11711) (50.854) 

@11.4()8) ~) (2l6.~) 
~701 580~4 ~78,tH 

581 ,763 5711,886 

4.278 4.26-4 
1.367 1.383 

1.en un 
0 0 
0 0 
0 0 
0 0 

II. TotalS~~~ (U.S 7 •81 
• . Rec:owl1ib61 Collb Aloc:lillld 10 Ene<;y 

1.m 
7.522 

7.504 
7,504 

b ~ eo.ta Aloc:lillld 110 Demancl 

I 0. Ene<;y Jurladlc:tlonal F adof 
l l. DarWid Jllr1eclc6:w .. F 8dot 

0 0 

0~1145 0.1144e045 
OIIOS5787 09011115 

so so 
0 0 
0 0 
0 0 

866.211 ll!ll,211 
(52.733) (54.810) 

~ (2311,408) 
~m..Q?O 575,1113 

578.0011 578,132 

4.250 4.236 
1.358 1,354 

un un 
0 0 
0 0 
0 0 
!I_ J1. 

7,W 7,4e7 
7,W 7.4e7 

0 0 

0 ll84a060 011429731 
0 ell81380 08887208 

so 
0 
0 
0 

ll!ll.211 
(54.487) 
@.~ 
573.318 

574.~ 

4.223 
1,348 

1,877 
0 
0 
0 

Fonn42 ·liE 
P8o- 3 oil 

~ Enclol 
...., 117 Penod NroJtt. 

so 
0 
0 
0 

ll!ll.211 
158.3114) 

(2311.~) 
571~ 

sn.378 

4,209 
1.345 

un 
0 
0 
0 

$25.480 
1.138 

_o __ 0 

11.282 
0 
0 
0 
0 

7,448 
7,44i 

0 

011459754 
0~ 

7.431 
7,431 

0 

0 8J71051S 
08804185 

44,1188 
44,1188 

0 

12. Raaol El*VI-I'tl 'PGr 1 ~ eo.ta (C) 
13. RM&I ~ R8coriilib6l CQSII (1)) 

7,181 7,088 7.222 7,041 7.047 8 .1184 42.543 
0 0 0 0 0 0 0 

14. T 0C81 Jurtadlc:tloNI Recolle4 lib6l Coati (lines 12 • 13) S7.181 -A•a --..:..:...:~-~··:...:"""=--- $7.222- - 17.041 $7,047- @ .1184 ~ $42,543 
Notu. 

(!.) ~ thlo Net Book Value of thlo ~ Big Bend Urut 4 CEMs whlc:ll tt cunenll)' _..,ed through base rataa. 
(8)l.lnes e • 8 ~ • 1112. 8aMd on ROE of 11 75'11. and weighted InCome tu rata oll&. S7~'11. (expanslon tac:tot oil 8211002) 
(C) liM 8a I liM 10 
{D) liM lib liM 11 

~~~~i~~ ~-- ~>S~ 
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