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State of Florida 

CAPITAL CIRCLE OFFICE CENTER 0 2540 SHUMARD OAK BOULEVARD 
TALLAHASSEE, FLORIDA 32399-0850 

-M-E-M-0-R-A-N-D-U-M- 

DATE: July 20,2007 

TO: 

FROM: 

RE: 

- - - f l  Ann Cole, Commission Clerk - PSC, Office of Commission Clerk 

Richard P. Redemann, Professional Engineer 111, Division of Economic Regulation 

Docket No. 060256-WS; Application for increase in wastewater rates in Seminole 

Please add to the docket file the attached letter dated July 17,2007 from Bryan K. 
Gongre, Regional Manager of Alafaya Utilities, Inc. to Richard Redemann. The letter is a status 
report in response to Order No. PSC-07-013O-SC-SU, issued February 15,2007 in the above 
docket. 

Attachment 

cc: Division of Economic Regulation (Fletcher, Rendell) 
Office of General Counsel (Jaeger) 



CORPORATE OFFICES: 
2335 Sanders Road 
Northbrook, Illinois 60062 
Telephone : 847-498-6440 

July 17, 2007 

ALAFAYA UTILITIES, INC. 
AND AFFILIATED COMPANIES 

200 WEATHERSFIELD AVENUE 
ALTAMONTE SPRINGS, FLORIDA 32714 

Telephone: 407-869-1919 
Florida: 800-272-1919 

Fax: 407-869-6961 
florida @ u i wa te rn  com 

Mr. Richard Redemann 
Florida Public Service Commission 
Capital Circle Office Center 
2540 Shumard Oak Boulevard 
I ariahassee, Fi 323994850 T I 1  
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RE: Alafaya Utilities, Inc. 
Proposed Agency Action Order No. PSC 07-0130-SC-SU 
Effective Date: April 12, 2007 
Quarterly Progress Report 

Dear Mr. Redemann: 

As regards the above referenced action, please find the following status report o f  those 
projects currently underway to  assist in the delivery of reuse supply to  the Utility's 
customer base. 

Auumentation Wells 

A draft purchase agreement was forwarded to  the owner of  the six (6) existing residential 
irrigation wells located within the Live Oak Reserve subdivision on May 7, 2007. The 
owner is reviewing the draft agreement with his legal counsel a t  this time. On June 5, 
2007, the surveyor was told to  commence his field work, then provide a legal description 
and sketch for each well. These will be attached to  the agreement as exhibits. 

The Citv of Oviedo 

Utility staff most recently met  with the City manager and his staff on June 15, 2007 to  
further discuss the possibility o f  obtaining a portion of  the reuse water allocation that  is 
assigned to  the City from the I ron  Bridge WWTF. The City is amenable to  selling reuse to  
the Utility, but the City's bulk purchase cost from I ron  Bridge exceeds the Utility's newly 
revised reuse rate making this option economically unattractive. Alternatively, the City 
and the Utility have discussed the possibility of the Utility providing bulk sewer service to  
meet the City's future needs. This option appears t o  be more practical, and should this 
discussion prove fruitful, would lead to  an increase in reuse supply. The two parties have 
agreed to further study the issue with another meeting to  occur in the near future. 
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Reuse Meter Installation 

As of July 17, 2007, the Utility has obtained f irm bids from contractors and meter 
suppliers to  retrofit our existing residential reuse connections with reuse meters. The work 
is expected to  be completed by the end of December 2007. 

1.500 MG Ground Storaoe Tank Addition 

All permits have been secured from regulatory and municipal agencies. The site 
preparation is complete including underground piping and appurtenances. The footer and 
slab were inspected and poured earlier this month. Vertical construction of the tank is 
under way as of this date. The tank will be a bolted steel structure with a dome cover. 
Two high service pumps have been set in place and are being piped in. The contractor 
anticipates a substantial completion date of August 31, 2007. 

We hope the Commission finds this information satisfactory in meeting the conditions set 
forth in the above referenced matter. I f  there should be additional requests for 
information, please contact our office. 

Sincerely, 

ALAFAYA UTILITIES, INC. 

Bryan K. Gongre 
Reg io na I Ma nag er 

Ec: Patrick Flynn, Regional Director 
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