
GUNSTER 
FLORI DA'S L AW F I RM FOR B USINESS 

December 10, 2013 

E-PORT AL FILING 

Ms. Ann Cole, Clerk 
Florida Public Service Commission 
2540 Shumard Oak Boulevard 
Tallahassee, FL 32399-0850 

Writer's Direct Dial Number: (850) 521-1706 
Writer' s E-Mail Address: bkeating@gunster.com 

Re: Docket No. 120036-GU- Joint petition for approval of Gas Reliability Infrastructure 
Program (GRIP) by Florida Public Utilities Company and the Florida Division of 
Chesapeake Utilities Corporation. 

Dear Ms. Cole: 

In accordance with Order No. PSC-12-0490-TRF-GU, issued September 24, 2012, in the 
above-referenced Docket, please find the quarterly reports of both Florida Public Utilities 
Company and the Florida Division of Chesapeake Utilities Corporation regarding the progress of 
their respective pipeline replacement (GRIP) plans. 

Enclosure (Repmt) 

Cc:/Rick Moses/Chief- Safety Bureau 

Kind regards, 

Gunster, Yoakley & Stewart, P.A. 
215 SouthMomoe_St., Suite 601 
Tallahassee, FL 32301 
(850) 521-1706 
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Central Florida 

South Florida 

Consolidated 

FLORIDA PUBLIC UTILITIES COMPANY 
Quarterly Summary of Replacements 

Gas Reliability Infrastructure Program 

Period Ending August 14, 2012- September 30, 2013 

Mains Services 

Feet I Amount Number I Amount 

71,489 $ 1,546,276.00 
163,650 $ 5,969,584.00 1,381 $ 2,082,476.00 

235,139 $ 7,515,860.00 1381 $ 2,082,476.00 

Remaining Replacement: 

Mains 

Services 

Miles at Beginning 8/14/2012 

Miles Installed through 09/30/2013 
Miles Remaining 

Number of Services at 8/14/2012 

Services Installed through 09/30/2013 
Services Remaining 

Quantity 

198 

45 
153 

7,869 

1,381 

6,488 
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1 Florida Public Utilities Company 

2 Gas Reliability Infrastructure Program 

3 Quarterly Reporting 
4 Period Ending August 14, 2012- September 30, 2013 

~ I ' 

6 Mains: I Installed Insta lled 

7 Project I Rur;~l or Hfgh Material Feet Material Main Size Investment In Service 

8 Number County location/ Address Consequence Removed Installed Installed Installed Amount Date 

9 I 
10 FN12723808 Vol usia Volusia Avenue HC Bare Steel PE 2" $ 6,348.00 Sep-12 

11 FN12723810 Vol usia Monroe Avenue HC Bare Steel PE 2" $ 1,676.00 Sep-12 

12 FN12723815 Vol usia W Rich Avenue HC Bare Steel PE 2" $ 13,139.00 Sep-12 

13 FN12723822 Volusla Woodland I HC Bare Steel PE 2" $ 2,897.00 Sep-U 

14 FN12723824 Vol Usia E. Minnesota HC Bare Steel 988 PE 2" $ 13,636.00 Oec-12 

15 FN12723838 Volusia Sunset Drive HC Bare Steel PE 2" $ 9,645.00 Oct-12 

16 FN12723857 Volusia Stone Street HC Bare Steel PE 2" $ 14,714.00 Nov-12 

17 FN12723875 Volusia Howry Avenue Phase? HC Bare Steel 1936 PE 2" $ 25,461.00 Dec-12 

18 FN12723876 Vo/usia Orange & Graves HC Bare Steel 1444 PE 4" $ 17,180.00 Oct-12 

19 FN12Gl3285 Volusia E Wisconsin Avenue HC Bare Steel 1822 PE 2" $ 20,604.00 Dec-12 

20 FN12Gl3286 Volusia E Minn & Kansas HC Bare Steel 2992 PE 2" $ 40,173.00 Dec-12 

rl! FN12G13301 Volusfa Eastover & Pine HC Bare Steel 3823 PE 2" $ 92,470.00 Dec-12 

22 FN12Gl3302 Vol usia Pennsylvania & Oak Tree HC Bare Steel 4130 PE 2" $ 60,112.00 Dec-12 

23 FN12G13236 Volusia Phippen Avenue HC Bare Steel 1636 PE 2'. $ 21,542.00 Dec-12 

~ FN12Gl3247 Volusla N Kansas Avenue HC Bare Steel 1821 PE 2" $ 25,047.00 Dec-12 

25 FN12Gl3248 Volusia N McDonald Avenue HC Bare Steel 2130 PE 2" $ 33,896.00 Dec-12 

26 FN12G13249 Vol usia W Wisconsin Avenue HC Bare Steel 2827 PE 2" $ 48,711.00 Dec-12 

27 FN12Gl3269 Vol usia West Rich Avenue HC Bare Steel 4556 PE 2" $ 51,917.00 Dec-12 

28 FN13G13116 Volusia Church and Kentucky HC Bare Steel 5748 PE 2" $ 89,027.00 Jul-13 

29 FN13G13183 Volusia High and Florida HC Bare Steel 3910 PE 2" s 133,241.00 Jul-13 

30 FN13Gl3181 Vofusla Woodland and Stetson HC Bare Steel 2287 PE 2" s 81,677.00 open 

31 FN13G13141 Volusia Orange and University HC Bare Steel 5244 PE 2" s 139,636,00 Aug-13 

32 FN13G13149 Volusi.a Michigan-Boston (Debary) HC Bare Steel 2251 PE I 2" $ 52,617.00 Jul-13 

33 FN13G23225 Volusia SotJtheast D-eland HC Bare Steel 5359 PE 2" $ 111,842.00 open 

34 FN13G23226 Volusla Southwest Deland HC Bare Steel PE 2" $ 52,368.00 open 

35 FN13G23227 Vol usia Northeast Deland HC Bare Steel 5646 PE 2" $ 182,218.00 open 

~ FN13G23228 Volusia Orange City HC Bare Steel 3116 PE 2" $ 93,075.00 open 

37 FN13G23253 Vol usia Cardinal lane HC Bare Steel 1185 PE 2" $ 26,738.00 Sep-13 

~ FN13G23287 Vol usia Highland Country Estates HC Bare Steel 6638 PE 2" $ 84,669.00 open 

39 Total Mains Installed-Central Florida 71,489 $ 1,546,276.00 

~ I 
41 I I 
42 FN107318077 Palm Beach Monterey Road 4 I HC Bare Steel PE 4" $ 251,977.00 Dec-12 

43 FN11721826 Palm Beach 1220527 Orange Grove HC Bare Steel PE 2" $ 81,528.00 Nov-12 

44 FN11721839 Palm Beach 1148416 Ci I HC Cast Iron PE 2" $ 791.00 Nov-12 

45 FN11721846 Palm Beach 339 Coconut I HC Bare Steel PE 2" $ 476.00 Oct-12 

46 FN11731802 Palm Beach Flagler Bridge Phase 2-4" HC Bare Steel PE 4" $ 2,334.00 open 

47 FN11741804 Palm Beach Flagler Bridge Phase 2 HC Bare Steel PE 6" $ 5,423.00 open 

48 FN11741825 Palm Beach 1220526 Monterey HC Bare Steel PE 4" $ 188.00 Nov-12 

49 FN11741868 Palm Beach N County Road Wells HC Bare Steel PE 6" $ 4,126.00 Nov-12 

so FN12721816 Palm Beach F and lucerne LW HC Bare Steel 310 PE 2" $ 10,355.00 Nov-12 

51 FN12721845 Palm Beach Pur Plymouth HC Bare Steel 314 PE 2" $ 48,097.00 open 

52 FN12731825 Palm Beach DunbarV 4-12 HC Bare Steel PE 4" $ 2,277.00 Nov-12 

53 FN12Gll237 Palm Beach S Ocean Avenue PB 4 HC Bare Steel 2450 PE 4" $ 68,827.00 Dec-12 

54 FN12Gl1238 Palm Beach S Ocean Avenue PB 2 HC Bare Steel 200 PE 2" $ 34,654.00 Nov-12 

55 FN12G11239 Palm Beach J and K 2nd Lucerne HC Bare Steel 300 PE 2" $ 6,392.00 Nov-12 

56 FN12G11243 Palm BeaCh Pilgrim Plym HC Bare Steel 101 PE 4" $ 19,166.00 Dec-12 

57 FN12G11.290 Palm Beach Anchorage Drive NPB-4" HC Bare Steel 11222 PE 4" $ 234,651.00 open 

58 FN12Gl1310 Palm Beach Anchorage Drive NPB-ZW HC Bare Steel 27351 PE 2" $ 601,767.00 open 

~ FN13Glll26 Palm Beach Anchorage Drive NPB Ph3-4" HC Bare Ste.el 6434 PE 4" $ 339,205.00 open 

60 FN13G11127 Palm Beach Anchorage Drive NPB Ph3-2 .. HC Bare Steel 28957 PE 2" $ 616,668.00 open 

~ FN13G11128 Palm Beach Greemvood-4" J HC Bare Steel 6211 PE 4" $ 387,542.00 open 

62 FN13G11129 Palm Beach Greenwood-2" I HC Bare Steel 28605 PE 2" $ 668,996.00 open 

63 FN13Glll30 Palm Beach Georgia Avenue 8in Steel HC Bare Steel 4613 cs 8" $ 946,045.00 open 

64 FN13G11131 Palm Beach Georgia Avenue 2in Steel HC Bare Steel 26970 PE 2" $ 743,078.00 open 

~ FN13G61263 Palm Beach Georgia Avenue 61n I HC Bare Steel 1590 PE 6' $ 35,067.00 open 

66 FN13G11140 Palm Beach Southr.idge 2Tn I HC Bare Steel 3583 PE 2" $ 56,367.00 open 

67 FN13G11157 Palm Beach L.ake Worth Phase 1 2" HC Bare Steel PE 2" $ 17,863.00 open 

68 FN13G11158 Palm Beach Lake Worth Phase 1 4" HC Bare Steel PE 4" $ 4,590.00 open 

69 FN13G2121Z Palm Beach Dixie Welleselv HC Bare Steel PE 2" $ 12,393.00 open 

70 FN13G21273 Palm Beach S. County to Sea breeze 2' HC Bare Steel 4079 PE 2" $ 219,510.00 open 

71 FN13G41273 Palm Beach S. County to Sea breeze 4" HC .Bare Steel 4114 PE 4" $ U6,310.00 open 

72 FN13G61273 Palm Beach S. County to Sea breeze 6" HC Bare Steel 1574 PE 6" s 91,951.00 open 

73 FN13G21289 Palm Beach Island Drive HC Bare Steel 3509 PE 2" $ 54,183.00 open 

74 FN13G41305 Palm Beach Lighthouse Crossing HC Bare Steel 1163 cs 4" s 276;787.00 open 

75 Total Mains Installed-South Florida 163,650 $ 5,969,584.00 

76 l 
77 Total Mains lnsta/Jed-FPUC 235,139 $ 7,515,860.00 

78 r 
79 I 



A B I c I D E I F G H I K M N 0 p Q 

1 Florida Public Utilities Company 

2 Gas Reliability lnfrastrutture Program 

3 Quarterly Reporting 

4 Period Ending August 14, 2012 - September 30, 2013 
5 

6 Mains : Installed Installed 
7 Project Ruralori·HJh Material Feet Material Main Sile Investment In Service 
8 Number County location/ Address Consequence Removed Installed Installed Installed Amount Date 
9 

80 Services: Installed Insta lled 
81 Project I Rur~l or Hlch Material #Services Material Service Sile Inves tment In Service 
82 Number County Location/ Address Consequence Removed Installed Installed Installed Amount Date 
83 
84 FN12G29999 PB/Volusia Various HC Bare steel 83 PE 3/4" $ 144,485.00 Qtr4·12 
85 FN12G29999 PB/Volusia Various HC B.are steel 8 PE 11/4" $ 9,200.00 Qtr4·12 
86 FN12G29999 PB/Volusia Various HC. Bare steel 86 PE 3/4 ' $ 146,728.00 Qtr1·13 
87 FN12G29999 PB/Vofusia Various HC Bare steel 4 PE 11/4" $ 5,516.00 Qtr1·13 
88 FN12G29999 PB/Volusia Various HC Bare steel 162 PE 3/4" $ 556,158.00 Qtr2·13 
89 FN12G29999 PB/Volusia Various HC Bare steel 3 PE ' 11/4" $ 5,005.00 Qtr2·13 

~ FN12G29999 PB/Volusla Various HC Bare steel 1,031 PE 3/4" $ 1,208,816.00 Qtr3·13 
91 FN12G29999 PB/Volusia Various HC Bare s-teel 4 PE 11/4" $ 6,568.00 Qtr3·13 
92 Total Services Installed 1,381 $ 2,082,475.00 



FLORIDA DIVISION OF CHESAPEAKE UTILITIES CORPORATION 

Central Florida Gas 

Quarterly Summary of Replacements 

Gas Reliability Infrastructure Program 

Period Ending August 14, 2012 - September 30, 2013 

Mains Services 

Feet I Amount Number I Amount 

136,347 $ 3,935,645.00 157 $ 231,420.00 

Remaining Replacement: 

Mains 

Services 

Miles at Beginning 8/14/2012 

Miles Installed through 09/30/2013 
Miles Remaining 

Number of Services at 8/14/2012 

Services Installed through 09/30/2013 

Services Remaining 

Quantity 

152 

26 
126 

762 
157 

605 
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1 Florida Division of Chesapeake Utilities Corporation 

2 Gas Reliability Infrastructure Program 

3 - Quarterly Reporting 

4 Period Ending August 14, 2012 - September 30, 2013 
5 

6 Mains : Installed Installed 

7 Project Rural or High Material Feet Material Main Size Investment In Service 
8 Number County location/ Address Consequence Removed Installed Installed Installed Amount Date 
9 

10 CF12061088 Polk Landings Relocation HC Bare Steel 1,089 PE 4" $ 73,869.00 Dec-12 

r# CF12G11109 Polk Dundee Road HC Bare Steel 1400 PE 4" $ -
12 CF12Gll109 Polk Dundee Road HC Bare Steel 1596 PE 2" $ 49,158.00 Dec-12 
13 CF12G11110 Polk Stanford HC Bare Steel 100 PE 2" $ 1,262.00 Dec-12 
14 CF12G11126 Polk Penninsular Drive HC Bctre Steel 17165 PE 2" $ 334,251.00 Dec-12 
15 CF12G11132 Polk 27th Street NW HC Bare Steel 770 PE 2/t $ 17,963.00 Dec-12 
16 CF12G1ll33 Polk 20th Street HC Bare Steel 2176 PE 2" $ 53,375.00 Dec-12 

_g. CF12Gll134 Polk 29th and 30th Streets HC Bare Steel 2080. PE 2" $ 54,377.00 Dec-12 
18 CF12Gll135 Polk St. Clo"d HC Bare SteeJ 545 PE 4" $ 24,438.00 Dec-12 
19 CF12Gl1139 Polk lOth St. Haines City HC Bare Steel 9780 PE 4" $ -
20 CF12Gll139 Polk lOth St. Haines City HC Bare Steel 7120 PE 2" $ 479,802.00 Dec-12 
21 CF12G11140 Polk SE Haines City HC Bare Steel 7086 PE 2" $ 167,525.00 Dec-12 
22 CF12G11141 Polk Haines City So"th HC Bare Steel 3752 PE 2" $ 94,348.00 Dec-12 
23 CF12G11142 Polk Haines City Central North I HC Bare Steel 4804 PE 2" $ 115,845.00 Dec-12 
24 CF13G11109 Polk Haines City Ph2-2" HC Bare Steel 12132 PE 2" $ 361,938,00 open 
25 CF13Gll106 Polk Haines City Ph2-4" HC Bare Steel 3571 PE 4" $ 143,124.00 open 
26 CF13G11119 Polk lake Hamlliton- 41

' HC Bare Steel 8344 PE 4" $ 178,164.00 open 
27 CF13G21127 Polk lake Hamlllton - 2" HC Bare Steel 17996 r~ ~ 2" ~45,976.00 open 
28 Cf13G61128 P<>lk lake Hamlliton - 6" HC Bare Steel 4042 PE 6" $ 327,091.00 open 
29 CF13G11108 Polk St. Cloud Phi HC Bare Steel 464 PE 4" $ 21,068.00 A"g-13 
30 CFBG21144 f'oik Spirit lake to Bartow- 211 HC Bare Steel 3177 PE 2" $ 66,015.00 Sep-13 
31 CF13G41129 Polk Spirit lake to Bartow - 4" CS HC Bare Steel 315 cs 4" $ 15,561.00 Sep-13 

-#- CF13G41154 Polk Spirit Lake to Bartow- 4" PE HC Bare Steel 26843 PE 4" $ 847,089.00 Sep-13 
33 CF13G21185 Polk E. l ake Ship- 2" HC Bare Steel PE 2" $ 66,481.00 open 
34 CF13G41190 Polk E. lake Ship - 4" HC Bare Steel PE 4'' $ 39,389.00 open 
35 CF13G21196 Polk W. lake Ship- 2" HC Bare Steel PE 2" $ 1,791.00 open 
36 CF13G41197 Polk W. lake Ship - 4" PE HC Bare Steel PE 4" $ 451.00 open 
37 CF13G41198 Polk w. lake Ship- 4" cs HC Bare Steel cs 4" $ 24,349.00 ppen 

38 CF13G21191 Polk Orange Ave HC Bare Steel PE 2" $ 4,676.00 open 
39 CF13G21200 Polk Fre_drick Ave ' HC Bare Steel PE 2" $ 10,141.00 open 
40 CF13G41199 Polk Eagle lake I He Bare Steel PE 4" $ 16,128.00 open 

41 I 
42 I 
43 Total Mains Installed 136,347 $ 3,935,645.00 

~ 
45 

46 

47 

48 Services: ' Insta lled Insta lled 

49 Project Rural or High Material #Services Material Service Size Investment In Service ----- -

50 Number County Location/Address Consequence Removed Installed insta lled Installed Amount Date 

51 
52 CF12G29999 Polk Various 

' 
He Bare steel 34 PE 1/2" $ 27,428.00 Qtr4-12 

~ CF13G21010 Polk Various HC Bare steel 3 PE 1/2" $ 6,272.00 Qtr1-13 

54 CF13GS1080 Polk Various HC Bare steel 15 PE 1/2" $ 88,349.00 Qtr2-13 

55 CF13GS1082 Polk Various HC Bare steel 4 PE 1" $ 5,777.00 Qtr2-13 

56 CF13GS1080 Polk Various HC Bare steel 97 PE 1/2" $ 96,911.00 Qtr3-13 

57 CF13GS1082 Polk Various HC Bare steel 4 PE 1" $ 6,683.00 Qtr3-13 

58 
59 Total Services Installed 157 $ 231,420.00 




