
GUNSTER 
FLORIDA'S LAW FIRM FOR BUSINESS 

November 26,2014 

E-PORTAL FILING 

Ms. Carlotta Stauffer, Clerk 
Florida Public Service Commission 
2540 Shumard Oak Boulevard 
Tallahassee, FL 32399-0850 

Writer's Direct Dial Number: (850) 521-1706 
Writer's E-Mail Address: bkeating@gunster.com 

Re: Docket No. 120036-GU- Joint petition for approval of Gas Reliability Infrastructure 
Program (GRIP) by Florida Public Utilities Company and the Florida Division of 
Chesapeake Utilities Corporation. 

Dear Ms. Stauffer: 

Attached for filing in the referenced docket, please find the 3rd quarter 2014 GRIP report 
of both Florida Public Utilities Company and the Florida Division of Chesapeake Utilities 
Corporation regarding the progress of their respective pipeline replacement (GRIP) plans. 

Thank you for your assistance with this filing. As always, please don't hesitate to let me 
know if you have any questions or concerns. 

Kind regards, 

Enclosure (Report) 

Cc:!Rick Moses/Chief- Safety Bureau 

215 South Monroe Street, Suite 601 Tallahassee, FL 32301-1804 p 850-521-1980 f 850-576-0902 GUNSTER.COM 

Fort Lauderdale I Jacksonville I Miami I Orlando I Palm Beach I Stuart I Tallahassee I Tampa I The Florida Keys I Vero Beach I West Palm Beach 

FPSC Commission Clerk
FILED NOV 26, 2014DOCUMENT NO. 06515-14FPSC - COMMISSION CLERK



FLORIDA PUBLIC UTILITIES COMPANY 

Quarterly Summary of Replacements 

Gas Reliability Infrastructure Program 

Quarter Ending September 30, 2014 

Mains Services 

I Quarter 

Central Florida 

South Florida 

Consolidated 

Retired: 

Central Florida 

South Florida 

Consolidated 

I 

Remaining Replacement: 

Feet 

1,233 
98,690 

99,923 

21,826 
105,627 

127,453 

Mains 

I Amount 

$ 250,473.99 

$ 4,226, 744.33 

$ 4,477,218.32 

Year To Date 

Feet 

16,628 
101,643 

118,271 

28,766 
116,948 

145,714 

I Amount 

$ 765,321.51 

$ 8,576,507.81 

$ 9,341,829.32 

I I 

I I 
Quarter 

Number I Amount 

307 $ 363,332.20 
187 $ 181,031.95 

494 $ 544,364.15 

Services 

Number of Services at 06/30/2014 

Year To Date I 

Number I Amount I 
639 $ 993,524.50 

1,024 $ 2,579,987.65 

1,663 $ 3,573,512.15 

Miles at Beginning 06/30/2014 
Miles Retired through 09/30/2014 

162 
24 Services Retired/Installed through 09/30/2014 

4,649 • 

494 

Miles Remaining 138 Services Remaining 4,155 

• Per Revised Filing submitted with October Interrogatories 



Mains Install: 
Project 

Number 

FN13G13181 

FN13G23287 

FN13G23402 

FN14G23157 

FN14G23101 

FN14G23104 

FN14G23105 

FN14G23105 

FN14G23119 

FN14G23139 

FN14G23142 

FN14G23158 

FN14G23159 

FN14G23165 

FNOOGA9999 

FN14G23217 

FN14G23218 

FNOOG13555 

Mains Install: 
Project 

Number 

FN13G11131 

FN13G11157 

FN13G11158 

FN13G61263 

FN13G41305 

FN13G21369 

FN13G61363 

FN13G21363 

FN11731802 

FN11741804 

FN13G11128 

FN13G21372 

FN13G21386 

FN13G21395 

FN13G41410 

FN14G21117 

FN14G21118 

FN14G21122 

FN14G41117 

FN14G41118 

FN14G21132 

FN14G21140 

FN14G21150 

FN14G21151 

FN14G21190 

Florida Public Utilities Company 
Gas Reliability Infrastructure Program 

Quarterly Reporting 
Quarter Ending September 30, 2014 

County 

Volusia 
Volusia 

Vol usia 

Vol usia 

Volusia 

Vol usia 

Volusia 
Vol usia 
Volusia 

Vol usia 
Vol usia 
Volusia 
Volusia 

Volusia 

Vol usia 
Volusia 

County 

Palm Beach 

Palm Beach 

Palm Beach 

Palm Beach 

Palm Beach 

Palm Beach 

Palm Beach 

Palm Beach 

Palm Beach 

location/ Address 

FN13G13181- GRIP Woodland toW. Stetson 

FN13G23287 GRIP Highland Country Estates 

FN13G23402-GR1P Spring Hammock 

Woodland and W Stetson 

FN14G23101-GR1P Beresford and S Florida 

FN14G23104- GRIP Sugar Mill NSB 

FN14G23105-GR1P N Amelia and E Kentucky 

FN14G23105-GRIP N Amelia and E Kentucky 

FN14G23119- GRIP Deltona Mains 

Orange City 2014 

FN14G23142-GRIP Highland Country Est 

SE Deland 2014 

NE Deland 2014 

FN14G23165-GRIP 5W Deland 2014 

Capital Expenditures Pending Project Numbers 

East Michigan- Deland 

East Church- Deland 

Capital Clearing Account 

Toto/ Mains Installed-Centro/ Florida 

location/ Address 

FN13G11131- GRIP Georgia Ave 2in PE 

FN13G11157 GRIP Lake Worth PH12in 

FN13G11158 GRIP Lake Worth Ph14in 

FN13G61263- GRIP Georgia Ave Gin PE 

GRIP Lighthouse Dr Crossing 

FN13G21369-GRIP Barcelona WPB 

FN13G61363- GRIP Tamarind Ave 6 inch 

FN13G21363- GRIP Tamarind Ave 2 inch 

Flagler Bridge Phase 2-4" 

Palm Beach Flagler Bridge Phase 2 

Palm Beach Greenwood-4" 

Palm Beach N. Woods- NPB 

Palm Beach 709 Highland Drive 

Palm Beach Peruvian and Lake 

Palm Beach 

Palm Beach 

Palm Beach 

Palm Beach 

Palm Beach 

Palm Beach 

Palm Beach 

Palm Beach 

Palm Beach 

Palm Beach 

Palm Beach 

1170 S Ocean PB 

FN14G21117-GRIP Greenwood Ph 2 

FN14G21118-GRIP Lake Worth Ph 2 

FN14G21122- GRIP 18 Auburn Dr LW 

FN14G41117-GRIP Greenwood Ph 2 

FN14G41118- GRIP Lake Worth Ph 2 

FN14G21132- GRIP 2in Lake Worth Ph3 

FN14G21140-GRIP OliveS Belvedere W 

FN14G21150-GRIP Tamarind Ave 2014 

FN14G21151- GRIP Anchorage 2014 

127 Reef Road 

Quarter 

Rural or High Feet 
YTD 

Feet 
Installed Consequence Installed 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

Rural or High 

Consequence 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

2,414 2,414 

(5,868) 

1,939 

7,561 

27 

1,103 1,103 

2,286 2,286 

1,298 1,298 

1,233 16,628 

Quarter 

Feet 
Installed 

1,915 

20,703 

3,822 

223 

6,987 

19,848 

4,578 

5,233 

22,898 

5,430 

YTD 

Feet 
Installed 

1,915 

20,703 

3,822 

223 

6,987 

19,848 

200 

4,578 

5,233 

22,898 

63 

5,957 

148 

758 

Material 
Installed 

PE 

PE 

PE 

PE 

PE 

PE 

PE 

PE 

Material 
Installed 

PE 

PE 

PE 

PE 

PE 

PE 

PE 

PE 

PE 

PE 

PE 

PE 

PE 

PE 

Main Size 
Installed 

2" 

2" 

2" 

2" 

1.25" 

2" 

2" 

2" 

Main Size 
Installed 

2" 

2" 

4" 

6" 

2" 

2" 

2" 

4" 

4" 

2" 

2" 
2" 

2" 

2" 

Quarter 

Installed 

Investment 

Amount 

(578.52) $ 
196.85 $ 

2,527.33 $ 
578.52 $ 

1,009.34 $ 
210,189.66 $ 

2,907.07 $ 
$ 

8,421.94 $ 
$ 

9,584.76 $ 
$ 
$ 

31,365.18 $ 
(26,030.37) $ 

2,089.88 $ 
8,212.35 $ 

$ 
250,473.99 $ 

Quarter 

Installed 

Investment 
Amount 

$ 
(80,504.90) $ 
39,311.50 $ 

$ 
$ 

6,655.45 $ 
(10,000.00) $ 

$ 

(19,045.11) $ 
(56,852.87) $ 

3,910.78 $ 
115,177.95 $ 

42,279.15 $ 
35,310.67 $ 
27,240.76 $ 

(54,037.23) $ 
(25,160.51) $ 
12,005.59 $ 

YTD 

Installed 

Investment 
Amount 

1,541.38 

211.33 

60,479.48 

578.52 

88,333.22 

289,866.01 

165,915.46 

33,650.90 

1,017.70 

34,212.42 

448.15 

4,042.41 

56,719.36 

18,002.94 

2,089.88 

8,212.35 

765,321.51 

YTD 

Installed 

Investment 
Amount 

494.16 

732,893.86 

270,703.29 

56.41 

529.04 

6,663.75 

168,678.50 

911.22 

(532.97) 

2,359.82 

19,691.65 

8.63 

108.93 

(18,263.40) 

11,860.79 

217,873.14 

511,046.19 

4,253.35 

251,635.38 

208,710.32 

555,659.77 

46,678.88 

446,465.11 

243,243.38 

14,461.73 

Installed 

In Service 

Date 

Jul-14 

Nov-13 

Mar-14 

Mar-14 

Mar-14 

Aug-14 

Jan-14 

Jan-14 

Installed 

In Service 
Date 

Apr-14 

Jul-14 

Jul-14 

May-14 

Jul-14 

Jul-14 

Jan-14 

Jul-14 

Jul-14 

Aug-14 

Apr-14 

May-14 

Jan-14 

May-14 



Florida Public Utilities Company 
Gas Reliability Infrastructure Program 

Quarterly Reporting 
Quarter Ending September 30, 2014 

Quarter YTD 
FN14G41153 Palm Beach FN14G41153-GRIP S Ctyto Sea breeze 2014 HC $ 19,548.12 $ 173,438.10 

FN14GG1152 Palm Beach FN14GG1152-GRIP Georgia Ave 2014 HC 511 PE G" $ 11,775.42 $ 110,983.4G May-14 

FN14G41132 Palm Beach FN14G41132-GRIP 4in lake Worth Ph3 HC 5,473 5,473 PE 4" $ (40,571.37) $ 207,710.5G Aug-14 

FN14G41140 Palm Beach FN14G41140-GRIP Olive 5 Belvedere W HC G1G PE 4" $ G9,23G.75 $ 84,014.5G Apr-14 

FN14GG1132 Palm Beach FN14GG1132-GRIP Gin lake Worth Ph3 HC 1,580 1,580 cs G" $ 85,084.18 $ 17G,300.78 Aug-14 

FN14GG1180 Palm Beach FN14GG1180-GRIP Georgia Ph2 North Gin HC $ 709,753.38 $ 954,532.28 

FN14G11191 Palm Beach 2416 Medina Way HC $ $ 1,212.64 

FN14G21180 Palm Beach Georgia Ave. Phase 2- North- 2" HC $ 845,G04.G1 $ 9G7,38G.03 

FN14G41180 Palm Beach Georgia Ave. Phase 2- North- 4" HC $ 403,039.29 $ 415,334.21 

FN14G21187 Palm Beach 4211 Washington HC 130 PE 2" $ 2,900.84 $ 4,47G.33 Jun-14 

FN14G21193 Palm Beach Georgia Ave. Phase 2- South- 2" HC $ 283,278.39 $ 300,921.12 

FN14G41193 Palm Beach Georgia Ave. Phase 2- South -4 11 HC $ 90,903.47 $ 115,472.39 

FN14GG1193 Palm Beach Georgia Ave. Phase 2- South- 611 HC $ 304,259.09 $ 324,824.07 

CAPACCR Palm Beach Capital Accrual $ 1,25G,173.G2 $ 894,243.04 

FN14G21215 Palm Beach Edmor Ave 2GO & 2GG- 2014 HC $ 192.37 $ 192.37 

FN14G21227 Palm Beach 280 North Ocean PB HC $ 13,579.44 $ 13,579.44 

FN14G21257 Palm Beach North County & Canterbury HC $ 18,020.19 $ 18,020.19 

FN14G2127G Palm Beach Woodbridge to Clarendon HC $ 105,593.18 $ 105,593.18 

FN14G41275 Palm Beach Georgia Ave. Phase 3 -4" HC $ 12,082.13 $ 12,082.13 

Total Mains Installed-South Florida 98,G90 101,643 $ 4,22G,744.33 $ 8,57G,507.81 

Total Mains lnstalled-FPUC 99,923 118,271 $ 4,477,218.32 $ 9,341,829.32 

Quarter YTD 



Services: 
Project 

Number 

FN14G51080 

FN14G51082 

FN14G53080 

CAPACCR 

Florida Public Utilities Company 

Gas Reliability Infrastructure Program 

Quarterly Reporting 

Quarter Ending September 30, 2014 

County location/ Address 

Palm Beach Various 

Palm Beach Various 

Volusia Various 

Palm Beach Capital Accrual 
Total Services Installed 

Rural or High 

Consequence 

HC 

HC 

HC 

Quarter YTD 

#Services #Services 

Installed Installed 

177 1,001 

10 23 

307 639 

494 1,663 

Quarter YTD 

Installed Installed Installed 
Material Service Size Investment Investment In Service 
Installed Installed Amount Amount Date 

PE 3/4" $ 148,510.29 $ 2,374,085.99 

PE 11/4" $ 32,521.66 $ 92,364.82 

PE 3/4" $ 363,332.20 $ 993,524.50 

$ 113,536.84 $ 113,536.84 

$ 657,900.99 $ 3,573,512.15 



Mains: 
Project 

Number 

FN13G23287R 

FN13G23402R 

FN13G13181 

FN14G23105R 

FN14G23105R 

FN13G23226R 

FN14G223119 

FN13G13149R 

FN13G13149R 

FN13G23225R 

FN13G23227R 

FN13G23227R 

FN13G23228R 

FN13G23228R 

FN13G23253R 

Mains: 
Project 

Number 

FN13G21363R 

FN13G61363R 

FN14G11186R 

FN14G21140R 

FN14G41140R 

FN14G21187R 

FN14G21187R 

FN14G21117R 

FN14G41117R 

FN13G11157 

FN13G11158 

FN14G21118 

FN14G41118 

FN14G21132 

FN14G61132 

FN13G11130R 

FN13G11130R 

FN13G11130R 

FN13Gl1130R 

Florida Public Utilities Company 

Gas Reliability Infrastructure Program 

Quarterly Reporting-Retirements 

Quarter Ending September 30, 2014 

County 

Vol usia 

Volusia 

Volusia 

Volusia 

Volusia 

Volusia 

Volusia 

Volusia 

Volusia 

Volusia 

Vol usia 

Volusia 

Vol usia 

Volusia 

Volusia 

County 

Palm Beach 

Palm Beach 

Palm Beach 

Palm Beach 

Palm Beach 

Palm Beach 

Palm Beach 

Palm Beach 

Palm Beach 

Palm Beach 

Palm Beach 

Palm Beach 

Palm Beach 

Palm Beach 

Palm Beach 

Palm Beach 

Palm Beach 

Palm Beach 

Palm Beach 

location/ Address 

Highland Country Estates 

Spring Hammock 

Woodland & Stetson 

N. Amelia Ave -Deland 

N. Amelia Ave- Deland 

Southwest Deland 
Hastings Drive 

Michigan-Boston 

Michigan-Boston 

Southeast Deland 

Northeast Deland 

Northeast Deland 

Orange City 

Orange City 

Cardinal Lane 

Total Mains Retired 

location/ Address 

Tamarind Ave 

Tamarind Ave 

205 Pilgrim Road 

Olive S Belvedere W 

Olive S Belvedere W 

4211 Washington 

4211 Washington 

Greenwood Phase 2-211 

Greenwood Phase 2-411 

Lake Worth Phase 1- 2" 

Lake Worth Phase 1 - 4 11 

Lake Worth Phase 2 - 2" 

Lake Worth Phase 2- 4" 

Lake Worth Phase 3 - 2" 

Lake Worth Phase 3- 6" 

Georgia Ave -1.25 11 

Georgia Ave- 211 

Georgia Ave- 4" 

Georgia Ave- 611 

Total Mains Retired 

Quarter 

Rural or High Feet 

Consequence Retired 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

Rural or High 

(2,243) 

5,038 

258 

2,880 

1,100 

325 

471 

6,056 

2,954 

1,234 

1,188 

1,525 

1,040 

21,826 

Quarter 

Feet 

Consequence Retired 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

6,325 

4,641 

18,532 

3,923 

17,208 

4,857 

18,236 

1,613 

1,374 

23,077 

2,490 

3,351 

105,627 

YTD Retired 

Feet Main Size Material Out of Service 

Retired Retired Retired Date 

3,165 

3,775 

(2,243) 

5,038 

258 

2,880 

1,100 

325 

471 

6,056 

2,954 

1,234 

1,188 

1,525 

1,040 

28,766 

YTD 

Feet 

Retired 

6,626 

3,809 

42 

63 

580 

76 

125 

6,325 

4,641 

18,532 

3,923 

17,208 

4,857 

18,236 

1,613 

1,374 

23,077 

2,490 

3,351 

116,948 

1.25" 

1.25" 

2" 

1.25" 

1" 

2" 

1" 

1.25" 

2" 
2" 

1.25" 

2" 

1.5" 

2" 

1.25" 

BS 

BS 

BS 

BS 

BS 

BS 

BS 

BS 

BS 

BS 

BS 

BS 

BS 

BS 

BS 

Apr-14 

Apr-14 

Nov-13 

Aug-14 

Aug-14 

Jul-14 

Jun-14 

May-13 

May-13 

Oct-13 

Oct-13 

Oct-13 

Oct-13 

Oct-13 

Aug-13 

Retired 

Main Size Material Out of Service 

Retired Retired 

2" 
6" 

2" 

2" 

3" 

2" 
1.25" 

2" 

4" 
2" 

4" 
2" 

4" 

2" 

6" 

1.25" 

2" 
4" 

6" 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

Date 

Apr-14 

Apr-14 

Apr-14 

Apr-14 

Apr-14 

May-14 

Jun-14 

Jul-14 

Jul-14 

Aug-14 

Aug-14 

Aug-14 

Aug-14 

5ep-14 

Sep-14 

Jun-14 

Jun-14 

Jun-14 

Jun-14 



Installed: 

Central Florida Gas 

Retired: 

Central Florida Gas 

FLORIDA DIVISION OF CHESAPEAKE UTILITIES CORPORATION 

Quarterly Summary of Replacements 

Gas Reliability Infrastructure Program 

Quarter Ending September 30, 2014 

Mains Services 

Quarter Year To Date Quarter 

Feet I Amount Feet I Amount Number I Amount 

20,894 $ 1,307,356.75 25,662 $ 2,979,588.58 25 $ 22,539.33 

57,778 67,158 

Remaining Replacement: 

Mains 

Miles at Beginning 06/30/2014 

Miles Retired through 09/30/2014 

Miles Remaining 

Quantity 

142 

11 

131 

Services 

Number of Services at 06/30/2014 

Services Retired/Installed through 09/30/2014 

Services Remaining 

Year To Date 

Number I 

42 $ 

Amount 

84,694.57 

Quantity 

572 

25 

547 



Florida Division of Chesapeake Utilities Corporation 

Gas Reliability Infrastructure Program 

Quarterly Reporting 

Quarter Ending September 30, 2014 

Quarter YTD 

Mains: Quarter YTD Installed Installed Installed 

Project Rural or High Feet Feet Material Main Size Investment Investment In Service 
Number County Location/ Address Consequence Installed Installed Installed Installed Amount Amount Date 

CAPACCR Polk Capital Accrual $ 483,641.06 $ 446,459.95 

CFOOGA1999 Polk Capital Expenditures Pending Project Numbers $ 50,940.93 $ 63,919.44 
CFOOG11555 Polk Capital Clearing Account $ (1,890.28) $ 0.01 
CF13G11106 Polk Haines City Ph2-4" HC 930 930 PE 4" $ 59,455.43 $ 164,170.99 
CF13G11119 Polk Lake Hamiliton- 4" HC $ 26,957.79 $ 75,701.30 
CF13G21205 Polk Maple Ave- 2" HC 230 230 PE 2" $ 8,010.08 $ 61,767.30 
CF13G41206 Polk Maple Ave- 4" HC 17,517 19,917 PE 4" $ (121, 784.15) $ 507,685.37 
CF13G41190 Polk E. Lake Ship- 4" HC $ $ 543.84 

CF13G41223 Polk Old Bartow- Taylor Road Rural $ $ (935.41) 
CF14G11999 Polk GRIP Mains $ $ (63.00) 
CF14G21114 Polk Dundee 2 Inch HC $ 54,523.24 $ 212,401.68 Open 
CF14G21118 Polk Spirit Lake 2014 Rural $ 191.24 $ 6,400.27 
CF14G21127 Polk Chalet Suzanne Rural $ 1,748.54 $ 36,253.16 
CF14G21135 Polk Victoria HC 2,273 PE 2" $ 644.94 $ 34,902.10 Jun'14 
CF14G21142 Polk Mt. Lake Phase 1 Rural $ 337,258.08 $ 372,428.36 
CF14G21149 Polk W. Lake Starr HC $ 33,880.29 $ 34,293.07 

CF14G21150 Polk E. Johnson Ave. HC $ 5,032.76 $ 5,362.91 

CF14G41115 Polk Dundee 41nch HC $ 14,005.88 $ 135,492.90 Open 
CF14G41123 Polk W. Lake Ship 2014 HC $ 7,101.12 $ 64,771.96 

CF14G41124 Polk McKay Loop- 4" HC $ (36.89) $ 76,924.13 

CF14G61116 Polk Dundee 6 Inch HC $ 131,753.63 $ 460,085.38 Open 
CF14G21128 Polk Lake Otis HC 95 PE 2" $ $ 1,846.17 Mar'14 

CF14G61122 Polk Lake Hamilton 2014 HC $ $ 3,253.64 
CF14G21155 Polk Mt. Lake Phase 2 HC $ 182,888.59 $ 182,888.59 Open 
CF14G21175 Polk McKay Loop- 2" HC 2,217 2,217 PE 2" $ 32,837.16 $ 32,837.16 

CF14G61166 Polk SR17 North HC $ 197.31 $ 197.31 Open 
Total Mains Installed 20,894 25,662 $ 1,307,356.75 $ 2,979,588.58 

Quarter YTD 

Services: Quarter YTD Installed Installed Installed 

Project Rural or High #Services #Services Material Service Size Investment Investment In Service 

Number County Location/ Address Consequence Installed Installed Installed Installed Amount Amount Date 
CAPACCR Polk Capital Accrual $ 7,470.00 $ 7,470.00 
CF14GS1080 Polk Various HC 23 37 PE 1" & Under $ 13,166.15 $ 68,617.06 Qtr3 -14 

CF14GS1082 Polk Various HC 2 5 PE Over1" $ 1,903.18 $ 8,607.51 Qtr3 -14 

Total Services Installed 25 42 $ 22,539.33 $ 84,694.57 



Mains: 

Project 

Number 

CF13G11119R 

CF13G11119R 

CF13G11106R 

CF13G41206R 

CF13G41206R 
CF13G21185R 

CF13G41190R 

CF12G11135R 

CF13G21191R 

Florida Division of Chesapeake Utilities Corporation 

Gas Reliability Infrastructure Program 

Quarterly Reporting-Retirements 

Quarter Ending September 30, 2014 

County Location/ Address 

Polk Lake Hamiliton 

Polk lake Hamiliton 

Polk Haines City Ph.2 

Polk Maple Ave- 4" 

Polk Maple Ave- 2" 

Polk East Lake Ship- 2" 

Polk East Lake Ship- 4" 

Polk St. Cloud Ph.1 

Polk Orange Ave. 

Total Mains Retired 

Quarter 

Rural or High Feet 

Consequence Retired 

HC 18,868 

HC 10,788 

HC 

HC 19,615 

HC 127 
HC 3,725 

HC 3,870 

HC 545 

HC 240 

S7,778 

YTD Retired 

Feet Main Size Material Out of Service 

Retired Retired Retired Date 

24,428 3" BS Apr-14 

10,788 2" BS Apr-14 

3,800 3" BS Apr-14 

19,635 4" BS May-14 

127 2" BS May-14 
3,725 2" BS May-14 

3,870 4" BS May-14 

545 4" BS Nov-12 

240 2" BS Oct-13 

67,158 




