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dianne.triplett@pgnmail.com 
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Carlton Fields Law Firm 
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laura.wynn@bbrslaw.com 
 

Victoria Mendez, Esq.  
Matthew Haber, Esq. 
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(850) 413-6199 
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	STAFF'S FIRST SET OF INTERROGATORIES TO FLORIDA POWER & LIGHT COMPANY (NOS. 1-4)
	DEFINITIONS
	INTERROGATORIES
	1. For purposes of this question please refer to http://www.world-nuclear.org/info/Country-Profiles/Countries-T-Z/USA--Nuclear-Power/.  The website, as updated March 13, 2015, states “[o]f the above, for the first four AP1000 units, construction is well under way at Vogtle, Georgia, with about $4 billion invested in the project to February 2012, before it was technically 'under construction'.”  Witness Scrogg’s March 2, 2015 testimony, at pages 10-14 and 21-22, discusses monitoring industry milestones, current industry events, the Nuclear Cost Recovery Clause Statute, the combined affect to the overall project schedule and FPL’s project decision process.  
	a. Please identify how monitoring industry milestones, events and the Nuclear Cost Recovery Clause Statute, impacted FPL’s 2014 activities and costs filed March 2, 2015 compared to the estimated 2014 activities and costs FPL filed May 1, 2014, if at all.
	b. Please explain FPL’s understanding of the types of activities and level of costs associated with the construction being well under way before being considered technically ‘under construction’, as discussed above, in the context of each subsection of 366.93(3), F.S.

	2. FPL witness Reed’s March 2, 2015 testimony, at page 27, discusses mechanisms used to monitor Turkey Point Units 6 and 7 (TP 6&7) Project budget performance in 2014.  On page 29, witness Reed states that “Concentric found that in 2014 the PTN 6 & 7 Project team acted prudently when developing its annual budget and in tracking its performance relative to the annual budget.”
	a. Please state whether any non-TP 6&7 Project events prior to 2014 trigger or contribute to any of the variances reported in 2015 compared to the estimates filed in 2014?  If so, please identify each event prior to 2014 and the respective impacts on the TP 6&7 Project costs during 2014 that was not included in the estimates filed in 2014.
	b. Please state whether any non-TP 6&7 Project events during 2014 trigger or contribute to any of the variances reported in 2015 compared to the estimates filed in 2014?  If so, please identify each 2014 event and the respective impacts on the TP 6&7 Project costs during 2014.

	3. FPL witness Diaz’s March 2, 2015 testimony, at page 6, discusses NRC staff previously identifying issues affecting the completion of the NRC’s safety review.  On page 7, witness Diaz mentions design changes to the control room and the condensate return feature.  NRC document ML15040A027 discusses a December closed meeting regarding an AP1000 condensate return design change.  Witness Diaz, at page 8, asserts confidence that FPL will receive a COL license by March 2017.  
	a. What, if any, items or issues surfaced during the NRC’s 2014 review of any AP1000 project that could affect the NRC’s current estimated schedule for completing its safety review of FPL’s COL application before March 2017?
	b. What, if any, items or issues surfaced during 2014 that could affect NRC’s estimated schedule for completing its environmental review of FPL’s COL application before March 2017?
	c. How, if at all, did any items or issues listed above impact FPL’s reported activity and cost variances compared to its 2014 filings.

	4. Witness Scrogg’s March 2, 2015 testimony, at page 27, identifies a $16,072,491 amount associated with its COL application activities. On the same page, a $510,188 amount is identified as COL application activity related.  On pages 27 and 28, a $414,704 amount is associated with “various license and permit applications.”  Please state the total amount FPL incurred during 2014 due to the NRC’s review of its COL application and reconcile that amount with the respective cost categories in FPL’s March 2015 filings on a system and jurisdictional basis.
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