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Case Background 

This recommendation addresses petitions for continued alternative cost recovery of new nuclear 

generation project costs through the Nuclear Cost Recovery Clause (NCRC) pursuant to Rule 25-

6.0423, Florida Administrative Code (F.A.C.), and Section 366.93, Florida Statutes (F.S.), that 

were filed by Florida Power & Light Company (FPL) and Duke Energy Florida, LLC. (DEF). 

Traditionally, all power plant construction projects are generally afforded the same regulatory 

accounting and ratemaking treatment. That is, once the need for a power plant is determined, the 

utility records expenditures associated with the project into Account 1 07, Construction Work in 

Progress (CWIP), for that particular project. A monthly allowance-for-funds-used-during

construction (AFUDC) rate is applied to the average balance in the CWIP account and the 

resulting dollar amount is then added to the account. This process continues until the project is 

completed. If a construction project is terminated prior to commercial service, the utility may 

petition to recover the related CWIP account balance over a period of years. 

Once a power plant is in commercial service, the CWIP account balance is transferred to the 

appropriate plant-in-service accounts and becomes part of the utility's rate base. The impact of 

including the total project costs in a utility's rate base, as well as the impact of plant operating 

expenses, is addressed during a subsequent proceeding to determine whether customer base rates 

should be changed in order to provide the utility the opportunity to fully recover the project costs 

and plant operating expenses. 

In 2006, the Florida Legislature enacted Section 366.93, F.S., to encourage utility investment in 

nuclear electric generation in Florida by authorizing an alternative cost recovery mechanism for 

new nuclear generation construction projects. Section 366.93, F.S., directed the Florida Public 

Service Commission (Commission) to allow investor-owned electric utilities to recover certain 

costs during the licensing and construction process. In 2007, Section 366.93, F.S., was amended 

to include integrated gasification combined cycle plants, and in 2008, the statute was amended to 

include new, expanded, or relocated transmission lines and facilities necessary for the new power 

plant. In 2013, the Florida Legislature further amended the statute to change the applicable 

carrying costs, restrict cost recovery during the license application process, and require 

Commission approval prior to commencing certain activities and purchases. The 2013 

amendments also established timeframes within which the utility's physical construction 

activities must commence after obtaining a combined operating license from the Nuclear 

Regulatory Commission (NRC). 

The Commission revised adopted Rule 25-6.0423, F.A.C., to implement amendments to Section 

366.93, F.S. 1 Pursuant to Rule 25-6.0423(5) and (6), F.A.C., once a utility obtains an affirmative 

need determination for a power plant covered by Section 366.93, F.S., the utility may petition for 

cost recovery using the alternative mechanism. Pursuant to Section 366.93(2), F.S., and Rule 25-

1 See FPSC Order No. PSC-14-0022-FOF-EI, Docket No. 130222-EI, Proposed amendment of Rule 25-6.0423, 

F.A.C., Nuclear or Integrated Gasification Combined Cycle Power Plant Cost Recovery, issued January 10, 2014. 
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6.0423(6), F.A.C., all prudently incurred preconstruction costs, as well as the carrying charges on 

prudently incurred construction costs, are to be recovered directly through the Capacity Cost 

Recovery Clause (CCRC) on an annual basis. Rule 25-6.0423(6)(c)5., F.A.C., requires a utility 

to submit, for Commission review and approval, an annual detailed analysis of the long-term 

feasibility of completing the power plant. 

When a nuclear power plant enters commercial service, pursuant to statute and rule, a utility is 

allowed to increase its base rates. Section 366.93{4), F.S., describes the method for calculating 

the increase and Rule 25-6.0423(8), F .A. C., provides further details on the calculations and the 

process. In the event a utility elects not to complete or is precluded from completing the power 

plant project, Section 366.93(6), F.S., and Rule 25-6.0423(7), F.A.C., allow a utility to collect its 

unrecovered prudently incurred costs over a period of at least 5 years. 

Rule 25-6.0423(6), F.A.C., sets forth the process by which the Commission conducts an annual 

hearing to determine the recoverable amount that will be included in the CCRC pursuant to 

Section 366.93, F.S. This is the eighth year the Commission has convened an evidentiary hearing 

to examine alternative cost recovery for new nuclear generation construction projects. 

FPL and DEF filed petitions on March 2, 2015, seeking prudence review and final true-up of 

actual 2014 costs for certain nuclear power plant projects. On May 1, 2015, FPL and DEF filed 

additional petitions seeking approval of estimated activities and costs for 2015 and 2016. Cost 

recovery of any approved amounts from these petitions will occur in 2016 through the CCRC. 

FPL' s petitions addressed continued development of new nuclear units Turkey Point 6 and 7 (TP 

Project) for which FPL obtained an affirmative need determination in 2008? DEF's petitions 

addressed two nuclear projects: the uprate of its existing Crystal River Unit 3 (CR3 Uprate 

Project), and the construction of new units Levy 1 and 2 (Levy Project). DEF obtained 

affirmative need determinations for the CR3 Uprate Project in 2007 and the Levy Project in 

2008.3 DEF announced cancelation of these projects in 2013. 

The following parties have intervened in this year's proceeding: the Office of Public Counsel 

(OPC), Florida Industrial Power Users Group (FIPUG), Southern Alliance for Clean Energy 

(SACE), White Springs Agricultural Chemicals Inc. d/b/a PCS Phosphate- White Springs (PCS 

Phosphate), Florida Retail Federation (FRF) and the City of Miami (Miami). Testimony was 

submitted by FPL, DEF, OPC, Miami, and Commission staff. 

On August 6, 2015, DEF filed its Motion for Approval of Stipulation resolving all DEF issues in 

this docket.4 OPC, PSC Phosphate, FRF, and FIPUG supported DEF's motion while SACE and 

2 See FPSC Order No. PSC-08-0237-FOF-EI, Docket No. 070650-EI, Petition to detennine need for Turkey Point 

Nuclear Units 6 and 7 electrical power plant, by Florida Power & Light Company, issued April II, 2008·. 
3 See FPSC Order No. PSC-07-0119-FOF-EI, Docket No. 060642-EI, Petition for determination of need for 

expansion of Crystal River 3 nuclear power plant, for exemption from Bid Rule 25-22.082, F.A.C. and for cost 

recovery through fuel clause, by Progress Energy Florida, Inc., issued February 8, 2007; See FPSC Order No. PSC-

08-0518-FOF-EI, Docket No. 080 148-EI, Petition for determination of need for Levy Units I and 2 nuclear power 

plants, by Progress Energy Florida, Inc., issued August 12, 2008. 
4 Document Number 04973-15.pdf as filed in Docket 150009-EI. 
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Miami took no position. DEF's motion includes the positions of the parties as modified by this 

stipulation. The motion is included as Attachment 1 to this recommendation. 

On August 18, 2015, the Commission convened the evidentiary hearing in the 2015 NCRC 

proceeding. As part of the preliminary matters, the Commission was presented with DEF' s 

pending motion and proposed stipulations on all DEF issues. (TR 17-18) Upon discussion with 

the parties, the Commission approved DEF' s motion. (TR 20) Therefore, DEF is authorized to 

include $56,469,745 in the calculation of its 2016 CCRC factors. 

The remaining contested issues pertain to FPL' s TP Project. The focus of Issues 1, 1 A, and 1 B is 

FPL' s analysis of the feasibility of completing the TP Project; Issue 2 addresses the prudence of 

FPL's 2014 project management; Issues 3A, 3B, and 3C are related to FPL's Initial Assessment 

Studies; and Issues 4, 5, and 6 address project activities and costs for the reviewed period. In 

Issue 7 staff presents FPL's net NCRC amount for the 2016 period based on the resolution of all 

prior FPL issues. On September 4, 2015, post-hearing briefs were filed by FPL, OPC, FIPUG, 

SACE, FRF, and Miami. 

The Commission has jurisdiction over these matters pursuant to Section 366.93, F.S., as well as 

Sections 366.04, 366.041, 366.05, 366.06 and 366.07, F.S. 
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Discussion of Issues 

Issue I 

Issue 1: Should the Commission approve as reasonable what FPL has submitted as its 20 I5 

annual detailed analysis of the long-term feasibility of completing the Turkey Point Units 6 & 7 

project, as provided for in Rule 25-6.0423, F.A.C? 

Recommendation: Yes. The evidence presented demonstrated that FPL has appropriately 

considered all of the economic, regulatory, technical, financial, and environmental aspects 

impacting the feasibility of the project. Although uncertainty surrounding all these aspects of the 

project exists, FPL has demonstrated adequate management of project risks. Staff recommends 

that the Commission approve as reasonable FPL's 20I5 feasibility analysis of the Turkey Point 

Units 6 & 7 project. (Matthews, Higgins) 

Position of the Parties 

FPL: Yes. FPL examined fourteen combinations of fuel/environmental compliance cost and 

plant life scenarios and utilized an updated set of project and resource planning assumptions, 

including (i) an updated project cost estimate, (ii) a reasonable C02 compliance cost forecast 

based on information from a reputable, independent firm, and (iii) a reasonable estimate for 

transmission investments that would be needed to bring power into the Southeastern Florida area 

if Turkey Point 6 & 7 were not added. The results of the analysis support the feasibility of 

continuing the Turkey Point 6 & 7 project and completing the licensing phase currently 

underway. 

OPC: No. FPL 's 20I5 feasibility analysis is flawed because the analysis utilizes unreasonably 

low costs for Turkey Point Units 6 and 7. The capital costs of the generation options, projected 

fuel costs and projected environmental impact cost components of the feasibility analysis must 

accurately reflect the proposed project costs for the analysis to provide meaningful results. FPL's 

feasibility study failed to consider the significant cost increases in the Vogtle and Summer 

nuclear projects for both the owners and contractor. 

FIPUG: No. 

SACE: No. FPL has failed to complete and properly analyze a realistic feasibility analysis. It 

does not consider the reality of the Vogtle or Summer AP-I 000 reactors, nor does it place 

demand side management on a level playing field with the proposed reactors. 

FRF: Agree with OPC. 

MIAMI: No. FPL's analysis of the long-term economic feasibility of Turkey Point 6 & 7 hinges 

on avoiding carbon costs that FPL projects to be unreasonably extreme and transmission costs 

that are not well supported. Accordingly, FPL has not met its burden to submit a reasonable 

long-term feasibility analysis and has failed to demonstrate that its project is economically 

feasible. Therefore, FPL's feasibility analysis does not offer any insight into the project's likely 

value to ratepayers and the Commission should reject it. Miami incorporates its statement of 

basic position by reference. 
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Issue 1 

Staff Analysis: This issue presents staffs review and recommendation concerning the 

reasonableness of FPL 2015 long-term feasibility analysis of completing the TP Project. 

Parties' Arguments 

FPL 
FPL stated that the results of the 2015 feasibility analysis present a strong case for continuing the 

TP Project. FPL asserted that in more than half of the scenarios evaluated within the feasibility 

analysis the TP Project is the clear economic choice for its customers. (FPL BR 3) FPL argued 

that the high end of its overnight project cost range would still remain reasonable even if it 

directly took into account reported costs experienced at the Vogtle and Summer projects or 

reflected an estimate ofVogtle's contractor cost as suggested by OPC's witness Jacobs. (FPL BR 

15) FPL stated that the carbon dioxide emissions compliance cost included in this years analysis 

was updated to reflect the draft Clean Power Plan target start date. (FPL BR 5) FPL argued that 

FPL' s C02 emission compliance cost forecast is reasonable since no party presented an 

alternative forecast demonstrating that lower emission compliance cost assumptions would be 

reasonable. (FPL BR 19) FPL also maintained its assumptions related to avoided transmission 

investments, as used in the feasibility analysis, are well supported and reasonable compared to 

the cost of constructing a new pipeline for the competing NGCC resource. (FPL BR 23) FPL, 

therefore, asserted that its 2015 feasibility analysis should be approved since it utilized updated 

assumptions to ensure FPL was reflecting the best information that was available at the time the 

study was developed. (FPL BR 5) 

OPCandFRF 
OPC, supported by FIPUG and FRF, asserted that FPL's 2015 long-term feasibility analysis is 

flawed since the analysis utilizes unreasonably low costs for the TP Project. (OPC BR 3; FIPUG 

BR 1; FRF BR 1) OPC argued that the costs used by FPL do not reflect the significant cost 

increases experienced by both the owners and contractor at the V ogtle and Summer nuclear 

projects. (OPC BR 3, 4) OPC also argued that FPL's inputs to its feasibility analysis are old, 

dated or understated. (OPC BR 5) · OPC asserted that witness Jacobs testified that a relatively 

small change in the assumed capital costs can have a significant impact on the feasibility 

analysis. (OPC BR 1 0) Therefore, OPC argues that given the risk of significant project cost 

increases, FPL must be required to update its feasibility study to reflect current and accurate cost 

information. (OPC BR 9) 

FIPUG 
In addition to its support of the arguments presented by OPC, FIPUG also argued that FPL's 

projections are based on untested assumptions and projections that are uncertain, and for which a 

high degree of confidence is lacking. (FIPU G BR 1, 4) 

SACE 
SACE asserted that for the Commission to approve FPL's feasibility analysis it must find that 

FPL used realistic capital cost and break even cost estimates. (SACE BR 21) SACE argued that 

the preponderance of the evidence showed that the non-binding costs used as the foundation of 

FPL' s feasibility analysis grossly underestimated the costs of the TP Project. (SACE BR 21) 

SACE contended that FPL is relying on cost estimates that are 5 years old. (SACE BR 8) In 
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Issue 1 

addition, SACE stated that it is not reasonable for FPL to assume a 60-year life for the proposed 

units. SACE argued that while some nuclear reactor licenses have been renewed for an additional 

20 years, no nuclear unit anywhere in the United States has operated for a full 60 years. (SACE 

BR 15) SACE asserted that FPL also did not properly analyze a realistic feasibility analysis since 

FPL did not provide data to support its non-inclusion of DSM as a resource. (SACE BR 21) 

SACE argued that without information concerning DSM, the feasibility study does not provide 

all the appropriate checks and balances to ensure that the construction of the nuclear units 

continue to be in the best interest of ratepayers. (SACE BR 21) Therefore, SACE argued that 

FPL has not met its burden under Commission Rule 25-6.0423 F .A. C. (SACE BR 21) 

Miami 
Miami asserted that FPL's 2015 long-term feasibility analysis is premised on faulty assumptions 

which do not provide an accurate picture ofTP Project's value to ratepayers or a reasonable basis 

on which to approve further recovery. (Miami BR 7) In particular, Miami argued that the 

feasibility analysis is not reasonable because it includes unrealistic extrapolations of the cost of 

emitting carbon. (Miami BR 3) Miami stated that both FPL witness Sim and its own witness, Mr. 

Meehan, agreed that the avoided carbon emission cost is the most significant of the projected 

benefits of TP Project. (Miami BR 3) Miami contended that the carbon emissions costs as 

extrapolated by FPL, and used in the feasibility analysis, are based on forecasts that are three 

years old. (Miami BR 2, 5) Miami argued this extrapolated forecast results in unreasonably 

extreme carbon emissions costs since the emissions costs are drastically higher than the 

predicated long run cost of fuel by a factor of two to five and reach up to eight times the cost that 

would result from inflation alone, increasing by a factor of over 20 during the project's operating 

life. (Miami BR 4, 7) Miami similarly argued that the avoided transmission costs used by FPL in 

the feasibility analysis is unreasonable since FPL provided only hearsay evidence to support this 

benefit base on a notion that the alternative gas-fired capacity could not be located in South 

Florida. (Miami BR 7) Based on these arguments, Miami concludes that the Commission should 

not approve FPL' s submitted long-term feasibility analysis as reasonable. (Miami BR 5) 

Analysis 

Required Elements 
Rule 25-6.0423(6)(c)5, F.A.C., states: 

Along with the filings required by this paragraph, each year a utility shall submit 

for Commission review and approval a detailed analysis of the long-term 

feasibility of completing the power plant. Such analysis shall include evidence 

that the utility intends to construct the nuclear or integrated gasification combined 

cycle power plant by showing that it has committed sufficient, meaningful, and 

available resources to enable the project to be completed and that its intent is 

realistic and practical. 

In Order No. PSC-08-0237-FOF-EI the Commission provided specific guidance regarding the 

requirements necessary for FPL to satisfy Rule 25-6.0423(6)(c)5., F.A.C.: 

-9-
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FPL shall provide a long-term feasibility analysis as part of its annual cost 

recovery process which, in this case, shall also include updated fuel forecasts, 

environmental forecasts, breakeven costs, and capital cost estimates. In addition, 

FPL should account for sunk costs. Providing this information on an annual basis 

will allow us to monitor the feasibility regarding the continued construction of 

Turkey Point 6 and 7.5 

Issue 1 

Staff recommends that FPL has satisfied the requirements of Order No. PSC-08-0237-FOF-EI 

and Rule 25-6.0423, F.A.C., through both prefiled direct testimony and discovery responses. 

(EXH 22; EXH 23; EXH 24; EXH 25; EXH 31; EXH 32; EXH 33; EXH 34) 

FPL's 2015 analysis of the long term feasibility of completing the TP Project remained 

consistent with the methodology it used in the 2007-2008 need determination proceeding and 

each subsequent NCRC proceeding.6 Stated most simply, FPL's analysis entailed comparing the 

TP Project to an alternate project which adds non-nuclear generating capacity to its system. The 

competing, non-nuclear resource option is a new, highly fuel-efficient, natural gas-fired 

combined cycle generating unit of the type FPL is constructing at its Port Everglades 

Modernization project. {TR 804) In evaluating these options, FPL considered numerous 

quantitative and qualitative factors. Among the quantitative factors that FPL examined were fuel 

price forecasts, environmental compliance cost projections, project costs, and cost-effectiveness 

using multiple sensitivities for fuel and environmental costs. (TR 798-799) Qualitative factors 

considered included fuel diversity, energy security, and zero greenhouse gas emissions. (TR 196) 

Staff examined each of these factors, as well as regulatory considerations, technical 

considerations, funding potential, joint ownership, reliability, renewable generation sources, and 

conservation to determine the reasonableness of FPL's analysis of the long-term feasibility of 

completing the project. 

Staff recommends that the forecasts, cost estimates, and cost-effectiveness analyses are 

necessary elements to assess FPL's 2015 analysis of the feasibility of completing the TP Project. 

In addition, staff reviewed regulatory and technical aspects of the project, as well as evidence of 

FPL's intent to construct the new power plants, as required by Rule 25-6.0423(6)(c)5., F.A.C. 

These elements provide a holistic perspective for staffs recommendation regarding the 

reasonableness of FPL's detailed long-term feasibility analysis. 

Economic Analysis 

Updated Fuel Forecast 
FPL explained it developed its updated fuel price forecasts from the same industry-accepted 

sources FPL has used since the need determination proceeding. The Company blended natural 

gas pricing data from the November 3, 2014 Henry Hub natural gas commodity prices and the 

most current projections from The PIRA Energy Group for 2017 through 2035. Beyond 2035, 

FPL used the real rate of escalation from the Energy Information Administration. In addition, 

5 FPSC Order No. PSC-08-0237-FOF-EI, Docket No. 070650-EI, Petition to detennine need for Turkey Point 

Nuclear Units 6 and 7 electrical power plants, by Florida Power & Light Company, issued April 11, 2008, p. 29. 
6 Id.; FPSC Order No. PSC-14-0617-FOF-EI, Docket 140009-EI, Nuclear cost recovery clause, issued October 27, 

2014, p. 17. 
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nominal price forecasts were prepared for transportation cost. The projected transportation costs 

were added to commodity cost projections to provide delivered price forecasts. (EXH 31) 

FPL' s fuel cost forecasting methodology provided a high, medium, and low cost projection. The 

same methodology has been used in each NCRC proceeding since 2009. FPL witness Sim agreed 

that future fuel costs are inherently uncertain, but explained that the further in the future the 

forecast, the more the values are discounted. (TR 866) None of the intervenors in the docket 

disputed the validity of FPL's forecasted values for fuel. Staff finds that the range developed by 

FPL offers a plausible expectation that actual prices will fall somewhere within the forecasted 

range. Staff is persuaded that FPL's updated fuel cost data is reasonable for use in this 

proceeding. 

Figure 1-1 depicts the price forecasts for the medium range of natural gas used from the 2009 

NCRC proceeding through this year's filing to support FPL's feasibility analysis. Staff notes that 

natural gas price forecasts have trended slightly downward each year, with the exception of the 

extension of the forecast period past 2040 provided by FPL since last year's proceeding. The 

extended forecast for 2015 shows a smaller increase in later years. 

Figure 1-1 
Forecasted Delivered Natural Gas Prices - Medium Fuel Forecast 

..... ·--··---·------- .... ·-·--·-·-· .. -·-···-···--··· ............. --·--·-·-·-.. ·· ·-·- .. J~IM M_~.I~.t ... ~-~-~-~~-!!~ .. U ________ ....................... _ ........... -... -... -·-·-·····-·· .. --····--····· -.. ·---·-........ --
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Sources: FPSC Order No. PSC-14-0617-FOF-EI, p. 18; EXH 22 
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Updated Environmental Forecast 

Issue 1 

Section 403.519( 4)(b )3., F.S., requires the Commission to consider air emission compliance 

costs in evaluating the need for new electrical generation. The absence of greenhouse gas 

emissions continues to be a benefit associated with nuclear generation. Each increase in 

projected environmental compliance costs for emitting sulfur dioxide (S02), nitrous oxides 

(NOx), and carbon dioxide (C02) have the effect of making a nuclear plant more cost-effective as 

compared to fossil fuel generation, such as natural gas, coal, and oil. 

The updated environmental cost forecasts FPL submitted were developed with consultant ICF, 

the same industry-accepted source FPL has used since the need determination proceeding. The 

forecasted values for S02 and NOx costs in the current feasibility analysis have changed 

dramatically from those in the 2014 analysis. These changes result from the 2014 ruling by the 

U.S. Supreme Court which countermanded a 2011 decision of the District Court of Appeals in 

D.C. to stay the Environmental Protection Agency's Cross-State Air Pollution Rule. 7 (EXH 31) 

Tables 1-1 through 1-3 below depict the price forecasts for the medium range of environmental 

costs used from the 2009 NCRC proceeding through this year's filing to support FPL's 

feasibility analysis. 

Table 1-1 
Forecasted Sulfur Dioxide Com~liance Costs _($/ton, $Nominal) 

Selected 
Forecasted Sulfur Dioxide (S02) 

Compliance Cost ($/ton) 
Years 

2009 2010 2011 2012 2013 

2025 $4,998 $4,882 $74 $72 $72 

2030 $4,453 $5,319 $84 $82 $82 

2040 $2,653 $3,278 $108 $105 $105 

2050 - - - - -
2060 - - - - -
2070 - - - - -
2080 - - - - -

Sources: FPSC Order No. PSC-14-0617-FOF-EI, p. 19; EXH 22 

Note: a"-" denotes no value provided for specified year 

Table 1-2 

2014 2015 
$72 -
$82 $0 

$105 $0 
$134 $0 
$172 $0 
$220 $0 
$282 $0 

Forecasted Nitro_g_en Oxide Compliance Costs ($/ton, $Nominal) 

Selected 
Forecasted Nitrogen Oxide (NO,J 

Compliance Cost ($/ton) 
Years 

2009 2010 2011 2012 2013 

2025 $3,408 $1,257 $668 $652 $652 

2030 $1,545 $1,085 $756 $737 $737 

2040 $0 $1,389 $968 $944 $944 

2050 - - - - -
2060 - - - - -
2070 - - - - -
2080 - - - - -

Sources: FPSC Order No. PSC-14-0617-FOF-EI, p. 19; EXH 22 

Note: a"-" denotes no value provided for specified year 

7 EPA v. EME Homer City Generation, L.P., 134 S. Ct. 1584 (2014). 
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Table 1-3 
Forecasted Carbon Dioxide Compliance Costs ($/ton, $Nominal) 

Selected 
Forecasted Carbon Dioxide (C02) 

Years 
Com >liance Cost ($/ton) 

2009 2010 2011 2012 2013 

2025 $43 $44 $47 $11 $11 

2030 $67 $67 $68 $21 $21 

2040 $149 $149 $141 $64 $64 

2050 - - - - -
2060 - - - - -
2070 - - - - -
2080 - - - - -

Sources: FPSC Order No. PSC-14-0617-FOF-EI, p. 19; EXH 22 

Note: a"-" denotes no value provided for specified year 

2014 2015 
$11 -
$21 $31 
$64 $85 
$154 $195 
$321 $377 
$448 $482 
$573 $617 

Issue 1 

In the 2011 NCRC proceeding, witness Sim explained that the reduction in S02 and NOx 

emission compliance costs between 2010 and 2011 were due to projections that utilities would 

add control devices for these emissions in response to Environmental Protection Agency rules. 8 

The decision by the U.S. Supreme Court in 2014 has again led to a reduction in the forecasted 

emissions costs for S02 and NOx. The forecasted cost for C02 emissions, however, has increased 

slightly since 2014. (EXH 22) 

The City of Miami argued that FPL's projection of the costs of C02 emissions is unreasonable 

because it is based on unrealistic extrapolations that are extreme. (TR 607-608) FPL stated that 

its C02 cost forecast is based on the best information available at the time the feasibility analysis 

was performed. (TR 835, 943-946) FPL has been using the same source (consulting firm ICF 

International or ICF) for its C02 cost projections in all its resource planning work, including all 

NCRC proceedings, since it began using such forecasts in 2006-2007. (TR 832) Although the 

ICF C02 cost projection forecast extends only through the year 2030, FPL' s extrapolation of the 

values beyond 2030 was based on guidance from ICF. (TR 903-904) Miami witness Meehan 

stated that FPL's C02 emissions cost projections are unreasonable, stating that "carbon price 

assumptions made by FP &L do not pass a common sense test." (TR 607) However, witness 

Meehan provided no alternative C02 cost forecasts for comparison. (TR 835) 

Through discovery, staff requested that Mia111:i provide copies of any additional C02 price 

forecasts that witness Meehan relied upon in formulating his testimony. Staff was informed that 

witness Meehan did not review any alternative pricing schedules, but rather was testifying to the 

"facial implausibility of FP &L' s forecast and the need for a thorough investigation of this issue." 

(EXH 42) Staff is unable to systematically analyze witness Meehan's claims that the Company's 

C02 assumptions are implausible without having access to a credible alternative forecast for 

comparison purposes. Therefore, staff is not persuaded that the Company's forecast of 

environmental compliance costs related to C02 is unreasonable. 

8 FPSC Order No. PSC-11-0547-FOF-EI, Docket 110009-EI, Nuclear cost recovery clause, issued November 23, 

2011, p. 13. 
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Miami witness Meehan suggested the Commission examine FPL's projected transmission 

investment associated with the alternative to the TP Project. {TR 607) Staff notes that FPL's 

analysis of the resource plan with TP Project includes assumed transmission cost savings 

associated with increasing capacity at the Turkey Point Site. (TR 822) FPL Witness Sim 

testified: 

Mr. Meehan calls for the FPSC to conduct a thorough review of the feasibility 

analysis, apparently unaware that is what the FPSC do[ es] each year in 

accordance with the Nuclear Cost Recovery (NCR) Rule. Although he calls 

particular attention to the fact that C02 and transmission-related projected benefits 

are significant, he offers no alternative forecasts or analysis methodologies that he 

believes are superior to FPL's forecasts and methodologies. 

(TR 827) 

FPL witness Sim also testified that "FPL's approach in its 2015 feasibility analysis, including 

transmission benefits and C02 benefits, is essentially unchanged from prior feasibility analyses 

that have been filed by FPL," and that these methodologies and assumptions have been 

"consistently reviewed and accepted by the FPSC." {TR 828) 

With regard to further examining the assumed costs of additional transmission to support the 

alternative to the TP Project, staff believes there is a lack of compelling evidence that would 

point to the unreasonableness of the FPL's analysis of additional transmission requirements 

related to the resource plan without the TP Project. 

SACE produced an alternative forecast from Synapse which illustrated the fact that an alternative 

forecast exists for C02 costs which are higher than those projected by FPL. (TR 91 0) Staff notes 

that using such a forecast in the analysis would tend to improve the relative cost-effectiveness of 

the TP Project. 

Staff notes that C02 forecasts lower than that provided by FPL may exist. However, none were 

identified or presented for the Commission's consideration in this proceeding. Staff is not 

persuaded that the projections offered by FPL for environmental emissions costs are 

unreasonable. Staff recommends that FPL's environmental cost projections are reasonable for the 

purposes of the feasibility study. 

Updated Project Cost Estimate 
FPL Witness Scroggs, in presenting the Company's 2015 estimated project costs and feasibility, 

testified that the estimated overnight cost9 range of completing the TP project is $3,844 per kW 

to $5,589 per kW. Including inflation and carrying costs, with Commercial Operation Dates 

(CODs) of2027 and 2028, the total non-binding cost estimate range of the TP Project is $13.7 to 

$20.0 billion. (TR 218) FPL 's cost estimates for the TP Project are based on the original cost 

9 Overnight cost is the cost of a construction project if no interest was incurred nor cost escalation applied during 

construction, as ifthe project was completed "overnight." 
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estimate range fi led as pru1 of the 2008 need determination proceeding.10 (TR 637) In their 

respective position statement briefs, OPC, FIPUG, Miami, and SACE stated the opinion that the 

aU-inclusive cost estimate of completing the TP Project is understated and will likely be 

exceeded. While proffering no testimony on this issue, FIPUG, SACE, and FRF share in the 

beliefs of OPC and Miami. The hi story of cost range estimates is shown in Figure 1-2 below. 

Figure 1-2 
~ange of Non-Binding Overnight Capital Cost Estimates ($/kW 
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Sources: FPSC Order No. PSC- 14 -06 17-FOF-EI, p. 2 1; TR 8 13 

OPC w itness Jacobs testified that the cost estimate for completing the T P Project is fl awed due to 

old, dated, and understated data. The witness stated he believed that certai n construction delays 

and cost increases experienced at nuclear projects currently under construction (Plant Vogtle and 

V.C. Summer) have not been incorporated into FPL's cost estimate . (TR 503-504) Witness 

Jacobs stated that " [t]he precise amount of these additional costs is not publicly ava ilable; 

however, the magnitude ofthese costs can be infe1Ted." (TR 504) 

OPC witness Jacobs ftn1her testified that the current schedule for commercial operati on of 

Vogtle Uni t 3 is 39 months later than ori ginally planned, and due to the terms of the construction 

agreement, much of the delay costs are being borne by the contractor. (TR 504) The witness 

opined that the actual costs being incurred are substantia1Jy higher than those being publica1Jy 

reported. (TR 504) Witness Jacobs stated that he believes the additional costs of schedule 

overruns will be refl ected in future new bui ld nuc lear proj ects and should be accounted fo r in the 

current analysis. (TR 5 1 0) More specifica11y, witness Jacobs recommended that, prior to FPL 

commencing preconstruction wo rk, cost estimates based on actual, bindi ng bids from qualified 

1° FPSC Order No. PSC-08-0237-FOF-EI, Docket No. 070650-El, Petit ion to determine need for Turkey Point 

N uclear Units 6 & 7 electrical power plant, by Florida Power and Light Company, issued April II , 2008. 
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contractors with an appropriate amount of contingency added to the bids should be incorporated 

into the analysis. The witness argued that in lieu of binding bids from qualified contractors, the 

feasibility analysis should "reflect the higher costs" being experienced by other new-build 

nuclear projects consisting of both owners' costs and an estimate of the contractors' costs. (TR 

513) 

FPL Witness Scroggs testified that he believed it is not possible to obtain binding bids based on 

the actual costs of other nuclear projects at this stage of the TP Project, especially in light of 

recent amendments to NCRC statutes. (TR 641) The witness went on to state that "[u]ntil a clear 

path to implementation is identified and approved by the Commission, FPL will not be able to 

obtain meaningful and realistic competitive bids reflecting the combined influences of current 

costs, a defined schedule, and associated terms and conditions needed to support a more certain 

and executable cost and schedule estimate." (TR 642) Witness Scroggs also testified that, due to 

Vogtle and Summer being first-of-a-kind construction projects, using cost and schedule data 

based on those projects fails to reflect the impact of lessons learned which could impact the 

outcome of the TP Project. (TR 644) Additionally, FPL witness Reed testified that cost and 

schedule improvements in the construction industry are generally considered to occur between 

construction of first-of-a-kind projects and subsequent similar projects. (TR 719) 

Staff is not persuaded that incorporating unquantified project cost overruns, as well as project 

delays, occurring at the Vogtle and Summer construction projects into the analysis for the TP 

Project is appropriate. Because OPC witness Jacobs provided no reasonable alternative cost 

estimates, staff is unable to conclude that FPL's cost analysis is unreasonable. Staff is persuaded 

that the TP Project will likely benefit from lessons learned during the construction of the Vogtle 

and Summer plants. 

ProjectCostEffecffveness 
FPL conducted its cost-effectiveness analysis using its updated fuel and environmental 

compliance costs, projected in-service dates of 2027-2028, and overnight capital cost ranging 

from $3,844/kW to $5,589/kW. (TR 807, 813) OPC witness Jacobs expressed doubts regarding 

the accuracy of the estimated cost and in-service dates. (TR 535) However, no reasonable 

alternative estimates for either cost or in-service dates were presented by any of the intervening 

parties. 

FPL asserted it used dates that are the "earliest practicable" in-service dates, fully acknowledging 

that future events could impact the project schedule. {TR 215) In fact, FPL witness Sim testified 

that not all of the changes in the assumptions made between performing the 2014 and 2015 

feasibility analysis were favorable to the TP Project. (TR 814) However, FPL argued that even 

with the changes to the in-service dates, the results of the overall analysis indicate that the 

project should continue to move forward. (TR 823-824) Staff recommends that FPL's currently 

projected in-service dates, even after being revised to later dates, does not render its feasibility 

analysis inadequate. 

FPL's assessment of the cost-effectiveness of the TP Project once again relied on the same 

breakeven analysis it has used since the need determination. (TR 806) This methodology first 

requires calculation of the breakeven capital costs in terms of both the cumulative present value 

of revenue requirements (CPVRR) and overnight construction costs for two competing resource 
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plans. One resource plan includes the new nuclear units, and the alternative resource plan utilizes 

two new natural gas-fired combined cycle generating units. The costs for the two resource plans 

are then analyzed over a multi-year period and compared in terms of relative costs. (TR 804) 

In order to calculate the breakeven nuclear capital costs, the cost corresponding to a $1/kW 

overnight cost is found to be $2.048 million CVPRR (in 20 15$). Then, the CPVRR cost 

differentials between the two resource plans is divided by $2.048 million to yield the $/kW 

breakeven costs. (EXH 31) The comparison of the $/k W breakeven costs between the two 

competing resource plans provides an estimate of the highest capital costs at which nuclear 

generation would still be cost-effective compared to the combined cycle alternative over the life 

of the project. In order to provide a more robust picture, FPL's analysis utilized a total of 14 

different scenarios with various fuel and environmental compliance cost forecasts. These 

scenarios combined varying fuel cost forecasts (low, medium, and high) and environmental 

compliance cost projections (ENV I, ENV II, and ENV III). ENV I represented a low compliance 

cost scenario, while ENV II and ENV III represented the medium and high compliance cost 

scenarios, respectively. Seven different combinations of fuel and environmental cost scenarios 

were analyzed for each operating life alterative. The present value cost estimates over the study 

period for each scenario were then used to calculate a breakeven capital cost to estimate what the 

cost for the nuclear units could be while still producing a net savings when compared to the 

combined cycle units. Each breakeven value was then compared to the overnight capital cost 

range of $3,844/kW to $5,589/kW to determine the likelihood of the nuclear project producing a 

net savings over the study period. (TR 816) If the breakeven values are higher than the current 

capital cost estimates, then the nuclear plants are projected to provide net savings over the life of 

the units compared to alterative base load units. Staff is persuaded that FPL's approach in 

performing this analysis remains reasonable. 

Since its 2014 analysis, FPL has included the consideration of the TP Project having an operating 

life of 60 years. While analyses previous to 2014 have addressed an operating life of only 40 

years, FPL witness Sim observed that "all four of FPL's nuclear units have received a license 

extension from the Nuclear Regulatory Commission enabling each unit to operate for a total of 

60 years." (TR 813) Witness Sim also cited three additional units owned and operated by FPL's 

parent company, NextEra Energy, that have received license extensions to operate for a total of 

60 years. Witness Sim summarizes by saying he believes "that a 40-year operating life 

assumption for Turkey Point 6 & 7 is increasingly conservative." (TR 813) FPL again presented 

a breakeven analysis for both a 40-year operational life, referred to as Case # 1, and a 60-year 

operational life, referred to as Case #2. (EXH 25; EXH 26) 

Miami witness Meehan testified that he did not currently believe FPL's 2015 Feasibility 

Analysis remains a reasonable basis for concluding the TP Project will be cost effective for 

ratepayers. (TR 602) The witness listed several factors that influenced his conclusion, including 

major long-term changes in the natural gas market, delays in the TP Project's CODs, speculative 

environmental regulations and associated cost assumptions, and delays being experienced at 

other new build nuclear projects which are currently underway. Further, witness Meehan testified 

that "the economic justification for Turkey Point units 6 and 7 is increasingly dependent upon a 

60[-]year life assumption" and that the economic viability of the TP project using a 40-year life 

assumption is increasingly uncertain. (TR 603) 
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Staff agrees with Witness Meehan that a using a 40-year operating life assumption increases the 

economic uncertainty of the TP Project. (EXH 25; EXH 26) However, staff is not persuaded that 

assuming a 60-year life for the TP Project is unreasonable. In fact, witness Meehan testified that 

"I do not question the likelihood that Turkey Point, if built would operate for 60 years." (TR 

613) 

The results of the 40-year (Case #1) and 60-year (Case #2) breakeven analyses, shown 

respectively in Tables 1-4 and 1-5 below, demonstrate that the TP Project is projected to remain 

cost-effective compared to the alternative combined cycle unit. For Case #1, two of the seven 

scenario analyzed illustrated that the breakeven nuclear capital costs are projected to be above 

FPL's estimated range of $3,844 per kW to $5,589 per kW, which represents the expectation that 

the TP Project is the more cost-effective alternative. These cases are shown in bold print in Table 

1-4. In the remaining five scenarios, the breakeven nuclear capital costs fall within the non

binding cost estimate range. (TR 816) 

Table 1-4 
2015 Breakeven Analyses Results: 40-y_ear Operating Life (Case# 1) 

Total Costs for Plans 

Fuel Cost 
Environmental (million CPVRR 2015$) Breakeven Nuclear 

Forecast 
Compliance Cost 

Plan w/TP 6 Plan w/o TP 6 Total Cost 
Capital Costs 

Forecast 
&7 &7 Difference 

($/kW in 2015$) 

(1) (2) (3) (4) (5) = (3)- (4) (6) 

High Env I 140,810 151,571 (10,762) 5,254 

High Env II 148,047 159,595 (11 ,548) 5,639 

High Env III 155,298 167,645 (12,348) 6,031 

Medium Env I 125,989 135,525 (9,536) 4,654 

Medium Env II 133,186 143,498 (10,312) 5,034 

Medium Env III 140,393 151,496 (11,103) 5,421 

Low Env I 110,950 119,248 (8,298) 4,049 

Source: Exhibit 25 

The results of the 60-year breakeven analysis, Case #2 shown in Table 1-5 below, demonstrated 

that the TP Project was projected to be clearly cost-effective compared to the alternative 

combined cycle unit. The results in six of the seven scenarios illustrated that breakeven nuclear 

capital costs are above FPL's estimated range of costs of $3,844 per kW to $5,589 per kW, 

which demonstrate a high likelihood of cost-effectiveness across the full range of environmental 

compliance costs when fuel costs are in the medium to high ranges. These cases are shown in 

bold print in Table 1-5. In the remaining scenario, the breakeven nuclear capital cost falls within 

the non-binding cost estimate range. (TR 816) 
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Table 1-5 
2015 Breakeven Analyses Results: 60-year O~erating Life (Case #2) 

Total Costs for Plans 

Fuel Cost 
Environmental (million CPVRR 20 15$) Breakeven Nuclear 

Forecast 
Comp Hance Cost 

Plan w/TP 6 Plan w/o TP 6 Total Cost 
Capital Costs 

Forecast 
&7 &7 Difference 

($/kW in 2015$) 

(1) (2) (3) (4) (5)=(3)-(4). (6) 

High Env I 165,666 178,785 (13,119) 6,408 

High Env II 177,061 191,427 (14,366) 7,018 

Hight Env III 188,470 204,108 ( 15,638) 7,640 

Medium Env I 149,624 161,367 (11,743) 5,734 

Medium Env II 160,969 173,950 (12,982) 6,341 

Medium Env III 172,319 186,565 (14,246) 6,959 

Lowt Env I 133,349 143,709 (10,360) 5,058 

Source: Exhibit 26 

Breakeven cost values above the maximum estimated cost suggest a high likelihood of cost

effectiveness; those breakeven values below the minimum estimated cost suggest a low 

likelihood of cost-effectiveness. Breakeven cost values within the estimated cost range may or 

may not be cost-effective, depending on the actual values of the variables at play, such as fuel 

and environmental costs. (TR 816-81 7) 

In 2014, the range of breakeven costs for a 40-year plant operating life was slightly lower than 

the current range. In 2015, both the ranges of estimated capital costs and breakeven costs have 

increased, with the low end of the breakeven cost range rising above the low end of the capital 

cost range. The ranges of estimated capital cost and breakeven costs have also increased under an 

assumption of a 60-year plant operating life for the 2015 analysis. These results illustrate that, 

under both the 40-year and the 60-year operating life assumptions, the nuclear generation 

alternative is projected to be cost-effective in comparison to the combined cycle option. Given 

the current expectation that a new nuclear unit will in fact have an operating life of 60 years, 

along with the increased projected cost-effectiveness of the TP Project under that assumption, 

staff is persuaded that the project demonstrates a reasonable expectation of cost-effectiveness. 

In discovery, staff requested that FPL provide the breakeven cost results assuming delays in the 

CODs of five years (2032 and 2033) and ten years (2037 and 2038). The results of these analyses 

for both Case #1 and Case #2 show that the TP Project remains cost-effective when compared to 

the high end ofthe estimated capital cost of$5,589/kW. (EXH 31) 

Staff is persuaded that FPL clearly considered projected costs of natural gas and emissions in its 

feasibility analysis, as evidenced by the decline in cost-effectiveness for both operating life 

assumptions. Staff recommends that the Commission should accept FPL's cost-effectiveness 

analysis as reasonable. 
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Section 403.519, F.S., requires the Commission to consider fuel diversity when determining the 

need for new power plants, nuclear or otherwise. The need determination proceeding for the TP 

Project was completed in 2008. 11 In support of the TP project in addressing regional energy 

matters, FPL witness Scroggs stated "[a] future plan that does not include new nuclear capacity 

increases and prolongs reliance on fossil fuels, increases exposure to fuel supply reliability and 

price volatility, and is not effective at reducing system emissions, including greenhouse gas 

emissions, when compared to a plan that does include new nuclear generation capacity." (TR 

212) FPL witness Reed adds "[r]esource diversification provides numerous benefits to Florida 

residents by mitigating exposure to any single fuel source. This concept, as explained in modem 

portfolio theory, is based on the idea that a group of diverse assets collectively lower the risks 

relative to holding any individual asset or type of asset." (TR 384-385) 

The two resource plans used by the company for its 2015 feasibility analysis of the TP Project 

were identical through 2026, but began to differ in 2027. (TR 815) The first resource plan 

utilized the TP Project for meeting the company's future generation needs, with one unit coming 

online in 2027, and the other in 2028. The alternate resource plan utilized two natural gas-fired 

combined cycle plants as the generating resource, with one unit coming online in 2027 and the 

other in 2029. (EXH 24) Either of the two resource plans would be fully implemented by 2030. 

If the utility meets its need with two additional combined cycle plants, the generation fuel mix 

between nuclear and natural gas generation is 20 percent and 75 percent respectively. However, 

if the need is met with new nuclear generation, the fuel mix will be approximately 33 percent 

nuclear and 62 percent natural gas, or approximately 13 percent less system reliance on natural 

gas generation. (TR 818) 

The company also expressed concerns that utilizing coal for base load generation/diversifying 

current fuel mix may not be a cost-effective alternative in the future. Further, witness Sim 

testified that "[t]he important point regarding gas and coal usage is that the contribution of coal 

generation will decline; not that projected gas usage is increasing while coal usage remains 

constant. ... The role of additional nuclear energy in regard to fuel diversity thus becomes even 

more important." (TR 821) 

Miami witness Meehan testified to fuel diversity and addressed what he perceived as a 

shortcoming of FPL's Feasibility Analysis. The witness argued that if the feasibility of the TP 

Project is based on the value of fuel diversity, the company should quantify the value to its 

ratepayers. (TR 615) Staff notes that witness Meehan did not provide support as to how the 

valuation should be undertaken. However, staff believes that a meaningful quantitative measure 

of fuel diversity with respect to system planning is the utility's projected overall generation mix. 

As FPL witness Sim testified, the difference between the TP Project and the gas-fired alternative, 

is an approximate 13 percent system-wide difference in usage of natural gas for generation. (TR 

818) 

FPL argued that renewable energy resources are "complementary to base load capacity resource 

options, such as Turkey Point 6 & 7." (EXH 31) FPL stated that in order to be considered a 

11 See FPSC Order No. PSC-08-0237-FOF-El, Docket No. 070650-EI, Petition to detennine need for Turkey Point 

Nuclear Units 6 & 7 electrical power plant, by Florida Power and Light Company, issued April 11, 2008. 
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viable potential alternative to the TP Project, a renewable resource option would need to consist 

of 2,200 megawatts (MWs) of capacity, all of which must be firm. (EXH 31) The company 

stated that, currently, solar and wind options were not considered firm in Florida, but that it 

considers biomass to be a possible firm capacity resource option. However, FPL asserted that it 

does not believe there is 2,200 MWs of untapped biomass potential in its service territory. 

Therefore, the company does not consider biomass to currently be a viable potential alternative 

to the TP Project. (EXH 31) Staff is persuaded that there is no reasonable expectation that 

biomass or other renewable resources will exist in sufficient quantities to be considered as an 

alternative to the TP Project. 

In its brief, SACE contended that FPL had not placed Demand-Side Management (DSM) on a 

level playing field with the proposed TP project. (SACE BR 3) In discovery, staff asked the 

company what actions it undertook in identifying additional conservation measures over the past 

year that could be adopted as an alternative to the TP Project. The company stated that it does 

not view DSM as an alternative to the TP Project. One given reason for this position was that the 

Commission's most recent DSM Goals Docket identified approximately 525 MWs of achievable 

DSM for FPL over the next 10-year period beginning 2015. 12 (EXH 31) In contrast, completing 

the TP Project would add 2,200 MWs of capacity to FPL's System. FPL viewed identification of 

comparable amounts of achievable DSM within the next 13 years as "highly unlikely." (EXH 31) 

Staff is persuaded that it is unreasonable for FPL to consider implementing conservation 

measures as a viable substitute for the TP Project. 

Regulatory Considerations 

Permits and Licenses 
During the Commission's 2014 NCRC Proceeding, FPL witness Scroggs asserted to the 

Commission that the company's efforts in 2015 relating to regulatory and permitting matters 

would focus on completing the state site certification process and obtaining the federal licenses 

and permits necessary to construct and operate the TP Project. 13 Staff is persuaded that 

satisfactory progress was made over the past year in the licensing phase which validates the 

company's assertions to the Commission in 2014. Evidence of this progress includes finalization 

of the State of Florida Site Certification Process and completing the informational requirements 

phase ofthe NRC's Safety and Environmental reviews. 14 (TR 173) 

The State Site Certification Order was issued on May 13, 2014. (TR 166) Staff notes a power 

plant site certification grants approval for the location of the power plant and its associated 

facilities. Associated facilities include structures for supplying fuel to the plant, transmission 

lines, and roadways. The process for certifying the site of the TP Project was coordinated by the 

Florida Department of Environmental Protection (FDEP). 

12 See FPSC Order No. PSC-14-0696-FOF-EU, Docket No. 130199-EI, Commission review of numeric 

conservation goals (Florida Power & Light Company), issued December 16,2014. 
13 See FPSC Order No. PSC-14-0617-FOF-EI, Docket No. 140009-EI, Nuclear cost recovery clause, issued October 

27, 2014. 
14 The Final Order on Site Certification (In re: Florida Power & Light Company Turkey Point Units 6 & 7 Power 

Plant Siting Application No. PA 03-45A3, Case No. 09-3575EPP, issued May 19, 2014) has been appealed to the 3rd 

District Court of Appeals Case Number: 3D14-1467 by Miami Dade County, The City of Miami, The City of South 

Miami, and The Village of Pinecrest. (TR 173) 
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The Federal permitting of the TP Project generally focuses on health, safety, and environmental 

issues. Various formal reviews of the proposed nuclear project are conducted with the ultimate 

goal of obtaining a Combined Operating License (COL). Key NRC reviews required to obtain a 

COL include stringent evaluations of environmental impacts and safety-related matters of the 

proposed plant and site. Upon completion of the environmental and safety reviews, the NRC 

issues both an Environmental Impact Statement (EIS) and a Safety Evaluation Report (SER). 

Staff notes the current NRC schedule calls for issuance of a final EIS to the Environmental 

Protection Agency by February 20I6 and a final SER by October 20I6. (Diaz TR 372; EXH 3I, 

Bates II-I3) FPL witness Diaz testified that he believes the company, by satisfying the NRC 

requirements for public health, safety of the public, environmental, and security concerns, will be 

issued a COL for the TP Project by March 20I7. (TR 373) 

Evidence of Intent 
The January 29, 20I4, amendment to Rule 25-6.0423(6)(c)5., F.A.C., requires that FPL provide 

evidence of intent to construct the TP Project. The rule specifies that the utility show "it has 

committed sufficient, meaningful, and available resources to enable the project to be completed 

and that its intent is realistic and practical." 

FPL witness Scroggs testified the company "had in place an appropriate project management 

structure that relied on both dedicated and matrixed employees, the necessary contractors for 

specialized expertise and a robust system of project controls. These resources enabled the project 

to make significant progress in the current licensing phase." (TR I72) In addition, witness 

Scroggs discussed FPL's review of the TP Project schedule and planning in anticipation of its 

petition to the Commission for approval to begin preconstruction work, which it plans to file 

upon receipt of the COL. (TR I78, 2I7-2I8) FPL has undertaken various studies intended to 

improve TP Project schedule details, further define work scope, and validate project assumptions 

in support of post-licensure preconstruction work. (EXH 29; EXH 43) 

No intervening party challenged FPL's intent to construct the TP Project. Staff is persuaded that 

the company has demonstrated sufficient evidence of intent to construct the TP Project by 

furthering licensing and permitting as discussed in the "Regulatory Considerations" section of 

this Issue's recommendation, and that no evidence that the project is impractical or unrealistic 

has been shown in this proceeding. 

Technical Considerations 
The company is planning two Westinghouse APIOOO nuclear reactors for the TP Project. As a 

newly developed reactor design, the API 000 can potentially face unforeseen issues related to its 

deployment into operational service. To address potential issues facing new nuclear 

deployments, the company is participating in the API 000 related Design Centered Working 

Group, the API 000 Owners Group, and the Advanced Nuclear Technology Group. FPL stated 

"[t]he collective purpose of these groups is to identify and resolve issues potentially affecting the 

licensing, design, construction, operation, and maintenance of the API 000 design." (TR 207) 

The company stated that its participation in these groups provides benefits to its customers in 

terms of efficiency and cost control. (TR 207) 

In his testimony, FPL witness Scroggs referenced other new nuclear construction projects that 

are currently underway. These new nuclear projects include Plant Vogtle in Georgia, and V.C. 
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Summer Nuclear Station in South Carolina, both API 000 reactors. The witness offered that 

while these projects have experienced delays related to fabrication and delivery of certain plant 

components, in general, the status of these projects demonstrate "substantial and consistent 

progress" in deploying AP 1 000 nuclear reactors. (TR 21 0) 

None of the intervenors contested any technical aspects ofthe project. Staff is persuaded that the 

evidence proposed by FPL in support of the TP Project demonstrates a reasonable expectation of 

technically feasibility. 

Funding Potential 
In addition to economic feasibility, staff recommends that the availability of funding for the 

project should also be considered. While financing for the construction period of the TP Project 

has not yet been obtained, FPL witness Scroggs testified that certain efforts to finance Georgia 

Power's Vogtle Project have been successful. Georgia Power (45.7 percent ownership interest) 

and Oglethorpe Power (30 percent ownership interest) have closed on approximately $6.5 billion 

in loan guarantees from the Department of Energy (DOE) for the Vogtle Project. Also, the 

Municipal Electric Authority of Georgia is pursuing finalization of a $1.8 billion loan guarantee 

for its interest in the Vogtle Project. (TR 21 0) In addition, witness Scroggs stated that the 

existence of the Nuclear Cost Recovery process "enables FPL to go to the financial markets and 

obtain competitive financing rates" for the TP Project. (TR 202) 

In order for a loan guarantee by the DOE for the TP Project to be obtained, a new solicitation 

would need to be issued. Witness Scroggs stated that it is "prepared to pursue such a guarantee 

should one be offered, and should FPL determine that participation would benefit its customers." 

(TR 211) Staff is persuaded that FPL has adequately assessed project funding options. 

Joint Ownership 
The Commission's need determination order directed the establishment of Docket No. 080271-

EI for monitoring the status of joint ownership negotiations among interested parties. The order 

directed FPL to "report the status of such ongoing status discussions to the FPSC every quarter 

thereafter." 15 FPL reported in its most recent annual update that no significant developments 

have yet occurred. Representatives from Florida Municipal Electric Association, Florida 

Municipal Power Agency, Jacksonville Electric Authority, Seminole Electric Cooperative, City 

of Homestead, Lakeland Electric, and Ocala Electric Cooperative attended the meeting for an 

update by FPL on potential project participation. (EXH 23, p. 37) 

No intervening party challenged the status of joint ownership in the TP Project. The project is 

still in its early stages with uncertainties, associated risks, and pending NRC licensing. Given the 

current status of the project, staff is persuaded that the current lack of joint ownership should not 

be deemed a fatal flaw to project feasibility at this time. 

15 See FPSC Order No. PSC-08-0237-FOF-EI, Docket No. 070650-EI, Petition to determine need for Turkey Point 

Nuclear Units 6 & 7 electrical power plant, by Florida Power and Light Company, issued April 11,2008. 
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The assessment of the feasibility analysis for the TP Project is based on multiple factors. FPL 

provided an adequate spectrum of assumptions on which the feasibility analysis was based. Staff 

is persuaded that for the 2015 NCRC proceeding, FPL's analysis fully considered the economic, 

regulatory, technical, financial, environmental, and joint ownership considerations impacting the 

feasibility of continuing the TP Project. Although uncertainty surrounding the various 

assumptions continues to exist, staff is persuaded that continuing the TP Project appears feasible 

at this time. Staff recommends that the Commission accept FPL' s 2015 detailed analysis of the 

long-term feasibility of continuing the TP Project as reasonable. 
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Issue 1A: What is the current total estimated all-inclusive cost (including AFUDC and sunk 

costs) of the proposed Turkey Point Units 6 & 7 nuclear project? 

Recommendation: The Commission should find that the current total estimated all-inclusive 

cost of the TP Project is a range of$13.7 to $20.0 billion. (Matthews, Higgins) 

Position of the Parties 

FPL: The overnight capital cost estimate range is $3,844/kW to $5,589/kW. When time-related 

costs such as inflation and carrying costs are included, and the earliest practicable in-service 

dates of2027 and 2028 are assumed, the total project non-binding cost estimate range is $13.7 to 

$20.0 billion for the 2,200 MW project. 

OPC: The current total estimated all-inclusive costs of Turkey Point Units 6 and 7 are based on 

non-binding estimates which are significantly understated. 

FIPUG: FPL's current estimated costs are low and the ultimate cost of the proposed Turkey 

Point units 6 & 7 will likely exceed the cost figure FPL is projecting in this proceeding. 

SACE: The current estimated costs are too low, and the ultimate cost of the proposed Turkey 

Point Units 6 & 7 will likely significantly exceed current estimates. 

FRF: Agree with OPC. 

MIAMI: Adopt the position of OPC. 

Staff Analysis: This issue addresses FPL's estimated current total all-inclusive cost for the TP 

Project as was previously discussed in Issue 1. 

PARTIES' ARGUMENTS 

FPL 
FPL jointly argued Issues 1, 1 A, and 1 B. (FPL BR 6-7) With respect to Issue 1 A, FPL asserted 

that the estimated total project cost ranges from $13.7 billion to $20 billion. (FPL BR 1 0) 

OPC, FRF, Miami 
OPC, joined by FRF and Miami, argued that FPL's total cost estimate is understated as discussed 

in Issue 1. (OPC BR 12; FRF BR 1; Miami BR 7) 

FIPUG 
FIPUG asserted that its position on Issue 1 A was proven at hearing in that FPL conceded the TP 

Project costs will increase compared to past years. (FIPUG BR 3) Thus, FIPUG maintained that 

the costs for these units will be higher than FPL projects. (FIPUG BR 4) 
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Issue IA 

SACE opined that FPL's estimated costs are too low. (SACE BR 4) In support of its position, 

SACE argued that FPL is not using the best and most current information available. (SACE BR 

15) For example, FPL did not make any changes to the nonbinding cost estimates based on the 

delays recorded for the Summer and Vogtle Projects. (SACE BR 15) 

Analysis 

FPL witness Scroggs testified that including inflation and carrying costs, with commercial 

operation dates of 2027 and 2028, the total non-binding cost estimate range of the TP Project is 

$13.7 to $20.0 billion. (TR 218) The Intervenors argued that the TP Project will cost more than 

what FPL has currently estimated. Staffs review of the record revealed no other all-inclusive 

cost estimate. Staff observes the intervenors arguments were not supported by an alternative cost 

estimate for the TP Project. 

Further, the significance and usefulness of the total project cost estimate is with respect to 

assessing FPL's analysis of the long-term feasibility of completing the TP Project (Issue 1), 

pursuant to Rule 25-6.0423(6)(c)5., F.A.C. Thus, all relevant matters of Issue IA are addressed 

in Issue I. 

Conclusion 

Staff recommends the Commission find that the current total estimated all-inclusive cost the TP 

Project is a range of $13.7 to $20.0 billion. 

-26-



Docket No. 150009-EI 
Date: October 8, 2015 

Issue IB 

Issue 1 B: What is the current estimated planned commerch:~l operation date of the planned 

Turkey Point Units 6 & 7 nuclear facility? 

Recommendation: The Commission should find that the currently planned commercial 

operation dates of the TP Project are June 2027 for Unit 6, and June 2028 for Unit 7. (Matthews, 

Higgins) 

Position of the Parties 

FPL: FPL's current estimated in-service dates for Turkey Point Units 6 & 7 are June 2027 and 

June 2028, respectively. These dates reflect the earliest practicable in-service dates resulting 

from FPL's comprehensive project schedule review that followed receipt of the revised safety 

and environmental review schedules from the NRC in late 2014. These dates also reflect the 

effect of the 2013 amendments to the NCR statute and review of construction lessons learned 

from other U.S. APIOOO projects. 

OPC: No position. 

FIPUG: The current estimated planned commercial operation dates of the planned Turkey Point 

Units 6 & 7, are overly optimistic. The actual commercial operation dates of these units will 

occur later in time than the commercial operation dates put forward by FPL. 

SACE: The in-service dates for the proposed reactors have already been moved back three 

times. The actual commercial operation dates of these reactors will occur further in time than the 

current projected. dates, if at all. 

FRF: No position. 

MIAMI: The current estimated planned commercial operation dates of the planned Turkey Point 

Units 6 & 7, are overly optimistic. The actual commercial operation dates of these units will 

occur later in time than the commercial operation dates put forward by FPL. 

Staff Analysis: This issue addresses FPL's estimated current commercial operation dates of 

the Turkey Point Units 6 & 7 nuclear facility as was previously discussed in Issue 1. 

PARTIES' ARGUMENTS 

FPL 
FPL jointly argued Issues 1, IA, and lB. (FPL BR 6-7) With respect to Issue IB, FPL asserted 

that the estimated earliest practical in-service dates are 2027 and 2028. (FPL BR 7, 9) 

FIPUG 
FIPUG asserted that its position on Issue IB was proven at hearing in that FPL delayed the 

timing of the TP Project to 2027 and 2028. (FIPUG BR 3-4) Thus, FIPUG maintained that the 

in-service dates will be later than FPL projections. (FIPUG BR 4) 
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SACE opined that the in-service dates will be further than what FPL's estimated, if at all. (SACE 

BR 4) In support of its position, SACE argued that the TP Project has already been delayed three 

times. (SACE BR 11) 

Miami 
In its position statement, Miami opined that FPL's estimated in-service dates are overly 

optimistic. (Miami BR 8) 

Analysis 

FPL witness Scroggs testified that projected in-service dates for Turkey Point Unit 6 is June 

2027, and June 2028 for Unit 7. (TR 178) The Intervenors argued that the TP project in-service 

dates will be later than what FPL has currently estimated. Staffs review of the record found that 

no alternative in-service dates were identified. Staff observes the Intervenors arguments were not 

supported by alternative in-service dates for the TP Project. 

Further, the significance and usefulness of the estimated project in-service dates is with respect 

to assessing FPL's analysis of the long-term feasibility of completing the TP Project (Issue 1), 

pursuant to Rule 25-6.0423(6)(c)5., F.A.C. Thus, all relevant matters of Issue IB are addressed 

in Issue 1. 

Conclusion 

The Commission should find that the currently planned commercial operation dates of the TP 

Project are June 2027 for Unit 6, and June 2028 for Unit 7. 
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Issue 2: Should the Commission find that FPL's 2014 project management, contracting, 

accounting and cost oversight controls were reasonable and prudent for the Turkey Point Units 6 

& 7 project? 

Recommendation: Yes. Staff recommends the Commission find FPL's 2014 Turkey Point 

Units 6 & 7 project management, contracting, accounting and cost oversight controls reasonable 

and prudent. (Breman) 

Position of the Parties 

FPL: Yes. FPL relied on its comprehensive corporate and overlapping business unit controls. 

These controls included FPL's Accounting Policies and Procedures; financial systems and 

related controls; FPL' s annual budgeting and planning process and reporting and monitoring of 

costs incurred; and Business Unit specific controls and processes. These controls include regular 

financial audits. FPL's management decisions with respect to the Turkey Point 6 & 7 project 

were the product of properly qualified, well-informed FPL management following appropriate 

procedures and internal contra Is. 

OPC: No position. 

FIPUG: No. 

SACE: No position. 

FRF: No position. 

MIAMI: No position. 

Staff Analysis: This issue addresses the prudence of FPL' s 2014 project management, 

contracting, accounting and cost oversight controls for the TP Project. 

PARTIES' ARGUMENTS 

FPL 
FPL asserted that the evidence demonstrates its project management, contracting, accounting, 

and cost oversight controls for the TP Project were reasonable and prudent. (FPL BR 25) FPL 

has and relies on comprehensive and overlapping business unit controls for recording and 

reporting its transactions. (FPL BR 23-24) The accounting controls are assessed and audited 

regularly. (FPL BR 24) FPL further maintained that it routinely and methodically evaluates 

project risks, costs and issues using a system of internal controls, routine project meetings, 

communication tools, management reports and reviews, and internal and external audits. (FPL 

BR 24) Additionally, FPL claimed that no party or staff presented evidence disputing the 

adequacy of FPL's project management and internal controls for the TP Project. (FPL BR 25) 
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In lieu of providing argument in support of its position on this issue, FIPUG stated it "adopts the 

post-hearing brief of the Office of Public Counsel for matters not addressed or arguments not 

made" within its post-hearing brief. (FIPUG BR 5) OPC and the other Intervenors took no 

position on this issue. 

Analysis 

FPL's 2014 activities consisted of licensing, permitting and reevaluation of the project schedule. 

FPL witness Scroggs provided a general description of FPL's project management structure, 

staffing approach, and elements of its project management process. Elements of FPL's project 

management process include periodic internal reports, risk management flow of information, 

procurement process and expenditure authorizations. (TR 166-167, 172-187; EXH 4, 5, 6, 7) 

FPL witness Reed, with Concentric Energy Advisors, Inc., presented an independent review of 

FPL's 2014 internal project controls, processes and procedures. He opined that FPL 

appropriately and prudently managed the TP Project. (TR 188, 377, 380, 387-392, 788; EXH 17) 

FPL retained witness Diaz with ND2 Group, a consulting firm, to review the prudence of FPL' s 

continued pursuit of a COL. (TR 366-373) Witness Diaz opined that the decisions and 

management approaches used by FPL during 2014 were prudent and consistent with a reasonable 

strategy for pursing the COL. (TR 368) 

Audit staff witness Rich also independently reviewed FPL's 2014 project management controls. 

(TR 590-592; EXH 29) The review examined the adequacy of FPL's project management and 

internal controls with respect to planning, management and organization, cost and schedule 

controls, contractor selection and management, as well as auditing and quality assurance. (TR 

592; EXH 29) Witness Rich examined an audit of 2014 project expenditures performed by FPL 

consultant Experis that revealed no noted exceptions. (EXH 29, p. 18) Audit stafrs report, 

Exhibit 29, stated that FPL's "project internal controls, risk evaluation, and management 

oversight are adequate and responsive to the current project requirements." Audit stafrs review 

did not present any findings. 

FPL's TP Project accounting and related controls were generally described by FPL witness 

Grant-Keene. (TR 548-553, 389-391) Witness Grant-Keene noted that the 2014 costs and 

controls were subject to audit. (TR 550, 578-579) No deficiencies were reported in an 

independent audit performed by Deloitte & Touche, LLP. (TR 550, 578-579) 

Commission staff accounting audit witness Piedra provided testimony and sponsored an 

accounting audit report of FPL's 2014 costs associated with the TP Project. (TR 586-589; EXH 

28) As noted in this testimony, the stafrs audit activities included tracing and verification of 

2014 costs and the final true-up amount. Witness Piedra also verified that FPL's 2014 NCRC 

filings were consistent with and in compliance with Section 366.93, F.S., and Rule 25-6.0423, 

F.A.C. Witness Piedra did not report any findings. (TR 589; EXH 28) 

The only party contesting FPL's position is FIPUG. FIPUG did not provide argument in support 

of its position on this issue other than stating it "adopts the post-hearing brief of the Office of 
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Public Counsel for matter not addressed or arguments not made" within its brief. (FIPUG BR 5) 

However, OPC took "no position" on this issue and provided no arguments. (OPC BR 13) 

Consequently, staff does not believe FIPUG's post-hearing brief identifies any support for its 

position. 

Staff notes that pursuant to longstanding Commission practice, "the standard for determining 

prudence is consideration of what a reasonable utility manager would have done, in light of the 

conditions and circumstances which were known, or should been known, at the time the decision 

was made." 16 Staff believes there is no record evidence identifying any FPL 2014 TP Project 

management decisions or accounting as imprudent. 

Conclusion 

Staff recommends the Commission find FPL's 2014 Turkey Point Units 6 & 7 project 

management, contracting, accounting and cost oversight controls reasonable and prudent. 

16 FPSC Order No. PSC-07-0816-FOF-EI, Docket No. 060658-EI, Petition on behalf of Citizens of the State of 

Florida to require Progress Energy Florida, Inc. to refund customers $143 million, issued October 10, 2007, p. 3; 

FPSC Order No. PSC-08-0749-FOF-EI, Docket No. 080009-EI, Nuclear cost recovery clause, issued November 12, 

2008, p. 28; FPSC Order No. PSC-09-0783-FOF-EI, Docket No. 090009-EI, Nuclear cost recovery clause, issued 

November 19, 2009, pp. 11, 13; FPSC Order No. PSC-11-0547-FOF-EI, Docket No. 110009-El, Nuclear cost 

recovery clause, issued November 23, 2011, pp. 26, 28, 57, 61, 91, 93; FPSC Order No. PSC-12-0650-FOF-EI, 

Docket No. 120009-EI, Nuclear cost recovery clause, issued December 11, 2012, pp. 23, 24, 32, 59, 60; FPSC Order 

No. PSC-13-0493-FOF-EI, Docket No. 130009-El, Nuclear cost recovery clause, issued October 18,2013, p. 26. 

- 31 -



Docket No. 150009-EI 
Date: October 8, 2015 

Issue 3A 

Issue 3A: Legal: Pursuant to Section 366.93, Florida Statutes, can costs, which are not related 

to, or necessary for, obtaining or maintaining a combined license from the Nuclear Regulatory 

Commission for a nuclear power plant be incurred prior to the issuance of the COL and deferred 

for later recovery? 

Recommendation: Yes. Any interpretation of Section 366.93, F.S., that prohibits all costs 

prudently incurred during the preconstruction period from being recovered or deferred for later 

recovery is contrary to the intent of the Legislature to promote and encourage investment in 

nuclear power plants by providing for recovery of costs. Specifically, costs prudently incurred 

prior to the issuance of the COL, to comply with the regulatory requirements of Section 366.93, 

F.S., and the Commission rule, are recoverable through the NCRC after the COL is obtained and 

the Commission approves the utility's petition for approval to proceed with preconstruction 

work. (Barrera, Mapp) 

Position of the Parties 

FPL: Yes, so long as the costs are not for "preconstruction work" or the "construction phase." 

For example, Section 366.93 is silent with respect to the incurrence and recovery of costs related 

to the feasibility analysis necessary to obtain Commission approval to begin "preconstruction 

work." A more restrictive interpretation of Section 366.93(3) could not be read consistently with 

Section 366.93(2), which states that the NCR mechanism "must be designed to promote utility 

investment in nuclear . . . power plants and allow for the recovery in rates of all prudently 

incurred costs." 

OPC: No. The plain language of Section 366.93, Florida Statutes, requires that only costs 

related to, or necessary for, obtaining a combined license for the Nuclear Regulatory 

Commission prior to the issuance of the COL are eligible for recovery through the NCRC. 

Further, the statute requires that, before preconstruction costs can be incurred for recovery 

through the NCRC, the utility must first seek Commission approval and prove up the continued 

feasibility of the project and the reasonableness of the costs. 

FIPUG: Section 366.93, Florida Statutes, requires that only costs related to, or necessary for, 

obtaining or maintaining a combined license for the NCR prior to the issuance of the COL can be 

incurred. Further, the statute requires that before non-COL related preconstruction costs can be 

incurred, the utility must seek Commission approval and prove the continued feasibility of the 

project and the reasonableness of the costs. Thus, no non-COL related costs can or should be 

incurred and deferred for later recovery prior to the NRC's issuance of the COL. 

SACE: No, such costs cannot be deferred for later recovery. 

FRF: Agree with OPC. 

MIAMI: Adopt the position of OPC. 
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Staff Analysis: Changes made to Section 366.93, F.S. during the 2013 legislative session 

address time periods during which only certain costs may be recovered from customers by the 

utility. During the time that a utility seeks to obtain a combined license from the Nuclear 

Regulatory Commission for a nuclear power plant, the utility may recover only costs related to, 

or necessary for, obtaining such licensing or certification. Once a utility has obtained a license or 

certification, the only costs that a utility may recover before obtaining commission approval to 

proceed with preconstruction work are those that are previously approved or necessary to 

maintain the license or certification. This issue addresses the relationship of the incurrence of 

costs by the utility which are not related to, or necessary for, obtaining a combined license from 

the Nuclear Regulatory Commission and the ability to recover those costs. 

Parties' Arguments 17 

FPL 
FPL and OPC agree that the language of the 2013 amendments to Section 366.93, F.S., is clear 

and thus, there is no need to look behind the statute's plain language for legislative intent or 

resort to rules of statutory construction to ascertain intent. (Citing State v. Burris, 875 So. 2d 

408, 410 (Fla. 2004); and Lee County Elec. Co-op., Inc. v. Jacobs, 820 So. 2d 297, 303 (Fla. 

2002)). However, FPL arrives at a different interpretation of the language of 366.93(3)(c), F.S., 

and asserts that the clear intent of the statute allows utilities to incur and later recover costs for 

activities designed to support the feasibility analysis to ensure a careful, well-informed review by 

the Commission prior to approving a utility's request to begin "preconstruction work beyond 

those activities necessary to obtain or maintain a license." (FPL BR 26, Footnote 1 0) 

FPL argues that Section 366.93, F.S., does not prohibit a utility from incurring costs unrelated to 

obtaining or maintaining a COL and does not prohibit the Commission from approving such 

costs as reasonable for future recovery. FPL argues that Sections 366.93(3)(b) and 366.93(3)(c), 

F.S., address the timing of recovery of costs (not recovery per se), and require Commission 

approval to begin "preconstruction work." FPL argues that these sections do not address the 

incurrence or recovery of costs related to the feasibility analysis necessary to obtain Commission 

approval to begin "preconstruction work." FPL asserts that these types of costs (i.e., costs 

reasonably necessary for the Commission's feasibility review) have previously been recovered. 

A more restrictive interpretation of Sections 366.93(3)(b) or (c), F.S., FPL asserts, could not be 

read consistently with Section 366.93(2), F.S., which states that the NCR mechanism "must be 

designed to promote utility investment in nuclear ... power plants and allow for the recovery in 

rates of all prudently incurred costs." (FPL BR 25) FPL, in its introductory statement, 

additionally cites Section 403.519(4)(e), F.S., which states, in part, that "the right of a utility to 

recover any costs incurred prior to commercial operation, including but not limited to costs 

associated with the siting, design, licensing, or construction of the plant ... shall not be subject 

to challenge unless and only to the extent the commission finds, based on a preponderance of the 

evidence ... that certain costs were imprudently incurred." (FPL BR 2) 

FPL asserts that the other parties desire more schedule and cost certainty before FPL begins the 

next phase of the project, and that is exactly what the Initial Assessment Studies are intended to 

17 FRF, SACE, FIPUG, and Miami adopt OPC's brief on this issue. 
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provide, without engaging in "preconstruction work." FPL specifically states that Section 

366.93, F.S., is silent about other types of project activities that occur during the broadly defined 

"preconstruction" period. For example, FPL asserts to the extent someone took the position that 

costs associated with the annual NCRC process or costs required to comply with the added 

Commission approval steps were not related to obtaining a combined license, those costs would 

fall into this unnamed, unaddressed category. Logically, FPL states, one cannot take the position 

that the NCRC statute prohibits FPL from meeting its obligations to the Commission, including 

providing well-supported data and analyses and meeting filing requirements. FPL believes such 

an approach would not be in customers' best interests. (FPL BR 26) 

OPC 
OPC asserts that the plain language of Section 366.93(3)(a)-(c), F.S., requires that only costs 

related to, or necessary for, obtaining or maintaining a combined license from the NRC, prior to 

the issuance of the COL, can be incurred and cannot be deferred for future recovery. Further, 

OPC argues, the statute requires that before non-COL related preconstruction costs can be 

incurred, the utility must seek Commission approval and prove the continued feasibility of the 

project and the reasonableness of the costs. (OPC BR 12) OPC, in support, cites J.R. v. Palmer, 

2015 Fla. LEXIS 1055; 40 Fla. L. Weekly S 267 (Fla. 2015), where the Florida Supreme Court 

held that if the language of the statute is plain and unambiguous, and conveys a clear and definite 

meaning, legislative intent is discerned primarily from the actual language of the statute. Thus, 

the Court concludes, there is no occasion for resorting to the rules of statutory construction. J .R. 

v Palmer, at 14. The Court, citing Holly v Auld, 450 So. 2d 217, 219 (Fla. 1984), further stated 

that "courts of this state are without power to construe an unambiguous statute in a way which would 

extend, modify, or limit, its express terms or its reasonable and obvious implications. To do so would 

be an abrogation of legislative power." (Emphasis in opinion). 

OPC asserts, in light of the amendments to Section 366.93(3)(b), F.S., that costs not associated 

with obtaining or maintaining the COL can never be incurred and deferred for later recovery 

prior to the Nuclear Regulatory Commission issuing the COL. OPC states that the language in 

Section 366.93(3)(c), F.S., requiring the utility to petition the Commission before proceeding 

with preconstruction work beyond those activities necessary to obtain or maintain a license, 

clearly, refers only to those activities necessary to obtain the COL. OPC asserts that the costs 

related to the Initial Assessment Studies are not recoverable because the work required for the 

Initial Assessment Studies are not activities required to obtain or maintain the COL. OPC states 

that the legislation contemplates that non-qualifying costs cannot be incurred in the licensing 

phase and "ever become eligible for recovery through the NCRC." (OPC BR 17) 

Principles of Statutory Construction 
In matters of statutory construction, legislative intent is "the polestar that guides the Court." 

Bautista v. State, 863 So. 2d 1180, 1185 (Fla. 2003). When a statute is clear and unambiguous, 

the courts will not look behind its plain language for legislative intent or resort to rules of 

statutory construction to ascertain intent. In such an instance, the statute's plain and ordinary 

meaning must control, unless this leads to an unreasonable result or a result clearly contrary to 

legislative intent. A literal interpretation of the language of a statute need not be given when to 

do so would lead to unreasonable conclusions or defeat legislative intent. Daniels v. FDOH, 898 
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So. 2d 61, at 64, 65 (Fla. 2005); Winemiller v. Feddish, 568 So. 2d 483, 484-85 (Fla. 4th DCA 

1990); Holly v. Auld, 450 So. 2d 217 (Fla. 1984). 

FPL and OPC assert that the statute is clear and unambiguous, but come to different conclusions 

as to its meaning. As evidenced by the vast difference in the parties' interpretation of the same 

provisions, the statute is not clear and unambiguous. Thus, in order to discern the legislative 

intent of the statute, the Commission must apply the relevant principles of statutory construction 

and resort to an examination of the statutory scheme laid out by the Legislature in Sections 

366.93 and 403.519(4)(e), F.S. Specifically, the doctrine of in pari materia applies to this 

statutory interpretation. The doctrine is a principle of statutory construction that requires statutes 

relating to the same subject or object be construed together to harmonize the statutes and to give 

effect to the Legislature's intent. Southern Alliance v. Graham, 113 So. 3d 742 (Fla. 2015); Fla. 

Dep't of State v. Martin, 916 So. 2d 763, 768, (Fla. 2005). When dealing with an entire statutory 

scheme, the Commission should not look at only one portion of the statute in isolation but review 

the entire statute to determine intent. See GTC, Inc. v. Edgar, 967 So. 2d 781, 787 (Fla. 2007). 

The Legislature does not intend to enact useless legislation; thus, the Commission should give 

significance and effect to every word, phrase, sentence, and part of the statute and construe same 

"in harmony with one another." Heart of Adoptions, Inc. v. J.A., 963 So. 2d 189, 194 (Fla. 

2007). Further, the Commission cannot construe a statutory section in a manner that renders 

another statutory section meaningless. See Hechtman v. Nations Title Ins. of New York, 840 So. 

2d 993, 996 (Fla. 2003); State v. Goode, 830 So. 2d 817, 824 (Fla. 2002). So. 2d 422 (4th DCA 

1972). Finally, the Commission should apply a "common-sense approach" to statutory 

interpretation in order to give effect to legislative intent. Sch. Bd. v. Survivors Charter Sch., Inc., 

3 So. 3d 1220, 1232-1237 (Fla. 2009) ("We are not required to abandon either our common 

sense or principles of logic in statutory interpretation."). 

Statutory Scheme 
In 2013, the Legislature amended Section 366.93, F.S., by creating Sections 366.93(3)(b) and 

(c), F.S.!8 which provide: 

(b) During the time that a utility seeks to obtain a combined license from the 

Nuclear Regulatory Commission for a nuclear power plant or a certification for an 

integrated gasification combined cycle power plant, the utility may recover only 

costs related to, or necessary for, obtaining such licensing or certification. 

(c) After a utility obtains a license or certification, it must petition the commission 

for approval before proceeding with preconstruction work beyond those activities 

necessary to obtain or maintain a license or certificate. 

1. The only costs that a utility that has obtained a license or certification 

may recover before obtaining commission approval are those that are previously 

approved or necessary to maintain the license or certification. 

2. In order for the commission to approve preconstruction work on a plant, 

it must determine that: 

18 The former Section 366.93(3), F.S., was re-numbered as 366.93(3)(a). This section provides that "[A]fter a 

petition for determination of need is granted, a utility may petition the commission for cost recovery as permitted by 

this section and commission rules." 
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a. The plant remains feasible; and 
b. The projected costs for the plant are reasonable. 

In its 2013 amendments to Section 366.93, F.S., the Legislature also created Section 

366.93(3)(f)3., F.S., which provides that the Commission may find that the utility intends to 

construct the nuclear power plant "only if the utility proves by a preponderance of the evidence 

that it has committed sufficient, meaningful, and available resources to enable the project to be 

completed and that its intent is realistic and practical." 

The issue, as framed in this docket, is whether the costs FPL incurs in conducting Initial 

Assessment Studies, which may not be related to, or necessary for, obtaining or maintaining a 

COL, can be incurred prior to the issuance of the COL and deferred for later recovery. 19 OPC 

argues that no costs can be incurred during preconstruction prior to the issuance of the COL and 

Commission approval of the petition to proceed with post-licensure preconstruction work. FPL 

argues that costs of the Initial Assessment Studies can be incurred and deferred for later 

recovery. The issue of whether costs can be incurred cannot be discerned from the specific 

statutory language of Section 366.93(3), F.S., as nowhere in this provision is the word incurred 

used. If the Legislature had expressly stated that no prudently incurred costs could be incurred 

and deferred for later recovery, the answer would be clear and the language unambiguous. See: 

Sch. Bd. v. Survivors Charter Sch., Inc., 3 So. 3d at 1232-1237. That is not the case here. 

In order to apply the doctrine of in pari materia, the entire Sections 366.93 and 403.519(4)(e), 

F.S., must be examined. When examined, the intent of the Legislature in Section 366.93, F.S., is 

to promote and encourage investment in nuclear power plants by providing for alternative 

recovery of costs, including costs that occur during the preconstruction period that have been 

approved by the Commission. Section 366.93(1)(a), F.S., in part, defines "cost" to include all 

expenses related to or resulting from the siting, licensing, design, construction, or operation of 

the nuclear power plant. Section 366.93(l)(f), F.S., defines "preconstruction" as the period of 

time after a site has been selected through the date the utility completes site clearing work. 

Section 366.93(l)(f), F.S., provides that "preconstruction costs" must be "afforded deferred 

accounting treatment and accrue a carrying charge equal to the utility's allowance for funds used 

during construction (AFUDC) rate until recovered in rates." Section 366.93(3)(a), F.S., provides 

that after a petition for determination of need is granted, a utility may "petition the Commission 

for cost recovery as permitted by this section and commission rules." Section 366.93(3)(b), F.S., 

provides that the utility may recover only costs related to, or necessary for, obtaining a COL. The 

Legislature limits this provision by providing that costs cannot be recovered "during the time that 

a utility seeks to obtain a combined license." Section 366.93(3)(c), F.S., provides that after a 

utility obtains the COL, it must petition the Commission for approval before proceeding with 

preconstruction work beyond those activities necessary to obtain or maintain a license or 

certificate. Section 366.93(3)(c)l., F.S., provides that the only costs that a utility that has 

obtained the COL may recover before obtaining Commission approval are those that are 

previously approved or necessary to maintain the license. Staff notes that neither section 

prohibits deferring costs incurred to support the utility's petition to proceed with preconstruction 

work. In fact, under newly created Section 366.93(3)(f)3., F.S., the "Commission may find that 

19 See also staff's recommendation and analysis for Issues 3B and 3C, which are inextricably intertwined with Issue 

3A. 
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the utility intends to construct the nuclear power plant only if the utility proves by a 

preponderance of the evidence that it has committed sufficient, meaningful, and available 

resources to enable the project to be completed and that its intent is realistic and practical." 

Section 403.519(4)(e), F.S., is the companion statute to Section 366.93, F.S., and should also be 

considered in determining the intent of the Legislature through this statutory scheme. Southern 

Alliance v. Graham, 113 So. 3d at 752-753. In Section 403.519(4)(e), F.S., the Legislature stated 

that a utility has the right to recover any costs incurred prior to commercial operation including, 

but not limited to, costs associated with the siting, design, licensing, or construction of the plant 

and new, expanded, or relocated electrical transmission lines or facilities of any size that are 

necessary to serve the nuclear power plant, and the costs shall not be subject to challenge unless 

the Commission finds that, based on the evidence at a hearing, certain costs were imprudently 

incurred. · 

Analyzing these statutory sections together, it is evident that the statutory scheme set by the 

Legislature is designed to allow recovery of prudently incurred costs. The limitation of whether 

costs approved as prudently incurred will be recovered is a question of timing, not total 

prohibition. Thus, Sections 366.93(3)(b) and (c), F.S., do not specifically prohibit the utility from 

incurring and deferring costs to perform the proposed Initial Assessment Studies in support of its 

petition for approval to proceed with post-licensure preconstruction work, although under the 

statutory timeline, they are considered preconstruction costs. 

Regulatory Scheme 
The mechanism through which the utility seeks approval to recover its costs is through the 

Nuclear Cost Recovery Clause (NCRC), an annual process during which the utility must 

demonstrate that it intends to proceed with the steps necessary to construct the nuclear plant. 

Section 366.93(2), F.S., requires the Commission to establish, by rule, alternative cost recovery 

mechanisms for the "recovery of costs incurred in the siting, design, licensing, and construction" 

of a nuclear power plant, which ultimately became the NCRC proceedings. Tellingly, the section 

further requires the mechanisms to be designed to "promote utility investment in nuclear ... 

power plants and allow for the recovery in rates of all prudently incurred costs." Section 

366.93(3)(c)2., F.S., specifically requires, in a proceeding to approve post-licensure 

preconstruction work on a plant, that the Commission determine, by a preponderance of the 

evidence, that the plant remains feasible and that the projected costs for the plant are reasonable. 

Thus, in order for the Commission to arrive at this determination, under Section 366.93(3)(£)3., 

F.S., the utility is required to present evidence to prove the feasibility of completing the plant and 

the reasonableness of the costs. Sections 366.93(2)(a) and (b), F.S., provide that recovery of such 

costs include, but is not limited to recovery through the capacity cost recovery clause of any 

preconstruction costs and recovery of the carrying costs on the utility's projected construction 

cost balance associated with the nuclear power plant. 

Pursuant to its statutory mandate, the Commission promulgated Rule 25-6.0423, F.A.C. Each 

year a utility must submit for Commission review and approval, as part of its cost recovery 

filing, a true up of the previous year, true up and projections for the current year, and projected 

costs for the subsequent year. Rule 25-6.0423(6)(1)(c), F.A.C. The Commission conducts an 

. annual hearing, the purpose of which is to determine reasonableness and prudence of actual 
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preconstruction expenditures. Pertinent to the issue before the Commission regarding the 

recoverability of the costs of the Initial Assessment Studies is Rule 25-6.0423(6)(c)5. and (9), 

F.A.C., requiring the utility to file, along with the yearly filings for Commission review and 

approval, a "detailed analysis of the long-term feasibility of completing the power plant. Such 

analysis shall include evidence that the utility intends to construct the nuclear or integrated 

gasification combined cycle power plant by showing that it has committed sufficient, 

meaningful, and available resources to enable the project to be completed and that its intent is 

realistic and practical." Rule 25-6.0423(9), F.A.C., requires the utility to file every year "a 

detailed statement of project costs sufficient to support a Commission determination of prudence 

including, but not limited to, the information required in paragraphs (9)(b) - (9)( e)." 

Under this regulatory scheme, the statutes and rule governing the NCRC identify specific 

activities a utility must undertake to comply with the regulatory requirements of the NCRC 

process. FPL undoubtedly incurs costs associated with compliance with the annual NCRC 

proceedings during the preconstruction period. Costs associated with these activities, by 

definition, are preconstruction costs incurred during the preconstruction period. Even though 

they may not be related to obtaining or maintaining the COL, these costs are recoverable if found 

reasonable and prudent as they are part of the regulatory requirements a utility must follow. 

There is a yearly proceeding where FPL must prove that it intends to construct the nuclear plant 

through a long-term feasibility study, that it has committed sufficient, meaningful and available 

resources to enable the project to be completed, and that its intent is realistic and practical. 

Similarly, Section 366.93(3)(c), F.S., requires the utility, after it has obtained a COL, to file a 

petition for approval to proceed with post-licensure preconstruction work and develop and 

submit to the Commission the evidence to support its petition. Section 366.93(3)(c) 1., F.S. 

OPC maintains that preconstruction costs cannot ever be recovered if performed prior to the 

issuance of the COL. Taken to its logical conclusion, the NCRC process would be reduced to 

providing rate relief only for costs uniquely and directly related to the Nuclear Regulatory 

Commission's requirements until the COL is obtained and the Commission approves a petition 

to proceed with preconstruction work. This would prohibit the utility from filing for cost 

recovery for activities required to meet the statutory requirements of the NCRC. Read in pari 

materia, it is evident that the legislative intent of the amended provisions of Section 366.93, F.S., 

is that the costs necessary to comply with the regulatory requirements of 366.93, F.S., and Rule 

25-6.0423, F.A.C., are costs that may be recovered after a COL is issued and before the utility 

obtains Commission approval to proceed with preconstruction work. Any other interpretation is 

contrary to the statutory framework of Sections 366.93 and 403.519, F.S. OPC's interpretation is 

contrary to the legislative intent of the statute by rendering the provisions of Sections 366.93(2), 

(3)(c), and (3)(f)3., F.S., meaningless. 
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For the reasons stated herein, staff recommends that the Commission interpret Section 366.93, 

F .S., as authorizing the recovery of costs prudently incurred during the preconstruction period, 

prior to obtaining Commission approval to proceed with post-licensure preconstruction work, 

when incurred to comply with the regulatory requirements of Sections 366.93 and 403.519, F.S., 

and Commission rules. The costs may be incurred and deferred for recovery after the COL is 

obtained and the Commission approves the utility's petition to proceed with preconstruction 

work. Further, staff recommends that the Commission interpret the Section 366.93(3)(c), F.S., 

requirement to obtain Commission approval before proceeding with "preconstruction work 

beyond those activities necessary to obtain or maintain a license or certificate," to refer to 

activities associated with the construction of a nuclear or integrated gasification combined cycle 

power plant, such as engineering and design, site preparation, and building on-site construction 

facilities. 
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Issue 38: Are the Initial Assessment costs incurred as set forth in FPL's Petition and 

Testimony for which FPL is seeking deferred recovery, costs that are related to or necessary for 

obtaining or maintaining a combined license? 

Recommendation: No. The Commission should find FPL's costs for the Initial Assessment 

Studies are not related to or necessary for obtaining or maintaining a COL. (Breman, Barrera) 

Position of the Parties 

FPL: Yes. Initial Assessments are related to the COL process in two ways. First, Initial 

Assessments are necessary to the NCR process that enables FPL to obtain and maintain a COL. 

Second, the Initial Assessments better inform the technical work necessary to maintain 

compliance with the COL. However, even if the Commission were to determine that FPL's 

Initial Assessment costs were not related to or necessary for obtaining or maintaining a COL, 

Section 366.93 does not prohibit FPL from incurring or deferring these costs for future recovery 

(see Issue 3A). 

OPC: No. The Initial Assessment costs are not necessary to obtain or maintain a combined 

license from the NRC. The Initial Assessment costs are preconstruction costs. While FPL 

maintains that the Initial Assessment study cost are needed for its NCRC feasibility study, the 

hearing evidence demonstrates that the studies are not being created to meet any NRC 

requirement. 

FIPUG: No. 

SACE: No, Initial Assessment costs are not related to or necessary for obtaining or maintaining 

a combined license. 

FRF: Agree with OPC. 

MIAMI: Adopt the position of OPC. 

Staff Analysis: This issue addresses whether FPL's Initial Assessment Studies are related to 

or necessary for obtaining or maintaining a combined license. 

Parties' Arguments 

FPL 
FPL maintained that absent the NCRC statute and rule it would not be able to pursue its new 

nuclear power plant investments. It further argued that the NCRC filing requirements must be 

satisfied to obtain and then maintain the COL. The Initial Assessment Studies are intended to 

provide the best schedule and cost estimation available for the TP Project feasibility analysis. 

Thus, FPL argued that because the feasibility analysis is necessary for cost recovery and because 

cost recovery is necessary to obtain and later maintain the COL, the feasibility analysis and 

supporting Initial Assessment Studies are also related to obtaining or maintaining the COL. (FPL 

BR30) 
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FPL asserted that the pertinent issue is whether cost recovery is allowable at this time pursuant to 

Section 366.93(3)(b), F.S. FPL contended that Intervenors depend on replacing the words 

"related to" with "required" in the statute and argue that Initial Assessment Studies are not 

"required" to obtain the COL. However, the Intervenors cannot rewrite the statute. FPL 

concluded that the statute permits recovery of costs that are related to obtaining the COL but not 

required for obtaining the COL. (FPL BR 30) 

OPC, FRF, FIPUG and Miami 
OPC, supported by FRF, FIPUG and Miami, maintained that the costs for Initial Assessment 

Studies "simply do not qualify for recovery through the NCRC given the clear language of the 

statute and the timing of the expenses." (OPC BR 19; FRF BR 1; FIPUG BR 5; Miami BR 8) 

Direct linkage to the Nuclear Regulatory Commission COL process cannot be shown. Pursuant 

to Section 366.93, F.S., FPL can only seek to recover costs that it has prudently incurred to 

obtain a COL. OPC argued that it cannot be logically inferred that the statutory scheme permits 

or requires FPL to engage in preconstruction work such as "feasibility study and the Initial 

Assessment Studies to be able to obtain a COL and be eligible for COL-related cost recovery." 

(OPC BR 19) 

OPC further asserted that allowing recovery of preconstruction work costs would be "a 

fundamental violation of the hold point the Legislature inserted into the NCRC cost recovery." 

(OPC BR 19) OPC argued that Section 366.93(3)(c), F.S., inserts a hold point in the process and 

provides that after the COL is granted, the utility must petition the Commission for approval 

before proceeding with preconstruction work beyond those activities necessary to obtain or 

maintain a license. (OPC BR 16) OPC contended that this Section clearly refers only to those 

activities necessary to obtain and maintain the license issued by the Nuclear Regulatory 

Commission. (OPC BR 16) OPC further argued that FPL witness Scroggs conceded that if the 

Initial Assessment Studies were not done, FPL could still receive the COL for the TP Project. 

(OPC BR 21) OPC concluded that the costs are simply non-qualifying and ineligible for 

"advanced recovery." (OPC BR 20) 

SACE 
SACE asserted that Initial Assessment costs are not related to or necessary for obtaining or 

maintaining a combined license. (SACE BR 5) SACE did not provide post-hearing argument 

specific to this issue apart from those raised concerning FPL's feasibility analysis (Issue 1). 

(SACE BR 1-22) 

Analysis 

FPL's Initial Assessment Studies are intended to further refine the TP Project schedule in support 

of a future analysis of the long-term feasibility of completing the TP Project (feasibility analysis) 

and its petition to the Commission for further project development after receipt of the COL. (TR 

340) Staff notes that while FPL witness Scroggs discussed a plan to make both these filings in 

2016, prior to receipt of the COL, he also acknowledged that those plans could change. (TR 352) 

The permissibility of filing a petition for approval to proceed with post-licensure preconstruction 

work prior to receipt of the COL may be a potential future issue; however, staffs analysis sets 

that potential matter aside because it is not dispositive of the resolution of this issue. 
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Relevant to this issue is determining whether FPL's costs for Initial Assessment Studies are 

related to or necessary for obtaining or maintaining a COL. In review of the parties' arguments 

and record evidence, staff believes the pertinent factor to consider is the primary purpose or 

objective of the Initial Assessment Studies. 

FPL witness Scroggs testified that it is conducting Initial Assessment Studies to support its 

decision concerning the beginning of post-licensure preconstruction work. (TR 217, 342, 647) 

The results of the studies will be used to enhance the cost and schedule estimates FPL will use in 

its feasibility analysis. (TR 218, 342, 64 7) Witness Scroggs asserted that the studies would be 

relied on in future NCRC testimony and available for review. (TR 342) When asked for the main 

objective of conducting the studies, witness Scroggs confirmed that it is to refine the project 

schedule for purposes of FPL' s 2016 feasibility analysis. (TR 340) 

FPL, nonetheless, asserted that costs for its Initial Assessment Studies are related to the COL 

because the studies are necessary to the NCRC process that enables it to obtain and maintain a 

license. (FPL BR 30; Scroggs TR 647) FPL contended that absent cost recovery it would not be 

able to pursue the TP Project. (FPL BR 30; TR 647) 

Witness Scroggs further opined that the studies are related to the COL because information from 

the studies may serve to demonstrate compliance with the COL. (TR 685-686, 706-707) Staff 

notes that such assertion may become true; however, it cannot be tested prior to completion of 

the studies and issuance of the COL. Additionally, witness Scroggs affirmed that the Initial 

Assessment Studies are not explicitly required by the Nuclear Regulatory Commission and that 

the COL could be secured without the Initial Assessment Studies. (TR 349, 665, 686) 

OPC, joined by FRF, FIPUG, and Miami, argued that the Initial Assessment costs are not 

necessary to obtain or maintain a combined license from the NRC. (OPC BR 17; FRF BR 1; 

FIPUG BR 5; Miami BR 8) OPC witness Jacobs arrived at the same conclusion based on a 

review of FPL' s description of the Initial Assessment Studies. (TR 512, 53 3-534; Exhibit 3 7, 

Bates 00114-00115) OPC contended that a direct linkage to the Nuclear Regulatory Commission 

process cannot be shown because FPL argued that the feasibility analysis and NCRC filing 

requirements are related to the COL through cost recovery. (OPC BR 19) Witness Scroggs 

affirmed that the Initial Assessment Studies are not required to obtain the COL and that FPL 

does not plan to file the studies with the Nuclear Regulatory Commission in support of its COL 

application. (TR 342, 647, 655-656) Therefore, OPC maintained that the Initial Assessment 

Studies are not being created to meet any Nuclear Regulatory Commission requirement. (OPC 

BR 17) 

As previously noted the Initial Assessment Studies are intended to support a future feasibility 

analysis and petition to proceed with post-licensure preconstruction work. Thus, staff is not 

persuaded by FPL' s arguments that the costs for Initial Assessment Studies are, at this time, 

related to or necessary for obtaining or maintaining the COL. 
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Staff recommends that the Commission find FPL' s costs for the Initial Assessment Studies are 

not related to or necessary for obtaining or maintaining a COL. 
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Issue 3C: Should the Commission approve FPL's proposal to incur and defer for later recovery 

its Initial Assessment costs, as set forth in FPL's petition and supporting testimony? 

Recommendation: Yes. The Commission should approve FPL's proposal to incur and defer 

for later recovery its Initial Assessment costs. (Breman) 

Position of the Parties 

FPL: Yes. The Initial Assessments will improve the project schedule certainty and resulting 

project cost information for use in the feasibility analysis required by the NCR statute to support 

authorization to begin preconstruction work. FPL and other parties desire more schedule and cost 

certainty before FPL begins the next phase of the project, and that is exactly what the Initial 

Assessments are intended to provide. Accordingly, FPL's incurrence of $1,842,105 in 

actual/estimated 2015 costs and $3,157,895 in projected 2016 costs for Initial Assessments, and 

FPL's request to defer recovery, is reasonable and should be approved. 

OPC: No. Based on the plain language of the statute, the Commission has no discretion to 

approve FPL' s incurring preconstruction costs for deferral and later recovery through the NCRC 

prior to the issuance of the COL. 

FIPUG: No. 

SACE: No. The Commission should not approve FPL's proposal to incur and defer for later 

recovery its Initial Assessment costs. 

FRF: Agree with OPC. 

MIAMI: Adopt the position ofOPC. 

Staff Analysis: This issue addresses approval of FPL's proposal to incur costs for Initial 

Assessment Studies and its request for deferred accounting treatment. Resolution of this issue 

does not impact the resolution of Issues 5, 6, and 7 because cost recovery is not being sought at 

this time. 

Parties' Arguments 

FPL 
FPL asserted that Initial Assessment Studies in advance of the decision to begin preconstruction 

work are reasonable and appropriate. (FPL BR 32) In support of its views, FPL argued that OPC 

witness Jacobs agreed that FPL need not wait until after receipt of the COL, that the activity can 

take place whenever it is appropriate, and that the studies would be consistent with the updated 

feasibility analysis he proposed. (FPL BR 32; TR 524) FPL noted that witness Jacobs supported 

gathering additional information to better refine FPL's estimated project costs. (FPL BR 32) 

Additionally, Miami witness Meehan opined that further study of project schedule and costs is 

needed before significant investments are made. (FPL BR 32) 

-44-



Docket No. 150009-EI 
Date: October 8, 2015 

Issue 3C 

FPL also maintained that the Initial Assessment Studies themselves are not "preconstruction 

work." (FPL BR 33) FPL interpreted "preconstruction work" to include the front end engineering 

and design studies, bid specification development and project implementation planning 

necessary to begin physical construction. (FPL BR 33; EXH 33, Bates 00119) FPL explained 

that its "Level 1 Baseline Project Schedule" shows that these preconstruction activities are 

scheduled to being in 2017, not before. (OPC BR 33; EXH 35, Bates 00107) 

Regarding cost recovery, FPL asserted it is recording the costs for Initial Assessment Studies in 

its TP Project construction work in progress account consistent with how it has recorded all other 

TP Project preconstruction costs, as defined by Section 366.93(1)(f), F.S., and Rule 25-

6.0423(1)(g), F.A.C. (FPL BR 33; EXH 35, Bates 00126) FPL proposed to defer recovery of 

these costs to 2017 which will coincide with when FPL expects to receive its COL. (FPL BR 33) 

FPL asserted that OPC witness Jacobs seemed to agree with this proposal. (FPL BR 33-34) FPL 

argued that neither the incurrence of costs for Initial Assessment Studies nor its proposed 

deferral of cost recovery is prohibited or otherwise inconsistent with the statute and rule and its 

request should be approved (FPL BR 34). 

OPC, FRF, FIPUG and Miami 
OPC, supported by FRF, FIPUG and Miami, asserted that it is abundantly clear that the non

COL related preconstruction costs are not eligible for recovery through the NCRC if incurred 

before the Commission approves a petition to begin preconstruction work. (OPC BR 22; FRF BR 

1; FIPUG BR 5; Miami BR 8) While it may be true that the Initial Assessment Studies will be 

used to support FPL beginning preconstruction work, it does not change the non-qualifying 

status of the costs. (OPC BR 23) OPC further contended that it would put the cart before the 

horse in that FPL has not obtained a COL and thus cannot seek approval to move into 

preconstruction work at this time. (OPC BR 23) Thus, OPC asserted that the Commission has no 

discretion to waive the timing of eligibility of certain costs and must deny FPL 's request. (OPC 

BR25) 

SACE 
SACE asserted that the Commission should not approve FPL's proposal to incur and defer for 

later recovery. (SACE BR 5) SACE did not provide post-hearing argument specific to this issue 

apart from those raised concerning FPL feasibility analysis (Issue 1 ). (SACE BR 1-22) 

Analysis 

Reasonableness of Initial Assessment Studies 
In 2014, FPL began a project schedule review that was driven by three major factors. (TR 175, 

337) One factor was FPL's observation concerning cost and schedule impacts at other projects. 

FPL sought to apply lessons learned from the Vogtle and Summer projects regarding site layout, 

site logistics, designs for slurry walls, and other site specific coordination of events to refine the 

TP Project critical path. (TR 175, 247-248, 337-340) A second major factor was FPL's view that 

the 20 13 amendments limited its ability to conduct preconstruction activities, such as site 

engineering, procurement and design work, in parallel with the licensing process, in advance of 

receiving the COL. (TR 176-177, 208-281, 337-338, 356) The third major factor influencing 

FPL's updated project schedule was receipt of revised target dates for completion of Nuclear 
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Regulatory Commission reviews. (TR 176) Based on the Nuclear Regulatory Commission's 

revised timeline, FPL estimated that the COL issuance could occur between December 2016 and 

March 2017. (TR 176) 

During the schedule review, FPL consulted with Chicago Bridge & Iron Company, the 

constructor of both the Vogtle and Summer projects. (TR 247-248, 339) FPL ultimately 

identified 18 studies intended to improve TP Project schedule detail, further defining work scope 

and validating project assumptions in support of preconstruction work. (EXH 29, p. 9; EXH 43) 

The 18 individual studies were grouped into four categories and prioritized as some study results 

are expected to influence other studies. (TR 345-346; EXH 43) FPL estimated completion dates 

for each of the four categories as September 2015, December 2015, February 2016, and 

December 2016. (EXH 43) Collectively, these 18 studies are the Initial Assessment Studies. 

(EXH 43) 

When asked for the main objective of the studies, witness Scroggs stated, "the main objective is 

to refine the project schedule so that when we conduct the feasibility analysis in 2016, we're 

doing that with the best schedule information that's available." (TR 340, 343, 647) He explained 

that the studies address the sequence of construction based on the type of equipment, materials 

and labor needed. (TR 341-342) He further noted that this type of information does not change 

over time. (TR 341-342) Waiting until receipt of the COL to begin the Initial Assessment Studies 

could extend the project schedule by two years. (EXH 31, Bates 00013) 

FPL differentiated the Initial Assessment Studies from post-licensure work "because the purpose, 

objective, and scope is not to implement post-licensure activities." The studies are not sufficient 

to implement post-licensure preconstruction work such as developing bid specifications that 

could be used to obtain binding bids. (TR 343-344, 642-643) Furthermore, FPL noted that it 

requires Commission approval and receipt of the COL before binding bids can be obtained. 

(EXH 38A) Post-licensure preconstruction work, as defined by FPL, includes front-end 

engineering and design studies, bid specification development, and project implementation 

planning necessary to begin physical construction. (EXH 3 8) 

Staff notes that OPC witness Jacobs recommended that FPL undertake additional efforts to 

confirm and verify site-specific TP Project schedule before committing to binding contracts. (TR 

533) Witness Jacobs also recommended that the feasibility analysis supporting FPL's request to 

proceed from the licensing phase to the initiation of post-licensure preconstruction work be 

based on actual binding bids or include estimates of both owner and contractor cost data from the 

Vogtle and Summer projects. (TR 513) When asked if the Initial Assessment Studies proposed 

by FPL would be consistent with the feasibility analysis that he recommended, witness Jacobs 

agreed. (TR 534) He opined that FPL should undertake the Initial Assessment Studies whenever 

it is appropriate in the project schedule and before securing binding contracts. (TR 523-524, 529) 

In this proceeding, the need for FPL to further assess TP Project costs and timeline prior to 

beginning post-licensure preconstruction work is supported by OPC witness Jacobs, Miami 

witness Meehan, and FPL witness Scroggs. (Jacobs TR 513, 532-533; Meehan TR 614, ~ 17; 

Scroggs TR 217-218, 271, 640-643) The expert testimony in this proceeding represented that 

FPL's current level of information is not the best information that can be presented. 
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Consequently, additional effort by FPL is necessary prior to submitting a petition to begin post

licensure preconstruction work pursuant to a Section 366.93(3)(c}, F.S., and Commission rules. 

Deferred Accounting Treatment 
FPL estimated the Initial Assessment Studies will cost $5 million through 2016. (TR 561) FPL 

plans to request cost recovery at the time it petitions for approval to proceed with post-licensure 

preconstruction work. (TR 217-218; FPL BR 33) FPL witness Grant-Keene testified that the 

costs are being recorded in FERC Account 107 consistent with FPL's historical recording of all 

prior preconstruction costs. (TR 561-562, 571; EXH 38, Bates 00126; EXH 31, Bates 00087; 

EXH 79; FPL BR 33) Staff reviewed FPL's filings and verified that costs for Initial Assessment 

Studies are not included in Issues 5, 6, and 7. (EXH 10, p. 32; EXH 10, p. 45) 

Both FPL witness Scroggs and OPC witness Jacobs opined that the costs for Initial Assessment 

Studies are preconstruction costs. (Scroggs EXH 1 0; Jacobs TR 511-512) Pursuant to Section 

366.93(l)(f), F.S., preconstruction is that period of time after a site has been selected through and 

including the date the utility completes site clearing work. Thus, FPL's costs for Initial 

Assessment Studies are preconstruction costs by definition since the studies are occurring after 

the power plant site was selected and before site clearing work is completed. 

As addressed in Issue 3B, the Initial Assessment Studies are non-COL related because the 

primary purpose of the studies is to address requirements of the Commission in the NCRC 

proceeding and not those of the Nuclear Regulatory Commission. OPC argued that non-COL 

related costs are ineligible for the NCRC if incurred prior to receipt of the COL. (OPC BR 22-

23) Staff disagrees. As explained in Issue 3A, costs incurred to comply with the regulatory 

requirements of Section 366.93, F.S., and Commission rules are preconstruction costs 

recoverable through the NCRC. 

As discussed above, it is necessary for FPL to engage in additional non-COL related work to 

support its future petition to proceed with post-licensure preconstruction work. The Initial 

Assessment Studies are intended to address this regulatory requirement. FPL has proposed 

deferring recovery of the costs for the Initial Assessment Studies. As addressed in Issue 3 B, 

since these costs are not related to, or necessary for, obtaining the COL, staff agrees that 

recovery of these costs should be deferred until after receipt of the COL. 

Conclusion 

Consistent with staffs verification of FPL' s calculations, a preponderance of the evidence in the 

record, and staffs recommendation in Issues 3A, and 3B, staff believes FPL's proposal to incur 

and defer for later recovery of its Initial Assessment costs should be approved. 
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Issue 4: What jurisdictional amounts should the Commission approve as FPL's actual 2014 

prudently incurred costs and final true-up amounts for the Turkey Point Units 6 & 7 project? 

Recommendation: The Commission should approve $23,577,203 as FPL's final 2014 

prudently incurred costs and an over recovery of $691,433 as the final 2014 true-up amount for 

the TP Project. (Breman, Laux) 

Position of the Parties 

FPL: The Commission should approve FPL's final2014 prudently incurred Turkey Point 6 & 7 

Preconstruction expenditures of $18,448,666 Gurisdictional), and the final 2014 true-up over

recovery amount of $821,804. The Commission also should approve actual 2014 Preconstruction 

carrying charges of $4,970,056 and the resulting true-up amount of $130,292; and actual 2014 

Site Selection carrying charges of $158,482 and the resulting true-up under-recovery amount of 

$79. FPL's 2014 expenditures were supported by comprehensive procedures, processes and 

controls that help ensure those expenditures were prudently incurred. The net 2014 jurisdictional 

true-up amount of($691,433) should be included in FPL's 2016 NCR amount. 

OPC: No position. 

FIPUG: Less than the $18,448,666 Gurisdictional), the final 2014 true-up amount of (821 ,804), 

the $4,970,056 in carrying charges, $130,292 in true up sums, and $158,482 in site selection 

carrying charges. 

SACE: None. SACE has argued that FPL did not complete and properly analyze realistic 

feasibility analysis in past NCRC proceedings. Therefore requested cost recovery flowing from 

such analysis are not prudently incurred and should be denied. 

FRF: No position. 

MIAMI: Adopt the position of FIPUG. 

Staff Analysis: This issue addresses the prudence of FPL's 2014 actions, incurred costs and 

the resultant final true-up amount that FPL will either refund or collect during 2016. 

Parties' Arguments 

FPL 
FPL asserted that during 2014, FPL continued to make progress on the licensing and permitting 

activities required for the TP Project and maintained costs within the annual budget. FPL further 

asserted that all 2014 costs were incurred as a result of a deliberately managed process at the 

direction of a well informed, properly qualified management team. (FPL BR 34-35) FPL noted 

that no intervenor presented any evidence that any particular cost was imprudently incurred. 

(FPL BR 35) FPL argued that SACE's position ignores the fact that the Commission approved 

FPL's 2014 feasibility analysis and rejected the arguments SACE made in 2014. (FPL BR 36) 

FPL further asserted that the record overwhelmingly supports a finding that FPL' s 2014 cost 
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where prudently incurred and argues that the Commission should approve FPL's final 2014 TP 

Project preconstruction expenditures as presented in its position on this issue. (FPL BR 36) 

FIPUG and Miami 
FIPUG and Miami did not provide argument to support their positions on this issue. FIPUG, 

nevertheless, adopted the post-hearing brief of the OPC for matters FIPUG did not addressed or 

argue in its brief. 

SACE 
SACE asserted, as it has in past years, that FPL has not performed a complete and properly 

analyzed realistic feasibility analysis. Therefore, SACE argues that FPL is not entitled to any 

cost recovery as provided for in Rule 25-6.0423 F.A.C. (SACE BR 4, 5, 13-16, 18-22) 

Analysis 

2014 TP Project Activities and Jurisdictional Amounts 

FPL witness Scroggs provided summary descriptions of the 2014 TP Project activities and costs 

for licensing, permitting, engineering and design, reevaluation of the project schedule, and data 

on executed contracts in excess of$250,000. (TR 166-167, 172-178, 189-192, 337-339; EXH 2; 

EXH 4; EXH 8) The licensing category of activities consisted of FPL employee and contractor 

labor as well as specialty consulting services necessary to support the COL and the state 

certification applications. (TR 190; EXH 2; EXH 8) The cost for the 2014 project schedule 

review was also included in the licensing category. (TR 338-339) The permitting category of 

activities consisted of additional support provided by employees and legal services. (TR 190-

191; EXH 2; EXH 8) The engineering and design category of activities included employee 

and/or consulting services supporting the continued permitting of the underground injection 

exploratory well, and membership fees for Electric Power Research Institute's advanced nuclear 

technology working group and the AP 1000 owners group. (TR 191; EXH 2; EXH 8) Witness 

Scroggs explained that FPL did not incur any costs during 2014 for long-lead procurement 

advance payments, power block engineering and procurement, or transmission facilities. (TR 

192; EXH 2; EXH 8) 

Witness Scroggs provided, in Exhibit 3, a listing of 57 different federal, state and local licenses, 

permits and authorizations necessary for the TP Project. In 2014, the Power Plant Siting Board 

approved the Site Certification and issued its Final Order. This Final Order has been appealed by 

Miami-Dade County, the City of Miami, the City of South Miami, and the Village of Pinecrest. 

{TR 173). Other events included the Florida Department of Environmental Protection approval 

of FPL's underground injection well test results, receipt of the Nuclear Regulatory 

Commission's revised review schedule, and a subsequent reassessment of the project schedule. 

{TR 172-173) The project schedule review was performed in support of the 2015 feasibility 

analysis, determination of critical path items, and revised in-service dates. (TR 178) 

FPL provided a series of schedules in Exhibit 2 detailing its final 2014 project costs that included 

a calculation of its requested 2014 recovery amount. FPL witnesses Grant-Keene and Scroggs 

indicated that the jurisdictional expense amount was $18,446,666 and the associated carrying 

costs totaled $5,128,538. (Grant-Keene TR 544-545; Scroggs TR 168; EXH 2, pp. 7, 10, 16, 19, 
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21) Consequently, FPL's total 2014 jurisdictional amount, including carrying costs, is 

$23,577,203 ($18,446,666 + $5,128,538 = $23,577,203 due to rounding). 

As discussed in Issue 2, FPL witness Reed, with Concentric Energy Advisors, Inc., presented an 

independent review of FPL's 2014 internal project controls, processes and procedures and 

opined that FPL appropriately and prudently managed the TP Project. (TR 188, 377, 380) FPL 

also retained witness Diaz with ND2 Group, a consulting firm, to review the reasonableness of 

FPL's continued pursuit of a COL for the TP Project. {TR 366-367) Based on a review of FPL's 

2014 decisions and management approaches, witness Diaz concluded that FPL's activities were 

prudent and consistent with a reasonable strategy for securing the COL. (TR 368) Audit staff 

witness Rich reported no findings based on his review of FPL's 2014 project management 

oversight and controls. (EXH 29) 

Staff notes that OPC witness Jacobs and Miami witness Meehan did not recommend any 

adjustments to FPL's 2014 costs. (Jacobs TR 522-523; Meehan TR 628) As discussed in Issue 2, 

no record evidence was presented challenging the prudence ofFPL's 2014 project oversight. 

In support of its position that FPL should recover less than what FPL requested, FIPUG 

supported by Miami, identified no specific adjustment. (FIPUG BR 3; Miami BR 8) Staff notes 

that post-hearing briefs by FIPUG and Miami argued matters pertaining to Issues 1, lA, and lB. 

(FIPUG BR 1-5; Miami BR 1-9) The resolution of prospective Issues 1, lA, and lB do not 

impact FPL's 2014 TP Project activities and costs. In its brief, FIPUG asserts it adopts the post

hearing brief of the OPC for matters not addressed or argued. (FIPUG BR 3) However, OPC's 

post-hearing brief provided no argument and stated "no position" on this issue. (OPC BR 26) 

Consequently, staff does not believe FIPUG's post-hearing brief identifies any adjustment to 

FPL's 2014 TP Project costs. 

In its position statement, SACE maintained that FPL did not complete and properly analyze a 

realistic 2014 analysis of the long-term feasibility of completing the TP Project in the 2014 

NCRC proceeding. (SACE BR 5) Thus, SACE concluded that FPL's 2014 recovery amount 

should be zero. (SACE BR 5) Staff notes that the reasonableness of FPL' s 2014 analysis was 

addressed by the Commission as part of the 2014 NCRC proceeding.20 In the 2015 NCRC 

proceeding, SACE did not identify any new or additional information concerning the analysis 

FPL presented in the 2014 NCRC proceeding. Additionally, staff notes that in Issue 2, SACE did 

not challenge the prudence of FPL's 2014 TP Project activities, oversight, management and 

controls. Consequently, staff believes SACE's arguments in this issue did not present new 

information concerning the reasonableness and prudence of FPL's 2014 TP Project activities or 

costs. 

Final 2014 True-up of Recoverable Amounts 
In support of the final 2014 true-up recovery amount, witness Scroggs described variances in 

project activities compared to FPL's May 2014 filings. {TR 190-192; EXH 2, p. 23) FPL 

reported increased costs for licensing activities primarily due to Nuclear Regulatory Commission 

2° FPSC Order No. PSC-14-0617-FOF-El, Docket No. 140009-El, Nuclear cost recovery clause, issued October 27, 

2014, pp. 16-32. 
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requests for additional analysis and greater than expected contractor work to support the COL 

safety analysis. (TR 190; EXH 2, p. 23) Costs for permitting, however, decreased due to 

reductions in employee support and legal services. (TR 191; EXH 2, p. 23) FPL witness. Scroggs 

noted a net decrease in engineering and design costs compared to prior projections due to 

reductions in internal support costs and use of contingency. (TR 191-192; EXH 2, p. 23) 

FPL witness Grant-Keene provided additional support for the reported costs and methods used to 

determine the requested final 2014 true-up recovery amount. (TR 546-548; EXH 2, pp. 10, 14; 

EXH 18; EXH 20) Witness Grant-Keene explained that actual2014 project costs were compared 

to the prior estimate of 2014 project costs to determine the final true-up amount of $691,433 

over-recovery. (TR 545-548; EXH 2; EXH 18; EXH 20) The requested 2014 final true-up 

amount includes $821 ,804 over recovery of pre-construction expenses and an under recovery of 

$130,371 for associated carrying charges. (TR 546-547; EXH 18; EXH 20) Audit staff witness 

Piedra reported no findings based on her review of FPL's 2014 TP Project costs, true-up 

calculations, financial reporting procedures and controls. (TR 589) 

Staff notes that no evidence of imprudent action or adjustment to FPL's petitioned recovery 

amounts were presented. Thus, staff believes no adjustment to FPL's final2014 TP Project costs 

and final true-up amount should be made. 

Conclusion 

Consistent with stafrs verification of FPL's calculations, a preponderance of the evidence in the 

record, and the resolution of Issue 2, staff believes FPL's final 2014 prudently incurred TP 

Project costs were $23,577,203 Gurisdictional) for the TP Project. Staff also believes FPL 

appropriately identified the final2014 true-up amount as an over recovery of$691,433. 
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Issue 5: What jurisdictional amounts should the Commission approve as reasonably estimated 

2015 costs and estimated true-up amounts for FPL's Turkey Point Units 6 & 7 project? 

Recommendation: The Commission should approve $25,444,523 as FPL's reasonably 

estimated 2015 costs and an under recovery of $6,101 ,628 as the estimated 2015 true-up amount 

for the TP Project. (Breman, Laux) 

Position of the Parties 

FPL: For current recovery purposes, the Commission should approve as reasonable FPL's 2015 

actual/estimated Preconstruction expenditures of $18,638,220 (jurisdictional, excluding Initial 

Assessment costs). This results in an actual/estimated 2015 true-up under-recovery of$6,089,262 

(jurisdictional). The Commission also should approve FPL's 2015 actual/estimated 

Preconstruction carrying charges of $6,646,558 and resulting under-recovery of $11, 769; and 

2015 actual/estimated Site Selection carrying charges of $159,744 and resulting under-recovery 

of $598. The net under-recovery amount of $6,101,628 should be included in FPL's 2016 NCR 

amount. FPL 's 2015 actual/estimated expenditures are supported by comprehensive procedures, 

processes and controls which help ensure that these costs are reasonable. 

OPC: The Commission must exclude for recovery in this docket any costs related to Initial 

Assessment Costs or any other non-COL costs that are not necessary to obtaining or maintaining 

a COL. 

FIPUG: Less than the sums claimed by FPL. The Commission should exclude any costs related 

to Initial Assessment Costs or any other non-COL related preconstruction cost, or cost not 

necessary to obtain or maintain the COL. 

SACE: None. FPL did not complete and properly analyze a realistic feasibility analysis in the 

2014 & 2015 NCRC proceedings. Therefore, requested cost recovery flowing from such 

analysis, are not prudently incurred and should be denied. 

FRF: Agree with OPC. 

MIAMI: Adopt the position of OPC. 

Staff Analysis: This issue addresses the reasonableness of FPL's 2015 estimated TP Project 

activities, and incurred costs, as well as the associated estimated 2015 true-up amount FPL will 

either refund or collect during 2016. 

Parties' Arguments 

FPL 
FPL asserted that in 2015, it continued to focus on obtaining the necessary licenses, 

authorizations, and approvals needed for the TP Project. (FPL BR 37) FPL argued that its 

actual/estimated costs are presented in detail in its filings and are fully supported by witness 

Scroggs and Grant-Keene. (FPL BR 37) FPL contended that its costs were shown to be 
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reasonable. (FPL BR 4) Consequently, FPL maintained that the Commission should approve 

FPL's request. (FPL BR 37-38) 

OPC, FRF, Miami, and FIPUG 
OPC, supported by FRF, Miami, and FIPUG, argued for removing the costs for Initial 

Assessment Studies from FPL's recovery in this docket. (OPC BR 26; FRF BR 1; Miami BR 8; 

FIPUG BR 5) OPC further asserted that the Commission should exclude any additional costs 

related to Initial Assessment Studies or any other non-COL related costs that are not necessary to 

obtaining or maintaining a COL to the extent any have been included in FPL' s filings. (OPC BR 

26) OPC argued that making a determination of reasonableness or prudence related to Initial 

Assessment Studies at this time would be unlawful pursuant to Section 366.93, F.S. (OPC BR 

26) 

SACE 
SACE maintained that in 2014 and 2015, FPL did not complete and properly analyze a realistic 

feasibility analysis. Thus SACE argued that FPL's requested recovery are not prudently incurred. 

(SACE BR22) 

Analysis 

2015 TP Project Licensing and Permitting Activities and Costs 

FPL witness Scroggs' May 1, 2015 testimony provided summary descriptions of the 2015 TP 

Project permit and licensing activities and costs. (TR 194-196, 213-218, 225-232; EXH 9; EXH 

10; EXH 13) In support of FPL's request, FPL witness Scroggs testified that the expenditures 

allow "FPL to support and defend the required licenses, permits and approvals, and to maintain 

those that have been obtained." (TR 195) 

Witness Scroggs identified ongoing factors that influence the scope and pace of the Nuclear 

Regulatory Commission reviews such as the March 2011 Japanese earthquake and tsunami. (TR 

208) In February 2015, the Nuclear Regulatory Commission's draft Environmental Impact 

Statement was published and the public comment period extended through May. (TR 213) The 

Nuclear Regulatory Commission staff and U.S. Army Corps of Engineers will address the 

comments. The final Environmental Impact Statement, tentatively, scheduled to be published in 

February 2016. (TR 213) FPL estimated that a hearing on contested environmental matters may 

occur in the latter part of 2016. (TR 213) The Nuclear Regulatory Commission estimated 

publishing a draft Safety Evaluation Report in January 2016 and a final report in October 2016. 

{TR 213) While FPL estimates that it may receive the COL in early 2017, witness Scroggs noted 

that the Nuclear Regulatory Commission gives priority to emergent issues that affect the existing 

nuclear fleet. (TR 213, 215) 

FPL is also engaged in a land exchange process with the Everglades National Park. (TR 216-

217) Public comments have been received and the U.S. National Park Service will address those 

matters later in 2015. (TR 217) Any agreement resulting from the land exchange process will 

likely include terms and conditions as established by the U.S. Secretary of Interior. (TR 217) 
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Other permitting activities include defending an appeal of the Siting Board Final Order. (TR 209, 

213) Witness Scroggs noted that the duration of the appeal process is dependent on the court's 

calendar. He estimated that the court may rule within the next 12 months. (TR 209) The potential 

impact of a negative outcome of the appeal could require an additional year to address the 

transmission corridors that are in question. (EXH 31, Bates 000 19) Witness Scroggs asserted that 

FPL will continue to take actions required to maintain compliance. (TR 216) 

FPL witnesses Grant-Keene and Scroggs co-sponsored Exhibit 9 that includes a series of 

schedules supporting FPL's estimated 2015 jurisdictional expense amount of $18,638,220 and 

associated carrying costs totaling $6,806,302. (Grant-Keene TR 556, 560-561; Scroggs TR 225-

232; EXH 9, pp. 5, 7, 25, 27; EXH 20) FPL's total 2015 jurisdictional amount, including 

carrying costs, is $25,444,523 ($18,638,220 + $6,806,302 = $25,444,523 due to rounding). 

Staff notes that OPC witness Jacobs testified that FPL's 2015 and 2016 costs for licensing, 

permitting and engineering and design activities are related to obtaining the COL. (TR 511) 

Witness Jacobs asserted that only costs related to, or necessary for, obtaining the COL be 

approved for recovery at this time. (TR 512) However, witness Jacobs also made clear that he 

was not an expert on cost recovery matters. (TR 521, 535; OPC BR 24) Therefore, witness 

Jacobs' testimony is not dispositive on cost recovery matters. 

Staff observes that in this issue, Intervenors expressed concerns with FPL's 2015 feasibility 

analysis (Issues 1, 1A, 1B) and FPL's Initial Assessment Studies (Issues 3A, 3B, 3C). Those 

concerns are addressed in the respective issues. Staff notes that no evidence of unreasonable 

permitting and licensing action was presented. Thus, staff believes no adjustment to FPL's 

estimated 2015 TP Project costs should be made. 

Estimated True-up of the Recoverable Amount for 2015 TP Project 

Activities 
FPL witness Scroggs supported FPL's estimated true-up amount by describing variances from 

prior projections of 2015 activities. (TR 228-231; EXH 9, p. 34) Costs for licensing activities 

were estimated to increase due to Nuclear Regulatory Commission fees and technical support, 

primarily for review of seismic matters. (TR 228; EXH 9, p. 34) Estimated costs for permitting 

activities increased relative 2014 projections due to external legal support for the land exchange 

process with the Everglades National Park. (TR 229; EXH 9, p. 34) Cost for engineering and 

design was estimated to increase due to higher estimates of AP 1000 owner group membership 

contributions in support of licensing activities. (TR 230; EXH 9, p. 33) FPL witness Grant

Keene explained and demonstrated that the updated cost estimate for 2015 was compared to the 

prior projection to determine the estimated under recovery true-up amount of $6,101 ,628. (TR 

5~9-561; EXH 9, pp. 5, 25; EXH 20) 

Conclusion 

Consistent with staffs verification of FPL' s calculations and a preponderance of the evidence in 

the record, staff believes reasonably estimated 2015 TP Project costs are $25,444,523 

Gurisdictional). Staff also believes FPL appropriately identified the estimated 2015 true-up 

amount as an under recovery of $6,101,628. 
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Issue 6: What jurisdictional amounts should the Commission approve as reasonably projected 

2016 costs for FPL's Turkey Point Units 6 & 7 project? 

Recommendation: The Commission should approve $28,839,419 as FPL's reasonably 

projected 2016 costs for the TP Project. (Breman, Laux) 

Position of the Parties 

FPL: For current recovery purposes, the Commission should approve as reasonable FPL's 2016 

projected Preconstruction costs of $21,057,310 Gurisdictional, excluding Initial Assessment 

costs). The Commission also should approve for recovery projected Preconstruction carrying 

charges of $7,622,521, and projected Site Selection carrying charges of $159,588. The total 

jurisdictional amount of $28,839,419 should be included in FPL's 2016 NCR amount. FPL's 

2016 projected expenditures are supported by comprehensive procedures, processes and controls 

which help ensure that these costs are reasonable. 

OPC: The Commission must exclude for recovery in this docket any costs related to Initial 

Assessment Costs or any other non-COL costs that are not necessary to obtaining or maintaining 

a COL. 

FIPUG: Less than the sums claimed by FPL. The Commission should exclude any costs related 

to Initial Assessment Costs or any other non-COL related preconstruction cost, or cost not 

necessary to obtain or maintain the COL. 

SACE: None. FPL did not complete and properly analyze a realistic feasibility analysis. 

Moreover, the reactors are not qualitatively feasible as they impose enormous costs on 

customers, many who will never realize a net economic benefit from the proposed reactors. 

FRF: Agree with OPC. 

MIAMI: No costs that are dependent on FPL's 2015 long-term feasibility analysis should be 

approved. The submission of a reasonable long-term feasibility analysis is a prerequisite for 

approval that FPL has not met. Miami incorporates its statement of basic position and position on 

Issue 1 by reference. 

Staff Analysis: This issue addresses the reasonableness of FPL's 2016 projected TP Project 

activities and costs and the associated amount FPL will collect during 2016. All Intervenors 

oppose FPL' s position on this issue. 

Parties' Arguments 

FPL 
During 2016, FPL projects it will incur costs to support the licensing and permitting application 

reviews and to support compliance with obtained permits and approvals. (FPL BR 38) FPL 

argued that its projected costs are presented in detail in its filings and are fully supported by 

witnesses Scroggs and Grant-Keene. (FPL BR 38) FPL contended that its projections were 
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shown to be reasonable. (FPL BR 4) Consequently, FPL maintained that the Commission should 

approve FPL's request. (FPL BR 38-39) 

OPC 
OPC, supported by FRF and FIPUG, argued for removing the costs for Initial Assessment 

Studies from FPL's recovery in this docket. (OPC BR 26; FRF BR 1; FIPUG BR 5) OPC further 

asserted that the Commission should exclude any additional costs related to Initial Assessment 

Studies or any other non-COL related costs that are not necessary to obtaining or maintaining a 

COL to the extent any have been included in FPL's filings. (OPC BR 26) OPC argued that 

making a determination of reasonableness or prudence related to Initial Assessment Studies at 

this time would be unlawful pursuant to Section 366.93, F.S. (OPC BR 26) 

SACE 
SACE maintained that FPL did not complete and properly analyze a realistic feasibility analysis. 

(SACE BR 5) Therefore, FPL's requested recovery amount is not reasonable. (SACE BR 22) 

Miami 
Based on arguments presented in Issue 1, Miam~ asserted FPL has not met its prerequisite 

requirement to file a reasonable long-term feasibility analysis. (Miami BR 9) Miami opined that 

no costs dependent on FPL's 2015 long-term feasibility analysis should be approved for 

recovery. (Miami BR 9) 

Analysis 

2016 TP Project Licensing and Permitting Activities and Costs 

FPL witness Scroggs presented the 2016 licensing and permitting activities and costs. (TR 196, 

226-232; EXH 9, 1 0) In Exhibit 13, witness Scroggs provided a summary timeline depicting the 

remaining significant state and federal permitting and licensing efforts. Witness Scroggs stated: 

In 2015 and 2016 FPL will continue its progress on the project primarily by 

defending an appeal of the state Site Certification Final Order and moving to the 

final stages of the Nuclear Regulatory Commission's (NRC) Combined License 

Application (COLA) review process. 

(TR 196) 

FPL witness Scroggs explained that 2016 expenditures include costs for specialty software to 

maintain the required license documentation and the necessary qualified professionals to 

administer the processes. (TR 227) Witness Scroggs expressed FPL's intent to pursue 

completion of the TP Project and a conviction that FPL had sufficient, meaningful, and available 

resources dedicated to the TP Project through the current licensing phase. (TR 224-225) 

FPL witnesses Grant-Keene and Scroggs co-sponsored Exhibit 9 that includes a series of 

schedules detailing the projections of 2016 costs. Exhibit 9 includes the calculation of FPL's 

requested jurisdictional recovery amount of $21,057,310 and associated carrying costs of 
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$7,782,109. (Grant-Keene TR 561; EXH 9, pp. 14, 41, 44, 45; EXH 20) Thus, FPL's total 2016 

jurisdictional amount is $28,839,419 ($21 ,057,310 + $7,782,109 = $28,839,419). 

As in Issue 5, the Intervenors express concerns with FPL's 2015 feasibility analysis (Issues 1, 

1A, 1B) and FPL's Initial Assessment Studies (Issues 3A, 3B, 3C). However, no record evidence 

was presented that challenged the reasonableness of FPL' s projected 2016 activities and cost 

estimates. Staff notes that OPC witness Jacobs opined that FPL's 2015 and 2016 costs for 

licensing, permitting and engineering and design activities are related to obtaining the COL. (TR 

511) As noted in Issue 3C costs for the Initial Assessment Studies are not included in FPL's cost 

recovery amounts. 

Conclusion 

Consistent with staffs verification of FPL's calculations and a preponderance of the evidence in 

the record, staff believes FPL's request for recovery of$28,839,419 Gurisdictional) for 2016 TP 

Project licensing and permitting· activities is reasonable and should be approved. 
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Issue 7: What is the total jurisdictional amount to be included in establishing FPL's 2016 

Capacity Cost Recovery Clause factor? 

Recommendation: The Commission should approve a total jurisdictional amount of 

$34,249,614 as FPL's 2016 NCRC recovery amount to be used in establishing FPL's 2016 

Capacity Cost Recovery Clause factor. (Breman, Laux) 

Position of the Parties 

FPL: The total jurisdictional amount of $34,249,614 should be included in establishing FPL's 

2016 CCRC factor. 

OPC: The Commission must exclude for recovery in this docket any costs related to Initial 

Assessment Costs or any other non-COL related preconstruction cost, or cost not necessary to 

obtaining or maintaining a COL. 

FIPUG: Less than the sums claimed by FPL. The Commission should exclude any costs related 

to Initial Assessment Costs or any other non-COL related preconstruction cost, or cost not 

necessary to obtain or maintain the COL. 

SACE: No cost recovery should be approved that flows from this year's or last year's flawed 

feasibility studies. 

FRF: Agree with OPC. 

MIAMI: No costs that are dependent on FPL's 2015 long-term feasibility analysis should be 

approved or included. The submission of a reasonable long-term feasibility analysis is a 

prerequisite for approval that FPL has not met. Miami incorporates its statement of basic position 

and position on Issue 1 by reference. 

Staff Analysis: This is a fall-out issue addressing the amount the Commission should establish 

as FPL's NCRC recovery amount to be collected through the 2016 Capacity Cost Recovery 

Clause factor. No new arguments or concerns are addressed in this issue. The total jurisdictional 

amount is the sum of the recovery amounts decided in Issues 4, 5, and 6. 

The positions of SACE and Miami in this issue are based on their respective views concerning 

FPL's annual analysis of the feasibility of completing the TP Project. SACE maintained that FPL 

should not recover any 2014-2016 costs (Issues 4, 5, and 6). (SACE BR 22) Miami contended that 

FPL should not recover any 2016 costs (Issue 6). (Miami BR 9) The net jurisdictional amount 

consistent with Miami's position is $5,410,195 (- $691,433 + $6,101,628 + $0 = $5,410,195). 

As addressed in prior issues, staff believes no evidence of unreasonableness or imprudence was 

presented and thus no adjustments to FPL' s requested recovery amounts are necessary. Consistent 

with staffs analysis in all prior issues, FPL's total jurisdictional recovery amount is $34,249,614 

(- $691,433 + $6,101,628 + $28,839,419 = $34,249,614). 
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Conclusion 

Issue 7 

Staff recommends the Commission approve a total jurisdictional amount of $34,249,614 as FPL's 

2016 NCRC recovery amount. This amount should be used in establishing FPL's 2016 Capacity 

Cost Recovery Clause factor. 
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Issue 17: Should this docket be closed? 

Issue 17 

Recommendation: No. The Nuclear Cost Recovery Clause is an on-going docket and should 

remain open. (Barrera, Mapp) 

Staff Analysis: The Nuclear Cost Recovery Clause is an on-going docket and should remain 

open. 
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Fl LED .AUG 061 2015 
DOCUMENT NO. 04973-15 
FPSC - COMMiSSION CLERK 

BEFORE THE FLORIDA PUBLIC SERVICE COMMISSION 

In re: Nuclear Cost Recovery Clause Docket No. 150009-EI 

Filed: August 6, 2015 

DUKE ENERGY FLORIDA, INC.'S 
MOTION FOR APPROVAL OF STIPULATION 

Duke Energy Florida, Inc. ("DEF' or the .. Company") hereby moves the Florida Public 

Service Commission ("Commission") to approve the attached Proposed Stipulation for DEF 

Levy Issues, with Attachment A ("Stipulation"). DEF, the Office of Public Counsel ("OPC"), 

White Springs Agricultural Chemicals, Inc. d/b/a PCS Phosphate ("PCS Phosphate"), the Florida 

Retail Federation ("FRF"), and the Florida Industrial Power Users Group ("FIPUG") 

(collectively the "Parties") have entered into the Stipulation to resolve the issues in this Docket 

related to DEF. 

The attached Stipulation addresses only the DEF issues in this docket. If approved, the 

pre-filed testimony and exhibits of DEF's witnesses would be moved into the record. The pre-

filed testimony and exhibits of Statrs audit witnesses that relate to DEF's issues (specifically 

RonaJd A. Mavrides and William Coston) would also be moved into the record if this Stipulation 

is approved. Opening statements, cross-examination of witnesses, closing statements, and post-

hearing briefmg would be waived on all DEF issues. The parties' positions on DEF issues are 

stated in the attached Stipulation, specifically Attachment A, which the parties request the 

Commission attach to its fmal order. 

DEF is authorized to represent that OPC, PCS Phosphate, FRF, and FIPUG support the 

Motion. FPL, SACE, and the City of Miami take no position on the Motion. 
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Attachment I 

WHEREFORE, DEF respectfully requests that the Commission approve the Stipulation 

attached hereto and excuse DEF•s witnesses from attending the hearing scheduled to begin 

August 18, 2015. 

Respectfully submitted this 6th day of August, 2015. 

Is/ Dianne M. Triplett 
DIANNE M. TRIPLETI 
Associate General Counsel 
DUKE ENERGY FLORIDA, INC. 
Post Office Box 14042 
St. Petersburg, Florida 33733-4042 
Telephone: (727) 820-4692 
Facsimile: (727) 820-5041 
Email: dianne.triplett@duke-energy.com 
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CERTIFICATE OF SERVICE 

I HEREBY CERTIFY that a true and correct copy of the foregoing has been furnished 

via electronic mail to the following this 61h day of August, 2015. 

Is! Dianne M. Triplett 
Attorney 

l'vfartha Barrera, Esq. J.R.Kelly 

Keino Young, Esq. Charles J. Rehwinkel 

Kyesha Mapp, Esq. Erik L. Sayler 

Office of General CoWlsel Patty Christensen 

Florida Public Service Commission Office of Public Counsel 

2540 Shumard Oak Blvd. c/o The Florida Legislature 

Tallahassee, FL 32399-0850 111 West Madison Street, Room 812 

mbarrera@psc.state.tl.us Tallahassee, FL 32399 

lcyoWlg~psc.state.fl.us kelly. jr@ leg.s tate. fl. us 

kmapp@psc.state.fl.u.~ rehwinkel.charles@leg.state.fl.us 
sayler.erik@leg.state.fl.u.~ 

Kenneth Hoffman christcnscn.an~@leg.stnte.tl.us 

Florida Power & Light Company 
215 S. Monroe Street, Suite 810 James W. Brew, Esq. 

Tallahassee, FL 32301-1859 Owen J. Kopon, Esq. 

ken.hoffman@fpl.com Laura A. Wynn, Esq. 
Stone !vlatheis Xenopoulos & Brew, PC 

J. Michael Walls, Esq. 1025 Thomas Jefferson Street N\V 

Blaise N. Gamba, Esq. 8th Floor, West Tower 

Carlton Fields Jorden Burt Washington, DC 20007 

P.O. Box 3239 jbrew@smxblaw .com 

Tampa, FL 33601-3239 oik@srnxblaw.com 

mwalls@cfihlaw.com laura.'Dmn@smxblaw.com 

bgamba@cfjblaw.com 
Jon C. Moyle, Jr., Esq. 

Bryan Anderson, Esq. Moyle Law Firm, P.A 

Jessica Cano, Esq. 118 North Gadsden Street 

Florida Power & Light Company Tallahassee, FL 32301 

700 Universe Boulevard imoyle@moylclaw.com 

June Beach, FL 33408-0420 
bryan.anderson@ful.com Robert Scheffel Wright, Esq. 

jessica.cnno@Jful.com John T. La Via ill, Esq. 
Gardner Law Firm 

George Cavros, Esq. 1300 Thom.aswood Drive 

Southern Alliance for Clean Energy Tallahassee, FL 32308 

120 E. Oakland Park Blvd., Suite 105 schef@gbwlegal.com 

Fort Lauderdale, FL 33334 jlavia@gbwlegal.com 

George@cavros-law.com 
Victoria Mendez 
City of Miami 
444 SW rt Avenue, Suite 945 
Miami, FL 33130-1910 
vmende~maimigov.com 

-63-



Docket No. 150009-EI 
Date: October 8, 2015 

Proposed Stipulation for DEF Levy Issues- Docket 150009 

Attachment 1 

I. The signatories to the RRSSA recognize and agree that there are some Levy Nutlear Project 

("LNP") costs and credits that remain to be addressed to determine ultimate recovery 

under the NCRC notwithstanding the termination of the set LNP recovery factor called for In 

the 2013 Revised and Restated Settlement Agreement ("RRSSA'•), and the signatories 

further recognize that some lNP-related costs and credits could possibly be incurred In 

future periods. 

11. The sfgnatorfes to the RRSSA agree that some alleged LNP costs and credits are properly 

recoverable/credited to the NCRC and may disagree as to the recoverablllty of other alleged 

lNPcosts. 

Ill. The signatories to the RRSSA agree that all known alleged LNP costs and credits, along with 

carrying costs, If any, will not be collected In the 2016 or 2017 NCRC factor. In accordance 

with this action. the signatories to the RRSSA will preserve and do not waive any 

arguments, positions, or rights as to the recoverablllty, ability or Inability to recover any 

alleged known or future LNP cost. 

rv. ~required by the RRSSA, in Its May 1, 2017 true up filing, DEF wfll lndude all alleged known 

LNP costs and credits, Including carrying costs, If any, for final Commlsslon disposition on 

rate recovery for those costs. 

V. Any signatory to the RRSSA may petition the Commission to address any alleged LNP· 

related costs and credits that become known after the May 1, 2017 true up has been 

submitted. The signatories to the RRSSA preserve and do not waive any arguments, 

positions, or rights as to the recaverablllty, abUity or Inability to recover any such alleged 

future LNP casts. 
VI. Nothing in this Agreement Is Intended to affect the provisions of the RRSSA. Furthermore, 

for the avoidance of doubt, It is the intent of the parties that this stipulation is Intended to 

preserve the rights of all parties co make whatever assertions, claims, arguments or 

objections in the 2017 hearing cyde that they could make In the 2015 hearing cycle. 

VII. This Stipulation may be executed In counterpart originals, and a facsimile or PDF email of an 

original signature shall be deemed an orfglnal. 

In Witness Whereof. the signatories to the RRSSA evidence therr acceptance and agreement with the 

provisions of this Stipulation by their signatures below. 
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EFZa _ . Proposed Stipulation for DEF Levy Issues- Docket lg0009 

JchnT umett 
P.O. x14042 
St. Petersburg, FL 33733 
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ulation for DEF Le Issues- Docket 150009 

J.R. K I Esq. 
Charfes Rehwlnkel, Esq. 
111 W. Madison St., Room 812 
Tallahassee, FL 32399 
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Proposed Stipulation for DEF Levy Issues- Docket 150009 

av:~~U)(lA~ Florld=ed~emt: ·:':_I ~ I 

Robert Scheffel Wright V"' 
Garder, BISt, Bowden, Bush, Dee, laVla & Wright. P.A. 
1300 Thomaswood Drive 
Tallahassee, Fl32308 
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Proposed Stipulation for DEF Leyy Issues- Docket 150009 

• Brew, Esquire 
Stan atthels Xenopolaus & Brew, PC 
1025 Thomas Jefferson St., NW 
Eighth Floor, West Tower 
Washington, DC 20007 
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ISSUES: 

Attachment A to Proposed Stipulation for DEF Levy Issues 

Should the Commission find that during 2014. DEF' s project management. 
contracting. accounting and cost oversight controls were reasonable and prudent 
for the Levy Units'l & 2 project? 

Attachment 1 

Type 2 Stipulation 
Position: 

Yes, for the year 2014, DEF's project management, contracting, accounting and cost 

oversight controls were reasonable and prudent for the Levy Units 1 & 2 project (LNP) as 
discussed in Mr. Fallon's March 2, 2015 direct testimony and in Mr. Foster's March 2, 

2015 direct testimony. The Company's 2014 LNP management and cost oversight controls, 

policies, and procedures are substantially the same as the policies and procedures reviewed 

and previously determined to be prudent by the Commission. These project management 

and cost oversight controls include regular risk assessment, evaluation, cost oversight, and 

management. Duke Energy did not change its nuclear development project management, 

contracting and cost control oversight policies and procedures because of the Company's 

decisions not to complete construction of the LNP and to terminate the EPC Agreement. 

Some of these policies and procedures are no longer applicable to the LNP going forward 

as a result of these decisions. Some new processes, like the LLE Disposition Plan, were 

developed and Implemented as a result of these decisions. These policies and procedures 

are revised as necessary to reflect Industry leading best project management aild cost 

oversight policies, practices, and procedures. The Company also has reasonable and 

prudent project accounting controls, project monitoring procedures, disbursement services 

controls, and regulatory accounting controls. 

ISSUE 9: 

Position: 

What jurisdictional amounts should the Commission approve as DEF's aclual 
2014 prudently incurred costs for the Levy Units 1 & 2 project? 

Per the stipulation set forth In Issue 16 below, this issue is deferred and will be taken up as 

part of the 2017 hearing cycle. 

ISSUE 10: What jurisdictional amounts should the Commission approve as reasonably 
estimated 2015 exit and wind down costs and carrying costs for the Levy Units 1 
& 2 project? 

Position: 

Per the stipulation set forth in Issue 16 below, and as the parties have agreed to no further 

collections or credits until the final true .. up, this issue is unnecessary at this time. 

-70-



Docket No. 150009-EI Attachment 1 

Date: October 8, 2015 

ISSUE 11: What jurisdictional amounts should the Commission approve as reasonably 

projected 2016 exit and wind down costs and carrying costs for the Levy Units I 

& 2 project? 

Position: 

Per the stipulation set forth in Issue 16 below, and as the parties have agreed to no further 

collections or credits until the final true-up, this issue Is unnecessary at this time. 

ISSUE 12: Should the Commission find that during 2014, DEF's project management, 

contracting, accounting and cost oversight controls were reasonable and prudent 

for the Crystal River Unit 3 Uprate project? 

Type 2 Stipulation 
DEF Position: 

Yes, for 2014, DEF's project management, contracting, accounting and cost oversight 

controls were reasonable and prudent for the Crystal River Unit 3 Uprate project (EPU) 

and close out of the EPU project as discussed in Mr. Teague's March 2, 2015 direct 

testimony and in Mr. Foster's March 2, 2015 direct testimony. These project management 

and cost oversight controls include regular risk assessment, evaluation, and management. 

These policies, procedures, and controls are continually reviewed, and where necessary, 

revised and updated, in line with industry best practices. To this end, DEF developed and 

employed its close out and investment recovery processes and procedures, including CR3 

Administrative Procedure, AI-9010, Conduct of CR3 Investment Recovery, and the 

Investment Recovery Project, Project Execution Plan, utilizing industry best practices and 

the project management policies and procedures that have been reviewed and approved as 
prudent by this Commission In prior year's dockets. The Company also bas reasonable 

and prudent project accounting controls, project monitoring procedures, disbursement 

services controls, and regulatory accounting controls. 

ISSUE 13: What jurisdictional amounts should the Commission approve as DEF's actual 

2014 prudently incurred costs for the Crystal River Unit 3 Uprate project? 

Type 2 Stiplllation 
Position: 

As presented in and supported by the testimony of Mr. Teague and Mr. Foster in DEF's 

March 2, 2015 Actual 2014 filing, the Commission should approve the following amounts as 

DEF's actual 2014 prudendy Incurred costs for the Crystal River Unit 3 Uprate project: 

Wind-Down I Exit Costs (Jurisdictional, net of joint owners) •• ($292,076) 
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Carrying Costs-- $23,793,581 

Attachment 1 

The over-recovery of $1,070,629 should be included in setting the allowed 2016 
NCRC recovery. 

The 2014 variance is the sum or over-projection or period-recoverable exit/wind· 
down costs of $688,977 plus an over-projection or carrying costs or $381,652. 

ISSUE 14: What jurisdictional amounts should the Commission approve as reasonably 
estimnted 2015 exit ond wind down costs and carrying costs for the Crystal River 
Unit 3 Uprate Project? 

Type 2 Stipulation 
Position: 

As presented in and supported by the testimony or Mr. Teague and Mr. Foster in DEF's 
May 1, 2015 Actual/Estimated 2015 filing, the Commission should approve the following 
amounts as DEF's reasonably estimated lOIS exit and wind down costs and carrying costs 
for the Crystal River Unit 3 Uprate project consistent with Section 366.93(6) and Rule 25-
6.0423(7): 

Wind-Down I Exit Costs (Jurisdictional, net of joint owners) - $266,260. 

Carrying Costs (including2014 WACC adjustment)·· $18,768,771 

The over-recovery or $857,612 should be included in setting the allowed 2016 NCRC 
recovery. 

The 2015 variance Is the sum of over-projection exit/wind-down costs of $77,191 
plus an over-projection of carrying costs of $780,421. 

ISSUE 15: What jurisdictional amounts should the Commission opprove as reasonably 
projected 2016 exit and wind down costs and carrying costs for the Crystal River 
Unit 3 Uprate Project? 

Type 2 Stipulation 
Position: 

As presented in and supported by the testimony of Mr. Teague and Mr. Foster in DEF's 
May 1, 2015 Projection 1016 filing, the Commission should approve the following amounts 
as DEF's reasonably estimated 2016 exit and wind down costs and carrying costs for the 
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Crystal River Unit 3 Uprate project consistent with Section 366.93(6) and Rule 25-
6.0423(7): 

Wind-Down I Exit Costs (Jurisdictional, net of joint owners)-- $73,763 

Carrying Costs- $14,790,552 

Amortization of 2013 Regulatory Asset - $43,681,007 

Attachment 1 

ISSUE 16: What is the totn.J jurisdictional amount to be included in establishing DEF's 2016 
Capacity Cost Recovery Clause Factor? 

Position: 

Per the Proposed Stipulation for DEF Levy Issues, to which this Attachment A is 
attached, the total jurisdictional amount to be included in establishing DEF's 2016 
Capacity Cost Recovery Clause factor should be $56,469,745, relating only to the 
Crystal RJver Unit 3 Uprate projecL 
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