
August 11 , 2022 

VIA ELECTRONIC FILING 

Mr. Adam Teitzman 

FILED 8/11/2022 
DOCUMENT NO. 05389-2022 
FPSC - COMMISSION CLERK 

Christopher T. Wright 
Senior Attorney - Regulatory 
Florida Power & Light Company 
700 Universe Blvd 
Juno Beach, FL 33408-0420 
Phone: (56 1) 691-7144 
E-mail : Christopher.Wright@fpl.com 
Florida Authorized House Counsel; 
Admitted in Pennsylvania 

Division of the Commission Clerk and Administrative Services 
Florida Public Service Commission 
2540 Shumard Oak Blvd. 
Tallahassee, FL 32399-0850 

Re: Docket No. 20220010-EI 
Florida Power & Light Company - Errata of Michael Jarro 

Dear Mr. Teitzman: 

Enclosed for filing on behalf of Florida Power & Light Company ("FPL") are the following documents 
correcting the Exhibit MJ-5 - FPL Storm Protection Plan Work Projected to be Completed in 2023 
and Form 6P - Program Description and Progress Report included in Exhibit RBD-4 [ see DN 02751-
2022] to reflect that FPL's Transmission and Winterization Programs were formally withdrawn from FPL's 
2023-2032 Storm Protection Plan in Docket No. 20220051-EI on July 11 , 2022: 

• Errata Sheet of FPL witness Michael Jarro 
• Attachment 1 - a corrected version of Exhibit MJ-5 - FPL Storm Protection Plan Work 

Projected to be Completed in 2023 
• Attachment 2 - a corrected version of Fonn 6P - Program Description and Progress Report 

included in Exhibit RBD-4 

Copies of this filing will be provided as indicated on the enclosed Certificate of Service. If you or your 
staff have any questions regarding this filing, please contact me at (561) 691-7 144. 

Respectfully submitted, 

cf~ 

Enclosures 

Florida Power & Light Company 

700 Universe Boulevard, Juno Beach, FL 33408 
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CERTIFICATE OF SERVICE 
 
 I HEREBY CERTIFY that a true and correct copy of the foregoing has been furnished by 
Electronic Mail to the following parties of record this 11th day of August 2022: 
 

Bianca Lherisson 
Shaw Stiller 
Florida Public Service Commission 
2540 Shumard Oak Boulevard 
Tallahassee, FL 32399 
blheriss@psc.state.fl.us 
sstiller@psc.state.fl.us 
For Commission Staff 
 

Office of Public Counsel 
c/o The Florida Legislature 
111 West Madison Street, Room 812 
Tallahassee, FL 32399-1400 
gentry.richard@leg.state.fl.us 
christensen.patty@leg.state.fl.us 
morse.stephanie@leg.state.fl.us 
pirrello.anastacia@leg.state.fl.us 
rehwinkel.charles@leg.state.fl.us 
wessling.mary@leg.state.fl.us 
For Office of Public Counsel 
 

J. Jeffrey Wahlen 
Malcolm M. Means 
Virginia Ponder 
Ausley McMullen 
Post Office Box 391 
Tallahassee, Florida 32302 
jwahlen@ausley.com 
mmeans@ausley.com 
vponder@ausley.com 
 
Ms. Paula K. Brown 
Regulatory Affairs 
P. O. Box 111 
Tampa FL 33601-0111 
regdept@tecoenergy.com 
For Tampa Electric Company 
 

Beth Keating 
Gunster, Yoakley & Stewart, P.A. 
215 South Monroe St., Suite 601 
Tallahassee, FL 32301 
BKeating@gunster.com 
 
Mr. Mike Cassel 
208 Wildlight Ave. 
Yulee FL 32097 
(904) 491-4361 
mcassel@fpuc.com 
For Florida Public Utilities Company 
 

Peter J. Mattheis 
Michael K. Lavanga 
Joseph R. Briscar 
Stone Mattheis Xenopoulos & Brew, PC 
1025 Thomas Jefferson Street, NW 
Suite 800 West 
Washington DC 20007 
jrb@smxblaw.com 
mkl@smxblaw.com 
pjm@smxblaw.com 
 
Corey Allain 
22 Nucor Drive 
Frostproof FL 33843 
corey.allain@nucor.com 
For NuCor Steel Florida, Inc. 

Dianne M. Triplett 
Deputy General Counsel 
Duke Energy Florida, LLC 
299 First Avenue North 
St. Petersburg, FL 33701 
Dianne.Triplett@Duke-Energy.com 
 
Matthew R. Bernier 
Robert L. Pickels 
Stephanie A. Cuello 
106 E. College Avenue, Suite 800 
Tallahassee FL 32301 
FLRegulatoryLegal@duke-energy.com 
matthew.bernier@duke-energy.com 
robert.pickels@duke-energy.com 
stephanie.cuello@duke-energy.com 
For Duke Energy Florida, LLC 

  



 
 
 

Jon C. Moyle, Jr. 
Moyle Law Firm, P.A. 
118 North Gadsden Street 
Tallahassee, Florida 32301 
jmoyle@moylelaw.com 
mqualls@moylelaw.com 
For Florida Industrial Power Users Group 

James W. Brew 
Laura Wynn Baker 
Stone Mattheis Xenopoulos & Brew, PC 
1025 Thomas Jefferson Street, NW 
Suite 800 West 
Washington, DC 20007-5201 
jbrew@smxblaw.com 
lwb@smxblaw.com 
For PCS Phosphate - White Springs 

Stephanie U. Eaton 
SPILMAN THOMAS & BATTLE, PLLC 
110 Oakwood Drive, Suite 500 
Winston-Salem, NC 27103 
seaton@spilmanlaw.com 
 
Derrick Price Williamson 
Barry A. Naum 
SPILMAN THOMAS & BATTLE, PLLC 
1100 Bent Creek Boulevard, Suite 101 
Mechanicsburg, PA 17050 
dwilliamson@spilmanlaw.com 
bnaum@spilmanlaw.com 
For Walmart Inc. 

 

 
 

 s/ Christopher T. Wright    
Christopher T. Wright 
Fla. Auth. House Counsel No. 1007055 
 
Attorney for Florida Power & Light Company 

 
 

 
 



BEFORE THE FLORIDA PUBLIC SERVICE COMMISSION 
 
In re: Storm Protection Plan Cost Recovery 
Clause (Florida Power & Light Company) 

   Docket No. 20220010-EI 
 
   Filed:  August 11, 2022 

 
FLORIDA POWER & LIGHT COMPANY 
ERRATA SHEET OF MICHAEL JARRO  

 
Florida Power & Light Company (“FPL”) hereby submits this errata sheet of Michael Jarro to 
correct Exhibit MJ-5 – FPL Storm Protection Plan Work Projected to be Completed in 2023 
and Form 6P – Program Description and Progress Report included in Exhibit RBD-4, to 
reflect that the Distribution Winterization Program and Transmission Winterization Program were 
withdrawn from FPL’s 2023-2032 Storm Protection Plan on July 11, 2022.   
 
Ex. and Page # Change 
Ex. MJ-5, pp. 27-28 Delete pages 27-28 in their entirety to reflect that the Distribution 

Winterization Program and Transmission Winterization Program were 
withdrawn on July 11, 2022 
 

Ex. RBD-4, Form 6P, 
pp. 39-41  

Delete pages 39-41 in their entirety to reflect that the Distribution 
Winterization Program and Transmission Winterization Program were 
withdrawn on July 11, 2022 
 

 
Provided as “Attachment 1” is a complete version of Exhibit MJ-5 – FPL Storm Protection Plan 
Work Projected to be Completed in 2023 that reflects the above-referenced corrections.   
 
Provided as “Attachment 2” is a complete version of Form 6P – Program Description and Progress 
Report included in Exhibit RBD-4 that reflects the above referenced corrections.   
 
Respectfully submitted this 11th day of August 2022, 
 

By: s/Christopher T. Wright  
Christopher T. Wright 
Senior Attorney 
Fla. Auth. House Counsel No. 1007055 
Florida Power & Light Company 
700 Universe Boulevard 
Juno Beach, FL 33408-0420 
Phone: 561-691-7144 
Email: christopher.wright@fpl.com 



 
 
 
 
 
 
 
 

ATTACHMENT 1 
 
 
 
 
 
 

Florida Power & Light Company 
Docket No. 20220010-EI 

 
 

Exhibit MJ-5 – FPL Storm Protection Plan Work Projected 
to be Completed in 2023 

 
Corrected by Errata Filed August 11, 2022 

 



Exhibit MJ-5 – FPL Storm Protection Plan Work Projected to be Completed in 2023
Distribution Feeder Hardening Program - Capital Expenditures

Region Substation Feeder
Projected Start 

Year(1)

Projected 
Completion 

Year(2)
2023 Estimated Costs

Dade SPOONBILL 811163 2021 2024 3,412,500$  

East HAMLET 409863 2021 2025 3,412,500$  

West CASTLE 504661 2020 2025 1,125,000$  

East TULIP 413933 2021 2023 1,125,000$  

Dade COUNTRY CLUB 805936 2021 2023 883,500$  

East OAKES 406234 2021 2023 760,200$  

East GERMANTOWN 404836 2020 2023 657,468$  

Broward BASSCREEK 706363 2023 2025 8,287$  

Broward BASSCREEK 706366 2021 2023 2,609,683$  

Broward BEVERLY 700842 2021 2023 325,115$  

Broward BEVERLY 700835 2023 2023 1,458,070$  

Broward BEVERLY 700840 2023 2023 1,845,887$  

Broward BEVERLY 700834 2021 2023 982,457$  

Broward BEVERLY 700843 2023 2023 1,889,287$  

Broward BEVERLY 700836 2023 2023 2,525,541$  

Broward BEVERLY 700839 2021 2023 1,217,193$  

Broward BEVERLY 700844 2021 2023 12,000$  

Broward CHAPEL 706961 2020 2023 3,073,245$  

Broward COLLINS 707532 2021 2024 2,799,514$  

Broward COPANS 705636 2021 2023 12,000$  

Broward CRYSTAL 703739 2021 2023 12,000$  

Broward CULLUM 707132 2021 2023 12,000$  

Broward CYPRESS CREEK 702140 2023 2025 7,134$  

Broward CYPRESS CREEK 702135 2023 2025 13,868$  

Broward DANIA 701538 2021 2024 1,272,161$  

Broward DAVIE 702531 2021 2025 945,617$  

Broward DAVIE 702536 2021 2024 1,769,145$  

Broward DAVIE 702533 2021 2023 1,579,196$  

Broward DAVIE 702534 2021 2023 12,000$  

Broward DAVIE 702535 2021 2023 12,000$  

Broward DEERFIELD BEACH 703540 2021 2024 664,121$  

Broward DEERFIELD BEACH 703538 2021 2024 1,964,261$  

Broward DEERFIELD BEACH 703539 2021 2023 966,876$  

Broward DEERFIELD BEACH 703532 2021 2023 12,000$  

Broward DRIFTWOOD 702034 2021 2024 3,152,468$  

Broward DRIFTWOOD 702036 2021 2023 12,000$  

Broward ELY 702634 2021 2023 12,000$  

Broward FAIRMONT 700735 2021 2024 3,421,606$  

Broward FAIRMONT 700733 2021 2024 2,252,817$  

Broward FAIRMONT 700738 2021 2023 12,000$  

Broward FAIRMONT 700732 2021 2023 10,000$  

Broward GOOLSBY 707736 2021 2025 393,647$  

Broward GOOLSBY 707731 2021 2023 12,000$  

Broward GOOLSBY 707732 2021 2023 12,000$  
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Exhibit MJ-5 – FPL Storm Protection Plan Work Projected to be Completed in 2023
Distribution Feeder Hardening Program - Capital Expenditures

Region Substation Feeder
Projected Start 

Year(1)

Projected 
Completion 

Year(2)
2023 Estimated Costs

Broward HALLANDALE 700934 2023 2023 240,846$  

Broward HALLANDALE 700932 2021 2024 1,666,167$  

Broward HALLANDALE 700938 2021 2023 12,000$  

Broward HAWKINS 702933 2021 2024 2,594,707$  

Broward HAWKINS 702934 2021 2023 12,000$  

Broward HIGHLANDS 703833 2023 2023 1,801,792$  

Broward HOLY CROSS 701936 2023 2025 14,858$  

Broward HOLY CROSS 701932 2020 2023 12,000$  

Broward HOLY CROSS 701939 2020 2023 12,000$  

Broward HUNTINGTON 708161 2021 2023 261,962$  

Broward HUNTINGTON 708162 2023 2023 2,042,439$  

Broward JACARANDA 705163 2021 2023 12,000$  

Broward LAKEVIEW 704937 2021 2024 2,102,999$  

Broward LAKEVIEW 704931 2021 2023 12,000$  

Broward LAKEVIEW 704940 2021 2023 10,000$  

Broward LYONS 701131 2021 2024 283,253$  

Broward LYONS 701135 2022 2025 1,352,628$  

Broward LYONS 701164 2023 2024 813,991$  

Broward LYONS 701141 2023 2024 2,008,706$  

Broward MALLARD 704571 2021 2024 12,522$  

Broward MARGATE 702238 2023 2025 1,154,953$  

Broward MARGATE 702262 2023 2023 1,766,298$  

Broward MARGATE 702234 2023 2025 1,155,876$  

Broward MCARTHUR 702731 2021 2025 1,280,951$  

Broward MOFFETT 704133 2021 2023 2,072,349$  

Broward MOFFETT 704136 2023 2023 1,860,771$  

Broward MOTOROLA 704062 2021 2024 2,921,100$  

Broward MOTOROLA 704033 2021 2024 279,718$  

Broward OAKLAND PARK 700443 2023 2023 3,575,314$  

Broward OAKLAND PARK 700436 2021 2024 2,704,949$  

Broward OAKLAND PARK 700437 2023 2025 1,419,608$  

Broward OAKLAND PARK 700442 2023 2023 1,581,644$  

Broward OAKLAND PARK 700431 2021 2023 12,000$  

Broward PALM AIRE 703634 2023 2025 1,232,986$  

Broward PEMBROKE 702437 2020 2023 747,476$  

Broward PEMBROKE 702431 2023 2023 2,301,725$  

Broward PERRY 702834 2020 2023 12,000$  

Broward PERRY 702837 2020 2023 10,000$  

Broward PINEHURST 700333 2021 2023 10,000$  

Broward PLANTATION 701636 2023 2025 1,964,191$  

Broward PLANTATION 701639 2021 2023 2,287,509$  

Broward PLANTATION 701637 2020 2023 1,155,574$  

Broward PLANTATION 701632 2023 2023 3,464,568$  

Broward PLANTATION 701634 2021 2024 1,926,868$  

Docket No. 20220010-EI
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Exhibit MJ-5 – FPL Storm Protection Plan Work Projected to be Completed in 2023
Distribution Feeder Hardening Program - Capital Expenditures

Region Substation Feeder
Projected Start 

Year(1)

Projected 
Completion 

Year(2)
2023 Estimated Costs

Broward PLAYLAND 701234 2021 2024 684,427$  

Broward PLAYLAND 701232 2021 2024 545,063$  

Broward POMPANO 700539 2021 2023 1,358,024$  

Broward POMPANO 700536 2021 2024 1,863,007$  

Broward POMPANO 700532 2021 2023 12,000$  

Broward POMPANO 700531 2021 2023 12,000$  

Broward PORT 701432 2022 2025 932,646$  

Broward RAVENSWOOD 703136 2021 2023 12,000$  

Broward REMSBURG 705867 2020 2023 12,000$  

Broward REMSBURG 705865 2020 2023 12,000$  

Broward RESERVATION 703435 2021 2023 783,473$  

Broward RESERVATION 703432 2021 2024 2,773,792$  

Broward RESERVATION 703433 2021 2024 2,317,926$  

Broward RESERVATION 703434 2021 2023 12,000$  

Broward ROCK ISLAND 701839 2020 2023 1,025,257$  

Broward ROHAN 703036 2021 2024 3,386,537$  

Broward ROHAN 703034 2021 2024 1,365,637$  

Broward ROHAN 703031 2021 2023 12,000$  

Broward SISTRUNK 700141 2021 2023 844,155$  

Broward SISTRUNK 700143 2021 2023 3,657,691$  

Broward SISTRUNK 700131 2021 2024 1,899,181$  

Broward SISTRUNK 700132 2019 2023 12,000$  

Broward STIRLING 701737 2021 2024 1,443,984$  

Broward STIRLING 701738 2021 2024 725,941$  

Broward TIMBERLAKE 705236 2021 2024 3,215,014$  

Broward TIMBERLAKE 705233 2021 2024 1,209,442$  

Broward TRAIN 706532 2021 2024 2,252,250$  

Broward TWINLAKES 707931 2021 2024 2,912,839$  

Broward TWINLAKES 707932 2021 2023 12,000$  

Broward VALENCIA 706263 2020 2023 12,000$  

Broward VERENA 700636 2020 2023 400,000$  

Broward VERENA 700634 2023 2023 2,291,529$  

Broward VERENA 700641 2019 2023 550,000$  

Broward VERENA 700633 2021 2023 12,000$  

Broward WINDMILL 708061 2021 2023 3,313,234$  

Dade 62ND AVE 801733 2021 2024 2,817,872$  

Dade 62ND AVE 801735 2021 2024 2,155,133$  

Dade 62ND AVE 801736 2021 2023 1,107,299$  

Dade AIRPORT 802635 2021 2023 2,042,011$  

Dade ANHINGA 811363 2021 2023 12,000$  

Dade ANHINGA 811364 2021 2023 12,000$  

Dade ARCH CREEK 802837 2021 2025 2,008,423$  

Dade AVOCADO 810064 2023 2025 30,597$  

Dade BANYAN 814434 2023 2025 4,686$  
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Exhibit MJ-5 – FPL Storm Protection Plan Work Projected to be Completed in 2023
Distribution Feeder Hardening Program - Capital Expenditures

Region Substation Feeder
Projected Start 

Year(1)

Projected 
Completion 

Year(2)
2023 Estimated Costs

Dade BELL 810834 2023 2025 5,608$  

Dade BIRD 806933 2023 2025 9,043$  

Dade BLUE LAGOON 810434 2015 2023 1,999,015$  

Dade BOULEVARD 808734 2021 2024 2,568,632$  

Dade BOULEVARD 808732 2021 2023 1,266,557$  

Dade BUENA VISTA 800335 2021 2025 3,933,804$  

Dade BUENA VISTA 800336 2021 2024 2,111,196$  

Dade BUENA VISTA 800334 2021 2024 3,422,769$  

Dade COCONUT GROVE 800431 2023 2024 3,805,644$  

Dade COCONUT GROVE 800445 2019 2024 1,239,033$  

Dade COCONUT GROVE 800448 2021 2023 1,136,673$  

Dade COCONUT GROVE 800444 2021 2024 1,730,992$  

Dade CORAL REEF 805831 2021 2024 1,647,415$  

Dade CORAL REEF 805835 2021 2023 12,000$  

Dade COUNTRY CLUB 805933 2021 2024 3,315,767$  

Dade COUNTY LINE 804831 2021 2023 10,000$  

Dade CUTLER 802035 2023 2025 9,394$  

Dade CUTLER 802031 2023 2025 5,061$  

Dade DADE 805438 2020 2025 8,269$  

Dade DADE 805434 2023 2025 7,726$  

Dade DADE 805432 2020 2025 10,606$  

Dade DADE 805435 2023 2025 3,290$  

Dade DADELAND 807536 2020 2024 6,680$  

Dade DADELAND 807531 2023 2025 9,917$  

Dade DEAUVILLE 801938 2021 2025 971,151$  

Dade DEAUVILLE 801937 2022 2025 1,974,134$  

Dade EUREKA 811265 2021 2024 2,336,903$  

Dade FIREHOUSE 813135 2021 2024 2,627,255$  

Dade FIREHOUSE 813139 2021 2024 2,474,814$  

Dade FLAGAMI 808067 2023 2025 2,961$  

Dade FLAGAMI 808066 2023 2025 6,896$  

Dade FLAGAMI 808065 2023 2025 4,952$  

Dade FLORIDA CITY 803134 2021 2023 10,000$  

Dade FRONTON 801134 2020 2023 3,117,665$  

Dade FRONTON 801140 2021 2023 1,932,982$  

Dade FRONTON 801135 2023 2025 7,729$  

Dade FRONTON 801139 2021 2024 2,422,238$  

Dade FRONTON 801131 2023 2025 7,326$  

Dade FRONTON 801132 2023 2025 3,269$  

Dade FRONTON 801136 2019 2023 12,000$  

Dade FULFORD 801431 2021 2023 12,000$  

Dade FULFORD 801436 2021 2023 10,000$  

Dade GALLOWAY 805738 2023 2025 5,904$  

Dade GALLOWAY 805737 2023 2025 8,681$  
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Exhibit MJ-5 – FPL Storm Protection Plan Work Projected to be Completed in 2023
Distribution Feeder Hardening Program - Capital Expenditures

Region Substation Feeder
Projected Start 

Year(1)

Projected 
Completion 

Year(2)
2023 Estimated Costs

Dade GARDEN 804131 2021 2023 772,161$  

Dade GARDEN 804137 2023 2025 3,240$  

Dade GARDEN 804141 2023 2025 7,608$  

Dade GARDEN 804132 2023 2025 6,763$  

Dade GARDEN 804138 2020 2025 10,641$  

Dade GLADEVIEW 802237 2022 2025 3,442,572$  

Dade GLADEVIEW 802240 2023 2024 8,062$  

Dade GLADEVIEW 802235 2020 2023 12,000$  

Dade GOULDS 807333 2021 2024 8,564$  

Dade GOULDS 807336 2023 2025 5,263$  

Dade GOULDS 807340 2023 2025 1,632$  

Dade GOULDS 807338 2023 2025 5,497$  

Dade GRAPELAND 802931 2021 2024 3,396,318$  

Dade GRAPELAND 802936 2021 2025 2,982,864$  

Dade GRAPELAND 802933 2015 2024 3,704,723$  

Dade GRAPELAND 802932 2021 2024 2,579,649$  

Dade GRAPELAND 802934 2021 2024 2,769,110$  

Dade GRATIGNY 804533 2023 2025 5,245$  

Dade GRATIGNY 804534 2020 2024 6,209$  

Dade GRATIGNY 804531 2023 2025 10,937$  

Dade GRATIGNY 804538 2023 2025 3,425$  

Dade GRATIGNY 804539 2020 2025 5,126$  

Dade HAINLIN 806431 2021 2023 2,939,805$  

Dade HAINLIN 806433 2021 2023 4,260,883$  

Dade HAINLIN 806434 2021 2023 12,000$  

Dade HAULOVER 804735 2021 2025 1,184$  

Dade HIALEAH 800741 2023 2025 5,571$  

Dade HIALEAH 800734 2023 2025 10,037$  

Dade HIALEAH 800739 2020 2023 12,000$  

Dade HOMESTEAD 803233 2021 2023 12,000$  

Dade HOMESTEAD 803232 2021 2023 12,000$  

Dade INDUSTRIAL 804631 2023 2025 8,827$  

Dade INDUSTRIAL 804635 2023 2025 3,936$  

Dade INDUSTRIAL 804632 2020 2023 12,000$  

Dade INTERNATIONAL 810263 2023 2025 7,410$  

Dade INTERNATIONAL 810266 2023 2025 10,334$  

Dade JACKSON 813532 2021 2023 12,000$  

Dade JASMINE 810566 2021 2023 2,175,144$  

Dade KENDALL 804334 2023 2025 8,878$  

Dade KENDALL 804333 2023 2025 7,153$  

Dade KILLIAN 807632 2020 2025 8,668$  

Dade KILLIAN 807633 2020 2025 8,878$  

Dade KOGER 811561 2021 2023 3,688,185$  

Dade LAWRENCE 805136 2019 2023 138,094$  
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Exhibit MJ-5 – FPL Storm Protection Plan Work Projected to be Completed in 2023
Distribution Feeder Hardening Program - Capital Expenditures

Region Substation Feeder
Projected Start 

Year(1)

Projected 
Completion 

Year(2)
2023 Estimated Costs

Dade LAWRENCE 805134 2014 2023 12,000$  

Dade LITTLE RIVER 800637 2021 2023 832,584$  

Dade LITTLE RIVER 800635 2023 2024 4,227,768$  

Dade LITTLE RIVER 800636 2021 2023 10,000$  

Dade MARION 802732 2020 2025 4,838$  

Dade MARKET 803538 2021 2024 4,082,510$  

Dade MARKET 803532 2022 2025 1,579,847$  

Dade MARKET 803531 2021 2024 3,682,721$  

Dade MASTER 805538 2021 2023 2,326,480$  

Dade MEMORIAL 811831 2020 2025 4,655$  

Dade MEMORIAL 811832 2021 2023 12,000$  

Dade MERCHANDISE 807234 2019 2023 12,000$  

Dade MIAMI BEACH 800248 2021 2025 415,534$  

Dade MIAMI LAKES 807936 2023 2025 9,637$  

Dade MIAMI LAKES 807937 2023 2025 6,574$  

Dade MIAMI SHORES 803435 2020 2025 8,636$  

Dade MIAMI SHORES 803431 2023 2025 11,852$  

Dade MIAMI SHORES 803436 2023 2025 6,959$  

Dade MILLER 805631 2023 2025 8,461$  

Dade MILLER 805633 2023 2025 11,836$  

Dade MILLER 805634 2023 2025 4,901$  

Dade MITCHELL 809234 2023 2025 4,357$  

Dade MITCHELL 809232 2020 2024 5,757$  

Dade NATOMA 805236 2021 2024 3,666,179$  

Dade NATOMA 805231 2022 2024 1,421,706$  

Dade NORMANDY BEACH 801039 2021 2024 2,257,896$  

Dade NORMANDY BEACH 801034 2021 2024 3,266,201$  

Dade NORMANDY BEACH 801036 2021 2024 1,195,422$  

Dade NORMANDY BEACH 801033 2022 2025 1,544,670$  

Dade OLYMPIA HEIGHTS 808936 2021 2024 2,018,648$  

Dade OLYMPIA HEIGHTS 808935 2021 2023 10,000$  

Dade PERRINE 804239 2021 2023 500,439$  

Dade PERRINE 804235 2021 2024 2,012,493$  

Dade PERRINE 804232 2021 2023 10,000$  

Dade PRINCETON 801631 2023 2023 4,586,506$  

Dade PRINCETON 801632 2021 2023 12,000$  

Dade RAILWAY 800832 2021 2025 1,859,697$  

Dade RED ROAD 806832 2023 2025 4,004$  

Dade RED ROAD 806835 2020 2025 8,021$  

Dade RED ROAD 806836 2023 2025 2,755$  

Dade RED ROAD 806838 2023 2025 9,223$  

Dade RED ROAD 806837 2023 2025 7,084$  

Dade RED ROAD 806839 2023 2025 6,778$  

Dade RIVERSIDE 800539 2021 2023 12,000$  
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Exhibit MJ-5 – FPL Storm Protection Plan Work Projected to be Completed in 2023
Distribution Feeder Hardening Program - Capital Expenditures

Region Substation Feeder
Projected Start 

Year(1)

Projected 
Completion 

Year(2)
2023 Estimated Costs

Dade RIVERSIDE 800536 2021 2023 12,000$  

Dade SAGA 809433 2021 2024 2,217,157$  

Dade SIMPSON 809936 2018 2023 228,599$  

Dade SNAKE CREEK 808437 2021 2024 1,315,382$  

Dade SNAKE CREEK 808431 2021 2024 1,829,723$  

Dade SNAKE CREEK 808433 2021 2023 10,000$  

Dade SNAPPER CREEK 808837 2023 2025 7,823$  

Dade SOUTH MIAMI 802433 2021 2024 993,098$  

Dade SOUTH MIAMI 802435 2021 2023 2,342,517$  

Dade SUNILAND 806535 2021 2023 12,000$  

Dade SWEETWATER 809763 2021 2023 3,569,068$  

Dade TAMIAMI 809136 2021 2024 2,358,570$  

Dade TAMIAMI 809135 2021 2024 3,683,918$  

Dade TROPICAL 803032 2021 2025 1,381,536$  

Dade ULETA 806333 2021 2024 2,388,768$  

Dade ULETA 806339 2021 2024 2,980,807$  

Dade UNIVERSITY 805033 2021 2024 3,717,737$  

Dade UNIVERSITY 805035 2021 2023 1,362,039$  

Dade VENETIAN 804437 2019 2025 403,409$  

Dade WHISPERING PINES 808336 2021 2024 2,017,755$  

Dade WHISPERING PINES 808331 2021 2023 2,174,196$  

Dade WHISPERING PINES 808335 2021 2023 12,000$  

East ABERDEEN 408865 2020 2023 12,000$  

East ACME 405266 2020 2023 1,895,468$  

East ACME 405261 2023 2025 32,820$  

East ACME 405263 2020 2023 12,000$  

East ACREAGE 406766 2020 2023 1,649,214$  

East ACREAGE 406768 2023 2025 2,363,597$  

East ACREAGE 406764 2020 2023 2,949,530$  

East ACREAGE 406763 2021 2023 4,460,100$  

East ACREAGE 406761 2020 2023 1,603,556$  

East ACREAGE 406765 2021 2023 12,000$  

East ADAMS 408463 2021 2024 5,850,000$  

East ALEXANDER 408562 2021 2024 5,700,000$  

East ALEXANDER 408565 2023 2025 27,908$  

East ALEXANDER 408561 2023 2025 51,323$  

East ALEXANDER 408566 2021 2023 12,000$  

East ALLAPATTAH 412164 2021 2024 1,263,446$  

East ALLAPATTAH 412161 2020 2023 12,000$  

East ATLANTIC 403231 2023 2025 1,620,734$  

East BEELINE 405336 2021 2024 2,066,933$  

East BEELINE 405340 2020 2023 12,000$  

East BELLE GLADE 400933 2021 2023 2,182,442$  

East BELVEDERE 402537 2023 2025 975,636$  
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Exhibit MJ-5 – FPL Storm Protection Plan Work Projected to be Completed in 2023
Distribution Feeder Hardening Program - Capital Expenditures

Region Substation Feeder
Projected Start 

Year(1)

Projected 
Completion 

Year(2)
2023 Estimated Costs

East BELVEDERE 402536 2021 2023 12,000$  

East BOCA RATON 400736 2020 2023 827,263$  

East BOCA TEECA 404231 2023 2025 769,439$  

East BOCA TEECA 404235 2021 2024 1,706,985$  

East BOCA TEECA 404242 2023 2025 485,913$  

East BONANZA 413632 2023 2025 608,633$  

East BONANZA 413635 2022 2023 2,798,399$  

East BONANZA 413633 2023 2025 299,596$  

East BONANZA 413634 2022 2023 2,617,948$  

East BONANZA 413631 2023 2025 411,288$  

East BONANZA 413636 2021 2023 486,338$  

East BOYNTON 400536 2021 2023 1,037,988$  

East BUTTS 405932 2023 2025 964,967$  

East BUTTS 405933 2023 2025 450,048$  

East CALDWELL 408035 2023 2025 1,387,707$  

East CANAL 414131 2022 2023 112,099$  

East CANAL 414134 2021 2023 496,073$  

East CATCHMENT 409765 2021 2024 3,162,870$  

East CATCHMENT 409761 2021 2024 2,309,146$  

East CHAMBERS 413832 2020 2023 985,230$  

East CHAMBERS 413833 2021 2024 591,962$  

East CHAMBERS 413835 2021 2023 667,358$  

East CLINTMOORE 405466 2021 2024 2,853,878$  

East COBIA 414332 2022 2024 849,504$  

East COBIA 414335 2022 2024 1,520,164$  

East COBIA 414331 2022 2024 581,239$  

East COBIA 414333 2022 2024 1,207,189$  

East COVE 408265 2021 2024 2,705,869$  

East CRANE 407167 2021 2024 2,958,332$  

East DELMAR 406936 2020 2023 12,000$  

East DELTRAIL 405862 2021 2023 1,151,183$  

East DELTRAIL 405861 2021 2023 1,160,556$  

East DELTRAIL 405869 2021 2024 3,486,461$  

East EDEN 411036 2022 2024 1,207,189$  

East FOUNTAIN 405635 2021 2024 1,520,002$  

East GERMANTOWN 404833 2023 2025 1,101,830$  

East GERMANTOWN 404831 2021 2024 3,064,835$  

East GIFFORD 412062 2021 2024 2,488,450$  

East GIFFORD 412063 2021 2024 3,562,663$  

East GOLF 404135 2020 2023 1,395,359$  

East GOLF 404137 2023 2025 1,616,945$  

East GOLF 404138 2023 2025 489,637$  

East GOLF 404131 2019 2023 12,000$  

East GRAMERCY 410532 2021 2023 12,000$  
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Exhibit MJ-5 – FPL Storm Protection Plan Work Projected to be Completed in 2023
Distribution Feeder Hardening Program - Capital Expenditures

Region Substation Feeder
Projected Start 

Year(1)

Projected 
Completion 

Year(2)
2023 Estimated Costs

East GREENACRES 401032 2020 2023 1,343,960$  

East GREENACRES 401031 2021 2024 2,716,903$  

East GREENACRES 401033 2020 2023 1,229,771$  

East HILLCREST 400432 2020 2023 1,138,007$  

East HILLCREST 400431 2021 2024 2,357,896$  

East HILLS 407332 2021 2023 2,239,637$  

East HILLS 407335 2021 2023 1,276,827$  

East HILLSBORO 404735 2021 2023 1,683,275$  

East HILLSBORO 404733 2021 2024 1,362,699$  

East HOMELAND 408663 2019 2023 3,076,711$  

East HOMELAND 408668 2021 2024 3,273,272$  

East HOMELAND 408666 2021 2023 1,163,512$  

East HOMELAND 408667 2021 2023 2,265,359$  

East HOMELAND 408665 2021 2025 1,465,820$  

East INDRIO 407464 2020 2023 1,768,708$  

East JENSEN 403434 2021 2024 1,841,379$  

East JENSEN 403439 2021 2024 1,396,227$  

East JUNO BEACH 402638 2020 2023 731,101$  

East JUNO BEACH 402636 2021 2024 153,006$  

East JUPITER 401834 2023 2025 21,562$  

East JUPITER 401831 2023 2025 15,216$  

East JUPITER 401836 2023 2025 1,968$  

East LAKE PARK 403932 2021 2024 2,025,711$  

East LANTANA 402836 2021 2024 1,986,247$  

East LINTON 401937 2021 2024 2,671,958$  

East LINTON 401938 2021 2024 1,621,042$  

East LOXAHATCHEE 407664 2020 2023 12,000$  

East MILITARY TRAIL 403035 2018 2023 1,281,314$  

East NORTHWOOD 400336 2021 2024 3,058,885$  

East NORTHWOOD 400333 2021 2024 1,788,763$  

East NORTON 404531 2021 2024 2,030,040$  

East OAKES 406233 2021 2024 2,297,335$  

East OKEECHOBEE 401635 2019 2023 12,000$  

East OLYMPIA 401764 2020 2023 323,477$  

East OSBORNE 406534 2020 2023 608,757$  

East OSBORNE 406533 2019 2023 12,000$  

East OSLO 402937 2021 2023 2,311,715$  

East OTTER 412261 2021 2023 1,349,463$  

East PAHOKEE 400832 2020 2023 3,053,061$  

East PLUMOSUS 408965 2023 2025 10,460$  

East PORT MAYACA 402763 2021 2024 5,016,494$  

East PORT SEWALL 404936 2020 2023 1,211,072$  

East PURDY LANE 404434 2019 2023 874,619$  

East QUANTUM 407935 2021 2023 1,200,932$  
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Exhibit MJ-5 – FPL Storm Protection Plan Work Projected to be Completed in 2023
Distribution Feeder Hardening Program - Capital Expenditures

Region Substation Feeder
Projected Start 

Year(1)

Projected 
Completion 

Year(2)
2023 Estimated Costs

East QUANTUM 407936 2021 2024 2,506,733$  

East RIO 407037 2021 2023 1,292,713$  

East ROEBUCK 406337 2020 2023 12,000$  

East ROSEDALE 410763 2021 2024 2,420,175$  

East ROSS 408164 2023 2025 17,098$  

East ROSS 408162 2023 2025 6,568$  

East ROSS 408163 2020 2023 12,000$  

East ROSS 408168 2020 2023 12,000$  

East RUNWAY 413731 2022 2024 1,778,970$  

East RUNWAY 413736 2022 2024 1,789,288$  

East RUNWAY 413738 2022 2024 730,360$  

East RUNWAY 413737 2021 2023 1,836,409$  

East RUNWAY 413732 2021 2024 1,981,087$  

East RYDER 410661 2020 2023 2,323,112$  

East SANDALFOOT 405031 2021 2024 1,708,192$  

East SANDALFOOT 405033 2021 2024 2,136,195$  

East SOUTH BAY 403634 2021 2023 263,162$  

East SQUARE LAKE 407737 2023 2025 9,933$  

East TERMINAL 402133 2021 2023 2,354,539$  

East TULIP 413932 2021 2024 1,984,405$  

East VIOLET 413531 2021 2025 1,093,973$  

East VIOLET 413532 2021 2025 583,695$  

East VIOLET 413537 2021 2025 825,412$  

East VIOLET 413538 2021 2025 640,049$  

East VIOLET 413535 2021 2025 323,772$  

East WABASSO 400662 2020 2023 2,323,998$  

East WATTS 412361 2021 2024 1,468,243$  

East WEST PALM BEACH 400133 2023 2025 7,252$  

East WEST PALM BEACH 400131 2023 2025 11,666$  

East WEST PALM BEACH 400134 2023 2025 5,362$  

East WESTWARD 404035 2015 2023 1,747,398$  

East WHITE CITY 401433 2021 2024 3,232,539$  

East WHITE CITY 401432 2021 2024 2,389,156$  

East WHITE CITY 401434 2021 2024 4,421,114$  

North CELERY 200262 2021 2024 226,416$  

North CELERY 200261 2021 2024 2,440,871$  

North CITY POINT 201531 2021 2024 3,358,310$  

North COCOA BEACH 200731 2021 2023 12,000$  

North COMO 105133 2021 2023 10,000$  

North CRESCENT CITY 100631 2021 2023 12,000$  

North DELTONA 204064 2021 2023 12,000$  

North DURBIN 108962 2019 2023 265,930$  

North EAGLE 102961 2020 2023 275,216$  

North EDGEWATER 101936 2021 2024 3,067,875$  
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Exhibit MJ-5 – FPL Storm Protection Plan Work Projected to be Completed in 2023
Distribution Feeder Hardening Program - Capital Expenditures

Region Substation Feeder
Projected Start 

Year(1)

Projected 
Completion 

Year(2)
2023 Estimated Costs

North FLAGLER BEACH 101461 2021 2023 12,000$  

North FRONTENAC 203034 2021 2024 1,728,012$  

North GARVEY 211061 2021 2023 4,229,371$  

North GRANT 208763 2021 2023 10,000$  

North HIELD 208164 2020 2023 812,940$  

North HIELD 208166 2021 2023 1,258,678$  

North INTERLACHEN 102732 2021 2023 12,000$  

North MATANZAS 102533 2020 2023 475,526$  

North MATANZAS 102534 2021 2023 399,576$  

North MILLS 308063 2020 2023 410,381$  

North MILLS 308062 2021 2023 12,000$  

North REGIS 106364 2021 2024 3,176,777$  

North REGIS 106365 2021 2024 1,700,243$  

North REGIS 106363 2021 2025 4,720,000$  

North SANFORD 200134 2021 2023 12,000$  

North SYKES CREEK 201734 2021 2023 12,000$  

North SYKES CREEK 201733 2021 2023 12,000$  

North SYKES CREEK 201732 2021 2023 12,000$  

North TITUSVILLE 200333 2019 2023 1,421,386$  

North TOMOKA 106061 2021 2023 12,000$  

North TULSA 208634 2021 2023 12,000$  

North TULSA 208632 2021 2023 12,000$  

North TULSA 208631 2021 2023 12,000$  

North VIERA 209764 2021 2023 10,000$  

North WINDOVER 208864 2021 2023 12,000$  

North WYOMING 207362 2019 2023 12,000$  

Northwest CRYSTAL BCH GLF 908982 2023 2024 1,530,000$  

Northwest EAST BAY GLF 905592 2023 2025 2,092,500$  

Northwest EAST BAY GLF 905632 2023 2025 2,520,000$  

Northwest LONG BEACH GLF 908522 2021 2023 3,902,500$  

Northwest LULLWATER GLF 908582 2022 2023 2,565,000$  

Northwest NORTH BAY GLF 908012 2023 2024 990,000$  

Northwest NORTHSIDE GLF 908812 2023 2025 3,172,500$  

Northwest NORTHSIDE GLF 908852 2023 2025 3,015,000$  

Northwest OAKFIELD GLF 907922 2020 2023 1,935,000$  

Northwest S CRESTVIEW GLF 909692 2021 2023 3,970,000$  

Northwest S CRESTVIEW GLF 909682 2022 2023 1,755,000$  

Northwest SANDESTIN GLF 908182 2023 2024 1,080,000$  

Northwest VALPARAISO GLF 909232 2021 2023 630,000$  

Northwest W NINE MILE GLF 915612 2023 2024 810,000$  

West ALLIGATOR 503566 2022 2024 2,221,899$  

West ALLIGATOR 503568 2021 2023 1,312,827$  

West ALVA 504764 2021 2023 2,412,012$  

West ALVA 504763 2020 2023 1,218,640$  
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Exhibit MJ-5 – FPL Storm Protection Plan Work Projected to be Completed in 2023
Distribution Feeder Hardening Program - Capital Expenditures

Region Substation Feeder
Projected Start 

Year(1)

Projected 
Completion 

Year(2)
2023 Estimated Costs

West ANGLER 509862 2023 2025 14,879$  

West ANGLER 509863 2023 2025 12,387$  

West ANGLER 509861 2023 2025 15,131$  

West ARCADIA 501432 2020 2023 835,250$  

West ARCADIA 501434 2021 2023 1,689,874$  

West AUBURN 505763 2018 2023 210,249$  

West BENEVA 504137 2023 2023 1,332,457$  

West BONITA SPRINGS 502165 2019 2025 1,008,847$  

West BONITA SPRINGS 502162 2021 2023 12,000$  

West BUCKEYE 505864 2022 2023 4,267,115$  

West CAPRI 504066 2022 2024 2,237,990$  

West CLARK 500531 2021 2023 1,302,924$  

West CLARK 500535 2021 2023 987,907$  

West COLONIAL 502632 2021 2023 861,679$  

West COLONIAL 502634 2021 2023 353,300$  

West COLONIAL 502633 2021 2023 335,426$  

West CORKSCREW 507463 2021 2024 3,156,533$  

West CORKSCREW 507464 2021 2024 4,126,479$  

West CORKSCREW 507461 2018 2023 12,000$  

West DEEPCREEK 506365 2021 2023 2,469,055$  

West EDISON 503632 2023 2024 7,662$  

West EDISON 503637 2023 2024 6,521$  

West EDISON 503639 2020 2023 12,000$  

West ENGLEWOOD 500762 2021 2024 1,903,997$  

West ENGLEWOOD 500764 2021 2023 725,818$  

West ESTERO 503962 2021 2024 3,197,081$  

West ESTERO 503969 2021 2024 2,422,951$  

West FRANKLIN 506463 2021 2023 2,203,391$  

West FRUITVILLE 501065 2021 2023 12,000$  

West FT MYERS 501133 2019 2023 173,080$  

West FT MYERS 501134 2022 2025 210,189$  

West GATEWAY 508462 2020 2023 2,211,016$  

West GLADIOLUS 507663 2021 2024 3,382,439$  

West GRANADA 506563 2021 2024 3,363,161$  

West HERCULES 510161 2021 2023 709,617$  

West HYDE PARK 500433 2021 2024 1,757,947$  

West HYDE PARK 500431 2021 2024 1,124,038$  

West HYDE PARK 500436 2021 2024 1,046,745$  

West HYDE PARK 500434 2020 2024 835,234$  

West IMPERIAL 507063 2020 2023 4,433,307$  

West IMPERIAL 507061 2023 2025 9,857$  

West INTERSTATE 508163 2021 2023 2,369,615$  

West IXORA 507862 2022 2024 1,296,315$  

West JETPORT 505066 2023 2025 37,797$  
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Exhibit MJ-5 – FPL Storm Protection Plan Work Projected to be Completed in 2023
Distribution Feeder Hardening Program - Capital Expenditures

Region Substation Feeder
Projected Start 

Year(1)

Projected 
Completion 

Year(2)
2023 Estimated Costs

West KELLY 510662 2023 2025 15,438$  

West KELLY 510663 2023 2025 19,627$  

West LABELLE 502463 2019 2023 1,004,896$  

West LAURELWOOD 509961 2020 2023 12,000$  

West LIVINGSTON 506664 2021 2023 1,195,042$  

West LIVINGSTON 506665 2022 2024 3,700,272$  

West LIVINGSTON 506666 2020 2023 12,000$  

West ONECO 502934 2021 2024 2,102,433$  

West ONECO 502931 2021 2024 1,530,821$  

West ONECO 502935 2021 2024 1,728,688$  

West ONECO 502936 2021 2023 1,516,518$  

West ORANGETREE 507364 2020 2023 2,519,380$  

West OSPREY 500931 2020 2023 2,226,432$  

West PALMA SOLA 502534 2021 2023 830,394$  

West PALMA SOLA 502533 2021 2023 1,145,747$  

West PARRISH 507565 2023 2025 21,237$  

West PAYNE 502836 2022 2025 244,288$  

West PAYNE 502838 2021 2025 69,561$  

West PHILLIPPI 503034 2021 2024 17,764$  

West PHILLIPPI 503037 2023 2024 13,213$  

West PHILLIPPI 503032 2023 2024 7,384$  

West PINE RIDGE 504365 2022 2024 3,107,763$  

West PINE RIDGE 504369 2023 2024 12,060$  

West PIRATE 510363 2023 2025 9,562$  

West PUNTA GORDA 501535 2021 2023 1,894,515$  

West RATTLESNAKE 507764 2023 2025 16,005$  

West ROTONDA 505661 2020 2023 235,156$  

West SARASOTA 500162 2023 2025 10,729$  

West SARASOTA 500161 2023 2025 7,434$  

West SARASOTA 500131 2021 2024 1,622,195$  

West SARASOTA 500136 2021 2024 856,621$  

West SHADE 506261 2021 2024 2,268,494$  

West SOLANA 503138 2023 2024 10,963$  

West SORRENTO 504832 2023 2024 14,876$  

West SOUTH VENICE 503431 2023 2024 18,256$  

West SOUTH VENICE 503432 2023 2024 18,663$  

West SOUTH VENICE 503437 2023 2024 19,570$  

West SUMMIT 509063 2021 2023 790,637$  

West SUMMIT 509062 2021 2023 2,913,129$  

West TERRY 508365 2023 2025 9,663$  

West TICE 501831 2021 2024 11,772$  

West VAMO 505562 2021 2023 1,784,263$  

West VAMO 505563 2021 2023 492,227$  

West VANDERBILT 506767 2020 2023 1,020,682$  
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Exhibit MJ-5 – FPL Storm Protection Plan Work Projected to be Completed in 2023
Distribution Feeder Hardening Program - Capital Expenditures

Region Substation Feeder
Projected Start 

Year(1)

Projected 
Completion 

Year(2)
2023 Estimated Costs

West VANDERBILT 506765 2021 2024 3,111,693$  

West WALKER 506037 2021 2024 1,233,728$  

West WALKER 506033 2023 2023 1,310,977$  

West WALKER 506035 2021 2024 1,435,593$  

West WALKER 506031 2019 2023 12,000$  

West WHITFIELD 500835 2021 2023 488,730$  

Broward COPANS 705634 2021 2023 2,850$  

Broward COPANS 705637 2021 2023 2,850$  

Broward CYPRESS CREEK 702136 2021 2023 2,850$  

Broward CYPRESS CREEK 702131 2021 2023 2,850$  

Broward DANIA 701531 2021 2023 2,850$  

Broward DANIA 701537 2020 2023 2,850$  

Broward DAVIE 702532 2021 2025 2,850$  

Broward HOLLYWOOD 700232 2020 2023 2,850$  

Broward HOLLYWOOD 700233 2020 2023 2,850$  

Broward MARGATE 702240 2021 2023 2,850$  

Broward MARGATE 702233 2020 2023 2,850$  

Broward MCARTHUR 702738 2020 2023 2,850$  

Broward MCARTHUR 702741 2020 2023 2,850$  

Broward MOTOROLA 704032 2019 2023 2,850$  

Broward MOTOROLA 704067 2019 2023 2,850$  

Broward OAKLAND PARK 700435 2021 2023 2,850$  

Broward ORCHID 709362 2021 2023 2,850$  

Broward PERRY 702831 2020 2023 2,850$  

Broward PERRY 702836 2020 2023 2,850$  

Broward PLANTATION 701635 2020 2025 2,850$  

Broward POMPANO 700533 2021 2023 2,850$  

Broward ROCK ISLAND 701831 2020 2023 2,850$  

Broward SAMPLE ROAD 701042 2021 2023 2,850$  

Broward SHERIDAN 707033 2020 2023 2,850$  

Broward SOUTHSIDE 705532 2020 2023 2,850$  

Broward STIRLING 701734 2021 2023 2,850$  

Broward STIRLING 701736 2021 2023 2,850$  

Broward VALENCIA 706261 2019 2023 2,850$  

Broward WESTINGHOUSE 703935 2020 2023 2,850$  

Dade 62ND AVE 801738 2021 2023 2,850$  

Dade ARCH CREEK 802836 2021 2023 2,850$  

Dade ARCH CREEK 802831 2022 2024 2,850$  

Dade BEACON 812164 2022 2024 2,850$  

Dade BISCAYNE 801839 2021 2023 2,850$  

Dade BLUE LAGOON 810433 2022 2024 2,850$  

Dade BLUE LAGOON 810432 2020 2023 2,850$  

Dade BUENA VISTA 800333 2015 2023 2,850$  

Dade CORAL REEF 805834 2021 2023 2,850$  
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Exhibit MJ-5 – FPL Storm Protection Plan Work Projected to be Completed in 2023
Distribution Feeder Hardening Program - Capital Expenditures

Region Substation Feeder
Projected Start 

Year(1)

Projected 
Completion 

Year(2)
2023 Estimated Costs

Dade CORAL REEF 805833 2021 2023 2,850$  

Dade COUNTRY CLUB 805934 2021 2023 2,850$  

Dade COURT 809665 2021 2023 2,850$  

Dade COURT 809661 2021 2023 2,850$  

Dade CUTLER 802038 2020 2023 2,850$  

Dade DUMFOUNDLING 809833 2022 2024 2,850$  

Dade FLORIDA CITY 803137 2021 2023 2,850$  

Dade FLORIDA CITY 803131 2020 2023 2,850$  

Dade FRONTON 801133 2021 2023 2,850$  

Dade GOLDEN GLADES 806036 2022 2024 2,850$  

Dade GOLDEN GLADES 806032 2022 2024 2,850$  

Dade GOLDEN GLADES 806037 2022 2024 2,850$  

Dade GOLDEN GLADES 806038 2022 2024 2,850$  

Dade GOULDS 807331 2021 2023 2,850$  

Dade HAINLIN 806436 2021 2023 2,850$  

Dade HIALEAH 800732 2020 2023 2,850$  

Dade HOMESTEAD 803234 2021 2023 2,850$  

Dade HOMESTEAD 803235 2021 2025 2,850$  

Dade INDUSTRIAL 804636 2020 2023 2,850$  

Dade IVES 806739 2022 2024 2,850$  

Dade IVES 806732 2022 2024 2,850$  

Dade IVES 806735 2022 2024 2,850$  

Dade IVES 806733 2022 2024 2,850$  

Dade IVES 806731 2022 2024 2,850$  

Dade IVES 806737 2022 2024 2,850$  

Dade LE JEUNE 804036 2021 2023 2,850$  

Dade MARKET 803540 2021 2026 2,850$  

Dade MASTER 805533 2022 2024 2,850$  

Dade MASTER 805536 2022 2024 2,850$  

Dade MIAMI SHORES 803440 2021 2023 2,850$  

Dade MILLER 805636 2020 2023 2,850$  

Dade MIRAMAR 802135 2021 2023 2,850$  

Dade OLYMPIA HEIGHTS 808933 2021 2023 2,850$  

Dade OLYMPIA HEIGHTS 808932 2021 2023 2,850$  

Dade OPA LOCKA 801234 2021 2023 2,850$  

Dade PENNSUCO 807161 2021 2023 2,850$  

Dade PENNSUCO 807166 2022 2024 2,850$  

Dade PERRINE 804238 2021 2023 2,850$  

Dade PERRINE 804234 2021 2025 2,850$  

Dade PERRINE 804231 2021 2025 2,850$  

Dade RED ROAD 806831 2021 2023 2,850$  

Dade RIVERSIDE 800534 2021 2025 2,850$  

Dade RIVERSIDE 800537 2020 2023 2,850$  

Dade SEABOARD 803634 2021 2023 2,850$  
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Exhibit MJ-5 – FPL Storm Protection Plan Work Projected to be Completed in 2023
Distribution Feeder Hardening Program - Capital Expenditures

Region Substation Feeder
Projected Start 

Year(1)

Projected 
Completion 

Year(2)
2023 Estimated Costs

Dade SEABOARD 803641 2022 2024 2,850$  

Dade SEABOARD 803632 2022 2024 2,850$  

Dade SEABOARD 803638 2022 2024 2,850$  

Dade SEABOARD 803635 2021 2023 2,850$  

Dade SEAGULL 810163 2022 2024 2,850$  

Dade SEAGULL 810164 2022 2024 2,850$  

Dade SEMINOLA 808531 2022 2024 2,850$  

Dade SEMINOLA 808533 2022 2024 2,850$  

Dade SOUTH MIAMI 802437 2020 2023 2,850$  

Dade SUNILAND 806531 2021 2023 2,850$  

Dade SUNNY ISLES 803932 2022 2025 2,850$  

Dade TAMIAMI 809132 2021 2026 2,850$  

Dade TROPICAL 803033 2022 2024 2,850$  

Dade TROPICAL 803035 2022 2024 2,850$  

Dade TROPICAL 803036 2022 2024 2,850$  

Dade TROPICAL 803031 2022 2024 2,850$  

Dade TROPICAL 803038 2022 2024 2,850$  

Dade TROPICAL 803037 2022 2024 2,850$  

Dade ULETA 806334 2021 2023 2,850$  

Dade ULETA 806340 2022 2024 2,850$  

Dade ULETA 806337 2022 2024 2,850$  

Dade ULETA 806331 2022 2024 2,850$  

Dade VENETIAN 804441 2022 2025 2,850$  

Dade VILLAGE GREEN 807434 2023 2024 2,850$  

Dade VILLAGE GREEN 807436 2022 2024 2,850$  

Dade WATKINS 811435 2022 2024 2,850$  

Dade WESTON VILLAGE 807833 2019 2023 2,850$  

Dade WESTON VILLAGE 807832 2020 2023 2,850$  

Dade WESTON VILLAGE 807836 2022 2024 2,850$  

Dade WESTON VILLAGE 807831 2022 2024 2,850$  

Dade WHISPERING PINES 808332 2021 2023 2,850$  

East ACREAGE 406767 2021 2024 2,850$  

East ATLANTIC 403239 2019 2023 2,850$  

East BEELINE 405333 2020 2023 2,850$  

East BELVEDERE 402538 2020 2023 2,850$  

East BELVEDERE 402539 2020 2023 2,850$  

East BOCA RATON 400734 2020 2023 2,850$  

East BOYNTON 400532 2021 2023 2,850$  

East CANAL 414132 2021 2023 2,850$  

East CRANE 407161 2021 2023 2,850$  

East DELMAR 406931 2019 2023 2,850$  

East EDEN 411033 2021 2024 2,850$  

East GATLIN 410463 2021 2024 2,850$  

East GERMANTOWN 404832 2020 2024 2,850$  
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Exhibit MJ-5 – FPL Storm Protection Plan Work Projected to be Completed in 2023
Distribution Feeder Hardening Program - Capital Expenditures

Region Substation Feeder
Projected Start 

Year(1)

Projected 
Completion 

Year(2)
2023 Estimated Costs

East GERMANTOWN 404834 2020 2024 2,850$  

East GLENDALE 407561 2015 2025 2,850$  

East GLENDALE 407562 2020 2024 2,850$  

East GOLF 404139 2020 2024 2,850$  

East GRACEWOOD 414032 2021 2024 2,850$  

East GRACEWOOD 414035 2019 2024 2,850$  

East GRACEWOOD 414034 2021 2024 2,850$  

East IBM 404335 2020 2024 2,850$  

East INDRIO 407463 2021 2024 2,850$  

East JENSEN 403432 2021 2024 2,850$  

East JOG 407231 2023 2026 2,850$  

East JOG 407232 2023 2026 2,850$  

East JUNO BEACH 402635 2015 2025 2,850$  

East JUNO BEACH 402632 2019 2024 2,850$  

East JUNO BEACH 402637 2021 2024 2,850$  

East JUPITER 401833 2020 2024 2,850$  

East KIMBERLY 406865 2020 2024 2,850$  

East KIMBERLY 406862 2020 2024 2,850$  

East LAKE IDA 409531 2019 2024 2,850$  

East LANTANA 402839 2020 2024 2,850$  

East LINTON 401932 2021 2026 2,850$  

East LINTON 401935 2019 2024 2,850$  

East LOXAHATCHEE 407662 2019 2024 2,850$  

East MARYMOUNT 410031 2020 2024 2,850$  

East MILITARY TRAIL 403032 2020 2024 2,850$  

East MILITARY TRAIL 403031 2020 2024 2,850$  

East MILITARY TRAIL 403036 2023 2026 2,850$  

East MILITARY TRAIL 403033 2023 2026 2,850$  

East MONET 403737 2023 2026 2,850$  

East MONET 403733 2023 2026 2,850$  

East MONET 403738 2020 2024 2,850$  

East OAKES 406235 2019 2024 2,850$  

East OSBORNE 406536 2020 2024 2,850$  

East PEACOCK 411663 2021 2025 2,850$  

East PINEWOOD 409961 2021 2024 2,850$  

East PLUMOSUS 408964 2023 2026 2,850$  

East PORT SEWALL 404937 2020 2025 2,850$  

East PORT SEWALL 404934 2020 2024 2,850$  

East PRIMAVISTA 405533 2020 2024 2,850$  

East PRIMAVISTA 405531 2020 2024 2,850$  

East PURDY LANE 404432 2020 2024 2,850$  

East PURDY LANE 404437 2023 2026 2,850$  

East PURDY LANE 404436 2023 2026 2,850$  

East RAINBERRY 409633 2021 2024 2,850$  
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Exhibit MJ-5 – FPL Storm Protection Plan Work Projected to be Completed in 2023
Distribution Feeder Hardening Program - Capital Expenditures

Region Substation Feeder
Projected Start 

Year(1)

Projected 
Completion 

Year(2)
2023 Estimated Costs

East RIO 407031 2021 2024 2,850$  

East ROEBUCK 406336 2023 2026 2,850$  

East ROEBUCK 406334 2023 2026 2,850$  

East ROEBUCK 406332 2023 2026 2,850$  

East ROSS 408165 2020 2024 2,850$  

East SABAL 408766 2021 2024 2,850$  

East SANDALFOOT 405035 2020 2024 2,850$  

East SANDALFOOT 405034 2020 2024 2,850$  

East SANDALFOOT 405036 2020 2024 2,850$  

East SHERMAN 406062 2015 2025 2,850$  

East SHERMAN 406064 2020 2024 2,850$  

East SPANISH LAKES 412432 2020 2025 2,850$  

East SQUARE LAKE 407734 2020 2024 2,850$  

East WESTWARD 404033 2021 2024 2,850$  

East WESTWARD 404039 2023 2026 2,850$  

East WESTWARD 404036 2023 2026 2,850$  

East WESTWARD 404031 2023 2026 2,850$  

North APOLLO 210532 2019 2024 2,850$  

North AURORA 202533 2020 2024 2,850$  

North AURORA 202537 2021 2024 2,850$  

North AURORA 202534 2021 2024 2,850$  

North BABCOCK 204261 2021 2024 2,850$  

North BARNA 206932 2021 2024 2,850$  

North CLEARLAKE 202831 2021 2024 2,850$  

North COLLEGE 204631 2021 2024 2,850$  

North COLLEGE 204633 2019 2024 2,850$  

North COLLEGE 204632 2021 2024 2,850$  

North COQUINA 106661 2020 2024 2,850$  

North COURTENAY 201934 2019 2024 2,850$  

North COX 207064 2020 2024 2,850$  

North DAIRY 205536 2022 2024 2,850$  

North DERBY 210131 2019 2024 2,850$  

North EAU GALLIE 201032 2021 2024 2,850$  

North EAU GALLIE 201035 2020 2024 2,850$  

North EDGEWATER 101938 2020 2024 2,850$  

North ELKTON 105831 2020 2024 2,850$  

North FLAGLER BEACH 101464 2019 2024 2,850$  

North FOREST GROVE 106863 2020 2024 2,850$  

North FRONTENAC 203031 2020 2024 2,850$  

North GATOR 108363 2019 2024 2,850$  

North GENEVA 205361 2020 2024 2,850$  

North GERONA 106235 2021 2024 2,850$  

North GRANDVIEW 201435 2020 2024 2,850$  

North GRANDVIEW 201431 2021 2024 2,850$  

Docket No. 20220010-EI
Florida Power & Light Company 
Revised Exhibit MJ-5 
Page 19 of 27



Exhibit MJ-5 – FPL Storm Protection Plan Work Projected to be Completed in 2023
Distribution Feeder Hardening Program - Capital Expenditures

Region Substation Feeder
Projected Start 

Year(1)

Projected 
Completion 

Year(2)
2023 Estimated Costs

North GRANT 208761 2020 2024 2,850$  

North GRANT 208762 2017 2024 2,850$  

North HARRIS 203631 2020 2024 2,850$  

North HARRIS 203637 2020 2024 2,850$  

North HASTINGS 100332 2020 2024 2,850$  

North HASTINGS 100331 2020 2024 2,850$  

North HIBISCUS 203537 2020 2024 2,850$  

North HIBISCUS 203532 2020 2024 2,850$  

North HIBISCUS 203531 2019 2024 2,850$  

North HIELD 208167 2020 2024 2,850$  

North HOLLAND PARK 202632 2019 2024 2,850$  

North INDIALANTIC 203232 2020 2024 2,850$  

North INDIAN RIVER 202131 2021 2024 2,850$  

North LEWIS 102636 2019 2024 2,850$  

North LEWIS 102638 2022 2024 2,850$  

North MADISON 102232 2020 2024 2,850$  

North MADISON 102231 2020 2024 2,850$  

North MCDONNELL 203931 2021 2024 2,850$  

North MCMEEKIN 100532 2020 2025 2,850$  

North MCMEEKIN 100531 2019 2024 2,850$  

North MELBOURNE 200536 2020 2024 2,850$  

North MELBOURNE 200533 2021 2024 2,850$  

North MERRITT 205435 2020 2024 2,850$  

North MILLS 308064 2021 2024 2,850$  

North MIMS 202232 2020 2024 2,850$  

North MIMS 202233 2020 2024 2,850$  

North MOULTRIE 104935 2022 2024 2,850$  

North ONEIL 307762 2020 2024 2,850$  

North ORANGEDALE 101863 2019 2024 2,850$  

North ORMOND 101133 2021 2024 2,850$  

North ORMOND 101134 2020 2024 2,850$  

North ORMOND 101136 2021 2024 2,850$  

North PACETTI 109961 2022 2024 2,850$  

North PALATKA 100431 2020 2024 2,850$  

North PALATKA 100433 2020 2024 2,850$  

North PATRICK 201136 2021 2024 2,850$  

North PORT ORANGE 100836 2021 2024 2,850$  

North PORT ORANGE 100833 2020 2024 2,850$  

North PRINGLE 110363 2020 2024 2,850$  

North REGIS 106361 2020 2024 2,850$  

North RINEHART 207933 2020 2024 2,850$  

North RINEHART 207937 2021 2024 2,850$  

North ROCKLEDGE 203132 2020 2024 2,850$  

North SANFORD 200133 2020 2024 2,850$  
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Exhibit MJ-5 – FPL Storm Protection Plan Work Projected to be Completed in 2023
Distribution Feeder Hardening Program - Capital Expenditures

Region Substation Feeder
Projected Start 

Year(1)

Projected 
Completion 

Year(2)
2023 Estimated Costs

North SANFORD 200135 2021 2024 2,850$  

North SARNO 205632 2019 2024 2,850$  

North SARNO 205633 2020 2024 2,850$  

North ST AUGUSTINE 100236 2020 2024 2,850$  

North ST JOE 102367 2021 2024 2,850$  

North ST JOE 102363 2021 2024 2,850$  

North SYKES CREEK 201735 2019 2024 2,850$  

North SYKES CREEK 201731 2018 2024 2,850$  

North SYLVAN 205931 2020 2024 2,850$  

North TAYLOR 104836 2021 2024 2,850$  

North TAYLOR 104832 2020 2024 2,850$  

North TAYLOR 104834 2021 2024 2,850$  

North TITUSVILLE 200332 2020 2024 2,850$  

North TROPICANA 201233 2020 2024 2,850$  

North TROPICANA 201232 2021 2024 2,850$  

North WIREMILL 301562 2020 2024 2,850$  

North YORKE 209861 2020 2024 2,850$  

North YULEE 301462 2020 2024 2,850$  

Northwest AVALON GLF 905782 2022 2027 2,850$  

Northwest BEACH HAVEN GLF 906072 2022 2027 2,850$  

Northwest BEAVER CRK GLF 906732 2022 2024 2,850$  

Northwest BLACKJACK GLF 907157 2022 2024 2,850$  

Northwest COLDWATER 929531 2022 2025 2,850$  

Northwest CRYSTAL BCH GLF 909062 2022 2024 2,850$  

Northwest DESTIN GLF 909132 2023 2024 2,850$  

Northwest DEVILLIERS 915722 2022 2024 2,850$  

Northwest EXXON GLF 906982 2022 2024 2,850$  

Northwest GREENWOOD GLF 908482 2022 2024 2,850$  

Northwest GULF BREEZE GLF 907462 2023 2024 2,850$  

Northwest HONEYSUCKLE GLF 907872 2023 2024 2,850$  

Northwest LONG BEACH GLF 908542 2022 2024 2,850$  

Northwest MIRAMAR GLF 909082 2022 2027 2,850$  

Northwest OCEAN CITY GLF 909052 2022 2024 2,850$  

Northwest PARKER GLF 908332 2022 2027 2,850$  

Northwest PINE BARREN GLF 905412 2022 2024 2,850$  

Northwest PINE FOREST GLF 907302 2022 2024 2,850$  

Northwest REDWOOD GLF 908732 2021 2024 2,850$  

Northwest SCENIC HILL GLF 907822 2023 2024 2,850$  

Northwest SCENIC HILL GLF 907842 2022 2027 2,850$  

Northwest SHIPYARD GLF 908382 2022 2024 2,850$  

Northwest SUNNY HILLS GLF 909592 2022 2029 2,850$  

Northwest TURNER GLF 905682 2023 2024 2,850$  

Northwest VERNON GLF 909522 2021 2029 2,850$  

Northwest W NINE MILE GLF 915652 2022 2024 2,850$  
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Exhibit MJ-5 – FPL Storm Protection Plan Work Projected to be Completed in 2023
Distribution Feeder Hardening Program - Capital Expenditures

Region Substation Feeder
Projected Start 

Year(1)

Projected 
Completion 

Year(2)
2023 Estimated Costs

Northwest WEST BAY GLF 908032 2022 2027 2,850$  

West ALLIGATOR 503565 2020 2024 2,850$  

West AUBURN 505762 2020 2024 2,850$  

West CLARK 500537 2021 2024 2,850$  

West CLARK 500536 2021 2024 2,850$  

West COLONIAL 502638 2021 2024 2,850$  

West CORTEZ 500634 2022 2024 2,850$  

West CORTEZ 500636 2022 2024 2,850$  

West DORR FIELD 504262 2020 2024 2,850$  

West EDISON 503631 2021 2024 2,850$  

West EDISON 503634 2020 2024 2,850$  

West EDISON 503635 2020 2024 2,850$  

West ENGLEWOOD 500761 2020 2024 2,850$  

West ENGLEWOOD 500766 2020 2024 2,850$  

West ENGLEWOOD 500768 2020 2024 2,850$  

West ESTERO 503963 2021 2024 2,850$  

West FT MYERS 501131 2020 2024 2,850$  

West GOLDEN GATE 504966 2020 2024 2,850$  

West GOLDEN GATE 504969 2022 2024 2,850$  

West GOLDEN GATE 504964 2023 2024 2,850$  

West IONA 501766 2022 2024 2,850$  

West IONA 501764 2020 2024 2,850$  

West IXORA 507863 2020 2024 2,850$  

West LIVINGSTON 506661 2021 2024 2,850$  

West METRO 506161 2020 2024 2,850$  

West MURDOCK 502065 2021 2024 2,850$  

West NAPLES 501231 2021 2025 2,850$  

West ONECO 502933 2021 2024 2,850$  

West ONECO 502937 2021 2024 2,850$  

West ORANGETREE 507361 2021 2024 2,850$  

West ORANGETREE 507363 2022 2025 2,850$  

West ORTIZ 503861 2021 2024 2,850$  

Dade WILLIAMS 812063 2019 2024 2,850$  

North DERBY 210134 2022 2024 2,850$  

North GERONA 106238 2022 2024 2,850$  

North KACIE 104734 2022 2024 2,850$  

North KACIE 104735 2022 2024 2,850$  

North ONEIL 307764 2022 2024 2,850$  

North SARNO 205634 2022 2024 2,850$  

North YULEE 301465 2022 2024 2,850$  

Northwest BEAVER CRK GLF 906722 2022 2024 2,850$  

Northwest HIGHLAND CTY GLF 908792 2022 2024 2,850$  

Northwest POWELL LAKE GLF 908142 2022 2024 2,850$  

Northwest SHIPYARD GLF 908392 2022 2024 2,850$  
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Exhibit MJ-5 – FPL Storm Protection Plan Work Projected to be Completed in 2023
Distribution Feeder Hardening Program - Capital Expenditures

Region Substation Feeder
Projected Start 

Year(1)

Projected 
Completion 

Year(2)
2023 Estimated Costs

West PARRISH 507564 2020 2024 2,850$  

West PAYNE 502837 2020 2024 2,850$  

West PHILLIPPI 503031 2020 2024 2,850$  

West PHILLIPPI 503035 2020 2024 2,850$  

West PROCTOR 505166 2021 2024 2,850$  

West SAN CARLOS 507262 2020 2024 2,850$  

West SHADE 506264 2021 2024 2,850$  

West SOLANA 503135 2020 2024 2,850$  

West SORRENTO 504834 2020 2024 2,850$  

West SOUTH VENICE 503434 2020 2024 2,850$  

West TERRY 508361 2022 2025 2,850$  

West TUTTLE 504535 2021 2025 2,850$  

West VENICE 500332 2021 2024 10,063$  

Total 335 685,113,075$  

Distribution Automation

Region Area
Number
of Sites

Estimated / 
Actual Start 

Year(1)

Current 
Estimated 

Completion 

Year(2)

2023 Estimated Costs

Northwest Fort Walton 17 2023 2023 1,000,000$  

Northwest Panama City 15 2023 2023 900,000$  

Northwest Pensacola 33 2023 2023 2,000,000$  

Total 65 3,900,000$  

Combined Total for 2023 $689,013,075

Notes:
(1) Start date reflects estimated/actual year when initial project costs will begin to accrue
(e.g., preliminary engineering/design, site preparations, or customer outreach, if applicable).

(2) Completion year reflects the estimated/actual date when project will be completed.
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Exhibit MJ-5 – FPL Storm Protection Plan Work Projected to be Completed in 2023
Distribution Lateral Hardening Program - Capital Expenditures

Region Substation Lateral Count Feeder Projected Start Year(1) Projected Completion 

Year(2)
 2023 Projected 

Costs 

North SCOTTSMOOR 60 105061 2023 2024 3,223,898$  

North BABCOCK 79 204264 2022 2023 54,391,024$               

North HIELD 65 208165 2022 2023 42,368,597$               

North GARVEY 10 211061 2022 2023 16,529,150$               

North MILLS 42 308063 2023 2024 1,104,773$  

East GREENACRES 34 401031 2023 2024 429,645$  

East LINTON 24 401931 2023 2024 280,624$  

East LINTON 37 401935 2023 2024 587,052$  

East MILITARY TRAIL 33 403032 2023 2024 681,238$  

East NORTON 42 404531 2023 2024 510,929$  

East HILLSBORO 22 404732 2023 2024 648,337$  

North SEBASTIAN 17 405765 2021 2023 14,734,557$               

North TURNPIKE 48 406161 2023 2024 3,656,272$  

North TURNPIKE 50 406163 2023 2024 2,935,375$  

East ACREAGE 71 406764 2022 2023 65,183,322$               

East LOXAHATCHEE 13 407666 2021 2023 9,186,609$  

East ALEXANDER 45 408562 2023 2024 3,356,517$  

North FELLSMERE 25 411562 2021 2023 21,427,176$               

West HYDE PARK 38 500433 2023 2024 1,291,951$  

West MURDOCK 40 502065 2023 2024 4,571,363$  

West MURDOCK 56 502067 2023 2024 3,797,794$  

West HARBOR 49 503765 2022 2023 40,611,110$               

West HARBOR 39 503766 2021 2023 22,535,866$               

West PINE RIDGE 10 504368 2023 2024 463,341$  

West GOLDEN GATE 106 504968 2023 2024 4,305,167$  

West SAN CARLOS 58 507264 2022 2023 30,247,220$               

Broward SISTRUNK 20 700139 2022 2023 12,582,394$               

Broward SAMPLE ROAD 28 701037 2023 2024 693,626$  

Broward PLANTATION 28 701635 2023 2024 1,036,049$  

Broward ROHAN 25 703032 2022 2023 12,852,258$               

Broward ROHAN 36 703035 2023 2024 531,594$  

Broward RESERVATION 37 703431 2023 2024 711,186$  

Broward IMAGINATION 28 704262 2023 2024 874,815$  

Broward IMAGINATION 43 704264 2022 2023 24,692,526$               

Broward FASHION 26 704463 2023 2024 717,572$  

Broward VALENCIA 29 706262 2023 2024 982,570$  

Dade Coconut Grove 34 800442 2022 2023 13,661,849$               

Dade FULFORD 26 801436 2023 2024 581,574$  

Dade BISCAYNE 25 801833 2022 2023 19,868,713$               

Dade CUTLER 27 802037 2023 2024 984,517$  

Dade SOUTH MIAMI 39 802433 2023 2024 1,047,323$  

Dade SEABOARD 38 803637 2023 2024 1,008,171$  

Dade GOLDEN GLADES 34 806038 2023 2024 978,807$  

Dade AVOCADO 59 810061 2023 2024 2,732,503$  

Dade AVOCADO 75 810064 2022 2023 39,032,407$               

NorthWest BAYOU CHICO GLF 46 906582 2023 2024 1,141,231$  

NorthWest SCENIC HILL GLF 80 907582 2022 2023 34,946,142$               

NorthWest PARKER GLF 58 908332 2023 2024 2,215,797$  

Total 728 522,932,529$             

Notes:
(1) Start tear reflects the year when initial project costs will begin to accrue (e.g., preliminary engineering/design, 
site preparations, or customer outreach, if applicable).
(2) Completion year reflects the year when the project will be completed.
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Exhibit MJ-5 – FPL Storm Protection Plan Work Projected to be Completed in 2023

Transmission Hardening Program  - Capital Expenditures

Transmission Line Name
Number of Wooden 

Structures to be 
Replaced

Projected Start Year(1) Projected Completion 

Year(2) 2023 Projected Costs

BRENTWOOD-SCENIC HILLS 115kV [1624] : BRENTWOOD-SCENIC HILLS 2 2022 2023 120,000$  

BYRNEVILLE-EXXON 46kV [4610] : BYRNEVILLE-CENTURY #2 - (Phase 1 of 2) 15 2022 2023 900,000$  

BYRNEVILLE-EXXON 46kV [4610] : BYRNEVILLE-CENTURY #2 - (Phase 2 of 2) 15 2022 2023 900,000$  

BYRNEVILLE-EXXON 46kV [4610] : CENTURY-EXXON 115 - (Phase 1 of 3) 20 2022 2023 1,200,000$  

BYRNEVILLE-EXXON 46kV [4610] : CENTURY-EXXON 115 - (Phase 2 of 3) 20 2022 2023 1,200,000$  

BYRNEVILLE-EXXON 46kV [4610] : CENTURY-EXXON 115 - (Phase 3 of 3) 15 2022 2023 900,000$  

CALLAWAY-SINAI 115kV [1518] : CALLAWAY-ALTHA (BLOUNTSTOWN TAP) - (Phase 1 of 11) 20 2022 2023 1,200,000$  

CALLAWAY-SINAI 115kV [1518] : CALLAWAY-ALTHA (BLOUNTSTOWN TAP) - (Phase 2 of 11) 20 2022 2023 1,200,000$  

CALLAWAY-SINAI 115kV [1518] : CALLAWAY-ALTHA (BLOUNTSTOWN TAP) - (Phase 3 of 11) 20 2022 2023 1,200,000$  

CALLAWAY-SINAI 115kV [1518] : CALLAWAY-ALTHA (BLOUNTSTOWN TAP) - (Phase 4 of 11) 20 2022 2023 1,200,000$  

CALLAWAY-SINAI 115kV [1518] : CALLAWAY-ALTHA (BLOUNTSTOWN TAP) - (Phase 5 of 11) 20 2022 2023 1,200,000$  

CALLAWAY-SINAI 115kV [1518] : CALLAWAY-ALTHA (BLOUNTSTOWN TAP) - (Phase 6 of 11) 20 2022 2023 1,200,000$  

CALLAWAY-SINAI 115kV [1518] : CALLAWAY-ALTHA (BLOUNTSTOWN TAP) - (Phase 7 of 11) 20 2022 2023 1,200,000$  

CALLAWAY-SINAI 115kV [1518] : CALLAWAY-ALTHA (BLOUNTSTOWN TAP) - (Phase 8 of 11) 20 2022 2023 1,200,000$  

CALLAWAY-SINAI 115kV [1518] : CALLAWAY-ALTHA (BLOUNTSTOWN TAP) - (Phase 9 of 11) 20 2022 2023 1,200,000$  

CALLAWAY-SINAI 115kV [1518] : CALLAWAY-ALTHA (BLOUNTSTOWN TAP) - (Phase 10 of 11) 20 2022 2023 1,200,000$  

CALLAWAY-SINAI 115kV [1518] : CALLAWAY-ALTHA (BLOUNTSTOWN TAP) - (Phase 11 of 11) 21 2022 2023 1,260,000$  

CRIST 115-MONSANTO #2 115kV [1528] : CRIST 115-BEAVER CREEK 16 2022 2023 960,000$  

CRIST 115-MONSANTO #2 115kV [1528] : BEAVER CREEK-MONSANTO 10 2022 2023 600,000$  

CRIST 115-SCENIC HILLS #2 115kV [1524] : CRIST 115-SCENIC HILLS #2 3 2022 2023 180,000$  

CRIST 115-SOUTH CRESTVIEW #2 115kV [1530] : HOLT TAP-SOUTH CRESTVIEW - (Phase 1 of 4) 18 2022 2023 1,080,000$  

CRIST 115-SOUTH CRESTVIEW #2 115kV [1530] : HOLT TAP-SOUTH CRESTVIEW - (Phase 2 of 4) 18 2022 2023 1,080,000$  

CRIST 115-SOUTH CRESTVIEW #2 115kV [1530] : HOLT TAP-SOUTH CRESTVIEW - (Phase 3 of 4) 18 2022 2023 1,080,000$  

CRIST 115-SOUTH CRESTVIEW #2 115kV [1530] : HOLT TAP-SOUTH CRESTVIEW - (Phase 4 of 4) 18 2022 2023 1,080,000$  

GREENWOOD-HIGHLAND CITY TRANSMISSION 115kV [1541] : GREENWOOD-HIGHLAND CITY TRANSMISSION 27 2022 2023 1,620,000$  

MIRAMAR-SANTA ROSA #1 115kV [1607] : MIRAMAR-SANTA ROSA BEACH (PS) - (Phase 1 of 3) 17 2022 2023 1,020,000$  

MIRAMAR-SANTA ROSA #1 115kV [1607] : MIRAMAR-SANTA ROSA BEACH (PS) - (Phase 2 of 3) 17 2022 2023 1,020,000$  

MIRAMAR-SANTA ROSA #1 115kV [1607] : MIRAMAR-SANTA ROSA BEACH (PS) - (Phase 3 of 3) 17 2022 2023 1,020,000$  

SINAI-RECOVERY (GPC) 115kV [1561] : SINAI-RECOVERY (GPC) 115KV - (Phase 1 of 3) 17 2022 2023 1,020,000$  

SINAI-RECOVERY (GPC) 115kV [1561] : SINAI-RECOVERY (GPC) 115KV - (Phase 2 of 3) 17 2022 2023 1,020,000$  

SINAI-RECOVERY (GPC) 115kV [1561] : SINAI-RECOVERY (GPC) 115KV - (Phase 3 of 3) 16 2022 2023 960,000$  

SMITH-GREENWOOD 115kV [1567] : SMITH-NORTH BAY 5 2022 2023 300,000$  

SMITH-GREENWOOD 115kV [1567] : NORTH BAY-NORTHSIDE 3 2022 2023 180,000$  

SMITH-GREENWOOD 115kV [1567] : NORTHSIDE-GREENWOOD 8 2022 2023 480,000$  

TBD: DESIGN, ENGINEERING AND PROCUREMENT FOR 2024 PROJECTS 0 2023 2023 1,790,000$  

LAGUNA BEACH-LONG BEACH 115kV [1554] : LULLWATER TAP-LULLWATER (TAP) - Loop LULLWATER 2 2023 2023 1,950,000$  

CRYSTAL BEACH-DESTIN RADIAL 115kV [1532] : CRYSTAL BEACH-HENDERSON PARK - Loop HENDERSON PARK 0 2023 2024 2,960,000$  

WRIGHT-GULF-EAST BAY 115kV [1597] : AFB HURLBURT TAP-AFB HURLBURT (TAP) - Loop AFB HURLBURT 0 2023 2023 4,360,000$  

MARIANNA-WEST GRAND RIDGE 115kV [1558] : CHIPOLA-CAVERNS ROAD (TAP) - Loop CAVERNS ROAD 0 2023 2023 4,300,000$  

WRIGHT-FREEDOM WAY 115kV [1615] : WRIGHT-FREEDOM WAY - Loop FREEDOM WAY 0 2023 2023 4,400,000$  

WEWA ROAD-STONE CONTAINER 115kV [1573] : WEWA ROAD-STONE CONTAINER - Loop STONE CONTAINER 0 2023 2023 2,060,000$  

Total 555 55,000,000$  

Notes:

(1) Start year reflects the year when initial project costs will begin to accrue (e.g., preliminary engineering/design, 

site preparations, or customer outreach, if applicable).

(2) Completion year reflects the year when the project will be completed.

Docket No. 20220010-EI
Florida Power & Light Company 
Revised Exhibit MJ-5 
Page 25 of 27



Exhibit MJ-5 – FPL Storm Protection Plan Work Projected to be Completed in 2023
Substation Storm Surge / Flood Mitigation Program - Capital Expenditures

County Substation Substation Type Projected Start Year(1) Projected Completion 

Year(2) 2023 Projected Costs

Indian River Chambers Distribution 2020 2023 3,094,000$  

Dade Dumfoundling Distribution 2022 2024 150,000$  

Indian River Gracewood Distribution 2020 2023 2,555,000$  

St. Johns Lewis Distribution 2021 2024 2,201,000$  

Total 2 8,000,000$  

Notes:
(1) Start year reflects the year when initial project costs will begin to accrue (e.g., preliminary engineering/design, 
site preparations, or customer outreach, if applicable).
(2) Completion year reflects the year when the project will be completed.
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Exhibit MJ-5 – FPL Storm Protection Plan Work Projected to be Completed in 2023

Transmission Access Enhancement Program - Capital Expenditures

Transmission Line Name
Number of Culverts, 

Bridges and Miles to be 
Enhanced

Projected Start Year(1) Projected Completion 

Year(2) 2023 Projected Costs

DUVAL-SPRINGBANK 230kV [0676] : INSTALL BOX CUVERT BETWEEN STRUCTURES 250i7 and 250i8 1 2023 2025 100,000$  

BUNNELL-VOLUSIA 230kV [0413] : FLAGERLR BEACH-KORONA : INSTALL BOX CULVERT NORTH OF STR A77J2 1 2023 2025 100,000$  

FLORATAM SOLAR-NORRIS 230kV [0209] : PHASE 1 - TRANSMISSION RIGHT OF WAY (~5.5 MILES) 6 2023 2026 100,000$  

GOLF SUBSTATION : BRIDGE CROSSING ENHANCEMENT 1 2023 2025 100,000$  

HOLLYWOOD-LAUDERDALE 138kV [0128] : STIRLING-PLAYLAND - TRANSMISSION RIGHT OF WAY (~4.5 MILES) 5 2023 2026 100,000$  

FARMLIFE-TURKEY POINT #1 230kV [0375] : FARMLIFE-MCGREGOR - TRANSMISSION RIGHT OF WAY (~7.1 MILES) 7 2023 2026 100,000$  

RAVEN-SIANI 161kV : PHASE 1 - TRANSMISSION RIGHT OF WAY (~5 MILES) 5 2023 2026 100,000$  

RAVEN-SIANI 161kV : PHASE 2 - TRANSMISSION RIGHT OF WAY (~5 MILES) 5 2023 2026 100,000$  

Total 0 800,000$  

Notes:

(1) Start year reflectes the year when initial project costs will begin to accrue (e.g., preliminary engineering/design, 

site preparations, or customer outreach, if applicable).

(2) Completion year reflects the year when the project will be completed.

Docket No. 20220010-EI
Florida Power & Light Company 
Revised Exhibit MJ-5 
Page 27 of 27



 
 
 

 
 
 
 
 
 
 
 

ATTACHMENT 2 
 
 
 
 
 
 

Florida Power & Light Company 
Docket No. 20220010-EI 

 
 

Form 6P – Program Description and Progress Report 
included in Exhibit RBD-4 

 
Corrected by Errata Filed August 11, 2022 

 



Docket No. 20220010-EI 
Florida Power & Light Company  

Revised Exhibit RBD-4 
Form 6P- Program Description and Progress Report 

Page 2 of 25 

FLORIDA POWER & LIGHT COMPANY 
FORM 6P - PROGRAM DESCRIPTION AND PROGRESS REPORT 

CONTENTS 

Overview of Form 6P................................................................................................................ 3 

Program Title:  Distribution Inspection Program ..................................................................... 4 

Program Title:  Transmission Inspection Program ................................................................... 6 

Program Title:  Distribution Feeder Hardening Program ......................................................... 9 

Program Title:  Distribution Lateral Hardening Program ....................................................... 11 

Program Title:  Transmission Hardening Program ................................................................. 14 

Program Title:  Distribution Vegetation Management Program ............................................. 17 

Program Title:  Transmission Vegetation Management Program .......................................... 19 

Program Title:  Substation Storm Surge/Flood Mitigation Program ...................................... 22 

Program Title:  Transmission Access Enhancement Program ................................................ 24 



Docket No. 20220010-EI 
Florida Power & Light Company  

Revised Exhibit RBD-4 
Form 6P- Program Description and Progress Report 

Page 3 of 25 

 
 

Overview of Form 6P 

Florida Power & Light Company (“FPL”) hereby provides this Storm Protection Plan (“SPP”) 

Description and Progress Report for the 2022 and 2023 SPP programs and projects.   

Effective January 1, 2022, the operations, rates, and tariffs of the former pre-consolidated Gulf 

Power Company (“Gulf”) and FPL were consolidated and unified, all former Gulf customers 

became FPL customers, and Gulf ceased to exist as a separate regulated entity.1  Consistent 

therewith, in Commission Order No. PSC-2021-0324-FOF-EI issued in Docket No. 20210010-

EI, the Commission approved consolidated FPL 2022 Storm Protection Plan Cost Recovery 

Clause (“SPPCRC”) Factors for the period January 1, 2022 through December 31, 2022.  

Therefore, the progress report for the 2022 and 2023 SPP programs and projects is provided 

only for consolidated FPL. 

For purposes of implementing consolidated SPP programs and projects during 2022, FPL 

continues the programs and projects included in both the FPL and Gulf 2020-2029 SPPs 

approved by Commission Order No. PSC-2020-0293-AS-EI without any modification.2  

Therefore, the progress report for the 2022 SPP programs and projects are based on the FPL 

and Gulf 2020-2029 SPPs, and the Gulf 2022 SPP programs and projects are additive to or 

combined with the FPL 2022 SPP programs and projects consistent with the Commission-

approved 2022 SPPCRC Factors.   

On April 11, 2022, FPL filed a new consolidated FPL 2023-2032 SPP, which is currently 

pending for Commission review and approval in Docket No. 20220051-EI.  If approved, the 

programs and projects included in the FPL 2023-2032 SPP would become effective and applied 

throughout the consolidated FPL service area beginning January 1, 2023, and continuing until 

FPL’s next SPP.  Pursuant to Rule 25-6.031(2), F.A.C., a utility’s petition for approval of 

SPPCRC Factors may include costs associated with a SPP that has been filed with and is 

 
1 See Commission Order Nos. PSC-2021-0446-S-EI and PSC-2021-0446A-S-EI issued in Docket No. 
202100015-EI. 
2 During 2022, the programs and projects in the FPL 2020-2029 SPP are being applied throughout the former FPL 
service area, and the programs and projects in the Gulf 2020-2029 SPP are being applied throughout the former 
Gulf service area.   
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pending approval by the Commission.  Accordingly, the progress report for the 2023 SPP 

programs and projects are based on the consolidated FPL 2023-2032 SPP currently pending in 

Docket No. 20220051-EI. 

The information provided in this Form 6P – Description and Progress Report includes FPL’s 

actual/estimated 2022 and projected 2023 SPP programs and projects based on information 

that was available as of the end of February 2022.3  Additionally, because the impacts from 

storms cannot be reasonably predicted, the actual/estimated 2022 and projected 2023 SPP 

activities and costs provided herein do not reflect/estimate potential impacts from the 

2022/2023 storm seasons.  Any variances between 2022 actuals and the 2022 actual/estimated 

SPP activities and costs provided herein will be addressed in the 2022 final true-up SPPCRC 

filing to be submitted in 2023.   

 
Program Title:  Distribution Inspection Program 

Description: 

2022 Program (FPL and Gulf 2020-2029 SPPs) 

The FPL Pole Inspections – Distribution Program and Gulf Distribution Inspection 

Program (herein, collectively referred to as “Distribution Inspection Program”) 

included in the FPL and Gulf 2020-2029 SPPs are continuations of the existing 

Commission-approved distribution pole and system inspection programs.   

In the former FPL service area, FPL expects to inspect approximately 154,000 poles 

annually, as part of an eight-year cycle inspection program, during the 2020-2029 SPP 

period.  The total estimated costs for the ten-year period of 2020-2029 is $605 million 

with an annual average cost of approximately $61 million, which is consistent with 

historical costs for the existing distribution pole inspections program.  A detailed 

 
3 Totals might not agree due to rounding. 
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description of FPL’s Pole Inspections – Distribution Program is provided in Section 

IV(A) of the FPL 2020-2029 SPP approved in Docket No. 20200071-EI. 

In the former Gulf service area, FPL expects to inspect approximately 26,000 wood 

poles annually during the 2020-2029 SPP period, as part of an eight-year cycle 

inspection program and annual feeder inspections.  The total estimated costs for the 

ten-year period of 2020-2029 are $37.5 million with an annual cost of approximately 

$3.8 million.  A detailed description of the Gulf’s Distribution Inspection Program is 

provided in Section IV(A) of the Gulf 2020-2029 SPP approved in Docket No. 

20200070-EI. 

2023 Program (FPL 2023-2032 SPP) 

The Distribution Inspection Program included in the 2023 SPP is a continuation of the 

existing Distribution Pole Inspection Program previously approved by Commission 

Order No. PSC-2020-0293-AS-EI.  FPL is proposing to expand the previously 

approved Distribution Inspection Program to the former Gulf service area but is not 

otherwise proposing any material modifications to the program.  Under this program, 

FPL plans to inspect approximately 180,000 distribution poles annually throughout the 

consolidated FPL service area.  The total estimated costs for the ten-year period of 

2023-2032 is $668.9 million with an annual average cost of approximately $66.9 

million.  A detailed description of FPL’s Distribution Inspection Program is provided 

in Section IV(A) of the FPL 2023-2032 SPP pending in Docket No. 20220051-EI. 

Accomplishments:  

Actual/Estimated (SPP Year 2022): 

 
2022 

Projection 

2022 Actual/Estimated 
(Actuals at End of 

February 2022) 

 
Change 

in $ 

 
Change 

in % 
Number of 
Projects 

180,000 180,000   

Capital Costs 
(MM) 

$35.4 $35.4 $0.0 0% 
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Cost of 
Removal 
(MM) 

$21.5 $21.5 $0.0 0% 

O&M Expense 
(MM) 

$4.0 $4.0 $0.0 0% 

Total Costs $60.9 $60.9 $0.0 0% 
 

The 2022 cost of removal for this program is being recovered through base rates and 

not through the SPPCRC.   

Projections (SPP Year 2023): 

 2023 Projection 
Number of Projects 180,000 
Capital Costs (MM) $36.7 
Cost of Removal (MM) $22.3 
O&M Expense (MM) $3.8 
Total Costs $62.7 

 
The 2023 cost of removal for this program will be recovered through base rates and not 

through the SPPCRC. 

Program Title:  Transmission Inspection Program 

Description: 

2022 Program (FPL and Gulf 2020-2029 SPPs) 

The FPL Structures/Other Equipment Inspections – Transmission Program and Gulf 

Transmission Inspection Program (herein, collectively referred to as “Transmission 

Inspection Program”) included in the FPL and Gulf 2020-2029 SPPs are continuations 

of the existing Commission-approved programs to inspect transmission structures, 

substations, and other equipment.   

In the former FPL service area, FPL expects to inspect approximately 68,000 structures 

annually during the 2020-2029 SPP period.  The total estimated costs for FPL’s 

Structures/Other Equipment Inspections – Transmission Program for the ten-year 

period of 2020-2029 is $500 million, with an annual average cost of approximately $50 
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million, which is consistent with historical costs for the existing transmission 

inspection program.  A detailed description of FPL’s Structures/Other Equipment 

Inspections – Transmission Program is provided in Section IV(B) of the FPL 2020-

2029 SPP approved in Docket No. 20200071-EI. 

In the former Gulf service area, FPL expects to continue aerial patrols, annual 

inspection of substations, and inspection of structures during the 2020-2029 SPP 

period.  The total estimated costs for the Gulf Transmission Inspection Program for the 

ten-year period of 2020-2029 is $35 million with an annual average cost of 

approximately $3.5 million, which is consistent with historical costs for the existing 

Transmission Inspection Program.  A detailed description of Gulf’s Transmission 

Inspection Program is provided in Section IV(B) of the Gulf 2020-2029 SPP approved 

in Docket No. 20200070-EI. 

2023 Program (FPL 2023-2032 SPP) 

The Transmission Inspection Program included in the 2023 SPP is a continuation of 

the existing Transmission Inspection Program previously approved by Commission 

Order No. PSC-2020-0293-AS-EI.  FPL is proposing to expand the previously 

approved Transmission Inspection Program to the former Gulf service area but is not 

otherwise proposing any material modifications to the program.  Under this program, 

FPL plans to inspect an average of approximately 86,500 transmission structures 

located throughout the consolidated FPL service area during the 2023-2032 SPP period.  

The total estimated costs for the program for the ten-year period of 2023-2032 is $672.4 

million, with an annual average cost of approximately $67.2 million.  A detailed 

description of FPL’s Transmission Inspection Program is provided in Section IV(B) of 

the FPL 2023-2032 SPP pending in Docket No. 20220051-EI. 
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Accomplishments: 

 Actual/Estimated (SPP Year 2022): 

 
2022 

Projection 

2022 Actual/Estimated 
(Actuals at End of 

February 2022) 

 
Change 

in $ 

 
Change in 

% 
Number of 
Projects 

81,000 81,000   

Capital Costs 
(MM) 

$25.5 $28.6 $3.1 12% 

Cost of 
Removal (MM) 

$5.6 $2.8 ($2.8) 50% 

O&M Expense 
(MM) 

$1.4 $1.4 $0.0 0% 

Total Costs $32.5 $32.8 $0.3 0% 
 

The 2022 cost of removal for this program is being recovered through base rates and 

not through the SPPCRC.   

Projections (SPP Year 2023): 

 2023 Projection 
Number of Projects 84,000 
Capital Costs (MM) $61.2 
Cost of Removal (MM) $13.3 
O&M Expense (MM) $1.4 
Total Costs $75.9 

 
The 2023 cost of removal for this program will be recovered through base rates and not 

through the SPPCRC. 
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Program Title:  Distribution Feeder Hardening Program 

Description: 

2022 Program (FPL and Gulf 2020-2029 SPPs) 

The FPL Feeder Hardening (EWL) – Distribution Program and Gulf Distribution 

Feeder Hardening Program (herein, collectively referred to as “Distribution Feeder 

Hardening Program”) included in the FPL and Gulf 2020-2029 SPPs are continuations 

of the existing Commission-approved approach to harden existing feeders and certain 

critical distribution poles, as well as to design and construct new pole lines and major 

planned work to meet the National Electrical Safety Code’s (“NESC”) extreme wind 

loading criteria (“EWL”).   

In the former FPL service area, FPL expects to complete approximately 250-350 feeder 

projects annually, with 100% of FPL’s feeders expected to be hardened or underground 

by year-end 2024 and with the final costs of the program to be incurred in 2025.  The 

total estimated costs for the FPL Feeder Hardening (EWL) – Distribution Program for 

the period of 2020-2025 is $3,206 million with an annual average cost of approximately 

$534 million, which is consistent with historical costs for the existing distribution 

feeder hardening program.  A detailed description of the Feeder Hardening (EWL) – 

Distribution Program is provided in Section IV(C) of the FPL 2020-2029 SPP approved 

in Docket No. 20200071-EI. 

In the former Gulf service area, there were approximately 269 feeders remaining to be 

hardened at the time the Gulf 2020-2029 SPP was approved, and FPL expects to 

complete approximately 12 to 18 feeder hardening projects annually, with 

approximately 50% of the feeders to be hardened or underground by year-end 2029.  

The total estimated costs for the Gulf Distribution Feeder Hardening Program for the 
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period of 2020-2029 is approximately $315.3 million with an annual average cost of 

approximately $31.5 million.  A detailed description of the Distribution Feeder 

Hardening Program is provided in Section IV(C) of the Gulf 2020-2029 SPP approved 

in Docket No. 20200070-EI. 

2023 Program (FPL 2023-2032 SPP) 

The Distribution Feeder Hardening Program included in the 2023 SPP is a continuation 

the existing Distribution Feeder Hardening Program previously approved by 

Commission Order No. PSC-2020-0293-AS-EI.  FPL is proposing to expand the 

previously approved Distribution Feeder Hardening Program to the former Gulf service 

area, and to implement certain modifications and improvements to the program as 

further described in FPL’s 2023-2032 SPP.  Under this program, FPL is targeting to 

complete approximately 250 feeder projects annually during 2023-2025, and to 

complete approximately 50 feeder projects annually during 2026-2031.  The total 

estimated costs for the FPL Distribution Feeder Hardening Program for the period of 

2023-2031 is $2,437.1 million with an annual average cost of approximately $270.8 

million.  A detailed description of the Distribution Feeder Hardening Program is 

provided in Section IV(C) of the FPL 2023-2032 SPP pending in Docket No. 

20220051-EI. 

 

Accomplishments:  

Actual/Estimated (SPP Year 2022): 

 
2022 

Projection 

2022 Actual/Estimated 
(Actuals at End of 

February 2022) 

 
Change in 

$ 

 
Change in 

% 
Number of 
Feeders 

303 347   

Capital Costs 
(MM) 

$601.1 $629.2 $28.1 5% 

Cost of 
Removal (MM) 

$97.8 $98.9 $1.1 1% 
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O&M Expense 
(MM) 

$0.0 $0.0 $0.0 0% 

Total Costs $698.9 $728.2 $29.2 4% 
 

The 2022 cost of removal for this program is being recovered through base rates and 

not through the SPPCRC.   

 

Projections (SPP Year 2023): 

 2023 Projection 
Number of Projects4 335 Feeders  

 
Capital Costs (MM) $594.5 
Cost of Removal (MM) $94.5 
O&M Expense (MM) $0.0 
Total Costs $689.0 

 
The 2023 cost of removal for this program will be recovered through base rates and not 

through the SPPCRC. 

 

Program Title:  Distribution Lateral Hardening Program  

Description: 

2022 Program (FPL and Gulf 2020-2029 SPPs) 

The FPL Lateral Hardening (Undergrounding) - Distribution Program and Gulf 

Distribution Hardening – Lateral Undergrounding Program (herein, collectively 

referred to as “Distribution Lateral Hardening Program”) included in the FPL and Gulf 

2020-2029 SPPs are pilot programs that target certain overhead laterals that were 

impacted by recent storms and have a history of vegetation-related outages and other 

reliability issues for conversion from overhead to underground.  

 
4 Includes 65 Distribution Automation Sites in the former Gulf service area.  
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In the former FPL service area, FPL estimates that it will complete approximately 300-

700 lateral projects annually in 2021-2023 and approximately 800-900 lateral projects 

annually in 2024-2029.  The total estimated costs for the FPL Lateral Hardening 

(Undergrounding) - Distribution Program for the ten-year period of 2020-2029 is 

$5,101 million with an annual average cost of approximately $510 million.  However, 

in the Stipulation and Settlement Agreement approved by Commission Order No. PSC-

2020-0293-AS-EI, FPL agreed to have the FPL Lateral Hardening (Undergrounding) - 

Distribution Program remain as a pilot through 2022 and to file an update to the Lateral 

Hardening (Undergrounding) - Distribution Program in 2022 in order to seek recovery 

of the associated costs in 2023.  A detailed description of the FPL Lateral Hardening 

(Undergrounding) - Distribution Program is provided in Section IV(D) of the FPL 

2020-2029 SPP approved in Docket No. 20200071-EI. 

In the Gulf 2020-2029 SPP, it was estimated that 8 lateral projects would be completed 

in 2021 and 8 lateral projects would be completed in 2022.  The total estimated costs 

for the period of 2020-2029 is approximately $46.6 million with an annual average cost 

of approximately $4.7 million.  However, in the Stipulation and Settlement Agreement 

approved by Commission Order No. PSC-2020-0293-AS-EI, Gulf agreed that the 

Distribution Hardening – Lateral Undergrounding Program shall be a pilot for the years 

2020-2022 and to file an update to the 2023 Distribution Hardening – Lateral 

Undergrounding Program in 2022 in order to seek recovery of the associated costs in 

2023.  A detailed description of the Gulf Distribution Hardening – Lateral 

Undergrounding Program is provided in Section IV(D) of the Gulf 2020-2029 SPP 

approved in Docket No. 20200070-EI. 

2023 Program (FPL 2023-2032 SPP) 

The Distribution Lateral Hardening Program included in the 2023-2032 SPP is a 

continuation the existing Distribution Lateral Hardening Program previously approved 

by Commission Order No. PSC-2020-0293-AS-EI.  FPL is proposing to expand the 

previously approved Distribution Lateral Hardening Program to the former Gulf 

service area and to implement the Distribution Lateral Hardening Program as a 
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permanent program throughout the consolidated FPL service area.  Consistent with the 

Stipulation and Settlement approved by Commission Order No. PSC-2020-0293-AS-

EI, FPL has also established and incorporated protocols for evaluating when a lateral 

may be overhead hardened as opposed to being placed underground.  Additionally, FPL 

is proposing to add a new Management Region selection criterion starting in 2025.  

Under this program, FPL estimates that it will complete approximately 600-1,500 

lateral projects annually in 2023-2032.  The total estimated costs for the program for 

the ten-year period of 2023-2032 is $9,390.5 million with an annual average cost of 

approximately $939.0 million.  A detailed description of the FPL Distribution Lateral 

Hardening Program is provided in Section IV(D) of the FPL 2023-2032 SPP pending 

in Docket No. 20220051-EI. 

 

Accomplishments: 

Actual/Estimated (SPP Year 2022): 

 

2022 
Projection 

2022 
Actual/Estimated 
(Actuals at End of 

February 2022) 

Change in 
$ 
 

Change in 
% 

Number of 
Projects 

601 630   

Capital Costs 
(MM) 

$337.4 $342.0 $4.6 1% 

Cost of 
Removal (MM) 

$10.4 $26.1 $15.7 151% 

O&M Expense 
(MM) 

$0.2 $0.2 $0.0 0% 

Total Costs $348.0 $368.2 $20.2 6% 
 

The 2022 cost of removal for this program is being recovered through base rates and 

not through the SPPCRC.   

Projections (SPP Year 2023): 

 2023 Projection 
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Number of Projects 728 
Capital Costs (MM) $486.3 
Cost of Removal (MM) $36.6 
O&M Expense (MM) $0.2 
Total Costs $523.1 

 
The 2023 cost of removal for this program will be recovered through base rates and not 

through the SPPCRC. 

 

Program Title:  Transmission Hardening Program 

Description: 

2022 Program (FPL and Gulf 2020-2029 SPPs) 

The FPL Wood Structures Hardening (Replacing) – Transmission Program and Gulf 

Transmission Hardening Program (herein, collectively referred to as “Transmission 

Hardening Program”) included in the FPL and Gulf 2020-2029 SPPs are a continuation 

of programs to harden transmission structures, substations, and other equipment to 

ensure a more storm resilient transmission system.   

FPL’s Wood Structures Hardening (Replacing) – Transmission Program is a 

continuation of FPL’s existing transmission hardening program to replace all wood 

transmission structures with steel or concrete structures.  As of year-end 2019, 96% of 

FPL’s transmission structures, system-wide, were steel or concrete, with less than 2,900 

(or 4%) wood structures remaining to be replaced.  FPL expects to replace the 

remaining wood transmission structures on its system by year-end 2022.  The total 

estimated costs for the Wood Structures Hardening (Replacing) – Transmission 

Program for the period of 2020-2022 is $118 million with an annual average cost of 

approximately $39 million, which is a decrease from the historical costs for the existing 

transmission hardening program.  A detailed description of the Wood Structures 

Hardening (Replacing) – Transmission Program is provided in Section IV(E) of the 

FPL 2020-2029 SPP approved in Docket No. 20200071-EI. 
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Gulf’s Transmission Hardening Program includes substation flood monitoring and 

hardening, transmission and substation resiliency, and transmission structure 

replacement.  As of year-end 2019, 62% of the transmission structures in the former 

Gulf service area were steel or concrete, with approximately 38% (approximately 

4,600) wood transmission structures remaining to be replaced by year-end 2029.  The 

total estimated costs for the Gulf Transmission Hardening Program for the ten-year 

period of 2020-2029 are $488.8 million with an annual average cost of approximately 

$48.9 million.  A detailed description of the Gulf Transmission Hardening Program is 

provided in Section IV(E) of the Gulf 2020-2029 SPP approved in Docket No. 

20200070-EI. 

2023 Program (FPL 2023-2032 SPP) 

The Transmission Hardening Program included in the 2023-2032 SPP is a continuation 

the existing Transmission Hardening Program previously approved by Commission 

Order No. PSC-2020-0293-AS-EI.  FPL is proposing to expand the previously 

approved Transmission Hardening Program to the former Gulf service area, and to 

implement certain modifications and improvements as further described in FPL’s 2023-

2032 SPP.  As a result of the merger and unification of FPL and the former Gulf, there 

are now a total of approximately 4,100 wood transmission structures to be replaced in 

the former Gulf service area.  Under this program, FPL is currently targeting the 

replacement of approximately 400-500 wood transmission structures annually with all 

remaining wood transmission structures targeted to be replaced by year-end 2032.  The 

total estimated costs for the Transmission Hardening Program for the period of 2023-

2032 is $504.1 million with an annual average cost of approximately $50.4 million.  A 

detailed description of the Transmission Hardening Program is provided in Section 

IV(E) of the FPL 2023-2032 SPP pending in Docket No. 20220051-EI. 
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Accomplishments: 

Actual/Estimated (SPP Year 2022): 

 

2022 Projection 

2022 Actual/Estimated 
(Actuals at End of February 

2022) 

Change 
in $ 

 

Change 
in % 

Number 
of 
Projects 

894 transmission wood 
structures and 5 

transmission/substation 

1,271 transmission wood 
structures and 4 

transmission/substation 

  

Capital 
Costs 
(MM) 

$69.4 $69.4 $0.0 0% 

Cost of 
Removal 
(MM) 

$7.5 $10.9 $3.4 45% 

O&M 
Expense 
(MM) 

$0.8 $0.8 $0.0 0% 

Total 
Costs 

$77.6 $81.1 $3.5 4.5% 

 
The 2022 cost of removal for this program is being recovered through base rates and 

not through the SPPCRC.   

Projections (SPP Year 2023): 

 2023 Projection 
Number of Projects 555 
Capital Costs (MM) $49.6 
Cost of Removal (MM) $5.4 
O&M Expense (MM) $0.6 
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Total Costs $55.6 
 
The 2023 cost of removal for this program will be recovered through base rates and not 

through the SPPCRC. 

 

 

Program Title:  Distribution Vegetation Management Program 

Description: 

2022 Program (FPL and Gulf 2020-2029 SPPs) 

The Vegetation Management – Distribution Programs included in the FPL and Gulf 

SPPs (herein, collectively referred to as “Distribution Vegetation Management 

Program”) are continuations of the existing, Commission-approved distribution 

vegetation management programs comprised of FPL’s and Gulf’s system-wide 

vegetation management cycle maintenance activities, and continued education of 

customers through its Right Tree, Right Place initiative.   

In the former FPL service area, FPL plans to inspect and maintain, on average, 

approximately 15,200 miles annually, including approximately 11,400 miles for 

feeders (cycle and mid-cycle) and 3,800 miles for laterals, which is consistent with the 

historic miles maintained annually for 2017-2019.  The total estimated costs for the 

FPL Vegetation Management – Distribution Program for the ten-year period of 2020-

2029 is $596 million with an annual average cost of approximately $60 million, which 

is consistent with historical costs for the existing distribution vegetation management 

program.  A detailed description of the FPL Vegetation Management – Distribution 

Program is provided in Section IV(G) of the FPL 2020-2029 SPP approved in Docket 

No. 20200071-EI. 

In the former Gulf service area, FPL plans to inspect and maintain, on average, 

approximately 2,000 miles annually, including approximately 777 miles for feeders 
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(cycle and mid-cycle) and approximately 1,257 miles for laterals miles.  The total 

estimated costs for the Gulf Vegetation Management – Distribution Program for the 

ten-year period of 2020-2029 is $47.4 million with an annual average cost of $4.7 

million, which is consistent with historical costs for the existing Vegetation 

Management – Distribution Program.  A detailed description of the Gulf Vegetation 

Management – Distribution Program is provided in Section IV(G) of the Gulf 2020-

2029 SPP approved in Docket No. 20200070-EI. 

2023 Program (FPL 2023-2032 SPP) 

The Distribution Vegetation Management Program included in the 2023-2032 SPP is a 

continuation of the existing Distribution Vegetation Management Program previously 

approved by Commission Order No. PSC-2020-0293-AS-EI.  FPL is proposing to 

expand the previously approved Distribution Vegetation Management Program to the 

former Gulf service area, and to implement a limited modification and improvement as 

further described in the 2023-2032 SPP.  Under this program, FPL plans to inspect and 

maintain, on average, approximately 16,400 miles annually throughout the 

consolidated FPL service area.  The total estimated costs for the program for the ten-

year period of 2023-2032 is $766.5 million with an annual average cost of 

approximately $76.6 million.  A detailed description of the FPL Distribution 

Vegetation Management Program is provided in Section IV(F) of the FPL 2023-2032 

SPP pending in Docket No. 20220051-EI. 

Accomplishments: 

Actual/Estimated (SPP Year 2022): 

 
2022 

Projection 

2022 Actual/Estimated 
(Actuals at End of 

February 2022) 

Change 
in $ 

 

Change 
in % 

Miles of 
Feeders and 
Laterals 

17,200 16,690   

Capital Costs 
(MM) 

$0.0 $0.0 $0.0 100% 
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Cost of 
Removal 
(MM) 

$0.0 $0.0 $0.0 0% 

O&M 
Expense 
(MM) 

$64.9 $67.0 $2.1 3.2% 

Total Costs $64.9 $67.0 $2.1 3.2% 
 

Pursuant to FPL’s Commission-approved 2022 Rate Case in Docket No. 20210015-EI, 

O&M expense associated for this program was moved from base to clause and are 

being recovered through the SPPCRC.   

Projections (SPP Year 2023): 

 2023 Projection 
Miles of Feeders and Laterals 16,690 
Capital Costs (MM) $4.8 
Cost of Removal (MM) $0.0 
O&M Expense (MM) $68.2 
Total Costs $73.0 

 
Pursuant to FPL’s Commission-approved 2022 Rate Case in Docket No. 20210015-EI, 

O&M expense associated for this program was moved from base to clause and are 

being recovered through the SPPCRC. 

 

Program Title:  Transmission Vegetation Management Program 

Description: 

2022 Program (FPL and Gulf 2020-2029 SPPs) 

The Vegetation Management – Transmission Programs included in the FPL and Gulf 

SPPs (herein, collectively referred to as “Transmission Vegetation Management 

Program”) are continuations of the existing, Commission-approved transmission 

vegetation management programs that comply with the North American Electric 

Reliability Corporation’s (“NERC”) vegetation management standards and 
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requirements.  These programs include visual and aerial inspections of transmission 

line corridors, Light Detection and Ranging (“LiDAR”) inspections of NERC 

transmission line corridors, development and execution of annual work plans to address 

identified vegetation conditions and identifying and addressing priority and hazard tree 

conditions prior to and during storm season.   

In the former FPL service area, FPL plans to inspect and maintain, on average, 

approximately 7,000 miles of transmission lines annually, including approximately 

4,300 miles for NERC transmission line corridors and 2,700 miles for non-NERC 

transmission line corridors.  This is comparable to the approximately 7,000 miles 

inspected and maintained annually, on average for 2017-2019.  The total estimated 

costs for the FPL Vegetation Management – Transmission Program for the ten-year 

period of 2020-2029 is $96 million with an annual average cost of approximately $10 

million, which is consistent with historical costs for the existing transmission 

vegetation management program.  A detailed description of the FPL Vegetation 

Management – Transmission Program is provided in Section IV(H) of the FPL 2020-

2029 SPP approved in Docket No. 20200071-EI. 

In the former Gulf service area, FPL plans to inspect and maintain, on average, 

approximately 1,675 miles annually, including approximately 600 miles for NERC 

transmission line corridors and approximately 1,075 miles for non-NERC transmission 

line corridors.  The total estimated costs for the Gulf Vegetation Management – 

Transmission Program for the ten-year period of 2020-2029 is $28.3 million with an 

annual average cost of approximately $2.8 million, which is consistent with historical 

costs for the existing Vegetation Management – Transmission Program.  A detailed 

description of the Gulf Vegetation Management – Transmission Program is provided 

in Section IV(H) of the Gulf 2020-2029 SPP approved in Docket No. 20200070-EI. 

2023 Program (FPL 2023-2032 SPP) 

The Transmission Vegetation Management Program included in the 2023 SPP is a 

continuation of the existing Transmission Vegetation Management Program previously 
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approved by Commission Order No. PSC-2020-0293-AS-EI.  FPL is proposing to 

expand the previously approved Transmission Vegetation Management Program to the 

former Gulf service area but is not otherwise proposing any material modifications to 

the program.  Under this program, FPL plans to inspect and maintain, on average, 

approximately 9,350 miles of transmission lines annually, including approximately 

5,380 miles for NERC transmission line corridors and 3,970 miles for non-NERC 

transmission line corridors.  The total estimated costs for the program for the ten-year 

period of 2023-2032 is $143.7 million with an annual average cost of approximately 

$14.4 million.  A detailed description of the FPL Transmission Vegetation 

Management Program is provided in Section IV(G) of the FPL 2023-2032 SPP pending 

in Docket No. 20220051-EI. 

 

Accomplishments: 

Actual/Estimated (SPP Year 2022): 

 

2022 
Projection 

2022 
Actual/Estimated 
(Actuals at End of 

February 2022) 

Change 
in $ 

 

Change 
in % 

Miles of 
Transmission Lines 

8,675 9,062    

Capital Costs (MM) $0.0 $0.0 $0.0 0% 
Cost of Removal 
(MM) 

$0.0 $0.0 $0.0 0% 

O&M Expense 
(MM) 

$11.8 $11.8 $0.0 0% 

Total Costs $11.8 $11.8 $0.0 0% 
 

Pursuant to FPL’s Commission-approved 2022 Rate Case in Docket No. 20210015-EI, 

O&M expense associated for this program was moved from base to clause and are 

being recovered through the SPPCRC.   

Projections (SPP Year 2023): 
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 2023 Projection 
Miles of Transmission Lines 9,350 
Capital Costs (MM) $0.0 
Cost of Removal (MM) $0.0 
O&M Expense (MM) $11.8 
Total Costs $11.8 

 
Pursuant to FPL’s Commission-approved 2022 Rate Case in Docket No. 20210015-EI, 

O&M expense associated for this program was moved from base to clause and are 

being recovered through the SPPCRC. 

 

Program Title:  Substation Storm Surge/Flood Mitigation Program 

Description: 

2022 Program (FPL and Gulf 2020-2029 SPPs) 

The FPL Substation Storm Surge/Flood Mitigation Program was a new program 

included in the FPL 2020-2029 SPP to mitigate damage at several targeted substations 

that are susceptible to storm surge and flooding during extreme weather events.  FPL 

identified between 8-10 substations where it initially plans to implement storm 

surge/flood mitigation measures.  The total estimated cost for the new Substation Storm 

Surge/Flood Mitigation Program over this three-year period is approximately $23 

million with an annual average cost of approximately $8 million per year.  A detailed 

description of the Substation Storm Surge/Flood Mitigation Program is provided in 

Section IV(F) of the FPL 2020-2029 SPP approved in Docket No. 20200071.   

2023 Program (FPL 2023-2032 SPP) 

The Substation Storm Surge/Flood Mitigation Program included in the 2023 SPP is a 

continuation of the Substation Storm Surge/Flood Mitigation program previously 

approved by Commission Order No. PSC-2020-0293-AS-EI.  Under this program, FPL 

will implement storm surge/flood mitigation measures at the remaining four substations 

originally identified in the 2020 SPP, which are currently expected to be completed by 
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year-end 2024.  FPL will also continue to monitor storm surge and flooding at all its 

substations and, where appropriate and necessary, identify additional substations that 

require storm surge/flood mitigation measures in the future.  The total estimated costs 

for the program for the period of 2023-2024 is $16.0 million with an annual average 

cost of approximately $8.0 million.  A detailed description of the FPL Substation Storm 

Surge/Flood Mitigation Program is provided in Section IV(H) of the FPL 2023-2032 

SPP pending in Docket No. 20220051-EI. 

 

Accomplishments: 

Actual/Estimated (SPP Year 2022): 

 

2022 
Projection 

2022 
Actual/Estimated 
(Actuals at End of 

February 2022) 

Change in 
$ 
 

Change in 
% 

Number of 
Projects 

6 3   

Capital Costs 
(MM) 

$9.6 $9.6 $0.0 0% 

Cost of 
Removal (MM) 

$0.4 $0.4 $0.0 0% 

O&M Expense 
(MM) 

$0.0 $0.0 $0.0 0% 

Total Costs $10.0 $10.0 $0.0 0% 
 

The 2022 cost of removal for this program is being recovered through base rates and 

not through the SPPCRC.   

Projections (SPP Year 2023): 

 2023 Projection 
Number of Projects 2 
Capital Costs (MM) $8.0 
Cost of Removal (MM) $0.0 
O&M Expense (MM) $0.0 
Total Costs $8.0 
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FPL currently does not anticipate any cost of removal in 2023 for this program.  In the 

event FPL does incur any 2023 cost of removal for this program, those costs will be 

recovered through base rates. 

 

Program Title:  Transmission Access Enhancement Program 

Description: 

2022 Program (FPL and Gulf 2020-2029 SPPs) 

Not applicable. 

2023 Program (FPL 2023-2032 SPP) 

The Transmission Access Enhancement Program included in the FPL 2023-2032 is a 

new SPP program that will help ensure that the company has access to its transmission 

facilities for restoration activities following an extreme weather event.  The new 

Transmission Access Enhancement Program included in the 2023 SPP will focus on 

developing access roads, bridges, and culverts at targeted transmission facilities to 

ensure that they are accessible after an extreme weather event.  The Transmission 

Access Enhancement Program will include creation and restoration of ingress and 

egress to existing transmission facilities and equipment for repair/restoration following 

an extreme weather event, will reduce the need and associated costs for specialized 

equipment, and will expedite restoration activities.  Subject to obtaining all necessary 

permits and approvals required to undertake the work, the program is currently targeted 

to begin in 2023 and continue through the ten-year period of 2023-2032.  The total 

estimated cost for the program for the period of 2023-2032 is $117.4 million with an 

annual average cost of approximately $11.7 million.  A detailed description of the 

Transmission Access Enhancement Program is provided in Section IV(K) of the FPL 

2023-2032 SPP pending in Docket No. 20220051-EI. 
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Accomplishments: 

Actual/Estimated (SPP Year 2022): 

Not applicable. 

Projections (SPP Year 2023): 

 2023 Projection 
Number of Projects 0 
Capital Costs (MM) $0.8 
Cost of Removal (MM) $0.0 
O&M Expense (MM) $0.0 
Total Costs $0.8 

 
FPL currently does not anticipate any cost of removal in 2023 for this program.  In the event 

FPL does incur any 2023 cost of removal for this program, those costs will be recovered 

through base rates. 




