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BEFORE THE FLORIDA PUBLIC SERVICE COMMISSION

FLORIDA POWER & LIGHT COMPANY

DIRECT TESTIMONY OF STEVEN R. SIM

DOCKET NO. I3OOO9-EI

May 1,2013

Please state your name and business addresses.

My name is Steven R. Sim, and my business address is 9250 West Flagler

Street, Miami, Florida 33174.

By whom are you employed and what is your position?

I am employed by Florida Power & Light Company (FPL) as Senior Manager

of Integrated Resource Planning in the Resource Assessment & Planning

department.

Please describe your duties and responsibilities in that position.

I supervise and coordinate analyses that are designed to determine the

magnitude and timing of FPL's resource needs and then develop the

integrated resource plan with which FPL will meet those resource needs.

Please describe your education and professional experience.

I graduated from the University of Miami (Florida) with a Bachelor's degree

in Mathematics in 1973. I subsequently earned a Master's degree in

Mathematics from the University of Miami (Florida) in I975 and a Doctorate

in Environmental Science and Engineering from the University of California

at Los Angeles (UCLA) in1979.
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While completing my degree program at UCLA, I was also employed full-

time as a Research Associate at the Florida Solar Energy Center during 1977 -

1979. My responsibilities at the Florida Solar Energy Center included an

evaluation of Florida consumers' experiences with solar water heaters and an

analysis of potential renewable energy resources including photovoltaics,

biomass, wind power, etc., applicable in the Southeastem United States.

In 1979I joined FPL. From 1979 until 1991 I worked in various departments

including Marketing, Energy Management Research, and Load Management,

where my responsibilities included the development, monitoring, and cost-

effectiveness analyses of demand side management (DSM) programs. In

1991, I joined my curent department, then named the System Planning

Department, where I held different supervisory positions dealing with

integrated resource planning. In late 2007 I assumed my present position.

What is the purpose of your testimony?

The primary purpose of my testimony is to present the results of the 2013

economic analyses for the new FPL nuclear units, Turkey Point 6 & 7, using

updated assumptions and addressing 7 scenarios of future fuel cost and

environmental compliance cost forecasts. ln my testimony I will refer to these

analyses as the 2013 feasibility analyses for the Turkey Point 6 & 7 project.

The results of these analyses were that the Turkey Point 6 & 7 project is

projected to be the economic choice in 5 of these 7 scenarios.
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In addition, I will briefly discuss FPL's portfolio approach in resource

planning and the role of additional nuclear energy in that portfolio approach. I

will also discuss the assumptions used in the 2013 feasibility analyses. I will

also present the results of additional analyses that further quantiSr the

projected benefits of the Turkey Point 6 & 7 project. Finally, I will briefly

discuss the recently completed Extended Power Uprate (EPU) project,

particularly the types of benefits that the project is already delivering to FPL's

customers and which it will continue to deliver to FPL's customers for

decades to come.

The 2013 feasibility analyses of the Turkey Point 6 & 7 project are presented

to satisff the requirement of Subsection 5(c)5 of the Florida Administrative

Code Rule 25-6.0423, Nuclear Power Plant Cost Recovery which states "By

May 1 of each year, along with the filings required by this paragraph, a utility

shall submit for Commission review and approval a detailed analysis of the

long-term feasibility of completing the power plant." Other feasibility-related

topics for the Turkey Point 6 & 7 project are discussed by FPL Witness

Scroggs.

Please summarize your testimony.

Completion of the two new nuclear units, Turkey Point 6 & 7, continues to be

projected as the economic choice for FPL's customers in new feasibility

analyses using updated assumptions. The results of FPL's 2013 feasibility

analyses indicate that completing the project is projected to be economic for
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FPL's customers in the majority (5 of 7) of scenarios analyzed. The bases for

this conclusion are summarized in Exhibit SRS-I. This exhibit presents a

number of results from FPL's 2013 analyses of the Turkey Point 6 & 7 project

including, but not limited to: (i) the number of future fuel cost and

environmental cost scenarios in which the project is projected to be cost-

effective; (ii) projected fuel savings for FPL's customers; (iii) reduced

reliance upon fossil fuels (i.e., fuel diversity); and (iv) projected carbon

dioxide (COz) reductions. These results, and results of other analyses and

calculations, are discussed later in my testimony.

These results, whether examined individually or as a whole, present a strong

case for the Turkey Point 6 & 7 project. For example, over the life of Turkey

Point 6 & 7, customers are projected to save at least $78 billion (nominal) in

fuel costs, based on the Medium Fuel Cost forecast. Additionally, the project

will produce energy that otherwise would have required the consumption of

substantial amounts of natural gas or millions of barrels of oil annually, and

will reduce system COz emissions by millions of tons. In short, completing

Turkey Point 6 & 7 continues to be projected as solidly cost-effective and the

new nuclear units are projected to be valuable resource additions for FPL's

customers.

In regard to the EPU project, this project was completed in April of this year.

The increased nuclear capacity that has been delivered by the EPU project is
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already benefiting customers and will continue to do so for decades to come.

The types of benefits being provided to FPL's customers by the additional

nuclear capacity resulting from the EPU project include: (i) over 500 MW of

increased firm capacity; (ii) baseload energy delivered from the increased

nuclear capacity; (iii) increased fuel diversity for the FPL system due to the

additional energy produced by the increase in nuclear capacity; (iv) significant

reductions in system fossil fuel usage and system air emissions; (v) an

excellent hedge against both increases in fossil fuel costs and environmental

regulations and/or costs; and (vi) additional generating capacity located in the

Southeastem Florida region (Miami-Dade and Broward Counties) that helps

maintain a balance between generation and electrical load in that region.

Would you please briefly explain what you mean by FPL's portfolio

approach to resource planning and what part additional nuclear capacity

such as Turkey Point 6 & 7 plays in that portfolio approach?

Yes. As with all economic analyses, FPL's 2013 economic analyses of the

Turkey Point 6 & 7 project provides a "snapshot" of the projected customer

benefits associated with Turkey Point 6 & 7 based on current project

assumptions, forecasts of numerous costs, and resource planning assumptions.

The 2013 feasibility analyses, as with prior feasibility analyses, examine

potential future scenarios that result from combining various fossil fuel price

forecasts and environmental compliance cost forecasts. Of course, the actual

economic performance of FPL's system, including the impacts of future fuel

prices, etc., cannot be known until after the fact. That is why FPL examines
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the projected impacts of resource additions such as new nuclear capacity over

a wide range of potential future scenarios.

The inability to be able to predict with confidence future fuel and

environmental compliance costs is a key reason why FPL not only performs

these analyses based on multiple forecasts and scenarios, but also why FPL

strives for diversity in regard to system resources and fuels in what I will refer

to as a portfolio approach to resource planning. Because the price of nuclear

fuel is unrelated to fossil fuel prices, and because nuclear power plants

produce no emissions such as sulfur dioxide (SOz), nitrogen oxides (NO,), or

carbon dioxide (COt in the process of generating electricity, additional

nuclear capacity is a superb hedge against fossil fuel price volatility and

increases in environmental compliance costs. Diversification also improves

system reliability.

The Turkey Point 6 & 7 nuclear project will help reduce FPL's reliance on

natural gas that is currently delivered into the state of Florida by only two

natural gas pipelines. In addition, the Turkey Point 6 & 7 nuclear project will

also help further reduce the usage of oil, including foreign oil, by FPL's

system. Through diversification generally, and the addition of Turkey Point

6 & 7, FPL is working to keep its electric rates, and thus the resulting bills for

its customers, low over the long term while also providing highly reliable

electric service.
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The current low cost of natural gas is a great thing for FPL's customers

because it allows FPL to produce electricity with relatively low fuel costs.

This results in lower electric rates for all of FPL's customers as long as natural

gas prices remain low. Therefore, FPL has been increasing its use of natural

gas to benefit its customers and now supplies approximately 213 of all of the

electricity it provides to customers by buming natural gas.

However, this increased use of natural gas also represents a growing reliance

on natural gas. In turn, this growing reliance on natural gas results in

increased risk in regard to potential future changes in natural gas cost and

availabilitv.

Consequently, FPL's resource planning takes a balanced portfolio approach to

maximize the benefits to customers of using currently low cost natural gas

while also taking steps to minimize the risks inherent in having a high reliance

on natural gas. Among the steps being taken to minimize this risk are: (i)

buming natural gas as efficiently as possible through the addition of multiple

high-efficiency combined cycle (CC) generating units, (ii) enhancing the

availability of natural gas by pursuing a third natural gas pipeline into Florida

(which may also put downward pressure on delivered natural gas prices), (iii)

maintaining the ability to continue to burn fuel oil in existing steam generating

units by installing electrostatic precipitators at these units, (iv) diversifuing

SACE 1st Response to Staff 
023483



6

8

9

10

ll

t2

l3

t4

l5

l6

t7

l8

r9

20

2l

22

a.

A.

FPL's fuel mix by pursuing additional renewable energy, and (v) significantly

diversiffing FPL's fuel mix by adding additional nuclear capacity through the

recently completed EPU project and the Turkey Point 6 &7 project.

Additional nuclear capacity is an important aspect of this balanced portfolio

approach because it is the only resource option available that can provide

baseload, firm capacity at even lower fuel costs than natural gas and which

does so using no fossil fuels and producing zero afu emissions. In regard to

the latter two points - no fossil fuel use and producing zero air emissions -

nuclear capacity serves as an excellent hedge against increasing nafural gas

costs and increasing environmental costs as previously mentioned. These

hedge aspects of nuclear capacity are especially valuable attributes in a

balanced portfolio approach to serving FPL's customers both today and in the

future.

Are you sponsoring any exhibits in this case?

Yes. I am sponsoring the following 9 exhibits:

- Exhibit SRS-I: Summary of Results from FPL's 2013 Feasibility

Analyses of the Turkey Point 6 & 7 Project (Plus Results from

Additional Analyses);

- Exhibit SRS-2: Comparison of Key Assumptions Utilized inthe 2012

and 2013 Feasibility Analyses of the Turkey Point 6 & 7 Project:

Projected Fuel Costs (Medium Fuel Cost Forecast);
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- Exhibit SRS-3: Comparison of Key Assumptions Utilized in the 2012

and 2013 Feasibility Analyses of the Turkey Point 6 & 7 Project:

Projected Environmental Compliance Costs (Env II Forecast);

- Exhibit SRS-4: Comparison of Key Assumptions Utilized in the 2012

and 2013 Feasibility Analyses of the Turkey Point 6 & 7 Project:

Summer Peak Demand Load Forecast;

- Exhibit SRS-5: Projection of FPL's Resource Needs Through 2025;

- Exhibit SRS-6: Comparison of Key Assumptions Utilized inthe 2012

and 2013 Feasibility Analyses of the Turkey Point 6 & 7 Project:

Other Assumptions;

- Exhibit SRS-7: The Two Resource Plans Utilized in FPL's 2013

Feasibility Analyses of Turkey Point 6 & 7;

- Exhibit SRS-8: 2013 Feasibility Analyses Results for the Turkey Point

6 & 7 Project: Total Costs, Total Cost Differentials, and Breakeven

Costs for All Fuel and Environmental Compliance Cost Scenarios in

2013$ (millions, CPVRR, 2013-2063); and,

- Exhibit SRS-9: EPU Project Benefits to FPL's Customers.

I. 2013 Feasibility Analyses - Analytical Approach

2l a. Please provide an overview of the basic analytical approach used for

22 evaluating the Turkey Point 6 & 7 project.
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A. The basic analyical approach in the feasibility analyses of Turkey Point 6 & 7

is to compare competing resource plans. FPL utilizes resource plans in its

analyses in order to ensure that all relevant impacts to the FPL system are

accounted for.

The analysis of each resource plan is a complex undertaking. For each

resource plan, annual projections of system fuel costs and emission profiles

are developed for various scenarios of fuel cost/environmental compliance

costs using a sophisticated production costing model. This model, the P-

MArea model, simulates the FPL system and dispatches all of the generating

units on an hour-by-hour basis for each year in the analysis. The resulting

fuel cost and emission profile information is then combined with projected

annual capital costs, plus other fixed and variable costs for each resource plan.

In this way, a comprehensive set of projected annual costs, for each year of

the analysis, is developed for each resource plan.

One resource plan includes the Turkey Point 6 & 7 units. The other resoruce

plan includes instead an alternate resource option that competes with these

two nuclear units. The competing altemate resource option is new highly

fuel-efficient CC generating capacity consistent with the CC capacity

currently being installed through FPL's modernization projects.

l0
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The competing resource plans are then analyzed over a multi-year period.

This approach allows FPL's analyses to account for both short-term and long-

term economic impacts of the resource options being evaluated. FPL's 2013

feasibility analyses address these economic impacts. In addition, my

testimony provides a discussion of three non-economic impacts to the FPL

system: system fuel savings, increased system fuel diversity, and system

emission reductions, which will result from the Turkey Point 6 & 7 project.

Has the Florida Public Service Commission provided guidance regarding

what is required in the feasibility analyses?

Yes. The Florida Public Service Commission (FPSC) first provided guidance

in its affirmative determination of need order for Turkey Point 6 & 7 (Order

No. PSC-08-0237-FOF-EI, page 29), when it stated:

"FPL shall provide a long-term feasibility analysis as part of its annual

cost recovery process which, in this case, shall also include updated

fuel costs, environmental forecasts, break-even costs, and capital cost

estimates. In addition, FPL should account for sunk costs. Providing

this information on an annual basis will allow us to monitor the

feasibility regarding the continued construction of Turkey Point

6 and'7."

ll
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In the FPSC's 2009 NCRC order (Order No. PSC-09-0783-FOF-EI, page 14),

the FPSC quoted its need determination order and reiterated that these

elements are "nscessary to satisff Rule 25-6.0an(5)(c)5, F.A.C."

This guidance from the FPSC clearly distinguishes "sunk costs" from

"updated capital cost estimates" in regard to feasibility analyses of nuclear

projects. Consequently, FPL has effectively removed sunk costs in its

calculation of breakeven costs for the feasibility analyses of Turkey Point

6&7. FPL's approach to sunk costs complies with the above mentioned

Rule, which directs FPL to evaluate "completing" the project. FPL's

approach to sunk costs also follows the guidance provided by the FPSC, and

was expressly approved for the Turkey Point 6 & 7 analyses by the FPSC in

its 2011 NCRC order (Order No. PSC-I1-0547-FOF-EI, pages 17-18 and 38).

Was the analytical approach used in FPL's 2013 feasibility analyses of

Turkey Point 6 & 7 similar to the approach used in the Determination of

Need filings for this project, and in the feasibility analyses of this project

that were presented in previous NCRC filings?

Yes. The analytical approach that was used in the 2013 feasibility analyses

for the Turkey Point 6 & 7 project is very similar to the approach used in the

2007 Determination of Need filing and in the feasibility analyses presented in

the 2008 through 2012 NCRC filings.

Please describe the economic perspective used in the analytical approach

for the Turkey Point 6 & 7 project.

a.
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A. This perspective is the calculation of breakeven overnight capital costs, in

terms of both CPVRR costs and overnight construction costs in $/kW, for the

new nuclear units. This same perspective was utilized in the 2007

Determination of Need filing, and in the 2008 through 2012 NCRC filings, for

the Turkey Point 6 & 7 project. In later years, as more information becomes

available regarding the cost and other aspects of the new nuclear units,

another perspective may emerge as more appropriate.

III. 2013 Feasibility Analyses - Updated Assumptions

Do FPL's 2013 feasibility analyses utilize updated assumptions for the

specific information referred to in the previously mentioned FPSC

Order?

A. Yes. FPL typically seeks to utilize a set of updated assumptions in its

resource planning work. By early 2013, FPL updated these assumptions and

is using them in its 2013 resource planning work including the nuclear

analyses presented in this docket.

Five informational items were listed in Order No. PSC-08-0237 that should be

updated and included in FPL's annual long-term feasibility analyses of Turkey

Point 6 & 7. These five items are:

1) fuel forecasts;

2) environmentalforecasts;

a.

l3
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A.

3) breakeven costs;

4) capital cost estimates; and,

5) sunk costs.

FPL's 2013 feasibility analyses for the Turkey Point 6 & 7 project utilized

FPL's current assumptions for four of these five items and calculated the

current projected value for the fifth item. FPL's 2013 feasibility analyses for

the Turkey Point 6 & 7 project included current assumptions for the following

four items: items l), 2),4), and 5). The remaining item, item 3) breakeven

costs, is a result of the analyses (as opposed to an assumption). The results of

FPL's 2013 feasibility analyses present breakeven costs for the Turkey Point

6 & 7 project in terms of CPVRR costs and in terms of overnight construction

costs in $/kw.

Do FPL's feasibility analyses include FPL's updated assumptions for

information other than these 5 items?

Yes. FPL also updated a number of other assumptions in early 2013 in

preparation for all of its 2013 resource planning work. Consequently, these

other updated assumptions are also included in FPL's 2013 feasibility

analyses of the Turkey Point 6 & 7 project. A partial listing of these other

assumptions include: FPL's load forecast and cost and performance

assumptions for new CC capacity.

Please discuss the changes in the forecasted values for fuel costs and

environmental compliance costs between the forecasts utilized in the 2013

a.

t4
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feasibility analyses and those that were used in the 2012 feasibility

analyses.

A. Exhibits SRS-2 and SRS-3 provide these comparisons. Exhibit SRS-2

provides 2012 and 2013 forecasted Medium Fuel Cost values for selected

years for natural gas, oil, and nuclear fuel costs. As shown in this exhibit, the

2013 Medium Fuel Cost forecast for natural gas is lower than the 2012

forecast through the year 2035, then higher in subsequent years, consistent

with the independent external forecasts and escalation rates relied upon by

FPL. A comparison of the forecasted prices for IYo sulfur oil shows that these

2013 forecasted values are lower than in the 2012 forecast through the year

2030, then are also higher in subsequent years. In regard to forecasted nuclear

fuel costs, the 2013 forecasted prices are unchanged from the 2012 forecasted

prices.

Exhibit SRS-3 presents similar 2012 and 2013 comparative information for

forecasted Env II (i.e., mid-level) environmental compliance costs for three

types of air emissions: SOz, NO*, and COz. As shown in the exhibit, there has

been no change in projected environmental compliance costs for these three

types of air emissions from what was assumed in FPL's 2012 feasibility

analyses. The decision not to change these projected compliance costs was

made after a discussion in early 2013 with the consultant ICF whose work has

been the basis for FPL's environmental compliance cost projections for all of

FPL's nuclear analyses from the need filing in 2007 through the present.

15
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ICF's position was that nothing had occurred on either the legislative or

regulatory fronts since the 2012 environmental compliance cost projections

had been developed that would require a change in these cost projections. As

in FPL's 2012 analyses, these projected environmental compliance costs are

lower than the projected costs used in FPL's nuclear analyses from 2007

through 2011.

Are any of the fuel cost forecasts or environmental compliance cost

forecasts considered the .'most likely" forecast?

FPL does not consider any fuel cost forecast or environmental cost forecast as

the "most likely'' cost forecast. FPL's scenario approach is designed to

provide a range of possible future fuel and environmental compliance costs.

Please discuss FPL's 2013 load forecast and how it compares to FPL's

2012load forecast.

Exhibit SRS-4 presents the 2012 and 2013 Summer peak load forecasts. As

shown in Column (3) of this exhibit, the 2013 forecast of Summer peak load is

generally lower than the 2012 forecast.

In addition, Exhibit SRS-4 also provides a projection of the annual and

cumulative growth in Summer peak loads associated with the 2013 peak load

forecast. As shown in column (5) of this exhibit, FPL projects a cumulative

growth in Summer peak load of approximately 4,314 MW by 2022, and 4,992

MW by 2023; i.e., the years in which the two new nuclear units, Turkey Point

6 & 7, are projected to go in-service. Significant growth in peak loads is also

l6
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A.

a.

A.

forecast to continue after 2023 as shown by the projected cumulative growth

in Summer peak load value for 2025 of 6,364 MW.

Based on this projected growth in Summer peak load, what is FPL's

projected need for new resources?

FPL's projected need for new resources, assuming that the resource need is

met by new generating capacity, is presented in Exhibit SRS-5. This

projection assumes that FPL is implementing DSM through the year 2019 at a

level consistent with the FPSC's 2011 DSM Plan order (Order No. PSC-I1-

0346-PAA-EG) and also assumes an additional 100 MW per year of DSM are

implemented in the years 2020 through 2025. This exhibit shows that,

without the incremental capacity from Turkey Point 6 & 7, and with no new

generating resources added after the modernization of Port Everglades in 2016

except for the planned addition of 180 MW of new power purchase capacity

in 202I, FPL has a need for new resources starting in 2022 and this need

increases every year thereafter. The projected resource need in 2022 is 304

MW of new generating capacity and this projected resource need increases to

2,652 MW by 2025.

What other assumptions changed from the 2012 analyses to the 2013

analyses?

Exhibit SRS-6 presents the 2012 and 2013 projections for 10 other

assumptions that were utilized in the feasibility analyses of the Turkey Point

6 &7 project.

Please discuss the first five assumptions.a.

t7
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A. These five assumptions are:

l) the number of environmental compliance cost scenarios;

2) financial/economicassumptions;

3) the projected capital cost of competing CC capacity;

4) the projected heat rate of competing CC capacity; and,

5) the projected cost offirm gas transportation.

In regard to the number of environmental compliance cost scenarios utilized

in FPL's 2013 feasibility analyses, FPL is again using three scenarios in its

2013 resource planning work: Env I (representing low COz compliance costs),

Env II (representing medium COz compliance costs), and Env III

(representing high CO2 compliance costs).

FPL's financial/economic assumptions used in the 2013 feasibility analyses

have changed from those used in the 2012 feasibility analyses due to the

outcome of the recent base rate case. The current financial/economic

assumptions include the following: return on equity (ROE) is 10.5%; the

allowed cost of debt is 4.79%; the debt-to-equity ratio is 40.38%/59.62%o.; and

the associated discount rate is 7.45%.

The remaining three assumptions involve the costs of the competing new CC

capacity used in the feasibility analyses. FPL's current projected (generator

only) capital cost of CC capacity is $798/kw in 2018$. The current projected

l8
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heat rate of this CC capacity is 6,334 BTU/kwh, and the projected firm gas

transportation cost is $1.98/mmBTU in 2018. The projected capital cost and

heat rate of the CC unit are lower than projected in 2012. These changes in

projected capital cost and heat rate of the CC unit are based on updated

estimates for cost and performance of new CC units. There has been no

change in the projected firm gas transportation cost.

Please discuss the remaining five assumptions.

These five assumptions are:

6) assumed in-service dates for Turkey Point 6 & 7;

7) assumed operating lives of Turkey Point 6 &7;

8) non-binding capital cost estimate for the new nuclear units;

9) previously spent capital costs that are excluded from the 2013

feasibility analyses; and,

l0) the cumulative annual capital expenditure percentages for Turkey

Point 6 & 7.

The first of these five assumptions, the projected in-service dates, for planning

purposes, of Turkey Point 6 & 7 are unchanged from the 2022 and 2023 in-

service dates used in the 2012 feasibility analyses. FPL Witness Scroggs'

testimony addresses these dates which represent the earliest practical

deployment dates for the new nuclear units.

l9
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The second of these assumptions is the assumed operating lives of the two

new nuclear units. For purposes of the 2013 feasibility analyses, FPL is again

assuming a 40-year operating life for each of the two units. Although this

assumption is consistent with the operating life assumption used in prior

feasibility analyses, FPL believes this is a conservative assumption.

Two of FPL's four existing nuclear units, Turkey Point 3 & 4, have now been

operating for more than 40 years. Furthermore, all four of FPL's nuclear units

have received a license extension from the Nuclear Regulatory Commission

CNRC) enabling each unit to operate for a total of 60 years. In addition, FPL's

parent company, NextEra Energy (NEE), owns and operates two other nuclear

units, Point Beach | & 2, that have operated for more than 40 years. These

two nuclear units, plus a third nuclear unit owned and operated by NEE

(Duane Arnold), have also been granted a license extension from the NRC

enabling each unit to operate for a total of 60 years. Therefore, FPL believes

that its current  }-year operating life assumption for Turkey Point 6 & 7 is a

conservative choice.

The third of these assumptions is the non-binding cost estimate for

constructing Turkey Point 6 & 7. The range of costs used in the 2013

feasibility analyses is $3,659/kw to $5,3201kw in 2013$. This reflects an

updating of the projected cost range. FPL Wifiress Scroggs' testimony also

discusses the updating of this assumption.
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The fourth of these assumptions is the previously spent capital costs that are

excluded in the 2013 feasibility analysis. In order to account for "sunk"

capital costs for the Turkey Point 6 & 7 project, FPL is excluding

approximately $192 million of sunk costs that have already been spent

through December 3I, 2012. This represents an increase of approximately

$35 million compared to the approximately $157 million sunk cost value

utilized in FPL's 2012 feasibility analyses. FPL Witness Powers discusses the

sunk cost value of the Turkey Point 6 & 7 project in her testimony.

The fifth assumption is the cumulative annual capital expenditure percentages

for the construction of Turkey Point 6 & 7. The annual expenditure

percentage values used in the 2013 feasibility analyses are largely unchanged

from the values used in the 2012 feasibility analyses.

It is clear that a number of changes in assumptions were made between

those used in the 2012 feasibility analyses and those used in the 2013

feasibility analyses. Were all of these assumption changes favorable to

the projected economics of the Turkey Point 6 & 7 project?

No. Assumption changes are made on a regular basis by FPL in order to

utilize the best and most current information available in its resource planning

analyses. Typically, updates to some assumptions are favorable, and changes

to other assumptions are unfavorable, for any specific resource option or

project.
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This was indeed the case for the Turkey Point 6 & 7 project in regard to the

changes in assumptions from those used in the 2012 feaslbility analyses to

those used in the 2013 feasibility analyses. For the Turkey Point 6 & 7

project, some updated assumptions (such as the projected lower capital costs

and projected lower heat rates for new CC unit capacity) are unfavorable for

the project (although favorable overall for FPL's customers).

A11 of FPL's updated assumptions, whether favorable or unfavorable for the

Turkey Point 6 &7 project, were included in FPL's 2013 feasibility analyses

ofthe project.

III. The Turkey Point 6 & 7 Project

What resource plans were used to perform the 2013 feasibility analyses of

Turkey Point 6 &7?

The two resource plans that were utilized in the 2013 feasibility analyses of

Turkey Point 6 &7 are presented in Exhibit SRS-7. As shown in this exhibit,

the two resource plans are identical through 2021. The resource plans differ

starting in 2022, with the Resource Plan with Turkey Point 6 & 7 adding the

two 1,100 MW nuclear units, one in 2022 and one in 2023. The Resource

Plan without Turkey Point 6 & 7 adds two 1,269 MW CC units, one in 2022

and one in 2024. Both resource plans then add the same amount of CC filler
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unit capacity through the rest of the analysis periods although the timing of

the filler unit additions varies between the two resource plans.

What were the results of the 2013 feasibility analyses for Turkey Point

6 &7?

The results of the 2013 feasibility analyses for Turkey Point 6 & 7 are

presented in Exhibit SRS-8. The calculated breakeven nuclear capital costs in

overnight construction costs in terms of $lkW in 2013$ are presented in

Column (6) of this exhibit. The results in Column (6), when compared to

FPL's non-binding estimated range of capital costs in 2013$ of $3,659/kW to

$5,320/kW, show that the projected breakeven capital costs for Turkey Point

6 & 7 are above this range in 5 of 7 scenarios of fuel cost and environmental

compliance cost. In the remaining 2 scenarios, the projected breakeven

capital cost is within the non-binding estimated capital cost range. Thus

Turkey Point 6 & 7 is projected to be the economic choice in the majority (5

of7) ofthe cases.

It is informative to note that both of the remaining 2 scenarios, in which the

projected breakeven costs for Turkey Point 6 & 7 are projected to be within

the non-binding cost estimate range, these scenarios are based on the Env I

forecast which represents an assumption of relatively low environmental

compliance costs continuing every year for the next 50 years. In addition, one

of these remaining scenarios is also based on the Low Fuel Cost forecast

5
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which represents an assumption of relatively low natural gas costs continuing

every year for the next 50 years.

Also, as evidenced by the CPVRR values for these 2 remaining scenarios,

compared to the CPVRR values for all other scenarios, FPL's customers

would still benefit greatly if these assumed low costs for natural gas and/or

environmental compliance were to mateialize. For example, using the

projected CPVRR costs for the Resource Plan with Turkey Point 6 & 7, the

projected CPVRR costs under the Medium Fuel Cost/Env II scenario are

$152,803 million, but are projected to be significantly lower, $125,585

million, under the Low Fuel CosVEnv I scenario. Therefore, although the

economics for the Turkey Point 6 & 7 project are diminished under a scenario

of lower fuel and environmental compliance costs (i.e., Low Fuel Cost/Env I),

FPL's customers are still projected to benefit significantly under such a

scenario by more than $27,000 million CPVRR.

In addition to the results of these economic analyses, did FPL's 2013

feasibility analyses identify any additional advantages for FPL's

customers that are projected to be derived from the Turkey Point 6 & 7

project?

Yes. I will discuss three other advantages to FPL's customers that are

projected to result from the Turkey Point 6 & 7 project:

l) system fuel savings;

2) system fuel diversity; and,

A.
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3) system CO2 emission reductions.

These advantages for the Turkey Point 6 & 7 project will be discussed by

using the results from the 2013 feasibility analyses for the Medium Fuel Cost,

Env II scenario.

In regard to system fuel savings, the CPVRR values for the system fuel

savings for each scenario of fuel cost and environmental compliance cost is

accounted for in the respective total CPVRR savings number for that scenario.

As shown in Exhibit SRS-8, these CPVRR savings values are then translated

into breakeven costs. Consequently, the system fuel savings have already

been accounted for in the breakeven cost values. However. it is informative to

also look at the annual nominal fuel savings projections for Turkey Point

6 &7.

In2024, the first year in which both of the new nuclear units are in service for

a fulI year, Turkey Point 6 & 7 are projected to save FPL's customers

approximately $804 million (nominal) in fuel costs for that year.

What are the projected fuel savings over the operating life of the Turkey

Point 6 & 7 units and how does those projections compare with FPL's

current total system annual fuel cost?

The total fuel savings for FPL's customers is projected to be approximately

$78 billion (nominal). FPL's 2012 arrnal total system fuel cost was

A.

25

SACE 1st Response to Staff 
023501



2

3

4

approximately $3.3 billion. Therefore, the projected fuel savings over the life

of the Turkey Point 6 & 7 project is equivalent to serving FPL's more than 4.6

million customer accounts (representing approximately 8.9 million people) for

approximately 24 years at zero fuel costs for FPL's customers calculated at

last year's fuel costs.

Please discuss the projected fuel diversity and COz emission reduction

benefits for Turkey Point 6 & 7.

Regarding system fuel diversity, in 2024 the relative percentages of the total

energy supplied by FPL that is projected to be generated by natural gas and

nuclear, without Turkey Point 6 & 7, are approximately 7l%o and 2Io/o,

respectively. With Turkey Point 6 & 7, these projected percentages change to

approximately 58o/o for natural gas and 35Yo for nuclear. Thus FPL is

projected to be far less reliant on natural gas, and more reliant upon nuclear

energy, by approximately I4%o each.

These percentage changes in system fuel use for a system the size of FPL's

are significant. This can be demonstrated by looking at the projected amount

of energy that will be supplied by the two new nuclear units in 2024. That

value is projected to be approximately 17.7 million MWh. The current

forecasted average annual energy use per residential customer in 2024 is

15,043 kWh. Therefore, the projected output from Turkey Point 6 & 7 in

2024 wlll serve the equivalent of the total annual electrical usage of

approximately 1,176,000 residential customers in that year.
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The improvement in system fuel diversity from Turkey Point 6 & 7 can also

be demonstrated, for illustrative purposes, by looking at the amount of natural

gas or oil that would have been needed to produce this same number of

approximately 17 .7 million MWh in 2024 if that energy had been produced by

a conventional steam generating unit with a heat rate of 10,000 BTU/kwh. In

such a case, Turkey Point 6 & 7 can be thought of as saving approximately

177,000,000 mmBTU of natural gas (if all of this energy had been produced

by natural gas), or approximately 27,600,000 barrels of oil (if all of this

energy had been produced by oil), in2024.

In regard to reduction of system COz emissions, Turkey Point 6 & 7 are

projected to result in a cumulative reduction over the expected life of the two

units of approximately 265 million tons of CO2. This will be a significant

reduction in COz emissions, representing approximately 6290/o, of the total

CO2 emissions from all FPl-owned generating units in 2012 (which was

approximately 42 million tons). Stated another way, this projected cumulative

CO2 emission reduction from Turkey Point 6 & 7 is the equivalent of

operating FPL's very large system of more than 24,000 MW of generation for

approximately 75 months, or approximately 6.3 years, with zero COz

emissions.

In regard to the projected fuel cost savings and emission reductions

discussed above, does the fact that Turkey Point 6 & 7 will produce

a.
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electricity using no fossil fuel and with zero air emissions also represent

important hedge benefits for FPL's customers?

Yes. Nuclear power provides an important hedge for customers against the

potential for future natural gas prices to be higher than forecasted and the

potential for costly environmental (especially CO2) regulations. Because the

price of nuclear fuel is unrelated to fossil fuel prices, and because it produces

no SO2, NO*, CO2, etc., emissions in producing electricity, it is a superb

hedge against higher fossil fuel costs and environmental compliance costs.

Does Turkey Point 6 & 7 provide other hedge benefits?

Yes. There are potential avoided cost benefits; i.e., hedge benefits, that will

be provided by Turkey Point 6 & 7 (and which have already been provided by

the completed EPU project) if a 'onuclear neutral" Renewable Portfolio

Standard (RPS) or Clean Energy Standard (CES) mandate is imposed in the

future. In such a circumstance the 2,200 MW of Turkey Point's nuclear

capacity will reduce the need for, and the cost of, a large amount of renewable

generation that would otherwise need to be built to meet the mandate. Such

cost savings would likely be significant. This mandate has the possibility to

occur in the future with or without the establishment of COz compliance costs.

Will Turkey Point 6 & 7 also defer/avoid costs of new transmission

facilities that would otherwise be needed to import power into the

Southeastern Florida region?

A. Yes. The addition of 2,200 MW of capacity from Turkey Point 6 & 7 in

Miami-Dade County is projected to achieve significant transmission cost

a.

A.
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savings by avoiding the construction of transmission facilities that would

otherwise need to be built to import power from outside the Southeastem

Florida region (Miami-Dade and Broward Counties) into that region. These

savings are currently projected to be approximately $933 million CPVRR.

This savings value is accounted for in FPL's 2013 feasibility analyses of the

Turkey Point 6 &7 project.

What conclusions do you draw from the results of the 2013 feasibility

analyses of Turkey Point 6 & 7?

In regard to these economic feasibility analyses, the Turkey Point 6 & 7

project is clearly projected to be the economic choice in the majority (5 of 7)

of scenarios examined. In the remaining scenarios (which are based on

assumptions of either relatively low environmental compliance costs, or

relatively low environmental compliance and natural gas costs, each year for

the next 50 years), the projected breakeven capital costs are within the non-

binding estimated capital cost range for the new nuclear units. Therefore,

Turkey Point 6 & 7 is projected to be the economic choice in the majority of

cases; i.e., in 5 of 7 scenarios, and will be beneficial in terms of increased fuel

diversity, reduced emissions, and avoided regional transmission expenditures

in all scenarios.

Thus, the results of the 2013 feasibility analyses show that Turkey Point 6 & 7

continues to be projected as a solidly cost-effective capacity and energy

choice for FPL and its customers. In addition. the results of FPL's 2013
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feasibility analyses show that FPL's customers are projected to significantly

benefit from Turkey Point 6 & 7 in regard to system fuel savings, system fuel

diversity, system COz emission reductions, and avoided regional transmission

expenditures once the Turkey Point 6 & 7 units go in-service. These

conclusions fully support the feasibility of continuing the Turkey Point 6 & 7

project.

IV. The EPU Project

What is the status of the EPU project, particularly in regard to the

project's objective?

The EPU project is essentially complete. The objective of the EPU project, as

approved in its Need Determination, was to provide approximately 400 MW

of additional nuclear generation from FPL's existing nuclear units. That

objective has not only been met, it is being surpassed with more than 500 MW

of additional nuclear generation being delivered. Therefore, no feasibility

analysis to examine "completion" of the EPU project is necessary or

appropriate. However, I will briefly discuss various benefits to FPL's

customers that are currently being delivered, and which will continue to be

delivered for decades to come, from the recently completed EPU project.

What types of benefits to FPLos customers are being delivered by the

EPU project?

a.
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There are numerous types of benefits that the EPU project is delivering to

FPL's customers. These benefits include:

More than 500 MW of increased nuclear capacity. (Although the

exact magnitude of increased nuclear capacity delivered by the

recently completed EPU project will not be known until the

testing at all of the nuclear units is completed, a nominal value of

512 MW of increased capacity from the EPU project is assumed

for discussion purposes in the remainder of my testimony.) This

value of 512 MW is 113 MW, or approximately 28o/o, more

incremental capacity than the 399 MW of increased capacity that

was assumed in early projections for the EPU project.

These 512 MW are increases in firm capacity which helps meet

FPL's needs for future resources, thus avoiding and/or deferring

future capacity additions.

The 512 MW of increased capacity is baseload capacity that

operates at very high (approximately 90%o or higher) annual

capacity factors, thus delivering very large amounts of energy

each year.

This baseload energy is very low cost energy due to the very low

fuel costs of nuclear fuel. This not only results in significantly

lowering total system fuel costs for FPL's customers, it also
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serves as a valuable hedge against future increases in fossil fuel

costs that would increase FPL's electric rates.

This baseload energy is also produced with zero emissions. This

not only results in significantly lowering FPL's total system

emissions, it also serves as a valuable hedge against future

increases in environmental compliance costs that would increase

FPL's electric rates.

The additional energy produced from the incremental 512 MW of

n-uclear capacity significantly increases fuel diversity for the FPL

system by increasing the use of nuclear fuel and decreasing the

use of fossil fuels, particularly natural gas.

The portion of the increased 512 MW of additional generating

capacity that is located at the Turkey Point site (i.e., from the

increased capacity added at existing nuclear units Turkey Point

3 & 4) helps maintain a balance between growing electrical load

in the Southeastern Florida region (Miami-Dade and Broward

Counties) and generation located in that region.

As previously discussed in regard to the Turkey Point 6 & 7

project, the increased nuclear capacity that has been delivered by

the completed EPU project also serves as a valuable hedge

against higher costs for FPL's customers that would occur with a

potential RPS or CES mandate.

6)

7)

8)
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Would you please provide a current estimate of approximate annual fuel

cost savings in the first full year of operation of the uprated units?

Yes. In the 2012 feasrbility analyses for the EPU project, the projected fuel

cost savings for the first fulI year of operation (i.e., the year 2014) was $114

million (nominal) based on a Medium Fuel Cost forecast. A current estimate

of this first full year fuel cost savings can be derived by making two

adjustments to the $114 million savings value: one for changes in forecasted

fuel prices for the year 2014 and one for changes in incremental capacity

(from 490 MW to 512 MW) delivered by the EPU project.

After making these two adjustments (reflecting lower forecasted fuel prices

and greater EPU output), the updated estimate is approximately $102 million

(nominal) in fuel savings for the year 2014. The end result is a slightly lower,

but still significant, projected fuel savings for FPL's customers in 2014. This

annual fuel savings value for 2014 is projected to increase every year

thereafter as forecasted fossil fuel prices increase.

The current estimate of $102 million (nominal) in fuel savings in the year

2014 is presented in Exhibit SRS-9.

Please provide current estimates for other benefits the EPU project is

already providing, and will continue to provide, to FPL's customers.

Current estimates for some of the other benefits to FPL's customers delivered

by the EPU project are also presented in Exhibit SRS-9. These current

A.
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estimates are derived by using similar adjustments for incremental capacity,

etc., to the results from the 2012 feasibility analyses. The current estimates

are summarized below:

- $3.4 billion (nominal) in total fuel savings over the life of the uprated

nuclear units. (FPL's 2012 total fuel cost was approximately $3.3

billion. Therefore, the projected fuel savings from the EPU project

over the lives of the uprated nuclear units equates to more than one full

year of zero fuel costs for FPL's customers compared to FPL's 2012

total system fuel costs.);

- The increased nuclear capacity delivered by the EPU project is

projected to reduce FPL's reliance on natural gas by approximately 3o/o

in2014;

- The amount of energy that will be produced by the incremental nuclear

capacity in the first full year of operation of the uprated nuclear units

(2014) is equivalent to the annual electricity usage of approximately

326,000 residential customers in 2014. This represents a projected

increase in projected benefits from the EPU project compared to the

2012 feaslbility analyses results due to the increase in incremental

capacity from 490 MW to 512 MW; and,

- Over the lives of the uprated nuclear units, the incremental nuclear

capacity is projected to save the equivalent of 42,844,000 mmBTU of

natural gas or 6,687,000 barrels of oil; and to reduce more than 33
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million tons of COz emissions. (In regard to the projected cumulative

CO2 emission reduction value, this is the equivalent of operating

FPL's very large system of more than 24,000 MW of generation for

approximately 10 months with zero CO2 emissions).

These savings values for fossil fuel and COz emissions represent

projected increases in projected benefits from the EPU project

compared to the 2012 feasibility analyses results due to the increase in

incremental capacity from 490 MW to 512 MW. In addition, these

projected increased benefits regarding reductions in fossil fuel use, and

in COz emissions, also represent increased hedge benefits for FPL's

customers against future increases in fossil fuel costs and increasing

environmental compliance costs.

In summary, the current estimates of benefits from the completed EPU project

presented in Exhibit SRS-9 show that the incremental nuclear capacity

delivered by the EPU project is already providing, and will continue to

provide for decades, significant benefits for FPL's customers which, in some

cases, are even greater than the benefits projected in FPL's 2012 feaslbility

analyses.

Does this conclude vour testimonv?

Yes.

35

SACE 1st Response to Staff 
023511



ct)
'F
(h
I

SACE 1st Response to Staff 
023512



Docket No. 130009-EI
Summary of Results from FPL's 2013

Feasibility Analyses of the
Turkey Point 6 & 7 Project

(Plus Results from Additional Analyses)
Exhibit SRS-I , Page 1 of I

Summary of Results from FPL'S 2013 Feasibility Analyses
of the Turkey Point 6 & 7 Project
(Plus Results from Additional Analyses)

l) Number of fuel cost/environmental compliance cost scenarios in which
the Turkey Point 6 & 7 project is projected to be cost-effective:

2) Projected Fuel Savings for FPL's Customers in First Full Year of
)peration (Approx. Nominal $):*

3) Projected Fuel Savings for FPL's Customers Over the Life of the Project
(Approx. Nominal $):

4) Number of Years of Equivalent Zero System Fuel Cost for FPL's
Customers Based on Projected Fuel Savings Over the Life of the Project
Compared to FPL's 2012 Annual System Fuel Cost (Approx. Years):

5) Projected Percentage ofTotal FPL Energy Produced from Natural Gas

and Nuclear in First Full Year of Operation ofNuclear Project (Approx.
Yo):*

- without Turkey Point 6 & 7

- with Turkey Point 6 & 7

6) Equivalent Approximate Number of Residential Customers'Annual
Energy Use Supplied by Turkey Point 6 & 7 in the First Full Year of
Operation*

7) Equivalent Annual Amount ofFossil Fuel Saved by Turkey Point 6 & 7

Beginning in the First Full Year of Operation (Approx.):*

- Equivalent mmBTU of Natural Gas

- Equivalent Barrels of Oil

8) Projected Amount of CO2 Emissions Reduced by Turkey Point 6 & 7

Over the Life of the Proiect:

9) Number of Months in Which FPL's Generating System Would Operate

with the Equivalent of Zero CO2 Emissions Based on Projected CO2

Emission Reduction Compared to FPL's 2012 System CO" Emissions
(Approx.):

$804 million

$78 billion

7lo/o Gas &

.............?l7.g.ljsp-!."-*t..............

58% Gas &
35% Nuclear

I / / mililon

265 million tons

75 (or 6.3 years)

* The first full year of operation for both Turkey Point 6 & 7 units is assumed to be 2024.
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Docket No. 130009-EI
Comparison of Key Assumptions Utilized in the 2012 and 2013

Feasibility Analyses of the Turkey Point 6 & 7 Project:
Projected Fuel Costs (Medium Fuel Cost Forecast)

Exhibit SRS-2 , Page 1 of I

Comparison of Key Assumptions Utilized in the 2012 and 2013
Feasibility Analyses of the Turkey Point 6 & 7 Project:

Projected Fuel Costs (Medium Fuel Cost Forecast)
(all $ values shown are in Nominal $)

(2) (3): (2) - (l)

Forecasted Natural Gas Cost ($/mmBTU)

2012

Feasibility
o:rY.:*

2013

Feasibility
o:1Y_:"

Change in 201 3

a:::::,

$9.16 $7.66 (s1.50)

s l.l8 $9.02 ($2. I 6)
$ 2.26 $r 0.60 (s I .65')

s 3.40 $12.86 ($0.53)

$ 4.64 $15.54 s0.91

(2) (3): (2) - (l)

Forecasted l% S Oil Cost ($/mmBTU)

2012
Feasibility
Analysis

2013

Feasibility

":1?_:"

Change in 2013

Forecast

s24.49 s 19.19 (s5.31)

s25.85 $22.08 (s3.77\

$26.30 $24.87 (s1.44)

$26.67 $27.08 $0.4r

s27.04 $29.39 $2.36

(2) (3): (2) - (l)

Forecasted Nuclear Fuel Cost ($/mmBTU)

2012
Feasibility
Analysis

20r3
Feasibility
Analysis

Change in 2013

Forecast

$0.87 $0.87 s0.00

$ .07 $ 07 $0.00

$ .08 $ 08 s0.00

$ .22 $ 22 $0.00

$ .39 $ 39 $0.00

(l)

Selected

Years

2022

2025

2030
2035

2040

Selected

Years

2022

2025

2030
2035

2040

Selected

Years

2022

2025

2030

2035

2040

(l)

(1)
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Docket No. 130009-EI
Comparison of Key Assumptions Utilized in the 2012 and 2013

Feasibility Analyses of the Turkey Point 6 & 7 Project:
Projected Environmental Compliance Costs (Env II Forecast)

Exhibit SRS-3, Page I of I

Comparison of Key Assumptions Utilized in the 2012 and 2013

Feasibility Analyses of the Turkey Point 6 & 7 Project:
Projected Environmental Compliance Costs: @nv II Forecast)

(all $ values shown are in Nominal $)

(2) (3): (2) - (l)(l)

Selected

Years

2022

202s
2030
2035
2040

Selected

Years

2022

202s
2030
2035
2040

Selected

Years

2022

2025
2030

2035
2040

Forecas

2012 
|

FeasibiliW I

Analysis 
I

I

1111.11t1T:::T1."",_
2013 

|

Feasibility I Change in 2013

Analysis I Forecast
t-_____

$67 $67 $0

s72 s'72 $0

$82 $82 $0

$93 $93 $0

$ 105 $ l0s $0

(2)(l) (3): (2) - (r)

(3): (2) - (l)(2)(l)

Forecastr

2012 
|

Feasibility 
I

Analysis 
I

I

:d NO" Compliance Cost ($/ton)

2013 
|

Feasibility I Change in20l3
Analysis I Forecast

t------
$60s $605 $0

$652 $652 $0

$737 $737 $0
s834 $834 $0
$944 $944 $0

Forecasted CO2 Complia

2012 | 2013

Feasibility I Feasibility
Analysis I Analysis

t------

:::.:::ill:::l_

Change in2013
Forecast

SO $0 $0

sll $lr $0

$21 $21 s0

$38 $38 $0

$64 $64 $0
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Comparison of Key Assumptions Utilized in the 2012 and 2013

Feasibility Analyses ofthe Turkey Point 6 & 7 Project:
Summer Peak Demand Load Forecast

Exhibit SRS-4, Page 1 of I

Comparison of Key Assumptions Utilized in the 2012 and 2013

Feasibility Analyses of the Turkey Point 6 & 7 Project:
Summer Peak Demand Load Forecast

(Summer MW)

(r) (2) (3): (2) - (r) (4) (5)

2012
Feasibility
Analysis

2013
Feasibility
Analysis

Change in 2013

Forecast

Annual Growth
with 2013 Peak

Demand Forecas'

Cumulative Growth
with 2013 Peak

Demand Forecast

21,931 21,790 (141)

23.243 22.928 (3rs) 1.t37 1.137

23.786 23.359 G27\ 431 1.569

24.315 (582) 374 r.943
24.529 24,122 AO7\ 389

24.674 24.493 (l81) 5tl 2-703

25,041 24.901 (140) 408 3.11t
25,499 25.302 (L97\ 401 3-512
25,960 25.560 (400) 258 3,770
26,492 26,r0s (387) 545 4,314

27,125 26,782 (342) 678 4,992
27,680 27,475 (205) 693 5,685

28,268 28.t54 r 14) 679 6,364
3 1.164 31.228 63

34.211 33.714 (497\
17 555 35.996 r.559)

Annual and cumulative growth values not shown due to load forecast projections in this exhibit
changing from year-to-year values to s-year intervals.

20r3
2014
20r5
2016
2017

201 8

2019
2020
202r
2022

2023
2024
2025
2030
2035
2040

SACE 1st Response to Staff 
023519



a
,l(n
I
ul

SACE 1st Response to Staff 
023520



Projection of FPL's Resource Needs Through 2025
(Assuming No Turkey Point 6 & 7 and No Other Additions from 2022 - On)

(2)(l) (3) (4) (s)
: (l) + (2) - (3)

(6) (7) (8) (e)
: (s) - (6) : (4) - (7) : (8) / (7)

Projected

Summer
Reserve

(10)
: (7)*1.20)-(4)

Projected Projected Projected Projected
August FPL Unit Firm Capacity Scheduled Total
of the Capability Purchases Maintenance* Capacity
Year (Mw) (Mw) (Mw) (Mw)

Projected Projected Projected Projected
Peak Summer DSM Firm Summer
Load Capability Peak Load Reserves

(Mw) (Mw) (Mw) (Mw)
ilo Additions

(%)

Projected
MW Needed to

Meet20oh
Reserve Margin**

(Mw)

(1,591)

(1,757)
(2,358)

(2,408)

(l,6l s)
(e3e)
(600)

(23e)
(230)

304

997

1,709

2,652

2013 24,215 1,944
2014 25,533 1,980

2015 25,604 2,050
2016 26,881 1,122

2017 26,441 1,086

2018 26,441 705
2019 26.441 70s
2020 26,441 705

202t 26.441 885

2022 26.441 885

2023 26,441 885

2024 26,441 885

2025 26.441 635

826

826
0

0

0

0

0

0

0

0

0

0

0

25,333 21,790

26,687 22,928
27,654 23,359

28,003 23,733

27,527 24,122

27,146 24,493

27,146 24,901
27,146 25,302
27,326 25,560

27326 26,105

27,326 26,792

27,326 27,475
27,076 28,154

2,006 19,785 5,549
2,153 20,775 5,912
2,279 21,090 6,574
2,404 21,329 6,674
2,529 21,593 5,933
2,655 21,839 5,307
2,780 22,121 5,024
2,880 22,422 4,723

2,980 22,590 4,746
3,080 23,025 4,301

3,180 23,602 3,724

3,281 24,194 3,131

3,381 24,773 2,302

28.0%

285%
31.2%

31.3%

27.50h

24.3%

22.7%

2t.t%
21.0%

18.7%

15.8%

129%
9.3%

+ MW values shown in Column (3) represent 826 MW out-of-service during the Summer of 2013 and20l4 due to the installation of
electrostatic precipitators at FPL's 800 MW generating units.

** MW values shown in Column ( 10) represent new generating capacity needed to meet the 20%; rcserye margin criterion.

!-3EE'
= ='-v-vv

= z= a
oB o I
n* ei,h!E?

EEa=
o 5E P
- b,.).5 lrttul (! t
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Docket No. 130009-EI
Comparison of Key Assumptions Utilized in the 2012 and 2013

Feasibility Analyses of the Turkey Point 6 & 7 Project:
Other Assumptions

Exhibit SRS-6 , Page 1 of I

Comparison of Key Assumptions Utilized in the 2012 and 2013

Feasibility Analyses of the Turkey Point 6 & 7 Project: Other Assumptions

Assumption

(t )

Value for 2012

Feasibility Analysis

Q)

Value for 201 3

'"i'_::'.:1.T:'1"

(3): (2) - (l)

Change in 2013

Y::T:
1) Number of Environmental Compliance Cost Scenarios J 3

2) Financial/Economic Assumptions (Base Case):

- Capital Structure (debVequity)

- Cost of Debt

- Retum on Equity

- Discount Rate (after tax)

'., 1'ffi1:i"1; -r.,,-rl'',i "'l $.! ;
;;" t,:,r,, ,...1: lil,"* ,i

40.88%159.12%

5.50%

10.00%

7.29%

40.38%t59.62%

4.79o/o

10.50%

7.45%

3) CC Generator Capital ($/kw in 2018, w/o AFUDC) s9l3 $798 ($l l5)

4) CC Heat Rate (Base 100%, BTU/kwh) 6,369 6,334 (3s)

5) Firm Gas Transportation Cost ($/mmBTU in 2018) $1.98 $ 1.98

6) Assumed In-Service Dates for Turkey Point Units 6 & 7 2022 &2023 2022 &2023

7) Assumed Operating Lives of Turkey Point Units 6 & 7 40 years 40 years

8) Non-Binding Overnight Cost Estimate for New Nuclear Units
($/kw)

$3,570 to $5,190 in
20r2$

$3,659 to $5,320 in
2013$

9) Previously Spent Capital Costs Now Excluded ($ millions, approx.) $1 57 $r92 $3s

l0) Cumulative Annual Capital Expenditure Percentage for TP 6 & 7:

2013
2014
2015

2016
2017

2018
20r9
2020
2021

2022
2023

;,iiff i' lffiWi1 :'irl l
, ',it:".'Si - i:.

1.5%

3.3%

tt.4%
20.0%

30.4%
44.9Yo

59.6%

73.6%
86.2%

96.9%
100.0%

t.5%
1.7%

7.9%
17.2o/o

27.4%
4l.7Yo

57.5%

72.r%
85.4%
97.2%

100.0%

(0.0) %
(r.6) %
(3.6) %
(2.7) %
(3.0) o/o

(3.2) %
(2.r) %
(r.s) %
(0.8) %
0.3 %

0.0 %
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The Two Resource Plans Utilized in FPL's 2013 Feasibility Analyses of Turkey Point 6 & 7

Resource Plan with TP 6&7 20t3 2014 2015 2016 2017 20lE 2019 2020 2021 2022 2023 2024 2023 2026 - on

- mit(sycapacity added

Cape Canaveml

Modemization;

EPU Completion

Riviera
Modemization

Port Everglades

Modemization
180 Mw

PPA

Tukey Poin

6

furkey Poin
'l

Greenfield

3xl CC

- Prcjected SmerFull
Reserue Marsin 28.0% 28.5% 31.2o/o 3t.3% 27.5o/o 24.3% 22.7o/o 2l.lYo 2t.0% 23.5Yo 25.lVo 22.0% 23.3Yo

(meets

criterion in all
vm)

- Projected Smer
Genemtion Only Reserve 16.3o/o l6.4Yo 18.4o/o 18.0% l4.lo/o 10.8% 9.0o/o 7.3Yo 6.9% 89% 10.2% 7.5% 8.5o/o

Resourc€ Plan without TP
6&7 2013 20t4 2015 20r6 2017 20t8 2019 2020 2021 2022 2023 2024 2025 2026 - on

- mit(s/capacity added

Cape Canaveml

Modemiation;
EPU Completion

Riviem
Modemization

Port Everglades

Modemization
180 Mw

PPA
Greenfield

3xl CC
Greenfield

3xl CC

Greenfield

3xl CC

- Prcjected Sumer Full
Reserue Mrsin 28.0% 28.5% 31.2o/o 313% 27.5Yo 24.3o/o 22.7V. 2t.t% 2t.0% 24.2% 2l.zyo 23.4% 24.7Yo

(meets

criterion in all

- Prcjected Smer
Genemtion Only Resene

16.3Vo 16.4Vo l8.4Yo 8.0% t4.1% 10.8% 9.0Yo 7.3% 6.9o/o 9s% ll.5o/o 8.7v. 9.7%

Notes: - Assmes DSM implementation to match FPSC's DSM Plan order through 2019, then 100 MWYear of additional DSM rhrouglr2025.
- FPL's reserue margh criterion is 20.00lo.

- The genemtion only resewe margin examines FPL's prcjected reserues bced on generation resouces only and is a measm of FPL's dependence upon DSM resouces to mintain
system reliability.

* The filler capacity MW totals for the two resource plans m both 26,670 MW.
-l
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Docket No. 130009-EI
2013 Feasibility Analyses Results for the Turkey Point 6 & 7 Project:

Total Costs, Total Cost Differentials, and Breakeven Costs
for All Fuel and Environmental Compliance Cost Scenarios in 2013$

(millions, CPVR& 20f3 - 2063)
Exhibit SRS-8, Page I of I

2013 Feasibility Analyses Results for the Turkey Point 6 & 7 Project:
Total Costs, Total Cost Differentials, and Breakeven Costs for All

Fuel and Environmental Compliance Cost Scenarios in 2013$
(millions, CPVRR.2013 - 2063)

Total Costs for Plms

Plm with I Plan without

w6&7 | TP6&7

Total Cost Difference

Plm with TP 6 & 7

minus Plan without

TP6&7 *

181,279

r88,772

r98,472

(14,590)
(l 5,387)

146,191

l s2,803

(r2,470)
(13,26s)

iThe TP 6 & 7 savings values in Column (5) also represent CPVRR breakeven capital costs for each scenario.

Note: A negative value in Column (5) indicates that the Plm with TP 6 & 7 is less expensive thm the Plan without TP 6 & 7.

Conversely, a positive value in Column (5) indicates that the Plm with TP 6 & 7 is more expensive that the Plan without TP 6 & 7.
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Docket No. 130009-EI
EPU Project Benefits

to FPL's Customers
Exhibit SRS-9, Page I of I

EPU Project Benefits to FPL's Customers*

l) Projected Fuel Savings for FPL's Customers in First Full Year of
Operation (Approx. Nominal $):**

2) Projected Fuel Savings for FPL's Customers Over the Life of the Uprated
Nuclear Units (Approx. Nominal $):

3) Number of Years of Equivalent Zero System Fuel Cost for FPL's
Customers Based on Projected Fuel Savings Over the Life of the Uprated
Nuclear Units Compared to FPL's 2012 Annual System Fuel Cost (Approx.
Years\'
4) Projected Percentage of Total FPL Energy Produced from Natural Gas
md Nuclear in First Full Year of Operation of Nuclear Project (Approx.
Yo):**

- without the EPU project

- with the EPU project

5) Equivalent Approximate Number of Residential Customers'Annual
Energy Use Supplied by the EPU Project in the First Full Year of Operation
of the Uprated Nuclear Units**

6) Equivalent Annual Amount of Fossil Fuel Saved by the EPU Project
Beginning in the First Full Year of Operation of the Uprated Nuclear Units
(Approx.):**

- Equivalent mmBTU ofNatural Gas

Equivalent Banels of Oil

7) Projected Amount of CO2 Emissions Reduced by the EPU Project Over
the Life of the Uprated Units (tons):

8) Number of Months in Which FPL's Generating System Would Operate
with the Equivalent of Zero CO2 Emissions Based on Projected CO2

Emission Reduction Compared to FPL's 2012 System CO2 Emissions
(Approx.):

* TheprojectedbenefitsarebasedonadjustmentsmadetoFPL'slast(2012)feasibilityanalysesconducted

for the EPU project.

** The first full year ofoperation for all four uprated nuclear units is 2014.

$102 million

$3.4 billion

65%o Gas &
25% Nuclear

43 million

6.7 million

33 million
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