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Adam J. Teitzman, Commission Clerk 
Florida Public Service Commission 
2540 Shumard Oak Boulevard 
Tallahassee, Florida 32399-0850 

July 21, 2021 

FILED 7/21/2021 
DOCUMENT NO. 08174-2021 
FPSC - COMMISSION CLERK 

Dianne M. Triplett 
DEPUTY GENERAL COUNSEL 

Re: Petition by Duke Energy Florida, LLC, to Approve Transaction with 
Accelerated Decommissioning Partners, LLC, for Accelerated 
Decommissioning Services at the CR3 Facility, etc.; Dkt. No. 20190140-EI 

Dear Mr. Tei tzman: 

Enclosed for filing on behalf of Duke Energy Florida, LLC ("DEF") in the above
referenced docket, please find the Decommissioning Quarterly Report received from Accelerated 
Decommissioning Partners ("ADP") on July 12, 2021, for the quarter ending June 2021. Order 
No. PSC-2020-0289-FOF-EI, dated August 27, 2020, issued in the above-referenced docket, 
provides that "2. The information responsive to items identified in the DSA [Decommission 
Services Agreement] , Attachment 9, Section B through E should be provided to the Commission 
within two weeks ofDEF's receipt of this information from ADP." 

Thank you for your assistance in this matter. Please feel free to call me at (727) 820-
4692 should you have any questions concerning this filing. 
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Enclosure 

Respectfully, 

Isl Dianne M Triplett 

Dianne M. Triplett 

299 First Avenue North • St. Petersburg, Florida 33701 
Phone: 727.820.4692 • Fax: 727.820.504 1 • Email: dianne.triplett@duke-energy.com 
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 I HEREBY CERTIFY that a true and correct copy of the foregoing has been furnished via 
electronic mail to the following this 21st day of July, 2021. 
 
             /s/ Dianne M. Triplett   
                                    Attorney 
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2540 Shumard Oak Blvd. 
Tallahassee, FL  32399-0850 
sbrownle@psc.state.fl.us  
   
Jon C. Moyle, Jr./ Karen A. Putnal 
Moyle Law Firm, P.A. 
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Billy E. Reid, Decommissioning Program Manager 

c.865.384.6789 

BReid@NorthStar.com 

ADP21-0019 

July 12, 2021 
 
 
Terry Hobbs (via electronic mail)          
DEF General Manager 
Site Administration Building  
Crystal River Energy Complex (CREC) 
 
 
Subject: Materials for Quarterly Meeting 
 
 
Dear Mr. Hobbs, 
 
In accordance with the Decommissioning Services Agreement (DSA) section 6.12.1 and 

Attachment 9, attached you will find the materials prepared by ADP CR3, LLC (ADP) for the 

upcoming quarterly meeting scheduled for July 22, 2021. Please note that the schedule 

included in the attached also satisfies the requirements for the quarterly schedule update 

stipulated at section 6.7 of the DSA. 

 

Should you have any questions or comments, contact me at your convenience at either 

bereid@northstar.com or 865-384-6789. 

 

Sincerely, 

 
 

Billy E. Reid 

Decommissioning Program Manager 

 

Cc:  Luke Self (ADP / NS) 

 David Pearson (ADP / NS) 

 Geoff Wilde (ADP / Orano) 

 Ivan Wilson (DEF) 
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1.0 EXECUTIVE SUMMARY 

This is the ADP CR3 quarterly report on the decommissioning of the Crystal River Unit 3 nuclear 

plant in accordance with the requirements of the First Amendment to the Decommissioning Services 

Agreement (DSA), Attachment 9, Reporting and Notification Requirements, reflecting the quarter 

from April 1, through June 30, 2021. 

This quarter commenced with the continuing work on the removal of the Steam Generators 
completing Segments 1‐11. Significant progress was made in the Turbine building and Diesel 
Generator Building. Work has begun to setup the work areas for Aux Building interior demolition. 
Planning and preparations continued for Large Component Removal with the Setup of work area 
completing for the Reactor Pumps and Motors as well as the Pressurizer. No nuclear safety, 
environmental non‐compliance, or significant industrial safety events occurred or were reported. 

2.0 SUMMARY OF REGULATORY EVENTS AND REPORTS 

1. Reportable events to Governmental Authority (e.g., NRC, OSHA, FDEP, EPA):  

NONE 

2. Receipt of any correspondence from any Governmental Authority of violation or finding:  

NONE 

3. Any breach of debt covenants, default acceleration, insolvency, reorganization, bankruptcy or 

liquidation of NorthStar Group Services, Inc., and/or proposed organizational changes in equity 

ownership of NorthStar Group Holdings, LLC or ORANO SA:  

NONE 

4. Events that require Duke Energy Florida (DEF) to make a report to ANI:  

NONE 

5. Events that require Duke Energy Florida (DEF) to make a report to NEIL:  

NONE 

3.0 PAY ITEM DISPUTE SUMMARY 

There are no pay items in dispute.  

4.0 ADP CR3 NON‐COMPLIANCE ITEMS 

There have been no non‐compliance items this quarter. 

5.0 CONCERNS NEEDING MANAGEMENT ATTENTION 

No concerns needing management attention at this time. 

6.0 SUBMITTED AND PENDING REGULATORY SUBMITTALS 
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NRC 

 
 
Environmental 
 
Permits 

 Completed required routine SWPPP and SPCC inspections, documentation filed on site. 
 NPDES Permit:  

o DEP Inspection occurred on 5/5/2021. Letter received on 6/1/21 documenting site is in 
compliance, with no violations or deficiencies. 

o Submitted a Minor Modification Application to the NPDES Permit on 6/16/2021 for use of 
surge tanks.  Awaiting DEP review. 

o Monthly reports (submitted electronically). 
o Quarterly Stormwater Sample collected (last quarters sample results submitted). 

 EPA ID No. Application. As a Waste Generator,  Submitted on 2/26/21, final application received by 
FDEP and EPA ID # assigned via email.  Formal notification received on 6/23/21. 

  
Remediation 

 Completed treatment and remediation of impacted soils at AOC 12 – Firing Range.  Site is restored 
and required wells installed, developed and sampled the first of two rounds for data collection. 

 Developed the Site Characterization Work Plan to address data gaps. (Waste water ponds, fuel 
tanks, Paint Shack) 

 Completed field program to investigate remaining data gaps for the balance of Areas Of Concerns 
(AOC). 17 Identified, ~8 closed out, ~9 requires addition evaluation. 

NUMBER DATE FROM ORG
FROM 

PERSON
SUBJECT

NRC 
ACCESSION #

3F0121-01 01/19/21 CR-3 Dixon Report of Investigation Pursuant to 10 CFR 20, Appendix G. ML21019A458
3F0121-02 01/19/21 CR-3 Dixon Request for Exemption from 10 CFR 20, Appendix G, Section III.E. ML21019A464

3F0221-01 02/02/21 CR-3 Dixon
Crystal River Energy Complex – Environmental Protection Plan Report: 2020 Sea Turtle 
Rescue and Recovery Summary Report

ML21039A232

3F0221-02 02/17/21 CR-3 Dixon Report of Investigation Pursuant to 10 CFR 20, Appendix G. ML21048A033
NA 02/18/21 DEF E. Miller ADP CR3-Annual FFD Electronic Submittal (No letter sent) ML21053A269

3F0221-03 02/23/21 CR-3 White DEF-Annual FFD Electronic Submittal (No letter sent) ML21054A075

3F0321-01 03/17/21 CR-3 Reid
Crystal River Unit 3 – License Amendment Request, Revision to Independent Spent 
Fuel Storage Installation (ISFSI)-Only Emergency Plan, Draft A, and ISFSI-Only 
Emergency Action Level Bases Manual

ML21076A386

3F0321-02 03/17/21 CR-3 Reid
Crystal River Unit 3 – License Amendment Request, Revision 0, ISFSI Security Plan, 
Revision A.

ML21085A750

3F0321-03 03/09/21 CR-3 Dixon Report of Investigation Pursuant to 10 CFR 20, Appendix G. ML21068A115

3F0321-04
3F0321-04 was NOT USED - CR3 2020 Individual Monitoring NRC Form 5 Report was 
delayed and sent under 3F0421-05

3F0321-05 03/15/21 CR-3 Dixon 2021 3F Letter Log ML21074A050

3F0321-06 03/29/21 CR-3 State
Crystal River Unit 3 – Annual Decommissioning and Irradiated Fuel Management 
Financial Status Report for 2020

ML21088A290

3F0321-07 03/30/21 CR-3 Dixon Crystal River 3 (XEG) – DOE/NRC Forms 741, 742 and 743C (SNM Report) ML21089A339
3F0421-01 04/06/21 CR-3 Dixon Crystal River Unit 3 – 2019 Annual Radioactive Effluent Release Report ML21098A194
3F0421-02 04/06/21 CR-3 Dixon Crystal River Unit 3 – 2019 Annual Radiological Environmental Operating Report ML21098A196
3F0421-03 04/07/21 CR-3 Dixon Crystal River Unit 3 – Proof of Financial Protection ML21098A197

3F0421-04 04/13/21 CR-3 Dixon
Supplement to Application for Order Approving Indirect Transfers of Control of
Licenses in Connection with Internal Corporate Reorganization

ML21103A415

3F0421-05 04/27/21 CR-3 Dixon Crystal River 3 – 2020 Individual Monitoring NRC Form 5 Report. ML21117A300

3F0521-01 05/24/21 CR-3 Adix ADP Financial Report
ML21146A354
ML21145A263

3F0621-01 06/03/21 CR-3 Dixon
Crystal River 3 – 10 CFR 71.17 User Registration of RT-100 Type B Radioactive 
Material Shipping Packages

ML21154A074

3F0621-02 06/16/21 CR-3 Dixon
Crystal River Unit 3 - Reporting Related to the National Pollutant Discharge Elimination 
System (NPDES) Permit ID# FL0A00004-001-IW1S

ML21167A234

EA-21-090 06/28/21 NRC Watson
VERMONT YANKEE NUCLEAR POWER STATION AND CRYSTAL RIVER
UNIT 3 NUCLEAR GENERATING PLANT – ORDER APPROVING INDIRECT
TRANSFER OF LICENSES (EPIDS L-2020-LLO-0008 AND L-2020-LLO-0009)

ML21103A415
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o Installed and developed 5 monitoring wells 
o Collected ~40 soil samples from 28 locations, including 1 waste characterization sample 

from the settling pond (AOC 18) 
o Collected 19 groundwater samples (to be completed wk of 6/28/21) 
o Collected samples for grain size analysis to support RESRAD model runs, in support of the 

License Termination Plan 
 Collected paint/coating samples to fill data gaps to support Industrial Hygene and waste profiles. 
 Drafted the Interim Source Removal Work Plan for AOC 18 – Waste Water Pond (for work to be 

completed this winter). 
 See Summary of AOC Investigation Status ‐ Attached 

 

7.0 COMPLETED AND NEAR‐TERM SCHEDULE MILESTONES 

 

   PAY ITEM/MILESTONE  PLANNED COMPLETE  STATUS 

3.1.1.1 
Planning & Site Preparation 

7/31/2021 
95% 

Complete Utilities Reactivation 

3.1.1.2 
Planning & Site Preparation 

  
100% 

Complete Containment Access, Waste Handling Areas 

3.1.2 
Planning & Site Preparation 

  
100% 

Complete Site Characterization 

3.1.3.1 

Planning & Site Preparation 

  
100% 

Complete 
LCR and RV/RVI Planning and Engineering 

General transition Planning/Engineering 

3.1.3.2 

Planning & Site Preparation 

  
100% 

Complete 
LCR and RV/RVI Planning and Engineering 

Site/Plant infrastructure Planning and Engineering 

3.1.3.3 

Planning & Site Preparation 

9/13/2022 
45% 

Complete 
LCR and RV/RVI Planning and Engineering 

RVI Planning and Engineering 

3.1.3.4 

Planning & Site Preparation 

5/10/2023 
45% 

Complete 
LCR and RV/RVI Planning and Engineering 

RV Planning and Engineering 

3.1.3.5 

Planning & Site Preparation 

7/31/2021 
97% 

Complete 
LCR and RV/RVI Planning and Engineering 

LCR Planning and Engineering 

3.1.4.1 

Planning & Site Preparation 

  
100% 

Complete 
Balance of Plant D&D Planning 

Temporary Utilities, Site Preparation Planning 

3.1.4.2 
Planning & Site Preparation 

  
100% 

Complete Balance of Plant D&D Planning 



  ADP CR3 Decommissioning Quarterly Report 
  2Q‐2021 
 

Page 6 of 11 
 

 

Turbine, Condenser, Steam Generator Removal Planning 

3.1.4.3 

Planning & Site Preparation 

7/31/2022 
25% 

Complete 
Balance of Plant D&D Planning 

Systems Removal and Decon Work Planning  

3.1.4.4 

Planning & Site Preparation 

3/31/2023 
15% 

Complete 
Balance of Plant D&D Planning 

Demolition Work Planning  

4.A.4.1 

Large Component Removal  

1/13/2022 
10% 

Complete 
Reactor Coolant System 

Reactor Coolant Piping  

4.A.4.2 

Large Component Removal  

10/15/2021 
10% 

Complete 
Reactor Coolant System 

Reactor Coolant System Pumps and Motors  

4.A.5 

Large Component Removal  

10/15/2021 
10% 

Complete 
Reactor Coolant System 

Pressurizer and Relief Tank 

4.A.6.5 

Large Component Removal  

12/31/2021 
90% 

Complete 
Steam Generators 

Steam Generator Package, Transportation and Disposal 

4.A.7.1 

Large Component Removal  

8/15/2021 
45% 

Complete 
Main Turbine/Generator/Condensers 

Turbine and Generator Removal 

4.B.5.3 
Site Decontamination Decontaminate Buildings Transfer Canal Sand 
Removal 

  
100%

Complete 

5.1.2 

Site Restoration 

  
100% 

Complete Demolish Miscellaneous Site Structures – Alternate AC Diesel Generator 
Bldg 

5.2.1 
Site Restoration 

  
100% 

Complete Firing Range Closure 

 

Notes: 
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Reactor Coolant System LCR Setup 

Enlargement of the Equipment Hatch 

Before            After 

 

Floor Modifications at Equipment Hatch 

Before            After 

 

Pressurizer Setup 
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Reactor Coolant System Pumps and Motors Setup 

Spring Can Removal for Setup of Reactor Pump and Motor work 

 

 

Turbine and Legacy Turbine Removal 
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Steam Generator Removal 
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Building Demolition AC Diesel Generator Building 

 

 

Firing Range Closure 
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# Activity ID Activity Name Orig
Dur

Rem
Dur

% Comp Start Finish

1 Crystal River Crystal River #3 Decommissioning BL June 30, 202 1824.0 1437.0 06-Jan-20 A 31-Dec-26

2 A2800 Complete Milestone #1 Partial License Termination 0.0 0.0 0% 31-Dec-26*
3 3 - Planning / S3 - Planning / Site Preparation 895.0 508.0 06-Jan-20 A 12-Jun-23

4 D&D Planning & PD&D Planning & Preparations 895.0 508.0 06-Jan-20 A 12-Jun-23

5 Facility ModificatFacility Modifications & Site Preparation 227.0 20.0 16-Apr-20 A 27-Jul-21

6 Utilities ReactivatioUtilities Reactivation 195.0 20.0 16-Apr-20 A 27-Jul-21
7 Containment AccesContainment Access, Waste Handling Areas 138.0 0.0 15-Jun-20 A 07-Jan-21 A
8 Site CharacterizaSite Characterization 179.0 0.0 13-Jan-20 A 23-Dec-20 A

9 EnvironmentalEnvironmental 137.0 0.0 04-Mar-20 A 28-Aug-20 A
10 Asbestos SurveyAsbestos Survey 97.0 0.0 13-Jan-20 A 03-Sep-20 A
11 RadiologicalRadiological 140.0 0.0 22-Jun-20 A 23-Dec-20 A
12 LCR & RV/RVI PlaLCR & RV/RVI Planning & Engineering 895.0 508.0 06-Jan-20 A 12-Jun-23

13 General Transition General Transition Planning/Engineering 147.0 0.0 06-Jan-20 A 31-Jul-20 A
14 Site/Plant InfrastrucSite/Plant Infrastructure Planning,  Engineering, & Procurement 312.1 0.0 08-Jun-20 A 08-Dec-20 A
15 RVI Planning, EngiRVI Planning, Engineering, & Procurements 637.1 263.0 06-Jan-20 A 01-Jul-22
16 RV Planning, EnginRV Planning, Engineering, & Procurement 790.0 508.0 01-Jun-20 A 12-Jun-23
17 LCR Engineering &LCR Engineering & Procurement 231.0 10.0 01-Jul-20 A 13-Jul-21
18 Balance of Plant Balance of Plant D&D Planning 734.0 394.0 06-Jan-20 A 02-Jan-23

19 Temporary UtilitiesTemporary Utilities, Site Preparation Planning 243.0 0.0 06-Jan-20 A 25-Sep-20 A
20 Turbine, CondenseTurbine, Condenser, Steam Generator Removal Planning 81.0 0.0 28-Oct-20 A 17-Feb-21 A
21 Systems Removal aSystems Removal and Decontamination Planning 229.0 100.0 18-Nov-20 A 16-Nov-21
22 Demolition PlanninDemolition Planning 569.0 198.0 03-Aug-20 A 02-Jan-23
23 4 - Decommiss4 - Decommissioning 1517.0 1307.0 03-Aug-20 A 02-Jul-26

24 4A - Large Compo4A - Large Component Removal 999.0 789.0 03-Aug-20 A 08-Jul-24

25 Reactor InternalsReactor Internals Segmentation 804.4 603.3 09-Sep-20 A 23-Oct-23

26 Reactor Internals MReactor Internals Mobilization, Setup, & Commissioning 400.1 272.0 31-Dec-20 A 14-Jul-22
27 Reactor Internals SReactor Internals Segmentation (Plenum Assembly) 59.0 59.0 21-Dec-21 11-Mar-22
28 Reactor Internals SReactor Internals Segmentation (Core Support Assembly/Remaining) 109.0 109.0 01-Feb-22 01-Jul-22
29 Reactor Internals WReactor Internals Waste Packaging, Transportation & Disposal 804.4 603.3 09-Sep-20 A 23-Oct-23
30 Reactor Vessel SeReactor Vessel Segmentation 395.3 395.3 15-Apr-22 23-Oct-23

31 Reactor Vessel MobReactor Vessel Mobilization, Setup, & Commissioning 93.2 93.2 08-Jun-22 17-Oct-22
32 Reactor Vessel SegReactor Vessel Segmentation 315.3 315.3 15-Apr-22 03-Jul-23
33 Reactor Vessel WasReactor Vessel Waste Packaging, Transportation & Disposal 365.3 365.3 27-May-22 23-Oct-23
34 CRDMs, ICIs, SerCRDMs, ICIs, Service Structure 221.0 221.0 27-Jul-21 31-May-22

35 Remove, TransportRemove, Transport, & Dispose Of CRDMs & Service Structure 221.0 221.0 27-Jul-21 31-May-22
36 Remove, TransportRemove, Transport, & Dispose Of ICIs 91.0 91.0 22-Nov-21 28-Mar-22
37 Reactor Coolant SReactor Coolant System 282.2 89.0 19-Oct-20 A 01-Nov-21

38 Reactor Coolant SyReactor Coolant System Piping 91.1 64.0 19-Oct-20 A 01-Nov-21
39 Reactor Coolant SyReactor Coolant System Pumps & Motors 234.1 68.0 19-Oct-20 A 01-Oct-21
40 PressurizerPressurizer 59.0 59.0 07-Jun-21 A 20-Sep-21
41 Steam GeneratorsSteam Generators 144.0 15.0 04-Jan-21 A 29-Oct-21

42 Steam Generators Steam Generators Removal 84.0 10.0 04-Jan-21 A 22-Oct-21
43 Steam Generators WSteam Generators Waste P,T,&D 110.0 10.0 08-Mar-21 A 29-Oct-21
44 Main Turbine / GeMain Turbine / Generator / Condensers 270.0 141.0 31-Dec-20 A 12-Jan-22

45 Remove Turbines aRemove Turbines and Generator 195.0 66.0 31-Dec-20 A 29-Sep-21
46 Remove CondenseRemove Condensers 85.0 85.0 16-Sep-21 12-Jan-22
47 Cascading Demo Cascading Demo Costs 559.0 480.0 11-Mar-21 A 02-May-23

48 Large ComponenLarge Component Removal Additional Cost 964.0 789.0 03-Aug-20 A 08-Jul-24

49 Asbestos AbatemenAsbestos Abatement 530.0 222.0 03-Aug-20 A 08-Nov-22
50 Remedial Action SuRemedial Action Surveys 229.0 120.0 28-Jan-21 A 14-Dec-21
51 Remove ContaminaRemove Contaminated Outdoor Piping 200.0 200.0 03-Oct-23 08-Jul-24
52 4B - Site Decontam4B - Site Decontamination 1266.0 1103.0 12-Oct-20 A 19-Sep-25

53 Remove Plant SysRemove Plant Systems 837.0 723.0 21-Jan-21 A 05-Apr-24

54 Reactor BuildingReactor Building 200.0 200.0 03-Jul-23 05-Apr-24
55 Auxiliary Building (Auxiliary Building (95' Elev.) 160.0 160.0 11-Aug-21 22-Mar-22
56 Auxiliary Building (Auxiliary Building (119' Elev. and Above) 100.0 100.0 23-Mar-22 09-Aug-22
57 Intermediate BuildiIntermediate Building 140.0 140.0 11-Aug-21 22-Feb-22
58 Turbine BuildingTurbine Building 40.0 30.0 21-Jan-21 A 10-Aug-21
59 Remove Plant SystRemove Plant Systems Waste P,T,&D 400.0 400.0 26-Sep-22 05-Apr-24
60 Decontaminate BDecontaminate Buildings 809.0 809.0 30-May-22 03-Jul-25

61 Reactor Building (9Reactor Building (95' Elev.) 140.0 140.0 08-Apr-24 18-Oct-24

Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1
2021 2022 2023 2024 2025 2026 2027

Crysta

Comp
3 - Planning / Site Preparation

D&D Planning & Preparations

Facility Modifications & Site Preparation

Utilities Reactivation
ainment Access, Waste Handling Areas
haracterization

ey
ogical

LCR & RV/RVI Planning & Engineering

Planning/Engineering
ant Infrastructure Planning,  Engineering, & Procurement

RVI Planning, Engineering, & Procurements
RV Planning, Engineering, & Procurement

LCR Engineering & Procurement
Balance of Plant D&D Planning

ilities, Site Preparation Planning
urbine, Condenser, Steam Generator Removal Planning

Systems Removal and Decontamination Planning
Demolition Planning

4 - Decommissioning

4A - Large Component Removal

Reactor Internals Segmentation

Reactor Internals Mobilization, Setup, & Commissioning
Reactor Internals Segmentation (Plenum Assembly)

Reactor Internals Segmentation (Core Support Assembly/Remaining)
Reactor Internals Waste Packaging, Transportation & Disposal
Reactor Vessel Segmentation

Reactor Vessel Mobilization, Setup, & Commissioning
Reactor Vessel Segmentation

Reactor Vessel Waste Packaging, Transportation & Disposal
CRDMs, ICIs, Service Structure

Remove, Transport, & Dispose Of CRDMs & Service Structure
Remove, Transport, & Dispose Of ICIs

Reactor Coolant System

Reactor Coolant System Piping
Reactor Coolant System Pumps & Motors

Pressurizer
Steam Generators

Steam Generators Removal
Steam Generators Waste P,T,&D

Main Turbine / Generator / Condensers

Remove Turbines and Generator
Remove Condensers

Cascading Demo Costs

Large Component Removal Additional Cost

Asbestos Abatement
Remedial Action Surveys

Remove Contaminated Outdoor Piping
4B - Site Decontamination

Remove Plant Systems

Reactor Building
Auxiliary Building (95' Elev.)

Auxiliary Building (119' Elev. and Above)
Intermediate Building

Turbine Building
Remove Plant Systems Waste P,T,&D

Decontaminate Buildings

Reactor Building (95' Elev.)
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# Activity ID Activity Name Orig
Dur

Rem
Dur

% Comp Start Finish

62 Reactor Building (1Reactor Building (119' Elev.) 120.0 120.0 23-Sep-24 07-Mar-25
63 Reactor Building (1Reactor Building (160' Elev. and Above) 99.0 99.0 17-Feb-25 03-Jul-25
64 Auxiliary BuildingAuxiliary Building 359.0 359.0 10-Aug-22 25-Dec-23
65 Intermediate BuildiIntermediate Building 140.0 140.0 28-Nov-23 10-Jun-24
66 Miscellaneous Site Miscellaneous Site Structures 100.0 100.0 30-May-22 14-Oct-22
67 Decontaminate BDecontaminate Buildings Waste P,T & D 854.0 854.0 14-Jun-22 19-Sep-25

68 Reactor Building WReactor Building Waste P,T,&D 360.0 360.0 06-May-24 19-Sep-25
69 Auxiliary, IntermediAuxiliary, Intermediate, and Misc Building Waste P,T,&D 520.0 520.0 14-Jun-22 10-Jun-24
70 License TerminatLicense Termination Planning 260.0 260.0 30-Jun-21 28-Jun-22

71 Decon Additional Decon Additional Costs 1072.0 909.0 12-Oct-20 A 23-Dec-24

72 West Settling PondWest Settling Pond 120.0 120.0 17-Oct-22 31-Mar-23
73 Underground ServiUnderground Services Excavation 120.0 120.0 09-Jul-24 23-Dec-24
74 Transfer Canal SanTransfer Canal Sand Removal 40.0 0.0 12-Oct-20 A 09-Dec-20 A
75 Remedial Action SuRemedial Action Surveys 216.0 120.0 16-Feb-21 A 14-Dec-21
76 Tooling and EquipmTooling and Equipment 80.0 80.0 03-Jan-23 24-Apr-23
77 Lead AbatementLead Abatement 200.0 200.0 18-Jan-23 24-Oct-23
78 4F - License Term4F - License Termination 260.0 260.0 04-Jul-25 02-Jul-26

79 License TerminatLicense Termination Planning, Final Surveys, Reporting 260.0 260.0 04-Jul-25 02-Jul-26

80 License TerminatioLicense Termination 140.0 140.0 04-Jul-25 15-Jan-26
81 Confirmation & VerConfirmation & Verification Surveys 110.0 110.0 07-Nov-25 09-Apr-26
82 Terminate LicenseTerminate License 60.0 60.0 10-Apr-26 02-Jul-26
83 5 - Site Restora5 - Site Restoration 1632.0 1221.0 10-Aug-20 A 31-Dec-26

84 Demolition, BackfDemolition, Backfill, Grading 1163.0 1163.0 10-Aug-20 A 31-Dec-26

85 Site Restoration ASite Restoration Additional Costs 1501.0 1090.0 10-Aug-20 A 01-Jul-26

86 Firing Range ClosFiring Range Closure 446.0 35.0 10-Aug-20 A 15-Jun-22

87 Concrete CrushinConcrete Crushing & Security Barriers 492.0 492.0 13-Aug-24 01-Jul-26

88 Croncrete CrushingCroncrete Crushing 473.0 473.0 13-Aug-24 04-Jun-26
89 Security VBSSecurity VBS 19.0 19.0 05-Jun-26 01-Jul-26
90 CR3 D&D ProjeCR3 D&D Project - GTCC Management 613.7 343.6 01-Jun-20 A 24-Oct-22

Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1
2021 2022 2023 2024 2025 2026 2027

Reactor Building (119' Elev.)
Reactor Building (160' Elev. and Above)

Auxiliary Building
Intermediate Building

Miscellaneous Site Structures
Decontaminate Buildings Waste P,T & D

Reactor Building Waste P,T,&D
Auxiliary, Intermediate, and Misc Building Waste P,T,&D

License Termination Planning

Decon Additional Costs

West Settling Pond
Underground Services Excavation

r Canal Sand Removal
Remedial Action Surveys

Tooling and Equipment
Lead Abatement

4F - License Termina

License Termination 

License Termination
Confirmation & Verification 

Terminate License
5 - Sit

Demo

Site Restoration Add

Firing Range Closure

Concrete Crushing & 

Croncrete Crushing
Security VBS

CR3 D&D Project - GTCC Management
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# Activity ID Activity Name Orig
Dur

Rem
Dur

% Comp Start Finish Total
Float

1 Crystal River Crystal River #3 Decommissioning BL June 30, 202 1612.0 1437.0 28-Oct-20 A 31-Dec-26 0.0

2 A2800 Complete Milestone #1 Partial License Termination 0.0 0.0 0% 31-Dec-26* 0.0
3 3 - Planning / S3 - Planning / Site Preparation 103.0 103.0 30-Jun-21 19-Nov-21 0.0

4 D&D Planning & PD&D Planning & Preparations 103.0 103.0 30-Jun-21 19-Nov-21 0.0

5 LCR & RV/RVI PlaLCR & RV/RVI Planning & Engineering 103.0 103.0 30-Jun-21 19-Nov-21 0.0

6 RVI Planning, EngiRVI Planning, Engineering, & Procurements 103.0 103.0 30-Jun-21 19-Nov-21 0.0
7 4 - Decommiss4 - Decommissioning 1372.0 1307.0 04-Jan-21 A 02-Jul-26 0.0

8 4A - Large Compo4A - Large Component Removal 588.3 523.3 04-Jan-21 A 03-Jul-23 0.0

9 Reactor InternalsReactor Internals Segmentation 388.3 323.3 04-Jan-21 A 26-Sep-22 0.0

10 Reactor Internals MReactor Internals Mobilization, Setup, & Commissioning 337.0 272.0 04-Jan-21 A 14-Jul-22 0.0
11 Reactor Internals SReactor Internals Segmentation (Plenum Assembly) 59.0 59.0 21-Dec-21 11-Mar-22 0.0
12 Reactor Internals SReactor Internals Segmentation (Core Support Assembly/Remaining) 109.0 109.0 01-Feb-22 01-Jul-22 0.0
13 Reactor Internals WReactor Internals Waste Packaging, Transportation & Disposal 323.3 323.3 30-Jun-21 26-Sep-22 0.0
14 Reactor Vessel SeReactor Vessel Segmentation 200.0 200.0 26-Sep-22 03-Jul-23 0.0

15 Reactor Vessel MobReactor Vessel Mobilization, Setup, & Commissioning 15.0 15.0 26-Sep-22 17-Oct-22 0.0
16 Reactor Vessel SegReactor Vessel Segmentation 185.0 185.0 17-Oct-22 03-Jul-23 0.0
17 CRDMs, ICIs, SerCRDMs, ICIs, Service Structure 10.0 10.0 18-Jan-22 31-Jan-22 0.0

18 Remove, TransportRemove, Transport, & Dispose Of ICIs 10.0 10.0 18-Jan-22 31-Jan-22 0.0
19 4B - Site Decontam4B - Site Decontamination 524.0 524.0 03-Jul-23 03-Jul-25 0.0

20 Remove Plant SysRemove Plant Systems 200.0 200.0 03-Jul-23 05-Apr-24 0.0

21 Reactor BuildingReactor Building 200.0 200.0 03-Jul-23 05-Apr-24 0.0
22 Decontaminate BDecontaminate Buildings 324.0 324.0 08-Apr-24 03-Jul-25 0.0

23 Reactor Building (9Reactor Building (95' Elev.) 140.0 140.0 08-Apr-24 18-Oct-24 0.0
24 Reactor Building (1Reactor Building (119' Elev.) 120.0 120.0 23-Sep-24 07-Mar-25 0.0
25 Reactor Building (1Reactor Building (160' Elev. and Above) 99.0 99.0 17-Feb-25 03-Jul-25 0.0
26 4F - License Term4F - License Termination 260.0 260.0 04-Jul-25 02-Jul-26 0.0

27 License TerminatLicense Termination Planning, Final Surveys, Reporting 260.0 260.0 04-Jul-25 02-Jul-26 0.0

28 License TerminatioLicense Termination 100.0 100.0 04-Jul-25 20-Nov-25 0.0
29 Confirmation & VerConfirmation & Verification Surveys 110.0 110.0 07-Nov-25 09-Apr-26 0.0
30 Terminate LicenseTerminate License 60.0 60.0 10-Apr-26 02-Jul-26 0.0
31 5 - Site Restora5 - Site Restoration 130.0 130.0 03-Jul-26 31-Dec-26 0.0

32 Demolition, BackfDemolition, Backfill, Grading 130.0 130.0 03-Jul-26 31-Dec-26 0.0

33 CR3 D&D ProjeCR3 D&D Project - GTCC Management 480.1 314.0 28-Oct-20 A 12-Sep-22 0.0

Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1
2021 2022 2023 2024 2025 2026 2027

Crysta

Comp
3 - Planning / Site Preparation

D&D Planning & Preparations

LCR & RV/RVI Planning & Engineering

RVI Planning, Engineering, & Procurements
4 - Decommissionin

4A - Large Component Removal

Reactor Internals Segmentation

Reactor Internals Mobilization, Setup, & Commissioning
Reactor Internals Segmentation (Plenum Assembly)

Reactor Internals Segmentation (Core Support Assembly/Remaining)
Reactor Internals Waste Packaging, Transportation & Disposal

Reactor Vessel Segmentation

Reactor Vessel Mobilization, Setup, & Commissioning
Reactor Vessel Segmentation

CRDMs, ICIs, Service Structure

Remove, Transport, & Dispose Of ICIs
4B - Site Decontamination

Remove Plant Systems

Reactor Building
Decontaminate Buildings

Reactor Building (95' Elev.)
Reactor Building (119' Elev.)

Reactor Building (160' Elev. and Above)
4F - License Termin

License Termination

License Termination
Confirmation & Verification

Terminate License
5 - Si

Demo

CR3 D&D Project - GTCC Management
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