
North Florida Resiliency Connection (NFRC) 161 kV Transmission Line 
Submission and Review of the excavation/testing Management Summaries 
09 March 2021 - REVISED 
 
Gulf Power Company (Gulf Power) has contracted with two cultural resources firms, Janus Research and 
SEARCH, Inc. to conduct the archaeological testing/data recovery efforts at the sixteen (16) 
archaeological sites along the NFRC Transmission Line corridor.  This included evaluation of National 
Register of Historic Places (NRHP) eligibility at eleven (11) sites: 8GD21, 8GD2036, 8GD2270, 8JA2082, 
8JE67, 8JE872, 8JE880/8LE1549, 8JE881, 8JE883, 8LE2102 and 8LE2105 per the Archaeological Site 
Testing Plans (ASTP) developed for these sites. Historic Properties Treatment Plans (HPTP) were 
developed and approved to resolve adverse effects on five (5) historic properties: 8LE2105, 8MD107, 
8MD321, 8MD345 and 8SU422. In order to maintain the project construction schedule, testing and data 
recovery efforts at these sites have been sequenced in such a way that those that are to be constructed 
first are being evaluated first and those locations with later proposed construction dates were 
scheduled later in the order of construction priority. The field work began on 1 February 2021 and is 
scheduled to be completed by 23 April 2021.  The proposed start and completion dates for testing along 
with the planned Management Summary submittal dates are provided in the table attached. 
 
Once the initial fieldwork and preliminary artifact analysis is complete, the consultants will provide a 
brief (10-20 page) Management Summary.  The Management Summaries will provide the consultant’s 
recommendation on the adequacy of the data recovery effort or the need for additional testing should 
the level of effort proposed in the approved testing plan prove inadequate. For the eleven (11) sites 
subject to ASTPs, NRHP eligibility recommendations will also be made. 
 
Gulf Power proposes to submit the Management Summaries to the Florida Division of Historical 
Resources (FDHR) and the US Army Corps of Engineers (Corps) directly. Gulf Power will provide the 
Management Summaries for each site electronically to the Corps for their submittal to and review by 
the Poarch Band of Creek Indians and the Seminole Tribe of Florida.  Per Section I: Timeframes and 
Review Procedures, the Consulting Parties have thirty (30) calendar days to provide their comments back 
to the Corps. 
 
If a “no historic properties affected” or finding of “no adverse effect” is made and there are no 
objections or revisions to the consultant’s Management Summary recommendations, Gulf Power 
anticipates that the Corps will provide notification that construction of the structures within the 
evaluated site locations can begin within ten (10) calendar days of the NRHP eligibility determination 
made by the Corps. For sites determined to not meet the NRHP criteria for eligibility, matting across the 
site area during construction will not be considered necessary. For all NRHP-eligible sites and for those 
sites for which the NRHP remains undetermined, matting will be installed to access and install the 
transmission structures per Gulf Power’s agreement to avoid to the extent possible ground-disturbing 
project related activities within the site boundaries. 
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8LE2105 LE-006.001 1267 and 1268 Leon SEARCH 4/1/2021 2/1/2021 2/10/2021 3/05/2021 
8LE1549 LE-001.001 

and JE-250.002 
1257 and 1258 Leon 

SEARCH 4/1/2021 2/15/2021 2/20/2021 3/05/2021 
8JE883 JE-244.000 1233 and 1234 Jefferson Janus 4/15/2021 2/1/2021 2/12/2021 3/05/2021 
8JE880 

JE-252.002 
1254, 1255 
and 1256 

Jefferson 
SEARCH 4/1/2021 2/15/2021 2/17/2021 3/05/2021 

8JE872 JE-240.000 and 
JE-244.000 

1231 and 1232 Jefferson Janus 4/15/2021 2/15/2021 2/26/2021 3/19/2021 

8JE67 JE-250.001 1245 and 1246 Jefferson SEARCH 4/15/2021 3/1/2021 3/6/2021 3/19/2021 
8JE881 JE-245.003, JE-

246.000, and 
JE-248.000  

1241, 1242, 
1243 and 1244 

Jefferson SEARCH 4/15/2021 3/7/2021 3/10/2021 3/19/2021 

8JA2082 JA-013.000 
and JA-
014.000 

1959, 1960 
and 2007 

Jackson Janus 8/9/2021 3/1/2021 3/12/2021 3/19/2021 

8LE2102 LE-006.001 1269 and 1270 Leon SEARCH 5/1/2021 3/15/2021 3/22/2021 4/02/2021 
8MD321 MA-001.000 601 Madison SEARCH 6/1/2021 3/15/2021 3/22/2021 4/02/2021 
8MD345 MA-048.000 715 and 716 Madison SEARCH 6/1/2021 3/15/2021 3/24/2021 4/02/2021 
8GD2270 GA-118.000 1916 Gadsden Janus 9/1/2021 3/15/2021 3/26/2021 4/02/2021 
8MD107 MA-076.000, 

MA-077.000, 
and MA-
078.000 

761 and 762 Madison SEARCH 6/1/2021 3/29/2021 4/2/2021 4/16/2021 

8SU422 SU-098.000 
and SU-
098.000.PAE 

576 and 577 Suwannee SEARCH 7/1/2021 3/29/2021 4/7/2021 4/16/2021 

8GD2036 GA-102.000 1874 Gadsden Janus 9/15/2021 3/29/2021 4/9/2021 4/16/2021 
8GD21 GA-038.000 1695 Gadsden Janus 10/15/2021 4/12/2021 4/23/2021 4/30/2021 
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