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From: Yates, Brian
To: Kallemeyn, Thomas; DEP_NED
Cc: Leblanc, Franck L; Luedike, Benny; Huff, Robert; Pearce, Kimberly
Subject: Construction Commencement Notification 12-0378587-001-EI
Date: Wednesday, September 2, 2020 3:41:17 PM
Attachments: 12-0378587-001-EI - Construction Schedule.xlsx


12-0378587-001-EI - Construction Commencement Notice.pdf


Dear Northeast District ERP Compliance Department


Please see the attached Construction Commencement Notification and proposed schedule of
construction as required by Specific Condition #8 of permit 12-0378587-001-EI issued to Gulf Power
Company.  As shown on the project schedule, mobilization and site preparation of staging areas 3, 4,
5, and 8 is anticipated as early as September 8th.  Preparation of the staging areas is necessary in
order to receive poles, wires and associated equipment prior to constructing the permitted
transmission line. 


Gulf Power Company welcomes a meeting with the assigned compliance reviewer at the
Department’s earliest convenience to discuss the project schedule and permit Special Conditions.  I
will be the lead for permit and construction compliance so feel free to contact me with any
questions or concerns. 


Brian Yates
Environmental Project Manager
FLORIDA POWER & LIGHT COMPANY
Environmental Services │Power Delivery Operations & Construction
OFFICE: 561-904-3328
CELL: 772-214-6597
Brian.Yates@FPL.com



mailto:Brian.Yates@fpl.com

mailto:Thomas.Kallemeyn@FloridaDEP.gov

mailto:DEP_NED@dep.state.fl.us

mailto:Franck.L.Leblanc@fpl.com

mailto:Benny.Luedike@fpl.com

mailto:Robert.Huff@fpl.com

mailto:Kimberly.Pearce@FloridaDEP.gov

mailto:Brian.Yates@FPL.com



Sheet1


						Exhibit C-1


						Project Schedule			North Florida Resiliency Connection 


									Phase 1												Phase 2A												Phase 2B																								Phase 3


									Columbia
County (Raven Sub to Suwannee County Line)						Suwannee
County (Suwannee County Line to Suwannee River)						Madison
County (Suwannee River to Jefferson County Line)						Jefferson
County (Jefferson County Line to Waukeenah Hwy)						Jefferson
County (Waukeenah Hwy to Leon County Line) 						Leon
County (Leon County Line to Woodville Hwy)						Leon County
(ANF) (Woodville Hwy to Blountstown Hwy)						Leon
County (Blountstown Hwy to Geddie Rd)						Leon
County (Geddie Rd to Gadsden County Line)						Gadsden
County (Gadsden County Line to Apalachicola River)						Jackson
County (Apalachicola River to Sinai Substation)


									From Str			To Str			From Str			To Str			From Str			To Str			From Str			To Str			From Str			To Str			From Str			To Str			From Str			To Str			From Str			To Str			From Str			To Str			From Str			To Str			From Str			To Str


									1			300			301			580			601			913			914			1041			1101			1256			1257			1363			1364			1493			1494			1510			1600			1618			1619			1938			1939			1968


			Item			Milestones & Guaranteed Milestones			 Date						 Date						 Date						 Date						 Date						 Date						 Date						 Date						 Date						 Date						 Date


			1			Project Site available for Contractor Mobilization (LNTP)			10/19/20						10/2/20						11/9/20						1/4/21						1/4/21						10/16/20						2/1/21						10/16/20						10/16/20						10/16/20						10/2/20


			2			Contractor Mobilization			10/19/20						10/2/20						11/9/20						1/4/21						1/4/21						10/16/20						2/1/21						10/16/20						10/16/20						10/16/20						10/2/20


			3			Yard Construction			9/28/2020 - 11/30/2020						9/8/20 - 10/2/20						9/8/20 - 10/2/20						9/8/20 - 10/2/20						9/8/20 - 10/2/20						9/8/20 - 10/2/20						9/8/20 - 10/2/20						9/8/20 - 10/2/20						9/8/20 - 10/2/20						9/8/20 - 10/2/20						9/8/20 - 10/2/20


			4			ROW Clearing			11/6/20 - 2/1/21						10/5/20 - 3/31/21						12/1/21 - 4/5/21						1/4/21 - 3/31/21						1/4/21 - 2/11/21						2/8/21 - 3/1/21						2/22/21 - 3/12/21						2/4/21 - 3/1/21						1/28/21 - 3/31/21						10/19/20 - 2/11/21						10/5/21 - 2/1/21


			5			Civil Work for Access			10/19/20 - 6/25/22						10/2/20 - 7/15/22						11/9/20 - 7/31/22						1/4/21 - 7/31/22						1/4/21 - 7/15/22						10/16/20 - 7/15/22						2/1/21 - 7/1/22						10/16/20 - 6/25/22						10/16/20 - 7/31/22						10/16/20 - 7/15/22						10/2/20 - 6/18/22


			6			Structure Foundations (FNTP)			2/8/21 - 4/30/21						5/3/21 - 6/25/21						4/5/21 - 5/27/21						6/1/21 - 7/15/21						2/1/21 - 2/25/21						3/1/21 - 3/30/21						3/12/21 - 6/8/21						3/1/21 - 3/10/21						4/26/21 - 4/30/21						2/9/21 - 4/22/21						2/1/2021 - 2/8/21


			7			Structure Framing and Installation			2/1/21 - 9/17/21						8/23/21 - 3/7/22						6/21/21 - 11/18/21						11/19/21 - 2/10/22						2/1/21 - 4/23/21						4/24/21 - 6/17/21						3/10/21 - 6/15/21						3/1/21 - 3/17/21						4/24/21 - 5/7/21						2/9/21 - 4/29/2021						2/1/21 - 2/15/21


			8			Conductor/OPGW Installation			3/22/21 - 10/22/21						10/11/21 - 4/9/22						7/7/21 - 12/10/21						12/14/21 - 4/8/22						4/21/21 - 8/27/21						9/1/21 - 10/2/21						6/16/21 - 9/18/2021						6/16/21 - 6/26/21						10/29/21 - 11/9/21						5/20/21 - 11/9/21						5/8/21 - 6/3/21


			9			Other (G&A, QA/QC, Testing) Completion			1/31/22 - 2/25/22						4/12/22 - 4/22/22 						2/21/22 - 4/8/22						4/12/22 - 4/22/22						10/4/21 - 12/17/22						12/6/21 - 2/18/22						12/6/21 - 2/11/22						7/19/21 - 10/15/21						1/10/22 - 3/14/22						2/7/22 - 3/31/22						7/16/21 - 9/24/21


			10			ROW Restoration Completion			6/25/22						7/15/22						7/31/22						7/31/22						7/15/22						7/15/22						7/1/22						6/25/22						7/31/22						7/15/22						6/18/22


			11			Ready for Pre-energization Inspection			4/25/22						4/25/22						4/25/22						4/25/22						4/25/22						4/25/22						4/25/22						4/25/22						4/25/22						4/25/22						4/25/22


			12			Guaranteed Provisional Acceptance Date (backfeed available / Capable of being energized)			4/30/22						4/30/22						4/30/22						4/30/22						4/30/22						4/30/22						4/30/22						4/30/22						4/30/22						4/30/22						4/30/22


			13			Guaranteed Final Acceptance Date			7/31/22						7/31/22						7/31/22						7/31/22						7/31/22						7/31/22						7/31/22						7/31/22						7/31/22						7/31/22						7/31/22
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Form 62-330.350(1) Construction Commencement Notice 
Incorporated by reference in subsection 62-330.350(1), F.A.C. (October 1, 2013)  Page 1 of 1 
 



 
 
Instructions: In accordance with Chapter 62-330.350(1)(d), F.A.C., complete and submit this form at least 48 
hours prior to commencement of activity authorized by permit. 



 
Permit No.       Application No.       
Project 
Name       Phase       
 
Construction of the system authorized by the above referenced Environmental Resource  
Permit and Application, is expected to commence on       , 20    
and will have an estimated completion date of       , 20    
 
 



PLEASE NOTE: If the actual construction commencement date is not known within 30 days of issuance of 
the permit, District staff should be so notified in writing. As soon as a construction commencement date is 
known, the permittee shall submit a completed construction commencement notice form.  
 



        
Permittee’s or Authorized Agent’s Signature 
 
 
 



 Company 
  
 
 



  
 
 



      
 



      
 



      
Print Name  Title  Date 



 
            
E-mail 



 
   Phone Number 



 








			Company: Florida Power & Light Company


			Print Name: Franck Leblanc


			Title: Director, Environmental Services


			Permit No: 12-0378587-001-EI


			Application No: N/A


			Project Name: North Florida Resiliency Connection


			Phase: N/A


			Month - Day1: September 8


			Year: 20


			Month - Day2: July 31


			Year2: 22


			Date: 8/31/2020


			Email: Franck.L.Leblanc@fpl.com


			Phone Number: 561-904-3415


			Reset Form: 


			Save and Print: 


						2020-08-31T20:45:08-0400


			Franck Leblanc
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Instructions: In accordance with Chapter 62-330.350(1)(d), F.A.C., complete and submit this form at least 48 
hours prior to commencement of activity authorized by permit. 


 
Permit No.       Application No.       
Project 
Name       Phase       
 
Construction of the system authorized by the above referenced Environmental Resource  
Permit and Application, is expected to commence on       , 20    
and will have an estimated completion date of       , 20    
 
 


PLEASE NOTE: If the actual construction commencement date is not known within 30 days of issuance of 
the permit, District staff should be so notified in writing. As soon as a construction commencement date is 
known, the permittee shall submit a completed construction commencement notice form.  
 


        
Permittee’s or Authorized Agent’s Signature 
 
 
 


 Company 
  
 
 


  
 
 


      
 


      
 


      
Print Name  Title  Date 


 
            
E-mail 


 
   Phone Number 


 





		Company: Florida Power & Light Company

		Print Name: Franck Leblanc

		Title: Director, Environmental Services

		Permit No: 12-0378587-001-EI

		Application No: N/A

		Project Name: North Florida Resiliency Connection

		Phase: N/A

		Month - Day1: September 8

		Year: 20

		Month - Day2: July 31

		Year2: 22

		Date: 8/31/2020

		Email: Franck.L.Leblanc@fpl.com

		Phone Number: 561-904-3415

		Reset Form: 

		Save and Print: 

				2020-08-31T20:45:08-0400

		Franck Leblanc












Exhibit C-1
Project Schedule


From Str To Str From Str To Str From Str To Str From Str To Str From Str To Str From Str To Str From Str To Str From Str To Str From Str To Str From Str To Str From Str To Str
1 300 301 580 601 913 914 1041 1101 1256 1257 1363 1364 1493 1494 1510 1600 1618 1619 1938 1939 1968


Item
Milestones & 
Guaranteed 
Milestones


1
Project Site available for 
Contractor Mobilization 
(LNTP)


2 Contractor Mobilization


3 Yard Construction


4 ROW Clearing
5 Civil Work for Access


6 Structure Foundations 
(FNTP)


7 Structure Framing and 
Installation


8 Conductor/OPGW 
Installation


9 Other (G&A, QA/QC, 
Testing) Completion


10 ROW Restoration 
Completion


11 Ready for Pre-energization 
Inspection


12


Guaranteed Provisional 
Acceptance Date 
(backfeed available / 
Capable of being 
energized)


13 Guaranteed Final 
Acceptance Date


9/8/20 - 10/2/209/28/2020 - 11/30/2020 9/8/20 - 10/2/20 9/8/20 - 10/2/20 9/8/20 - 10/2/20 9/8/20 - 10/2/20 9/8/20 - 10/2/20 9/8/20 - 10/2/20 9/8/20 - 10/2/20


2/8/21 - 3/1/21


7/31/2022


6/16/21 - 6/26/21


3/1/21 - 3/10/21


10/16/2020


2/4/21 - 3/1/21
10/16/20 - 6/25/22


3/1/21 - 3/17/21


7/19/21 - 10/15/21


4/25/2022


6/25/2022


2/22/21 - 3/12/21
2/1/21 - 7/1/22


3/10/21 - 6/15/21


6/16/21 - 9/18/2021


7/1/2022


4/30/2022


7/31/2022


3/12/21 - 6/8/213/1/21 - 3/30/21


7/31/2022


11/9/2020


1/4/21 - 7/31/22


2/7/22 - 3/31/22


7/15/2022


10/16/2020


10/16/2020


1/10/22 - 3/14/22


7/31/2022


4/30/20224/30/2022


4/25/2022


9/8/20 - 10/2/20 9/8/20 - 10/2/20


1/4/21 - 7/15/22


10/16/2020


10/16/2020


1/28/21 - 3/31/21
10/16/20 - 7/31/22


4/26/21 - 4/30/21


4/24/21 - 5/7/21


10/29/21 - 11/9/21


2/1/202110/16/2020


4/30/2022


7/31/2022


10/19/20 - 2/11/21
10/16/20 - 7/15/22


2/9/21 - 4/22/21


2/9/21 - 4/29/2021


5/20/21 - 11/9/21


4/25/2022


10/5/21 - 2/1/21
10/2/20 - 6/18/22


2/1/21 - 2/15/21


5/8/21 - 6/3/21


7/16/21 - 9/24/21


6/18/2022


4/30/2022


7/31/2022


4/25/2022


2/1/2021 - 2/8/21


 Date  Date Date


Jefferson
County (Waukeenah 
Hwy to Leon County 


Line) 


 Date  Date Date


11/9/2020


10/19/2020


10/2/2020


10/2/20202/1/202110/16/2020


1/4/2021


1/4/21 - 3/31/21
10/16/20 - 7/15/22


7/31/2022


4/30/2022


7/31/20227/31/2022


4/30/20224/30/2022


5/3/21 - 6/25/21


8/23/21 - 3/7/22


4/12/22 - 4/22/22


7/31/2022


7/31/2022


7/15/2022


2/1/21 - 2/25/216/1/21 - 7/15/21


11/19/21 - 2/10/22


12/14/21 - 4/8/22


4/30/20224/30/2022


7/31/2022


10/4/21 - 12/17/22


7/15/2022


4/30/2022


6/21/21 - 11/18/21


7/7/21 - 12/10/21


2/21/22 - 4/8/22


7/31/2022


4/25/2022 4/25/2022


12/6/21 - 2/11/2212/6/21 - 2/18/22


7/31/2022


2/1/21 - 4/23/21


4/21/21 - 8/27/21


4/24/21 - 6/17/21


9/1/21 - 10/2/21


North Florida Resiliency Connection 


 Date  Date


10/19/2020


Leon
County 


(Blountstown Hwy 
to Geddie Rd)


 Date


Columbia
County (Raven Sub 
to Suwannee County 


Line)


Phase 1


10/16/2020


Phase 2B


 Date


1/4/2021


 Date


Leon
County (Leon 


County Line to 
Woodville Hwy)


Leon County
(ANF) (Woodville 


Hwy to Blountstown 
Hwy)


Phase 2A
Suwannee


County (Suwannee 
County Line to 


Suwannee River)


Madison
County (Suwannee 
River to Jefferson 


County Line)


Jefferson
County (Jefferson 


County Line to 
Waukeenah Hwy)


Phase 3
Jackson
County 


(Apalachicola River 
to Sinai Substation)


Gadsden
County (Gadsden 


County Line to 
Apalachicola River)


Leon
County (Geddie Rd 
to Gadsden County 


Line)


10/2/2020


4/25/20224/25/2022 4/25/2022 4/25/2022 4/25/2022


1/4/2021


6/25/2022


1/31/22 - 2/25/22


2/8/21 - 4/30/21


3/22/21 - 10/22/21


2/1/21 - 9/17/21


10/19/20 - 6/25/22


7/15/2022


11/6/20 - 2/1/21


4/5/21 - 5/27/21


10/11/21 - 4/9/22


4/12/22 - 4/22/22 


10/2/2020


10/2/20 - 7/15/22
10/5/20 - 3/31/21


1/4/2021


1/4/21 - 2/11/2112/1/21 - 4/5/21
11/9/20 - 7/31/22
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