
FLORIDA 

VIA ELECTRONIC FILING 

Adam J. Teitzman, Commission Clerk 
Florida Public Service Commission 
2540 Shumard Oak Boulevard 
Tallahassee, Florida 32399-0850 

October 15, 2021 

FILED 10/15/2021 
DOCUMENT NO. 12157-2021 
FPSC - COMMISSION CLERK 

Dianne M. Triplett 
DEPUTY GENERAL COUNSEL 

Re: Petition by Duke Energy Florida, LLC, to Approve Transaction with 
Accelerated Decommissioning Partners, LLC, for Accelerated 
Decommissioning Services at the CR3 Facility, etc.; Dkt. No. 20190140-EI 

Dear Mr. T eitzman: 

Enclosed for filing on behalf of Duke Energy Florida, LLC ("DEF") in the above
referenced docket, please find the Decommissioning Quat.terly Report received from Accelerated 
Decommissioning Paitners ("ADP") on October 11, 2021 , for the quaiter ending September 2021. 
Order No. PSC-2020-0289-FOF-EI, dated August 27, 2020, issued in the above-referenced 
docket, provides that "2. The information responsive to items identified in the DSA 
[Decommission Services Agreement], Attachment 9, Section B through E should be provided to 
the Commission within two weeks of DEF's receipt of this information from ADP." 

Thank you for yom assistance in this matter. Please feel free to call me at (727) 820-
4692 should you have any questions concerning this filing. 

DMT/cmw 
Enclosme 

Respectful! y, 

Isl Dianne M Triplett 

Dianne M. Triplett 

299 First Avenue North • St. Petersburg, Florida 33701 
Phone: 727.820.4692 • Fax: 727.820.5041 • Email: dianne.triplett@duke-energy.com 



CERTIFICATE OF SERVICE 
Docket No. 20190140-EI 

 
 I HEREBY CERTIFY that a true and correct copy of the foregoing has been furnished via 
electronic mail to the following this 15th day of October, 2021. 
 
             /s/ Dianne M. Triplett   
                                    Attorney 
 

Suzanne Brownless 
Florida Public Service Commission 
2540 Shumard Oak Blvd. 
Tallahassee, FL  32399-0850 
sbrownle@psc.state.fl.us  
   
Jon C. Moyle, Jr./ Karen A. Putnal 
Moyle Law Firm, P.A. 
118 North Gadsden Street 
Tallahassee, FL 32301 
jmoyle@moylelaw.com 
kputnal@moylelaw.com 
mqualls@moylelaw.com    
 

Charles J. Rehwinkel  
Office of Public Counsel 
c/o The Florida Legislature 
111 West Madison Street, Room 812 
Tallahassee, FL  32399 
rehwinkel.charles@leg.state.fl.us 
 
James W. Brew / Laura Wynn Baker 
Stone Mattheis Xenopoulos & Brew, PC 
1025 Thomas Jefferson Street, NW 
Suite 800 West 
Washington, DC 20007-5201 
jbrew@smxblaw.com 
lwb@smxblaw.com  
 

 
 

 

 



191 
October 11, 2021 

Terry Hobbs (via electronic mail) 
DEF General Manager 
Site Administration Bui lding 
Crystal River Energy Complex (CREC) 

Subject: Materials for Quarterly Meeting 

Dear Mr. Hobbs, 

ADP CR3, LLC 
15760 West Power line Street I Crystal River, FL 34429 

Billy E. Reid, Decommissioning Program Manager 

c.865.384.6789 
BReid@NorthStar.com 

ADP21-0027 

In accordance with t he Decommissioning Services Agreement (DSA) section 6.12.1 and 

Attachment 9, attached you will find the materia ls prepared by ADP CR3, LLC (ADP) for the 

upcoming quarterly meeting scheduled for October 28, 2021. Please note that the schedule 

included in the attached also satisfies t he requirements for the quarterly schedule update 

stipulated at section 6.7 of the DSA. 

Should you have any questions or comments, contact me at your convenience at either 

bereid@northstar.com or 865-384-6789. 

Sincerely, 

-7,~~/0 
Billy E. Reid 
Decommissioning Program Manager 

Cc: Luke Self (ADP/ NS) 

David Pearson (ADP/ NS) 
Geoff Wi lde (ADP/ Grano) 
Ivan W ilson (DEF) 
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1.0 EXECUTIVE SUMMARY 

This is the ADP CR3 quarterly report on the decommissioning of the Crystal River Unit 3 nuclear 

plant in accordance with the requirements of the First Amendment to the Decommissioning Services 

Agreement (DSA), Attachment 9, Reporting and Notification Requirements, reflecting the quarter 

from July 1, through September 30, 2021. 

This quarter commenced with the continuing work on the removal of the Reactor Coolant System 
completing removal and packaging of the Reactor Coolant System Pressurizer and Relief Tank, 
Removal and Packaging of the Reactor Coolant System Pumps and Motors. Significant progress was 
made in the Turbine building, Auxiliary Building, and Diesel Generator Building. Planning and 
preparations continued for Reactor Vessel Internals with mobilization scheduled to be complete by 
12/15/2021. No nuclear safety, environmental non‐compliance, or significant industrial safety 
events occurred or were reported. 

2.0 SUMMARY OF REGULATORY EVENTS AND REPORTS 

1. Reportable events to Governmental Authority (e.g., NRC, OSHA, FDEP, EPA):  

NONE 

2. Receipt of any correspondence from any Governmental Authority of violation or finding:  

NONE 

3. Any breach of debt covenants, default acceleration, insolvency, reorganization, bankruptcy or 

liquidation of NorthStar Group Services, Inc., and/or proposed organizational changes in equity 

ownership of NorthStar Group Holdings, LLC or ORANO SA:  

NONE 

4. Events that require Duke Energy Florida (DEF) to make a report to ANI:  

NONE 

5. Events that require Duke Energy Florida (DEF) to make a report to NEIL:  

NONE 

3.0 PAY ITEM DISPUTE SUMMARY 

There are no pay items in dispute.  

4.0 ADP CR3 NON‐COMPLIANCE ITEMS 

There have been no non‐compliance items this quarter. 

5.0 CONCERNS NEEDING MANAGEMENT ATTENTION 

No concerns needing management attention at this time. 

6.0 SUBMITTED AND PENDING REGULATORY SUBMITTALS 
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NRC  

 

NUMBER DATE FROM ORG
FROM 

PERSON
SUBJECT

NRC 
ACCESSION #

3F0121-01 01/19/21 CR-3 Dixon Report of Investigation Pursuant to 10 CFR 20, Appendix G. ML21019A458

3F0121-02 01/19/21 CR-3 Dixon Request for Exemption from 10 CFR 20, Appendix G, Section III.E. ML21019A464

3F0221-01 02/02/21 CR-3 Dixon
Crystal River Energy Complex – Environmental Protection Plan Report: 2020 Sea Turtle 
Rescue and Recovery Summary Report

ML21039A232

3F0221-02 02/17/21 CR-3 Dixon Report of Investigation Pursuant to 10 CFR 20, Appendix G. ML21048A033

NA 02/18/21 DEF E. Miller ADP CR3-Annual FFD Electronic Submittal (No letter sent) ML21053A269

3F0221-03 02/23/21 CR-3 White DEF-Annual FFD Electronic Submittal (No letter sent) ML21054A075

3F0321-01 03/17/21 CR-3 Reid
Crystal River Unit 3 – License Amendment Request, Revision to Independent Spent 
Fuel Storage Installation (ISFSI)-Only Emergency Plan, Draft A, and ISFSI-Only 
Emergency Action Level Bases Manual

ML21076A386

3F0321-02 03/17/21 CR-3 Reid
Crystal River Unit 3 – License Amendment Request, Revision 0, ISFSI Security Plan, 
Revision A.

ML21085A750

3F0321-03 03/09/21 CR-3 Dixon Report of Investigation Pursuant to 10 CFR 20, Appendix G. ML21068A115

3F0321-04
3F0321-04 was NOT USED - CR3 2020 Individual Monitoring NRC Form 5 Report was 
delayed and sent under 3F0421-05

3F0321-05 03/15/21 CR-3 Dixon Crystal River 3 – Onsite Property Insurance Coverage ML21074A050

3F0321-06 03/29/21 CR-3 State
Crystal River Unit 3 – Annual Decommissioning and Irradiated Fuel Management 
Financial Status Report for 2020

ML21088A290

3F0321-07 03/30/21 CR-3 Dixon Crystal River 3 (XEG) – DOE/NRC Forms 741, 742 and 743C (SNM Report) ML21089A339

3F0421-01 04/06/21 CR-3 Dixon Crystal River Unit 3 – 2019 Annual Radioactive Effluent Release Report ML21098A194

3F0421-02 04/06/21 CR-3 Dixon Crystal River Unit 3 – 2019 Annual Radiological Environmental Operating Report ML21098A196

3F0421-03 04/07/21 CR-3 Dixon Crystal River Unit 3 – Proof of Financial Protection ML21098A197

3F0421-04 04/13/21 CR-3 Dixon
Supplement to Application for Order Approving Indirect Transfers of Control of
Licenses in Connection with Internal Corporate Reorganization

ML21103A415

3F0421-05 04/27/21 CR-3 Dixon Crystal River 3 – 2020 Individual Monitoring NRC Form 5 Report. ML21117A300

3F0521-01 05/24/21 CR-3 Adix ADP Financial Report
ML21146A354
ML21145A263

3F0621-01 06/03/21 CR-3 Dixon
Crystal River 3 – 10 CFR 71.17 User Registration of RT-100 Type B Radioactive 
Material Shipping Packages

ML21154A074

3F0621-02 06/16/21 CR-3 Dixon
Crystal River Unit 3 - Reporting Related to the National Pollutant Discharge Elimination 
System (NPDES) Permit ID# FL0A00004-001-IW1S

ML21167A234

EA-21-090 06/28/21 NRC Watson
Vermont Yankee Nuclear Power Station and Crystal River Unit 3 Nuclear Generating 
Plant - Order Approving Indirect Transfer of Licenses (EPIDS L-2020-LLO-0008 and L-
2020-LLO-0009

ML21103A415

3F0721-01 07/13/21 CR-3 Dixon Crystal River 3 – Report of Investigation Pursuant to 10 CFR 20, Appendix G ML21194A133

3F0821-01 08/18/21 CR-3 Reid

Crystal River Unit 3 – Response to Requests for Additional Information and Supplement 
1 to License Amendment Request, Revision to Independent Spent Fuel Storage 
Installation (ISFSI)-Only Emergency Plan, and ISFSI-Only Emergency Action Level 
Bases Manual.

ML21230A191

3F0921-01 09/14/21 CR-3 Reid
Crystal River Unit 3 – Supplement 1 to License Amendment Request, Revision 0,ISFSI 
Security Plan, Revision A.

ML21257A398
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Environmental 

 
Permits 
  

 Completed required routine SWPPP and SPCC inspections, documentation filed on site. 
 Revised/Updated SPCC Plan 
 Attended coordination communication/meeting with DEF 

o Provide DEF copies of agency correspondence (NPDES Inspection results, EPA ID No 
issuance) 

 NPDES Permit:  
o Submitted a Minor Modification Application to the NPDES Permit on 6/16/2021.  Addressed 

two rounds of comments, and received notice that no more comments are anticipated, 
awaiting final approval. 

o Monthly reports (submitted electronically). 
o Quarterly Stormwater Sample collected (last quarters sample results submitted). 
o Submitted required QC samples for the EPA study and passed all verifications (received 

notice from EPA on 9/24) 

Remediation 

 FDEP Meeting ‐ Held a review virtual meeting with FDEP to keep them updated on findings and 
schedules with respect to site closure. 

 AOC 12 – all data received and validated, preparing report to be submitted in Oct.  Document to 
support No Further Action 

o Will also evaluate the data against the revised EPA residential direct exposure should FDEP 
adopt the standard in the future. No additional sampling required. 

 AOC 18 – Waste Water Pond.  Completed Interim Source Removal Plan stamped and submitted to 
FDEP  (to be submitted 9/30 unless requested to delay per CR South Coordination) 

 Supplemental Site Investigation to address the balance of AOCs.    
o Installed and developed 5 monitoring wells 
o Validated GW and Soil data 
o Started Table/Figure and report generation (due end of Q4) 

 Collected paint/coating samples to continue to fill data gaps to support IH and waste profiles 
o Additional data collected to support FDEP approval for use of concrete as backfill 
o Technical Support Document drafted for FDEP to outline data/characterization profiles for 

coated structures to remain and for concrete to be used as beneficial reuse. To be 
submitted in Oct. 

 Drafted the Post Demolition Survey and Sampling Plan – to provide hold points once soils are 
exposed and slabs are removed to document and verify field conditions. 

  See Summary of AOC Investigation Status ‐ Attached 
 
 
 



3.1.1.1 

3.1.1.2 

3.1.2 

3.1.3.1 

3.1.3.2 

3.1.3.3 

3.1.3.4 

3.1.3.5 

3.1.4.1 

3.1.4.2 

3.1.4.3 

3.1.4.4 

4.A.1.1 

ADP CR3 Decommissioning Quarterly Report 
3Q-2021 

7.0 COMPLETED AND NEAR-TERM SCHEDULE MILESTONES 

PAY ITEM/ MILESTONE 

Planning & Site Preparation 

Utilities Reactivation 

Planning & Site Preparation 

Containment Access, Waste Handling Areas 

Planning & Site Preparation 

Site Characterization 

Planning & Site Preparation 

LCR and RV /RVI Planning and Engineering 

General transit ion Planning/Engineering 

Planning & Site Preparation 

LCR and RV /RVI Planning and Engineering 

Site/Plant infrastructure Planning and Engineering 

Planning & Site Preparation 

LCR and RV /RVI Planning and Engineering 

RVI Planning and Engineering 

Planning & Site Preparation 

LCR and RV /RVI Planning and Engineering 

RV Planning and Engineering 

Planning & Site Preparation 

LCR and RV /RVI Planning and Engineering 

LCR Planning and Engineering 

Planning & Site Preparation 

Balance of Plant D&D Planning 

Temporary Utilities, Site Preparation Planning 

Planning & Site Preparation 

Balance of Plant D&D Planning 

Turbine, Condenser, Steam Generator Removal Planning 

Planning & Site Preparation 

Balance of Plant D&D Planning 

Systems Removal and Decon Work Planning 

Planning & Site Preparation 

Balance of Plant D&D Planning 

Demolit ion Work Planning 

Large Component Removal 
Reactor Internals Segmentation 
Reactor Internals Mobilization, Setup & Commissioning 
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PLANNED COMPLETE STATUS 

100% 
Complete 

100% 
Complete 

100% 
Complete 

100% 
Complete 

100% 
Complete 

9/13/2022 
75% 

Complete 

5/10/2023 
47% 

Complete 

100% 
Complete 

100% 
Complete 

100% 
Complete 

7/31/2022 
75% 

Complete 

3/31/2023 
15% 

Complete 

12/15/2021 5%Complete 



4.A.3 

4.A.4.1 

4.A.4.2 

4.A.5 

4.A.6.5 

4.A.7.1 

4.B.1.2 

4.B.1.5 

4.B.5.3 

5.1.2 

5.1.2 

5.2.1 

ADP CR3 Decommissioning Quarterly Report 
3Q-2021 

Large Component Removal 
Reactor Vessel Segmentation 
Reactor CRDMs, ICls, Services Structure 

Large Component Removal 

Reactor Coolant System 

Reactor Coolant Piping 

Large Component Removal 

Reactor Coolant System 

Reactor Coolant System Pumps and Motors 

Large Component Removal 

Reactor Coolant System 

Pressurizer and Relief Tank 

Large Component Removal 

Steam Generators 

Steam Generator Package, Transportation and Disposal 

Large Component Removal 

Main Turbine/Generator/Condensers 

Turbine and Generator Removal 

Site Decontamination 
Remove Plant Systems 
Auxi liary Building elev 95' 

Site Decontamination 
Remove Plant Systems 
Turbine Building 

Site Decontamination Decontaminate Buildings Transfer Canal Sand 
Removal 

Site Restoration 
Demolish M iscellaneous Site Structures 
Diesel Generator Building 

Site Restoration 

Demolish M iscellaneous Site Structures 
Alternate AC Diesel Generator Bldg Demo 

Site Restoration 

Firing Range Closure 

Notes: 
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25% 
8/25/2022 

Complete 

10/27/2021 
10% 

Complete 

10/15/2021 
70% 

Complete 

10/15/2021 
80% 

Complete 

10/31/2021 
93% 

Complete 

12/15/2021 
55% 

Complete 

15% 
4/06/2023 

Complete 

15% 
6/30/2022 

Complete 

100% 
Complete 

10% 
12/07/2021 

Complete 

100% 
Complete 

100% 
Complete 
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Progress Photos 

Utilities Work  

Electrical Re‐route 
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Aux Building Ventilation 
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Large Component Removal Work  

RVI Training – Milwaukee Training Facility 

   

Setup Working Platform         AVL Controls Setup 
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Commencing Flood Up                                      Test Pool Flooded with WASS‐TCS 

   

Test Piece Ready to be cut                     First Cut on CB Test Piece 

   

PA Rim Test Piece on TCS                                             7.5” Thick Cut on PA Rim Test Piece 

CRDMs, ICIs, and Service Structure Setup 

   

Removal of CRDM Cables 
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Reactor Coolant System Pipe Removal 

   

   

 

Reactor Coolant System Pumps and Motors Removal 
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Reactor Coolant System Pressurizer Removal 
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Steam Generator Removal 

   

 

 

Turbine Building System Removal and Turbine Removal 
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Site Decon – Remove Plant Systems 

Auxiliary Building Systems Removal 

   

   

 

 



Crystal River #3 Decommissioning BL Sept 30 ... 

_ Asbestos Abatement 
_ Remedial Action Surve s 

Remove Contaminated Outdoor Pi in 

Page 1 of 2 

27-Sep-2114:52 

--3-:pfanrnng I slte :Preparation -----------------------;-------------------------------------;-------------------------------------

-raD-Planrnng& pteparations ------------------------:------------------------------------+------------------------------------

: ~~~;~=~==~;if ~i;;: ;;:: L L 



Crystal River #3 Decommissioning BL Sept 30 ... 

62 
63 
64 
65 

70 

71 

72 
73 
74 

75 
76 
77 

Demolition, Backfill. Gradina 
Site Restoration Additional Costs 

_ Firing Range Closure 
Concrete Crushin & Securit Barriers 
Croncrete Crushin 
Securi VBS 

CR3 D&D Pro·ect - GTCC Management 

1144.9 1144.9 

1222.9 1071.9 

550.7 

10-Aug-20 A 07-Dec-26 

23-Mar-21 A 05-Jun-26 

Q3 Q4 Q1 

Page 2 of 2 

27-Sep-2114:52 

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 

' ' ' ' 



Crystal River #3 Decommissioning BL Sept 30 ... 

3 

4 

23 
24 
25 
26 

27 

28 

30 

3 - Planning/ Site Preparation 

Remove Plant Systems 
Reactor Buildin 

Decontaminate Buildin s 
_ Reactor Building (95' Elev. 
_ Reactor Building (119' Elev. 

Reactor Buildin 160' Elev. and Above 
4F - License Termination 
License Termination Plannin Final Surve s Re ortin 

_ License Termination 
Confirmation & Verification Surve s 
Terminate License 

31 5 - Site Restoration 
_ 32--,_Demolition Backfill. Gradina 

405.0 405.0 

405.0 405.0 

130.0 

130.0 

26-0ct-21 

26-Oct-21 

Critical Path Summary Schedule 04-Oct-21 10:38 

16-May-23 

16-May-23 

-------- -------- : _ ------------------------------------:- ------------ 3 - Planning I site :Preparation -----------------------:- ------------------------------------:- --------------------------------- --

Ohlan-21A ~08-J~~un-~26~ - ~-+ iiiiiiiii~iiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiii!iiiiiiiiiiii~;;~ijij~jjiiiiii~jjjjiiiijiiiiiiiiiii~~---i----------.i.----

08-Jun-26 

08-Jun-26 

26-Sep-23 

07-Dec-26 

07-Dec-26 

-------- -------- -------------------------------------'----------
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