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Mr. Adam J. Teitzman 
Commission Clerk 
Florida Public Service Commission 
2540 Shumard Oak Boulevard 
Tallahassee, Florida 32399-0850 

Re: Docket No. 20230010-EI 

FILED 5/1/2023 
DOCUMENT NO. 03020-2023 
FPSC - COMMISSION CLERK 

Christopher T. Wright 
Senior Counsel 
Florida Power & Light Company 
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Juno Beach, FL 33408-0420 
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E-mail: Christopher.Wright@fpl.com 
Florida Authorized House Counsel; 
Admitted in Pennsylvania 

In re: Storm Protection Plan Cost Recovery Clause, 
Florida Power & Light Company 2023 Actual/Estimated and 2024 Proiection 

Dear Mr. Teitzman: 

On behalf of Florida Power & Light Company ("FPL"), please find enclosed for filing in the 
above-referenced docket: 

• FPL Petition for approval of: (a) the 2023 Actual/Estimated Storm Protection Plan Cost 
Recovery Clause true-up amounts for the period January 1, 2023 through December 31 , 
2023; and (b) the 2024 Storm Protection Plan Cost Recovery Clause Factors to be applied 
to bills issued during the projected period of January 1, 2024 through December 31, 2024 

• Direct Testimony of Michael Jarro and Exhibits MJ-3 and MJ-4 

• Direct Testimony of Richard L. Hume and Exhibit RLH-2 through RLH-4 

Copies of the foregoing are being served in accordance with the attached certificate of service. lf 
you or your staff have any question regarding this filing, please contact me at (561) 691-7144. 

Enclosures 
cc: Kenneth A. Hoffman 

Certificate of Service 

Florida Power & Light Company 

700 Universe Boulevard, Juno Beach, FL 33408 

Respectfully submitted, 

/sChristopher T. Wright 
Christopher T. Wright 
Fla. Auth. House Counsel No. 1007055 
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BEFORE THE FLORIDA PUBLIC SERVICE COMMISSION 

In re: Storm Protection Plan Cost Recovery 
Clause 

   Docket No. 20230010-EI 

   Filed: April 3, 2023 

PETITION OF FLORIDA POWER & LIGHT COMPANY  
FOR APPROVAL OF THE 2022 STORM PROTECTION PLAN 

COST RECOVERY CLAUSE FINAL TRUE-UP 

I. INTRODUCTION

Florida Power & Light Company (“FPL” or the “Company”) hereby files this petition

pursuant to Rule 25-6.031, Florida Administrative Code (“F.A.C.”), and requests the Florida 

Public Service Commission (“Commission”) approve the FPL Storm Protection Plan Cost 

Recovery Clause (“SPPCRC”) final true-up for the period January 1, 2022 through December 31, 

2022.  In support of this Petition, FPL incorporates the testimonies and exhibits of FPL witnesses 

Michael Jarro and Richard Hume, and states as follows: 

1. FPL is an electric utility, as defined in Sections 366.02(2) and 366.96, Florida

Statutes (“F.S.”), with its principle office located at: 

Florida Power & Light Company 
700 Universe Blvd 
Juno Beach, FL 33408 

2. All pleadings, motions, notices, orders, or other documents required to be served

upon the Petitioners or filed by any party to this proceeding should be served upon the following 

individuals: 



2 

Kenneth A. Hoffman 
Vice President, Regulatory Affairs 
Florida Power & Light Company 
134 W. Jefferson Street 
Tallahassee, FL 32301 
Phone: 850-521-3919 
Fax: 850-521-3939 
Email: ken.hoffman@fpl.com 

Christopher T. Wright 
Senior Counsel  
Florida Power & Light Company 
700 Universe Boulevard (JB/Law) 
Juno Beach, FL 33408-0420 
Phone: 561-691-7144 
Fax: 561-691-7135 
Email: christopher.wright@fpl.com 

3. The Commission has jurisdiction pursuant to Section 366.96, F.S., and Rule 25-

6.031, F.A.C.   

4. On June 27, 2019, the Governor of Florida signed CS/CS/CS/SB 796 addressing

the SPPCRC, which was codified in Section 366.96, F.S.  Therein, the Florida Legislature directed 

each utility to file a ten-year Storm Protection Plan (“SPP”) that explains the storm hardening 

programs and projects the utility will implement to achieve the legislative objectives of reducing 

restoration costs and outage times associated with extreme weather events.  See Section 366.96(3), 

F.S.  Rule 25-6.030, F.A.C., requires each utility to file an updated SPP at least every three years 

that covers the utility’s immediate ten-year planning period.   

5. The Florida Legislature also directed the Commission to conduct an annual

proceeding to determine the utility’s prudently incurred SPP costs and to allow the utility to 

recover such costs through a charge separate and apart from its base rates, to be referenced as the 

SPPCRC.  See Section 366.96(7), F.S. 

6. FPL herein seeks Commission approval of the final true-up of the SPP costs for the

period January 1, 2022 through December 31, 2022.  
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7. Rule 25-6.031(2), F.A.C., provides that the “utility’s petition shall be supported by 

testimony that provides details on the annual Storm Protection Plan implementation activities and 

associated costs, and how those activities and costs are consistent with its Storm Protection Plan.”   

8. Rule 25-6.031(7)(a), F.A.C., applies to the final true-up of SPP costs, and provides: 

Final True-Up for Previous Year.  The final true-up of Storm 
Protection Plan cost recovery for a prior year shall include revenue 
requirements based on a comparison of actual costs for the prior year 
and previously filed costs and revenue requirements for such prior 
year for each program and project filed in the utility’s cost recovery 
petition.  The final true-up shall also include identification of each 
of the utility’s Storm Protection Plan programs and projects for 
which costs were incurred during the prior year, including a 
description of the work actually performed during such prior year, 
for each program and project in the utility’s cost recovery petition. 

9. Rule 25-6.031(7)(d), F.A.C., provides that the utility shall report observed 

variances and changes in scope of work relative to actual-estimated and projected estimates, and 

provide explanations for variances.   

10. Consistent with subparts (2), (7)(a), and (7)(d) of Rule 25-6.031, F.A.C., the direct 

testimony and exhibits of FPL witness Jarro identify each of the SPP programs and projects for 

which costs have been incurred during 2022, explain the variances between the actual 2022 SPP 

costs and the actual/estimated 2022 SPP costs presented and approved in Docket No. 20220010-

EI, and describe how those 2022 SPP projects and costs are consistent with the approved SPPs. 

11. On April 10, 2020, FPL and the former Gulf Power Company (“Gulf”) filed their 

2020-2029 SPPs in Docket Nos. 20200071-EI and 20200070-EI, respectively.  In Commission 

Order No. PSC-2020-0293-AS-EI issued on August 28, 2020, the Commission unanimously 

approved a Joint Motion for Approval of a Stipulation and Settlement Agreement that resolved all 

issues raised in the Gulf and FPL SPP dockets, including the SPP programs and projects to be 

implemented in 2022 and their estimated costs that are the subject of this filing.   
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12. Effective January 1, 2022, the operations, rates, and tariffs of Gulf and FPL were

consolidated and unified, all former Gulf customers became FPL customers, and Gulf ceased to 

exist as a separate regulated entity.1  Consistent therewith, the Commission approved consolidated 

FPL 2022 SPPCRC Factors and consolidated FPL actual/estimated 2022 SPP projects and costs 

for the period January 1, 2022 through December 31, 2022.2 

13. For purposes of implementing consolidated SPP programs and projects during

2022, FPL continued the programs and projects included in both the FPL and Gulf 2020-2029 

SPPs approved by Commission Order No. PSC-2020-0293-AS-EI without any modification.  

During 2022, the programs and projects in the FPL 2020-2029 SPP were applied throughout the 

former FPL service area, and the programs and projects in the Gulf 2020-2029 SPP were applied 

throughout the former Gulf service area.  Therefore, the actual 2022 SPP programs and projects 

included in this filing are based on the FPL and Gulf 2020-2029 SPPs, and the former Gulf 2022 

SPP projects and associated costs are additive to or combined with the FPL 2022 SPP programs 

and projects consistent with the Commission-approved 2022 SPPCRC Factors.   

14. As to be expected with any major construction project, project schedules and cost

estimates may change due to events and circumstances that are largely beyond the utility’s control, 

which may result in variances in the construction schedules, number of projects, and the associated 

costs of the SPP projects to be undertaken during a calendar year.  Exhibit MJ-1 attached to the 

testimony of FPL witness Jarro provides FPL’s actual project level detail and final costs incurred 

for the 2022 SPP projects.  In addition, Exhibit MJ-1 provides the variances between the 

1 See Commission Order Nos. PSC-2021-0446-S-EI and PSC-2021-0446-S-EI issued in Docket No. 202100015-EI. 
2 See Commission Order Nos. PSC-2021-0324-FOF-EI in Docket No. 20210010-EI and PSC-2022-0418-FOF-EI in 
Docket No. 20220010, respectively.   
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actual/estimated 2022 SPP costs and the actual 2022 SPP costs, along with explanations for each 

of the material variances provided therein. 

15. As explained by FPL witness Jarro, FPL appropriately responded to each of these

variances to ensure cost-effective management of projects, resources, and materials, while still 

achieving the overall statutory objectives of the SPP to reduce restoration costs and outage times 

associated with extreme weather events consistent with the Commission-approved SPPs.  

Importantly, although the actual SPP projects and associated costs completed in 2022 experienced 

variances, FPL effectively managed these variances at the program level to ensure that the actual 

total number of SPP projects and associated costs were consistent with the actual/estimated 2022 

SPP projects and costs approved by Commission Order No. PSC-2022-0418-FOF-EI in Docket 

No. 20220010. 

16. To calculate the final true-up of the FPL 2022 SPP costs, FPL compared the

actual/estimated 2022 SPP costs approved by Commission Order No. PSC-2022-0418-FOF-EI 

with the final actual 2022 SPP costs identified in Exhibit MJ-1.  FPL then applied the methodology 

and prescribed schedules contained in Commission Forms 1A through 8A, which are provided in 

Exhibit RLH-1.  

17. As set forth in the direct testimony and exhibits of FPL witness Hume, FPL’s final

net true-up of the SPPCRC costs for the period January 2022 through December 2022, including 

interest, is an under-recovery of $5,171,245.   

18. FPL submits that the final true-up of the FPL 2022 SPP costs is consistent with the

actual/estimated 2022 SPP costs approved by Commission Order No. PSC-2022-0418-FOF-EI, is 

consistent with the FPL and Gulf SPPs approved by Commission Order No. PSC-2020-0293-AS-

EI, applies the methodology and prescribed schedules contained in Commission Forms 1A through 
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8A, and meets the requirements of Rule 25-6.031(2), (7)(a), and (7)(d), F.A.C.  For these reasons, 

as more fully explained in the testimony and supporting exhibits of FPL witnesses Jarro and Hume, 

the final true-up of the FPL 2022 SPPCRC costs is prudent and should be approved. 

WHEREFORE, FPL respectfully requests that the Commission approve FPL’s final net 

true-up under-recovery of $5,171,245, including interest, for the period January 2022 through 

December 2022. 

Respectfully submitted this 3rd day of April 2023, 

By: s/Christopher T. Wright
Christopher T. Wright 
Fla. Auth. House Counsel No. 1007055 
Senior Counsel 
Florida Power & Light Company 
700 Universe Boulevard (JB/Law) 
Juno Beach, FL 33408-0420 
Phone: 561-691-7144 
Fax: 561-691-7135 
Email: christopher.wright@fpl.com 
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I. INTRODUCTION1 

Q. Please state your name and business address. 2 

A. My name is Michael Jarro.  My business address is Florida Power & Light Company, 3 

15430 Endeavor Drive, Jupiter, Florida, 33478. 4 

Q. By whom are you employed and what is your position? 5 

A. I am employed by Florida Power & Light Company (“FPL” or the “Company”) as the 6 

Vice President of Distribution Operations. 7 

Q. Have you previously provided testimony in this docket? 8 

A. Yes.  On April 3, 2023, I submitted direct testimony in this docket, together with 9 

Exhibits MJ-1 and MJ-2, in support of FPL’s Storm Protection Plan Cost Recovery 10 

Clause (“SPPCRC”) final true-up amounts for the period January 1, 2022 through 11 

December 31, 2022. 12 

Q. What is the purpose of your testimony? 13 

A. The purpose of my testimony is to:  (1) present FPL’s 2023 actual/estimated costs 14 

associated with the FPL 2023-2032 SPP approved by Commission Order No. PSC-15 

2022-0389-FOF-EI; (2) explain the variances between the actual/estimated 2023 SPP 16 

costs and the 2023 cost projections approved in Commission Order No. PSC-2022-17 

0418-FOF-EI; and (3) describe FPL’s 2024 SPP programs and projects and their 18 

associated cost projections and explain how those activities and costs are consistent 19 

with the FPL 2023-2032 SPP approved by Commission Order No. PSC-2022-0389-20 

FOF-EI.   21 

Q. Are you sponsoring any exhibits in this case? 22 

A. Yes.  I am sponsoring the following exhibits: 23 
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 Exhibit MJ-3 – FPL Actual/Estimated Storm Protection Plan Work to be1 

Completed in 2023; and2 

 Exhibit MJ-4 – FPL Storm Protection Plan Work Projected to be Completed in3 

2024.4 

I am also sponsoring Form 6P - Program Description and Progress Report (“Form 6P”) 5 

that is included in FPL witness Richard Hume’s Exhibit RLH-3. 6 

7 

II. THE STORM PROTECTION PLAN8 

Q. Please describe the SPP that forms the basis for the actual/estimated 2023 and 9 

projected 2024 SPP programs and projects that are the subject of this proceeding. 10 

A. On April 11, 2022, FPL filed its 2023-2032 SPP in Docket No. 20220051-EI.  The 11 

programs and projects included in the FPL 2023-2032 SPP were approved with certain 12 

modifications by Commission Order PSC-2022-0389-FOF-EI issued November 10, 13 

2022.  The actual/estimated 2023 and projected 2024 SPP programs and projects that 14 

are the subject of this proceeding are based on FPL’s 2023-2032 SPP.1   15 

Q. Has FPL provided details on the annual SPP programs and associated costs? 16 

A. Yes.  This information is provided in Form 6P provided in Exhibit RLH-3 attached to 17 

the direct testimony of FPL witness Hume.  For each SPP program, Form 6P describes 18 

the program activities, identifies the fiscal expenditures incurred to date, reports on the 19 

progress for the current year, and provides a projection of work to be completed and 20 

the associated costs for the projected year.     21 

22 

1 A true and correct copy of the final, approved FPL 2023-2032 SPP is available in Docket No. 20220051-EI at: 
https://www.floridapsc.com/pscfiles/library/filings/2022/11240-2022/11240-2022.pdf. 
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III. ACTUAL/ESTIMATED 2023 SPP PROJECTS 1 

Q. Did FPL previously provide a description of the SPP costs and work projected to 2 

be performed in 2023? 3 

A. Yes.  On May 2, 2022, FPL submitted a petition in Docket No. 20220010-EI requesting 4 

approval of the projected 2023 SPPCRC Factors, which included a description of the 5 

costs and work projected to be performed for each SPP program during 2023.  On 6 

December 12, 2022, the Commission issued Order No. PSC-2022-0418-FOF-EI 7 

approving FPL’s projected 2023 SPPCRC Factors.   8 

Q. Has FPL updated the 2023 SPP costs and work that were included in the projected 9 

2023 SPPCRC Factors? 10 

A. Yes.  The updated actual/estimated 2023 SPP costs are provided in Form 6P and the 11 

updated project level detail and cost projections for the actual/estimated 2023 SPP 12 

programs are provided in Exhibit MJ-3.  These exhibits started with the projected 2023 13 

SPP project level detail and associated costs that were approved in Commission Order 14 

No. PSC-2022-0418-FOF-EI, and then updated the actual/estimated 2023 SPP projects 15 

and costs based on information that was available and known as of February 2023.  In 16 

addition, Exhibit MJ-3 provides the variances between the projected 2023 SPP costs 17 

and the actual/estimated costs updated as of February 2023, along with explanations 18 

for each of the material variances provided therein.     19 

Q. Please summarize the actual/estimated 2023 SPP project variances shown in 20 

Exhibit MJ-3. 21 

A. FPL determined that each of its SPPCRC project variances are the result of one of three 22 

occurrences:  an acceleration of a project, a project delay, or change to a project 23 
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estimate.  Accordingly, Exhibit MJ-3 contains three general categories of project 1 

variances: “Project Acceleration,” “Project Delayed,” and “Project Estimate Change.”  2 

Within each of these categories, the Company has identified specific drivers that cause 3 

projects to be accelerated, delayed, or changed.  A detailed list and explanation of each 4 

of these drivers is provided in Exhibit MJ-2, which was previously provided with my 5 

direct testimony submitted in this docket on April 3, 2023.  Additionally, on pages 6-8 6 

of my direct testimony submitted in this docket on April 3, 2023, I explained the impact 7 

that each of these drivers, as well as those related to extreme weather events, may have 8 

on the total overall cost of the SPP projects.   9 

Q. How does FPL manage its SPP projects? 10 

A. FPL manages its SPP projects at the program level in order to maximize efficiency 11 

while still achieving the overall objectives of the SPP program.  As a result, project 12 

schedules and completion dates are subject to change based on the actual circumstances 13 

and conditions encountered or required for a specific work site to ensure that resources 14 

are being efficiently used.  For example, an unanticipated condition on a jobsite or 15 

delay in obtaining a necessary permit may impede the ability to complete a scheduled 16 

project in that location.  Rather than keeping a crew at that jobsite while the condition 17 

is addressed, FPL would temporarily suspend work on that project and move the crew 18 

to another jobsite to ensure that resources are being utilized appropriately and 19 

efficiently.   20 

 21 

 By managing the SPP projects at the program level, this allows FPL to initially target 22 

and plan to the estimated program budget set forth in the approved SPP while 23 
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accommodating unexpected variances and conditions that impact individual SPP 1 

projects throughout the year.  For example, as shown on Form 6P of Exhibit RLH-3, 2 

although FPL estimates an increase in the number of projects to be completed in 2023 3 

for the Distribution Feeder Hardening Program, which increase is due primarily to 4 

carryover of 2022 projects as a result of the 2022 storm season, FPL will efficiently 5 

manage the overall Distribution Feeder Hardening Program to target the estimated 2023 6 

budget set forth in the FPL 2023-2032 SPP.   7 

Q. Are the FPL actual/estimated 2023 SPP projects and associated costs reasonable? 8 

A. Yes.  The actual/estimated SPP work to be completed in 2023 and related costs shown 9 

in Exhibit MJ-3 are based on competitive solicitations and other contractor and supplier 10 

negotiations to ensure that FPL selects the best qualified contractors and equipment 11 

suppliers at the lowest evaluated costs.  Further, the actual/estimated SPP work to be 12 

completed in 2023 and related costs shown in Form 6P and Exhibit MJ-3 are consistent 13 

with the FPL 2023-2032 SPP approved by Commission Order PSC-2022-0389-FOF-14 

EI. 15 

 16 

IV. PROJECTED 2024 SPP COSTS 17 

Q. Has FPL provided a description of the work projected to be performed in 2024 18 

for each SPP program? 19 

A. Yes.  Form 6P and Exhibit MJ-4 identify each of the SPP programs for which costs are 20 

projected to be incurred during 2024, as well as provide a description of the work 21 

projected to be performed for each SPP program during 2024.  As explained above, the 22 

projected 2024 SPP programs and projects are based on the FPL 2023-2032 SPP 23 
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approved by Commission Order PSC-2022-0389-FOF-EI.  1 

 2 

I note that FPL’s distribution and transmission annual inspection and vegetation 3 

management programs do not have project components and, instead, are completed on 4 

a cycle-basis.  As such, these SPP programs do not lend themselves to identification of 5 

specific or individual projects to be performed.  Description of the distribution and 6 

transmission inspection and vegetation management programs projected for 2024 are 7 

provided in Form 6P.  FPL has provided project level detail for the other 2024 SPP 8 

programs that have project components.  However, the SPP projects that will actually 9 

be completed in 2024 could vary based on a number of factors, including, but not 10 

limited to:  permitting; easement issues; change in scope; resource constraints (i.e., 11 

labor & material); and/or extreme weather events.  Any such variances will be 12 

addressed in the actual/estimated 2024 SPPCRC true-up filing to be submitted in 2024, 13 

and the final 2024 SPPCRC true-up filing to be submitted in 2025. 14 

Q. Are the SPP activities and costs estimated for 2024 consistent with the FPL 2023-15 

2032 SPP? 16 

A. Yes.  The SPP activities and costs estimated for each SPP program during 2024 are 17 

consistent with those described in the FPL 2023-2032 SPP approved by Commission 18 

Order PSC-2022-0389-FOF-EI.  However, as I previously stated, the number of SPP 19 

projects that will actually be completed in 2024, as well as the associated SPP costs, 20 

could vary based on a number of factors, but FPL will manage these project variances 21 

and conditions at the program level as explained above.  For example, as shown in 22 

Form 6P of Exhibit RLH-3, although FPL currently estimates it will complete more 23 
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projects in 2024 for the Distribution Lateral Hardening Program than as originally 1 

estimated in the 2023-2032 SPP, which increase is due to the number of laterals located 2 

on the feeders selected for 2024 under the Commission-approved prioritization method, 3 

FPL will efficiently manage the overall Distribution Lateral Hardening Program to 4 

target the 2024 budget set forth in the FPL 2023-2032 SPP.  Further, the prudence of 5 

the actual 2024 SPP costs incurred during the projected period of January 1, 2024 6 

through December 31, 2024, will be addressed in the subsequent SPPCRC true-up 7 

filings.   8 

Q. Are the FPL projected 2024 SPP costs reasonable? 9 

A. Yes.  Just like the actual/estimated 2023 SPP work and costs, the projected SPP work 10 

to be completed in 2024 and related costs are based on competitive solicitations to 11 

ensure that FPL secures the lowest evaluated costs among the most qualified vendors 12 

for these projects.  Further, the projected 2024 SPP work and related costs shown in 13 

Form 6P and Exhibit MJ-4 are consistent with the FPL 2023-2032 SPP approved by 14 

Commission Order PSC-2022-0389-FOF-EI. 15 

Q. Does this conclude your direct testimony? 16 

A. Yes. 17 
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Exhibit MJ-3 – FPL Actual Estimated Storm Protection Plan Work to be Completed in 2023
Distribution Feeder Hardening Program - Capital Expenditures

Region Substation Feeder
Projected Start 

Year(1)

Actual/Estimated 

Start Year(1)

Projected 
Completion 

Year(2)

Actual/Estimated 

Completion Year(2) Projected 2023 Costs(3) Actual/Estimated 

2023 Costs (3)

Variance
Increase / 
(Decrease)

Percent 
Variance

Category(4) Explanation(4)

Broward BASSCREEK 706363 2023 2024 2025 2025 8,287$                             -$                         (8,287)$               -100%

Broward BASSCREEK 706366 2021 2021 2023 2023 2,609,683$                      2,293,786.96$         (315,896)$           -12% Project_Estimate_Change Detail Engineering Complete

Broward BEVERLY 700834 2021 2021 2023 2023 982,457$                         1,328,650.48$         346,193$            35% Project_Estimate_Change Scope Change

Broward BEVERLY 700835 2023 2022 2023 2025 1,458,070$                      1,287,542.38$         (170,528)$           -12% Project_Estimate_Change Detail Engineering Complete

Broward BEVERLY 700836 2023 2022 2023 2025 2,525,541$                      2,500.00$                (2,523,041)$        -100% Project_Delayed Prioritization Change

Broward BEVERLY 700839 2021 2021 2023 2023 1,217,193$                      674,076.68$            (543,116)$           -45% Project_Estimate_Change Scope Change

Broward BEVERLY 700840 2023 2022 2023 2025 1,845,887$                      2,500.00$                (1,843,387)$        -100% Project_Delayed Prioritization Change

Broward BEVERLY 700842 2021 2021 2023 2023 325,115$                         1,481,490.85$         1,156,376$         356% Project _Acceleration Program Management

Broward BEVERLY 700843 2023 2022 2023 2025 1,889,287$                      2,500.00$                (1,886,787)$        -100% Project_Delayed Prioritization Change

Broward BEVERLY 700844 2021 2021 2023 2023 12,000$                           2,500.00$                (9,500)$               -79%

Broward CHAPEL 706961 2020 2020 2023 2023 3,073,245$                      2,500.00$                (3,070,745)$        -100% Project_Delayed Prioritization Change

Broward CHAPEL 706962 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

Broward COLLINS 707532 2021 2021 2024 2025 2,799,514$                      2,516,766.84$         (282,747)$           -10% Project_Estimate_Change Detail Engineering Complete

Broward COPANS 705634 2021 2021 2023 2024 2,850$                             2,500.00$                (350)$                  -12%

Broward COPANS 705636 2021 2021 2023 2023 12,000$                           2,500.00$                (9,500)$               -79%

Broward COPANS 705637 2021 2021 2023 2024 2,850$                             2,500.00$                (350)$                  -12%

Broward CRYSTAL 703739 2021 2021 2023 2023 12,000$                           2,500.00$                (9,500)$               -79%

Broward CRYSTAL 703735 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

Broward CULLUM 707132 2021 2021 2023 2024 12,000$                           2,500.00$                (9,500)$               -79%

Broward CYPRESS CREEK 702131 2021 2021 2023 2022 2,850$                             -$                         (2,850)$               -100%

Broward CYPRESS CREEK 702135 2023 2024 2025 2025 13,868$                           -$                         (13,868)$             -100%

Broward CYPRESS CREEK 702136 2021 2021 2023 2023 2,850$                             2,500.00$                (350)$                  -12%

Broward CYPRESS CREEK 702140 2023 2024 2025 2025 7,134$                             -$                         (7,134)$               -100%

Broward CYPRESS CREEK 702133 - 2021 - 2023 -$                                 2,500.00$                2,500$                100%

Broward DANIA 701531 2021 2021 2023 2023 2,850$                             2,500.00$                (350)$                  -12%

Broward DANIA 701537 2020 2020 2023 2023 2,850$                             357,269.51$            354,420$            12436% Project _Acceleration Program Management

Broward DANIA 701538 2021 2021 2024 2025 1,272,161$                      2,500.00$                (1,269,661)$        -100% Project_Delayed Prioritization Change

Broward DANIA 701535 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

Broward DAVIE 702531 2021 2021 2025 2025 945,617$                         2,500.00$                (943,117)$           -100% Project_Delayed Prioritization Change

Broward DAVIE 702532 2021 2021 2025 2025 2,850$                             2,500.00$                (350)$                  -12%

Broward DAVIE 702533 2021 2021 2023 2023 1,579,196$                      1,173,380.98$         (405,815)$           -26% Project_Estimate_Change Scope Change

Broward DAVIE 702534 2021 2021 2023 2023 12,000$                           2,500.00$                (9,500)$               -79%

Broward DAVIE 702535 2021 2021 2023 2023 12,000$                           2,500.00$                (9,500)$               -79%

Broward DAVIE 702536 2021 2021 2024 2025 1,769,145$                      1,645,798.45$         (123,347)$           -7%

Broward DAVIE 702537 - 2021 - 2023 -$                                 2,500.00$                2,500$                100%

Broward DEERFIELD BEACH 703532 2021 2021 2023 2023 12,000$                           913,968.89$            901,969$            7516% Project _Acceleration Program Management

Broward DEERFIELD BEACH 703538 2021 2021 2024 2025 1,964,261$                      2,500.00$                (1,961,761)$        -100% Project_Delayed Prioritization Change

Broward DEERFIELD BEACH 703539 2021 2021 2023 2023 966,876$                         773,130.09$            (193,746)$           -20% Project_Estimate_Change Scope Change

Broward DEERFIELD BEACH 703540 2021 2021 2024 2025 664,121$                         1,679,862.12$         1,015,741$         153% Project _Acceleration Program Management

Broward DRIFTWOOD 702034 2021 2021 2024 2025 3,152,468$                      2,554,730.57$         (597,737)$           -19% Project_Estimate_Change Scope Change

Broward DRIFTWOOD 702036 2021 2021 2023 2023 12,000$                           2,500.00$                (9,500)$               -79%

Broward DRIFTWOOD 702037 - 2021 - 2025 -$                                 1,801,953.99$         1,801,954$         100% Project_Delayed Permit(s) Delayed

Broward ELY 702634 2021 2021 2023 2023 12,000$                           2,500.00$                (9,500)$               -79%

Broward ELY 702637 - 2021 - 2025 -$                                 2,833,713.79$         2,833,714$         100% Project_Delayed Permit(s) Delayed

Broward FAIRMONT 700732 2021 2021 2023 2023 10,000$                           2,500.00$                (7,500)$               -75%

Broward FAIRMONT 700733 2021 2022 2024 2025 2,252,817$                      1,992,115.20$         (260,702)$           -12% Project_Estimate_Change Detail Engineering Complete

Broward FAIRMONT 700735 2021 2021 2024 2025 3,421,606$                      2,215,904.96$         (1,205,701)$        -35% Project_Estimate_Change Scope Change

Broward FAIRMONT 700738 2021 2021 2023 2023 12,000$                           2,500.00$                (9,500)$               -79%

Broward GOOLSBY 707731 2021 2021 2023 2023 12,000$                           2,500.00$                (9,500)$               -79%

Broward GOOLSBY 707732 2021 2021 2023 2023 12,000$                           2,500.00$                (9,500)$               -79%

Broward GOOLSBY 707736 2021 2021 2025 2025 393,647$                         2,500.00$                (391,147)$           -99% Project_Delayed Prioritization Change

Broward HALLANDALE 700932 2021 2021 2024 2024 1,666,167$                      2,500.00$                (1,663,667)$        -100% Project_Delayed Prioritization Change

Broward HALLANDALE 700934 2023 2022 2023 2025 240,846$                         2,500.00$                (238,346)$           -99% Project_Delayed Prioritization Change

Broward HALLANDALE 700938 2021 2021 2023 2023 12,000$                           2,500.00$                (9,500)$               -79%

Broward HAWKINS 702933 2021 2021 2024 2025 2,594,707$                      2,500.00$                (2,592,207)$        -100% Project_Delayed Prioritization Change

Broward HAWKINS 702934 2021 2021 2023 2023 12,000$                           2,500.00$                (9,500)$               -79%

Broward HAWKINS 702938 - 2021 - 2023 -$                                 2,500.00$                2,500$                100%

Broward HAWKINS 702931 - 2021 - 2023 -$                                 2,500.00$                2,500$                100%

Broward HIGHLANDS 703833 2023 2022 2023 2025 1,801,792$                      2,500.00$                (1,799,292)$        -100% Project_Delayed Prioritization Change

Broward HIGHLANDS 703834 - 2019 - 2023 -$                                 2,500.00$                2,500$                100%

Broward HOLLYWOOD 700232 2020 2020 2023 2022 2,850$                             -$                         (2,850)$               -100%

Broward HOLLYWOOD 700233 2020 2020 2023 2023 2,850$                             386,147.91$            383,298$            13449% Project _Acceleration Program Management

Broward HOLY CROSS 701932 2020 2020 2023 2023 12,000$                           1,098,280.18$         1,086,280$         9052% Project _Acceleration Program Management

Broward HOLY CROSS 701936 2023 2024 2025 2025 14,858$                           -$                         (14,858)$             -100%

Broward HOLY CROSS 701939 2020 2020 2023 2023 12,000$                           1,478,398.61$         1,466,399$         12220% Project _Acceleration Program Management

Broward HOLY CROSS 701938 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

Broward HUNTINGTON 708161 2021 2021 2023 2023 261,962$                         1,291,868.40$         1,029,907$         393% Project _Acceleration Program Management

Broward HUNTINGTON 708162 2023 2022 2023 2025 2,042,439$                      2,500.00$                (2,039,939)$        -100% Project_Delayed Prioritization Change

Broward JACARANDA 705163 2021 2021 2023 2023 12,000$                           2,500.00$                (9,500)$               -79%

Broward LAKEVIEW 704931 2021 2021 2023 2023 12,000$                           2,500.00$                (9,500)$               -79%

Broward LAKEVIEW 704937 2021 2021 2024 2025 2,102,999$                      2,171,305.25$         68,306$              3%

Broward LAKEVIEW 704940 2021 2021 2023 2023 10,000$                           1,998,238.35$         1,988,238$         19882% Project _Acceleration Program Management

Broward LYONS 701131 2021 2021 2024 2025 283,253$                         1,377,778.75$         1,094,525$         386% Project _Acceleration Program Management

Broward LYONS 701135 2022 2022 2025 2025 1,352,628$                      2,500.00$                (1,350,128)$        -100% Project_Delayed Prioritization Change

Broward LYONS 701141 2023 2022 2024 2025 2,008,706$                      2,500.00$                (2,006,206)$        -100% Project_Delayed Prioritization Change

Broward LYONS 701164 2023 2022 2024 2025 813,991$                         2,500.00$                (811,491)$           -100% Project_Delayed Prioritization Change

Broward LYONS 701161 - 2019 - 2023 -$                                 2,500.00$                2,500$                100%

Broward MALLARD 704571 2021 2021 2024 2024 12,522$                           2,500.00$                (10,022)$             -80%

Broward MALLARD 704565 - 2021 - 2023 -$                                 2,500.00$                2,500$                100%

Broward MARGATE 702233 2020 2020 2023 2023 2,850$                             2,500.00$                (350)$                  -12%

Broward MARGATE 702234 2023 2022 2025 2025 1,155,876$                      2,500.00$                (1,153,376)$        -100% Project_Delayed Prioritization Change

Broward MARGATE 702238 2023 2022 2025 2025 1,154,953$                      2,500.00$                (1,152,453)$        -100% Project_Delayed Prioritization Change

Broward MARGATE 702240 2021 2021 2023 2023 2,850$                             814,214.22$            811,364$            28469% Project _Acceleration Program Management

Broward MARGATE 702262 2023 2022 2023 2025 1,766,298$                      1,870,172.58$         103,875$            6%

Broward MARGATE 702231 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

Broward MARGATE 702261 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

Broward MCARTHUR 702731 2021 2021 2025 2025 1,280,951$                      2,500.00$                (1,278,451)$        -100% Project_Delayed Prioritization Change

Broward MCARTHUR 702738 2020 2020 2023 2023 2,850$                             2,500.00$                (350)$                  -12%

Broward MCARTHUR 702741 2020 2020 2023 2023 2,850$                             2,500.00$                (350)$                  -12%

Broward MCARTHUR 702740 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

Broward MOFFETT 704133 2021 2021 2023 2023 2,072,349$                      1,635,942.12$         (436,407)$           -21% Project_Estimate_Change Scope Change

Broward MOFFETT 704136 2023 2022 2023 2025 1,860,771$                      2,500.00$                (1,858,271)$        -100% Project_Delayed Prioritization Change

Broward MOTOROLA 704032 2019 2019 2023 2023 2,850$                             2,500.00$                (350)$                  -12%

Broward MOTOROLA 704033 2021 2021 2024 2025 279,718$                         1,184,386.90$         904,668$            323% Project _Acceleration Program Management

Broward MOTOROLA 704062 2021 2021 2024 2025 2,921,100$                      3,681,425.64$         760,326$            26% Project_Estimate_Change Scope Change

Broward MOTOROLA 704067 2019 2019 2023 2023 2,850$                             2,043,705.87$         2,040,856$         71609% Project _Acceleration Program Management

Broward OAKLAND PARK 700431 2021 2021 2023 2023 12,000$                           2,500.00$                (9,500)$               -79%

Broward OAKLAND PARK 700435 2021 2021 2023 2023 2,850$                             2,188,801.56$         2,185,952$         76700% Project _Acceleration Program Management

Broward OAKLAND PARK 700436 2021 2021 2024 2024 2,704,949$                      2,543,696.65$         (161,252)$           -6%

Broward OAKLAND PARK 700437 2023 2022 2025 2025 1,419,608$                      2,500.00$                (1,417,108)$        -100% Project_Delayed Prioritization Change

Broward OAKLAND PARK 700442 2023 2022 2023 2025 1,581,644$                      1,416,860.79$         (164,783)$           -10% Project_Estimate_Change Detail Engineering Complete

Broward OAKLAND PARK 700443 2023 2022 2023 2025 3,575,314$                      2,500.00$                (3,572,814)$        -100% Project_Delayed Prioritization Change

Broward ORCHID 709362 2021 2021 2023 2023 2,850$                             2,500.00$                (350)$                  -12%

Broward PALM AIRE 703634 2023 2022 2025 2025 1,232,986$                      2,500.00$                (1,230,486)$        -100% Project_Delayed Prioritization Change

Broward PEMBROKE 702431 2023 2024 2023 2025 2,301,725$                      -$                         (2,301,725)$        -100% Project_Delayed Program Management

Broward PEMBROKE 702437 2020 2020 2023 2023 747,476$                         2,000,352.82$         1,252,876$         168% Project _Acceleration Program Management

Broward PEMBROKE 702434 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%
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Exhibit MJ-3 – FPL Actual Estimated Storm Protection Plan Work to be Completed in 2023
Distribution Feeder Hardening Program - Capital Expenditures
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Broward PERRY 702831 2020 2020 2023 2023 2,850$                             2,500.00$                (350)$                  -12%

Broward PERRY 702834 2020 2020 2023 2023 12,000$                           2,500.00$                (9,500)$               -79%

Broward PERRY 702836 2020 2020 2023 2022 2,850$                             -$                         (2,850)$               -100%

Broward PERRY 702837 2020 2020 2023 2023 10,000$                           2,500.00$                (7,500)$               -75%

Broward PINEHURST 700333 2021 2021 2023 2023 10,000$                           3,294,418.36$         3,284,418$         32844% Project _Acceleration Program Management

Broward PINEHURST 700335 - 2021 - 2023 -$                                 2,500.00$                2,500$                100%

Broward PLANTATION 701632 2023 2022 2023 2025 3,464,568$                      3,461,674.55$         (2,893)$               0%

Broward PLANTATION 701634 2021 2021 2024 2024 1,926,868$                      2,500.00$                (1,924,368)$        -100% Project_Delayed Prioritization Change

Broward PLANTATION 701636 2023 2022 2025 2025 1,964,191$                      2,500.00$                (1,961,691)$        -100% Project_Delayed Prioritization Change

Broward PLANTATION 701637 2020 2020 2023 2023 1,155,574$                      1,333,800.41$         178,226$            15% Project_Estimate_Change Scope Change

Broward PLANTATION 701639 2021 2021 2023 2023 2,287,509$                      334,468.56$            (1,953,040)$        -85% Project_Delayed Prioritization Change

Broward PLANTATION 701635 2020 2020 2025 2022 2,850$                             -$                         (2,850)$               -100%

Broward PLAYLAND 701232 2021 2021 2024 2025 545,063$                         2,500.00$                (542,563)$           -100% Project_Delayed Prioritization Change

Broward PLAYLAND 701234 2021 2021 2024 2025 684,427$                         1,154,533.06$         470,106$            69% Project_Estimate_Change Scope Change

Broward POMPANO 700531 2021 2021 2023 2023 12,000$                           2,500.00$                (9,500)$               -79%

Broward POMPANO 700532 2021 2021 2023 2023 12,000$                           2,216,121.28$         2,204,121$         18368% Project _Acceleration Program Management

Broward POMPANO 700533 2021 2021 2023 2023 2,850$                             2,500.00$                (350)$                  -12%

Broward POMPANO 700536 2021 2021 2024 2025 1,863,007$                      1,957,427.68$         94,421$              5%

Broward POMPANO 700539 2021 2021 2023 2024 1,358,024$                      2,500.00$                (1,355,524)$        -100% Project_Delayed Prioritization Change

Broward PORT 701432 2022 2022 2025 2025 932,646$                         2,500.00$                (930,146)$           -100% Project_Delayed Prioritization Change

Broward RAVENSWOOD 703136 2021 2021 2023 2023 12,000$                           2,500.00$                (9,500)$               -79%

Broward RAVENSWOOD 703137 - 2021 - 2025 -$                                 877,665.42$            877,665$            100% Project_Delayed Permit(s) Delayed

Broward RAVENSWOOD 703134 - 2021 - 2023 -$                                 2,500.00$                2,500$                100%

Broward REMSBURG 705865 2020 2020 2023 2023 12,000$                           1,344,891.00$         1,332,891$         11107% Project _Acceleration Program Management

Broward REMSBURG 705867 2020 2020 2023 2023 12,000$                           2,500.00$                (9,500)$               -79%

Broward RESERVATION 703432 2021 2021 2024 2025 2,773,792$                      2,218,545.49$         (555,247)$           -20% Project_Estimate_Change Scope Change

Broward RESERVATION 703433 2021 2021 2024 2025 2,317,926$                      1,860,788.99$         (457,137)$           -20% Project_Estimate_Change Scope Change

Broward RESERVATION 703434 2021 2021 2023 2023 12,000$                           2,500.00$                (9,500)$               -79%

Broward RESERVATION 703435 2021 2021 2023 2023 783,473$                         2,500.00$                (780,973)$           -100% Project_Delayed Prioritization Change

Broward ROCK ISLAND 701831 2020 2020 2023 2023 2,850$                             1,749,227.21$         1,746,377$         61276% Project _Acceleration Program Management

Broward ROCK ISLAND 701839 2020 2020 2023 2023 1,025,257$                      2,088,305.54$         1,063,049$         104% Project _Acceleration Program Management

Broward ROCK ISLAND 701832 - 2019 - 2023 -$                                 2,500.00$                2,500$                100%

Broward ROCK ISLAND 701838 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

Broward ROHAN 703031 2021 2021 2023 2023 12,000$                           1,417,085.25$         1,405,085$         11709% Project _Acceleration Program Management

Broward ROHAN 703034 2021 2021 2024 2025 1,365,637$                      2,376,587.78$         1,010,951$         74% Project _Acceleration Prioritization Change

Broward ROHAN 703036 2021 2021 2024 2025 3,386,537$                      3,240,480.01$         (146,057)$           -4%

Broward SAMPLE ROAD 701042 2021 2021 2023 2025 2,850$                             2,500.00$                (350)$                  -12%

Broward SAMPLE ROAD 701038 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

Broward SHERIDAN 707033 2020 2020 2023 2023 2,850$                             2,500.00$                (350)$                  -12%

Broward SHERIDAN 707031 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

Broward SISTRUNK 700131 2021 2021 2024 2024 1,899,181$                      1,848,520.41$         (50,661)$             -3%

Broward SISTRUNK 700132 2019 2019 2023 2024 12,000$                           1,078,754.76$         1,066,755$         8890% Project _Acceleration Program Management

Broward SISTRUNK 700141 2021 2021 2023 2025 844,155$                         2,500.00$                (841,655)$           -100% Project_Delayed Prioritization Change

Broward SISTRUNK 700143 2021 2021 2023 2024 3,657,691$                      2,500.00$                (3,655,191)$        -100% Project_Delayed Prioritization Change

Broward SISTRUNK 700137 - 2019 - 2023 -$                                 2,500.00$                2,500$                100%

Broward SOUTHSIDE 705532 2020 2020 2023 2023 2,850$                             2,500.00$                (350)$                  -12%

Broward SOUTHSIDE 705531 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

Broward SPRINGTREE 704661 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

Broward STIRLING 701734 2021 2021 2023 2023 2,850$                             2,500.00$                (350)$                  -12%

Broward STIRLING 701736 2021 2021 2023 2023 2,850$                             2,500.00$                (350)$                  -12%

Broward STIRLING 701737 2021 2021 2024 2025 1,443,984$                      2,500.00$                (1,441,484)$        -100% Project_Delayed Prioritization Change

Broward STIRLING 701738 2021 2021 2024 2025 725,941$                         2,500.00$                (723,441)$           -100% Project_Delayed Prioritization Change

Broward TIMBERLAKE 705233 2021 2021 2024 2025 1,209,442$                      2,500.00$                (1,206,942)$        -100% Project_Delayed Prioritization Change

Broward TIMBERLAKE 705236 2021 2021 2024 2025 3,215,014$                      2,673,764.45$         (541,250)$           -17% Project_Estimate_Change Scope Change

Broward TRAIN 706532 2021 2021 2024 2024 2,252,250$                      2,500.00$                (2,249,750)$        -100% Project_Delayed Prioritization Change

Broward TWINLAKES 707931 2021 2021 2024 2025 2,912,839$                      2,629,235.75$         (283,603)$           -10% Project_Estimate_Change Detail Engineering Complete

Broward TWINLAKES 707932 2021 2021 2023 2023 12,000$                           624,516.58$            612,517$            5104% Project _Acceleration Program Management

Broward VALENCIA 706261 2019 2019 2023 2023 2,850$                             2,500.00$                (350)$                  -12%

Broward VALENCIA 706263 2020 2020 2023 2023 12,000$                           2,500.00$                (9,500)$               -79%

Broward VALENCIA 706262 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

Broward VERENA 700633 2021 2021 2023 2023 12,000$                           2,285,392.85$         2,273,393$         18945% Project _Acceleration Program Management

Broward VERENA 700634 2023 2022 2023 2025 2,291,529$                      2,500.00$                (2,289,029)$        -100% Project_Delayed Prioritization Change

Broward VERENA 700636 2020 2020 2023 2022 400,000$                         -$                         (400,000)$           -100% Project _Acceleration Materials Available

Broward VERENA 700641 2019 2019 2023 2022 550,000$                         -$                         (550,000)$           -100% Project _Acceleration Materials Available

Broward WESTINGHOUSE 703935 2020 2020 2023 2023 2,850$                             2,500.00$                (350)$                  -12%

Broward WESTINGHOUSE 703937 - 2021 - 2023 -$                                 2,500.00$                2,500$                100%

Broward WINDMILL 708061 2021 2021 2023 2023 3,313,234$                      1,753,211.21$         (1,560,023)$        -47% Project_Estimate_Change Scope Change

Dade 62ND AVE 801733 2021 2021 2024 2025 2,817,872$                      3,569,949.26$         752,077$            27% Project_Estimate_Change Scope Change

Dade 62ND AVE 801735 2021 2021 2024 2025 2,155,133$                      2,643,713.60$         488,580$            23% Project_Estimate_Change Scope Change

Dade 62ND AVE 801736 2021 2021 2023 2023 1,107,299$                      1,285,525.07$         178,226$            16% Project_Estimate_Change Scope Change

Dade 62ND AVE 801738 2021 2021 2023 2025 2,850$                             2,500.00$                (350)$                  -12%

Dade AIRPORT 802635 2021 2021 2023 2025 2,042,011$                      2,995,279.54$         953,269$            47% Project_Estimate_Change Scope Change

Dade AIRPORT 802636 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

Dade AIRPORT 802631 - 2018 - 2023 -$                                 2,500.00$                2,500$                100%

Dade ANHINGA 811363 2021 2021 2023 2023 12,000$                           2,500.00$                (9,500)$               -79%

Dade ANHINGA 811364 2021 2021 2023 2023 12,000$                           2,500.00$                (9,500)$               -79%

Dade ARCH CREEK 802831 2022 2022 2024 2024 2,850$                             2,356,216.40$         2,353,366$         82574% Project _Acceleration Program Management

Dade ARCH CREEK 802836 2021 2021 2023 2023 2,850$                             2,500.00$                (350)$                  -12%

Dade ARCH CREEK 802837 2021 2021 2025 2025 2,008,423$                      2,186,649.33$         178,226$            9%

Dade ARCH CREEK 802834 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

Dade ARCH CREEK 802833 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

Dade AVOCADO 810064 2023 2024 2025 2026 30,597$                           -$                         (30,597)$             -100%

Dade BANYAN 814434 2023 2024 2025 2025 4,686$                             -$                         (4,686)$               -100%

Dade BEACON 812164 2022 2022 2024 2024 2,850$                             1,232,262.90$         1,229,413$         43137% Project _Acceleration Program Management

Dade BEACON 812161 - 2019 - 2023 -$                                 2,500.00$                2,500$                100%

Dade BELL 810834 2023 2024 2025 2025 5,608$                             -$                         (5,608)$               -100%

Dade BELL 810833 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

Dade BIRD 806932 - 2021 - 2025 -$                                 3,818,625.88$         3,818,626$         100% Project_Delayed Permit(s) Delayed

Dade BIRD 806933 2023 2024 2025 2026 9,043$                             -$                         (9,043)$               -100%

Dade BIRD 806934 - 2019 - 2023 -$                                 2,500.00$                2,500$                100%

Dade BIRD 806936 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

Dade BISCAYNE 801839 2021 2021 2023 2023 2,850$                             2,500.00$                (350)$                  -12%

Dade BISCAYNE 801838 - 2019 - 2023 -$                                 2,500.00$                2,500$                100%

Dade BISCAYNE 801835 - 2019 - 2023 -$                                 2,500.00$                2,500$                100%

Dade BISCAYNE 801833 - 2021 - 2023 -$                                 2,500.00$                2,500$                100%

Dade BLUE LAGOON 810432 2020 2020 2023 2023 2,850$                             2,500.00$                (350)$                  -12%

Dade BLUE LAGOON 810433 2022 2022 2024 2024 2,850$                             1,492,191.90$         1,489,342$         52258% Project _Acceleration Program Management

Dade BLUE LAGOON 810434 2015 2015 2023 2023 1,999,015$                      715,435.19$            (1,283,580)$        -64% Project_Delayed Permit(s) Delayed

Dade BOULEVARD 808732 2021 2021 2023 2023 1,266,557$                      1,460,435.27$         193,879$            15% Project_Estimate_Change Scope Change

Dade BOULEVARD 808734 2021 2021 2024 2025 2,568,632$                      2,949,777.71$         381,146$            15% Project_Estimate_Change Scope Change

Dade BOULEVARD 808731 - 2016 - 2023 -$                                 2,500.00$                2,500$                100%

Dade BUENA VISTA 800332 - 2021 - 2025 -$                                 1,565,325.45$         1,565,325$         100% Project_Delayed Permit(s) Delayed

Dade BUENA VISTA 800333 2015 2015 2023 2023 2,850$                             2,500.00$                (350)$                  -12%

Dade BUENA VISTA 800334 2021 2021 2024 2025 3,422,769$                      1,375,869.13$         (2,046,900)$        -60% Project_Delayed Permit(s) Delayed

Dade BUENA VISTA 800335 2021 2021 2025 2025 3,933,804$                      2,500.00$                (3,931,304)$        -100% Project_Delayed Permit(s) Delayed

Dade BUENA VISTA 800336 2021 2021 2024 2025 2,111,196$                      2,500.00$                (2,108,696)$        -100% Project_Delayed Permit(s) Delayed

Dade COCONUT GROVE 800431 2023 2022 2024 2025 3,805,644$                      2,500.00$                (3,803,144)$        -100% Project_Delayed Permit(s) Delayed

Dade COCONUT GROVE 800444 2021 2021 2024 2025 1,730,992$                      1,463,627.37$         (267,365)$           -15% Project_Estimate_Change Scope Change
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Exhibit MJ-3 – FPL Actual Estimated Storm Protection Plan Work to be Completed in 2023
Distribution Feeder Hardening Program - Capital Expenditures

Region Substation Feeder
Projected Start 

Year(1)

Actual/Estimated 

Start Year(1)

Projected 
Completion 

Year(2)

Actual/Estimated 

Completion Year(2) Projected 2023 Costs(3) Actual/Estimated 

2023 Costs (3)

Variance
Increase / 
(Decrease)

Percent 
Variance

Category(4) Explanation(4)

Dade COCONUT GROVE 800445 2019 2019 2024 2025 1,239,033$                      2,500.00$                (1,236,533)$        -100% Project_Delayed Permit(s) Delayed

Dade COCONUT GROVE 800448 2021 2021 2023 2023 1,136,673$                      2,151,897.80$         1,015,224$         89% Project _Acceleration Program Management

Dade CORAL REEF 805831 2021 2021 2024 2025 1,647,415$                      1,825,641.58$         178,226$            11% Project_Estimate_Change Detail Engineering Complete

Dade CORAL REEF 805833 2021 2021 2023 2023 2,850$                             2,001,500.80$         1,998,651$         70128% Project _Acceleration Program Management

Dade CORAL REEF 805834 2021 2021 2023 2023 2,850$                             2,160,046.40$         2,157,196$         75691% Project _Acceleration Program Management

Dade CORAL REEF 805835 2021 2021 2023 2023 12,000$                           857,691.65$            845,692$            7047% Project _Acceleration Program Management

Dade CORAL REEF 805836 - 2021 - 2025 -$                                 2,361,891.53$         2,361,892$         100% Project_Delayed Permit(s) Delayed

Dade COUNTRY CLUB 805933 2021 2021 2024 2025 3,315,767$                      2,465,686.62$         (850,080)$           -26% Project_Estimate_Change Scope Change

Dade COUNTRY CLUB 805934 2021 2021 2023 2023 2,850$                             1,138,819.09$         1,135,969$         39859% Project _Acceleration Program Management

Dade COUNTRY CLUB 805936 2021 2021 2023 2023 883,500$                         2,500.00$                (881,000)$           -100% Project_Delayed Prioritization Change

Dade COUNTY LINE 804831 2021 2021 2023 2023 10,000$                           2,500.00$                (7,500)$               -75%

Dade COUNTY LINE 804832 - 2021 - 2025 -$                                 1,600,812.27$         1,600,812$         100% Project_Delayed Permit(s) Delayed

Dade COUNTY LINE 804833 - 2021 - 2025 -$                                 1,920,618.40$         1,920,618$         100% Project_Delayed Permit(s) Delayed

Dade COUNTY LINE 804836 - 2021 - 2025 -$                                 3,575,890.80$         3,575,891$         100% Project_Delayed Permit(s) Delayed

Dade COURT 809661 2021 2021 2023 2023 2,850$                             2,500.00$                (350)$                  -12%

Dade COURT 809665 2021 2021 2023 2023 2,850$                             392,627.99$            389,778$            13676% Project _Acceleration Program Management

Dade CUTLER 802031 2023 2022 2025 2025 5,061$                             2,500.00$                (2,561)$               -51%

Dade CUTLER 802035 2023 2022 2025 2025 9,394$                             2,500.00$                (6,894)$               -73%

Dade CUTLER 802036 - 2021 - 2025 -$                                 1,271,332.69$         1,271,333$         100% Project_Delayed Permit(s) Delayed

Dade CUTLER 802038 2020 2020 2023 2023 2,850$                             2,500.00$                (350)$                  -12%

Dade CUTLER 802033 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

Dade CUTLER 802034 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

Dade DADE 805432 2020 2020 2025 2025 10,606$                           2,500.00$                (8,106)$               -76%

Dade DADE 805434 2023 2022 2025 2025 7,726$                             2,500.00$                (5,226)$               -68%

Dade DADE 805435 2023 2024 2025 2025 3,290$                             -$                         (3,290)$               -100%

Dade DADE 805438 2020 2020 2025 2025 8,269$                             2,500.00$                (5,769)$               -70%

Dade DADELAND 807531 2023 2024 2025 2026 9,917$                             -$                         (9,917)$               -100%

Dade DADELAND 807536 2020 2020 2024 2024 6,680$                             2,500.00$                (4,180)$               -63%

Dade DEAUVILLE 801938 2021 2021 2025 2025 971,151$                         2,500.00$                (968,651)$           -100% Project_Delayed Permit(s) Delayed

Dade DEAUVILLE 801941 - 2019 - 2023 -$                                 2,500.00$                2,500$                100%

Dade DEAUVILLE 801937 2022 2022 2025 2022 1,974,134$                      -$                         (1,974,134)$        -100% Project _Acceleration Prioritization Change

Dade DOUGLAS 806141 - 2021 - 2025 -$                                 702,811.74$            702,812$            100% Project_Delayed Permit(s) Delayed

Dade DOUGLAS 806143 - 2022 - 2025 -$                                 1,255,829.46$         1,255,829$         100% Project_Delayed Permit(s) Delayed

Dade DUMFOUNDLING 809833 2022 2022 2024 2024 2,850$                             783,638.08$            780,788$            27396% Project _Acceleration Program Management

Dade DUMFOUNDLING 809837 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

Dade EUREKA 811265 2021 2021 2024 2025 2,336,903$                      2,116,170.87$         (220,732)$           -9%

Dade FIREHOUSE 813135 2021 2021 2024 2025 2,627,255$                      2,500.00$                (2,624,755)$        -100% Project_Delayed Permit(s) Delayed

Dade FIREHOUSE 813139 2021 2021 2024 2025 2,474,814$                      2,500.00$                (2,472,314)$        -100% Project_Delayed Permit(s) Delayed

Dade FLAGAMI 808065 2023 2024 2025 2025 4,952$                             -$                         (4,952)$               -100%

Dade FLAGAMI 808066 2023 2024 2025 2026 6,896$                             -$                         (6,896)$               -100%

Dade FLAGAMI 808067 2023 2024 2025 2025 2,961$                             -$                         (2,961)$               -100%

Dade FLORIDA CITY 803131 2020 2020 2023 2023 2,850$                             4,271,472.80$         4,268,623$         149776% Project _Acceleration Program Management

Dade FLORIDA CITY 803134 2021 2021 2023 2023 10,000$                           901,928.50$            891,928$            8919% Project _Acceleration Program Management

Dade FLORIDA CITY 803137 2021 2021 2023 2023 2,850$                             2,500.00$                (350)$                  -12%

Dade FLORIDA CITY 803132 - 2013 - 2023 -$                                 2,500.00$                2,500$                100%

Dade FLORIDA CITY 803133 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

Dade FRONTON 801131 2023 2024 2025 2025 7,326$                             -$                         (7,326)$               -100%

Dade FRONTON 801132 2023 2022 2025 2025 3,269$                             2,500.00$                (769)$                  -24%

Dade FRONTON 801133 2021 2021 2023 2023 2,850$                             2,500.00$                (350)$                  -12%

Dade FRONTON 801134 2020 2020 2023 2023 3,117,665$                      3,461,204.57$         343,539$            11% Project_Estimate_Change Detail Engineering Complete

Dade FRONTON 801135 2023 2022 2025 2025 7,729$                             2,500.00$                (5,229)$               -68%

Dade FRONTON 801136 2019 2019 2023 2023 12,000$                           2,500.00$                (9,500)$               -79%

Dade FRONTON 801139 2021 2021 2024 2025 2,422,238$                      1,915,615.43$         (506,623)$           -21% Project_Estimate_Change Scope Change

Dade FRONTON 801140 2021 2021 2023 2023 1,932,982$                      2,111,208.26$         178,226$            9%

Dade FULFORD 801431 2021 2021 2023 2023 12,000$                           2,500.00$                (9,500)$               -79%

Dade FULFORD 801436 2021 2021 2023 2023 10,000$                           1,447,356.80$         1,437,357$         14374% Project _Acceleration Program Management

Dade FULFORD 801433 - 2016 - 2023 -$                                 2,500.00$                2,500$                100%

Dade FULFORD 801435 - 2019 - 2023 -$                                 2,500.00$                2,500$                100%

Dade GALLOWAY 805737 2023 2024 2025 2025 8,681$                             -$                         (8,681)$               -100%

Dade GALLOWAY 805738 2023 2022 2025 2025 5,904$                             2,500.00$                (3,404)$               -58%

Dade GALLOWAY 805731 - 2019 - 2023 -$                                 2,500.00$                2,500$                100%

Dade GARDEN 804131 2021 2021 2023 2023 772,161$                         2,064,593.50$         1,292,432$         167% Project _Acceleration Program Management

Dade GARDEN 804132 2023 2022 2025 2025 6,763$                             2,500.00$                (4,263)$               -63%

Dade GARDEN 804137 2023 2022 2025 2025 3,240$                             2,500.00$                (740)$                  -23%

Dade GARDEN 804138 2020 2020 2025 2025 10,641$                           2,500.00$                (8,141)$               -77%

Dade GARDEN 804139 - 2021 - 2025 -$                                 2,973,849.25$         2,973,849$         100% Project_Delayed Permit(s) Delayed

Dade GARDEN 804141 2023 2022 2025 2025 7,608$                             2,500.00$                (5,108)$               -67%

Dade GLADEVIEW 802235 2020 2020 2023 2023 12,000$                           2,500.00$                (9,500)$               -79%

Dade GLADEVIEW 802237 2022 2022 2025 2025 3,442,572$                      2,500.00$                (3,440,072)$        -100% Project_Delayed Permit(s) Delayed

Dade GLADEVIEW 802240 2023 2022 2024 2025 8,062$                             2,580,956.80$         2,572,894$         31913% Project _Acceleration Program Management

Dade GLADEVIEW 802231 - 2019 - 2023 -$                                 2,500.00$                2,500$                100%

Dade GOLDEN GLADES 806032 2022 2022 2024 2024 2,850$                             2,181,977.20$         2,179,127$         76461% Project _Acceleration Program Management

Dade GOLDEN GLADES 806036 2022 2022 2024 2024 2,850$                             1,746,379.20$         1,743,529$         61176% Project _Acceleration Program Management

Dade GOLDEN GLADES 806037 2022 2022 2024 2024 2,850$                             2,269,096.80$         2,266,247$         79517% Project _Acceleration Program Management

Dade GOLDEN GLADES 806038 2022 2022 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

Dade GOLDEN GLADES 806039 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

Dade GOLDEN GLADES 806033 - 2019 - 2023 -$                                 2,500.00$                2,500$                100%

Dade GOULDS 807331 2021 2021 2023 2023 2,850$                             2,500.00$                (350)$                  -12%

Dade GOULDS 807333 2021 2021 2024 2025 8,564$                             2,500.00$                (6,064)$               -71%

Dade GOULDS 807336 2023 2024 2025 2025 5,263$                             -$                         (5,263)$               -100%

Dade GOULDS 807338 2023 2024 2025 2025 5,497$                             -$                         (5,497)$               -100%

Dade GOULDS 807340 2023 2024 2025 2025 1,632$                             -$                         (1,632)$               -100%

Dade GOULDS 807335 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

Dade GRAPELAND 802931 2021 2021 2024 2025 3,396,318$                      2,500.00$                (3,393,818)$        -100% Project_Delayed Permit(s) Delayed

Dade GRAPELAND 802932 2021 2021 2024 2025 2,579,649$                      1,781,606.45$         (798,043)$           -31% Project_Estimate_Change Scope Change

Dade GRAPELAND 802933 2015 2015 2024 2025 3,704,723$                      1,632,906.60$         (2,071,816)$        -56% Project_Delayed Permit(s) Delayed

Dade GRAPELAND 802934 2021 2021 2024 2025 2,769,110$                      2,500.00$                (2,766,610)$        -100% Project_Delayed Permit(s) Delayed

Dade GRAPELAND 802936 2021 2021 2025 2025 2,982,864$                      2,500.00$                (2,980,364)$        -100% Project_Delayed Permit(s) Delayed

Dade GRATIGNY 804531 2023 2022 2025 2025 10,937$                           2,500.00$                (8,437)$               -77%

Dade GRATIGNY 804533 2023 2024 2025 2025 5,245$                             -$                         (5,245)$               -100%

Dade GRATIGNY 804534 2020 2020 2024 2024 6,209$                             2,500.00$                (3,709)$               -60%

Dade GRATIGNY 804538 2023 2022 2025 2025 3,425$                             2,500.00$                (925)$                  -27%

Dade GRATIGNY 804539 2020 2020 2025 2025 5,126$                             2,500.00$                (2,626)$               -51%

Dade GREYNOLDS 802534 - 2019 - 2023 -$                                 2,500.00$                2,500$                100%

Dade GREYNOLDS 802531 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

Dade HAINLIN 806431 2021 2021 2023 2023 2,939,805$                      2,085,487.12$         (854,318)$           -29% Project_Estimate_Change Scope Change

Dade HAINLIN 806432 - 2021 - 2025 -$                                 5,568,776.80$         5,568,777$         100% Project_Delayed Permit(s) Delayed

Dade HAINLIN 806433 2021 2021 2023 2024 4,260,883$                      2,500.00$                (4,258,383)$        -100% Project_Delayed Permit(s) Delayed

Dade HAINLIN 806434 2021 2021 2023 2023 12,000$                           2,500.00$                (9,500)$               -79%

Dade HAINLIN 806436 2021 2021 2023 2023 2,850$                             3,390,122.54$         3,387,273$         118852% Project _Acceleration Program Management

Dade HAULOVER 804735 2021 2021 2025 2025 1,184$                             2,500.00$                1,316$                111%

Dade HIALEAH 800732 2020 2020 2023 2023 2,850$                             2,500.00$                (350)$                  -12%

Dade HIALEAH 800734 2023 2022 2025 2025 10,037$                           3,819,443.40$         3,809,407$         37955% Project _Acceleration Program Management

Dade HIALEAH 800739 2020 2020 2023 2023 12,000$                           2,500.00$                (9,500)$               -79%

Dade HIALEAH 800741 2023 2023 2025 2025 5,571$                             2,190,477.90$         2,184,906$         39216% Project _Acceleration Program Management

Dade HIALEAH 800740 - 2019 - 2023 -$                                 2,500.00$                2,500$                100%

Dade HOMESTEAD 803232 2021 2021 2023 2023 12,000$                           2,500.00$                (9,500)$               -79%

Dade HOMESTEAD 803233 2021 2021 2023 2023 12,000$                           3,136,762.09$         3,124,762$         26040% Project _Acceleration Program Management
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Exhibit MJ-3 – FPL Actual Estimated Storm Protection Plan Work to be Completed in 2023
Distribution Feeder Hardening Program - Capital Expenditures

Region Substation Feeder
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Variance
Increase / 
(Decrease)

Percent 
Variance

Category(4) Explanation(4)

Dade HOMESTEAD 803234 2021 2021 2023 2025 2,850$                             2,500.00$                (350)$                  -12%

Dade HOMESTEAD 803235 2021 2021 2025 2025 2,850$                             2,500.00$                (350)$                  -12%

Dade INDUSTRIAL 804631 2023 2022 2025 2025 8,827$                             2,500.00$                (6,327)$               -72%

Dade INDUSTRIAL 804632 2020 2020 2023 2023 12,000$                           2,530,994.86$         2,518,995$         20992% Project _Acceleration Program Management

Dade INDUSTRIAL 804635 2023 2024 2025 2025 3,936$                             -$                         (3,936)$               -100%

Dade INDUSTRIAL 804636 2020 2020 2023 2023 2,850$                             2,500.00$                (350)$                  -12%

Dade INTERNATIONAL 810263 2023 2024 2025 2026 7,410$                             -$                         (7,410)$               -100%

Dade INTERNATIONAL 810266 2023 2024 2025 2026 10,334$                           -$                         (10,334)$             -100%

Dade INTERNATIONAL 810264 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

Dade IVES 806731 2022 2022 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

Dade IVES 806732 2022 2022 2024 2024 2,850$                             1,485,020.40$         1,482,170$         52006% Project _Acceleration Program Management

Dade IVES 806733 2022 2022 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

Dade IVES 806735 2022 2022 2024 2024 2,850$                             1,833,498.80$         1,830,649$         64233% Project _Acceleration Program Management

Dade IVES 806737 2022 2022 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

Dade IVES 806739 2022 2022 2024 2024 2,850$                             1,162,588.07$         1,159,738$         40693% Project _Acceleration Program Management

Dade IVES 806738 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

Dade JACKSON 813532 2021 2021 2023 2023 12,000$                           2,500.00$                (9,500)$               -79%

Dade JASMINE 810562 - 2022 - 2025 -$                                 2,707,473.02$         2,707,473$         100% Project_Delayed Permit(s) Delayed

Dade JASMINE 810566 2021 2021 2023 2024 2,175,144$                      2,500.00$                (2,172,644)$        -100% Project_Delayed Permit(s) Delayed

Dade JASMINE 810564 - 2021 - 2023 -$                                 2,500.00$                2,500$                100%

Dade KENDALL 804333 2023 2022 2025 2025 7,153$                             2,500.00$                (4,653)$               -65%

Dade KENDALL 804334 2023 2022 2025 2025 8,878$                             2,500.00$                (6,378)$               -72%

Dade KENDALL 804335 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

Dade KILLIAN 807632 2020 2020 2025 2025 8,668$                             2,500.00$                (6,168)$               -71%

Dade KILLIAN 807633 2020 2020 2025 2025 8,878$                             2,500.00$                (6,378)$               -72%

Dade KOGER 811561 2021 2021 2023 2023 3,688,185$                      3,203,012.09$         (485,173)$           -13% Project_Estimate_Change Scope Change

Dade LATIN QUARTER 810935 - 2021 - 2025 -$                                 1,874,203.76$         1,874,204$         100% Project_Delayed Permit(s) Delayed

Dade LAWRENCE 805134 2014 2014 2023 2023 12,000$                           2,500.00$                (9,500)$               -79%

Dade LAWRENCE 805136 2019 2019 2023 2023 138,094$                         704,494.16$            566,400$            410% Project _Acceleration Program Management

Dade LE JEUNE 804036 2021 2021 2023 2023 2,850$                             971,818.91$            968,969$            33999% Project _Acceleration Program Management

Dade LINDGREN 808263 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

Dade LITTLE RIVER 800635 2023 2022 2024 2025 4,227,768$                      2,500.00$                (4,225,268)$        -100% Project_Delayed Permit(s) Delayed

Dade LITTLE RIVER 800636 2021 2021 2023 2023 10,000$                           2,500.00$                (7,500)$               -75%

Dade LITTLE RIVER 800637 2021 2021 2023 2023 832,584$                         2,317,592.04$         1,485,008$         178% Project _Acceleration Program Management

Dade MARION 802732 2020 2020 2025 2025 4,838$                             2,500.00$                (2,338)$               -48%

Dade MARION 802734 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

Dade MARION 802733 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

Dade MARKET 803531 2021 2021 2024 2025 3,682,721$                      2,500.00$                (3,680,221)$        -100% Project_Delayed Permit(s) Delayed

Dade MARKET 803532 2022 2022 2025 2025 1,579,847$                      2,148,372.69$         568,526$            36% Project_Estimate_Change Scope Change

Dade MARKET 803538 2021 2021 2024 2025 4,082,510$                      2,500.00$                (4,080,010)$        -100% Project_Delayed Permit(s) Delayed

Dade MARKET 803540 2021 2021 2026 2026 2,850$                             2,500.00$                (350)$                  -12%

Dade MASTER 805533 2022 2022 2024 2024 2,850$                             2,477,942.40$         2,475,092$         86845% Project _Acceleration Program Management

Dade MASTER 805536 2022 2022 2024 2024 2,850$                             2,861,228.40$         2,858,378$         100294% Project _Acceleration Program Management

Dade MASTER 805537 - 2021 - 2025 -$                                 3,531,978.90$         3,531,979$         100% Project_Delayed Permit(s) Delayed

Dade MASTER 805538 2021 2021 2023 2023 2,326,480$                      3,188,466.98$         861,987$            37% Project_Estimate_Change Scope Change

Dade MASTER 805532 - 2019 - 2023 -$                                 2,500.00$                2,500$                100%

Dade MEMORIAL 811831 2020 2020 2025 2025 4,655$                             2,500.00$                (2,155)$               -46%

Dade MEMORIAL 811832 2021 2021 2023 2023 12,000$                           661,315.77$            649,316$            5411% Project _Acceleration Program Management

Dade MERCHANDISE 807234 2019 2019 2023 2023 12,000$                           2,500.00$                (9,500)$               -79%

Dade MERCHANDISE 807232 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

Dade MIAMI BEACH 800231 - 2021 - 2025 -$                                 480,137.20$            480,137$            100% Project_Delayed Permit(s) Delayed

Dade MIAMI BEACH 800238 - 2021 - 2025 -$                                 713,663.66$            713,664$            100% Project_Delayed Permit(s) Delayed

Dade MIAMI BEACH 800248 2021 2021 2025 2025 415,534$                         2,500.00$                (413,034)$           -99% Project_Delayed Permit(s) Delayed

Dade MIAMI BEACH 800232 - 2021 - 2023 -$                                 2,500.00$                2,500$                100%

Dade MIAMI LAKES 807936 2023 2024 2025 2026 9,637$                             -$                         (9,637)$               -100%

Dade MIAMI LAKES 807937 2023 2024 2025 2025 6,574$                             -$                         (6,574)$               -100%

Dade MIAMI SHORES 803431 2023 2022 2025 2025 11,852$                           2,500.00$                (9,352)$               -79%

Dade MIAMI SHORES 803435 2020 2020 2025 2025 8,636$                             2,500.00$                (6,136)$               -71%

Dade MIAMI SHORES 803436 2023 2024 2025 2025 6,959$                             -$                         (6,959)$               -100%

Dade MIAMI SHORES 803440 2021 2021 2023 2023 2,850$                             2,500.00$                (350)$                  -12%

Dade MIAMI SHORES 803437 - 2018 - 2023 -$                                 2,500.00$                2,500$                100%

Dade MILAM 808164 - 2021 - 2025 -$                                 3,722,718.70$         3,722,719$         100% Project_Delayed Permit(s) Delayed

Dade MILAM 808161 - 2019 - 2023 -$                                 2,500.00$                2,500$                100%

Dade MILLER 805631 2023 2024 2025 2025 8,461$                             -$                         (8,461)$               -100%

Dade MILLER 805633 2023 2024 2025 2025 11,836$                           -$                         (11,836)$             -100%

Dade MILLER 805634 2023 2024 2025 2025 4,901$                             -$                         (4,901)$               -100%

Dade MILLER 805636 2020 2020 2023 2023 2,850$                             1,384,580.83$         1,381,731$         48482% Project _Acceleration Program Management

Dade MIRAMAR 802135 2021 2021 2023 2023 2,850$                             934,634.15$            931,784$            32694% Project _Acceleration Program Management

Dade MITCHELL 809232 2020 2020 2024 2024 5,757$                             2,500.00$                (3,257)$               -57%

Dade MITCHELL 809234 2023 2024 2025 2025 4,357$                             -$                         (4,357)$               -100%

Dade MONTGOMERY 810662 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

Dade NATOMA 805231 2022 2022 2024 2024 1,421,706$                      2,500.00$                (1,419,206)$        -100% Project_Delayed Permit(s) Delayed

Dade NATOMA 805236 2021 2021 2024 2024 3,666,179$                      2,500.00$                (3,663,679)$        -100% Project_Delayed Permit(s) Delayed

Dade NATOMA 805233 - 2016 - 2023 -$                                 2,500.00$                2,500$                100%

Dade NORMANDY BEACH 801033 2022 2022 2025 2025 1,544,670$                      2,500.00$                (1,542,170)$        -100% Project_Delayed Permit(s) Delayed

Dade NORMANDY BEACH 801034 2021 2021 2024 2025 3,266,201$                      2,305,493.34$         (960,708)$           -29% Project_Estimate_Change Scope Change

Dade NORMANDY BEACH 801036 2021 2021 2024 2025 1,195,422$                      497,876.26$            (697,545)$           -58% Project_Delayed Permit(s) Delayed

Dade NORMANDY BEACH 801039 2021 2021 2024 2025 2,257,896$                      1,693,243.12$         (564,653)$           -25% Project_Estimate_Change Scope Change

Dade OLYMPIA HEIGHTS 808932 2021 2021 2023 2023 2,850$                             1,772,907.54$         1,770,058$         62107% Project _Acceleration Program Management

Dade OLYMPIA HEIGHTS 808933 2021 2021 2023 2023 2,850$                             3,148,692.90$         3,145,843$         110380% Project _Acceleration Program Management

Dade OLYMPIA HEIGHTS 808935 2021 2021 2023 2023 10,000$                           2,025,678.73$         2,015,679$         20157% Project _Acceleration Program Management

Dade OLYMPIA HEIGHTS 808936 2021 2021 2024 2025 2,018,648$                      2,957,049.90$         938,402$            46% Project_Estimate_Change Scope Change

Dade OPA LOCKA 801234 2021 2021 2023 2023 2,850$                             939,546.85$            936,697$            32867% Project _Acceleration Program Management

Dade OPA LOCKA 801237 - 2021 - 2023 -$                                 2,500.00$                2,500$                100%

Dade OPA LOCKA 801236 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

Dade OPA LOCKA 801233 - 2019 - 2023 -$                                 2,500.00$                2,500$                100%

Dade PENNSUCO 807161 2021 2021 2023 2023 2,850$                             544,014.14$            541,164$            18988% Project _Acceleration Program Management

Dade PENNSUCO 807166 2022 2022 2024 2024 2,850$                             4,663,851.24$         4,661,001$         163544% Project _Acceleration Program Management

Dade PENNSUCO 807164 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

Dade PERRINE 804231 2021 2021 2025 2025 2,850$                             2,500.00$                (350)$                  -12%

Dade PERRINE 804232 2021 2021 2023 2023 10,000$                           2,500.00$                (7,500)$               -75%

Dade PERRINE 804233 - 2021 - 2025 -$                                 2,940,572.75$         2,940,573$         100% Project_Delayed Permit(s) Delayed

Dade PERRINE 804234 2021 2021 2025 2025 2,850$                             2,500.00$                (350)$                  -12%

Dade PERRINE 804235 2021 2021 2024 2025 2,012,493$                      2,702,746.37$         690,253$            34% Project_Estimate_Change Scope Change

Dade PERRINE 804238 2021 2021 2023 2023 2,850$                             2,548,880.84$         2,546,031$         89334% Project _Acceleration Program Management

Dade PERRINE 804239 2021 2021 2023 2023 500,439$                         2,058,635.01$         1,558,196$         311% Project _Acceleration Program Management

Dade PERRINE 804237 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

Dade PRINCETON 801631 2023 2022 2023 2025 4,586,506$                      1,506,197.29$         (3,080,309)$        -67% Project_Delayed Material Delayed

Dade PRINCETON 801632 2021 2021 2023 2023 12,000$                           832,532.18$            820,532$            6838% Project _Acceleration Program Management

Dade PRINCETON 801633 - 2021 - 2025 -$                                 2,734,654.09$         2,734,654$         100% Project_Delayed Permit(s) Delayed

Dade PRINCETON 801635 - 2019 - 2023 -$                                 2,500.00$                2,500$                100%

Dade RAILWAY 800832 2021 2021 2025 2025 1,859,697$                      2,453,689.20$         593,992$            32% Project_Estimate_Change Scope Change

Dade RED ROAD 806831 2021 2021 2023 2023 2,850$                             2,500.00$                (350)$                  -12%

Dade RED ROAD 806832 2023 2024 2025 2025 4,004$                             -$                         (4,004)$               -100%

Dade RED ROAD 806835 2020 2020 2025 2025 8,021$                             2,500.00$                (5,521)$               -69%

Dade RED ROAD 806836 2023 2024 2025 2025 2,755$                             -$                         (2,755)$               -100%

Dade RED ROAD 806837 2023 2024 2025 2026 7,084$                             -$                         (7,084)$               -100%

Dade RED ROAD 806838 2023 2024 2025 2025 9,223$                             -$                         (9,223)$               -100%
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Exhibit MJ-3 – FPL Actual Estimated Storm Protection Plan Work to be Completed in 2023
Distribution Feeder Hardening Program - Capital Expenditures

Region Substation Feeder
Projected Start 

Year(1)

Actual/Estimated 

Start Year(1)

Projected 
Completion 

Year(2)

Actual/Estimated 

Completion Year(2) Projected 2023 Costs(3) Actual/Estimated 

2023 Costs (3)

Variance
Increase / 
(Decrease)

Percent 
Variance

Category(4) Explanation(4)

Dade RED ROAD 806839 2023 2024 2025 2025 6,778$                             -$                         (6,778)$               -100%

Dade RED ROAD 806841 - 2019 - 2023 -$                                 2,500.00$                2,500$                100%

Dade RED ROAD 806833 - 2021 - 2023 -$                                 2,500.00$                2,500$                100%

Dade RIVERSIDE 800534 2021 2021 2025 2025 2,850$                             2,543,759.01$         2,540,909$         89155% Project _Acceleration Program Management

Dade RIVERSIDE 800536 2021 2021 2023 2023 12,000$                           2,105,628.46$         2,093,628$         17447% Project _Acceleration Program Management

Dade RIVERSIDE 800537 2020 2020 2023 2023 2,850$                             2,500.00$                (350)$                  -12%

Dade RIVERSIDE 800539 2021 2021 2023 2023 12,000$                           2,473,287.10$         2,461,287$         20511% Project _Acceleration Program Management

Dade RIVERSIDE 800531 - 2021 - 2023 -$                                 2,500.00$                2,500$                100%

Dade RONEY 809343 - 2021 - 2023 -$                                 2,500.00$                2,500$                100%

Dade ROSELAWN 807033 - 2021 - 2023 -$                                 2,500.00$                2,500$                100%

Dade ROSELAWN 807036 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

Dade SAGA 809433 2021 2021 2024 2025 2,217,157$                      2,682,443.38$         465,286$            21% Project_Estimate_Change Scope Change

Dade SEABOARD 803632 2022 2022 2024 2024 2,850$                             3,431,222.39$         3,428,372$         120294% Project _Acceleration Program Management

Dade SEABOARD 803633 - 2021 - 2025 -$                                 493,323.15$            493,323$            100% Project_Delayed Permit(s) Delayed

Dade SEABOARD 803634 2021 2021 2023 2023 2,850$                             2,500.00$                (350)$                  -12%

Dade SEABOARD 803635 2021 2021 2023 2023 2,850$                             2,500.00$                (350)$                  -12%

Dade SEABOARD 803638 2022 2022 2024 2024 2,850$                             3,723,621.90$         3,720,772$         130553% Project _Acceleration Program Management

Dade SEABOARD 803641 2022 2022 2024 2024 2,850$                             1,232,262.90$         1,229,413$         43137% Project _Acceleration Program Management

Dade SEAGULL 810163 2022 2022 2024 2024 2,850$                             2,412,304.01$         2,409,454$         84542% Project _Acceleration Program Management

Dade SEAGULL 810164 2022 2022 2024 2024 2,850$                             2,334,650.60$         2,331,801$         81818% Project _Acceleration Program Management

Dade SEMINOLA 808531 2022 2022 2024 2024 2,850$                             2,167,868.33$         2,165,018$         75966% Project _Acceleration Program Management

Dade SEMINOLA 808533 2022 2022 2024 2024 2,850$                             3,690,003.34$         3,687,153$         129374% Project _Acceleration Program Management

Dade SEMINOLA 808532 - 2018 - 2023 -$                                 2,500.00$                2,500$                100%

Dade SIMPSON 809935 - 2021 - 2025 -$                                 330,264.57$            330,265$            100% Project_Delayed Permit(s) Delayed

Dade SIMPSON 809936 2018 2018 2023 2023 228,599$                         2,500.00$                (226,099)$           -99% Project_Delayed Prioritization Change

Dade SNAKE CREEK 808431 2021 2021 2024 2025 1,829,723$                      2,500.00$                (1,827,223)$        -100% Project_Delayed Permit(s) Delayed

Dade SNAKE CREEK 808433 2021 2021 2023 2023 10,000$                           3,889,987.77$         3,879,988$         38800% Project _Acceleration Program Management

Dade SNAKE CREEK 808437 2021 2021 2024 2025 1,315,382$                      1,493,608.86$         178,226$            14% Project_Estimate_Change Detail Engineering Complete

Dade SNAKE CREEK 808432 - 2021 - 2023 -$                                 2,500.00$                2,500$                100%

Dade SNAPPER CREEK 808831 - 2021 - 2025 -$                                 3,160,181.32$         3,160,181$         100% Project_Delayed Permit(s) Delayed

Dade SNAPPER CREEK 808832 - 2021 - 2025 -$                                 2,612,002.04$         2,612,002$         100% Project_Delayed Permit(s) Delayed

Dade SNAPPER CREEK 808833 - 2021 - 2025 -$                                 2,734,679.98$         2,734,680$         100% Project_Delayed Permit(s) Delayed

Dade SNAPPER CREEK 808834 - 2021 - 2025 -$                                 1,492,622.54$         1,492,623$         100% Project_Delayed Permit(s) Delayed

Dade SNAPPER CREEK 808837 2023 2024 2025 2025 7,823$                             -$                         (7,823)$               -100%

Dade SOUTH MIAMI 802433 2021 2021 2024 2025 993,098$                         2,790,587.52$         1,797,490$         181% Project _Acceleration Program Management

Dade SOUTH MIAMI 802435 2021 2021 2023 2023 2,342,517$                      2,318,592.00$         (23,925)$             -1%

Dade SOUTH MIAMI 802437 2020 2020 2023 2023 2,850$                             2,500.00$                (350)$                  -12%

Dade SPOONBILL 811163 2021 2021 2024 2024 3,412,500$                      3,590,726.40$         178,226$            5%

Dade SUNILAND 806531 2021 2021 2023 2023 2,850$                             2,040,320.80$         2,037,471$         71490% Project _Acceleration Program Management

Dade SUNILAND 806532 - 2021 - 2025 -$                                 3,108,479.51$         3,108,480$         100% Project_Delayed Permit(s) Delayed

Dade SUNILAND 806535 2021 2021 2023 2023 12,000$                           2,500.00$                (9,500)$               -79%

Dade SUNNY ISLES 803932 2022 2022 2025 2025 2,850$                             2,500.00$                (350)$                  -12%

Dade SWEETWATER 809763 2021 2021 2023 2023 3,569,068$                      3,747,294.40$         178,226$            5%

Dade SWEETWATER 809765 - 2018 - 2023 -$                                 2,500.00$                2,500$                100%

Dade SWEETWATER 809767 - 2019 - 2023 -$                                 2,500.00$                2,500$                100%

Dade TAMIAMI 809132 2021 2021 2026 2026 2,850$                             2,500.00$                (350)$                  -12%

Dade TAMIAMI 809135 2021 2021 2024 2025 3,683,918$                      2,500.00$                (3,681,418)$        -100% Project_Delayed Permit(s) Delayed

Dade TAMIAMI 809136 2021 2021 2024 2024 2,358,570$                      2,500.00$                (2,356,070)$        -100% Project_Delayed Permit(s) Delayed

Dade TROPICAL 803031 2022 2022 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

Dade TROPICAL 803032 2021 2021 2025 2025 1,381,536$                      1,559,762.58$         178,226$            13% Project_Estimate_Change Detail Engineering Complete

Dade TROPICAL 803033 2022 2022 2024 2024 2,850$                             1,423,905.90$         1,421,056$         49862% Project _Acceleration Program Management

Dade TROPICAL 803035 2022 2022 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

Dade TROPICAL 803036 2022 2022 2024 2024 2,850$                             2,703,649.82$         2,700,800$         94765% Project _Acceleration Program Management

Dade TROPICAL 803037 2022 2022 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

Dade TROPICAL 803038 2022 2022 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

Dade ULETA 806331 2022 2022 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

Dade ULETA 806333 2021 2021 2024 2025 2,388,768$                      2,941,362.70$         552,594$            23% Project_Estimate_Change Scope Change

Dade ULETA 806334 2021 2021 2023 2023 2,850$                             2,500.00$                (350)$                  -12%

Dade ULETA 806337 2022 2022 2024 2024 2,850$                             2,791,814.40$         2,788,964$         97858% Project _Acceleration Program Management

Dade ULETA 806339 2021 2021 2024 2025 2,980,807$                      2,877,431.32$         (103,375)$           -3%

Dade ULETA 806340 2022 2022 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

Dade ULETA 806338 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

Dade UNIVERSITY 805033 2021 2021 2024 2025 3,717,737$                      2,841,268.20$         (876,469)$           -24% Project_Estimate_Change Scope Change

Dade UNIVERSITY 805035 2021 2021 2023 2023 1,362,039$                      2,171,920.55$         809,882$            59% Project_Estimate_Change Scope Change

Dade UNIVERSITY 805036 - 2021 - 2025 -$                                 2,815,342.85$         2,815,343$         100% Project_Delayed Permit(s) Delayed

Dade VENETIAN 804437 2019 2019 2025 2025 403,409$                         2,500.00$                (400,909)$           -99% Project_Delayed Permit(s) Delayed

Dade VENETIAN 804441 2022 2022 2025 2025 2,850$                             2,500.00$                (350)$                  -12%

Dade VILLAGE GREEN 807434 2023 2022 2024 2025 2,850$                             2,220,509.32$         2,217,659$         77813% Project _Acceleration Program Management

Dade VILLAGE GREEN 807436 2022 2022 2024 2024 2,850$                             4,379,684.80$         4,376,835$         153573% Project _Acceleration Program Management

Dade VILLAGE GREEN 807435 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

Dade WATKINS 811435 2022 2022 2024 2024 2,850$                             1,519,220.98$         1,516,371$         53206% Project _Acceleration Program Management

Dade WATKINS 811432 - 2019 - 2023 -$                                 2,500.00$                2,500$                100%

Dade WESTON VILLAGE 807831 2022 2022 2024 2024 2,850$                             2,878,934.00$         2,876,084$         100915% Project _Acceleration Program Management

Dade WESTON VILLAGE 807832 2020 2020 2023 2023 2,850$                             1,408,315.37$         1,405,465$         49315% Project _Acceleration Program Management

Dade WESTON VILLAGE 807833 2019 2019 2023 2023 2,850$                             2,500.00$                (350)$                  -12%

Dade WESTON VILLAGE 807836 2022 2022 2024 2024 2,850$                             1,833,498.80$         1,830,649$         64233% Project _Acceleration Program Management

Dade WHISPERING PINES 808331 2021 2021 2023 2023 2,174,196$                      2,952,774.40$         778,578$            36% Project_Estimate_Change Scope Change

Dade WHISPERING PINES 808332 2021 2021 2023 2023 2,850$                             1,510,713.61$         1,507,864$         52907% Project _Acceleration Program Management

Dade WHISPERING PINES 808335 2021 2021 2023 2023 12,000$                           2,500.00$                (9,500)$               -79%

Dade WHISPERING PINES 808336 2021 2021 2024 2025 2,017,755$                      2,782,615.50$         764,861$            38% Project_Estimate_Change Scope Change

Dade WILLIAMS 812063 2019 2019 2024 2024 2,850$                             11,261,280.96$       11,258,431$       395033% Project _Acceleration Program Management

East ABERDEEN 408865 2020 2020 2023 2024 12,000$                           2,500.00$                (9,500)$               -79%

East ABERDEEN 408862 - 2021 - 2023 -$                                 2,500.00$                2,500$                100%

East ACME 405261 2023 2022 2025 2025 32,820$                           2,500.00$                (30,320)$             -92%

East ACME 405263 2020 2020 2023 2024 12,000$                           2,500.00$                (9,500)$               -79%

East ACME 405266 2020 2020 2023 2023 1,895,468$                      861,242.88$            (1,034,225)$        -55% Project_Delayed Permit(s) Delayed

East ACREAGE 406761 2020 2020 2023 2023 1,603,556$                      1,781,782.37$         178,226$            11% Project_Estimate_Change Detail Engineering Complete

East ACREAGE 406763 2021 2021 2023 2023 4,460,100$                      4,638,326.40$         178,226$            4%

East ACREAGE 406764 2020 2020 2023 2023 2,949,530$                      3,127,755.94$         178,226$            6%

East ACREAGE 406765 2021 2021 2023 2024 12,000$                           2,500.00$                (9,500)$               -79%

East ACREAGE 406766 2020 2020 2023 2023 1,649,214$                      1,611,812.41$         (37,401)$             -2%

East ACREAGE 406767 2021 2021 2024 2024 2,850$                             6,539,617.10$         6,536,767$         229360% Project _Acceleration Program Management

East ACREAGE 406768 2023 2022 2025 2025 2,363,597$                      2,500.00$                (2,361,097)$        -100% Project_Delayed Prioritization Change

East ADAMS 408463 2021 2021 2024 2024 5,850,000$                      2,500.00$                (5,847,500)$        -100% Project_Delayed Prioritization Change

East ALEXANDER 408561 2023 2024 2025 2025 51,323$                           -$                         (51,323)$             -100%

East ALEXANDER 408562 2021 2021 2024 2024 5,700,000$                      5,878,226.40$         178,226$            3%

East ALEXANDER 408565 2023 2024 2025 2025 27,908$                           -$                         (27,908)$             -100%

East ALEXANDER 408566 2021 2021 2023 2024 12,000$                           2,500.00$                (9,500)$               -79%

East ALLAPATTAH 412161 2020 2020 2023 2024 12,000$                           2,500.00$                (9,500)$               -79%

East ALLAPATTAH 412164 2021 2021 2024 2025 1,263,446$                      2,500.00$                (1,260,946)$        -100% Project_Delayed Prioritization Change

East ATLANTIC 403231 2023 2022 2025 2025 1,620,734$                      2,500.00$                (1,618,234)$        -100% Project_Delayed Prioritization Change

East ATLANTIC 403239 2019 2019 2023 2024 2,850$                             2,500.00$                (350)$                  -12%

East ATLANTIC 403236 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

East BEELINE 405333 2020 2020 2023 2024 2,850$                             2,500.00$                (350)$                  -12%

East BEELINE 405336 2021 2021 2024 2025 2,066,933$                      2,500.00$                (2,064,433)$        -100% Project_Delayed Prioritization Change

East BEELINE 405340 2020 2020 2023 2024 12,000$                           2,500.00$                (9,500)$               -79%

East BEELINE 405335 - 2019 - 2023 -$                                 2,500.00$                2,500$                100%

East BELLE GLADE 400933 2021 2021 2023 2023 2,182,442$                      1,457,581.36$         (724,860)$           -33% Project_Estimate_Change Scope Change
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Exhibit MJ-3 – FPL Actual Estimated Storm Protection Plan Work to be Completed in 2023
Distribution Feeder Hardening Program - Capital Expenditures

Region Substation Feeder
Projected Start 
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Actual/Estimated 

Start Year(1)

Projected 
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Actual/Estimated 

Completion Year(2) Projected 2023 Costs(3) Actual/Estimated 

2023 Costs (3)

Variance
Increase / 
(Decrease)

Percent 
Variance

Category(4) Explanation(4)

East BELVEDERE 402534 - 2021 - 2025 -$   2,693,707.70$         2,693,708$         100% Project_Delayed Early Execution of Other Project(s)

East BELVEDERE 402536 2021 2021 2023 2024 12,000$   2,500.00$  (9,500)$               -79%

East BELVEDERE 402537 2023 2022 2025 2025 975,636$   2,500.00$  (973,136)$           -100% Project_Delayed Prioritization Change

East BELVEDERE 402538 2020 2020 2023 2023 2,850$   496,093.97$            493,244$            17307% Project _Acceleration Program Management

East BELVEDERE 402539 2020 2020 2023 2024 2,850$   2,500.00$  (350)$  -12%

East BOCA RATON 400734 2020 2020 2023 2024 2,850$   2,500.00$  (350)$  -12%

East BOCA RATON 400736 2020 2020 2023 2024 827,263$   2,500.00$  (824,763)$           -100% Project_Delayed Prioritization Change

East BOCA RATON 400738 - 2019 - 2023 -$   2,500.00$  2,500$  100%

East BOCA RATON 400737 - 2015 - 2023 -$   2,500.00$  2,500$  100%

East BOCA RATON 400735 - 2020 - 2023 -$   2,500.00$  2,500$  100%

East BOCA TEECA 404231 2023 2022 2025 2025 769,439$   2,500.00$  (766,939)$           -100% Project_Delayed Prioritization Change

East BOCA TEECA 404235 2021 2021 2024 2024 1,706,985$   2,500.00$  (1,704,485)$        -100% Project_Delayed Prioritization Change

East BOCA TEECA 404242 2023 2022 2025 2025 485,913$   2,500.00$  (483,413)$           -99% Project_Delayed Prioritization Change

East BOCA TEECA 404241 - 2019 - 2023 -$   2,500.00$  2,500$  100%

East BOCA TEECA 404236 - 2020 - 2023 -$   2,500.00$  2,500$  100%

East BONANZA 413631 2023 2022 2025 2025 411,288$   2,500.00$  (408,788)$           -99% Project_Delayed Prioritization Change

East BONANZA 413632 2023 2022 2025 2025 608,633$   2,500.00$  (606,133)$           -100% Project_Delayed Prioritization Change

East BONANZA 413633 2023 2022 2025 2025 299,596$   2,500.00$  (297,096)$           -99% Project_Delayed Prioritization Change

East BONANZA 413634 2022 2022 2023 2025 2,617,948$   2,500.00$  (2,615,448)$        -100% Project_Delayed Prioritization Change

East BONANZA 413635 2022 2022 2023 2025 2,798,399$   2,500.00$  (2,795,899)$        -100% Project_Delayed Prioritization Change

East BONANZA 413636 2021 2021 2023 2024 486,338$   2,500.00$  (483,838)$           -99% Project_Delayed Prioritization Change

East BOYNTON 400532 2021 2021 2023 2024 2,850$   2,500.00$  (350)$  -12%

East BOYNTON 400536 2021 2021 2023 2023 1,037,988$   486,265.93$            (551,722)$           -53% Project_Delayed Permit(s) Delayed

East BOYNTON 400531 - 2019 - 2023 -$   2,500.00$  2,500$  100%

East BOYNTON 400539 - 2020 - 2023 -$   2,500.00$  2,500$  100%

East BUTTS 405932 2023 2022 2025 2025 964,967$   2,500.00$  (962,467)$           -100% Project_Delayed Prioritization Change

East BUTTS 405933 2023 2023 2025 2025 450,048$   2,500.00$  (447,548)$           -99% Project_Delayed Prioritization Change

East BUTTS 405934 - 2020 - 2025 -$   809,404.52$            809,405$            100% Project_Delayed Delay to Other Project(s)

East BUTTS 405931 - 2021 - 2023 -$   2,500.00$  2,500$  100%

East BUTTS 405939 - 2020 - 2023 -$   2,500.00$  2,500$  100%

East CALDWELL 408035 2023 2022 2025 2025 1,387,707$   2,500.00$  (1,385,207)$        -100% Project_Delayed Prioritization Change

East CALDWELL 408031 - 2020 - 2023 -$   2,500.00$  2,500$  100%

East CANAL 414131 2022 2022 2023 2024 112,099$   2,500.00$  (109,599)$           -98% Project_Delayed Prioritization Change

East CANAL 414132 2021 2021 2023 2024 2,850$   2,500.00$  (350)$  -12%

East CANAL 414134 2021 2021 2023 2023 496,073$   644,171.90$            148,099$            30% Project_Estimate_Change Scope Change

East CATCHMENT 409761 2021 2021 2024 2025 2,309,146$   2,500.00$  (2,306,646)$        -100% Project_Delayed Prioritization Change

East CATCHMENT 409765 2021 2021 2024 2025 3,162,870$   2,500.00$  (3,160,370)$        -100% Project_Delayed Prioritization Change

East CHAMBERS 413832 2020 2020 2023 2024 985,230$   2,500.00$  (982,730)$           -100% Project_Delayed Prioritization Change

East CHAMBERS 413833 2021 2021 2024 2024 591,962$   2,500.00$  (589,462)$           -100% Project_Delayed Prioritization Change

East CHAMBERS 413835 2021 2021 2023 2023 667,358$   795,220.81$            127,863$            19% Project_Estimate_Change Scope Change

East CLEWISTON 402031 - 2021 - 2025 -$   4,442,805.03$         4,442,805$         100% Project_Delayed Early Execution of Other Project(s)

East CLINTMOORE 405466 2021 2021 2024 2025 2,853,878$   2,500.00$  (2,851,378)$        -100% Project_Delayed Prioritization Change

East CLINTMOORE 405463 - 2021 - 2023 -$   2,500.00$  2,500$  100%

East COBIA 414331 2022 2022 2024 2024 581,239$   551,534.07$            (29,705)$             -5%

East COBIA 414332 2022 2022 2024 2024 849,504$   967,844.43$            118,341$            14% Project_Estimate_Change Detail Engineering Complete

East COBIA 414333 2022 2022 2024 2024 1,207,189$   2,500.00$  (1,204,689)$        -100% Project_Delayed Prioritization Change

East COBIA 414335 2022 2022 2024 2024 1,520,164$   2,500.00$  (1,517,664)$        -100% Project_Delayed Prioritization Change

East CORBETT 420062 - 2023 - 2025 -$   1,965,133.90$         1,965,134$         100% Project _Acceleration Program Management

East COVE 408261 - 2021 - 2025 -$   1,195,218.13$         1,195,218$         100% Project_Delayed Program Management

East COVE 408265 2021 2021 2024 2025 2,705,869$   2,500.00$  (2,703,369)$        -100% Project_Delayed Prioritization Change

East CRANE 407161 2021 2021 2023 2023 2,850$   511,778.99$            508,929$            17857% Project _Acceleration Program Management

East CRANE 407167 2021 2021 2024 2025 2,958,332$   2,500.00$  (2,955,832)$        -100% Project_Delayed Prioritization Change

East CRANE 407165 - 2017 - 2023 -$   2,500.00$  2,500$  100%

East DATURA ST 400231 - 2020 - 2023 -$   2,500.00$  2,500$  100%

East DATURA ST 400234 - 2019 - 2023 -$   2,500.00$  2,500$  100%

East DELMAR 406931 2019 2019 2023 2022 2,850$   -$  (2,850)$               -100%

East DELMAR 406936 2020 2020 2023 2023 12,000$   1,712,145.60$         1,700,146$         14168% Project _Acceleration Program Management

East DELTRAIL 405861 2021 2021 2023 2024 1,160,556$   2,500.00$  (1,158,056)$        -100% Project_Delayed Prioritization Change

East DELTRAIL 405862 2021 2021 2023 2023 1,151,183$   1,329,409.70$         178,226$            15% Project_Estimate_Change Scope Change

East DELTRAIL 405869 2021 2021 2024 2025 3,486,461$   2,500.00$  (3,483,961)$        -100% Project_Delayed Prioritization Change

East DELTRAIL 405865 - 2020 - 2023 -$   2,500.00$  2,500$  100%

East EDEN 411033 2021 2021 2024 2024 2,850$   2,500.00$  (350)$  -12%

East EDEN 411036 2022 2022 2024 2024 1,207,189$   598,085.44$            (609,104)$           -50% Project_Delayed Permit(s) Delayed

East EDEN 411031 - 2021 - 2023 -$   2,500.00$  2,500$  100%

East FOUNTAIN 405635 2021 2021 2024 2025 1,520,002$   868,432.22$            (651,570)$           -43% Project_Estimate_Change Scope Change

East FOUNTAIN 405637 - 2016 - 2023 -$   2,500.00$  2,500$  100%

East FT PIERCE 401534 - 2020 - 2023 -$   2,500.00$  2,500$  100%

East GATLIN 410463 2021 2021 2024 2024 2,850$   2,500.00$  (350)$  -12%

East GATLIN 410462 - 2021 - 2023 -$   2,500.00$  2,500$  100%

East GERMANTOWN 404831 2021 2021 2024 2024 3,064,835$   2,500.00$  (3,062,335)$        -100% Project_Delayed Prioritization Change

East GERMANTOWN 404832 2020 2020 2024 2024 2,850$   2,500.00$  (350)$  -12%

East GERMANTOWN 404833 2023 2022 2025 2025 1,101,830$   2,500.00$  (1,099,330)$        -100% Project_Delayed Prioritization Change

East GERMANTOWN 404834 2020 2020 2024 2024 2,850$   2,500.00$  (350)$  -12%

East GERMANTOWN 404836 2020 2020 2023 2024 657,468$   2,500.00$  (654,968)$           -100% Project_Delayed Prioritization Change

East GERMANTOWN 404840 - 2020 - 2023 -$   2,500.00$  2,500$  100%

East GIFFORD 412062 2021 2021 2024 2025 2,488,450$   1,662,426.32$         (826,023)$           -33% Project_Estimate_Change Scope Change

East GIFFORD 412063 2021 2021 2024 2025 3,562,663$   2,198,054.51$         (1,364,608)$        -38% Project_Estimate_Change Scope Change

East GLENDALE 407561 2015 2015 2025 2022 2,850$   -$  (2,850)$               -100%

East GLENDALE 407562 2020 2020 2024 2022 2,850$   -$  (2,850)$               -100%

East GOLF 404131 2019 2019 2023 2024 12,000$   2,500.00$  (9,500)$               -79%

East GOLF 404135 2020 2020 2023 2023 1,395,359$   1,934,096.07$         538,737$            39% Project_Estimate_Change Scope Change

East GOLF 404137 2023 2022 2025 2025 1,616,945$   2,500.00$  (1,614,445)$        -100% Project_Delayed Prioritization Change

East GOLF 404138 2023 2022 2025 2025 489,637$   2,500.00$  (487,137)$           -99% Project_Delayed Prioritization Change

East GOLF 404139 2020 2020 2024 2024 2,850$   811,830.51$            808,981$            28385% Project _Acceleration Program Management

East GOLF 404134 - 2019 - 2023 -$   2,500.00$  2,500$  100%

East GRACEWOOD 414032 2021 2021 2024 2024 2,850$   2,500.00$  (350)$  -12%

East GRACEWOOD 414034 2021 2021 2024 2024 2,850$   2,500.00$  (350)$  -12%

East GRACEWOOD 414035 2019 2019 2024 2024 2,850$   2,500.00$  (350)$  -12%

East GRAMERCY 410532 2021 2021 2023 2024 12,000$   2,500.00$  (9,500)$               -79%

East GREENACRES 401031 2021 2021 2024 2025 2,716,903$   2,500.00$  (2,714,403)$        -100% Project_Delayed Prioritization Change

East GREENACRES 401032 2020 2020 2023 2024 1,343,960$   2,500.00$  (1,341,460)$        -100% Project_Delayed Prioritization Change

East GREENACRES 401033 2020 2020 2023 2024 1,229,771$   2,500.00$  (1,227,271)$        -100% Project_Delayed Prioritization Change

East GREENACRES 401034 - 2021 - 2025 -$   2,305,578.88$         2,305,579$         100% Project_Delayed Early Execution of Other Project(s)

East GREENACRES 401035 - 2019 - 2023 -$   2,500.00$  2,500$  100%

East HAMLET 409863 2021 2021 2025 2025 3,412,500$   2,500.00$  (3,410,000)$        -100% Project_Delayed Prioritization Change

East HAMLET 409866 - 2023 - 2025 -$   1,609,764.40$         1,609,764$         100% Project _Acceleration Program Management

East HILLCREST 400431 2021 2021 2024 2025 2,357,896$   2,500.00$  (2,355,396)$        -100% Project_Delayed Prioritization Change

East HILLCREST 400432 2020 2020 2023 2023 1,138,007$   1,316,233.86$         178,226$            16% Project_Estimate_Change Scope Change

East HILLCREST 400436 - 2019 - 2023 -$   2,500.00$  2,500$  100%

East HILLCREST 400435 - 2020 - 2023 -$   2,500.00$  2,500$  100%

East HILLS 407332 2021 2021 2023 2023 2,239,637$   1,349,338.08$         (890,299)$           -40% Project_Estimate_Change Scope Change

East HILLS 407335 2021 2021 2023 2023 1,276,827$   1,060,503.30$         (216,324)$           -17% Project_Estimate_Change Scope Change

East HILLS 407334 - 2020 - 2023 -$   2,500.00$  2,500$  100%

East HILLSBORO 404733 2021 2021 2024 2024 1,362,699$   2,500.00$  (1,360,199)$        -100% Project_Delayed Prioritization Change

East HILLSBORO 404735 2021 2021 2023 2024 1,683,275$   2,500.00$  (1,680,775)$        -100% Project_Delayed Prioritization Change

East HILLSBORO 404732 - 2018 - 2023 -$   2,500.00$  2,500$  100%

East HILLSBORO 404736 - 2020 - 2023 -$   2,500.00$  2,500$  100%

East HOMELAND 408663 2019 2019 2023 2024 3,076,711$   2,500.00$  (3,074,211)$        -100% Project_Delayed Prioritization Change
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Exhibit MJ-3 – FPL Actual Estimated Storm Protection Plan Work to be Completed in 2023
Distribution Feeder Hardening Program - Capital Expenditures

Region Substation Feeder
Projected Start 

Year(1)

Actual/Estimated 

Start Year(1)

Projected 
Completion 

Year(2)

Actual/Estimated 

Completion Year(2) Projected 2023 Costs(3) Actual/Estimated 

2023 Costs (3)

Variance
Increase / 
(Decrease)

Percent 
Variance

Category(4) Explanation(4)

East HOMELAND 408665 2021 2021 2025 2025 1,465,820$                      2,500.00$                (1,463,320)$        -100% Project_Delayed Prioritization Change

East HOMELAND 408666 2021 2021 2023 2023 1,163,512$                      1,341,738.56$         178,226$            15% Project_Estimate_Change Scope Change

East HOMELAND 408667 2021 2021 2023 2024 2,265,359$                      2,500.00$                (2,262,859)$        -100% Project_Delayed Prioritization Change

East HOMELAND 408668 2021 2021 2024 2024 3,273,272$                      3,769,986.17$         496,714$            15% Project_Estimate_Change Scope Change

East HOMELAND 408669 - 2021 - 2025 -$                                 1,517,439.39$         1,517,439$         100% Project_Delayed Program Management

East IBM 404334 - 2021 - 2025 -$                                 1,310,649.00$         1,310,649$         100% Project_Delayed Engineering Delayed

East IBM 404335 2020 2020 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

East IBM 404338 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

East INDRIO 407463 2021 2021 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

East INDRIO 407464 2020 2020 2023 2024 1,768,708$                      2,500.00$                (1,766,208)$        -100% Project_Delayed Prioritization Change

East JENSEN 403432 2021 2021 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

East JENSEN 403434 2021 2021 2024 2025 1,841,379$                      2,313,210.62$         471,831$            26% Project_Estimate_Change Scope Change

East JENSEN 403439 2021 2021 2024 2025 1,396,227$                      2,500.00$                (1,393,727)$        -100% Project_Delayed Prioritization Change

East JOG 407231 2023 2022 2026 2025 2,850$                             2,500.00$                (350)$                  -12%

East JOG 407232 2023 2022 2026 2025 2,850$                             2,500.00$                (350)$                  -12%

East JUNO BEACH 402632 2019 2019 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

East JUNO BEACH 402636 2021 2021 2024 2025 153,006$                         2,500.00$                (150,506)$           -98% Project_Delayed Prioritization Change

East JUNO BEACH 402637 2021 2021 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

East JUNO BEACH 402638 2020 2020 2023 2024 731,101$                         2,500.00$                (728,601)$           -100% Project_Delayed Prioritization Change

East JUNO BEACH 402635 2015 2015 2025 2022 2,850$                             -$                         (2,850)$               -100%

East JUPITER 401831 2023 2022 2025 2025 15,216$                           2,500.00$                (12,716)$             -84%

East JUPITER 401833 2020 2020 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

East JUPITER 401836 2023 2023 2025 2025 1,968$                             535,607.90$            533,639$            27110% Project _Acceleration Program Management

East JUPITER 401834 2023 2022 2025 2025 21,562$                           2,500.00$                (19,062)$             -88%

East KIMBERLY 406862 2020 2020 2024 2024 2,850$                             718,543.16$            715,693$            25112% Project _Acceleration Program Management

East KIMBERLY 406865 2020 2020 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

East KIMBERLY 406861 - 2018 - 2023 -$                                 2,500.00$                2,500$                100%

East LAKE IDA 409531 2019 2019 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

East LAKE PARK 403932 2021 2021 2024 2025 2,025,711$                      2,500.00$                (2,023,211)$        -100% Project_Delayed Prioritization Change

East LAKE PARK 403935 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

East LANTANA 402836 2021 2021 2024 2025 1,986,247$                      2,500.00$                (1,983,747)$        -100% Project_Delayed Prioritization Change

East LANTANA 402839 2020 2020 2024 2024 2,850$                             1,003,990.66$         1,001,141$         35128% Project _Acceleration Program Management

East LANTANA 402834 - 2021 - 2023 -$                                 2,500.00$                2,500$                100%

East LINTON 401932 2021 2021 2026 2026 2,850$                             1,037,149.20$         1,034,299$         36291% Project _Acceleration Program Management

East LINTON 401935 2019 2019 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

East LINTON 401937 2021 2021 2024 2025 2,671,958$                      2,229,905.94$         (442,052)$           -17% Project_Estimate_Change Scope Change

East LINTON 401938 2021 2021 2024 2025 1,621,042$                      2,313,352.02$         692,310$            43% Project_Estimate_Change Scope Change

East LOXAHATCHEE 407664 2020 2020 2023 2024 12,000$                           2,500.00$                (9,500)$               -79%

East LOXAHATCHEE 407661 - 2016 - 2023 -$                                 2,500.00$                2,500$                100%

East LOXAHATCHEE 407666 - 2014 - 2023 -$                                 2,500.00$                2,500$                100%

East LOXAHATCHEE 407662 2019 2019 2024 2022 2,850$                             -$                         (2,850)$               -100%

East MARLIN 410361 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

East MARYMOUNT 410031 2020 2020 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

East MILITARY TRAIL 403031 2020 2020 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

East MILITARY TRAIL 403032 2020 2020 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

East MILITARY TRAIL 403033 2023 2022 2026 2025 2,850$                             2,500.00$                (350)$                  -12%

East MILITARY TRAIL 403035 2018 2018 2023 2024 1,281,314$                      2,500.00$                (1,278,814)$        -100% Project_Delayed Prioritization Change

East MILITARY TRAIL 403036 2023 2022 2026 2025 2,850$                             2,500.00$                (350)$                  -12%

East MONET 403733 2023 2022 2026 2025 2,850$                             2,500.00$                (350)$                  -12%

East MONET 403737 2023 2022 2026 2025 2,850$                             2,500.00$                (350)$                  -12%

East MONET 403738 2020 2020 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

East MONET 403735 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

East MORAY 411234 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

East NORTHWOOD 400333 2021 2021 2024 2025 1,788,763$                      2,500.00$                (1,786,263)$        -100% Project_Delayed Prioritization Change

East NORTHWOOD 400336 2021 2021 2024 2024 3,058,885$                      3,140,492.03$         81,607$              3%

East NORTHWOOD 400337 - 2021 - 2025 -$                                 4,121,071.00$         4,121,071$         100% Project_Delayed Engineering Delayed

East NORTHWOOD 400331 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

East NORTON 404531 2021 2021 2024 2025 2,030,040$                      2,721,804.03$         691,764$            34% Project_Estimate_Change Scope Change

East OAKES 406233 2021 2021 2024 2025 2,297,335$                      622,134.19$            (1,675,201)$        -73% Project_Delayed Prioritization Change

East OAKES 406234 2021 2021 2023 2024 760,200$                         2,500.00$                (757,700)$           -100% Project_Delayed Prioritization Change

East OAKES 406237 - 2021 - 2025 -$                                 2,782,675.33$         2,782,675$         100% Project_Delayed Delay to Other Project(s)

East OAKES 406231 - 2019 - 2023 -$                                 2,500.00$                2,500$                100%

East OAKES 406235 2019 2019 2024 2022 2,850$                             -$                         (2,850)$               -100%

East OKEECHOBEE 401635 2019 2019 2023 2024 12,000$                           2,500.00$                (9,500)$               -79%

East OLYMPIA 401764 2020 2020 2023 2023 323,477$                         3,688,749.15$         3,365,272$         1040% Project _Acceleration Program Management

East OSBORNE 406533 2019 2019 2023 2023 12,000$                           1,771,740.59$         1,759,741$         14665% Project _Acceleration Program Management

East OSBORNE 406534 2020 2020 2023 2023 608,757$                         1,523,263.83$         914,507$            150% Project _Acceleration Program Management

East OSBORNE 406536 2020 2020 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

East OSLO 402937 2021 2021 2023 2023 2,311,715$                      281,073.70$            (2,030,641)$        -88% Project_Delayed Prioritization Change

East OSLO 402935 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

East OSLO 402936 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

East OTTER 412261 2021 2021 2023 2023 1,349,463$                      349,882.27$            (999,580)$           -74% Project_Delayed Prioritization Change

East PAHOKEE 400832 2020 2020 2023 2024 3,053,061$                      2,500.00$                (3,050,561)$        -100% Project_Delayed Prioritization Change

East PAHOKEE 400831 - 2021 - 2023 -$                                 2,500.00$                2,500$                100%

East PEACOCK 411663 2021 2021 2025 2025 2,850$                             2,500.00$                (350)$                  -12%

East PINEWOOD 409961 2021 2021 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

East PINEWOOD 409963 - 2018 - 2023 -$                                 2,500.00$                2,500$                100%

East PLUMOSUS 408964 2023 2022 2026 2025 2,850$                             826,185.88$            823,336$            28889% Project _Acceleration Program Management

East PLUMOSUS 408965 2023 2024 2025 2025 10,460$                           -$                         (10,460)$             -100%

East PLUMOSUS 408962 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

East PLUMOSUS 408963 - 2019 - 2023 -$                                 2,500.00$                2,500$                100%

East PORT MAYACA 402763 2021 2021 2024 2025 5,016,494$                      2,500.00$                (5,013,994)$        -100% Project_Delayed Prioritization Change

East PORT SEWALL 404934 2020 2020 2024 2024 2,850$                             425,889.34$            423,039$            14843% Project _Acceleration Program Management

East PORT SEWALL 404936 2020 2020 2023 2023 1,211,072$                      428,895.36$            (782,177)$           -65% Project_Delayed Permit(s) Delayed

East PORT SEWALL 404933 - 2021 - 2023 -$                                 2,500.00$                2,500$                100%

East PORT SEWALL 404935 - 2021 - 2023 -$                                 2,500.00$                2,500$                100%

East PORT SEWALL 404937 2020 2020 2025 2022 2,850$                             -$                         (2,850)$               -100%

East PRIMAVISTA 405531 2020 2020 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

East PRIMAVISTA 405533 2020 2020 2024 2022 2,850$                             -$                         (2,850)$               -100%

East PURDY LANE 404432 2020 2020 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

East PURDY LANE 404434 2019 2019 2023 2023 874,619$                         1,596,473.12$         721,854$            83% Project _Acceleration Program Management

East PURDY LANE 404436 2023 2022 2026 2025 2,850$                             2,500.00$                (350)$                  -12%

East PURDY LANE 404437 2023 2022 2026 2025 2,850$                             2,500.00$                (350)$                  -12%

East PURDY LANE 404435 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

East QUANTUM 407935 2021 2021 2023 2023 1,200,932$                      1,379,158.12$         178,226$            15% Project_Estimate_Change Scope Change

East QUANTUM 407936 2021 2021 2024 2025 2,506,733$                      2,500.00$                (2,504,233)$        -100% Project_Delayed Prioritization Change

East RAINBERRY 409633 2021 2021 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

East RIO 407031 2021 2021 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

East RIO 407037 2021 2021 2023 2024 1,292,713$                      2,500.00$                (1,290,213)$        -100% Project_Delayed Prioritization Change

East RIO 407036 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

East ROEBUCK 406332 2023 2022 2026 2025 2,850$                             2,500.00$                (350)$                  -12%

East ROEBUCK 406334 2023 2022 2026 2025 2,850$                             2,500.00$                (350)$                  -12%

East ROEBUCK 406336 2023 2022 2026 2025 2,850$                             2,500.00$                (350)$                  -12%

East ROEBUCK 406337 2020 2020 2023 2024 12,000$                           2,500.00$                (9,500)$               -79%

East ROSEDALE 410763 2021 2021 2024 2025 2,420,175$                      2,604,946.06$         184,771$            8%

East ROSS 408162 2023 2022 2025 2025 6,568$                             1,321,847.20$         1,315,279$         20025% Project _Acceleration Program Management

East ROSS 408163 2020 2020 2023 2024 12,000$                           2,500.00$                (9,500)$               -79%

East ROSS 408164 2023 2022 2025 2025 17,098$                           2,500.00$                (14,598)$             -85%
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Exhibit MJ-3 – FPL Actual Estimated Storm Protection Plan Work to be Completed in 2023
Distribution Feeder Hardening Program - Capital Expenditures

Region Substation Feeder
Projected Start 

Year(1)

Actual/Estimated 

Start Year(1)

Projected 
Completion 

Year(2)

Actual/Estimated 

Completion Year(2) Projected 2023 Costs(3) Actual/Estimated 

2023 Costs (3)

Variance
Increase / 
(Decrease)

Percent 
Variance

Category(4) Explanation(4)

East ROSS 408165 2020 2020 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

East ROSS 408168 2020 2020 2023 2024 12,000$                           2,500.00$                (9,500)$               -79%

East ROSS 408161 - 2021 - 2023 -$                                 2,500.00$                2,500$                100%

East RUNWAY 413731 2022 2022 2024 2024 1,778,970$                      2,500.00$                (1,776,470)$        -100% Project_Delayed Prioritization Change

East RUNWAY 413732 2021 2021 2024 2025 1,981,087$                      2,500.00$                (1,978,587)$        -100% Project_Delayed Prioritization Change

East RUNWAY 413736 2022 2022 2024 2024 1,789,288$                      2,500.00$                (1,786,788)$        -100% Project_Delayed Prioritization Change

East RUNWAY 413737 2021 2021 2023 2024 1,836,409$                      2,500.00$                (1,833,909)$        -100% Project_Delayed Prioritization Change

East RUNWAY 413738 2022 2022 2024 2024 730,360$                         2,500.00$                (727,860)$           -100% Project_Delayed Prioritization Change

East RYDER 410661 2020 2020 2023 2024 2,323,112$                      2,500.00$                (2,320,612)$        -100% Project_Delayed Prioritization Change

East SABAL 408766 2021 2021 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

East SABAL 408762 - 2021 - 2023 -$                                 2,500.00$                2,500$                100%

East SANDALFOOT 405031 2021 2021 2024 2024 1,708,192$                      2,500.00$                (1,705,692)$        -100% Project_Delayed Prioritization Change

East SANDALFOOT 405033 2021 2021 2024 2024 2,136,195$                      2,355,723.51$         219,528$            10% Project_Estimate_Change Detail Engineering Complete

East SANDALFOOT 405034 2020 2020 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

East SANDALFOOT 405035 2020 2020 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

East SANDALFOOT 405036 2020 2020 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

East SANDALFOOT 405039 - 2021 - 2025 -$                                 1,472,397.75$         1,472,398$         100% Project_Delayed Delay to Other Project(s)

East SANDALFOOT 405038 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

East SHERMAN 406062 2015 2015 2025 2025 2,850$                             2,500.00$                (350)$                  -12%

East SHERMAN 406064 2020 2020 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

East SOUTH BAY 403634 2021 2021 2023 2024 263,162$                         2,500.00$                (260,662)$           -99% Project_Delayed Prioritization Change

East SPANISH LAKES 412432 2020 2020 2025 2022 2,850$                             -$                         (2,850)$               -100%

East SQUARE LAKE 407734 2020 2020 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

East SQUARE LAKE 407737 2023 2022 2025 2025 9,933$                             2,500.00$                (7,433)$               -75%

East STUART 401132 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

East TARTAN 407865 - 2021 - 2025 -$                                 580,852.25$            580,852$            100% Project_Delayed Program Management

East TERMINAL 402133 2021 2021 2023 2023 2,354,539$                      2,532,765.03$         178,226$            8%

East TULIP 413932 2021 2021 2024 2025 1,984,405$                      2,500.00$                (1,981,905)$        -100% Project_Delayed Prioritization Change

East TULIP 413931 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

East TULIP 413933 2021 2021 2023 2023 1,125,000$                      972,413.10$            (152,587)$           -14% Project_Estimate_Change Scope Change

East VIOLET 413531 2021 2021 2025 2025 1,093,973$                      2,500.00$                (1,091,473)$        -100% Project_Delayed Prioritization Change

East VIOLET 413532 2021 2021 2025 2025 583,695$                         1,248,938.34$         665,243$            114% Project _Acceleration Program Management

East VIOLET 413535 2021 2021 2025 2025 323,772$                         585,755.04$            261,983$            81% Project _Acceleration Program Management

East VIOLET 413537 2021 2021 2025 2025 825,412$                         2,500.00$                (822,912)$           -100% Project_Delayed Prioritization Change

East VIOLET 413538 2021 2021 2025 2025 640,049$                         2,500.00$                (637,549)$           -100% Project_Delayed Prioritization Change

East VIOLET 413534 - 2021 - 2023 -$                                 2,500.00$                2,500$                100%

East WABASSO 400662 2020 2020 2023 2024 2,323,998$                      2,500.00$                (2,321,498)$        -100% Project_Delayed Prioritization Change

East WATTS 412361 2021 2021 2024 2025 1,468,243$                      1,646,469.72$         178,226$            12% Project_Estimate_Change Detail Engineering Complete

East WEST PALM BEACH 400131 2023 2022 2025 2025 11,666$                           2,500.00$                (9,166)$               -79%

East WEST PALM BEACH 400133 2023 2024 2025 2025 7,252$                             -$                         (7,252)$               -100%

East WEST PALM BEACH 400134 2023 2024 2025 2025 5,362$                             -$                         (5,362)$               -100%

East WESTWARD 404031 2023 2022 2026 2025 2,850$                             2,500.00$                (350)$                  -12%

East WESTWARD 404033 2021 2021 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

East WESTWARD 404035 2015 2015 2023 2024 1,747,398$                      2,500.00$                (1,744,898)$        -100% Project_Delayed Prioritization Change

East WESTWARD 404036 2023 2022 2026 2025 2,850$                             2,500.00$                (350)$                  -12%

East WESTWARD 404038 - 2021 - 2025 -$                                 1,016,344.13$         1,016,344$         100% Project_Delayed Construction Alignment

East WESTWARD 404039 2023 2022 2026 2025 2,850$                             2,500.00$                (350)$                  -12%

East WESTWARD 404040 - 2021 - 2025 -$                                 2,029,317.91$         2,029,318$         100% Project_Delayed Construction Alignment

East WHITE CITY 401432 2021 2021 2024 2025 2,389,156$                      882,562.17$            (1,506,594)$        -63% Project_Delayed Permit(s) Delayed

East WHITE CITY 401433 2021 2021 2024 2025 3,232,539$                      1,160,367.78$         (2,072,171)$        -64% Project_Delayed Permit(s) Delayed

East WHITE CITY 401434 2021 2021 2024 2025 4,421,114$                      4,954,899.48$         533,785$            12% Project_Estimate_Change Detail Engineering Complete

North APOLLO 210532 2019 2019 2024 2022 2,850$                             -$                         (2,850)$               -100%

North AURORA 202534 2021 2021 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

North AURORA 202535 - 2021 - 2023 -$                                 2,500.00$                2,500$                100%

North AURORA 202533 2020 2020 2024 2022 2,850$                             -$                         (2,850)$               -100%

North AURORA 202537 2021 2021 2024 2022 2,850$                             -$                         (2,850)$               -100%

North BABCOCK 204261 2021 2021 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

North BARNA 206932 2021 2021 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

North BARNA 206933 - 2022 - 2023 -$                                 2,500.00$                2,500$                100%

North CELERY 200261 2021 2021 2024 2025 2,440,871$                      552,179.25$            (1,888,692)$        -77% Project_Delayed Prioritization Change

North CELERY 200262 2021 2021 2024 2023 226,416$                         2,500.00$                (223,916)$           -99% Project_Delayed Prioritization Change

North CHULUOTA 207261 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

North CITY POINT 201531 2021 2021 2024 2025 3,358,310$                      2,500.00$                (3,355,810)$        -100% Project_Delayed Prioritization Change

North CLEARLAKE 202831 2021 2021 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

North COCOA BEACH 200731 2021 2021 2023 2024 12,000$                           2,500.00$                (9,500)$               -79%

North COLLEGE 204631 2021 2021 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

North COLLEGE 204632 2021 2021 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

North COLLEGE 204633 2019 2019 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

North COMO 105133 2021 2021 2023 2024 10,000$                           2,500.00$                (7,500)$               -75%

North COQUINA 106661 2020 2020 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

North COURTENAY 201934 2019 2019 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

North COURTENAY 201935 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

North COX 207064 2020 2020 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

North CRESCENT CITY 100631 2021 2021 2023 2022 12,000$                           -$                         (12,000)$             -100%

North DAIRY 205536 2022 2022 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

North DAIRY 205534 - 2021 - 2023 -$                                 2,500.00$                2,500$                100%

North DAIRY 205532 - 2021 - 2023 -$                                 2,500.00$                2,500$                100%

North DELTONA 204064 2021 2021 2023 2023 12,000$                           1,035,784.77$         1,023,785$         8532% Project _Acceleration Program Management

North DERBY 210134 2022 2022 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

North DERBY 210131 2019 2019 2024 2022 2,850$                             -$                         (2,850)$               -100%

North DURBIN 108962 2019 2019 2023 2022 265,930$                         -$                         (265,930)$           -100% Project_Delayed Prioritization Change

North EAGLE 102961 2020 2020 2023 2024 275,216$                         2,500.00$                (272,716)$           -99% Project_Delayed Prioritization Change

North EAU GALLIE 201035 2020 2020 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

North EAU GALLIE 201032 2021 2021 2024 2022 2,850$                             -$                         (2,850)$               -100%

North EDGEWATER 101936 2021 2021 2024 2024 3,067,875$                      2,500.00$                (3,065,375)$        -100% Project_Delayed Prioritization Change

North EDGEWATER 101938 2020 2020 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

North EDGEWATER 101939 - 2023 - 2025 -$                                 960,642.90$            960,643$            100% Project _Acceleration Program Management

North ELKTON 105831 2020 2020 2024 2022 2,850$                             -$                         (2,850)$               -100%

North FLAGLER BEACH 101461 2021 2021 2023 2023 12,000$                           1,645,437.43$         1,633,437$         13612% Project _Acceleration Program Management

North FLAGLER BEACH 101464 2019 2019 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

North FLEMING 102432 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

North FOREST GROVE 106863 2020 2020 2024 2022 2,850$                             -$                         (2,850)$               -100%

North FRONTENAC 203031 2020 2020 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

North FRONTENAC 203034 2021 2021 2024 2024 1,728,012$                      2,500.00$                (1,725,512)$        -100% Project_Delayed Prioritization Change

North FRONTENAC 203033 - 2021 - 2023 -$                                 2,500.00$                2,500$                100%

North GARVEY 211061 2021 2021 2023 2024 4,229,371$                      2,500.00$                (4,226,871)$        -100% Project_Delayed Prioritization Change

North GARVEY 211062 - 2021 - 2023 -$                                 2,500.00$                2,500$                100%

North GATOR 108363 2019 2019 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

North GENEVA 205361 2020 2020 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

North GERONA 106235 2021 2021 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

North GERONA 106238 2022 2022 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

North GRANDVIEW 201431 2021 2021 2024 2024 2,850$                             1,429,180.77$         1,426,331$         50047% Project _Acceleration Program Management

North GRANDVIEW 201437 - 2021 - 2023 -$                                 2,500.00$                2,500$                100%

North GRANDVIEW 201435 2020 2020 2024 2022 2,850$                             -$                         (2,850)$               -100%

North GRANT 208761 2020 2020 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

North GRANT 208763 2021 2021 2023 2024 10,000$                           2,500.00$                (7,500)$               -75%

North GRANT 208762 2017 2017 2024 2022 2,850$                             -$                         (2,850)$               -100%

North HARRIS 203637 2020 2020 2024 2024 2,850$                             2,500.00$                (350)$                  -12%
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Exhibit MJ-3 – FPL Actual Estimated Storm Protection Plan Work to be Completed in 2023
Distribution Feeder Hardening Program - Capital Expenditures

Region Substation Feeder
Projected Start 

Year(1)

Actual/Estimated 

Start Year(1)

Projected 
Completion 

Year(2)

Actual/Estimated 

Completion Year(2) Projected 2023 Costs(3) Actual/Estimated 

2023 Costs (3)

Variance
Increase / 
(Decrease)

Percent 
Variance

Category(4) Explanation(4)

North HARRIS 203631 2020 2020 2024 2022 2,850$   -$  (2,850)$               -100%

North HASTINGS 100332 2020 2020 2024 2024 2,850$   2,500.00$  (350)$  -12%

North HASTINGS 100331 2020 2020 2024 2022 2,850$   -$  (2,850)$               -100%

North HIBISCUS 203531 2019 2019 2024 2024 2,850$   2,500.00$  (350)$  -12%

North HIBISCUS 203532 2020 2020 2024 2024 2,850$   2,500.00$  (350)$  -12%

North HIBISCUS 203533 - 2020 - 2023 -$   2,500.00$  2,500$  100%

North HIBISCUS 203537 2020 2020 2024 2022 2,850$   -$  (2,850)$               -100%

North HIELD 208164 2020 2020 2023 2024 812,940$   2,500.00$  (810,440)$           -100% Project_Delayed Prioritization Change

North HIELD 208166 2021 2021 2023 2024 1,258,678$   2,500.00$  (1,256,178)$        -100% Project_Delayed Prioritization Change

North HIELD 208167 2020 2020 2024 2022 2,850$   -$  (2,850)$               -100%

North HOLLAND PARK 202632 2019 2019 2024 2024 2,850$   2,500.00$  (350)$  -12%

North INDIALANTIC 203232 2020 2020 2024 2024 2,850$   2,500.00$  (350)$  -12%

North INDIAN RIVER 202131 2021 2021 2024 2022 2,850$   -$  (2,850)$               -100%

North INTERLACHEN 102732 2021 2021 2023 2024 12,000$   2,500.00$  (9,500)$               -79%

North KACIE 104734 2022 2022 2024 2024 2,850$   2,500.00$  (350)$  -12%

North KACIE 104735 2022 2022 2024 2024 2,850$   2,500.00$  (350)$  -12%

North LEWIS 102636 2019 2019 2024 2024 2,850$   2,500.00$  (350)$  -12%

North LEWIS 102638 2022 2022 2024 2024 2,850$   2,500.00$  (350)$  -12%

North MADISON 102231 2020 2020 2024 2024 2,850$   2,500.00$  (350)$  -12%

North MADISON 102232 2020 2020 2024 2022 2,850$   -$  (2,850)$               -100%

North MATANZAS 102533 2020 2020 2023 2024 475,526$   2,500.00$  (473,026)$           -99% Project_Delayed Prioritization Change

North MATANZAS 102534 2021 2021 2023 2024 399,576$   2,500.00$  (397,076)$           -99% Project_Delayed Prioritization Change

North MCDONNELL 203931 2021 2021 2024 2024 2,850$   2,500.00$  (350)$  -12%

North MCDONNELL 203933 - 2020 - 2023 -$   2,500.00$  2,500$  100%

North MCMEEKIN 100532 2020 2020 2025 2022 2,850$   -$  (2,850)$               -100%

North MCMEEKIN 100531 2019 2019 2024 2022 2,850$   -$  (2,850)$               -100%

North MELBOURNE 200533 2021 2021 2024 2024 2,850$   2,500.00$  (350)$  -12%

North MELBOURNE 200536 2020 2020 2024 2024 2,850$   2,500.00$  (350)$  -12%

North MELBOURNE 200538 - 2021 - 2023 -$   2,500.00$  2,500$  100%

North MERRITT 205435 2020 2020 2024 2024 2,850$   704,687.09$            701,837$            24626% Project _Acceleration Program Management

North MILLS 308062 2021 2021 2023 2024 12,000$   2,500.00$  (9,500)$               -79%

North MILLS 308063 2020 2020 2023 2024 410,381$   2,500.00$  (407,881)$           -99% Project_Delayed Prioritization Change

North MILLS 308064 2021 2021 2024 2022 2,850$   -$  (2,850)$               -100%

North MIMS 202233 2020 2020 2024 2024 2,850$   2,500.00$  (350)$  -12%

North MIMS 202234 - 2019 - 2023 -$   2,500.00$  2,500$  100%

North MIMS 202232 2020 2020 2024 2022 2,850$   -$  (2,850)$               -100%

North MOULTRIE 104935 2022 2022 2024 2024 2,850$   2,500.00$  (350)$  -12%

North NOVA 104433 - 2021 - 2025 -$   607,240.49$            607,240$            100% Project_Delayed Prioritization Change

North ONEIL 307762 2020 2020 2024 2024 2,850$   2,500.00$  (350)$  -12%

North ONEIL 307763 - 2022 - 2025 -$   489,231.30$            489,231$            100% Project_Delayed Prioritization Change

North ONEIL 307764 2022 2022 2024 2024 2,850$   2,500.00$  (350)$  -12%

North ONEIL 307765 - 2023 - 2025 -$   3,599,280.30$         3,599,280$         100% Project _Acceleration Program Management

North ORANGEDALE 101863 2019 2019 2024 2024 2,850$   2,500.00$  (350)$  -12%

North ORMOND 101133 2021 2021 2024 2024 2,850$   2,500.00$  (350)$  -12%

North ORMOND 101134 2020 2020 2024 2024 2,850$   2,500.00$  (350)$  -12%

North ORMOND 101139 - 2022 - 2025 -$   1,743,059.40$         1,743,059$         100% Project_Delayed Prioritization Change

North ORMOND 101132 - 2020 - 2023 -$   2,500.00$  2,500$  100%

North ORMOND 101131 - 2021 - 2023 -$   2,500.00$  2,500$  100%

North ORMOND 101136 2021 2021 2024 2022 2,850$   -$  (2,850)$               -100%

North OSTEEN 207861 - 2021 - 2025 -$   1,131,549.08$         1,131,549$         100% Project_Delayed Prioritization Change

North PACETTI 109961 2022 2022 2024 2024 2,850$   2,500.00$  (350)$  -12%

North PALATKA 100431 2020 2020 2024 2024 2,850$   2,500.00$  (350)$  -12%

North PALATKA 100433 2020 2020 2024 2022 2,850$   -$  (2,850)$               -100%

North PATRICK 201136 2021 2021 2024 2024 2,850$   2,500.00$  (350)$  -12%

North PATRICK 201134 - 2019 - 2023 -$   2,500.00$  2,500$  100%

North PATRICK 201135 - 2020 - 2023 -$   2,500.00$  2,500$  100%

North PIROLO 109661 - 2023 - 2025 -$   1,604,985.90$         1,604,986$         100% Project _Acceleration Program Management

North PORT ORANGE 100833 2020 2020 2024 2024 2,850$   2,500.00$  (350)$  -12%

North PORT ORANGE 100836 2021 2021 2024 2024 2,850$   2,500.00$  (350)$  -12%

North PRINGLE 110363 2020 2020 2024 2022 2,850$   -$  (2,850)$               -100%

North REGIS 106361 2020 2020 2024 2024 2,850$   2,500.00$  (350)$  -12%

North REGIS 106363 2021 2021 2025 2025 4,720,000$   4,898,226.40$         178,226$            4%

North REGIS 106364 2021 2021 2024 2025 3,176,777$   2,500.00$  (3,174,277)$        -100% Project_Delayed Prioritization Change

North REGIS 106365 2021 2021 2024 2025 1,700,243$   2,500.00$  (1,697,743)$        -100% Project_Delayed Prioritization Change

North REGIS 106367 - 2023 - 2025 -$   2,617,524.90$         2,617,525$         100% Project _Acceleration Program Management

North RINEHART 207933 2020 2020 2024 2022 2,850$   -$  (2,850)$               -100%

North RINEHART 207937 2021 2021 2024 2022 2,850$   -$  (2,850)$               -100%

North ROCKLEDGE 203132 2020 2020 2024 2024 2,850$   2,500.00$  (350)$  -12%

North ROCKLEDGE 203135 - 2021 - 2023 -$   2,500.00$  2,500$  100%

North SANFORD 200134 2021 2021 2023 2024 12,000$   2,500.00$  (9,500)$               -79%

North SANFORD 200135 2021 2021 2024 2024 2,850$   2,500.00$  (350)$  -12%

North SANFORD 200133 2020 2020 2024 2022 2,850$   -$  (2,850)$               -100%

North SARNO 205632 2019 2019 2024 2024 2,850$   2,500.00$  (350)$  -12%

North SARNO 205633 2020 2020 2024 2024 2,850$   2,500.00$  (350)$  -12%

North SARNO 205634 2022 2022 2024 2024 2,850$   2,500.00$  (350)$  -12%

North SPRUCE 106464 - 2019 - 2023 -$   2,500.00$  2,500$  100%

North ST AUGUSTINE 100236 2020 2020 2024 2024 2,850$   2,500.00$  (350)$  -12%

North ST AUGUSTINE 100231 - 2019 - 2023 -$   2,500.00$  2,500$  100%

North ST JOE 102363 2021 2021 2024 2024 2,850$   2,500.00$  (350)$  -12%

North ST JOE 102367 2021 2021 2024 2024 2,850$   2,500.00$  (350)$  -12%

North ST JOE 102364 - 2020 - 2023 -$   2,500.00$  2,500$  100%

North STARKE 303161 - 2020 - 2023 -$   2,500.00$  2,500$  100%

North SUNTREE 204364 - 2020 - 2023 -$   2,500.00$  2,500$  100%

North SUNTREE 204363 - 2020 - 2023 -$   2,500.00$  2,500$  100%

North SYKES CREEK 201731 2018 2018 2024 2024 2,850$   2,500.00$  (350)$  -12%

North SYKES CREEK 201732 2021 2021 2023 2024 12,000$   2,500.00$  (9,500)$               -79%

North SYKES CREEK 201733 2021 2021 2023 2023 12,000$   2,500.00$  (9,500)$               -79%

North SYKES CREEK 201734 2021 2021 2023 2024 12,000$   2,500.00$  (9,500)$               -79%

North SYKES CREEK 201735 2019 2019 2024 2024 2,850$   2,500.00$  (350)$  -12%

North SYLVAN 205931 2020 2020 2024 2024 2,850$   2,500.00$  (350)$  -12%

North TAYLOR 104834 2021 2021 2024 2024 2,850$   2,500.00$  (350)$  -12%

North TAYLOR 104836 2021 2021 2024 2024 2,850$   2,500.00$  (350)$  -12%

North TAYLOR 104832 2020 2020 2024 2022 2,850$   -$  (2,850)$               -100%

North TITUSVILLE 200333 2019 2019 2023 2024 1,421,386$   2,500.00$  (1,418,886)$        -100% Project_Delayed Prioritization Change

North TITUSVILLE 200331 - 2019 - 2023 -$   2,500.00$  2,500$  100%

North TITUSVILLE 200334 - 2021 - 2023 -$   2,500.00$  2,500$  100%

North TITUSVILLE 200332 2020 2020 2024 2022 2,850$   -$  (2,850)$               -100%

North TOLOMATO 107632 - 2020 - 2023 -$   2,500.00$  2,500$  100%

North TOMOKA 106061 2021 2021 2023 2024 12,000$   2,500.00$  (9,500)$               -79%

North TROPICANA 201232 2021 2021 2024 2024 2,850$   2,500.00$  (350)$  -12%

North TROPICANA 201233 2020 2020 2024 2024 2,850$   2,500.00$  (350)$  -12%

North TULSA 208631 2021 2021 2023 2024 12,000$   2,500.00$  (9,500)$               -79%

North TULSA 208632 2021 2021 2023 2024 12,000$   2,500.00$  (9,500)$               -79%

North TULSA 208634 2021 2021 2023 2024 12,000$   2,500.00$  (9,500)$               -79%

North VIERA 209764 2021 2021 2023 2024 10,000$   2,500.00$  (7,500)$               -75%

North WELAKA 110831 - 2023 - 2025 -$   489,231.30$            489,231$            100% Project _Acceleration Program Management

North WILLOW 103836 - 2021 - 2023 -$   2,500.00$  2,500$  100%

North WILLOW 103832 - 2020 - 2023 -$   2,500.00$  2,500$  100%
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Exhibit MJ-3 – FPL Actual Estimated Storm Protection Plan Work to be Completed in 2023
Distribution Feeder Hardening Program - Capital Expenditures

Region Substation Feeder
Projected Start 

Year(1)

Actual/Estimated 

Start Year(1)

Projected 
Completion 

Year(2)

Actual/Estimated 

Completion Year(2) Projected 2023 Costs(3) Actual/Estimated 

2023 Costs (3)

Variance
Increase / 
(Decrease)

Percent 
Variance

Category(4) Explanation(4)

North WILLOW 103833 - 2021 - 2023 -$                                 2,500.00$                2,500$                100%

North WINDOVER 208864 2021 2021 2023 2024 12,000$                           2,500.00$                (9,500)$               -79%

North WIREMILL 301562 2020 2020 2024 2022 2,850$                             -$                         (2,850)$               -100%

North WYOMING 207362 2019 2019 2023 2024 12,000$                           2,500.00$                (9,500)$               -79%

North YORKE 209861 2020 2020 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

North YORKE 209863 - 2019 - 2023 -$                                 2,500.00$                2,500$                100%

North YULEE 301462 2020 2020 2024 2024 2,850$                             924,218.24$            921,368$            32329% Project _Acceleration Program Management

North YULEE 301465 2022 2022 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

Northwest AIRPORT GLF 908942 - 2023 - 2026 -$                                 731,124.00$            731,124$            100% Project _Acceleration Program Management

Northwest AVALON GLF 905782 2022 2022 2027 2026 2,850$                             2,500.00$                (350)$                  -12%

Northwest BEACH HAVEN GLF 906072 2022 2022 2027 2026 2,850$                             2,500.00$                (350)$                  -12%

Northwest BEAVER CRK GLF 906722 2022 2022 2024 2023 2,850$                             246,618.68$            243,769$            8553% Project _Acceleration Program Management

Northwest BEAVER CRK GLF 906732 2022 2022 2024 2023 2,850$                             385,563.00$            382,713$            13429% Project _Acceleration Program Management

Northwest BLACKJACK GLF 907157 2022 2022 2024 2023 2,850$                             351,006.90$            348,157$            12216% Project _Acceleration Program Management

Northwest BRENTWD DIST GLF 906662 - 2021 - 2024 -$                                 2,262,597.30$         2,262,597$         100% Project_Delayed Material Delayed

Northwest COLDWATER 929531 2022 2023 2025 2023 2,850$                             2,500.00$                (350)$                  -12%

Northwest CRYSTAL BCH GLF 908982 2023 2025 2024 2028 1,530,000$                      -$                         (1,530,000)$        -100% Project_Delayed Program Management

Northwest CRYSTAL BCH GLF 909062 2022 2022 2024 2023 2,850$                             454,675.20$            451,825$            15854% Project _Acceleration Program Management

Northwest DESTIN GLF 909132 2023 2022 2024 2026 2,850$                             2,500.00$                (350)$                  -12%

Northwest DEVILLIERS 915722 2022 2022 2024 2022 2,850$                             -$                         (2,850)$               -100%

Northwest EAST BAY GLF 905592 2023 2022 2025 2024 2,092,500$                      2,500.00$                (2,090,000)$        -100% Project_Delayed Prioritization Change

Northwest EAST BAY GLF 905632 2023 2022 2025 2024 2,520,000$                      2,500.00$                (2,517,500)$        -100% Project_Delayed Prioritization Change

Northwest ELLYSON GLF 905342 - 2023 - 2026 -$                                 834,792.30$            834,792$            100% Project _Acceleration Program Management

Northwest EXXON GLF 906982 2022 2022 2024 2023 2,850$                             385,563.00$            382,713$            13429% Project _Acceleration Program Management

Northwest FAIRFIELD GLF 907772 - 2022 - 2024 -$                                 1,076,685.00$         1,076,685$         100% Project_Delayed Material Delayed

Northwest GREENWOOD GLF 908482 2022 2026 2024 2027 2,850$                             -$                         (2,850)$               -100%

Northwest GULF BREEZE GLF 907462 2023 2022 2024 2026 2,850$                             2,500.00$                (350)$                  -12%

Northwest HIGHLAND CTY GLF 908792 2022 2022 2024 2026 2,850$                             2,500.00$                (350)$                  -12%

Northwest HONEYSUCKLE GLF 907872 2023 2025 2024 2028 2,850$                             -$                         (2,850)$               -100%

Northwest LIVE OAK GLF 905872 - 2023 - 2026 -$                                 1,214,909.40$         1,214,909$         100% Project _Acceleration Program Management

Northwest LONG BEACH GLF 908522 2021 2021 2023 2023 3,902,500$                      2,355,260.70$         (1,547,239)$        -40% Project_Estimate_Change Scope Change

Northwest LONG BEACH GLF 908542 2022 2022 2024 2022 2,850$                             -$                         (2,850)$               -100%

Northwest LULLWATER GLF 908582 2022 2022 2023 2023 2,565,000$                      1,491,358.20$         (1,073,642)$        -42% Project_Estimate_Change Scope Change

Northwest MIRAMAR GLF 908882 - 2023 - 2026 -$                                 903,904.50$            903,905$            100% Project _Acceleration Program Management

Northwest MIRAMAR GLF 909082 2022 2023 2027 2026 2,850$                             2,500.00$                (350)$                  -12%

Northwest NORTH BAY GLF 908012 2023 2023 2024 2028 990,000$                         558,343.50$            (431,657)$           -44% Project_Delayed Program Management

Northwest NORTHSIDE GLF 908812 2023 2022 2025 2024 3,172,500$                      2,500.00$                (3,170,000)$        -100% Project_Delayed Prioritization Change

Northwest NORTHSIDE GLF 908852 2023 2025 2025 2024 3,015,000$                      -$                         (3,015,000)$        -100% Project_Delayed Program Management

Northwest OAKFIELD GLF 907922 2020 2020 2023 2023 1,935,000$                      1,664,138.70$         (270,861)$           -14% Project_Estimate_Change Scope Change

Northwest OCEAN CITY GLF 909052 2022 2022 2024 2027 2,850$                             2,500.00$                (350)$                  -12%

Northwest PARKER GLF 908332 2022 2022 2027 2026 2,850$                             2,500.00$                (350)$                  -12%

Northwest PINE BARREN GLF 905412 2022 2022 2024 2022 2,850$                             -$                         (2,850)$               -100%

Northwest PINE FOREST GLF 907302 2022 2022 2024 2022 2,850$                             -$                         (2,850)$               -100%

Northwest POWELL LAKE GLF 908142 2022 2022 2024 2023 2,850$                             552,277.59$            549,428$            19278% Project _Acceleration Program Management

Northwest REDWOOD GLF 908732 2021 2021 2024 2026 2,850$                             2,500.00$                (350)$                  -12%

Northwest S CRESTVIEW GLF 909682 2022 2022 2023 2023 1,755,000$                      1,525,914.30$         (229,086)$           -13% Project_Estimate_Change Scope Change

Northwest S CRESTVIEW GLF 909692 2021 2021 2023 2023 3,970,000$                      2,251,592.40$         (1,718,408)$        -43% Project_Estimate_Change Scope Change

Northwest SANDESTIN GLF 908172 - 2023 - 2026 -$                                 489,231.30$            489,231$            100% Project _Acceleration Program Management

Northwest SANDESTIN GLF 908182 2023 2025 2024 2028 1,080,000$                      -$                         (1,080,000)$        -100% Project_Delayed Program Management

Northwest SCENIC HILL GLF 907822 2023 2023 2024 2027 2,850$                             2,500.00$                (350)$                  -12%

Northwest SCENIC HILL GLF 907842 2022 2022 2027 2026 2,850$                             2,500.00$                (350)$                  -12%

Northwest SHIPYARD GLF 908382 2022 2022 2024 2023 2,850$                             385,563.00$            382,713$            13429% Project _Acceleration Program Management

Northwest SHIPYARD GLF 908392 2022 2022 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

Northwest SUNNY HILLS GLF 909592 2022 2022 2029 2028 2,850$                             2,500.00$                (350)$                  -12%

Northwest TURNER GLF 905682 2023 2023 2024 2025 2,850$                             2,500.00$                (350)$                  -12%

Northwest VALPARAISO GLF 909232 2021 2021 2023 2023 630,000$                         1,145,797.20$         515,797$            82% Project _Acceleration Program Management

Northwest VERNON GLF 909522 2021 2021 2029 2028 2,850$                             2,500.00$                (350)$                  -12%

Northwest W NINE MILE GLF 915612 2023 2025 2024 2028 810,000$                         -$                         (810,000)$           -100% Project_Delayed Program Management

Northwest W NINE MILE GLF 915652 2022 2022 2024 2022 2,850$                             -$                         (2,850)$               -100%

Northwest WEST BAY GLF 908032 2022 2022 2027 2027 2,850$                             2,500.00$                (350)$                  -12%

West ALLIGATOR 503561 - 2020 - 2024 -$                                 514,475.06$            514,475$            100% Project_Delayed Construction Alignment

West ALLIGATOR 503565 2020 2020 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

West ALLIGATOR 503566 2022 2022 2024 2024 2,221,899$                      2,500.00$                (2,219,399)$        -100% Project_Delayed External Impact(s)

West ALLIGATOR 503568 2021 2021 2023 2023 1,312,827$                      2,288,570.92$         975,744$            74% Project _Acceleration Prioritization Change

West ALLIGATOR 503567 - 2021 - 2023 -$                                 2,500.00$                2,500$                100%

West ALVA 504763 2020 2020 2023 2024 1,218,640$                      2,500.00$                (1,216,140)$        -100% Project_Delayed External Impact(s)

West ALVA 504764 2021 2021 2023 2024 2,412,012$                      2,500.00$                (2,409,512)$        -100% Project_Delayed External Impact(s)

West ANGLER 509861 2023 2024 2025 2025 15,131$                           -$                         (15,131)$             -100%

West ANGLER 509862 2023 2024 2025 2025 14,879$                           -$                         (14,879)$             -100%

West ANGLER 509863 2023 2024 2025 2025 12,387$                           -$                         (12,387)$             -100%

West ARCADIA 501432 2020 2020 2023 2024 835,250$                         2,500.00$                (832,750)$           -100% Project_Delayed External Impact(s)

West ARCADIA 501434 2021 2021 2023 2023 1,689,874$                      1,868,099.96$         178,226$            11% Project_Estimate_Change Detail Engineering Complete

West AUBURN 505762 2020 2020 2024 2024 2,850$                             1,108,224.08$         1,105,374$         38785% Project _Acceleration Program Management

West AUBURN 505763 2018 2018 2023 2024 210,249$                         2,500.00$                (207,749)$           -99% Project_Delayed External Impact(s)

West AUBURN 505766 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

West AUBURN 505765 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

West BENEVA 504137 2023 2022 2023 2025 1,332,457$                      2,500.00$                (1,329,957)$        -100% Project_Delayed External Impact(s)

West BONITA SPRINGS 502162 2021 2021 2023 2024 12,000$                           2,500.00$                (9,500)$               -79%

West BONITA SPRINGS 502164 - 2020 - 2025 -$                                 1,035,530.67$         1,035,531$         100% Project_Delayed Construction Alignment

West BONITA SPRINGS 502165 2019 2019 2025 2025 1,008,847$                      2,500.00$                (1,006,347)$        -100% Project_Delayed External Impact(s)

West BONITA SPRINGS 502168 - 2019 - 2023 -$                                 2,500.00$                2,500$                100%

West BRADENTON 500233 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

West BUCKEYE 505864 2022 2022 2023 2024 4,267,115$                      2,500.00$                (4,264,615)$        -100% Project_Delayed External Impact(s)

West BUCKEYE 505861 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

West CAPRI 504066 2022 2022 2024 2024 2,237,990$                      2,500.00$                (2,235,490)$        -100% Project_Delayed External Impact(s)

West CASTLE 504661 2020 2020 2025 2025 1,125,000$                      2,500.00$                (1,122,500)$        -100% Project_Delayed External Impact(s)

West CASTLE 504663 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

West CLARK 500531 2021 2021 2023 2024 1,302,924$                      2,500.00$                (1,300,424)$        -100% Project_Delayed External Impact(s)

West CLARK 500535 2021 2021 2023 2024 987,907$                         2,500.00$                (985,407)$           -100% Project_Delayed External Impact(s)

West CLARK 500536 2021 2021 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

West CLARK 500537 2021 2021 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

West CLEVELAND 504432 - 2021 - 2023 -$                                 2,500.00$                2,500$                100%

West COLONIAL 502632 2021 2021 2023 2024 861,679$                         2,500.00$                (859,179)$           -100% Project_Delayed External Impact(s)

West COLONIAL 502633 2021 2021 2023 2023 335,426$                         350,051.60$            14,626$              4%

West COLONIAL 502634 2021 2021 2023 2023 353,300$                         1,506,010.17$         1,152,710$         326% Project _Acceleration Program Management

West COLONIAL 502638 2021 2021 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

West CORKSCREW 507461 2018 2018 2023 2024 12,000$                           2,500.00$                (9,500)$               -79%

West CORKSCREW 507463 2021 2021 2024 2025 3,156,533$                      2,393,642.41$         (762,891)$           -24% Project_Estimate_Change Scope Change

West CORKSCREW 507464 2021 2021 2024 2025 4,126,479$                      3,285,005.29$         (841,474)$           -20% Project_Estimate_Change Scope Change

West CORTEZ 500634 2022 2022 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

West CORTEZ 500636 2022 2022 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

West CORTEZ 500632 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

West DEEPCREEK 506365 2021 2021 2023 2024 2,469,055$                      2,500.00$                (2,466,555)$        -100% Project_Delayed External Impact(s)

West DORR FIELD 504262 2020 2020 2024 2024 2,850$                             5,500,801.24$         5,497,951$         192911% Project _Acceleration Program Management

West EDISON 503632 2023 2022 2024 2025 7,662$                             2,500.00$                (5,162)$               -67%

West EDISON 503634 2020 2020 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

West EDISON 503635 2020 2020 2024 2024 2,850$                             619,317.00$            616,467$            21630% Project _Acceleration Program Management

West EDISON 503637 2023 2022 2024 2025 6,521$                             2,500.00$                (4,021)$               -62%
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Exhibit MJ-3 – FPL Actual Estimated Storm Protection Plan Work to be Completed in 2023
Distribution Feeder Hardening Program - Capital Expenditures

Region Substation Feeder
Projected Start 

Year(1)

Actual/Estimated 

Start Year(1)

Projected 
Completion 

Year(2)

Actual/Estimated 

Completion Year(2) Projected 2023 Costs(3) Actual/Estimated 

2023 Costs (3)

Variance
Increase / 
(Decrease)

Percent 
Variance

Category(4) Explanation(4)

West EDISON 503639 2020 2020 2023 2023 12,000$                           1,057,543.44$         1,045,543$         8713% Project _Acceleration Program Management

West EDISON 503633 - 2021 - 2023 -$                                 2,500.00$                2,500$                100%

West EDISON 503638 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

West EDISON 503631 2021 2021 2024 2022 2,850$                             -$                         (2,850)$               -100%

West ENGLEWOOD 500761 2020 2020 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

West ENGLEWOOD 500762 2021 2021 2024 2025 1,903,997$                      2,082,223.45$         178,226$            9%

West ENGLEWOOD 500764 2021 2021 2023 2023 725,818$                         2,432,429.13$         1,706,611$         235% Project _Acceleration Program Management

West ENGLEWOOD 500766 2020 2020 2024 2024 2,850$                             789,549.17$            786,699$            27603% Project _Acceleration Program Management

West ENGLEWOOD 500768 2020 2020 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

West ESTERO 503962 2021 2021 2024 2025 3,197,081$                      2,926,916.84$         (270,164)$           -8%

West ESTERO 503963 2021 2021 2024 2024 2,850$                             1,482,576.48$         1,479,726$         51920% Project _Acceleration Program Management

West ESTERO 503969 2021 2021 2024 2025 2,422,951$                      2,500.00$                (2,420,451)$        -100% Project_Delayed External Impact(s)

West FRANKLIN 506463 2021 2021 2023 2024 2,203,391$                      2,500.00$                (2,200,891)$        -100% Project_Delayed External Impact(s)

West FRUITVILLE 501065 2021 2021 2023 2024 12,000$                           2,500.00$                (9,500)$               -79%

West FT MYERS 501131 2020 2020 2024 2024 2,850$                             279,238.27$            276,388$            9698% Project _Acceleration Program Management

West FT MYERS 501133 2019 2019 2023 2024 173,080$                         2,500.00$                (170,580)$           -99% Project_Delayed External Impact(s)

West FT MYERS 501134 2022 2022 2025 2025 210,189$                         2,500.00$                (207,689)$           -99% Project_Delayed External Impact(s)

West FT MYERS 501138 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

West GATEWAY 508462 2020 2020 2023 2023 2,211,016$                      2,389,242.05$         178,226$            8%

West GLADIOLUS 507663 2021 2021 2024 2025 3,382,439$                      1,654,174.39$         (1,728,265)$        -51% Project_Delayed Permit(s) Delayed

West GOLDEN GATE 504963 - 2020 - 2025 -$                                 505,159.97$            505,160$            100% Project_Delayed Construction Alignment

West GOLDEN GATE 504964 2023 2022 2024 2025 2,850$                             2,500.00$                (350)$                  -12%

West GOLDEN GATE 504966 2020 2020 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

West GOLDEN GATE 504969 2022 2022 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

West GOLDEN GATE 504965 - 2019 - 2023 -$                                 2,500.00$                2,500$                100%

West GOLDEN GATE 504962 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

West GOLDEN GATE 504967 - 2017 - 2023 -$                                 2,500.00$                2,500$                100%

West GOLDEN GATE 504961 - 2021 - 2023 -$                                 2,500.00$                2,500$                100%

West GRANADA 506563 2021 2021 2024 2025 3,363,161$                      3,541,387.26$         178,226$            5%

West HARBOR 503766 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

West HERCULES 510161 2021 2021 2023 2024 709,617$                         2,500.00$                (707,117)$           -100% Project_Delayed External Impact(s)

West HYDE PARK 500431 2021 2021 2024 2025 1,124,038$                      1,782,087.29$         658,049$            59% Project_Estimate_Change Scope Change

West HYDE PARK 500433 2021 2021 2024 2025 1,757,947$                      631,100.97$            (1,126,846)$        -64% Project_Delayed Permit(s) Delayed

West HYDE PARK 500434 2020 2020 2024 2025 835,234$                         794,975.19$            (40,259)$             -5%

West HYDE PARK 500436 2021 2021 2024 2025 1,046,745$                      1,224,971.63$         178,226$            17% Project_Estimate_Change Scope Change

West HYDE PARK 500437 - 2019 - 2023 -$                                 2,500.00$                2,500$                100%

West IMPERIAL 507061 2023 2022 2025 2025 9,857$                             2,500.00$                (7,357)$               -75%

West IMPERIAL 507063 2020 2020 2023 2024 4,433,307$                      2,500.00$                (4,430,807)$        -100% Project_Delayed External Impact(s)

West IMPERIAL 507062 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

West INTERSTATE 508163 2021 2021 2023 2023 2,369,615$                      2,547,841.80$         178,226$            8%

West IONA 501764 2020 2020 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

West IONA 501766 2022 2022 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

West IXORA 507862 2022 2022 2024 2024 1,296,315$                      1,474,541.31$         178,226$            14% Project_Estimate_Change Detail Engineering Complete

West IXORA 507863 2020 2020 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

West JETPORT 505066 2023 2024 2025 2025 37,797$                           -$                         (37,797)$             -100%

West KELLY 510662 2023 2024 2025 2025 15,438$                           -$                         (15,438)$             -100%

West KELLY 510663 2023 2022 2025 2025 19,627$                           2,500.00$                (17,127)$             -87%

West LABELLE 502463 2019 2019 2023 2023 1,004,896$                      1,860,585.64$         855,690$            85% Project _Acceleration Program Management

West LAURELWOOD 509961 2020 2020 2023 2023 12,000$                           2,500.00$                (9,500)$               -79%

West LIVINGSTON 506661 2021 2021 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

West LIVINGSTON 506662 - 2021 - 2025 -$                                 1,738,593.47$         1,738,593$         100% Project_Delayed Construction Alignment

West LIVINGSTON 506664 2021 2021 2023 2023 1,195,042$                      1,373,268.37$         178,226$            15% Project_Estimate_Change Scope Change

West LIVINGSTON 506665 2022 2022 2024 2024 3,700,272$                      2,500.00$                (3,697,772)$        -100% Project_Delayed External Impact(s)

West LIVINGSTON 506666 2020 2020 2023 2023 12,000$                           1,059,312.52$         1,047,313$         8728% Project _Acceleration Program Management

West METRO 506161 2020 2020 2024 2024 2,850$                             388,192.71$            385,343$            13521% Project _Acceleration Program Management

West MURDOCK 502065 2021 2021 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

West NAPLES 501231 2021 2021 2025 2025 2,850$                             894,706.50$            891,856$            31293% Project _Acceleration Program Management

West NAPLES 501235 - 2020 - 2025 -$                                 1,675,621.77$         1,675,622$         100% Project_Delayed Construction Alignment

West NAPLES 501236 - 2020 - 2025 -$                                 384,262.95$            384,263$            100% Project_Delayed Construction Alignment

West ONECO 502931 2021 2021 2024 2025 1,530,821$                      2,500.00$                (1,528,321)$        -100% Project_Delayed External Impact(s)

West ONECO 502933 2021 2021 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

West ONECO 502934 2021 2021 2024 2025 2,102,433$                      2,500.00$                (2,099,933)$        -100% Project_Delayed External Impact(s)

West ONECO 502935 2021 2021 2024 2025 1,728,688$                      2,375,303.02$         646,615$            37% Project_Estimate_Change Scope Change

West ONECO 502936 2021 2021 2023 2023 1,516,518$                      1,029,097.33$         (487,421)$           -32% Project_Estimate_Change Scope Change

West ONECO 502937 2021 2021 2024 2024 2,850$                             2,469,316.85$         2,466,467$         86543% Project _Acceleration Program Management

West ORANGETREE 507361 2021 2021 2024 2024 2,850$                             1,102,843.03$         1,099,993$         38596% Project _Acceleration Program Management

West ORANGETREE 507363 2022 2022 2025 2025 2,850$                             2,500.00$                (350)$                  -12%

West ORANGETREE 507364 2020 2020 2023 2024 2,519,380$                      2,500.00$                (2,516,880)$        -100% Project_Delayed External Impact(s)

West ORTIZ 503861 2021 2021 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

West ORTIZ 503863 - 2021 - 2023 -$                                 2,500.00$                2,500$                100%

West OSPREY 500931 2020 2020 2023 2024 2,226,432$                      2,500.00$                (2,223,932)$        -100% Project_Delayed External Impact(s)

West PALMA SOLA 502533 2021 2021 2023 2023 1,145,747$                      1,244,049.26$         98,302$              9%

West PALMA SOLA 502534 2021 2021 2023 2024 830,394$                         2,500.00$                (827,894)$           -100% Project_Delayed External Impact(s)

West PALMA SOLA 502562 - 2015 - 2023 -$                                 2,500.00$                2,500$                100%

West PALMA SOLA 502561 - 2017 - 2023 -$                                 2,500.00$                2,500$                100%

West PANACEA 508865 - 2021 - 2023 -$                                 2,500.00$                2,500$                100%

West PANACEA 508861 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

West PARK 505365 - 2019 - 2023 -$                                 2,500.00$                2,500$                100%

West PARRISH 507564 2020 2020 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

West PARRISH 507562 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

West PARRISH 507565 2023 2022 2025 2025 21,237$                           2,500.00$                (18,737)$             -88%

West PAYNE 502836 2022 2022 2025 2025 244,288$                         2,500.00$                (241,788)$           -99% Project_Delayed External Impact(s)

West PAYNE 502837 2020 2020 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

West PAYNE 502838 2021 2021 2025 2025 69,561$                           2,500.00$                (67,061)$             -96% Project_Delayed External Impact(s)

West PAYNE 502833 - 2021 - 2023 -$                                 2,500.00$                2,500$                100%

West PAYNE 502834 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

West PHILLIPPI 503031 2020 2020 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

West PHILLIPPI 503032 2023 2022 2024 2025 7,384$                             2,500.00$                (4,884)$               -66%

West PHILLIPPI 503035 2020 2020 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

West PHILLIPPI 503037 2023 2022 2024 2025 13,213$                           2,500.00$                (10,713)$             -81%

West PHILLIPPI 503038 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

West PHILLIPPI 503034 2021 2021 2024 2024 17,764$                           2,500.00$                (15,264)$             -86%

West PINE RIDGE 504365 2022 2022 2024 2024 3,107,763$                      2,500.00$                (3,105,263)$        -100% Project_Delayed External Impact(s)

West PINE RIDGE 504368 - 2020 - 2025 -$                                 416,584.74$            416,585$            100% Project_Delayed Construction Alignment

West PINE RIDGE 504369 2023 2022 2024 2025 12,060$                           2,500.00$                (9,560)$               -79%

West PINE RIDGE 504366 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

West PIRATE 510363 2023 2024 2025 2025 9,562$                             -$                         (9,562)$               -100%

West PROCTOR 505166 2021 2021 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

West PROCTOR 505164 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

West PUNTA GORDA 501535 2021 2021 2023 2023 1,894,515$                      2,072,741.41$         178,226$            9%

West PUNTA GORDA 501534 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

West PUNTA GORDA 501531 - 2019 - 2023 -$                                 2,500.00$                2,500$                100%

West RATTLESNAKE 507764 2023 2022 2025 2025 16,005$                           2,500.00$                (13,505)$             -84%

West ROTONDA 505661 2020 2020 2023 2023 235,156$                         2,500.00$                (232,656)$           -99% Project_Delayed Prioritization Change

West ROTONDA 505665 - 2015 - 2023 -$                                 2,500.00$                2,500$                100%

West RUBONIA 505261 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

West RUBONIA 505262 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

West RUBONIA 505263 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%
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Exhibit MJ-3 – FPL Actual Estimated Storm Protection Plan Work to be Completed in 2023
Distribution Feeder Hardening Program - Capital Expenditures

Region Substation Feeder
Projected Start 

Year(1)

Actual/Estimated 

Start Year(1)

Projected 
Completion 

Year(2)

Actual/Estimated 

Completion Year(2) Projected 2023 Costs(3) Actual/Estimated 

2023 Costs (3)

Variance
Increase / 
(Decrease)

Percent 
Variance

Category(4) Explanation(4)

West SAN CARLOS 507262 2020 2020 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

West SAN CARLOS 507264 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

West SARASOTA 500131 2021 2021 2024 2025 1,622,195$                      1,800,421.20$         178,226$            11% Project_Estimate_Change Detail Engineering Complete

West SARASOTA 500136 2021 2021 2024 2025 856,621$                         1,504,868.95$         648,248$            76% Project _Acceleration Prioritization Change

West SARASOTA 500161 2023 2024 2025 2025 7,434$                             -$                         (7,434)$               -100%

West SARASOTA 500162 2023 2022 2025 2025 10,729$                           2,500.00$                (8,229)$               -77%

West SHADE 506261 2021 2021 2024 2025 2,268,494$                      2,446,720.45$         178,226$            8%

West SHADE 506264 2021 2021 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

West SOLANA 503135 2020 2020 2024 2024 2,850$                             741,678.03$            738,828$            25924% Project _Acceleration Program Management

West SOLANA 503138 2023 2022 2024 2025 10,963$                           2,500.00$                (8,463)$               -77%

West SOLANA 503134 - 2018 - 2023 -$                                 2,500.00$                2,500$                100%

West SOLANA 503131 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

West SORRENTO 504832 2023 2022 2024 2025 14,876$                           2,500.00$                (12,376)$             -83%

West SORRENTO 504834 2020 2020 2024 2024 2,850$                             2,500.00$                (350)$                  -12%

West SORRENTO 504833 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

West SORRENTO 504831 - 2015 - 2023 -$                                 2,500.00$                2,500$                100%

West SOUTH VENICE 503434 2020 2020 2024 2024 2,850$                             1,216,984.42$         1,214,134$         42601% Project _Acceleration Program Management

West SOUTH VENICE 503433 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

West SOUTH VENICE 503431 2023 2022 2024 2025 18,256$                           2,500.00$                (15,756)$             -86%

West SOUTH VENICE 503432 2023 2022 2024 2025 18,663$                           2,500.00$                (16,163)$             -87%

West SOUTH VENICE 503437 2023 2022 2024 2025 19,570$                           2,500.00$                (17,070)$             -87%

West SUMMIT 509062 2021 2021 2023 2023 2,913,129$                      2,384,836.44$         (528,293)$           -18% Project_Estimate_Change Scope Change

West SUMMIT 509063 2021 2021 2023 2023 790,637$                         3,048,344.40$         2,257,707$         286% Project _Acceleration Program Management

West TERRY 508361 2022 2022 2025 2025 2,850$                             2,500.00$                (350)$                  -12%

West TERRY 508365 2023 2024 2025 2025 9,663$                             -$                         (9,663)$               -100%

West TICE 501831 2021 2021 2024 2025 11,772$                           1,796,908.18$         1,785,136$         15164% Project _Acceleration Program Management

West TICE 501832 - 2021 - 2023 -$                                 2,500.00$                2,500$                100%

West TUTTLE 504532 - 2021 - 2025 -$                                 2,951,855.28$         2,951,855$         100% Project_Delayed Construction Alignment

West TUTTLE 504535 2021 2021 2025 2025 2,850$                             2,342,489.53$         2,339,640$         82093% Project _Acceleration Program Management

West VAMO 505562 2021 2021 2023 2024 1,784,263$                      2,500.00$                (1,781,763)$        -100% Project_Delayed External Impact(s)

West VAMO 505563 2021 2021 2023 2023 492,227$                         1,981,376.22$         1,489,149$         303% Project _Acceleration Program Management

West VAMO 505564 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

West VANDERBILT 506765 2021 2021 2024 2025 3,111,693$                      2,500.00$                (3,109,193)$        -100% Project_Delayed External Impact(s)

West VANDERBILT 506767 2020 2020 2023 2023 1,020,682$                      1,999,374.07$         978,692$            96% Project _Acceleration Program Management

West VANDERBILT 506769 - 2021 - 2025 -$                                 1,847,357.70$         1,847,358$         100% Project_Delayed Delay to Other Project(s)

West VENICE 500332 2021 2021 2024 2024 10,063$                           2,500.00$                (7,563)$               -75%

West WALKER 506031 2019 2019 2023 2023 12,000$                           2,500.00$                (9,500)$               -79%

West WALKER 506033 2023 2022 2023 2025 1,310,977$                      2,500.00$                (1,308,477)$        -100% Project_Delayed External Impact(s)

West WALKER 506035 2021 2021 2024 2025 1,435,593$                      2,435,818.13$         1,000,226$         70% Project_Estimate_Change Scope Change

West WALKER 506037 2021 2021 2024 2025 1,233,728$                      1,411,953.97$         178,226$            14% Project_Estimate_Change Detail Engineering Complete

West WALKER 506034 - 2021 - 2023 -$                                 2,500.00$                2,500$                100%

West WALKER 506032 - 2021 - 2023 -$                                 2,500.00$                2,500$                100%

West WHITFIELD 500835 2021 2021 2023 2023 488,730$                         1,663,587.71$         1,174,857$         240% Project _Acceleration Program Management

West WHITFIELD 500836 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

West WINKLER 505465 - 2019 - 2023 -$                                 2,500.00$                2,500$                100%

West WOODS 506961 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

West WOODS 506964 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

West WOODS 506965 - 2020 - 2023 -$                                 2,500.00$                2,500$                100%

Total 447 685,113,076$                  685,113,076$          (0)$                      

Distribution Automation

Region Area
Number
of Sites

Projected Start 

Year(1)

Estimated / Actual 

Start Year(1)

Projected 
Completion 

Year(2)

Actual/Estimated 

Completion Year(2) Projected 2023 Costs(3) Actual/Estimated 

2023 Costs (3)

Variance
Increase / 
(Decrease)

Percent 
Variance

Category(4) Explanation(4)

Northwest Fort Walton 17 2023 2023 2023 2023 1,000,000$                      1,000,000$              -$                    0%

Northwest Panama City 15 2023 2023 2023 2023 900,000$                         900,000$                 -$                    0%

Northwest Pensacola 33 2023 2023 2023 2023 2,000,000$                      2,000,000$              -$                    0%

Total 65 3,900,000$                      3,900,000$              -$                    

Combined Total for 2023 689,013,076$                  689,013,076$          (0)$                      

Notes:
(1) Start year reflects  year when initial project costs will begin to accrue (e.g., preliminary engineering/design, site preparations, or customer outreach, if applicable).
(2) Completion year reflects the estimated/actual date when project will be completed.
(3) Amounts reflect SPP totals and breakdown between base and clause amounts can be seen in Form 6P included in the 2024 Projection filing.
(4) Explanations provided for material variances.
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Exhibit MJ-3 – FPL Actual Estimated Storm Protection Plan Work to be Completed in 2023
Distribution Lateral Hardening Program - Capital Expenditures

Region Substation
Lateral 
Count

Feeder
Projected 

Start Year(1)

Actual/Estimated 

Start Year(1)

Projected 
Completion 

Year(2)

Actual/Estimated 

Completion Year(2) Projected 2023 Costs(3)

Broward PLANTATION 28 701635 2023 2022 2024 2024 1,036,049$                   

Broward RESERVATION 37 703431 2023 2023 2024 2024 711,186$                      

Broward IMAGINATION 28 704262 2023 2022 2024 2024 874,815$                      

Broward FASHION 26 704463 2023 2023 2024 2024 717,572$                      

Broward VALENCIA 29 706262 2023 2023 2024 2024 982,570$                      

Broward SISTRUNK 21 700139 2022 2022 2023 2023 12,582,394$                 

Broward ROHAN 23 703032 2022 2022 2023 2023 12,852,258$                 

Broward IMAGINATION 42 704264 2022 2022 2023 2023 24,692,526$                 

Broward SAMPLE ROAD 28 701037 2023 2023 2024 2025 693,626$                      

Broward ROHAN 36 703035 2023 2023 2024 2025 531,594$                      

Broward PLANTATION 11 701632 - 2021 - 2023 -$                                 

Broward BEVERLY 1 700839 - 2019 - 2023 -$                                 

Broward FLAMINGO 1 707267 - 2020 - 2023 -$                                 

Broward PLAYLAND 1 701233 - 2020 - 2023 -$                                 

Dade FULFORD 26 801436 2023 2023 2024 2024 581,574$                      

Dade CUTLER 27 802037 2023 2023 2024 2024 984,517$                      

Dade SOUTH MIAMI 39 802433 2023 2023 2024 2024 1,047,323$                   

Dade SEABOARD 38 803637 2023 2023 2024 2024 1,008,171$                   

Dade GOLDEN GLADES 34 806038 2023 2023 2024 2024 978,807$                      

Dade AVOCADO 59 810061 2023 2023 2024 2024 2,732,503$                   

Dade COCONUT GROVE 35 800442 2022 2022 2023 2024 13,661,849$                 

Dade BISCAYNE 27 801833 2022 2022 2023 2023 19,868,713$                 

Dade AVOCADO 76 810064 2022 2022 2023 2023 39,032,407$                 

Dade ULETA 23 806334 - 2021 - 2023 -$                                 

Dade BRANDON 15 808632 - 2021 - 2023 -$                                 

Dade LEMON CITY 21 807731 - 2021 - 2023 -$                                 

Dade SUNILAND 14 806535 - 2021 - 2023 -$                                 

Dade SNAPPER CREEK 8 808833 - 2021 - 2023 -$                                 

Dade WATKINS 1 811432 - 2020 - 2023 -$                                 

East ACREAGE 75 406764 2022 2022 2023 2023 65,183,322$                 

East LOXAHATCHEE 13 407666 2021 2021 2023 2023 9,186,609$                   

East GREENACRES 34 401031 2023 2022 2024 2024 429,645$                      

East LINTON 24 401931 2023 2022 2024 2024 280,624$                      

East LINTON 37 401935 2023 2022 2024 2024 587,052$                      

East MILITARY TRAIL 33 403032 2023 2023 2024 2025 681,238$                      

East NORTON 42 404531 2023 2023 2024 2025 510,929$                      

East HILLSBORO 22 404732 2023 2022 2024 2025 648,337$                      

East ALEXANDER 45 408562 2023 2023 2024 2024 3,356,517$                   

East GERMANTOWN 39 404839 - 2023 - 2025 -$                                 

East BOCA RATON 23 400736 - 2023 - 2025 -$                                 

East JOG 36 407235 - 2023 - 2025 -$                                 

East ACREAGE 44 406762 - 2022 - 2024 -$                                 

East GOLF 30 404135 - 2023 - 2025 -$                                 

North BABCOCK 93 204264 2022 2022 2023 2023 54,391,024$                 

North HIELD 73 208165 2022 2022 2023 2023 42,368,597$                 

North SEBASTIAN 20 405765 2021 2021 2023 2023 14,734,557$                 

North FELLSMERE 25 411562 2021 2021 2023 2023 21,427,176$                 

North GARVEY 142 211061 2022 2022 2023 2024 16,529,150$                 

North SCOTTSMOOR 60 105061 2023 2023 2024 2024 3,223,898$                   
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Region Substation
Lateral 
Count

Feeder
Projected 

Start Year(1)

Actual/Estimated 

Start Year(1)

Projected 
Completion 

Year(2)

Actual/Estimated 

Completion Year(2) Projected 2023 Costs(3)

North MILLS 42 308063 2023 2023 2024 2024 1,104,773$                   

North TURNPIKE 50 406163 2023 2023 2024 2024 2,935,375$                   

North TURNPIKE 48 406161 2023 2023 2024 2025 3,656,272$                   

NorthWest BAYOU CHICO GLF 46 906582 2023 2023 2024 2024 1,141,231$                   

NorthWest PARKER GLF            58 908332 2023 2023 2024 2024 2,215,797$                   

NorthWest SCENIC HILL GLF 80 907582 2022 2022 2023 2023 34,946,142$                 

Northwest FAIRFIELD 1 907762 - 2022 - 2023 -$                                 

Northwest GLENDALE 1 907912 - 2022 - 2023 -$                                 

Northwest GOULDING 1 907682 - 2022 - 2023 -$                                 

Northwest JAY ROAD 2 907262 - 2022 - 2023 -$                                 

West HYDE PARK 38 500433 2023 2023 2024 2024 1,291,951$                   

West PINE RIDGE 10 504368 2023 2023 2024 2024 463,341$                      

West GOLDEN GATE 106 504968 2023 2023 2024 2025 4,305,167$                   

West HARBOR 49 503765 2022 2022 2023 2024 40,611,110$                 

West HARBOR 39 503766 2021 2021 2023 2024 22,535,866$                 

West SAN CARLOS 58 507264 2022 2022 2023 2023 30,247,220$                 

West MURDOCK 40 502065 2023 2023 2024 2025 4,571,363$                   

West MURDOCK 56 502067 2023 2023 2024 2025 3,797,794$                   

West FRANKLIN 11 506465 - 2021 - 2023 -$                                 

West FT MYERS 1 501133 - 2020 - 2023 -$                                 

West GOLDEN GATE 1 504962 - 2020 - 2023 -$                                 

West GOLDEN GATE 1 504963 - 2020 - 2023 -$                                 

West GOLDEN GATE 1 504965 - 2020 - 2023 -$                                 

West NAPLES 1 501238 - 2020 - 2023 -$                                 

West NAPLES 1 501239 - 2020 - 2023 -$                                 

West SOLANA 2 503132 - 2020 - 2023 -$                                 
Total 746 522,932,529$               

Notes:
(1) Start year reflects the year when initial project costs will begin to accrue (e.g., preliminary engineering/design, 
site preparations, or customer outreach, if applicable).
(2) Completion year reflects the year when the project will be completed.
(3) Amounts reflect SPP totals and breakdown between base and clause amounts can be seen in Form 6P which is included in the 2024 Projection filing.
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Exhibit MJ-3 – FPL Actual Estimated Storm Protection Plan Work to be Completed in 2023

Transmission Hardening Program  - Capital Expenditures

Transmission Line Name
Projected Number of 

Wooden Structures to 
be Replaced

Actual/Estimated 
Number of Wooden 
Structures Replaced

Projected Start Year(1) Actual/Estimated Start 

Year(1)

Projected Completion 

Year(2)

Actual/Estimated 

Completion Year(2) 

Projected 2023 

Costs(3)

Actual/Estimated 

2023 Costs (3)

 Variance
Increase / 
(Decrease) 

Percent 
Variance

Category(4) Explanation(4)

BRENTWOOD-SCENIC HILLS 115kV [1624] : BRENTWOOD-SCENIC HILLS 2 1 2022 2022 2023 2025 120,000$                     25,000$                      (95,000)$              -79% Project_Delayed Construction Alignment

BYRNEVILLE-EXXON 46kV [4610] : BYRNEVILLE-CENTURY #2 - (Phase 1 of 2) 15 1 2022 2022 2023 2025 900,000$                     25,000$                      (875,000)$            -97% Project_Delayed Construction Alignment

BYRNEVILLE-EXXON 46kV [4610] : BYRNEVILLE-CENTURY #2 - (Phase 2 of 2) 15 0 2022 2022 2023 2025 900,000$                     25,000$                      (875,000)$            -97% Project_Delayed Construction Alignment

BYRNEVILLE-EXXON 46kV [4610] : CENTURY-EXXON 115 - (Phase 1 of 3) 20 1 2022 2022 2023 2024 1,200,000$                  25,000$                      (1,175,000)$         -98% Project_Delayed Construction Alignment

BYRNEVILLE-EXXON 46kV [4610] : CENTURY-EXXON 115 - (Phase 2 of 3) 20 0 2022 2022 2023 2024 1,200,000$                  25,000$                      (1,175,000)$         -98% Project_Delayed Construction Alignment

BYRNEVILLE-EXXON 46kV [4610] : CENTURY-EXXON 115 - (Phase 3 of 3) 15 0 2022 2022 2023 2024 900,000$                     25,000$                      (875,000)$            -97% Project_Delayed Construction Alignment

CALLAWAY-SINAI 115kV [1518] : CALLAWAY-ALTHA (BLOUNTSTOWN TAP) - (Phase 1 of 11) 20 20 2022 2022 2023 2024 1,200,000$                  450,000$                    (750,000)$            -63% Project_Delayed Construction Alignment

CALLAWAY-SINAI 115kV [1518] : CALLAWAY-ALTHA (BLOUNTSTOWN TAP) - (Phase 2 of 11) 20 20 2022 2022 2023 2024 1,200,000$                  475,000$                    (725,000)$            -60% Project_Delayed Construction Alignment

CALLAWAY-SINAI 115kV [1518] : CALLAWAY-ALTHA (BLOUNTSTOWN TAP) - (Phase 3 of 11) 20 1 2022 2022 2023 2024 1,200,000$                  25,000$                      (1,175,000)$         -98% Project_Delayed Construction Alignment

CALLAWAY-SINAI 115kV [1518] : CALLAWAY-ALTHA (BLOUNTSTOWN TAP) - (Phase 4 of 11) 20 0 2022 2022 2023 2024 1,200,000$                  25,000$                      (1,175,000)$         -98% Project_Delayed Construction Alignment

CALLAWAY-SINAI 115kV [1518] : CALLAWAY-ALTHA (BLOUNTSTOWN TAP) - (Phase 5 of 11) 20 0 2022 2022 2023 2024 1,200,000$                  25,000$                      (1,175,000)$         -98% Project_Delayed Construction Alignment

CALLAWAY-SINAI 115kV [1518] : CALLAWAY-ALTHA (BLOUNTSTOWN TAP) - (Phase 6 of 11) 20 0 2022 2022 2023 2024 1,200,000$                  25,000$                      (1,175,000)$         -98% Project_Delayed Construction Alignment

CALLAWAY-SINAI 115kV [1518] : CALLAWAY-ALTHA (BLOUNTSTOWN TAP) - (Phase 7 of 11) 20 0 2022 2022 2023 2025 1,200,000$                  25,000$                      (1,175,000)$         -98% Project_Delayed Construction Alignment

CALLAWAY-SINAI 115kV [1518] : CALLAWAY-ALTHA (BLOUNTSTOWN TAP) - (Phase 8 of 11) 20 0 2022 2022 2023 2025 1,200,000$                  25,000$                      (1,175,000)$         -98% Project_Delayed Construction Alignment

CALLAWAY-SINAI 115kV [1518] : CALLAWAY-ALTHA (BLOUNTSTOWN TAP) - (Phase 9 of 11) 20 0 2022 2022 2023 2025 1,200,000$                  25,000$                      (1,175,000)$         -98% Project_Delayed Construction Alignment

CALLAWAY-SINAI 115kV [1518] : CALLAWAY-ALTHA (BLOUNTSTOWN TAP) - (Phase 10 of 11) 20 0 2022 2022 2023 2025 1,200,000$                  25,000$                      (1,175,000)$         -98% Project_Delayed Construction Alignment

CALLAWAY-SINAI 115kV [1518] : CALLAWAY-ALTHA (BLOUNTSTOWN TAP) - (Phase 11 of 11) 21 0 2022 2022 2023 2025 1,260,000$                  25,000$                      (1,235,000)$         -98% Project_Delayed Construction Alignment

CRIST 115-MONSANTO #2 115kV [1528] : CRIST 115-BEAVER CREEK 16 10 2022 2022 2023 2025 960,000$                     200,000$                    (760,000)$            -79% Project_Delayed Construction Alignment

CRIST 115-MONSANTO #2 115kV [1528] : BEAVER CREEK-MONSANTO 10 4 2022 2022 2023 2025 600,000$                     200,000$                    (400,000)$            -67% Project_Delayed Construction Alignment

CRIST 115-SCENIC HILLS #2 115kV [1524] : CRIST 115-SCENIC HILLS #2 3 0 2022 2023 2023 2025 180,000$                     25,000$                      (155,000)$            -86% Project_Delayed Construction Alignment

CRIST 115-SOUTH CRESTVIEW #2 115kV [1530] : HOLT TAP-SOUTH CRESTVIEW - (Phase 1 of 4) 18 0 2022 2022 2023 2025 1,080,000$                  25,000$                      (1,055,000)$         -98% Project_Delayed Construction Alignment

CRIST 115-SOUTH CRESTVIEW #2 115kV [1530] : HOLT TAP-SOUTH CRESTVIEW - (Phase 2 of 4) 18 0 2022 2022 2023 2025 1,080,000$                  25,000$                      (1,055,000)$         -98% Project_Delayed Construction Alignment

CRIST 115-SOUTH CRESTVIEW #2 115kV [1530] : HOLT TAP-SOUTH CRESTVIEW - (Phase 3 of 4) 18 0 2022 2022 2023 2025 1,080,000$                  25,000$                      (1,055,000)$         -98% Project_Delayed Construction Alignment

CRIST 115-SOUTH CRESTVIEW #2 115kV [1530] : HOLT TAP-SOUTH CRESTVIEW - (Phase 4 of 4) 18 0 2022 2022 2023 2025 1,080,000$                  25,000$                      (1,055,000)$         -98% Project_Delayed Construction Alignment

GREENWOOD-HIGHLAND CITY TRANSMISSION 115kV [1541] : GREENWOOD-HIGHLAND CITY TRANSMISSION 27 27 2022 2023 2023 2023 1,620,000$                  -$                            (1,620,000)$         -100% Project_Estimate_Change Field Conditions

MIRAMAR-SANTA ROSA #1 115kV [1607] : MIRAMAR-SANTA ROSA BEACH (PS) - (Phase 1 of 3) 17 17 2022 2023 2023 2023 1,020,000$                  -$                            (1,020,000)$         -100% Project_Estimate_Change Field Conditions

MIRAMAR-SANTA ROSA #1 115kV [1607] : MIRAMAR-SANTA ROSA BEACH (PS) - (Phase 2 of 3) 17 17 2022 2023 2023 2023 1,020,000$                  -$                            (1,020,000)$         -100% Project_Estimate_Change Field Conditions

MIRAMAR-SANTA ROSA #1 115kV [1607] : MIRAMAR-SANTA ROSA BEACH (PS) - (Phase 3 of 3) 17 17 2022 2023 2023 2023 1,020,000$                  -$                            (1,020,000)$         -100% Project_Estimate_Change Field Conditions

SINAI-RECOVERY (GPC) 115kV [1561] : SINAI-RECOVERY (GPC) 115KV - (Phase 1 of 3) 17 0 2022 2022 2023 2025 1,020,000$                  25,000$                      (995,000)$            -98% Project_Delayed Construction Alignment

SINAI-RECOVERY (GPC) 115kV [1561] : SINAI-RECOVERY (GPC) 115KV - (Phase 2 of 3) 17 0 2022 2022 2023 2025 1,020,000$                  25,000$                      (995,000)$            -98% Project_Delayed Construction Alignment

SINAI-RECOVERY (GPC) 115kV [1561] : SINAI-RECOVERY (GPC) 115KV - (Phase 3 of 3) 16 0 2022 2022 2023 2025 960,000$                     25,000$                      (935,000)$            -97% Project_Delayed Construction Alignment

SMITH-GREENWOOD 115kV [1567] : SMITH-NORTH BAY 5 5 2022 2023 2023 2023 300,000$                     -$                            (300,000)$            -100% Project_Estimate_Change Field Conditions

SMITH-GREENWOOD 115kV [1567] : NORTH BAY-NORTHSIDE 3 3 2022 2023 2023 2023 180,000$                     -$                            (180,000)$            -100% Project_Estimate_Change Field Conditions

SMITH-GREENWOOD 115kV [1567] : NORTHSIDE-GREENWOOD 8 8 2022 2023 2023 2023 480,000$                     -$                            (480,000)$            -100% Project_Estimate_Change Field Conditions

TBD: DESIGN, ENGINEERING AND PROCUREMENT FOR 2024 PROJECTS 0 25 2023 2023 2023 2023 1,790,000$                  1,495,000$                 (295,000)$            -16% Project _Acceleration Program Management

Callaway - Wewa Road #1 : Callaway - Wewa Road #1 (Phase 1 of 3) 0 12 - 2022 - 2024 -$                                 1,000,000$                 1,000,000$          100% Project_Delayed Construction Alignment

Callaway - Wewa Road #1 : Callaway - Wewa Road #1 (Phase 2 of 3) 0 16 - 2022 - 2024 -$                                 1,500,000$                 1,500,000$          100% Project_Delayed Construction Alignment

Callaway - Wewa Road #1 : Callaway - Wewa Road #1 (Phase 3 of 3) 0 8 - 2022 - 2024 -$                                 650,000$                    650,000$             100% Project_Delayed Construction Alignment

HOLMES CREEK-DE FUNIAK (PS) 115kV : HOLMES CREEK-CHIPLEY TAP (Phase 2 of 3) 0 2 - 2022 - 2024 -$                                 100,000$                    100,000$             100% Project_Delayed Construction Alignment

LAGUNA BEACH-WEST BAY RADIAL 115kV [1555] : LAGUNA BEACH-WEST BAY (Phase 1 of 3) 0 0 - 2022 - 2024 -$                                 25,000$                      25,000$               100%

LAGUNA BEACH-WEST BAY RADIAL 115kV [1555] : LAGUNA BEACH-WEST BAY (Phase 2 of 3) 0 2 - 2022 - 2024 -$                                 100,000$                    100,000$             100% Project_Delayed Construction Alignment

LAGUNA BEACH-WEST BAY RADIAL 115kV [1555] : WEST BAY-MILLERS FERRY (Phase 1 of 4) 0 0 - 2022 - 2024 -$                                 50,000$                      50,000$               100% Project_Delayed Construction Alignment

LAGUNA BEACH-WEST BAY RADIAL 115kV [1555] : WEST BAY-MILLERS FERRY (Phase 2 of 4) 0 3 - 2022 - 2024 -$                                 150,000$                    150,000$             100% Project_Delayed Construction Alignment

LAGUNA BEACH-WEST BAY RADIAL 115kV [1555] : WEST BAY-MILLERS FERRY (Phase 3 of 4) 0 20 - 2022 - 2023 -$                                 2,800,000$                 2,800,000$          100% Project_Delayed Construction Alignment

LAGUNA BEACH-WEST BAY RADIAL 115kV [1555] : WEST BAY-MILLERS FERRY (Phase 4 of 4) 0 20 - 2022 - 2023 -$                                 1,850,000$                 1,850,000$          100% Project_Delayed Construction Alignment

SINAI-GASKIN (PS) 115kV [1560] : ALTHA-GASKIN (PS) (Phase 5 of 9) 0 20 - 2022 - 2023 -$                                 2,700,000$                 2,700,000$          100% Project_Delayed Construction Alignment

SINAI-GASKIN (PS) 115kV [1560] : ALTHA-GASKIN (PS) (Phase 6 of 9) 0 20 - 2022 - 2023 -$                                 3,350,000$                 3,350,000$          100% Project_Delayed Construction Alignment

SINAI-GASKIN (PS) 115kV [1560] : ALTHA-GASKIN (PS) (Phase 7 of 9) 0 20 - 2022 - 2023 -$                                 3,350,000$                 3,350,000$          100% Project_Delayed Construction Alignment

SINAI-GASKIN (PS) 115kV [1560] : ALTHA-GASKIN (PS) (Phase 8 of 9) 0 20 - 2022 - 2024 -$                                 300,000$                    300,000$             100% Project_Delayed Construction Alignment

SINAI-GASKIN (PS) 115kV [1560] : ALTHA-GASKIN (PS) (Phase 9 of 9) 0 17 - 2022 - 2023 -$                                 2,400,000$                 2,400,000$          100% Project_Delayed Construction Alignment

HOLMES CREEK-DE FUNIAK (PS) 115kV : HOLMES CREEK-CHIPLEY TAP (Phase 1 of 3) 0 5 - 2022 - 2024 -$                                 250,000$                    250,000$             100% Project_Delayed Construction Alignment

HOLMES CREEK-DE FUNIAK (PS) 115kV : HOLMES CREEK-CHIPLEY TAP (Phase 3 of 3) 0 2 - 2022 - 2023 -$                                 100,000$                    100,000$             100% Project_Delayed Construction Alignment

SINAI-GASKIN (PS) 115kV [1560] : SINAI-ALTHA (Phase 1 of 6) 0 7 - 2022 - 2023 -$                                 300,000$                    300,000$             100% Project_Delayed Construction Alignment

SINAI-GASKIN (PS) 115kV [1560] : SINAI-ALTHA (Phase 2 of 6) 0 10 - 2022 - 2024 -$                                 500,000$                    500,000$             100% Project_Delayed Construction Alignment

SINAI-GASKIN (PS) 115kV [1560] : SINAI-ALTHA (Phase 3 of 6) 0 19 - 2022 - 2024 -$                                 1,200,000$                 1,200,000$          100% Project_Delayed Construction Alignment

SINAI-GASKIN (PS) 115kV [1560] : SINAI-ALTHA (Phase 4 of 6) 0 2 - 2022 - 2024 -$                                 100,000$                    100,000$             100% Project_Delayed Construction Alignment

SINAI-GASKIN (PS) 115kV [1560] : ALTHA-GASKIN (PS) (Phase 1 of 9) 0 20 - 2022 - 2023 -$                                 3,800,000$                 3,800,000$          100% Project_Delayed Construction Alignment

SINAI-GASKIN (PS) 115kV [1560] : ALTHA-GASKIN (PS) (Phase 2 of 9) 0 7 - 2022 - 2023 -$                                 300,000$                    300,000$             100% Project_Delayed Construction Alignment

SINAI-GASKIN (PS) 115kV [1560] : ALTHA-GASKIN (PS) (Phase 3 of 9) 0 20 - 2022 - 2023 -$                                 2,800,000$                 2,800,000$          100% Project_Delayed Construction Alignment

SINAI-GASKIN (PS) 115kV [1560] : ALTHA-GASKIN (PS) (Phase 4 of 9) 0 20 - 2022 - 2023 -$                                 1,900,000$                 1,900,000$          100% Project_Delayed Construction Alignment

Total 469 34,970,000$                34,970,000$               -$                         

Notes:

(1) Start year reflects the year when initial project costs will begin to accrue (e.g., preliminary engineering /design, 

site preparations, or customer outreach, if applicable).

(2) Completion year reflects the year when the project will be completed.

(3) Amounts reflect SPP totals and breakdown between base and clause amounts in Form 6P included in the 2024 Projection filing. 

(4) Explanations provided for material variances.
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Exhibit MJ-3 – FPL Actual Estimated Storm Protection Plan Work to be Completed in 2023
Substation Storm Surge / Flood Mitigation Program - Capital Expenditures

County Substation Substation Type Projected Start Year(1) Actual/Estimated Start 

Year(1)

Projected Completion 

Year(2)

Actual/Estimated 

Completion Year(2) 

Projected 2023 

Costs(3)

Actual/Estimated 

2023 Costs (3)

 Variance
Increase / 
(Decrease) 

Percent 
Variance

Category(4) Explanation(4)

St. Johns St. Augustine Distribution - 2020 - 2023 -$                                  3,200,000$                  3,200,000$     100% Project_Delayed Field Conditions

St. Johns Lewis Distribution 2021 2021 2024 2024 2,201,000$                  -$                             (2,201,000)$    -100% Project_Delayed Field Conditions

Volusia South Daytona Distribution - 2020 - 2023 -$                                  3,000,000$                  3,000,000$     100% Project_Estimate_Change Field Conditions

Indian River Chambers Distribution 2020 2020 2023 2024 3,094,000$                  -$                             (3,094,000)$    -100% Project_Delayed Field Conditions

Indian River Gracewood Distribution 2020 2020 2023 2024 2,555,000$                  1,000,000$                  (1,555,000)$    -61% Project_Estimate_Change Field Conditions

Collier Pine Ridge Distribution - 2020 - 2023 -$                                  800,000$                     800,000$        100% Project_Delayed Resource(s) Delayed

Dade Dumfoundling Distribution 2022 2024 2024 - 150,000$                     -$                             (150,000)$       -100% Project_Delayed Engineering Delayed

Total 3 8,000,000$                  8,000,000$                  -$                     

Notes:
(1) Start year reflects the year when initial project costs will begin to accrue (e.g., preliminary engineering/design, 
site preparations, or customer outreach, if applicable).
(2) Completion year reflects the year when the project will be completed.
(3) Amounts reflect SPP totals and breakdown between base and clause amounts can be seen in Form 6P which is included the 2024 Projection filing.
(4) Explanations provided for material variances.
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Exhibit MJ-4
FPL Storm Protection Plan Work 

Projected to be Completed in 2024



Exhibit MJ-4 – FPL Storm Protection Plan Work Projected to be Completed in 2024

Distribution Feeder Hardening Program - Capital Expenditures

Region Substation Feeder
Projected Start 

Year(1)

Projected 
Completion 

Year(2)
2024 Estimated Costs

Broward SISTRUNK 700131 2021 2024 309,588$  

Broward SISTRUNK 700132 2019 2024 1,598,634$  

Broward SISTRUNK 700141 2021 2025 453,965$  

Broward SISTRUNK 700143 2021 2024 262,331$  

Broward OAKLAND PARK 700436 2021 2024 763,109$  

Broward OAKLAND PARK 700437 2022 2025 332,279$  

Broward OAKLAND PARK 700442 2022 2025 425,058$  

Broward OAKLAND PARK 700443 2022 2025 253,713$  

Broward POMPANO 700536 2021 2025 587,228$  

Broward POMPANO 700539 2021 2024 228,283$  

Broward VERENA 700634 2022 2025 320,117$  

Broward FAIRMONT 700733 2022 2025 597,635$  

Broward FAIRMONT 700735 2021 2025 664,771$  

Broward BEVERLY 700835 2022 2025 386,263$  

Broward BEVERLY 700836 2022 2025 315,044$  

Broward BEVERLY 700838 2024 2026 1,727,907$  

Broward BEVERLY 700840 2022 2025 328,052$  

Broward BEVERLY 700843 2022 2025 329,938$  

Broward HALLANDALE 700932 2021 2024 420,666$  

Broward HALLANDALE 700934 2022 2025 354,587$  

Broward SAMPLE ROAD 701042 2021 2025 750$  

Broward LYONS 701131 2021 2025 413,334$  

Broward LYONS 701135 2022 2025 184,838$  

Broward LYONS 701141 2022 2025 426,064$  

Broward LYONS 701164 2022 2025 1,005,424$  

Broward PLAYLAND 701232 2021 2025 187,179$  

Broward PLAYLAND 701234 2021 2025 346,360$  

Broward PLAYLAND 701237 2024 2026 1,254,244$  

Broward PORT 701432 2022 2025 2,394,465$  

Broward DANIA 701538 2021 2025 308,410$  

Broward PLANTATION 701632 2022 2025 1,038,502$  

Broward PLANTATION 701634 2021 2024 5,094,933$  

Broward PLANTATION 701636 2022 2025 285,094$  

Broward STIRLING 701737 2021 2025 417,804$  

Broward STIRLING 701738 2021 2025 485,704$  

Broward HOLY CROSS 701936 2024 2025 2,397,920$  

Broward DRIFTWOOD 702034 2021 2025 766,419$  

Broward DRIFTWOOD 702037 2021 2025 540,586$  

Broward CYPRESS CREEK 702135 2024 2025 2,660,544$  

Broward CYPRESS CREEK 702140 2024 2025 1,346,840$  

Broward MARGATE 702234 2022 2025 252,803$  

Broward MARGATE 702238 2022 2025 2,853,146$  
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Exhibit MJ-4 – FPL Storm Protection Plan Work Projected to be Completed in 2024

Distribution Feeder Hardening Program - Capital Expenditures

Region Substation Feeder
Projected Start 

Year(1)

Projected 
Completion 

Year(2)
2024 Estimated Costs

Broward MARGATE 702262 2022 2025 561,052$                                 

Broward PEMBROKE 702431 2024 2025 2,379,740$                              

Broward DAVIE 702531 2021 2025 2,135,499$                              

Broward DAVIE 702532 2021 2025 960,629$                                 

Broward DAVIE 702536 2021 2025 493,740$                                 

Broward ELY 702637 2021 2025 850,114$                                 

Broward MCARTHUR 702731 2021 2025 312,443$                                 

Broward HAWKINS 702933 2021 2025 361,546$                                 

Broward ROHAN 703034 2021 2025 712,976$                                 

Broward ROHAN 703036 2021 2025 972,144$                                 

Broward RAVENSWOOD 703137 2021 2025 263,300$                                 

Broward RESERVATION 703432 2021 2025 665,564$                                 

Broward RESERVATION 703433 2021 2025 558,237$                                 

Broward DEERFIELD BEACH 703538 2021 2025 190,561$                                 

Broward DEERFIELD BEACH 703540 2021 2025 503,959$                                 

Broward PALM AIRE 703634 2022 2025 306,329$                                 

Broward HIGHLANDS 703833 2022 2025 284,216$                                 

Broward HIGHLANDS 703836 2024 2026 91,225$                                   

Broward MOTOROLA 704033 2021 2025 355,316$                                 

Broward MOTOROLA 704062 2021 2025 1,104,428$                              

Broward MOFFETT 704136 2022 2025 337,092$                                 

Broward MALLARD 704571 2021 2024 2,879,764$                              

Broward SPRINGTREE 704669 2024 2026 1,482,288$                              

Broward LAKEVIEW 704937 2021 2025 651,392$                                 

Broward TIMBERLAKE 705233 2021 2025 387,561$                                 

Broward TIMBERLAKE 705236 2021 2025 802,129$                                 

Broward COPANS 705634 2021 2024 211,764$                                 

Broward COPANS 705637 2021 2024 126,564$                                 

Broward COPANS 705638 2021 2025 1,789,846$                              

Broward BASSCREEK 706363 2024 2025 1,326,912$                              

Broward TRAIN 706532 2021 2024 357,709$                                 

Broward CONSERVATION 706864 2024 2026 2,560,329$                              

Broward SHERIDAN 707035 2024 2026 1,658,640$                              

Broward CULLUM 707132 2021 2024 162,465$                                 

Broward COLLINS 707532 2021 2025 755,030$                                 

Broward COLLINS 707534 2024 2026 3,063,266$                              

Broward GOOLSBY 707736 2021 2025 2,732$                                     

Broward TWINLAKES 707931 2021 2025 788,771$                                 

Broward HUNTINGTON 708162 2022 2025 296,508$                                 

Broward PROGRESSO 709263 2021 2025 280,314$                                 

Broward TRACE 705764 2013 2024 2,500$                                     

Dade MIAMI BEACH 800231 2021 2025 240,069$                                 
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Exhibit MJ-4 – FPL Storm Protection Plan Work Projected to be Completed in 2024

Distribution Feeder Hardening Program - Capital Expenditures

Region Substation Feeder
Projected Start 

Year(1)

Projected 
Completion 

Year(2)
2024 Estimated Costs

Dade MIAMI BEACH 800238 2021 2025 214,099$                                 

Dade MIAMI BEACH 800248 2021 2025 198,228$                                 

Dade BUENA VISTA 800332 2021 2025 469,598$                                 

Dade BUENA VISTA 800334 2021 2025 412,761$                                 

Dade BUENA VISTA 800335 2021 2025 506,545$                                 

Dade BUENA VISTA 800336 2021 2025 279,137$                                 

Dade COCONUT GROVE 800431 2022 2025 264,603$                                 

Dade COCONUT GROVE 800435 2022 2025 3,221,388$                              

Dade COCONUT GROVE 800436 2024 2026 4,090,540$                              

Dade COCONUT GROVE 800442 2024 2026 3,706,394$                              

Dade COCONUT GROVE 800444 2021 2025 439,088$                                 

Dade COCONUT GROVE 800445 2019 2025 351,806$                                 

Dade RIVERSIDE 800534 2021 2025 763,128$                                 

Dade LITTLE RIVER 800635 2022 2025 423,350$                                 

Dade HIALEAH 800734 2022 2025 1,145,833$                              

Dade HIALEAH 800741 2023 2025 3,045,127$                              

Dade RAILWAY 800832 2021 2025 736,107$                                 

Dade NORMANDY BEACH 801033 2022 2025 368,512$                                 

Dade NORMANDY BEACH 801034 2021 2025 691,648$                                 

Dade NORMANDY BEACH 801035 2021 2024 3,034,054$                              

Dade NORMANDY BEACH 801036 2021 2025 248,938$                                 

Dade NORMANDY BEACH 801039 2021 2025 507,973$                                 

Dade FRONTON 801131 2024 2025 1,764,272$                              

Dade FRONTON 801132 2022 2025 314,647$                                 

Dade FRONTON 801135 2022 2025 430,842$                                 

Dade FRONTON 801139 2021 2025 574,685$                                 

Dade PRINCETON 801631 2022 2025 451,859$                                 

Dade PRINCETON 801633 2021 2025 820,396$                                 

Dade 62ND AVE 801733 2021 2025 1,070,985$                              

Dade 62ND AVE 801735 2021 2025 793,114$                                 

Dade 62ND AVE 801738 2021 2025 444,851$                                 

Dade BISCAYNE 801831 2020 2025 2,291,680$                              

Dade DEAUVILLE 801938 2021 2025 463,281$                                 

Dade CUTLER 802031 2022 2025 373,831$                                 

Dade CUTLER 802032 2020 2025 3,224,385$                              

Dade CUTLER 802035 2022 2025 276,815$                                 

Dade CUTLER 802036 2021 2025 381,400$                                 

Dade CUTLER 802037 2022 2025 2,183,052$                              

Dade MIRAMAR 802131 2024 2026 6,134,721$                              

Dade MIRAMAR 802133 2022 2025 1,933,090$                              

Dade MIRAMAR 802134 2021 2025 1,670,884$                              

Dade MIRAMAR 802138 2022 2025 209,016$                                 
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Exhibit MJ-4 – FPL Storm Protection Plan Work Projected to be Completed in 2024

Distribution Feeder Hardening Program - Capital Expenditures

Region Substation Feeder
Projected Start 

Year(1)

Projected 
Completion 

Year(2)
2024 Estimated Costs

Dade GLADEVIEW 802234 2022 2025 2,270,212$                              

Dade GLADEVIEW 802236 2024 2026 7,284,982$                              

Dade GLADEVIEW 802237 2022 2025 295,656$                                 

Dade GLADEVIEW 802240 2022 2025 774,287$                                 

Dade SOUTH MIAMI 802433 2021 2025 837,176$                                 

Dade AIRPORT 802635 2021 2025 898,584$                                 

Dade MARION 802732 2020 2025 404,996$                                 

Dade ARCH CREEK 802831 2022 2024 706,865$                                 

Dade ARCH CREEK 802837 2021 2025 655,995$                                 

Dade GRAPELAND 802931 2021 2025 275,916$                                 

Dade GRAPELAND 802932 2021 2025 534,482$                                 

Dade GRAPELAND 802933 2015 2025 489,872$                                 

Dade GRAPELAND 802934 2021 2025 276,740$                                 

Dade GRAPELAND 802936 2021 2025 349,596$                                 

Dade TROPICAL 803031 2022 2024 363,567$                                 

Dade TROPICAL 803032 2021 2025 467,929$                                 

Dade TROPICAL 803033 2022 2024 427,172$                                 

Dade TROPICAL 803035 2022 2024 457,887$                                 

Dade TROPICAL 803036 2022 2024 811,095$                                 

Dade TROPICAL 803037 2022 2024 430,992$                                 

Dade TROPICAL 803038 2022 2024 297,791$                                 

Dade HOMESTEAD 803234 2021 2025 243,477$                                 

Dade HOMESTEAD 803235 2021 2025 298,016$                                 

Dade HOMESTEAD 803237 2024 2026 11,452,559$                            

Dade MIAMI SHORES 803431 2022 2025 466,652$                                 

Dade MIAMI SHORES 803435 2020 2025 359,747$                                 

Dade MIAMI SHORES 803436 2024 2025 3,422,912$                              

Dade MARKET 803531 2021 2025 349,183$                                 

Dade MARKET 803532 2022 2025 644,512$                                 

Dade MARKET 803538 2021 2025 258,910$                                 

Dade MARKET 803540 2021 2026 750$                                        

Dade SEABOARD 803632 2022 2024 1,029,367$                              

Dade SEABOARD 803633 2021 2025 246,662$                                 

Dade SEABOARD 803638 2022 2024 1,117,087$                              

Dade SEABOARD 803641 2022 2024 369,679$                                 

Dade SUNNY ISLES 803932 2022 2025 750$                                        

Dade SUNNY ISLES 803933 2022 2025 3,234,124$                              

Dade GARDEN 804132 2022 2025 437,659$                                 

Dade GARDEN 804134 2024 2026 3,701,600$                              

Dade GARDEN 804135 2020 2024 1,997,261$                              

Dade GARDEN 804136 2022 2025 3,264,839$                              

Dade GARDEN 804137 2022 2025 249,171$                                 
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Exhibit MJ-4 – FPL Storm Protection Plan Work Projected to be Completed in 2024

Distribution Feeder Hardening Program - Capital Expenditures

Region Substation Feeder
Projected Start 

Year(1)

Projected 
Completion 

Year(2)
2024 Estimated Costs

Dade GARDEN 804138 2020 2025 4,541,408$                              

Dade GARDEN 804139 2021 2025 892,155$                                 

Dade GARDEN 804141 2022 2025 287,752$                                 

Dade PERRINE 804231 2021 2025 350,607$                                 

Dade PERRINE 804233 2021 2025 882,172$                                 

Dade PERRINE 804234 2021 2025 340,418$                                 

Dade PERRINE 804235 2021 2025 810,824$                                 

Dade KENDALL 804331 2022 2025 2,937,456$                              

Dade KENDALL 804333 2022 2025 267,375$                                 

Dade KENDALL 804334 2022 2025 299,514$                                 

Dade VENETIAN 804437 2019 2025 48,995$                                   

Dade VENETIAN 804441 2022 2025 750$                                        

Dade GRATIGNY 804531 2022 2025 202,723$                                 

Dade GRATIGNY 804533 2024 2025 918,470$                                 

Dade GRATIGNY 804534 2020 2024 202,723$                                 

Dade GRATIGNY 804538 2022 2025 317,794$                                 

Dade GRATIGNY 804539 2020 2025 281,235$                                 

Dade INDUSTRIAL 804631 2022 2025 363,717$                                 

Dade INDUSTRIAL 804635 2024 2025 651,769$                                 

Dade HAULOVER 804735 2021 2025 78,512$                                   

Dade COUNTY LINE 804832 2021 2025 480,244$                                 

Dade COUNTY LINE 804833 2021 2025 576,186$                                 

Dade COUNTY LINE 804836 2021 2025 1,072,767$                              

Dade UNIVERSITY 805033 2021 2025 852,380$                                 

Dade UNIVERSITY 805036 2021 2025 844,603$                                 

Dade LAWRENCE 805135 2021 2025 2,389,071$                              

Dade LAWRENCE 805137 2021 2025 2,981,188$                              

Dade NATOMA 805231 2022 2024 305,732$                                 

Dade NATOMA 805234 2021 2025 4,057,451$                              

Dade NATOMA 805236 2021 2024 3,706,394$                              

Dade KEY BISCAYNE 805331 2021 2025 4,465,743$                              

Dade KEY BISCAYNE 805333 2022 2025 256,213$                                 

Dade KEY BISCAYNE 805334 2024 2026 889,253$                                 

Dade KEY BISCAYNE 805335 2022 2025 3,212,784$                              

Dade KEY BISCAYNE 805336 2022 2025 217,256$                                 

Dade DADE 805432 2020 2025 430,917$                                 

Dade DADE 805434 2022 2025 256,437$                                 

Dade DADE 805435 2024 2025 1,783,126$                              

Dade DADE 805438 2020 2025 4,424,164$                              

Dade MASTER 805533 2022 2024 743,383$                                 

Dade MASTER 805536 2022 2024 858,369$                                 

Dade MASTER 805537 2021 2025 1,059,594$                              
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Exhibit MJ-4 – FPL Storm Protection Plan Work Projected to be Completed in 2024

Distribution Feeder Hardening Program - Capital Expenditures

Region Substation Feeder
Projected Start 

Year(1)

Projected 
Completion 

Year(2)
2024 Estimated Costs

Dade MILLER 805631 2024 2025 3,192,920$                              

Dade MILLER 805633 2024 2025 3,724,824$                              

Dade MILLER 805634 2024 2025 1,445,130$                              

Dade GALLOWAY 805732 2024 2026 5,667,246$                              

Dade GALLOWAY 805737 2024 2025 2,687,986$                              

Dade GALLOWAY 805738 2022 2025 477,964$                                 

Dade GALLOWAY 805740 2024 2026 5,431,110$                              

Dade CORAL REEF 805831 2021 2025 547,692$                                 

Dade CORAL REEF 805836 2021 2025 708,567$                                 

Dade COUNTRY CLUB 805933 2021 2025 739,706$                                 

Dade GOLDEN GLADES 806032 2022 2024 654,593$                                 

Dade GOLDEN GLADES 806036 2022 2024 523,914$                                 

Dade GOLDEN GLADES 806037 2022 2024 680,729$                                 

Dade GOLDEN GLADES 806038 2022 2024 253,478$                                 

Dade DOUGLAS 806133 2022 2025 917,721$                                 

Dade DOUGLAS 806134 2022 2025 2,644,535$                              

Dade DOUGLAS 806136 2022 2025 1,715,576$                              

Dade DOUGLAS 806137 2024 2026 3,706,394$                              

Dade DOUGLAS 806138 2024 2026 3,680,494$                              

Dade DOUGLAS 806141 2021 2025 210,844$                                 

Dade DOUGLAS 806143 2022 2025 335,499$                                 

Dade INDIAN CREEK 806237 2024 2026 4,089,814$                              

Dade ULETA 806331 2022 2024 427,246$                                 

Dade ULETA 806333 2021 2025 882,409$                                 

Dade ULETA 806337 2022 2024 837,544$                                 

Dade ULETA 806339 2021 2025 863,229$                                 

Dade ULETA 806340 2022 2024 325,435$                                 

Dade HAINLIN 806432 2021 2025 1,670,633$                              

Dade HAINLIN 806433 2021 2024 5,286,197$                              

Dade SUNILAND 806532 2021 2025 932,544$                                 

Dade IVES 806731 2022 2024 421,028$                                 

Dade IVES 806732 2022 2024 445,506$                                 

Dade IVES 806733 2022 2024 471,072$                                 

Dade IVES 806735 2022 2024 550,050$                                 

Dade IVES 806737 2022 2024 480,212$                                 

Dade IVES 806739 2022 2024 348,776$                                 

Dade RED ROAD 806832 2024 2025 2,283,440$                              

Dade RED ROAD 806835 2020 2025 4,408,217$                              

Dade RED ROAD 806836 2024 2025 1,492,291$                              

Dade RED ROAD 806837 2024 2026 3,818,166$                              

Dade RED ROAD 806838 2024 2025 3,060,534$                              

Dade RED ROAD 806839 2024 2025 3,567,875$                              
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Exhibit MJ-4 – FPL Storm Protection Plan Work Projected to be Completed in 2024

Distribution Feeder Hardening Program - Capital Expenditures

Region Substation Feeder
Projected Start 

Year(1)

Projected 
Completion 

Year(2)
2024 Estimated Costs

Dade RED ROAD 806842 2024 2026 5,708,599$                              

Dade BIRD 806932 2021 2025 1,145,588$                              

Dade BIRD 806933 2024 2026 4,852,309$                              

Dade PENNSUCO 807166 2022 2024 1,399,155$                              

Dade GOULDS 807333 2021 2025 389,264$                                 

Dade GOULDS 807336 2024 2025 2,361,352$                              

Dade GOULDS 807338 2024 2025 2,437,828$                              

Dade GOULDS 807340 2024 2025 708,406$                                 

Dade VILLAGE GREEN 807434 2022 2025 666,153$                                 

Dade VILLAGE GREEN 807436 2022 2024 1,313,905$                              

Dade DADELAND 807531 2024 2026 4,368,502$                              

Dade DADELAND 807536 2020 2024 750$                                        

Dade KILLIAN 807632 2020 2025 3,848,155$                              

Dade KILLIAN 807633 2020 2025 3,896,231$                              

Dade LEMON CITY 807731 2021 2025 2,664,013$                              

Dade LEMON CITY 807733 2022 2025 2,382,586$                              

Dade WESTON VILLAGE 807831 2022 2024 863,680$                                 

Dade WESTON VILLAGE 807836 2022 2024 550,050$                                 

Dade MIAMI LAKES 807936 2024 2026 4,098,571$                              

Dade MIAMI LAKES 807937 2024 2025 2,303,054$                              

Dade FLAGAMI 808065 2024 2025 2,212,973$                              

Dade FLAGAMI 808066 2024 2026 3,060,310$                              

Dade FLAGAMI 808067 2024 2025 1,294,747$                              

Dade MILAM 808164 2021 2025 1,116,816$                              

Dade WHISPERING PINES 808336 2021 2025 834,785$                                 

Dade SNAKE CREEK 808431 2021 2025 248,272$                                 

Dade SNAKE CREEK 808437 2021 2025 448,083$                                 

Dade SEMINOLA 808531 2022 2024 650,360$                                 

Dade SEMINOLA 808533 2022 2024 1,107,001$                              

Dade BRANDON 808631 2019 2025 1,188,917$                              

Dade BOULEVARD 808734 2021 2025 884,933$                                 

Dade SNAPPER CREEK 808831 2021 2025 948,054$                                 

Dade SNAPPER CREEK 808832 2021 2025 783,601$                                 

Dade SNAPPER CREEK 808833 2021 2025 820,404$                                 

Dade SNAPPER CREEK 808834 2021 2025 447,787$                                 

Dade SNAPPER CREEK 808837 2024 2025 2,823,913$                              

Dade OLYMPIA HEIGHTS 808936 2021 2025 887,115$                                 

Dade TAMIAMI 809132 2021 2026 750$                                        

Dade TAMIAMI 809135 2021 2025 454,066$                                 

Dade TAMIAMI 809136 2021 2024 750$                                        

Dade MITCHELL 809232 2020 2024 750$                                        

Dade MITCHELL 809234 2024 2025 1,558,021$                              
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Exhibit MJ-4 – FPL Storm Protection Plan Work Projected to be Completed in 2024

Distribution Feeder Hardening Program - Capital Expenditures

Region Substation Feeder
Projected Start 

Year(1)

Projected 
Completion 

Year(2)
2024 Estimated Costs

Dade SAGA 809433 2021 2025 804,733$                                 

Dade VIRGINIA KEY 809533 2021 2025 2,726,193$                              

Dade DUMFOUNDLING 809833 2022 2024 235,091$                                 

Dade SIMPSON 809935 2021 2025 165,132$                                 

Dade AVOCADO 810064 2024 2026 7,382,284$                              

Dade SEAGULL 810163 2022 2024 723,691$                                 

Dade SEAGULL 810164 2022 2024 700,395$                                 

Dade INTERNATIONAL 810263 2024 2026 2,916,190$                              

Dade INTERNATIONAL 810266 2024 2026 3,790,234$                              

Dade BLUE LAGOON 810433 2022 2024 542,158$                                 

Dade JASMINE 810562 2022 2025 812,242$                                 

Dade JASMINE 810566 2021 2024 351,955$                                 

Dade BELL 810834 2024 2025 2,069,425$                              

Dade LATIN QUARTER 810931 2024 2026 2,785,065$                              

Dade LATIN QUARTER 810932 2017 2025 5,292,815$                              

Dade LATIN QUARTER 810933 2024 2026 2,872,099$                              

Dade LATIN QUARTER 810934 2024 2026 2,444,570$                              

Dade LATIN QUARTER 810935 2021 2025 562,261$                                 

Dade SPOONBILL 811163 2021 2024 1,077,218$                              

Dade EUREKA 811265 2021 2025 634,851$                                 

Dade WATKINS 811435 2022 2024 455,766$                                 

Dade KOGER 811565 2024 2026 3,207,121$                              

Dade MEMORIAL 811831 2020 2025 750$                                        

Dade WILLIAMS 812063 2019 2024 3,378,384$                              

Dade BEACON 812164 2022 2024 369,679$                                 

Dade BEACON 812167 2024 2026 2,721,193$                              

Dade FIREHOUSE 813135 2021 2025 397,879$                                 

Dade FIREHOUSE 813139 2021 2025 750$                                        

Dade JACKSON 813533 2024 2026 2,785,065$                              

Dade JACKSON 813534 2024 2026 3,133,199$                              

Dade BAUER 814131 2019 2025 1,108,008$                              

Dade BAUER 814133 2024 2026 6,994,906$                              

Dade BANYAN 814434 2024 2025 1,740,688$                              

Dade NEWTON 810366 2011 2024 2,500$                                     

Dade SUNILAND 806533 2016 2024 2,500$                                     

Dade TROPICAL 803034 2015 2024 2,500$                                     

Dade MERCHANDISE 807237 2019 2024 2,500$                                     

Dade PENNSUCO 807162 2018 2024 2,500$                                     

Dade COCONUT GROVE 800434 2017 2024 2,500$                                     

Dade OJUS 804931 2015 2024 2,500$                                     

Dade EUREKA 811261 2020 2024 2,500$                                     

Dade MIRAMAR 802132 2015 2024 2,500$                                     
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Exhibit MJ-4 – FPL Storm Protection Plan Work Projected to be Completed in 2024

Distribution Feeder Hardening Program - Capital Expenditures

Region Substation Feeder
Projected Start 

Year(1)

Projected 
Completion 

Year(2)
2024 Estimated Costs

East WEST PALM BEACH 400131 2022 2025 418,236$                                 

East DATURA ST 400232 2021 2025 920,626$                                 

East NORTHWOOD 400333 2021 2025 456,730$                                 

East NORTHWOOD 400336 2021 2024 942,148$                                 

East NORTHWOOD 400337 2021 2025 1,236,321$                              

East HILLCREST 400431 2021 2025 318,388$                                 

East HILLCREST 400437 2024 2026 1,853,610$                              

East BOYNTON 400532 2021 2024 46,587$                                   

East WABASSO 400662 2020 2024 266,487$                                 

East BOCA RATON 400734 2020 2024 12,357$                                   

East BOCA RATON 400736 2020 2024 252,585$                                 

East PAHOKEE 400832 2020 2024 357,932$                                 

East GREENACRES 401031 2021 2025 393,274$                                 

East GREENACRES 401032 2020 2024 60,428$                                   

East GREENACRES 401033 2020 2024 320,922$                                 

East GREENACRES 401034 2021 2025 691,674$                                 

East WHITE CITY 401432 2021 2025 264,769$                                 

East WHITE CITY 401433 2021 2025 348,110$                                 

East WHITE CITY 401434 2021 2025 1,486,470$                              

East OKEECHOBEE 401635 2019 2024 197,966$                                 

East JUPITER 401831 2022 2025 384,315$                                 

East JUPITER 401833 2020 2024 157,680$                                 

East JUPITER 401834 2022 2025 458,892$                                 

East JUPITER 401836 2023 2025 2,678,040$                              

East LINTON 401932 2021 2026 311,145$                                 

East LINTON 401935 2019 2024 15,200$                                   

East LINTON 401937 2021 2025 668,972$                                 

East LINTON 401938 2021 2025 694,006$                                 

East CLEWISTON 402031 2021 2025 1,332,842$                              

East BELVEDERE 402534 2021 2025 808,112$                                 

East BELVEDERE 402536 2021 2024 255,180$                                 

East BELVEDERE 402537 2022 2025 379,001$                                 

East BELVEDERE 402539 2020 2024 7,909$                                     

East JUNO BEACH 402632 2019 2024 11,369$                                   

East JUNO BEACH 402636 2021 2025 46,587$                                   

East JUNO BEACH 402637 2021 2024 28,546$                                   

East JUNO BEACH 402638 2020 2024 283,046$                                 

East PORT MAYACA 402763 2021 2025 397,568$                                 

East LANTANA 402836 2021 2025 260,494$                                 

East LANTANA 402839 2020 2024 301,197$                                 

East OSLO 402933 2021 2025 3,415,254$                              

East MILITARY TRAIL 403031 2020 2024 15,817$                                   
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Exhibit MJ-4 – FPL Storm Protection Plan Work Projected to be Completed in 2024

Distribution Feeder Hardening Program - Capital Expenditures

Region Substation Feeder
Projected Start 

Year(1)

Projected 
Completion 

Year(2)
2024 Estimated Costs

East MILITARY TRAIL 403032 2020 2024 750$                                        

East MILITARY TRAIL 403033 2022 2025 257,034$                                 

East MILITARY TRAIL 403035 2018 2024 294,662$                                 

East MILITARY TRAIL 403036 2022 2025 412,490$                                 

East ATLANTIC 403231 2022 2025 480,147$                                 

East ATLANTIC 403239 2019 2024 24,097$                                   

East JENSEN 403432 2021 2024 43,004$                                   

East JENSEN 403434 2021 2025 693,963$                                 

East JENSEN 403437 2021 2025 325,617$                                 

East JENSEN 403439 2021 2025 402,975$                                 

East SOUTH BAY 403631 2021 2025 889,733$                                 

East SOUTH BAY 403634 2021 2024 259,196$                                 

East MONET 403732 2022 2025 657,414$                                 

East MONET 403733 2022 2025 497,880$                                 

East MONET 403737 2022 2025 203,032$                                 

East MONET 403738 2020 2024 23,232$                                   

East LAKE PARK 403932 2021 2025 433,189$                                 

East LAKE PARK 403933 2021 2025 1,295,056$                              

East WESTWARD 404031 2022 2025 381,040$                                 

East WESTWARD 404033 2021 2024 57,585$                                   

East WESTWARD 404035 2015 2024 402,604$                                 

East WESTWARD 404036 2022 2025 463,032$                                 

East WESTWARD 404038 2021 2025 304,903$                                 

East WESTWARD 404039 2022 2025 354,410$                                 

East WESTWARD 404040 2021 2025 608,795$                                 

East GOLF 404131 2019 2024 127,899$                                 

East GOLF 404137 2022 2025 330,560$                                 

East GOLF 404138 2022 2025 362,813$                                 

East GOLF 404139 2020 2024 243,549$                                 

East BOCA TEECA 404231 2022 2025 275,385$                                 

East BOCA TEECA 404235 2021 2024 369,981$                                 

East BOCA TEECA 404242 2022 2025 444,249$                                 

East IBM 404333 2022 2025 2,046,385$                              

East IBM 404334 2021 2025 393,195$                                 

East IBM 404335 2020 2024 28,916$                                   

East IBM 404337 2022 2025 1,906,129$                              

East PURDY LANE 404432 2020 2024 54,743$                                   

East PURDY LANE 404436 2022 2025 481,259$                                 

East PURDY LANE 404437 2022 2025 346,687$                                 

East NORTON 404531 2021 2025 816,541$                                 

East NORTON 404533 2021 2025 2,368,296$                              

East HILLSBORO 404733 2021 2024 333,279$                                 
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Exhibit MJ-4 – FPL Storm Protection Plan Work Projected to be Completed in 2024

Distribution Feeder Hardening Program - Capital Expenditures

Region Substation Feeder
Projected Start 

Year(1)

Projected 
Completion 

Year(2)
2024 Estimated Costs

East HILLSBORO 404734 2022 2025 2,080,413$  

East HILLSBORO 404735 2021 2024 434,980$  

East HILLSBORO 404738 2022 2025 2,135,977$  

East GERMANTOWN 404831 2021 2024 433,374$  

East GERMANTOWN 404832 2020 2024 116,530$  

East GERMANTOWN 404833 2022 2025 473,165$  

East GERMANTOWN 404834 2020 2024 47,823$  

East GERMANTOWN 404836 2020 2024 104,544$  

East PORT SEWALL 404934 2020 2024 212,945$  

East SANDALFOOT 405031 2021 2024 255,736$  

East SANDALFOOT 405033 2021 2024 706,717$  

East SANDALFOOT 405034 2020 2024 65,989$  

East SANDALFOOT 405035 2020 2024 103,679$  

East SANDALFOOT 405036 2020 2024 141,863$  

East SANDALFOOT 405039 2021 2025 441,719$  

East ACME 405261 2022 2025 271,955$  

East ACME 405263 2020 2024 163,118$  

East BEELINE 405331 2021 2025 3,196,859$  

East BEELINE 405333 2020 2024 85,390$  

East BEELINE 405336 2021 2025 474,895$  

East BEELINE 405337 2021 2025 2,596,290$  

East BEELINE 405340 2020 2024 37,196$  

East CLINTMOORE 405466 2021 2025 312,951$  

East PRIMAVISTA 405531 2020 2024 135,066$  

East FOUNTAIN 405635 2021 2025 260,530$  

East DELTRAIL 405861 2021 2024 104,173$  

East DELTRAIL 405869 2021 2025 446,411$  

East BUTTS 405932 2022 2025 408,906$  

East BUTTS 405933 2023 2025 1,957,412$  

East BUTTS 405934 2020 2025 242,821$  

East SHERMAN 406062 2015 2025 54,990$  

East SHERMAN 406064 2020 2024 28,422$  

East OAKES 406233 2021 2025 311,067$  

East OAKES 406234 2021 2024 133,583$  

East OAKES 406237 2021 2025 834,803$  

East ROEBUCK 406332 2022 2025 303,621$  

East ROEBUCK 406334 2022 2025 413,602$  

East ROEBUCK 406336 2022 2025 339,581$  

East ROEBUCK 406337 2020 2024 989$  

East OSBORNE 406531 2022 2025 1,949,998$  

East OSBORNE 406536 2020 2024 53,260$  

East OSBORNE 406538 2022 2025 2,402,610$  
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Exhibit MJ-4 – FPL Storm Protection Plan Work Projected to be Completed in 2024

Distribution Feeder Hardening Program - Capital Expenditures

Region Substation Feeder
Projected Start 

Year(1)

Projected 
Completion 

Year(2)
2024 Estimated Costs

East ACREAGE 406765 2021 2024 14,087$                                   

East ACREAGE 406767 2021 2024 1,961,885$                              

East ACREAGE 406768 2022 2025 338,253$                                 

East KIMBERLY 406862 2020 2024 215,563$                                 

East KIMBERLY 406865 2020 2024 42,509$                                   

East RIO 407031 2021 2024 4,696$                                     

East RIO 407037 2021 2024 275,632$                                 

East CRANE 407167 2021 2025 268,990$                                 

East JOG 407231 2022 2025 332,847$                                 

East JOG 407232 2022 2025 251,102$                                 

East INDRIO 407463 2021 2024 22,490$                                   

East INDRIO 407464 2020 2024 42,880$                                   

East LOXAHATCHEE 407664 2020 2024 95,399$                                   

East SQUARE LAKE 407734 2020 2024 457,718$                                 

East SQUARE LAKE 407737 2022 2025 269,330$                                 

East TARTAN 407865 2021 2025 290,426$                                 

East QUANTUM 407936 2021 2025 436,340$                                 

East CALDWELL 408035 2022 2025 473,906$                                 

East ROSS 408162 2022 2025 396,554$                                 

East ROSS 408163 2020 2024 45,105$                                   

East ROSS 408164 2022 2025 284,498$                                 

East ROSS 408165 2020 2024 42,386$                                   

East ROSS 408168 2020 2024 73,032$                                   

East COVE 408261 2021 2025 358,565$                                 

East COVE 408263 2021 2025 3,096,147$                              

East COVE 408265 2021 2025 299,729$                                 

East ADAMS 408463 2021 2024 644,037$                                 

East ALEXANDER 408561 2024 2025 3,186,356$                              

East ALEXANDER 408562 2021 2024 1,763,468$                              

East ALEXANDER 408565 2024 2025 3,552,753$                              

East ALEXANDER 408566 2021 2024 3,336$                                     

East HOMELAND 408662 2021 2025 3,139,156$                              

East HOMELAND 408663 2019 2024 365,285$                                 

East HOMELAND 408665 2021 2025 260,927$                                 

East HOMELAND 408667 2021 2024 296,701$                                 

East HOMELAND 408668 2021 2024 1,130,996$                              

East HOMELAND 408669 2021 2025 455,232$                                 

East SABAL 408766 2021 2024 48,317$                                   

East ABERDEEN 408865 2020 2024 21,131$                                   

East PLUMOSUS 408964 2022 2025 247,856$                                 

East PLUMOSUS 408965 2024 2025 2,310,475$                              

East LAKE IDA 409531 2019 2024 11,369$                                   

Docket No. 20230010 
Florida Power & Light Company 

SPPCRC - 2023 A/E and 2024 Projection 
Exhibit MJ-4, Page 12 of 25



 
Exhibit MJ-4 – FPL Storm Protection Plan Work Projected to be Completed in 2024

Distribution Feeder Hardening Program - Capital Expenditures

Region Substation Feeder
Projected Start 

Year(1)

Projected 
Completion 

Year(2)
2024 Estimated Costs

East LAKE IDA 409532 2022 2025 3,020,149$                              

East RAINBERRY 409633 2021 2024 35,836$                                   

East CATCHMENT 409761 2021 2025 242,081$                                 

East CATCHMENT 409765 2021 2025 450,304$                                 

East HAMLET 409863 2021 2025 474,401$                                 

East HAMLET 409866 2023 2025 4,829,293$                              

East PINEWOOD 409961 2021 2024 262,965$                                 

East MARYMOUNT 410031 2020 2024 40,409$                                   

East GATLIN 410463 2021 2024 750$                                        

East GRAMERCY 410532 2021 2024 22,490$                                   

East GRAMERCY 410533 2022 2025 3,206,745$                              

East RYDER 410661 2020 2024 22,243$                                   

East ROSEDALE 410763 2021 2025 781,484$                                 

East EDEN 411033 2021 2024 73,403$                                   

East EDEN 411036 2022 2024 299,043$                                 

East PEACOCK 411663 2021 2025 750$                                        

East EVERNIA 411862 2021 2025 1,007,128$                              

East GIFFORD 412062 2021 2025 498,728$                                 

East GIFFORD 412063 2021 2025 659,416$                                 

East ALLAPATTAH 412161 2020 2024 13,593$                                   

East ALLAPATTAH 412164 2021 2025 69,819$                                   

East WATTS 412361 2021 2025 493,941$                                 

East VIOLET 413531 2021 2025 304,981$                                 

East VIOLET 413532 2021 2025 374,682$                                 

East VIOLET 413535 2021 2025 292,878$                                 

East VIOLET 413537 2021 2025 420,893$                                 

East VIOLET 413538 2021 2025 494,790$                                 

East BONANZA 413631 2022 2025 107,509$                                 

East BONANZA 413632 2022 2025 343,227$                                 

East BONANZA 413633 2022 2025 176,217$                                 

East BONANZA 413634 2022 2025 328,676$                                 

East BONANZA 413635 2022 2025 336,492$                                 

East BONANZA 413636 2021 2024 30,523$                                   

East RUNWAY 413731 2022 2024 364,049$                                 

East RUNWAY 413732 2021 2025 469,210$                                 

East RUNWAY 413736 2022 2024 78,840$                                   

East RUNWAY 413737 2021 2024 422,747$                                 

East RUNWAY 413738 2022 2024 155,085$                                 

East CHAMBERS 413832 2020 2024 354,843$                                 

East CHAMBERS 413833 2021 2024 66,977$                                   

East TULIP 413932 2021 2025 489,044$                                 

East GRACEWOOD 414032 2021 2024 10,998$                                   
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Exhibit MJ-4 – FPL Storm Protection Plan Work Projected to be Completed in 2024

Distribution Feeder Hardening Program - Capital Expenditures

Region Substation Feeder
Projected Start 

Year(1)

Projected 
Completion 

Year(2)
2024 Estimated Costs

East GRACEWOOD 414034 2021 2024 750$                                        

East GRACEWOOD 414035 2019 2024 17,548$                                   

East CANAL 414131 2022 2024 298,678$                                 

East CANAL 414132 2021 2024 5,561$                                     

East COBIA 414331 2022 2024 275,767$                                 

East COBIA 414332 2022 2024 290,353$                                 

East COBIA 414333 2022 2024 417,927$                                 

East COBIA 414335 2022 2024 364,667$                                 

East CORBETT 420062 2023 2025 5,895,402$                              

North ST AUGUSTINE 100236 2020 2024 58,718$                                   

North HASTINGS 100332 2020 2024 5,058$                                     

North PALATKA 100431 2020 2024 9,423$                                     

North PORT ORANGE 100833 2020 2024 35,310$                                   

North PORT ORANGE 100836 2021 2024 20,333$                                   

North HOLLY HILL 101033 2020 2025 1,100,965$                              

North ORMOND 101133 2021 2024 4,860$                                     

North ORMOND 101134 2020 2024 60,107$                                   

North ORMOND 101139 2022 2025 522,918$                                 

North FLAGLER BEACH 101464 2019 2024 13,588$                                   

North ORANGEDALE 101863 2019 2024 100,277$                                 

North EDGEWATER 101936 2021 2024 267,405$                                 

North EDGEWATER 101938 2020 2024 4,265$                                     

North EDGEWATER 101939 2023 2025 2,881,929$                              

North MADISON 102231 2020 2024 51,973$                                   

North ST JOE 102363 2021 2024 18,845$                                   

North ST JOE 102367 2021 2024 11,605$                                   

North MATANZAS 102533 2020 2024 446,139$                                 

North MATANZAS 102534 2021 2024 369,369$                                 

North LEWIS 102636 2019 2024 4,364$                                     

North LEWIS 102638 2022 2024 12,696$                                   

North INTERLACHEN 102732 2021 2024 18,151$                                   

North EAGLE 102961 2020 2024 77,563$                                   

North NOVA 104433 2021 2025 303,620$                                 

North KACIE 104734 2022 2024 10,117$                                   

North KACIE 104735 2022 2024 32,831$                                   

North TAYLOR 104834 2021 2024 11,406$                                   

North TAYLOR 104836 2021 2024 3,472$                                     

North MOULTRIE 104935 2022 2024 6,348$                                     

North COMO 105133 2021 2024 49,395$                                   

North TOMOKA 106061 2021 2024 40,270$                                   

North GERONA 106235 2021 2024 7,935$                                     

North GERONA 106238 2022 2024 750$                                        
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Exhibit MJ-4 – FPL Storm Protection Plan Work Projected to be Completed in 2024

Distribution Feeder Hardening Program - Capital Expenditures

Region Substation Feeder
Projected Start 

Year(1)

Projected 
Completion 

Year(2)
2024 Estimated Costs

North REGIS 106361 2020 2024 18,548$                                   

North REGIS 106363 2021 2025 1,469,468$                              

North REGIS 106364 2021 2025 24,896$                                   

North REGIS 106365 2021 2025 345,564$                                 

North REGIS 106367 2023 2025 7,852,575$                              

North COQUINA 106661 2020 2024 6,645$                                     

North GATOR 108363 2019 2024 20,631$                                   

North PIROLO 109661 2023 2025 4,814,958$                              

North PACETTI 109961 2022 2024 750$                                        

North WELAKA 110831 2023 2025 2,446,157$                              

North SANFORD 200134 2021 2024 11,506$                                   

North SANFORD 200135 2021 2024 17,258$                                   

North CELERY 200261 2021 2025 276,090$                                 

North TITUSVILLE 200333 2019 2024 53,858$                                   

North MELBOURNE 200533 2021 2024 13,291$                                   

North MELBOURNE 200536 2020 2024 13,688$                                   

North COCOA BEACH 200731 2021 2024 22,912$                                   

North EAU GALLIE 201035 2020 2024 79,150$                                   

North PATRICK 201136 2021 2024 48,998$                                   

North TROPICANA 201232 2021 2024 64,868$                                   

North TROPICANA 201233 2020 2024 14,779$                                   

North GRANDVIEW 201431 2021 2024 428,754$                                 

North CITY POINT 201531 2021 2025 163,260$                                 

North SYKES CREEK 201731 2018 2024 40,865$                                   

North SYKES CREEK 201732 2021 2024 9,423$                                     

North SYKES CREEK 201734 2021 2024 10,613$                                   

North SYKES CREEK 201735 2019 2024 22,912$                                   

North COURTENAY 201934 2019 2024 136,282$                                 

North MIMS 202233 2020 2024 33,525$                                   

North AURORA 202534 2021 2024 39,774$                                   

North HOLLAND PARK 202632 2019 2024 7,141$                                     

North CLEARLAKE 202831 2021 2024 22,118$                                   

North FRONTENAC 203031 2020 2024 3,967$                                     

North FRONTENAC 203034 2021 2024 112,477$                                 

North ROCKLEDGE 203132 2020 2024 33,326$                                   

North INDIALANTIC 203232 2020 2024 31,541$                                   

North HIBISCUS 203531 2019 2024 8,530$                                     

North HIBISCUS 203532 2020 2024 4,761$                                     

North HARRIS 203637 2020 2024 112,378$                                 

North MCDONNELL 203931 2021 2024 98,591$                                   

North BABCOCK 204261 2021 2024 136,480$                                 

North COLLEGE 204631 2021 2024 45,626$                                   
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Exhibit MJ-4 – FPL Storm Protection Plan Work Projected to be Completed in 2024

Distribution Feeder Hardening Program - Capital Expenditures

Region Substation Feeder
Projected Start 

Year(1)

Projected 
Completion 

Year(2)
2024 Estimated Costs

North COLLEGE 204632 2021 2024 230,707$                                 

North COLLEGE 204633 2019 2024 4,662$                                     

North GENEVA 205361 2020 2024 42,749$                                   

North MERRITT 205435 2020 2024 211,406$                                 

North DAIRY 205536 2022 2024 19,738$                                   

North SARNO 205632 2019 2024 39,079$                                   

North SARNO 205633 2020 2024 39,972$                                   

North SARNO 205634 2022 2024 5,554$                                     

North SYLVAN 205931 2020 2024 10,712$                                   

North BARNA 206932 2021 2024 52,271$                                   

North COX 207064 2020 2024 30,351$                                   

North WYOMING 207362 2019 2024 13,390$                                   

North OSTEEN 207861 2021 2025 339,465$                                 

North HIELD 208164 2020 2024 405,472$                                 

North HIELD 208166 2021 2024 107,121$                                 

North TULSA 208631 2021 2024 16,366$                                   

North TULSA 208632 2021 2024 25,987$                                   

North TULSA 208634 2021 2024 51,577$                                   

North GRANT 208761 2020 2024 80,837$                                   

North GRANT 208763 2021 2024 40,170$                                   

North WINDOVER 208864 2021 2024 30,648$                                   

North VIERA 209764 2021 2024 101,864$                                 

North YORKE 209861 2020 2024 7,538$                                     

North DERBY 210134 2022 2024 140,943$                                 

North GARVEY 211061 2021 2024 28,962$                                   

North YULEE 301462 2020 2024 277,265$                                 

North YULEE 301465 2022 2024 429,475$                                 

North ONEIL 307762 2020 2024 4,463$                                     

North ONEIL 307763 2022 2025 244,616$                                 

North ONEIL 307764 2022 2024 29,954$                                   

North ONEIL 307765 2023 2025 1,797,841$                              

North MILLS 308062 2021 2024 146,200$                                 

North MILLS 308063 2020 2024 280,994$                                 

Northwest ELLYSON GLF 905342 2023 2026 2,504,377$                              

Northwest EAST BAY GLF 905592 2022 2024 750$                                        

Northwest EAST BAY GLF 905632 2022 2024 750$                                        

Northwest TURNER GLF 905682 2023 2025 7,500$                                     

Northwest AVALON GLF 905782 2022 2026 750$                                        

Northwest LIVE OAK GLF 905872 2023 2026 3,644,728$                              

Northwest BEACH HAVEN GLF 906072 2022 2026 750$                                        

Northwest BRENTWD DIST GLF 906662 2021 2024 768,779$                                 

Northwest GULF BREEZE GLF 907462 2022 2026 750$                                        
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Exhibit MJ-4 – FPL Storm Protection Plan Work Projected to be Completed in 2024

Distribution Feeder Hardening Program - Capital Expenditures

Region Substation Feeder
Projected Start 

Year(1)

Projected 
Completion 

Year(2)
2024 Estimated Costs

Northwest FAIRFIELD GLF 907772 2022 2024 323,006$                                 

Northwest SCENIC HILL GLF 907822 2023 2027 7,500$                                     

Northwest SCENIC HILL GLF 907842 2022 2026 750$                                        

Northwest NORTH BAY GLF 908012 2023 2028 2,791,718$                              

Northwest WEST BAY GLF 908032 2022 2027 750$                                        

Northwest SANDESTIN GLF 908172 2023 2026 2,446,157$                              

Northwest PARKER GLF 908332 2022 2026 750$                                        

Northwest SHIPYARD GLF 908392 2022 2024 750$                                        

Northwest REDWOOD GLF 908732 2021 2026 750$                                        

Northwest HIGHLAND CTY GLF 908792 2022 2026 750$                                        

Northwest NORTHSIDE GLF 908812 2022 2024 750$                                        

Northwest MIRAMAR GLF 908882 2023 2026 2,711,714$                              

Northwest AIRPORT GLF 908942 2023 2026 2,193,372$                              

Northwest OCEAN CITY GLF 909052 2022 2027 750$                                        

Northwest MIRAMAR GLF 909082 2023 2026 7,500$                                     

Northwest PACE GLF 907012 2021 2024 2,500$                                     

Northwest MIRAMAR GLF 908872 2021 2024 2,500$                                     

Northwest DESTIN GLF 909132 2022 2026 750$                                        

Northwest VERNON GLF 909522 2021 2028 750$                                        

Northwest SUNNY HILLS GLF 909592 2022 2028 750$                                        

West SARASOTA 500131 2021 2025 540,126$                                 

West SARASOTA 500136 2021 2025 451,461$                                 

West SARASOTA 500161 2024 2025 709,256$                                 

West SARASOTA 500162 2022 2025 750$                                        

West VENICE 500332 2021 2024 51,220$                                   

West HYDE PARK 500431 2021 2025 534,626$                                 

West HYDE PARK 500433 2021 2025 315,550$                                 

West HYDE PARK 500434 2020 2025 238,493$                                 

West HYDE PARK 500436 2021 2025 367,491$                                 

West CLARK 500531 2021 2024 20,304$                                   

West CLARK 500535 2021 2024 266,916$                                 

West CLARK 500536 2021 2024 41,425$                                   

West CLARK 500537 2021 2024 218,757$                                 

West CORTEZ 500634 2022 2024 322,115$                                 

West CORTEZ 500635 2019 2025 1,411,103$                              

West CORTEZ 500636 2022 2024 396,598$                                 

West ENGLEWOOD 500761 2020 2024 97,543$                                   

West ENGLEWOOD 500762 2021 2025 624,667$                                 

West ENGLEWOOD 500766 2020 2024 236,865$                                 

West ENGLEWOOD 500768 2020 2024 14,387$                                   

West OSPREY 500931 2020 2024 210,594$                                 

West FRUITVILLE 501065 2021 2024 19,692$                                   

Docket No. 20230010 
Florida Power & Light Company 

SPPCRC - 2023 A/E and 2024 Projection 
Exhibit MJ-4, Page 17 of 25



 
Exhibit MJ-4 – FPL Storm Protection Plan Work Projected to be Completed in 2024

Distribution Feeder Hardening Program - Capital Expenditures

Region Substation Feeder
Projected Start 

Year(1)

Projected 
Completion 

Year(2)
2024 Estimated Costs

West FT MYERS 501131 2020 2024 139,619$                                 

West FT MYERS 501133 2019 2024 17,243$                                   

West FT MYERS 501134 2022 2025 435,983$                                 

West NAPLES 501231 2021 2025 268,412$                                 

West NAPLES 501235 2020 2025 502,687$                                 

West NAPLES 501236 2020 2025 192,131$                                 

West NAPLES 501240 2020 2025 2,273,273$                              

West ARCADIA 501432 2020 2024 19,896$                                   

West IONA 501764 2020 2024 43,874$                                   

West IONA 501766 2022 2024 485,672$                                 

West TICE 501831 2021 2025 539,072$                                 

West MURDOCK 502065 2021 2024 2,857$                                     

West BONITA SPRINGS 502162 2021 2024 367,825$                                 

West BONITA SPRINGS 502164 2020 2025 310,659$                                 

West BONITA SPRINGS 502165 2019 2025 358,438$                                 

West PALMA SOLA 502534 2021 2024 204,778$                                 

West COLONIAL 502632 2021 2024 363,846$                                 

West COLONIAL 502638 2021 2024 34,181$                                   

West PAYNE 502836 2022 2025 204,676$                                 

West PAYNE 502837 2020 2024 253,652$                                 

West PAYNE 502838 2021 2025 750$                                        

West ONECO 502931 2021 2025 273,599$                                 

West ONECO 502933 2021 2024 275,231$                                 

West ONECO 502934 2021 2025 495,365$                                 

West ONECO 502935 2021 2025 712,591$                                 

West ONECO 502937 2021 2024 740,795$                                 

West PHILLIPPI 503031 2020 2024 65,300$                                   

West PHILLIPPI 503032 2022 2025 412,209$                                 

West PHILLIPPI 503034 2021 2024 335,277$                                 

West PHILLIPPI 503035 2020 2024 62,648$                                   

West PHILLIPPI 503037 2022 2025 313,850$                                 

West SOLANA 503135 2020 2024 222,503$                                 

West SOLANA 503138 2022 2025 301,147$                                 

West SOUTH VENICE 503431 2022 2025 396,190$                                 

West SOUTH VENICE 503432 2022 2025 274,211$                                 

West SOUTH VENICE 503434 2020 2024 365,095$                                 

West SOUTH VENICE 503437 2022 2025 338,491$                                 

West ALLIGATOR 503561 2020 2024 257,238$                                 

West ALLIGATOR 503565 2020 2024 111,215$                                 

West ALLIGATOR 503566 2022 2024 387,722$                                 

West EDISON 503632 2022 2025 406,904$                                 

West EDISON 503634 2020 2024 31,936$                                   
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Exhibit MJ-4 – FPL Storm Protection Plan Work Projected to be Completed in 2024

Distribution Feeder Hardening Program - Capital Expenditures

Region Substation Feeder
Projected Start 

Year(1)

Projected 
Completion 

Year(2)
2024 Estimated Costs

West EDISON 503635 2020 2024 309,658$                                 

West EDISON 503637 2022 2025 318,238$                                 

West ORTIZ 503861 2021 2024 21,835$                                   

West ESTERO 503962 2021 2025 878,075$                                 

West ESTERO 503963 2021 2024 444,773$                                 

West ESTERO 503969 2021 2025 412,209$                                 

West CAPRI 504066 2022 2024 273,242$                                 

West BENEVA 504137 2022 2025 440,574$                                 

West DORR FIELD 504262 2020 2024 1,650,240$                              

West PINE RIDGE 504365 2022 2024 376,039$                                 

West PINE RIDGE 504368 2020 2025 208,292$                                 

West PINE RIDGE 504369 2022 2025 437,411$                                 

West TUTTLE 504532 2021 2025 885,557$                                 

West TUTTLE 504535 2021 2025 702,747$                                 

West CASTLE 504661 2020 2025 487,509$                                 

West CASTLE 504666 2022 2025 798,911$                                 

West ALVA 504763 2020 2024 277,578$                                 

West ALVA 504764 2021 2024 252,045$                                 

West SORRENTO 504832 2022 2025 384,253$                                 

West SORRENTO 504834 2020 2024 97,339$                                   

West GOLDEN GATE 504963 2020 2025 252,580$                                 

West GOLDEN GATE 504964 2022 2025 439,350$                                 

West GOLDEN GATE 504966 2020 2024 35,201$                                   

West GOLDEN GATE 504969 2022 2024 288,036$                                 

West JETPORT 505066 2024 2025 7,237,038$                              

West PROCTOR 505166 2021 2024 47,445$                                   

West PROCTOR 505167 2022 2025 2,416,628$                              

West VAMO 505562 2021 2024 259,365$                                 

West AUBURN 505762 2020 2024 332,467$                                 

West AUBURN 505763 2018 2024 99,583$                                   

West BUCKEYE 505864 2022 2024 363,846$                                 

West WALKER 506033 2022 2025 362,622$                                 

West WALKER 506035 2021 2025 723,245$                                 

West WALKER 506037 2021 2025 423,586$                                 

West METRO 506161 2020 2024 194,096$                                 

West SHADE 506261 2021 2025 734,016$                                 

West SHADE 506264 2021 2024 83,462$                                   

West DEEPCREEK 506365 2021 2024 277,374$                                 

West FRANKLIN 506463 2021 2024 358,796$                                 

West GRANADA 506563 2021 2025 1,062,416$                              

West LIVINGSTON 506661 2021 2024 35,813$                                   

West LIVINGSTON 506662 2021 2025 521,578$                                 
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Exhibit MJ-4 – FPL Storm Protection Plan Work Projected to be Completed in 2024

Distribution Feeder Hardening Program - Capital Expenditures

Region Substation Feeder
Projected Start 

Year(1)

Projected 
Completion 

Year(2)
2024 Estimated Costs

West LIVINGSTON 506665 2022 2024 406,700$                                 

West VANDERBILT 506765 2021 2025 499,345$                                 

West VANDERBILT 506769 2021 2025 554,207$                                 

West IMPERIAL 507061 2022 2025 434,758$                                 

West IMPERIAL 507063 2020 2024 366,805$                                 

West POLO 507166 2024 2026 2,912,503$                              

West SAN CARLOS 507262 2020 2024 32,650$                                   

West ORANGETREE 507361 2021 2024 330,853$                                 

West ORANGETREE 507363 2022 2025 351,296$                                 

West ORANGETREE 507364 2020 2024 13,672$                                   

West CORKSCREW 507461 2018 2024 33,875$                                   

West CORKSCREW 507463 2021 2025 718,093$                                 

West CORKSCREW 507464 2021 2025 985,502$                                 

West PARRISH 507564 2020 2024 131,621$                                 

West PARRISH 507565 2022 2025 286,710$                                 

West GLADIOLUS 507663 2021 2025 496,252$                                 

West GLADIOLUS 507667 2024 2026 1,571,120$                              

West RATTLESNAKE 507764 2022 2025 443,737$                                 

West IXORA 507862 2022 2024 442,362$                                 

West IXORA 507863 2020 2024 750$                                        

West RYE 508264 2024 2026 2,214,344$                              

West TERRY 508361 2022 2025 287,577$                                 

West TERRY 508365 2024 2025 129,581$                                 

West TIMUCUAN 509131 2022 2025 1,545,785$                              

West TIMUCUAN 509132 2022 2025 1,509,267$                              

West ANGLER 509861 2024 2025 3,633,501$                              

West ANGLER 509862 2024 2025 112,235$                                 

West ANGLER 509863 2024 2025 510,670$                                 

West HERCULES 510161 2021 2024 750$                                        

West PIRATE 510363 2024 2025 2,605,204$                              

West KELLY 510662 2024 2025 3,682,246$                              

West KELLY 510663 2022 2025 750$                                        

West SARASOTA 500133 2016 2024 2,500$                                     

West VANDERBILT 506766 2015 2024 2,500$                                     

East SHERMAN 406063 2016 2024 2,500$                                     

Broward SAMPLE ROAD 701040 2021 2024 2,500$                                     

Dade NATOMA 805232 2018 2024 2,500$                                     

Dade NATOMA 805240 2016 2024 2,500$                                     

Dade COUNTRY CLUB 805938 2020 2024 2,500$                                     

Dade RED ROAD 806840 2020 2024 2,500$                                     

Dade SIMPSON 809932 2018 2026 2,500$                                     

Dade WATKINS 811433 2020 2026 2,500$                                     
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Exhibit MJ-4 – FPL Storm Protection Plan Work Projected to be Completed in 2024

Distribution Feeder Hardening Program - Capital Expenditures

Region Substation Feeder
Projected Start 

Year(1)

Projected 
Completion 

Year(2)
2024 Estimated Costs

West FT MYERS 501132 2020 2025 2,500$  

West SARASOTA 500132 2018 2025 2,500$  

East FOUNTAIN 405638 2019 2025 2,500$  

West VENICE 500335 2015 2025 2,500$  

East BOCA TEECA 404240 2014 2025 2,500$  

Dade DADE 805439 2020 2026 2,500$  

East TERMINAL 402131 2016 2025 2,500$  

West PAYNE 502835 2015 2025 2,500$  

East CLINTMOORE 405467 2019 2025 2,500$  

Dade COURT 809663 2016 2026 2,500$  

East SEBASTIAN 405764 2019 2025 2,500$  

Dade LEMON CITY 807732 2018 2024 2,500$  

Dade SPOONBILL 811162 2016 2024 2,500$  

East DATURA ST 400233 2021 2025 2,500$  

East CHAMBERS 413831 2021 2025 2,500$  

Dade NORMANDY BEACH 801037 2021 2026 2,500$  

Dade GRAPELAND 802935 2021 2026 2,500$  

Dade TAMIAMI 809133 2021 2026 2,500$  

Dade TAMIAMI 809134 2021 2026 2,500$  

Dade SPOONBILL 811161 2014 2026 2,500$  

Broward SAWGRASS 707466 2018 2025 2,500$  

East PINEWOOD 409964 2019 2025 2,500$  

Broward CYPRESS CREEK 702138 2019 2025 2,500$  

East LAKE PARK 403936 2021 2025 2,500$  

West SOLANA 503136 2017 2025 2,500$  

Dade EUREKA 811262 2015 2024 2,500$  

Total 347 683,085,981$  

Distribution Automation

Region Area
Number
of Sites

Projected Start 

Year(1)

Projected 
Completion 

Year(2)
2024 Estimated Costs

Northwest Fort Walton 25 2024 2024 1,800,000$  

Northwest Panama City 21 2024 2024 1,600,000$  

Northwest Pensacola 19 2024 2024 500,000$  

Total 65 3,900,000$  

Combined Total for 2024 $686,985,981

Notes:
(1) Start year reflects the year when initial project costs will begin to accrue (e.g., preliminary engineering/design,
site preparations, or customer outreach, if applicable).
(2) Completion year reflects the year when the project will be completed.
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Exhibit MJ-4 – FPL Storm Protection Plan Work Projected to be Completed in 2024
Distribution Lateral Hardening Program - Capital Expenditures

Region Substation Lateral Count Feeder Projected Start Year(1) Projected Completion 

Year(2)
2024 Estimated 

Costs

BROWARD PLANTATION 28 701635 2022 2024 18,450,962$       

BROWARD VALENCIA 29 706262 2023 2024 16,153,405$       

BROWARD RESERVATION 37 703431 2023 2024 14,615,506$       

BROWARD FASHION 26 704463 2023 2024 12,781,395$       

BROWARD IMAGINATION 28 704262 2022 2024 9,660,784$         

BROWARD PEMBROKE 27 702437 2024 2025 2,029,421$         

BROWARD PLAYLAND 34 701233 2024 2025 1,811,211$         

BROWARD ROHAN 31 703036 2024 2025 1,536,959$         

BROWARD PLANTATION 37 701639 2024 2026 1,397,449$         

BROWARD BEVERLY 28 700832 2024 2025 1,374,793$         

BROWARD IMAGINATION 43 704261 2024 2025 1,353,330$         

BROWARD FAIRMONT 23 700732 2024 2025 1,077,885$         

BROWARD VALENCIA 40 706264 2024 2025 775,015$            

DADE AVOCADO 59 810061 2023 2024 32,962,078$       

DADE SEABOARD 38 803637 2023 2024 20,271,956$       

DADE GOLDEN GLADES 34 806038 2023 2024 19,681,718$       

DADE SOUTH MIAMI 39 802433 2023 2024 16,848,574$       

DADE CUTLER 27 802037 2023 2024 13,200,027$       

DADE FULFORD 26 801436 2023 2024 10,917,773$       

DADE BISCAYNE 26 801838 2024 2025 1,687,202$         

DADE MASTER 25 805532 2024 2025 1,372,408$         

DADE OLYMPIA HEIGHTS 37 808931 2024 2025 1,294,902$         

DADE SOUTH MIAMI 28 802437 2024 2026 1,193,548$         

DADE BANYAN 34 814432 2024 2025 1,080,270$         

DADE BIRD 21 806932 2024 2025 1,070,731$         

DADE AVOCADO 68 810062 2024 2025 1,017,073$         

DADE BISCAYNE 23 801834 2022 2025 998,411$            

DADE COCONUT GROVE 35 800442 2022 2024 993,667$            

DADE 62ND AVE 20 801735 2024 2025 939,567$            

DADE BIRD 26 806935 2024 2025 853,714$            

DADE PENNSUCO 21 807161 2024 2025 219,357$            

EAST ALEXANDER 45 408562 2023 2024 51,190,603$       

EAST ACREAGE 44 406762 2022 2024 40,091,799$       

EAST LINTON 37 401935 2022 2024 16,070,881$       

EAST GREENACRES 34 401031 2022 2024 9,106,616$         

EAST LINTON 24 401931 2022 2024 7,685,945$         

EAST MILITARY TRAIL 50 403034 2024 2026 1,541,729$         

EAST HILLCREST 44 400431 2024 2025 1,533,382$         

EAST BELLE GLADE 68 400934 2024 2025 1,526,228$         

EAST LANTANA 25 402838 2024 2025 1,260,322$         

EAST HILLS 37 407333 2024 2025 1,104,118$         

EAST ATLANTIC 15 403231 2024 2025 974,146$            

EAST LANTANA 25 402831 2024 2025 866,830$            

EAST LAKE IDA 12 409533 2024 2025 642,659$            

EAST LINTON 12 401938 2024 2025 329,058$            

NORTH GARVEY 142 211061 2022 2024 53,791,487$       

NORTH TURNPIKE 50 406163 2023 2024 39,039,346$       

NORTH SCOTTSMOOR 60 105061 2023 2024 34,339,301$       

NORTH MILLS 42 308063 2023 2024 11,024,890$       

NORTH BABCOCK 56 204262 2024 2026 3,391,142$         

NORTH EDGEWATER 55 101932 2024 2025 2,680,471$         

NORTH HIELD 51 208163 2024 2025 2,645,892$         

NORTH ROSEDALE 62 410762 2024 2025 1,309,211$         

NORTH CRANE 60 407167 2024 2025 1,018,265$         

NORTHWEST PARKER GLF                   58 908332 2023 2024 31,007,412$       

NORTHWEST BAYOU CHICO GLF 46 906582 2023 2024 16,442,912$       

NORTHWEST HIGHLAND CTY GLF       114 908792 2024 2025 2,580,310$         

NORTHWEST S CRESTVIEW GLF         76 909672 2024 2025 2,424,105$         

NORTHWEST PINE FOREST GLF 65 906792 2024 2025 2,339,445$         

WEST MURDOCK 41 502062 2022 2024 40,369,022$       

WEST HYDE PARK 38 500433 2023 2024 18,351,496$       

WEST PINE RIDGE 10 504368 2023 2024 7,598,229$         

Docket No. 20230010 
Florida Power & Light Company 

SPPCRC - 2023 A/E and 2024 Projection 
Exhibit MJ-4, Page 22 of 25



Region Substation Lateral Count Feeder Projected Start Year(1) Projected Completion 

Year(2)
2024 Estimated 

Costs

WEST ROTONDA 71 505661 2024 2026 3,108,146$         

WEST RUBONIA 61 505262 2024 2026 2,954,724$         

WEST SOUTH VENICE 41 503431 2024 2026 2,694,780$         

WEST SOUTH VENICE 34 503435 2024 2026 1,936,414$         

WEST GOLDEN GATE 22 504965 2024 2026 1,789,748$         

WEST HARBOR 49 503765 2022 2024 993,667$            

WEST HARBOR 39 503766 2021 2024 993,667$            

Total 1625 628,369,488$     

Notes:
(1) Start year reflects the year when initial project costs will begin to accrue (e.g., preliminary engineering/design, 
site preparations, or customer outreach, if applicable).
(2) Completion year reflects the year when the project will be completed.
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Exhibit MJ-4 – FPL Storm Protection Plan Work Projected to be Completed in 2024

Transmission Hardening Program  - Capital Expenditures

Transmission Line Name
Projected Number of 

Wooden Structures to 
be Replaced

Projected Start Year(1) Projected Completion 

Year(2) 2024 Estimated Costs

BYRNEVILLE-EXXON 46kV [4610] : CENTURY-EXXON 115 - (Phase 1 of 3) 20 2022 2024 1,200,000$                  

BYRNEVILLE-EXXON 46kV [4610] : CENTURY-EXXON 115 - (Phase 2 of 3) 20 2022 2024 1,200,000$                  

BYRNEVILLE-EXXON 46kV [4610] : CENTURY-EXXON 115 - (Phase 3 of 3) 15 2022 2024 900,000$                     

CALLAWAY-SINAI 115kV [1518] : CALLAWAY-ALTHA (BLOUNTSTOWN TAP) - (Phase 1 of 11) 20 2022 2024 1,200,000$                  

CALLAWAY-SINAI 115kV [1518] : CALLAWAY-ALTHA (BLOUNTSTOWN TAP) - (Phase 2 of 11) 20 2022 2024 1,200,000$                  

CALLAWAY-SINAI 115kV [1518] : CALLAWAY-ALTHA (BLOUNTSTOWN TAP) - (Phase 3 of 11) 20 2022 2024 1,200,000$                  

CALLAWAY-SINAI 115kV [1518] : CALLAWAY-ALTHA (BLOUNTSTOWN TAP) - (Phase 4 of 11) 20 2022 2024 1,200,000$                  

CALLAWAY-SINAI 115kV [1518] : CALLAWAY-ALTHA (BLOUNTSTOWN TAP) - (Phase 5 of 11) 20 2022 2024 1,200,000$                  

CALLAWAY-SINAI 115kV [1518] : CALLAWAY-ALTHA (BLOUNTSTOWN TAP) - (Phase 6 of 11) 20 2022 2024 1,200,000$                  

Callaway - Wewa Road #1 : Callaway - Wewa Road #1 (Phase 1 of 3) 8 2022 2024 480,000$                     

Callaway - Wewa Road #1 : Callaway - Wewa Road #1 (Phase 2 of 3) 4 2022 2024 240,000$                     

Callaway - Wewa Road #1 : Callaway - Wewa Road #1 (Phase 3 of 3) 10 2022 2024 600,000$                     

CALLAWAY-WEWA ROAD #2 115kV [1606] : CALLAWAY-WEWA ROAD #2 1 2023 2024 60,000$                       

CALLAWAY-WEWA ROAD #2 115kV [1606] : CALLAWAY-PARKER TAP 1 2022 2024 60,000$                       

EASTGATE-CORDOVA RADIAL 115kV [1536] : EASTGATE-CORDOVA 9 2022 2024 540,000$                     

HOLMES CREEK-DE FUNIAK (PS) 115kV : HOLMES CREEK-CHIPLEY TAP (Phase 1 of 3) 19 2022 2024 1,140,000$                  

HOLMES CREEK-DE FUNIAK (PS) 115kV : HOLMES CREEK-CHIPLEY TAP (Phase 2 of 3) 2 2022 2024 120,000$                     

LAGUNA BEACH-WEST BAY RADIAL 115kV [1555] : LAGUNA BEACH-WEST BAY (Phase 1 of 3) 20 2022 2024 1,200,000$                  

LAGUNA BEACH-WEST BAY RADIAL 115kV [1555] : LAGUNA BEACH-WEST BAY (Phase 2 of 3) 13 2022 2024 780,000$                     

LAGUNA BEACH-WEST BAY RADIAL 115kV [1555] : LAGUNA BEACH-WEST BAY (Phase 3 of 3) 19 2022 2024 1,140,000$                  

LAGUNA BEACH-WEST BAY RADIAL 115kV [1555] : WEST BAY-MILLERS FERRY (Phase 1 of 4) 20 2022 2024 1,200,000$                  

LAGUNA BEACH-WEST BAY RADIAL 115kV [1555] : WEST BAY-MILLERS FERRY (Phase 2 of 4) 20 2022 2024 1,200,000$                  

REDWOOD-WEWA ROAD 115kV [1559] : Redwood-Wewa Road 3 2022 2024 180,000$                     

SINAI-GASKIN (PS) 115kV [1560] : SINAI-ALTHA (Phase 2 of 6) 19 2022 2024 1,140,000$                  

SINAI-GASKIN (PS) 115kV [1560] : SINAI-ALTHA (Phase 3 of 6) 19 2022 2024 1,140,000$                  

SINAI-GASKIN (PS) 115kV [1560] : SINAI-ALTHA (Phase 4 of 6) 18 2022 2024 1,080,000$                  

SINAI-GASKIN (PS) 115kV [1560] : SINAI-ALTHA: (Phase 5 of 6) 18 2022 2024 1,080,000$                  

SINAI-GASKIN (PS) 115kV [1560] : SINAI-ALTHA: (Phase 6 of 6) 18 2022 2024 1,080,000$                  

SINAI-GASKIN (PS) 115kV [1560] : ALTHA-GASKIN (PS) (Phase 8 of 9) 20 2022 2024 1,200,000$                  

SINAI-WEST GRAND RIDGE (PS2) 115kV [4699] : Appalachee-Grand Ridge 1 2022 2024 60,000$                       

VALPARAISO-WRIGHT 115kV [1571] : SHALIMAR TAP-SHALIMAR (Phase 1 of 2) 12 2022 2024 720,000$                     

VALPARAISO-WRIGHT 115kV [1571] : SHALIMAR TAP-SHALIMAR (Phase 2 of 2) 13 2022 2024 780,000$                     

VALPARAISO-WRIGHT 115kV [1571] : VALPARAISO-SHALIMAR TAP: (Phase 1 of 2) 14 2022 2024 840,000$                     

VALPARAISO-WRIGHT 115kV [1571] : VALPARAISO-SHALIMAR TAP: (Phase 2 of 2) 13 2022 2024 780,000$                     

TBD: DESIGN, ENGINEERING AND PROCUREMENT FOR 2025 PROJECTS 0 2024 2024 760,000$                     

Total 489 30,100,000$                

Notes:

(1) Start year reflects the year when initial project costs will begin to accrue (e.g., preliminary engineering/design, 

site preparations, or customer outreach, if applicable).

(2) Completion year reflects the year when the project will be completed.
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Exhibit MJ-4 – FPL Storm Protection Plan Work Projected to be Completed in 2024
Substation Storm Surge / Flood Mitigation Program - Capital Expenditures

County Substation Substation Type Projected Start Year(1) Projected Completion 

Year(2) 2024 Estimated Costs

St. Johns Lewis Distribution 2021 2024 3,300,000$                 

Indian River Chambers Distribution 2020 2024 3,000,000$                 

Indian River Gracewood Distribution 2020 2024 1,700,000$                 

Total 3 8,000,000$                 

Notes:
(1) Start year reflects the year when initial project costs will begin to accrue (e.g., preliminary engineering/design, 
site preparations, or customer outreach, if applicable).
(2) Completion year reflects the year when the project will be completed.
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2 

I. INTRODUCTION 1 

Q. Please state your name and address. 2 

A. My name is Richard Hume.  My business address is Florida Power & Light Company, 3 

700 Universe Boulevard, Juno Beach, Florida 33408.  4 

Q. By whom are you employed and in what capacity? 5 

A. I am employed by Florida Power & Light Company (“FPL” or the “Company”) as 6 

Regulatory Issues Manager, Regulatory & State Governmental Affairs. 7 

Q. Have you previously provided testimony in this docket? 8 

A. Yes.  On April 3, 2023, I submitted direct testimony in this docket, together with 9 

Exhibit RLH-1, in support of the Storm Protection Plan Cost Recovery Clause 10 

(“SPPCRC”) final true-up for the period January 1, 2022 through December 31, 2022. 11 

Q. What is the purpose of your testimony? 12 

A. The purpose of my testimony is to present for Commission review and approval the 13 

actual/estimated 2023 SPPCRC true-up amounts for the period January 1, 2023 through 14 

December 31, 2023; and the projected 2024 SPPCRC Factors to be applied to bills 15 

issued during the period of January 1, 2024 through December 31, 2024. 16 

Q. Have you prepared or caused to be prepared under your direction, supervision, 17 

or control an exhibit in this proceeding? 18 

A. Yes, I am sponsoring the forms contained in the following exhibits: 19 

 Exhibit RLH-2:  FPL 2023 Actual/Estimated SPPCRC 20 

- Form 1E - Summary of Current Period Estimated True-Up 21 

- Form 2E - Calculation of True-Up Amount 22 

- Form 3E - Calculation of Interest Provision for True-Up Amount 23 
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- Form 4E - Variance Report of Annual O&M Costs by Program  1 

- Form 5E - Calculation of Annual Revenue Requirements for O&M 2 

Programs 3 

- Form 6E - Variance Report of Annual Capital Investment Costs by 4 

Program 5 

- Form 7E - Summary - Calculation of Annual Revenue Requirements for 6 

Capital Investment Programs 7 

- Form 7E - Capital - Estimated Revenue Requirements by Program 8 

- Form 8E - Approved Capital Structure and Cost Rates 9 

 Exhibit RLH-3:  FPL 2024 Projections 10 

- Form 1P - Summary of Projected Period Recovery Amount 11 

- Form 2P - Calculation of Annual Revenue Requirements for O&M 12 

Programs 13 

- Form 3P - Calculation of the Total Annual Revenue Requirements for 14 

Capital Investment Programs 15 

- Form 3P - Capital - Calculation of Annual Revenue Requirements for 16 

Capital Investment by Program 17 

- Form 4P - Calculation of the Energy & Demand Allocation % By Rate 18 

Class 19 

- Form 5P - Calculation of the Cost Recovery Factors by Rate Class 20 

- Form 7P - Approved Capital Structure and Cost Rates 21 

 Exhibit RLH-4:  Retail Separation Factors 22 

Included in Exhibit RLH-3 is Form 6P - Program Description and Progress Report, 23 
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which is sponsored by FPL witness Jarro.  These Commission Forms were used to 1 

calculate the actual/estimated 2023 SPPCRC true-up amounts for the period January 1, 2 

2023 through December 31, 2023, and FPL’s proposed 2024 SPPCRC Factors for the 3 

period of January 1, 2024 through December 31, 2024.   4 

Q. What is the source of the actual data presented in your testimony and/or exhibits?  5 

A.  The actual data presented in my testimony and supporting schedules is taken from 6 

FPL’s books and records.  The books and records are kept in the regular course of the 7 

Company’s business in accordance with generally accepted accounting principles and 8 

practices, as well as the provisions of the Uniform System of Accounts as prescribed 9 

by this Commission.  The actual/estimated 2023 and projected 2024 SPP programs and 10 

projects included in this filing are based on the FPL 2023-2032 SPP approved by 11 

Commission Order PSC-2022-0389-FOF-EI issued in Docket No. 20220051-EI on 12 

November 10, 2022.  The data for the FPL actual/estimated 2023 SPP costs is provided 13 

in Exhibit MJ-3 attached to the testimony of FPL witness Jarro and Form 6P provided 14 

in Exhibit RLH-3 attached to my testimony.  The data for the FPL 2024 SPP costs is 15 

provided in Exhibit MJ-4 attached to the testimony of FPL witness Jarro and Form 6P 16 

provided in Exhibit RLH-3 attached to my testimony.   17 

 18 

II. ACTUAL/ESTIMATED 2023 SPPCRC TRUE-UP 19 

Q.  Please explain the calculation of FPL’s actual/estimated 2023 SPPCRC true-up 20 

amount. 21 

A.  The actual/estimated 2023 SPPCRC true-up amount is calculated on Form 2E of 22 

Exhibit RLH-2 by comparing actual data for January 2023 and February 2023 and 23 
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revised estimates for March 2023 through December 2023 to original projections for 1 

the same period that were approved by Order No. PSC-2022-0418-FOF-EI in Docket 2 

No. 20220010-EI.  The actual/estimated true-up amount for the period January 2023 3 

through December 2023 is an under-recovery of $14,190,129 (shown on line 5) plus 4 

the interest provision of $670,841 (shown on line 6), which is calculated on Form 3E 5 

of Exhibit RLH-2.  This results in a total under-recovery of $14,860,970, including 6 

interest, for the actual/estimated 2023 SPPCRC true-up amount as shown on Form 1E 7 

of Exhibit RLH-2.   8 

Q. How do the actual/estimated program costs for January 2023 through December 9 

2023 compare with original projections for the same period? 10 

A. Form 6E of Exhibit RLH-2 shows that total capital program costs for FPL are 11 

$17,573,293 (6.2%) higher than originally projected.  Form 4E of Exhibit RLH-2 12 

shows that total operations and maintenance (“O&M”) program costs are $79,578 13 

(0.1%) higher than originally projected.     14 

Q. Are any of the 2023 SPP costs included in the actual/estimated 2023 SPPCRC true-15 

up being recovered through base rates or any other cost recovery mechanism? 16 

A. No.  As part of FPL’s 2021 Rate Case in Docket No. 20210015-EI, FPL moved all 17 

O&M associated with the SPP programs and projects from base rates to the SPPCRC 18 

effective January 1, 2022, in order to align recovery of O&M program costs with their 19 

related capital expenditures.  In addition, FPL moved all remaining SPP capital 20 

projects, and any related depreciation, not currently recovered through the SPPCRC 21 

from base rates to the SPPCRC effective January 1, 2022.  Thus, effective January 1, 22 

2022, all O&M and capital costs associated with the SPP programs, with the exception 23 
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of the cost of removal and retirements for assets existing prior to 2021, have been and 1 

will be booked to and tracked through the SPPCRC.  Stated differently, none of the 2 

2023 SPP capital and O&M costs have been or will be booked to or recovered through 3 

base rates or any other clause mechanism.  The cost of removal and retirements 4 

associated with the SPP programs for assets existing prior to 2021 will continue to be 5 

recovered through base rates. 6 

7 

III. PROJECTED 2024 SPPCRC FACTORS8 

Q. Please explain how the costs for the FPL projected 2024 SPPCRC Factors were 9 

determined. 10 

A. The 2024 capital and O&M costs included in the FPL 2023-2032 SPP approved by 11 

Commission Order PSC-2022-0389-FOF-EI were used for purposes of calculating the 12 

2024 SPP costs to be included in the projected 2024 SPPCRC Factors.  This data is 13 

provided in Form 6P of Exhibit RLH-3 attached to my testimony and Exhibit MJ-4 14 

attached to the testimony of FPL witness Jarro. 15 

Q. Will any of the 2024 SPP costs included in the 2024 SPPCRC projections be 16 

recovered through base rates or any other cost recovery mechanism? 17 

A. No.  Again, all O&M and capital costs associated with the 2024 SPP programs, with 18 

the exception of cost of removal and retirements, will be separately booked to and 19 

tracked through the SPPCRC.  As provided in Form 6P, the cost of removal and 20 

retirements associated with the SPP programs for assets existing prior to 2021 will 21 

continue to be recovered through base rates. 22 

23 
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Q. Please explain the calculation of the 2024 SPPCRC revenue requirements. 1 

A. The calculation of the 2024 SPPCRC revenue requirements is provided in Exhibit 2 

RLH-3.  Form 2P titled “Calculation of Annual Revenue Requirements for O&M 3 

Programs” shows the monthly O&M for the projected period January 2024 through 4 

December 2024.  Form 3P titled “Calculation of Annual Revenue Requirements for 5 

Capital Investment Programs” shows the calculation of the monthly revenue 6 

requirements for the capital expenditures projected to be incurred during the period 7 

January 2024 through December 2024.  The monthly capital revenue requirements 8 

include the debt and equity return grossed up for income taxes on the average monthly 9 

net investment (including construction work in progress), and depreciation and 10 

amortization expense.  The identified recoverable costs are then allocated to retail 11 

customers using the appropriate separation factors provided in Exhibit RLH-4.  12 

Q. Have you provided a schedule showing the calculation of projected SPPCRC 13 

revenue requirements being requested for recovery for the period January 2024 14 

through December 2024? 15 

A. Yes.  Page 1 of Form 1P of Exhibit RLH-3 provides a summary of projected SPPCRC 16 

revenue requirements being requested for recovery for the period January 2024 through 17 

December 2024.  Total jurisdictional revenue requirements including true-up amounts, 18 

are $533,887,956 (page 1, line 4).  This amount includes:  (a) $513,855,741 of costs 19 

associated with the SPP programs projected to be incurred between January 1, 2024 20 

and December 31, 2024 (page 1, line 1e); (b) FPL’s actual/estimated true-up under-21 

recovery of $14,860,970, including interest, for the period of January 2023 through 22 

December 2023 (page 1, line 2); and (c) the total net final true-up under-recovery 23 
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amount of $5,171,245, including interest, for the period January 2022 through 1 

December 2022 (page 1, line 3).1  The detailed calculations supporting the 2022 final 2 

true-up and the 2023 actual/estimated true-up are provided in Exhibits RLH-1 and 3 

RLH-2, respectively.   4 

5 

IV. WACC CALCULATION6 

Q. Has FPL calculated the Weighted Average Cost of Capital (“WACC”) in 7 

accordance with Commission Order No. PSC-2020-0165-PAA-EU (“WACC 8 

Order”)?  9 

A. Yes.  The resulting after-tax WACC to be applied to the actual period of January 2023 10 

through February 2023 for SPPCRC capital investments is 6.68% and for the estimated 11 

period of March 2023 through December 2023 is 6.87%, which is based on FPL’s 2023 12 

Forecasted Earnings Surveillance Report and currently approved midpoint return on 13 

equity (“ROE”) of 10.80%.  The calculation of the WACC for 2023 is provided on 14 

pages 1-2 of Form 8E included in Exhibit RLH-2.  The resulting after-tax WACC to be 15 

applied to the 2024 projected SPPCRC capital investments is 6.90%, which is based on 16 

FPL’s 2024 forecast and currently approved midpoint ROE of 10.80%.  The calculation 17 

of the WACC for 2024 is provided in Form 7P included in Exhibit RLH-3.  18 

Q. Does this conclude your direct testimony?  19 

A. Yes. 20 

1 On April 3, 2023, FPL filed its Petition and supporting testimony, exhibits, and schedules seeking approval of 
the actual net final true-up of the 2022 SPPCRC costs.   
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 FLORIDA POWER & LIGHT COMPANY
 Storm Protection Plan Recovery Clause (SPPCRC)

 Actual/Estimated
 Summary of Current Period Estimated True-Up

 Form 1E

Period Amount

1. Over/(Under) Recovery for the Current Period (SPPCRC Form 2E, Line 5) ($14,190,129)

2. Interest Provision (SPPCRC Form 2E, Line 6) ($670,841)

3. Sum of Current Period Adjustments (SPPCRC Form 2E, Line 10) $0 

4. True-Up Amount to be Refunded/Recovered ($14,860,970)

in the Projection Period January - December 2023

(Lines 1+2+3)

For the Period of: January 2023 Through December 2023
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 FLORIDA POWER & LIGHT COMPANY
 Storm Protection Plan Recovery Clause (SPPCRC)

 Actual/Estimated
 Calculation of True-Up Amount

 Form 2E

Line a-Jan - 2023 a-Feb - 2023 Mar - 2023 Apr - 2023 May - 2023 Jun - 2023 Jul - 2023 Aug - 2023 Sep - 2023 Oct - 2023 Nov - 2023 Dec - 2023 End of Period Total

1.Clause Revenues (net of Revenue Taxes) $27,439,731 $25,430,772 $25,866,330 $27,854,298 $30,207,355 $34,118,197 $36,632,826 $37,158,047 $36,489,587 $33,354,326 $29,118,990 $27,183,137 $370,853,597

2.True-Up Provision - Prior Period (a) ($104,300) ($104,300) ($104,300) ($104,300) ($104,300) ($104,300) ($104,300) ($104,300) ($104,300) ($104,300) ($104,300) ($104,300) ($1,251,598)

3.Clause Revenues Applicable to Period (Lines 1 + 2) $27,335,431 $25,326,472 $25,762,030 $27,749,998 $30,103,055 $34,013,897 $36,528,526 $37,053,747 $36,385,287 $33,250,026 $29,014,691 $27,078,837 $369,601,998

4.Jurisdictional Rev. Req. 

a.Overhead Hardening $15,045,262 $15,524,237 $16,446,669 $17,145,060 $17,805,352 $18,413,483 $18,928,377 $19,424,047 $19,814,045 $20,057,198 $20,485,783 $20,800,267 $219,889,780

b.Undergrounding $5,129,177 $5,162,791 $5,713,744 $6,096,348 $6,480,857 $6,870,090 $7,252,987 $7,632,559 $7,995,800 $8,310,904 $8,597,735 $8,893,212 $84,136,203

c.Vegetation Management $7,176,608 $8,314,943 $9,394,135 $8,171,830 $8,135,896 $8,097,311 $7,312,809 $5,689,055 $4,881,345 $4,376,875 $3,780,168 $3,928,921 $79,259,894

d. Implementation Costs $33,004 $36,088 $44,587 $43,272 $43,371 $42,786 $42,310 $43,514 $44,075 $44,531 $44,463 $44,250 $506,250

e.Total Jurisdictional Revenue Requirements (b) $27,384,051 $29,038,058 $31,599,135 $31,456,509 $32,465,475 $33,423,670 $33,536,483 $32,789,176 $32,735,264 $32,789,508 $32,908,149 $33,666,650 $383,792,127

5.Over/(Under) Recovery (Line 3 - Line 4e) ($48,620) ($3,711,586) ($5,837,105) ($3,706,511) ($2,362,420) $590,228 $2,992,043 $4,264,571 $3,650,023 $460,518 ($3,893,458) ($6,587,813) ($14,190,129)

6.Interest Provision (SPPCRC Form 3E, Line 10) ($23,928) ($31,652) ($50,081) ($68,401) ($80,046) ($83,392) ($76,356) ($62,157) ($46,626) ($38,421) ($44,831) ($64,951) ($670,841)

7.Beginning Balance True-Up & Interest Provision ($1,251,598) ($1,219,846) ($4,858,784) ($10,641,670) ($14,312,282) ($16,650,448) ($16,039,312) ($13,019,325) ($8,712,611) ($5,004,915) ($4,478,517) ($8,312,506) ($1,251,598)

a. Deferred True-Up - Beginning of Period (c) ($5,171,245) ($5,171,245) ($5,171,245) ($5,171,245) ($5,171,245) ($5,171,245) ($5,171,245) ($5,171,245) ($5,171,245) ($5,171,245) ($5,171,245) ($5,171,245) $0 

8.True-Up Collected/(Refunded) (see Line 2) $104,300 $104,300 $104,300 $104,300 $104,300 $104,300 $104,300 $104,300 $104,300 $104,300 $104,300 $104,300 $1,251,598

9.End of Period Total True-Up (Lines 5+6+7+7a+8) ($6,391,091) ($10,030,029) ($15,812,915) ($19,483,527) ($21,821,692) ($21,210,557) ($18,190,570) ($13,883,856) ($10,176,159) ($9,649,762) ($13,483,751) ($20,032,215) ($14,860,970)

10.Adjustment to Period True-Up Including Interest $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

11.End of Period Total True-Up (Lines 9 + 10) ($6,391,091) ($10,030,029) ($15,812,915) ($19,483,527) ($21,821,692) ($21,210,557) ($18,190,570) ($13,883,856) ($10,176,159) ($9,649,762) ($13,483,751) ($20,032,215) ($14,860,970)

Notes: 

(a) Approved in Order No. PSC-2022-0418-FOF-EI, issued December 12, 2022

(b) Form 5E Summary, Line 13 + Form 7E Summary, Line 12

(c) From FPL's 2022 Final True-up, filed April 3, 2023 

For the Period of: January 2023 Through December 2023
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 FLORIDA POWER & LIGHT COMPANY
 Storm Protection Plan Recovery Clause (SPPCRC)

 Actual/Estimated
 Calculation of Interest Provision for True-Up Amount

 Form 3E

Line a-Jan - 2023 a-Feb - 2023 Mar - 2023 Apr - 2023 May - 2023 Jun - 2023 Jul - 2023 Aug - 2023 Sep - 2023 Oct - 2023 Nov - 2023 Dec - 2023

1. Beginning True-Up Amount (SPPCRC Form 2E, Line 7+7a+10 ($6,422,843) ($6,391,091) ($10,030,029) ($15,812,915) ($19,483,527) ($21,821,692) ($21,210,557) ($18,190,570) ($13,883,856) ($10,176,159) ($9,649,762) ($13,483,751)

2. Ending True-Up Amount Before Interest ($6,367,163) ($9,998,377) ($15,762,834) ($19,415,126) ($21,741,647) ($21,127,165) ($18,114,214) ($13,821,699) ($10,129,533) ($9,611,341) ($13,438,920) ($19,967,264)

3. Total of Beginning & Ending True-Up (Lines 1 + 2) ($12,790,006) ($16,389,468) ($25,792,863) ($35,228,041) ($41,225,174) ($42,948,857) ($39,324,771) ($32,012,269) ($24,013,389) ($19,787,501) ($23,088,682) ($33,451,015)

4. Average True-Up Amount (Line 3 x 1/2) ($6,395,003) ($8,194,734) ($12,896,431) ($17,614,020) ($20,612,587) ($21,474,429) ($19,662,386) ($16,006,134) ($12,006,695) ($9,893,750) ($11,544,341) ($16,725,507)

5. Interest Rate (First Day of Reporting Business Month) 4.37% 4.61% 4.66% 4.66% 4.66% 4.66% 4.66% 4.66% 4.66% 4.66% 4.66% 4.66%

6. Interest Rate (First Day of Subsequent Business Month) 4.61% 4.66% 4.66% 4.66% 4.66% 4.66% 4.66% 4.66% 4.66% 4.66% 4.66% 4.66%

7. Total of Beginning & Ending Interest Rates (Lines 5 + 6) 8.98% 9.27% 9.32% 9.32% 9.32% 9.32% 9.32% 9.32% 9.32% 9.32% 9.32% 9.32%

8. Average Interest Rate (Line 7 x 1/2) - Annual 4.490% 4.635% 4.660% 4.660% 4.660% 4.660% 4.660% 4.660% 4.660% 4.660% 4.660% 4.660%

9. Monthly Average Interest Rate (Line 8 x 1/12) 0.374% 0.386% 0.388% 0.388% 0.388% 0.388% 0.388% 0.388% 0.388% 0.388% 0.388% 0.388%

10. Interest Provision for the Month (Line 4 x Line 9) ($23,928) ($31,652) ($50,081) ($68,401) ($80,046) ($83,392) ($76,356) ($62,157) ($46,626) ($38,421) ($44,831) ($64,951)

For the Period of: January 2023 Through December 2023
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 FLORIDA POWER & LIGHT COMPANY
 Storm Protection Plan Recovery Clause (SPPCRC)

 Actual/Estimated
 Variance Report of Annual O&M Costs by Program (Jurisdictional)

 Form 4E

(1) (2) (3) (4)

Actual/Estimated Projection Variance Amount Variance Percent

1. Overhead Hardening O&M Programs

1. Distribution Feeder Hardening Program $0 $0 $0 0%

2. Distribution Inspection Program $3,762,000 $3,800,002 ($38,002) (1.0%)

3. Transmission Inspection Program $1,420,000 $1,420,000 $0 0%

4. Transmission Hardening Program $597,278 $600,000 ($2,722) (0.5%)

5. Substation Storm Surge/Flood Mitigation Program $0 $0 $0 0%

1.a. Subtotal of Overhead Hardening Capital Investment O&M Programs $5,779,278 $5,820,002 ($40,724) (0.7%)

2. Vegetation Management O&M Programs

1. Distribution Vegetation Management Program $68,189,985 $68,189,984 $1 0.0%

2. Transmission Vegetation Management Program $11,829,997 $11,829,995 $2 0.0%

2.a. Subtotal of Vegetation Management Capital Investment O&M Programs $80,019,982 $80,019,979 $3 0.0%

3. Underground O&M Programs

1. Distribution Lateral Hardening Program $182,247 $182,249 ($2) (0.0%)

3.a Subtotal of Undergrounding Capital Investment O&M Programs $182,247 $182,249 ($2) (0.0%)

4. Subtotal of O&M Programs $85,981,507 $86,022,230 ($40,723) (0.0%)

5. Implementation Costs - G&I

1. Implementation Costs - Distribution $233,487 $118,511 $114,976 97.0%

2. Implementation Costs - Transmission $10,814 $5,489 $5,325 97.0%

5.a Subtotal of Implementation Capital O&M Programs $244,301 $124,000 $120,301 97.0%

6. Total O&M Costs $86,225,808 $86,146,230 $79,578 0.1%

7. Allocation of O&M Costs

a. Distribution O&M $72,134,232 $72,172,235 ($38,003) (0.1%)

b. Transmission O&M $13,847,275 $13,849,995 ($2,720) (0.0%)

c. Implementation Costs Allocated to Distribution $233,487 $118,511 $114,976 97.0%

d. Implementation Costs Allocated to Transmission $10,814 $5,489 $5,325 97.0%

e. Total of Allocation of O&M Costs $86,225,808 $86,146,230 $79,578 0.1%

8. Retail Jurisdicitonal Factors

a. Distribution Jurisdictional Factor 100.0000% 100.0000%

b. Transmission Jurisdictional Factor 89.9282% 89.9200%

c. G&I Jurisdictional Factor 96.7270% 96.7270%

9. Jurisdictional Revenue Requirements

a. Jurisdictional Revenue Requirements Allocated to Distribution $72,134,232 $72,172,235 ($38,003) (0.1%)

b. Jurisdictional Revenue Requirements Allocated to Transmission $12,452,609 $12,453,916 ($1,306) (0.0%)

c. Jurisdictional Implementation Costs Allocated to Distribution $225,845 $114,632 $111,212 97.0%

d. Jurisdictional Implementation Costs Allocated to Transmission $10,460 $5,309 $5,151 97.0%

e. Total Jurisdictional Revenue Requirements $84,823,145 $84,746,092 $77,053 0.1%

Notes:

Column (1) is the End of Period Totals on SPPCRC Form 5E

Column(2)is amount shown on Form 2P End of Period Totals for the 2023 Projections approved by Order No. PSC- 2022-0418-FOF-EI

Column (3) = Column (1) - Column (2)

Column (4) = Column (3) / Column (2)

For the Period of: January 2023 Through December 2023
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 FLORIDA POWER & LIGHT COMPANY
 Storm Protection Plan Recovery Clause (SPPCRC)

 Actual/Estimated
 Calculation of Annual Revenue Requirements for O&M Programs

 Form 5E

T/D End of Period Distribution Transmission
Method of 

Classification

T/D Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total
Distribution 

GCP Demand
Transmission 

12 CP Demand
Total

1   Overhead Hardening O&M Programs

1. Distribution Feeder Hardening Program D $202,218 $109,878 $0 $0 $0 $0 $0 $0 $0 ($104,032) ($104,032) ($104,032) $0 $0 $0 $0 

2. Distribution Inspection Program D $334,944 $204,871 $343,548 $332,629 $353,501 $347,588 $354,133 $376,539 $330,895 $274,942 $313,886 $194,523 $3,762,000 $3,762,000 $0 $3,762,000

3. Transmission Inspection Program T $137,085 $96,561 $120,000 $120,000 $120,000 $120,000 $119,059 $119,059 $114,059 $119,059 $119,059 $116,059 $1,420,000 $0 $1,276,981 $1,276,981

4. Transmission Hardening Program T $167,704 $177,944 $45,000 $42,278 $45,000 $45,000 $11,392 $11,392 $11,392 $11,392 $11,392 $17,392 $597,278 $0 $537,122 $537,122

5. Substation Storm Surge/Flood Mitigation Program D $6,920 $2,765 $0 $0 $0 $0 $0 $0 $0 $0 ($2,765) ($6,920) $0 $0 $0 $0 

1.a Subtotal of Overhead Hardening Programs - O&M $848,872 $592,020 $508,548 $494,908 $518,501 $512,588 $484,584 $506,989 $456,345 $301,361 $337,540 $217,022 $5,779,278 $3,762,000 $1,814,102 $5,576,102

2   Vegetation Management O&M Programs

1. Distribution Vegetation Management Program D $6,509,122 $7,039,130 $8,081,906 $6,769,765 $6,814,117 $6,814,128 $6,369,448 $4,888,054 $4,146,315 $3,895,585 $3,331,605 $3,530,810 $68,189,985 $68,189,985 $0 $68,189,985

2. Transmission Vegetation Management Program T $740,967 $1,407,730 $1,432,275 $1,522,640 $1,430,017 $1,384,479 $1,003,059 $841,497 $765,949 $481,666 $442,747 $376,972 $11,829,997 $0 $10,638,507 $10,638,507

2.a Subtotal of Vegetation Management Programs - O&M $7,250,089 $8,446,860 $9,514,181 $8,292,405 $8,244,134 $8,198,607 $7,372,507 $5,729,550 $4,912,263 $4,377,251 $3,774,352 $3,907,782 $80,019,982 $68,189,985 $10,638,507 $78,828,491

3   Undergrounding Laterals O&M Programs $0 

1. Distribution Lateral Hardening Program D $173,050 ($88,224) $9,708 $10,732 $10,962 $10,851 $10,901 $10,520 $9,819 $8,221 $8,045 $7,662 $182,247 $182,247 $0 $182,247

3.a Subtotal of Underground Laterals Program - O&M $173,050 ($88,224) $9,708 $10,732 $10,962 $10,851 $10,901 $10,520 $9,819 $8,221 $8,045 $7,662 $182,247 $182,247 $0 $182,247

4   Implementation Costs - A&G

1. Implementation Costs - Distribution $10,819 $13,954 $22,092 $20,575 $20,595 $20,001 $19,454 $20,592 $21,169 $21,651 $21,593 $20,991 $233,487 $225,845 $0 $225,845

2. Implementation Costs - Transmission $501 $646 $1,023 $953 $954 $926 $901 $954 $980 $1,003 $1,000 $972 $10,814 $0 $10,460 $10,460

4.a Subtotal of Implementation Costs - O&M $11,321 $14,601 $23,115 $21,528 $21,549 $20,928 $20,355 $21,546 $22,149 $22,653 $22,593 $21,963 $244,301 $225,845 $10,460 $236,305

5 Total O&M Costs $8,283,331 $8,965,256 $10,055,552 $8,819,573 $8,795,146 $8,742,974 $7,888,348 $6,268,606 $5,400,576 $4,709,487 $4,142,530 $4,154,429 $86,225,808 $72,360,077 $12,463,069 $84,823,145

6   Allocation of O&M Programs

a. Distribution O&M $7,226,254 $7,268,420 $8,435,162 $7,113,127 $7,178,580 $7,172,566 $6,734,483 $5,275,113 $4,487,028 $4,074,717 $3,546,739 $3,622,043 $72,134,232

b. Transmission O&M $1,045,756 $1,682,235 $1,597,275 $1,684,918 $1,595,017 $1,549,479 $1,133,510 $971,947 $891,400 $612,117 $573,198 $510,422 $13,847,275

c. Implementation Costs Allocated to Distribution $10,819 $13,954 $22,092 $20,575 $20,595 $20,001 $19,454 $20,592 $21,169 $21,651 $21,593 $20,991 $233,487

d. Implementation Costs Allocated to Transmission $501 $646 $1,023 $953 $954 $926 $901 $954 $980 $1,003 $1,000 $972 $10,814

e. Total Allocation of O&M Programs $8,283,331 $8,965,256 $10,055,552 $8,819,573 $8,795,146 $8,742,974 $7,888,348 $6,268,606 $5,400,576 $4,709,487 $4,142,530 $4,154,429 $86,225,808

7   Implementation Costs Allocation Factors

a. Distribution 95.57% 95.57% 95.57% 95.57% 95.57% 95.57% 95.57% 95.57% 95.57% 95.57% 95.57% 95.57% 95.57%

b. Transmission 4.43% 4.43% 4.43% 4.43% 4.43% 4.43% 4.43% 4.43% 4.43% 4.43% 4.43% 4.43% 4.43%

8   Retail Jurisdictional Factors

a. Distribution Demand Jurisdictional Factor 100.0000% 100.0000% 100.0000% 100.0000% 100.0000% 100.0000% 100.0000% 100.0000% 100.0000% 100.0000% 100.0000% 100.0000% 100.0000%

b. Transmission Demand Jurisdictional Factor 89.9282% 89.9282% 89.9282% 89.9282% 89.9282% 89.9282% 89.9282% 89.9282% 89.9282% 89.9282% 89.9282% 89.9282% 89.9282%

c. General & Intangible Plant Jurisdictional Factor 96.7270% 96.7270% 96.7270% 96.7270% 96.7270% 96.7270% 96.7270% 96.7270% 96.7270% 96.7270% 96.7270% 96.7270% 96.7270%

9 Jurisdictional Revenue Requirements Allocated to Distribution $7,226,254 $7,268,420 $8,435,162 $7,113,127 $7,178,580 $7,172,566 $6,734,483 $5,275,113 $4,487,028 $4,074,717 $3,546,739 $3,622,043 $72,134,232

10 Jurisdictional Revenue Requirements Allocated to Transmission $940,430 $1,512,804 $1,436,401 $1,515,217 $1,434,371 $1,393,419 $1,019,345 $874,055 $801,620 $550,466 $515,467 $459,014 $12,452,609

11 Jurisdictional Implementation Costs Allocated to Distribution $10,465 $13,498 $21,369 $19,902 $19,921 $19,347 $18,817 $19,918 $20,476 $20,942 $20,886 $20,304 $225,845

12 Jurisdictional Implementation Costs Allocated to Transmission $485 $625 $990 $922 $923 $896 $872 $922 $948 $970 $967 $940 $10,460

13 Total Jurisdictional O&M Revenue Requirements $8,177,634 $8,795,347 $9,893,922 $8,649,168 $8,633,794 $8,586,229 $7,773,517 $6,170,008 $5,310,072 $4,647,094 $4,084,059 $4,102,302 $84,823,145

For the Period of: January 2023 Through December 2023

Actual Estimated
O&M Activities
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 FLORIDA POWER & LIGHT COMPANY
 Storm Protection Plan Recovery Clause (SPPCRC)

 Actual/Estimated
 Calculation of Annual Revenue Requirements for O&M Programs

 Form 5E

T/D End of Period Distribution Transmission
Method of 

Classification

T/D Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total
Distribution 

GCP Demand
Transmission 

12 CP Demand
Total

For the Period of: January 2023 Through December 2023

Actual Estimated
O&M Activities

O&M Investment Revenue Requirements by Category of Activity

Monthly Sums of (Activity Cost x Allocation x Jur. Factor)

14 Overhead Hardening O&M Programs $818,174 $564,372 $491,930 $478,563 $501,883 $495,969 $471,445 $493,851 $443,710 $288,223 $324,401 $203,581 $5,576,102

a. Distribution $544,082 $317,514 $343,548 $332,629 $353,501 $347,588 $354,133 $376,539 $330,895 $170,911 $207,089 $83,571 $3,762,000

b. Transmission $274,092 $246,858 $148,382 $145,934 $148,382 $148,382 $117,312 $117,312 $112,816 $117,312 $117,312 $120,010 $1,814,102

15 Vegetation Management O&M Programs $7,175,461 $8,305,077 $9,369,925 $8,139,048 $8,100,106 $8,059,165 $7,271,481 $5,644,797 $4,835,119 $4,328,738 $3,729,759 $3,869,814 $78,828,491

a. Distribution $6,509,122 $7,039,130 $8,081,906 $6,769,765 $6,814,117 $6,814,128 $6,369,448 $4,888,054 $4,146,315 $3,895,585 $3,331,605 $3,530,810 $68,189,985

b. Transmission $666,338 $1,265,947 $1,288,020 $1,369,283 $1,285,989 $1,245,038 $902,033 $756,743 $688,804 $433,154 $398,155 $339,004 $10,638,507

16 Undergrounding Laterals O&M Programs $173,050 ($88,224) $9,708 $10,732 $10,962 $10,851 $10,901 $10,520 $9,819 $8,221 $8,045 $7,662 $182,247

a. Distribution $173,050 ($88,224) $9,708 $10,732 $10,962 $10,851 $10,901 $10,520 $9,819 $8,221 $8,045 $7,662 $182,247

b. Transmission $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

17 Implementation O&M Programs $10,950 $14,123 $22,358 $20,824 $20,843 $20,243 $19,689 $20,841 $21,424 $21,912 $21,854 $21,244 $236,305

a. Distribution $10,465 $13,498 $21,369 $19,902 $19,921 $19,347 $18,817 $19,918 $20,476 $20,942 $20,886 $20,304 $225,845

b. Transmission $485 $625 $990 $922 $923 $896 $872 $922 $948 $970 $967 $940 $10,460
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 FLORIDA POWER & LIGHT COMPANY
 Storm Protection Plan Recovery Clause (SPPCRC)

 Actual/Estimated
 Variance Report of Annual Capital Investment Costs by Program (Jurisdictional Revenue Requirements)

 Form 6E

(1) (2) (3) (4)

 Actual/Estimated Projection Variance Amount Variance Percent

1. Overhead Hardening Programs    

1.     Distribution Feeder Hardening Program $179,521,778 $162,970,795 $16,550,983 10.2%

2.     Distribution Inspection Program $9,305,433 $8,928,423 $377,009 4.2%

3.     Transmission Inspection Program $10,336,775 $8,826,980 $1,509,794 17.1%

4.     Transmission Hardening Program $16,615,868 $16,382,900 $232,968 1.4%

5.     Substation Storm Surge/Flood Mitigation Program $1,248,434 $1,957,760 ($709,325) (36.2%)

1.a. Subtotal of Overhead Hardening Capital Investment Programs $217,028,287 $199,066,858 $17,961,429 9.0%

   0%

2. Vegetation Management Programs $0 $0 $0 0%

1.    Distribution Vegetation Management Program $431,403 $259,120 $172,283 66.5%

2.a. Subtotal of Vegetation Management Capital Investment Program 431,403 259,120 172,283 66.5%

2. Underground Programs    

1.   Distribution Lateral Hardening Program $83,953,955 $84,528,910 ($574,955) (0.7%)

2.a Subtotal of Undergrounding Capital Investment Programs $83,953,955 $84,528,910 ($574,955) (0.7%)

   

3. Subtotal of Capital Programs $301,413,646 $283,854,887 $17,558,758 6.2%

   

4. Implementation Costs - G&I    

1. Implementation Costs - Distribution $266,727 $252,836 $13,891 5.5%

2. Implementation Costs - Transmission $12,353 $11,710 $643 5.5%

4.a Subtotal of Implementation Capital Programs $279,080 $264,545 $14,535 5.5%

   

5. Total of Capital Investment Costs $301,692,726 $284,119,433 $17,573,293 6.2%

   

6. Allocation of Capital Investment Costs    

a. Distribution Capital $274,461,004 $258,645,008 $15,815,996 6.1%

b. Transmission Capital $26,952,642 $25,209,880 $1,742,762 6.9%

c. Implementation Costs Allocated to Distribution $266,727 $252,836 $13,891 5.5%

d. Implementation Costs Allocated to Transmission $12,353 $11,710 $643 5.5%

e. Total of Allocation of Capital Investments Costs $301,692,726 $284,119,433 $17,573,293 6.2%

   

   

7. Retail Jurisdicitonal Factors    

a. Distribution Jurisdictional Factor 100.0000% 100.0000%  

b. Transmission Jurisdictional Factor 89.9282% 89.9200%

c. G&I Jurisdictional Factor 96.7270% 96.7270%

   

8. Jurisdictional Revenue Requirements    

a. Jurisdictional Revenue Requirements Allocated to Distribution $274,461,004 $258,645,008 $15,815,996 6.1%

b. Jurisdictional Revenue Requirements Allocated Transmission $24,238,033 $22,668,724 $1,569,309 6.9%

c. Jurisdictional Implementation Costs Allocated to Distribution $257,997 $244,560 $13,437 5.5%

d. Jurisdictional Implementation Costs Allocated to Transmission $11,949 $11,327 $622 5.5%

e. Total Jurisdictional Revenue Requirements $298,968,982 $281,569,618 $17,399,364 6.2%

Notes:

Column (1) is the End of Period Totals on SPPCRC Form 7E

Column(2) is amount shown on Form 3P End of Period Totals for the 2023 Projections approved by Order No. PSC- 2022-0418-FOF-EI

Column (3) = Column (1) - Column (2)

Column (4) = Column (3) / Column (2)

For the Period of: January 2023 Through December 2023
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 FLORIDA POWER & LIGHT COMPANY
 Storm Protection Plan Recovery Clause (SPPCRC)

 Actual/Estimated
 Calculation of Annual Revenue Requirements for Capital Investment Programs

 Form 7E Summary

T/D End of Period Distribution Transmission
Method of 

Classification

T/D Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total Distribution Transmission Total

1   Overhead Hardening Capital Investment Programs

1.     Distribution Feeder Hardening Program D $11,890,027 $12,490,762 $13,333,064 $13,957,318 $14,504,309 $15,029,329 $15,487,277 $15,886,917 $16,251,668 $16,573,221 $16,886,737 $17,231,151 $179,521,778 $179,521,778 $0 $179,521,778

2.     Distribution Inspection Program D $596,702 $627,073 $668,943 $702,761 $734,965 $767,403 $798,983 $829,418 $859,200 $884,512 $906,701 $928,773 $9,305,433 $9,305,433 $0 $9,305,433

3.     Transmission Inspection Program T $639,492 $668,400 $714,352 $757,719 $801,725 $843,394 $881,341 $916,645 $955,823 $1,000,992 $1,050,025 $1,106,867 $10,336,775 $0 $9,295,678 $9,295,678

4.     Transmission Hardening Program T $1,216,302 $1,297,683 $1,367,656 $1,376,757 $1,388,616 $1,399,219 $1,407,997 $1,414,741 $1,421,804 $1,429,741 $1,440,239 $1,455,113 $16,615,868 $0 $14,942,355 $14,942,355

5.     Substation Storm Surge/Flood Mitigation Program D $71,476 $73,968 $80,420 $86,921 $94,461 $104,041 $111,911 $117,288 $121,309 $125,328 $128,494 $132,819 $1,248,434 $1,248,434 $0 $1,248,434

1.a Subtotal of Overhead Hardening Capital Investment Programs 8 14,413,999 15,157,884 16,164,434 16,881,476 17,524,076 18,143,384 18,687,508 19,165,009 19,609,804 20,013,794 20,412,195 20,854,723 217,028,287 190,075,645 24,238,033 214,313,678

  

2   Vegetation Management Capital Investment Programs   

1.     Distribution Vegetation Management Program D $1,147 $9,866 $24,209 $32,781 $35,789 $38,146 $41,328 $44,258 $46,226 $48,136 $50,409 $59,107 $431,403 $431,403 $0 $431,403

2.a Subtotal of Vegetation Management Capital Investment Programs 1,147 9,866 24,209 32,781 35,789 38,146 41,328 44,258 46,226 48,136 50,409 59,107 431,403 431,403  431,403

3   Undergrounding Laterals Capital Investment Programs

1.    Distribution Lateral Hardening Program D $4,956,127 $5,251,015 $5,704,035 $6,085,616 $6,469,895 $6,859,239 $7,242,086 $7,622,039 $7,985,981 $8,302,682 $8,589,690 $8,885,550 $83,953,955 $83,953,955 $0 $83,953,955

3.a Subtotal of Undergrounding Laterals Capital Investment Programs $4,956,127 $5,251,015 $5,704,035 $6,085,616 $6,469,895 $6,859,239 $7,242,086 $7,622,039 $7,985,981 $8,302,682 $8,589,690 $8,885,550 $83,953,955 $83,953,955 $0 $83,953,955

4   Implementation Costs - G&I

1.     Implementation Costs - Distribution $21,791 $21,703 $21,964 $22,180 $22,259 $22,275 $22,351 $22,403 $22,381 $22,349 $22,340 $22,731 $266,727 $257,997 $0 $257,997

2.     Implementation Costs - Transmission $1,009 $1,005 $1,017 $1,027 $1,031 $1,032 $1,035 $1,038 $1,037 $1,035 $1,035 $1,053 $12,353 $0 $11,949 $11,949

4.a Subtotal of Implementation Capital Programs $22,801 $22,708 $22,981 $23,208 $23,290 $23,306 $23,386 $23,441 $23,417 $23,384 $23,374 $23,784 $279,080 $257,997 $11,949 $269,946

5 Total Capital Investment Costs $19,394,074 $20,441,474 $21,915,660 $23,023,081 $24,053,049 $25,064,075 $25,994,308 $26,854,747 $27,665,428 $28,387,997 $29,075,669 $29,823,164 $301,692,726 $274,719,000 $24,249,981 $298,968,982

6   Allocation of Capital Investment Programs

a. Distribution Capital $17,515,480 $18,452,683 $19,810,671 $20,865,397 $21,839,420 $22,798,156 $23,681,584 $24,499,920 $25,264,384 $25,933,879 $26,562,030 $27,237,400 $274,461,004

b. Transmission Capital $1,855,794 $1,966,083 $2,082,008 $2,134,476 $2,190,340 $2,242,613 $2,289,338 $2,331,387 $2,377,627 $2,430,733 $2,490,264 $2,561,980 $26,952,642

c. Implementation Costs Allocated to Distribution $21,791 $21,703 $21,964 $22,180 $22,259 $22,275 $22,351 $22,403 $22,381 $22,349 $22,340 $22,731 $266,727

d. Implementation Costs Allocated to Transmission $1,009 $1,005 $1,017 $1,027 $1,031 $1,032 $1,035 $1,038 $1,037 $1,035 $1,035 $1,053 $12,353

e. Total Allocation of Capital Investment Programs $19,394,074 $20,441,474 $21,915,660 $23,023,081 $24,053,049 $25,064,075 $25,994,308 $26,854,747 $27,665,428 $28,387,997 $29,075,669 $29,823,164 $301,692,726

7   Implementation Costs Allocation Factors

a.     Distribution 95.57% 95.57% 95.57% 95.57% 95.57% 95.57% 95.57% 95.57% 95.57% 95.57% 95.57% 95.57% 95.57%

b.     Transmission 4.43% 4.43% 4.43% 4.43% 4.43% 4.43% 4.43% 4.43% 4.43% 4.43% 4.43% 4.43% 4.43%

8   Retail Jurisdictional Factors

a.     Distribution Demand Jurisdictional Factor 100.0000% 100.0000% 100.0000% 100.0000% 100.0000% 100.0000% 100.0000% 100.0000% 100.0000% 100.0000% 100.0000% 100.0000% 100.0000%

b.     Transmission Demand Jurisdictional Factor 89.9282% 89.9282% 89.9282% 89.9282% 89.9282% 89.9282% 89.9282% 89.9282% 89.9282% 89.9282% 89.9282% 89.9282% 89.9282%

c.     General & Intangible Plant Jurisdictional Factor 96.7270% 96.7270% 96.7270% 96.7270% 96.7270% 96.7270% 96.7270% 96.7270% 96.7270% 96.7270% 96.7270% 96.7270% 96.7270%

9 Jurisdictional Revenue Requirements Allocated to Distribution $17,515,480 $18,452,683 $19,810,671 $20,865,397 $21,839,420 $22,798,156 $23,681,584 $24,499,920 $25,264,384 $25,933,879 $26,562,030 $27,237,400 $274,461,004

10 Jurisdictional Revenue Requirements Allocated to Transmission $1,668,883 $1,768,063 $1,872,312 $1,919,496 $1,969,734 $2,016,742 $2,058,761 $2,096,575 $2,138,158 $2,185,915 $2,239,450 $2,303,943 $24,238,033

11 Jurisdictional Implementation Costs Allocated to Distribution $21,078 $20,993 $21,245 $21,454 $21,530 $21,546 $21,620 $21,670 $21,648 $21,618 $21,608 $21,987 $257,997

12 Jurisdictional Implementation Costs Allocated to Transmission $976 $972 $984 $994 $997 $998 $1,001 $1,004 $1,003 $1,001 $1,001 $1,018 $11,949

13 Total Jurisdictional Capital Investment Revenue Requirements $19,206,417 $20,242,711 $21,705,213 $22,807,342 $23,831,681 $24,837,441 $25,762,966 $26,619,168 $27,425,193 $28,142,413 $28,824,090 $29,564,349 $298,968,982

Actual Estimated
Capital Investment Activities

For the Period of: January 2023 Through December 2023
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 FLORIDA POWER & LIGHT COMPANY
 Storm Protection Plan Recovery Clause (SPPCRC)

 Actual/Estimated
 Calculation of Annual Revenue Requirements for Capital Investment Programs

 Form 7E Summary

T/D End of Period Distribution Transmission
Method of 

Classification

T/D Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total Distribution Transmission Total

Actual Estimated
Capital Investment Activities

For the Period of: January 2023 Through December 2023

Capital Investment Revenue Requirements by Category of Activity

Monthly Sums of (Activity Cost x Allocation x Jur. Factor)

14 Overhead Hardening Capital Investment Programs $14,227,088 $14,959,865 $15,954,739 $16,666,497 $17,303,469 $17,917,513 $18,456,932 $18,930,197 $19,370,335 $19,768,976 $20,161,381 $20,596,686 $214,313,678

a. Distribution $12,558,205 $13,191,802 $14,082,427 $14,747,000 $15,333,735 $15,900,772 $16,398,171 $16,833,622 $17,232,177 $17,583,061 $17,921,931 $18,292,743 $190,075,645

b. Transmission $1,668,883 $1,768,063 $1,872,312 $1,919,496 $1,969,734 $2,016,742 $2,058,761 $2,096,575 $2,138,158 $2,185,915 $2,239,450 $2,303,943 $24,238,033

15 Vegetation Management Capital Investment Programs $1,147 $9,866 $24,209 $32,781 $35,789 $38,146 $41,328 $44,258 $46,226 $48,136 $50,409 $59,107 $431,403

a. Distribution $1,147 $9,866 $24,209 $32,781 $35,789 $38,146 $41,328 $44,258 $46,226 $48,136 $50,409 $59,107 $431,403

b. Transmission $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

16 Undergrounding Laterals Capital Investment Programs $4,956,127 $5,251,015 $5,704,035 $6,085,616 $6,469,895 $6,859,239 $7,242,086 $7,622,039 $7,985,981 $8,302,682 $8,589,690 $8,885,550 $83,953,955

a. Distribution $4,956,127 $5,251,015 $5,704,035 $6,085,616 $6,469,895 $6,859,239 $7,242,086 $7,622,039 $7,985,981 $8,302,682 $8,589,690 $8,885,550 $83,953,955

b. Transmission $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

17 Implementation Capital $22,054 $21,965 $22,229 $22,448 $22,527 $22,544 $22,621 $22,673 $22,651 $22,619 $22,609 $23,005 $269,946

a. Distribution $21,078 $20,993 $21,245 $21,454 $21,530 $21,546 $21,620 $21,670 $21,648 $21,618 $21,608 $21,987 $257,997

b. Transmission $976 $972 $984 $994 $997 $998 $1,001 $1,004 $1,003 $1,001 $1,001 $1,018 $11,949
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 FLORIDA POWER & LIGHT COMPANY
 Storm Protection Plan Recovery Clause (SPPCRC)

 Actual/Estimated
 601 - Distribution Inspection Program - Revenue Requirements

 Page 7E Capital

 
Beginning 
Balance

a-Jan - 2023 a-Feb - 2023 Mar - 2023 Apr - 2023 May - 2023 Jun - 2023 Jul - 2023 Aug - 2023 Sep - 2023 Oct - 2023 Nov - 2023 Dec - 2023 Total

601 - Distribution Inspection Program

1. Investments

a. Expenditures $3,787,507 $2,669,177 $3,002,694 $3,405,689 $3,437,682 $3,443,851 $3,491,106 $3,118,862 $3,328,045 $2,393,829 $2,678,224 $1,902,333 $36,659,000

b. Additions to Plant $3,723,220 $2,947,990 $6,146,753 $3,048,522 $3,703,529 $3,172,826 $2,926,429 $3,242,064 $2,922,780 $1,834,836 $2,352,286 $3,174,979 $39,196,213

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base $48,202,515 $51,925,734 $54,873,725 $61,020,478 $64,069,000 $67,772,529 $70,945,354 $73,871,783 $77,113,847 $80,036,627 $81,871,462 $84,223,749 $87,398,728

3. Less: Accumulated Depreciation $1,432,125 $1,560,965 $1,698,237 $1,847,073 $2,007,635 $2,176,808 $2,354,750 $2,540,470 $2,734,057 $2,935,506 $3,143,021 $3,355,877 $3,575,781

4. CWIP - Non Interest Bearing $17,407,241 $17,471,528 $17,192,715 $14,048,656 $14,405,823 $14,139,977 $14,411,002 $14,975,678 $14,852,477 $15,257,742 $15,816,736 $16,142,674 $14,870,028

5. Net Investment  (Lines 2 - 3 + 4) $64,177,631 $67,836,297 $70,368,203 $73,222,062 $76,467,188 $79,735,697 $83,001,606 $86,306,991 $89,232,267 $92,358,863 $94,545,177 $97,010,546 $98,692,975

6. Average Net Investment $66,006,964 $69,102,250 $71,795,132 $74,844,625 $78,101,443 $81,368,652 $84,654,299 $87,769,629 $90,795,565 $93,452,020 $95,777,861 $97,851,760

7. Return on Average Net Investment

a. Equity Component grossed up for taxes (b) $395,964 $414,532 $430,285 $448,561 $468,080 $487,661 $507,353 $526,024 $544,159 $560,080 $574,019 $586,449 $5,943,168

b. Debt Component (Line 6 x debt rate) (c) $71,898 $75,270 $89,822 $93,637 $97,711 $101,799 $105,910 $109,807 $113,593 $116,916 $119,826 $122,421 $1,218,609

8. Investment Expenses

a. Depreciation (d) $128,840 $137,271 $148,836 $160,562 $169,173 $177,942 $185,720 $193,587 $201,448 $207,516 $212,855 $219,904 $2,143,656

b. Amortization $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $596,702 $627,073 $668,943 $702,761 $734,965 $767,403 $798,983 $829,418 $859,200 $884,512 $906,701 $928,773 $9,305,433

Notes:

(a) Excludes Cost of Removal on the retirement of existing plant.

(b) The Equity Component for the period is based on the information reflected in Form 8E.  

(c) The Debt Component for the period is based on the information reflected in Form 8E.

(d) Calculated using the composite depreciation rates for distribution/transmission function as reflected in FPL's 2021 retail base rate settlement agreement (Order No. PSC-2021-0446-S-EI).   

  For the Period of: January 2023 Through December 2023 
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 FLORIDA POWER & LIGHT COMPANY
 Storm Protection Plan Recovery Clause (SPPCRC)

 Actual/Estimated
 601 - Distribution Inspection Program - Revenue Requirements

 Page 7E Capital

Beginning 
Balance

a-Jan - 2023 a-Feb - 2023 Mar - 2023 Apr - 2023 May - 2023 Jun - 2023 Jul - 2023 Aug - 2023 Sep - 2023 Oct - 2023 Nov - 2023 Dec - 2023 Total

602-Transmission Inspection Program

1. Investments

a. Expenditures $4,058,991 $3,669,520 $5,503,051 $5,816,593 $5,359,410 $4,934,766 $4,868,681 $4,869,766 $5,695,380 $5,993,305 $5,175,203 $5,254,633 $61,199,299

b. Additions to Plant $1,563,093 $807,925 $1,208,377 $2,442,175 $2,503,774 $3,418,964 $414,938 $808,541 $1,387,048 $2,931,171 $7,718,091 $14,501,854 $39,705,950

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $400 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $400

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base $64,455,449 $66,018,543 $66,826,468 $68,034,845 $70,477,020 $72,980,794 $76,399,758 $76,814,696 $77,623,237 $79,010,284 $81,941,455 $89,659,546 $104,161,399

3. Less: Accumulated Depreciation $897,547 $1,026,363 $1,158,019 $1,291,122 $1,427,567 $1,568,540 $1,714,937 $1,864,845 $2,015,872 $2,168,910 $2,325,902 $2,492,645 $2,679,734

4. CWIP - Non Interest Bearing $6,524,276 $9,020,174 $11,881,769 $16,176,443 $19,550,861 $22,406,497 $23,922,299 $28,376,042 $32,437,268 $36,745,600 $39,807,734 $37,264,847 $28,017,626

5. Net Investment  (Lines 2 - 3 + 4) $70,082,179 $74,012,354 $77,550,217 $82,920,166 $88,600,314 $93,818,751 $98,607,119 $103,325,893 $108,044,632 $113,586,974 $119,423,287 $124,431,747 $129,499,291

6. Average Net Investment $72,047,266 $75,781,286 $80,235,192 $85,760,240 $91,209,532 $96,212,935 $100,966,506 $105,685,263 $110,815,803 $116,505,130 $121,927,517 $126,965,519

7. Return on Average Net Investment

a. Equity Component grossed up for taxes (b) $432,198 $454,598 $480,868 $513,981 $546,640 $576,627 $605,116 $633,397 $664,145 $698,243 $730,740 $760,934 $7,097,488

b. Debt Component (Line 6 x debt rate) (c) $78,477 $82,545 $100,381 $107,293 $114,111 $120,370 $126,317 $132,221 $138,640 $145,758 $152,541 $158,844 $1,457,499

8. Investment Expenses

a. Depreciation (d) $128,816 $131,257 $133,102 $136,445 $140,974 $146,397 $149,907 $151,028 $153,038 $156,992 $166,743 $187,089 $1,781,787

b. Amortization $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $639,492 $668,400 $714,352 $757,719 $801,725 $843,394 $881,341 $916,645 $955,823 $1,000,992 $1,050,025 $1,106,867 $10,336,775

Notes:

(a) Excludes Cost of Removal on the retirement of existing plant.

(b) The Equity Component for the period is based on the information reflected in Form 8E.

(c) The Debt Component for the period is based on the information reflected in Form 8E.

(d) Calculated using the composite depreciation rates for distribution/transmission function as reflected in FPL's 2021 retail base rate settlement agreement (Order No. PSC-2021-0446-S-EI).

  For the Period of: January 2023 Through December 2023 
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 FLORIDA POWER & LIGHT COMPANY
 Storm Protection Plan Recovery Clause (SPPCRC)

 Actual/Estimated
 601 - Distribution Inspection Program - Revenue Requirements

 Page 7E Capital

 
Beginning 
Balance

a-Jan - 2023 a-Feb - 2023 Mar - 2023 Apr - 2023 May - 2023 Jun - 2023 Jul - 2023 Aug - 2023 Sep - 2023 Oct - 2023 Nov - 2023 Dec - 2023 Total

603- Distribution Feeder Hardening Program

1. Investments

a. Expenditures $67,872,903 $60,734,399 $62,654,736 $59,733,624 $57,190,992 $54,017,746 $44,868,688 $39,471,044 $36,999,922 $35,685,929 $37,888,807 $37,360,048 $594,478,837

b. Additions to Plant $82,343,878 $53,313,277 $113,675,764 $55,810,627 $66,609,890 $55,635,524 $48,642,598 $51,672,618 $44,004,656 $27,587,938 $35,065,434 $48,913,176 $683,275,379

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $406 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $406

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base $998,626,957 $1,080,970,836 $1,134,284,112 $1,247,959,876 $1,303,770,503 $1,370,380,393 $1,426,015,917 $1,474,658,515 $1,526,331,133 $1,570,335,789 $1,597,923,726 $1,632,989,161 $1,681,902,336

3. Less: Accumulated Depreciation $24,518,002 $27,018,633 $29,682,920 $32,545,561 $35,610,618 $38,821,879 $42,179,137 $45,660,932 $49,262,533 $52,978,399 $56,779,767 $60,655,962 $64,632,451

4. CWIP - Non Interest Bearing $317,881,480 $303,410,505 $310,831,628 $259,810,600 $263,733,597 $254,314,698 $252,696,920 $248,923,011 $236,721,437 $229,716,702 $237,814,693 $240,638,066 $229,084,938

5. Net Investment  (Lines 2 - 3 + 4) $1,291,990,435 $1,357,362,708 $1,415,432,821 $1,475,224,915 $1,531,893,482 $1,585,873,212 $1,636,533,701 $1,677,920,594 $1,713,790,037 $1,747,074,092 $1,778,958,652 $1,812,971,265 $1,846,354,824

6. Average Net Investment $1,324,676,572 $1,386,397,764 $1,445,328,868 $1,503,559,198 $1,558,883,347 $1,611,203,456 $1,657,227,147 $1,695,855,315 $1,730,432,064 $1,763,016,372 $1,795,964,959 $1,829,663,044

7. Return on Average Net Investment

a. Equity Component grossed up for taxes (b) $7,946,493 $8,316,747 $8,662,196 $9,011,184 $9,342,755 $9,656,322 $9,932,153 $10,163,660 $10,370,887 $10,566,172 $10,763,641 $10,965,602 $115,697,812

b. Debt Component (Line 6 x debt rate) (c) $1,442,904 $1,510,134 $1,808,226 $1,881,077 $1,950,292 $2,015,749 $2,073,329 $2,121,656 $2,164,914 $2,205,680 $2,246,901 $2,289,060 $23,709,923

8. Investment Expenses

a. Depreciation (d) $2,500,630 $2,663,881 $2,862,641 $3,065,057 $3,211,262 $3,357,258 $3,481,795 $3,601,600 $3,715,866 $3,801,368 $3,876,194 $3,976,489 $40,114,043

b. Amortization $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $11,890,027 $12,490,762 $13,333,064 $13,957,318 $14,504,309 $15,029,329 $15,487,277 $15,886,917 $16,251,668 $16,573,221 $16,886,737 $17,231,151 $179,521,778

Notes:

(a) Excludes Cost of Removal on the retirement of existing plant.

(b) The Equity Component for the period is based on the information reflected in Form 8E.  

(c) The Debt Component for the period is based on the information reflected in Form 8E.

(d) Calculated using the composite depreciation rates for distribution/transmission function as reflected in FPL's 2021 retail base rate settlement agreement (Order No. PSC-2021-0446-S-EI).   
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 FLORIDA POWER & LIGHT COMPANY
 Storm Protection Plan Recovery Clause (SPPCRC)

 Actual/Estimated
 601 - Distribution Inspection Program - Revenue Requirements

 Page 7E Capital

 
Beginning 
Balance

a-Jan - 2023 a-Feb - 2023 Mar - 2023 Apr - 2023 May - 2023 Jun - 2023 Jul - 2023 Aug - 2023 Sep - 2023 Oct - 2023 Nov - 2023 Dec - 2023 Total

604-Distribution Lateral Hardening Program

1. Investments

a. Expenditures $34,955,210 $37,055,600 $41,148,032 $45,361,794 $46,334,688 $45,865,199 $46,078,857 $44,462,063 $41,489,996 $35,238,118 $34,752,443 $33,585,253 $486,327,252

b. Additions to Plant $20,792,627 $35,087,429 $60,186,297 $31,948,247 $40,952,167 $36,488,484 $34,624,224 $39,713,415 $35,918,662 $23,153,644 $29,804,916 $41,897,196 $430,567,308

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

              

2. Plant-In-Service/Depreciation Base $444,081,823 $464,874,450 $499,961,879 $560,148,176 $592,096,423 $633,048,590 $669,537,075 $704,161,299 $743,874,714 $779,793,375 $802,947,019 $832,751,935 $874,649,131

3. Less: Accumulated Depreciation $6,767,553 $7,507,075 $8,291,678 $9,153,539 $10,090,144 $11,085,887 $12,144,452 $13,260,707 $14,437,266 $15,675,180 $16,961,016 $18,289,813 $19,676,777

4. CWIP - Non Interest Bearing $140,465,749 $154,628,332 $156,596,503 $137,558,239 $150,971,786 $156,354,306 $165,731,020 $177,185,652 $181,934,301 $187,505,635 $199,590,109 $204,537,636 $196,225,693

5. Net Investment  (Lines 2 - 3 + 4) $577,780,020 $611,995,707 $648,266,705 $688,552,875 $732,978,065 $778,317,009 $823,123,642 $868,086,245 $911,371,749 $951,623,830 $985,576,112 $1,018,999,759 $1,051,198,048

6. Average Net Investment $594,887,863 $630,131,206 $668,409,790 $710,765,470 $755,647,537 $800,720,326 $845,604,944 $889,728,997 $931,497,789 $968,599,971 $1,002,287,935 $1,035,098,903

7. Return on Average Net Investment

a. Equity Component grossed up for taxes (b) $3,568,624 $3,780,042 $4,005,937 $4,259,785 $4,528,774 $4,798,906 $5,067,910 $5,332,355 $5,582,686 $5,805,048 $6,006,948 $6,203,592 $58,940,605

b. Debt Component (Line 6 x debt rate) (c) $647,982 $686,370 $836,236 $889,227 $945,378 $1,001,768 $1,057,922 $1,113,125 $1,165,381 $1,211,799 $1,253,945 $1,294,995 $12,104,127

8. Investment Expenses

a. Depreciation (d) $739,522 $784,603 $861,862 $936,604 $995,743 $1,058,565 $1,116,254 $1,176,559 $1,237,914 $1,285,836 $1,328,797 $1,386,964 $12,909,224

b. Amortization $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $4,956,127 $5,251,015 $5,704,035 $6,085,616 $6,469,895 $6,859,239 $7,242,086 $7,622,039 $7,985,981 $8,302,682 $8,589,690 $8,885,550 $83,953,955

Notes:

(a) Excludes Cost of Removal on the retirement of existing plant.

(b) The Equity Component for the period is based on the information reflected in Form 8E.  

(c) The Debt Component for the period is based on the information reflected in Form 8E.

(d) Calculated using the composite depreciation rates for distribution/transmission function as reflected in FPL's 2021 retail base rate settlement agreement (Order No. PSC-2021-0446-S-EI).   
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 FLORIDA POWER & LIGHT COMPANY
 Storm Protection Plan Recovery Clause (SPPCRC)

 Actual/Estimated
 601 - Distribution Inspection Program - Revenue Requirements

 Page 7E Capital

 
Beginning 
Balance

a-Jan - 2023 a-Feb - 2023 Mar - 2023 Apr - 2023 May - 2023 Jun - 2023 Jul - 2023 Aug - 2023 Sep - 2023 Oct - 2023 Nov - 2023 Dec - 2023 Total

605-Transmission Hardening Program

1. Investments

a. Expenditures $9,718,911 $9,283,287 $475,847 $1,425,723 $1,087,418 $1,087,418 $1,087,418 $1,087,418 $1,087,418 $1,087,418 $1,087,418 $1,087,418 $29,603,114

b. Additions to Plant $3,979,177 $11,820,382 $1,778,803 $2,703,148 $2,424,689 $2,716,755 $470,860 $499,431 $783,738 $1,466,669 $3,604,804 $6,299,709 $38,548,166

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $1,164 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $1,164

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base $114,912,082 $118,891,259 $130,711,641 $132,490,444 $135,193,592 $137,618,281 $140,335,036 $140,805,896 $141,305,327 $142,089,066 $143,555,735 $147,160,539 $153,460,248

3. Less: Accumulated Depreciation $2,169,910 $2,397,439 $2,641,841 $2,898,273 $3,158,789 $3,423,966 $3,693,806 $3,966,512 $4,240,063 $4,514,786 $4,791,565 $5,072,987 $5,363,477

4. CWIP - Non Interest Bearing $22,010,420 $27,750,154 $25,213,059 $23,910,104 $22,632,678 $21,295,408 $19,666,070 $20,282,629 $20,870,616 $21,174,296 $20,795,044 $18,277,659 $13,065,368

5. Net Investment  (Lines 2 - 3 + 4) $134,752,592 $144,243,974 $153,282,859 $153,502,275 $154,667,481 $155,489,723 $156,307,301 $157,122,013 $157,935,880 $158,748,575 $159,559,214 $160,365,210 $161,162,138

6. Average Net Investment $139,498,283 $148,763,416 $153,392,567 $154,084,878 $155,078,602 $155,898,512 $156,714,657 $157,528,946 $158,342,227 $159,153,895 $159,962,212 $160,763,674

7. Return on Average Net Investment

a. Equity Component grossed up for taxes (b) $836,825 $892,405 $919,318 $923,467 $929,423 $934,337 $939,228 $944,108 $948,982 $953,847 $958,691 $963,495 $11,144,124

b. Debt Component (Line 6 x debt rate) (c) $151,949 $162,041 $191,907 $192,773 $194,016 $195,042 $196,063 $197,082 $198,099 $199,115 $200,126 $201,129 $2,279,341

8. Investment Expenses

a. Depreciation (d) $227,529 $243,238 $256,431 $260,517 $265,177 $269,840 $272,706 $273,552 $274,723 $276,779 $281,422 $290,490 $3,192,403

b. Amortization $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $1,216,302 $1,297,683 $1,367,656 $1,376,757 $1,388,616 $1,399,219 $1,407,997 $1,414,741 $1,421,804 $1,429,741 $1,440,239 $1,455,113 $16,615,868

Notes:

(a) Excludes Cost of Removal on the retirement of existing plant.

(b) The Equity Component for the period is based on the information reflected in Form 8E.  

(c) The Debt Component for the period is based on the information reflected in Form 8E.

(d) Calculated using the composite depreciation rates for distribution/transmission function as reflected in FPL's 2021 retail base rate settlement agreement (Order No. PSC-2021-0446-S-EI).   
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 FLORIDA POWER & LIGHT COMPANY
 Storm Protection Plan Recovery Clause (SPPCRC)

 Actual/Estimated
 601 - Distribution Inspection Program - Revenue Requirements

 Page 7E Capital

 
Beginning 
Balance

a-Jan - 2023 a-Feb - 2023 Mar - 2023 Apr - 2023 May - 2023 Jun - 2023 Jul - 2023 Aug - 2023 Sep - 2023 Oct - 2023 Nov - 2023 Dec - 2023 Total

606-Distribution Vegetation Management Program

1. Investments

a. Expenditures $66,039 $2,320,936 $1,247,147 $134,869 $134,869 $134,869 $134,869 $134,869 $134,869 $134,869 $134,869 $86,927 $4,800,000

b. Additions to Plant $65,974 ($46,746) $317,538 $286,705 $63,289 $179,339 $204,206 $139,710 $44,544 $131,323 $106,964 $1,246,102 $2,738,949

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base $0 $65,974 $19,229 $336,766 $623,472 $686,760 $866,100 $1,070,306 $1,210,016 $1,254,560 $1,385,883 $1,492,847 $2,738,949

3. Less: Accumulated Depreciation $0 $916 $2,100 $4,524 $10,544 $18,647 $28,193 $40,021 $53,896 $68,867 $84,883 $102,315 $127,798

4. CWIP - Non Interest Bearing $0 $65 $2,367,747 $3,297,356 $3,145,519 $3,217,099 $3,172,629 $3,103,291 $3,098,451 $3,188,775 $3,192,321 $3,220,225 $2,061,050

5. Net Investment  (Lines 2 - 3 + 4) $0 $65,123 $2,384,876 $3,629,598 $3,758,447 $3,885,213 $4,010,536 $4,133,576 $4,254,570 $4,374,468 $4,493,321 $4,610,758 $4,672,202

6. Average Net Investment $32,561 $1,224,999 $3,007,237 $3,694,022 $3,821,830 $3,947,874 $4,072,056 $4,194,073 $4,314,519 $4,433,895 $4,552,040 $4,641,480

7. Return on Average Net Investment

a. Equity Component grossed up for taxes (b) $195 $7,349 $18,023 $22,139 $22,905 $23,661 $24,405 $25,136 $25,858 $26,573 $27,281 $27,817 $251,343

b. Debt Component (Line 6 x debt rate) (c) $35 $1,334 $3,762 $4,622 $4,781 $4,939 $5,094 $5,247 $5,398 $5,547 $5,695 $5,807 $52,263

8. Investment Expenses

a. Depreciation (d) $916 $1,183 $2,424 $6,020 $8,103 $9,546 $11,828 $13,875 $14,970 $16,016 $17,432 $25,482 $127,798

b. Amortization $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $1,147 $9,866 $24,209 $32,781 $35,789 $38,146 $41,328 $44,258 $46,226 $48,136 $50,409 $59,107 $431,403

Notes:

(a) Excludes Cost of Removal on the retirement of existing plant.

(b) The Equity Component for the period is based on the information reflected in Form 8E.  

(c) The Debt Component for the period is based on the information reflected in Form 8E.

(d) Calculated using the composite depreciation rates for distribution/transmission function as reflected in FPL's 2021 retail base rate settlement agreement (Order No. PSC-2021-0446-S-EI).   
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 FLORIDA POWER & LIGHT COMPANY
 Storm Protection Plan Recovery Clause (SPPCRC)

 Actual/Estimated
 601 - Distribution Inspection Program - Revenue Requirements

 Page 7E Capital

 
Beginning 
Balance

a-Jan - 2023 a-Feb - 2023 Mar - 2023 Apr - 2023 May - 2023 Jun - 2023 Jul - 2023 Aug - 2023 Sep - 2023 Oct - 2023 Nov - 2023 Dec - 2023 Total

608- Substation Storm Surge/Flood Mitigation Program

1. Investments

a. Expenditures $501,256 $201,967 $1,006,471 $658,971 $1,136,618 $1,136,618 $541,660 $541,660 $541,660 $541,660 $338,526 $852,933 $7,999,998

b. Additions to Plant ($32,620) $16,002 $684,669 $15,589 $1,520,262 $479,199 $2,188,371 $2,606 $219,169 $1,218 $48,302 $48,026 $5,190,792

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $181 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $181

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base $573,490 $540,870 $556,871 $1,241,541 $1,257,130 $2,777,392 $3,256,590 $5,444,961 $5,447,567 $5,666,736 $5,667,954 $5,716,256 $5,764,282

3. Less: Accumulated Depreciation $9,544 $10,306 $11,253 $12,489 $14,204 $16,972 $21,111 $27,077 $34,544 $42,164 $49,934 $57,739 $65,609

4. CWIP - Non Interest Bearing $9,162,399 $9,696,275 $9,882,241 $10,204,042 $10,847,424 $10,463,780 $11,121,198 $9,474,488 $10,013,541 $10,336,032 $10,876,473 $11,166,698 $11,971,605

5. Net Investment  (Lines 2 - 3 + 4) $9,726,345 $10,226,839 $10,427,859 $11,433,094 $12,090,349 $13,224,199 $14,356,678 $14,892,372 $15,426,564 $15,960,604 $16,494,493 $16,825,215 $17,670,278

6. Average Net Investment $9,976,592 $10,327,349 $10,930,477 $11,761,722 $12,657,274 $13,790,438 $14,624,525 $15,159,468 $15,693,584 $16,227,549 $16,659,854 $17,247,746

7. Return on Average Net Investment

a. Equity Component grossed up for taxes (b) $59,848 $61,952 $65,509 $70,491 $75,858 $82,649 $87,648 $90,854 $94,055 $97,256 $99,846 $103,370 $989,336

b. Debt Component (Line 6 x debt rate) (c) $10,867 $11,249 $13,675 $14,715 $15,835 $17,253 $18,296 $18,966 $19,634 $20,302 $20,843 $21,578 $203,214

8. Investment Expenses

a. Depreciation (d) $761 $767 $1,236 $1,716 $2,768 $4,138 $5,966 $7,468 $7,619 $7,771 $7,804 $7,870 $55,885

b. Amortization $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $71,476 $73,968 $80,420 $86,921 $94,461 $104,041 $111,911 $117,288 $121,309 $125,328 $128,494 $132,819 $1,248,434

Notes:

(a) Excludes Cost of Removal on the retirement of existing plant.

(b) The Equity Component for the period is based on the information reflected in Form 8E.  

(c) The Debt Component for the period is based on the information reflected in Form 8E.

(d) Calculated using the composite depreciation rates for distribution/transmission function as reflected in FPL's 2021 retail base rate settlement agreement (Order No. PSC-2021-0446-S-EI).   

  For the Period of: January 2023 Through December 2023 

Docket No. 20230010 
Florida Power & Light Company 

SPPCRC - 2023 A/E and 2024 Projection 
Exhibit RLH-2, Page 16 of 19



 FLORIDA POWER & LIGHT COMPANY
 Storm Protection Plan Recovery Clause (SPPCRC)

 Actual/Estimated
 601 - Distribution Inspection Program - Revenue Requirements

 Page 7E Capital

Beginning 
Balance

a-Jan - 2023 a-Feb - 2023 Mar - 2023 Apr - 2023 May - 2023 Jun - 2023 Jul - 2023 Aug - 2023 Sep - 2023 Oct - 2023 Nov - 2023 Dec - 2023 Total

609-FPL SPP Implementation Cost

1. Investments

a. Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. Additions to Plant $0 $0 $29,039 $25,231 $5,122 $14,473 $15,894 $10,352 $3,005 $8,892 $6,863 $79,797 $198,668

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base $1,356,946 $1,356,946 $1,356,946 $1,385,984 $1,411,215 $1,416,337 $1,430,810 $1,446,704 $1,457,056 $1,460,060 $1,468,953 $1,475,816 $1,555,614

3. Less: Accumulated Depreciation $305,954 $319,007 $332,059 $345,268 $358,799 $372,511 $386,340 $400,349 $414,515 $428,760 $443,076 $457,486 $472,411

4. CWIP - Non Interest Bearing $330,781 $330,781 $330,781 $301,743 $276,512 $271,390 $256,917 $241,023 $230,671 $227,667 $218,774 $211,911 $132,113

5. Net Investment  (Lines 2 - 3 + 4) $1,381,773 $1,368,720 $1,355,668 $1,342,459 $1,328,928 $1,315,216 $1,301,387 $1,287,378 $1,273,212 $1,258,967 $1,244,651 $1,230,241 $1,215,316

6. Average Net Investment $1,375,247 $1,362,194 $1,349,063 $1,335,694 $1,322,072 $1,308,301 $1,294,382 $1,280,295 $1,266,089 $1,251,809 $1,237,446 $1,222,778

7. Return on Average Net Investment

a. Equity Component grossed up for taxes (b) $8,250 $8,172 $8,085 $8,005 $7,923 $7,841 $7,758 $7,673 $7,588 $7,502 $7,416 $7,328 $93,542

b. Debt Component (Line 6 x debt rate) (c) $1,498 $1,484 $1,688 $1,671 $1,654 $1,637 $1,619 $1,602 $1,584 $1,566 $1,548 $1,530 $19,081

8. Investment Expenses

a. Depreciation (d) $13,053 $13,053 $13,208 $13,531 $13,712 $13,829 $14,009 $14,166 $14,245 $14,316 $14,410 $14,926 $166,457

b. Amortization $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $22,801 $22,708 $22,981 $23,208 $23,290 $23,306 $23,386 $23,441 $23,417 $23,384 $23,374 $23,784 $279,080

Notes:

(a) Excludes Cost of Removal on the retirement of existing plant.

(b) The Equity Component for the period is based on the information reflected in Form 8E.

(c) The Debt Component for the period is based on the information reflected in Form 8E.

(d) Calculated using the composite depreciation rates for distribution/transmission function as reflected in FPL's 2021 retail base rate settlement agreement (Order No. PSC-2021-0446-S-EI).

  For the Period of: January 2023 Through December 2023 
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                     Form 8E

Adjusted Retail Ratio Midpoint Cost Rates Weighted Cost Pre‐Tax Weighted Cost

Long term debt $17,889,540,987 29.804% 4.03% 1.2016% 1.20%

Short term debt $1,826,982,290 3.044% 1.87% 0.0568% 0.06%

Preferred stock $0  0.000% 0.00% 0.0000% 0.00%

Customer Deposits $463,632,483 0.772% 2.16% 0.0167% 0.02%

Common Equity (b) $29,092,977,978 48.468% 10.80% 5.2346% 7.01%

Deferred Income Tax $9,499,290,453 15.826% 0.00% 0.0000% 0.00%

Investment Tax Credits  

   Zero cost $0  0.000% 0.00% 0.0000% 0.00%

   Weighted cost $1,252,308,273 2.086% 8.22% 0.1716% 0.22%

TOTAL $60,024,732,465 100.00% 6.68% 8.51%

Adjusted Retail Ratio Cost Rate Weighted Cost Pre‐Tax Cost

Long term debt $17,889,540,987 38.08% 4.032% 1.535% 1.535%

Preferred Stock $0  0.00% 0.000% 0.000% 0.000%

Common Equity $29,092,977,978 61.92% 10.800% 6.688% 8.958%

TOTAL $46,982,518,965 100.00% 8.223% 10.493%

RATIO  

 

Long term debt 1.2016%

Short term debt 0.0568%

Customer Deposits 0.0167%

Tax credits weighted 0.0320%    

TOTAL DEBT 1.3071%

PREFERRED STOCK 0.0000%

COMMON EQUITY 5.2346%

TAX CREDITS ‐WEIGHTED 0.1395%

TOTAL EQUITY 5.3741%

TOTAL  6.6812%

PRE‐TAX EQUITY 7.1986%

PRE‐TAX TOTAL 8.5057%

       

Notes:

     
    

EQUITY COMPONENTS:

(a) Capital structure includes a deferred income tax proration adjustment consistent with FPSC Order No. PSC‐2020‐0165‐PAA‐EU, Docket No. 20200118‐EU.

(b) Pursuant to Order No. PSC‐2022‐0358‐FOF‐EI FPL was authorized to increase its ROE% to 10.8% beginning September 1, 2022.

(c) This capital structure applies only to Convertible Investment Tax Credit (C‐ITC)

FLORIDA POWER & LIGHT COMPANY

 COST RECOVERY CLAUSES

2023 ACT/EST FILING WACC @10.80% (January ‐ February)

CAPITAL STRUCTURE AND COST RATES (a) 

CALCULATION OF THE WEIGHTED COST FOR CONVERTIBLE INVESTMENT TAX CREDITS (C‐ITC) (c)

DEBT COMPONENTS
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                     Form 8E

Adjusted Retail Ratio Midpoint Cost Rates Weighted Cost Pre‐Tax Weighted Cost

Long term debt $19,192,158,777 31.120% 4.35% 1.3536% 1.35%

Short term debt $1,240,440,719 2.011% 5.35% 0.1075% 0.11%

Preferred stock $0  0.000% 0.00% 0.0000% 0.00%

Customer Deposits $491,455,827 0.797% 2.15% 0.0171% 0.02%

Common Equity (b) $30,146,164,562 48.882% 10.80% 5.2792% 7.07%

Deferred Income Tax $9,761,286,018 15.828% 0.00% 0.0000% 0.00%

Investment Tax Credits  

   Zero cost $0  0.000% 0.00% 0.0000% 0.00%

   Weighted cost $840,405,552 1.363% 8.29% 0.1130% 0.14%

TOTAL $61,671,911,454 100.00% 6.87% 8.69%

Adjusted Retail Ratio Cost Rate Weighted Cost Pre‐Tax Cost

Long term debt $19,192,158,777 38.90% 4.350% 1.692% 1.692%

Preferred Stock $0  0.00% 0.000% 0.000% 0.000%

Common Equity $30,146,164,562 61.10% 10.800% 6.599% 8.839%

TOTAL $49,338,323,339 100.00% 8.291% 10.531%

RATIO  

 

Long term debt 1.3536%

Short term debt 0.1075%

Customer Deposits 0.0171%

Tax credits weighted 0.0231%    

TOTAL DEBT 1.5013%

PREFERRED STOCK 0.0000%

COMMON EQUITY 5.2792%

TAX CREDITS ‐WEIGHTED 0.0899%

TOTAL EQUITY 5.3691%

TOTAL  6.8704%

PRE‐TAX EQUITY 7.1919%

PRE‐TAX TOTAL 8.6932%

       

Notes:

     
    

EQUITY COMPONENTS:

(a) Capital structure includes a deferred income tax proration adjustment consistent with FPSC Order No. PSC‐2020‐0165‐PAA‐EU, Docket No. 20200118‐EU.

(b) Pursuant to Order No. PSC‐2022‐0358‐FOF‐EI FPL was authorized to increase its ROE% to 10.8% beginning September 1, 2022.

(c) This capital structure applies only to Convertible Investment Tax Credit (C‐ITC)

FLORIDA POWER & LIGHT COMPANY

 COST RECOVERY CLAUSES

2023 ACT/EST FILING WACC @10.80% (March ‐ December)

CAPITAL STRUCTURE AND COST RATES (a) 

CALCULATION OF THE WEIGHTED COST FOR CONVERTIBLE INVESTMENT TAX CREDITS (C‐ITC) 
(c)

DEBT COMPONENTS
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Exhibit RLH-3
FPL 2024 Projections



 FLORIDA POWER & LIGHT COMPANY
 Storm Protection Plan Recovery Clause (SPPCRC)

 Projection
 Summary of Projected Period Recovery Amount

 Form 1P

Distribution Transmission Total 

($) ($) ($)

1.Total Jurisdictional Revenue Requirements for the Projected Period

a.Overhead Hardening Programs (SPPCRC Form 2P, Line 14 + Form 3P, Line 14) $260,947,357 $32,980,203 $293,927,559

b.Undergrounding Programs (SPPCRC Form 2P, Line 16 + Form 3P, Line 16) $138,891,471 $0 $138,891,471

c.Vegetation Management Programs (SPPCRC Form 2P, Line 15 + Form 3P, Line 15) $69,295,587 $11,212,550 $80,508,138

d.Implementation Costs (SPPCRC Form 2P, Line 17 + Form 3P, Line 17) $486,490 $42,083 $528,573

e. Total Projected Period Rev. Req. $469,620,904 $44,234,836 $513,855,741

2.Estimated True up of Over/(Under) Recovery for the Current Period

(SPPCRC Form 1E, Line 4) ($13,655,999) ($1,204,971) ($14,860,970)

3.Final True Up  of Over/(Under) Recovery for the Prior Period

(SPPCRC Form 1A, Line 10) ($4,751,945) ($419,300) ($5,171,245)

4.Jurisdictional Amount to Recovered/(Refunded)

(Line 1e - Line 2 - Line 3) $488,028,848 $45,859,107 $533,887,956

For the Period of: January 2024 Through December 2024

Line
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 FLORIDA POWER & LIGHT COMPANY
 Storm Protection Plan Recovery Clause (SPPCRC)

 Projection
 Calculation of Annual Revenue Requirements for O&M Programs

 Form 2P

T/D End of Period

T/D Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total Distribution Transmission Total

1   Overhead Hardening O&M Programs

1. Distribution Feeder Hardening Program D $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Distribution Inspection Program D $325,001 $325,001 $325,001 $325,001 $325,001 $325,001 $325,001 $325,001 $325,001 $325,001 $325,001 $282,990 $3,858,000 $3,858,000 $0 $3,858,000

3. Transmission Inspection Program T $113,000 $115,000 $120,000 $120,000 $120,000 $120,000 $120,000 $120,000 $115,000 $120,000 $120,000 $117,000 $1,420,000 $0 $1,269,683 $1,269,683

4. Transmission Hardening Program T $42,000 $42,000 $45,000 $45,000 $45,000 $45,000 $55,000 $55,000 $55,000 $55,000 $55,000 $61,000 $600,000 $0 $536,486 $536,486

5. Substation Storm Surge/Flood Mitigation Program D $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

1.a Subtotal of Overhead Hardening Programs - O&M $480,001 $482,001 $490,001 $490,001 $490,001 $490,001 $500,001 $500,001 $495,001 $500,001 $500,001 $460,990 $5,878,000 $3,858,000 $1,806,169 $5,664,169

2   Vegetation Management O&M Programs

1. Distribution Vegetation Management Program D $5,447,072 $6,167,579 $4,973,708 $6,516,802 $5,650,207 $5,922,225 $6,134,824 $6,228,436 $6,272,226 $5,990,331 $3,893,835 $4,922,744 $68,119,989 $68,119,989 $0 $68,119,989

2. Transmission Vegetation Management Program T $874,348 $1,032,280 $1,032,789 $1,073,284 $964,762 $967,773 $1,231,408 $1,230,711 $1,230,474 $968,133 $967,630 $966,406 $12,539,997 $0 $11,212,550 $11,212,550

2.a Subtotal of Vegetation Management Programs - O&M $6,321,420 $7,199,859 $6,006,497 $7,590,086 $6,614,969 $6,889,998 $7,366,232 $7,459,147 $7,502,700 $6,958,464 $4,861,464 $5,889,150 $80,659,986 $68,119,989 $11,212,550 $79,332,539

3   Undergrounding Laterals O&M Programs

1. Distribution Lateral Hardening Program D $12,760 $12,783 $12,775 $12,782 $14,523 $21,606 $21,586 $21,590 $14,538 $12,755 $12,775 $11,020 $181,498 $181,498 $0 $181,498

3.a Subtotal of Underground Laterals Program - O&M $12,760 $12,783 $12,775 $12,782 $14,523 $21,606 $21,586 $21,590 $14,538 $12,755 $12,775 $11,020 $181,498 $181,498 $0 $181,498

4   Implementation Costs - A&G

1. Implementation Costs - Distribution $21,640 $20,527 $20,579 $21,228 $17,230 $15,547 $17,193 $16,679 $20,723 $21,747 $20,602 $21,087 $234,783 $227,845 $0 $227,845

2. Implementation Costs - Transmission $1,872 $1,776 $1,780 $1,836 $1,490 $1,345 $1,487 $1,443 $1,793 $1,881 $1,782 $1,824 $20,310 $0 $19,710 $19,710

4.a Subtotal of Implementation Costs - O&M $23,512 $22,303 $22,359 $23,064 $18,721 $16,892 $18,681 $18,122 $22,516 $23,628 $22,384 $22,911 $255,093 $227,845 $19,710 $247,554

5 Total O&M Costs $6,837,694 $7,716,946 $6,531,632 $8,115,934 $7,138,214 $7,418,497 $7,906,500 $7,998,860 $8,034,755 $7,494,848 $5,396,624 $6,384,072 $86,974,576 $72,387,332 $13,038,429 $85,425,760

6   Allocation of O&M Programs

a. Distribution O&M $5,784,833 $6,505,364 $5,311,484 $6,854,585 $5,989,731 $6,268,832 $6,481,411 $6,575,027 $6,611,765 $6,328,087 $4,231,611 $5,216,755 $72,159,487

b. Transmission O&M $1,029,348 $1,189,280 $1,197,789 $1,238,284 $1,129,762 $1,132,773 $1,406,408 $1,405,711 $1,400,474 $1,143,133 $1,142,630 $1,144,406 $14,559,997

c. Implementation Costs Allocated to Distribution $21,640 $20,527 $20,579 $21,228 $17,230 $15,547 $17,193 $16,679 $20,723 $21,747 $20,602 $21,087 $234,783

d. Implementation Costs Allocated to Transmission $1,872 $1,776 $1,780 $1,836 $1,490 $1,345 $1,487 $1,443 $1,793 $1,881 $1,782 $1,824 $20,310

e. Total Allocation of O&M Programs $6,837,694 $7,716,946 $6,531,632 $8,115,934 $7,138,214 $7,418,497 $7,906,500 $7,998,860 $8,034,755 $7,494,848 $5,396,624 $6,384,072 $86,974,576

7   Implementation Costs Allocation Factors

a. Distribution 92.04% 92.04% 92.04% 92.04% 92.04% 92.04% 92.04% 92.04% 92.04% 92.04% 92.04% 92.04% 92.04%

b. Transmission 7.96% 7.96% 7.96% 7.96% 7.96% 7.96% 7.96% 7.96% 7.96% 7.96% 7.96% 7.96% 7.96%

8   Retail Jurisdictional Factors

a. Distribution Demand Jurisdictional Factor 100.0000% 100.0000% 100.0000% 100.0000% 100.0000% 100.0000% 100.0000% 100.0000% 100.0000% 100.0000% 100.0000% 100.0000% 100.0000%

b. Transmission Demand Jurisdictional Factor 89.4143% 89.4143% 89.4143% 89.4143% 89.4143% 89.4143% 89.4143% 89.4143% 89.4143% 89.4143% 89.4143% 89.4143% 89.4143%

c. General & Intangible Plant Jurisdictional Factor 97.0449% 97.0449% 97.0449% 97.0449% 97.0449% 97.0449% 97.0449% 97.0449% 97.0449% 97.0449% 97.0449% 97.0449% 97.0449%

9 Jurisdictional Revenue Requirements Allocated to Distribution $5,784,833 $6,505,364 $5,311,484 $6,854,585 $5,989,731 $6,268,832 $6,481,411 $6,575,027 $6,611,765 $6,328,087 $4,231,611 $5,216,755 $72,159,487

10 Jurisdictional Revenue Requirements Allocated to Transmission $920,384 $1,063,386 $1,070,995 $1,107,203 $1,010,169 $1,012,861 $1,257,530 $1,256,907 $1,252,224 $1,022,124 $1,021,674 $1,023,262 $13,018,719

11 Jurisdictional Implementation Costs Allocated to Distribution $21,001 $19,921 $19,971 $20,601 $16,721 $15,088 $16,685 $16,186 $20,111 $21,104 $19,993 $20,464 $227,845

12 Jurisdictional Implementation Costs Allocated to Transmission $1,817 $1,723 $1,728 $1,782 $1,446 $1,305 $1,443 $1,400 $1,740 $1,826 $1,729 $1,770 $19,710

13 Total Jurisdictional O&M Revenue Requirements $6,728,035 $7,590,394 $6,404,177 $7,984,171 $7,018,067 $7,298,086 $7,757,070 $7,849,520 $7,885,840 $7,373,141 $5,275,008 $6,262,252 $85,425,760

For the Period of: January 2024 Through December 2024

Projection Method of Classification
O&M Activities
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 FLORIDA POWER & LIGHT COMPANY
 Storm Protection Plan Recovery Clause (SPPCRC)

 Projection
 Calculation of Annual Revenue Requirements for O&M Programs

 Form 2P

T/D End of Period

T/D Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total Distribution Transmission Total

For the Period of: January 2024 Through December 2024

Projection Method of Classification
O&M Activities

O&M Investment Revenue Requirements by Category of Activity

Monthly Sums of (Activity Cost x Allocation x Jur. Factor)

14 Overhead Hardening O&M Programs $463,593 $465,381 $472,534 $472,534 $472,534 $472,534 $481,476 $481,476 $477,005 $481,476 $481,476 $442,148 $5,664,169

a. Distribution $325,001 $325,001 $325,001 $325,001 $325,001 $325,001 $325,001 $325,001 $325,001 $325,001 $325,001 $282,990 $3,858,000

b. Transmission $138,592 $140,380 $147,534 $147,534 $147,534 $147,534 $156,475 $156,475 $152,004 $156,475 $156,475 $159,157 $1,806,169

15 Vegetation Management O&M Programs $6,228,864 $7,090,585 $5,897,169 $7,476,471 $6,512,842 $6,787,552 $7,235,879 $7,328,868 $7,372,446 $6,855,980 $4,759,034 $5,786,849 $79,332,539

a. Distribution $5,447,072 $6,167,579 $4,973,708 $6,516,802 $5,650,207 $5,922,225 $6,134,824 $6,228,436 $6,272,226 $5,990,331 $3,893,835 $4,922,744 $68,119,989

b. Transmission $781,792 $923,006 $923,461 $959,669 $862,635 $865,328 $1,101,055 $1,100,432 $1,100,220 $865,649 $865,199 $864,105 $11,212,550

16 Undergrounding Laterals O&M Programs $12,760 $12,783 $12,775 $12,782 $14,523 $21,606 $21,586 $21,590 $14,538 $12,755 $12,775 $11,020 $181,498

a. Distribution $12,760 $12,783 $12,775 $12,782 $14,523 $21,606 $21,586 $21,590 $14,538 $12,755 $12,775 $11,020 $181,498

b. Transmission $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

17 Implementation O&M Programs $22,818 $21,644 $21,698 $22,383 $18,167 $16,393 $18,129 $17,586 $21,851 $22,930 $21,722 $22,234 $247,554

a. Distribution $21,001 $19,921 $19,971 $20,601 $16,721 $15,088 $16,685 $16,186 $20,111 $21,104 $19,993 $20,464 $227,845

b. Transmission $1,817 $1,723 $1,728 $1,782 $1,446 $1,305 $1,443 $1,400 $1,740 $1,826 $1,729 $1,770 $19,710
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 FLORIDA POWER & LIGHT COMPANY
 Storm Protection Plan Recovery Clause (SPPCRC)

 Projection
 Calculation of Annual Revenue Requirements for Capital Investment Programs

 Form 3P

T/D End of Period

T/D Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total Distribution
Transmission 12 

CP Demand
Total

1 1   Overhead Hardening Capital Investment Programs

2 1.     Distribution Feeder Hardening Program D $17,683,358 $18,112,186 $18,590,040 $19,071,037 $19,511,421 $19,957,531 $20,392,766 $20,829,922 $21,264,322 $21,671,212 $22,069,664 $22,497,571 $241,651,029 $241,651,029 $0 $241,651,029

3 2.     Distribution Inspection Program D $956,178 $984,457 $1,016,193 $1,048,027 $1,076,904 $1,105,848 $1,133,800 $1,161,833 $1,189,871 $1,216,317 $1,242,283 $1,270,061 $13,401,772 $13,401,772 $0 $13,401,772

4 3.     Transmission Inspection Program T $1,155,094 $1,183,305 $1,216,479 $1,253,809 $1,294,966 $1,334,878 $1,367,057 $1,395,289 $1,425,580 $1,459,335 $1,500,708 $1,552,287 $16,138,787 $0 $14,430,383 $14,430,383

5 4.     Transmission Hardening Program T $1,475,784 $1,490,285 $1,505,134 $1,520,931 $1,537,327 $1,553,979 $1,569,217 $1,582,792 $1,596,761 $1,611,697 $1,629,520 $1,652,492 $18,725,921 $0 $16,743,651 $16,743,651

6 5.     Substation Storm Surge/Flood Mitigation Program D $138,839 $143,635 $149,025 $154,423 $160,468 $166,865 $173,714 $180,175 $185,085 $189,992 $194,763 $199,572 $2,036,555 $2,036,555 $0 $2,036,555

7 1.a Subtotal of Overhead Hardening Capital Investment Programs 8 21,409,252 21,913,868 22,476,872 23,048,227 23,581,087 24,119,100 24,636,554 25,150,011 25,661,619 26,148,552 26,636,938 27,171,984 291,954,064 257,089,357 31,174,034 288,263,391

8

9 2   Vegetation Management Capital Investment Programs

10 1. Distribution Vegetation Management Program D $69,622 $75,854 $81,997 $87,290 $91,547 $95,458 $100,280 $104,982 $108,713 $112,487 $116,780 $130,589 $1,175,598 $1,175,598 $0 $1,175,598

11 2.a Subtotal of Vegetation Management Capital Investment Programs 69,622 75,854 81,997 87,290 91,547 95,458 100,280 104,982 108,713 112,487 116,780 130,589 1,175,598 1,175,598 1,175,598

12

13 3   Undergrounding Laterals Capital Investment Programs

14 1. Distribution Lateral Hardening Program D $9,255,274 $9,627,912 $10,055,440 $10,532,578 $10,986,628 $11,396,679 $11,774,480 $12,176,323 $12,601,491 $13,033,851 $13,442,782 $13,826,535 $138,709,973 $138,709,973 $0 $138,709,973

15 3.a Subtotal of Undergrounding Laterals Capital Investment Programs $9,255,274 $9,627,912 $10,055,440 $10,532,578 $10,986,628 $11,396,679 $11,774,480 $12,176,323 $12,601,491 $13,033,851 $13,442,782 $13,826,535 $138,709,973 $138,709,973 $0 $138,709,973

16

17 4   Implementation Costs - G&I

18 1.     Implementation Costs - Distribution $22,331 $22,391 $22,427 $22,413 $22,357 $22,284 $22,228 $22,164 $22,079 $21,991 $21,909 $21,947 $265,788 $258,645 $0 $258,645

19 2.     Implementation Costs - Transmission $1,932 $1,937 $1,940 $1,939 $1,934 $1,928 $1,923 $1,917 $1,910 $1,902 $1,895 $1,899 $23,788 $0 $22,374 $22,374

20 4.a Subtotal of Implementation Capital Programs $24,262 $24,328 $24,367 $24,352 $24,291 $24,211 $24,150 $24,082 $23,989 $23,893 $23,805 $23,846 $289,576 $257,933 $23,085 $281,019

21

22 5 Total Capital Investment Costs $30,758,410 $31,641,961 $32,638,676 $33,692,446 $34,683,553 $35,635,448 $36,535,465 $37,455,398 $38,395,812 $39,318,783 $40,220,305 $41,152,953 $432,129,211 $397,232,861 $31,197,119 $428,429,980

23

24 6   Allocation of Capital Investment Programs

25 a. Distribution Capital $28,103,271 $28,944,044 $29,892,695 $30,893,354 $31,826,968 $32,722,381 $33,575,040 $34,453,236 $35,349,481 $36,223,858 $37,066,272 $37,924,328 $396,974,928

26 b. Transmission Capital $2,630,877 $2,673,590 $2,721,614 $2,774,740 $2,832,294 $2,888,856 $2,936,274 $2,978,081 $3,022,341 $3,071,032 $3,130,228 $3,204,780 $34,864,707

27 c. Implementation Costs Allocated to Distribution $22,269 $22,329 $22,365 $22,351 $22,296 $22,222 $22,166 $22,103 $22,018 $21,931 $21,849 $21,887 $265,788

28 d. Implementation Costs Allocated to Transmission $1,993 $1,998 $2,002 $2,000 $1,995 $1,989 $1,984 $1,978 $1,971 $1,963 $1,956 $1,959 $23,788

29 e. Total Allocation of Capital Investment Programs $30,758,410 $31,641,961 $32,638,676 $33,692,446 $34,683,553 $35,635,448 $36,535,465 $37,455,398 $38,395,812 $39,318,783 $40,220,305 $41,152,953 $432,129,211

30

31 7   Implementation Costs Allocation Factors

32 a. Distribution 92.04% 92.04% 92.04% 92.04% 92.04% 92.04% 92.04% 92.04% 92.04% 92.04% 92.04% 92.04% 92.04%

33 b. Transmission 7.96% 7.96% 7.96% 7.96% 7.96% 7.96% 7.96% 7.96% 7.96% 7.96% 7.96% 7.96% 7.96%

34

35 8   Retail Jurisdictional Factors

36 a.     Distribution Demand Jurisdictional Factor 100.0000% 100.0000% 100.0000% 100.0000% 100.0000% 100.0000% 100.0000% 100.0000% 100.0000% 100.0000% 100.0000% 100.0000% 100.0000%

37 b.     Transmission Demand Jurisdictional Factor 89.4143% 89.4143% 89.4143% 89.4143% 89.4143% 89.4143% 89.4143% 89.4143% 89.4143% 89.4143% 89.4143% 89.4143% 89.4143%

38 c.     General & Intangible Plant Jurisdictional Factor 97.0449% 97.0449% 97.0449% 97.0449% 97.0449% 97.0449% 97.0449% 97.0449% 97.0449% 97.0449% 97.0449% 97.0449% 97.0449%

39

40 9 Jurisdictional Revenue Requirements Allocated to Distribution $28,103,271 $28,944,044 $29,892,695 $30,893,354 $31,826,968 $32,722,381 $33,575,040 $34,453,236 $35,349,481 $36,223,858 $37,066,272 $37,924,328 $396,974,928

41 10 Jurisdictional Revenue Requirements Allocated to Transmission $2,352,380 $2,390,572 $2,433,512 $2,481,015 $2,532,476 $2,583,051 $2,625,449 $2,662,830 $2,702,405 $2,745,942 $2,798,872 $2,865,531 $31,174,034

42 11 Jurisdictional Implementation Costs Allocated to Distribution $21,611 $21,669 $21,705 $21,691 $21,637 $21,566 $21,511 $21,450 $21,368 $21,282 $21,204 $21,240 $257,933

43 12 Jurisdictional Implementation Costs Allocated to Transmission $1,934 $1,939 $1,943 $1,941 $1,937 $1,930 $1,925 $1,920 $1,912 $1,905 $1,898 $1,901 $23,085

44 13 Total Jurisdictional Capital Investment Revenue Requirements $30,479,197 $31,358,224 $32,349,854 $33,398,001 $34,383,017 $35,328,927 $36,223,926 $37,139,435 $38,075,167 $38,992,987 $39,888,245 $40,813,000 $428,429,980

For the Period of: January 2024 Through December 2024

Projection Method of Classification
Line 
No.

Capital Investment Activities
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 FLORIDA POWER & LIGHT COMPANY
 Storm Protection Plan Recovery Clause (SPPCRC)

 Projection
 Calculation of Annual Revenue Requirements for Capital Investment Programs

 Form 3P

T/D End of Period

T/D Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total Distribution
Transmission 12 

CP Demand
Total

For the Period of: January 2024 Through December 2024

Projection Method of Classification
Line 
No.

Capital Investment Activities

45

46 Capital Investment Revenue Requirements by Category of Activity

47 Monthly Sums of (Activity Cost x Allocation x Jur. Factor)

48

49 14 Overhead Hardening Capital Investment Programs $21,130,755 $21,630,850 $22,188,770 $22,754,502 $23,281,269 $23,813,294 $24,325,729 $24,834,760 $25,341,683 $25,823,462 $26,305,581 $26,832,735 $288,263,391

50 a. Distribution $18,778,374 $19,240,278 $19,755,258 $20,273,487 $20,748,793 $21,230,244 $21,700,280 $22,171,930 $22,639,278 $23,077,520 $23,506,710 $23,967,204 $257,089,357

51 b. Transmission $2,352,380 $2,390,572 $2,433,512 $2,481,015 $2,532,476 $2,583,051 $2,625,449 $2,662,830 $2,702,405 $2,745,942 $2,798,872 $2,865,531 $31,174,034

52

53 15 Vegetation Management Capital Investment Programs $69,622 $75,854 $81,997 $87,290 $91,547 $95,458 $100,280 $104,982 $108,713 $112,487 $116,780 $130,589 $1,175,598

54 a. Distribution $69,622 $75,854 $81,997 $87,290 $91,547 $95,458 $100,280 $104,982 $108,713 $112,487 $116,780 $130,589 $1,175,598

55 b. Transmission $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

56

57 16 Undergrounding Laterals Capital Investment Programs $9,255,274 $9,627,912 $10,055,440 $10,532,578 $10,986,628 $11,396,679 $11,774,480 $12,176,323 $12,601,491 $13,033,851 $13,442,782 $13,826,535 $138,709,973

58 a. Distribution $9,255,274 $9,627,912 $10,055,440 $10,532,578 $10,986,628 $11,396,679 $11,774,480 $12,176,323 $12,601,491 $13,033,851 $13,442,782 $13,826,535 $138,709,973

59 b. Transmission $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

60

61 17 Implementation Capital $23,545 $23,609 $23,647 $23,632 $23,574 $23,496 $23,437 $23,370 $23,280 $23,187 $23,101 $23,141 $281,019

62 a. Distribution $21,611 $21,669 $21,705 $21,691 $21,637 $21,566 $21,511 $21,450 $21,368 $21,282 $21,204 $21,240 $257,933

63 b. Transmission $1,934 $1,939 $1,943 $1,941 $1,937 $1,930 $1,925 $1,920 $1,912 $1,905 $1,898 $1,901 $23,085
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 FLORIDA POWER & LIGHT COMPANY
 Storm Protection Plan Recovery Clause (SPPCRC)

 Projection
 601 - Distribution Inspection Program - Revenue Requirements

 Form 3P Capital

Beginning 
Balance

Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

601 - Distribution Inspection Program

1. Investments

a. Expenditures $3,133,943 $3,137,250 $3,136,975 $3,137,617 $3,138,225 $3,136,529 $3,138,189 $3,137,670 $3,137,108 $3,138,146 $3,138,489 $3,084,756 $37,594,899

b. Additions to Plant $2,930,181 $2,678,813 $5,682,258 $2,816,272 $3,413,489 $2,917,678 $2,679,228 $3,018,759 $2,727,667 $1,806,289 $2,379,573 $3,415,977 $36,466,183

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base $87,398,728 $90,328,909 $93,007,721 $98,689,980 $101,506,252 $104,919,741 $107,837,419 $110,516,647 $113,535,405 $116,263,072 $118,069,361 $120,448,934 $123,864,911

3. Less: Accumulated Depreciation $3,575,781 $3,803,470 $4,038,313 $4,283,818 $4,540,161 $4,804,449 $5,076,811 $5,356,310 $5,643,075 $5,937,169 $6,237,044 $6,542,258 $6,854,862

4. CWIP - Non Interest Bearing $14,870,028 $15,073,791 $15,532,228 $12,986,944 $13,308,289 $13,033,026 $13,251,877 $13,710,839 $13,829,750 $14,239,191 $15,571,049 $16,329,965 $15,998,744

5. Net Investment  (Lines 2 - 3 + 4) $98,692,975 $101,599,229 $104,501,636 $107,393,106 $110,274,380 $113,148,318 $116,012,485 $118,871,176 $121,722,080 $124,565,094 $127,403,365 $130,236,641 $133,008,792

6. Average Net Investment $100,146,102 $103,050,432 $105,947,371 $108,833,743 $111,711,349 $114,580,402 $117,441,831 $120,296,628 $123,143,587 $125,984,230 $128,820,003 $131,622,717

7. Return on Average Net Investment

a. Equity Component grossed up for taxes (b) $603,389 $620,888 $638,342 $655,733 $673,070 $690,357 $707,597 $724,798 $741,951 $759,066 $776,152 $793,038 $8,384,380

b. Debt Component (Line 6 x debt rate) (c) $125,099 $128,727 $132,346 $135,951 $139,546 $143,130 $146,704 $150,270 $153,827 $157,375 $160,917 $164,418 $1,738,311

8. Investment Expenses

a. Depreciation (d) $227,690 $234,843 $245,505 $256,343 $264,288 $272,362 $279,499 $286,765 $294,094 $299,876 $305,214 $312,605 $3,279,082

b. Amortization $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $956,178 $984,457 $1,016,193 $1,048,027 $1,076,904 $1,105,848 $1,133,800 $1,161,833 $1,189,871 $1,216,317 $1,242,283 $1,270,061 $13,401,772

Notes:

(a) Excludes Cost of Removal on the retirement of existing plant.

(b) The Equity Component for the period is based on the information reflected in Form 7P 

(c) The Debt Component for the period is based on the information reflected in Form 7P 

(d) Calculated using the composite depreciation rates for distribution/transmission as reflected in retail base rate settlement agreement, FPSC Order No. PSC-2021-0446-S-EI, Docket No. 20210015-EI.

  For the Period of: January 2024 Through December 2024 
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 FLORIDA POWER & LIGHT COMPANY
 Storm Protection Plan Recovery Clause (SPPCRC)

 Projection
602-Transmission Inspection Program - Revenue Requirements

 Form 3P Capital

Beginning 
Balance

Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

602-Transmission Inspection Program

1. Investments

a. Expenditures $3,262,522 $3,965,866 $4,447,993 $4,545,773 $5,144,147 $4,056,343 $3,884,610 $3,958,375 $4,184,083 $4,353,651 $4,598,414 $4,186,220 $50,587,996

b. Additions to Plant $1,730,162 $1,986,112 $2,470,000 $4,262,160 $3,938,941 $4,907,545 $550,167 $1,010,465 $1,625,486 $3,250,023 $8,360,167 $15,189,395 $49,280,623

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base $104,161,399 $105,891,562 $107,877,674 $110,347,674 $114,609,834 $118,548,775 $123,456,320 $124,006,487 $125,016,951 $126,642,437 $129,892,460 $138,252,627 $153,442,022

3. Less: Accumulated Depreciation $2,679,734 $2,881,685 $3,087,040 $3,296,474 $3,512,073 $3,735,181 $3,966,390 $4,202,595 $4,440,230 $4,680,278 $4,924,791 $5,179,934 $5,456,641

4. CWIP - Non Interest Bearing $28,017,626 $29,549,985 $31,529,738 $33,507,731 $33,791,345 $34,996,551 $34,145,349 $37,479,791 $40,427,702 $42,986,299 $44,089,927 $40,328,174 $29,324,999

5. Net Investment  (Lines 2 - 3 + 4) $129,499,291 $132,559,861 $136,320,373 $140,558,931 $144,889,105 $149,810,144 $153,635,279 $157,283,683 $161,004,423 $164,948,457 $169,057,596 $173,400,867 $177,310,380

6. Average Net Investment $131,029,576 $134,440,117 $138,439,652 $142,724,018 $147,349,625 $151,722,712 $155,459,481 $159,144,053 $162,976,440 $167,003,027 $171,229,231 $175,355,623

7. Return on Average Net Investment

a. Equity Component grossed up for taxes (b) $789,464 $810,013 $834,111 $859,924 $887,794 $914,142 $936,657 $958,857 $981,947 $1,006,208 $1,031,671 $1,056,533 $11,067,321

b. Debt Component (Line 6 x debt rate) (c) $163,678 $167,938 $172,934 $178,286 $184,064 $189,527 $194,195 $198,797 $203,584 $208,614 $213,894 $219,048 $2,294,558

8. Investment Expenses

a. Depreciation (d) $201,951 $205,354 $209,435 $215,599 $223,108 $231,208 $236,206 $237,635 $240,048 $244,513 $255,143 $276,707 $2,776,907

b. Amortization $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $1,155,094 $1,183,305 $1,216,479 $1,253,809 $1,294,966 $1,334,878 $1,367,057 $1,395,289 $1,425,580 $1,459,335 $1,500,708 $1,552,287 $16,138,787

Notes:

(a) Excludes Cost of Removal on the retirement of existing plant.

(b) The Equity Component for the period is based on the information reflected in Form 7P 

(c) The Debt Component for the period is based on the information reflected in Form 7P 

(d) Calculated using the composite depreciation rates for distribution/transmission as reflected in retail base rate settlement agreement, FPSC Order No. PSC-2021-0446-S-EI, Docket No. 20210015-EI.

  For the Period of: January 2024 Through December 2024 
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 FLORIDA POWER & LIGHT COMPANY
 Storm Protection Plan Recovery Clause (SPPCRC)

 Projection
603- Distribution Feeder Hardening Program - Revenue Requirements

 Form 3P Capital

Beginning 
Balance

Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

603- Distribution Feeder Hardening Program

1. Investments

a. Expenditures $49,051,538 $48,665,595 $48,774,866 $49,096,583 $49,326,905 $50,260,038 $50,169,702 $50,350,288 $49,334,451 $49,279,963 $49,013,463 $49,229,159 $592,552,550

b. Additions to Plant $45,273,523 $41,422,013 $87,952,933 $43,689,972 $53,096,321 $45,652,840 $42,102,526 $47,630,834 $42,995,946 $28,444,262 $37,407,324 $53,834,590 $569,503,084

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base $1,681,902,336 $1,727,175,860 $1,768,597,873 $1,856,550,806 $1,900,240,778 $1,953,337,099 $1,998,989,939 $2,041,092,465 $2,088,723,299 $2,131,719,245 $2,160,163,507 $2,197,570,831 $2,251,405,421

3. Less: Accumulated Depreciation $64,632,451 $68,721,426 $72,913,940 $77,260,964 $81,765,208 $86,385,043 $91,122,812 $95,965,386 $100,915,127 $105,973,103 $111,116,398 $116,338,339 $121,669,249

4. CWIP - Non Interest Bearing $229,084,938 $232,862,953 $240,106,534 $200,928,467 $206,335,078 $202,565,662 $207,172,860 $215,240,036 $217,959,489 $224,297,995 $245,133,696 $256,739,835 $252,134,404

5. Net Investment  (Lines 2 - 3 + 4) $1,846,354,824 $1,891,317,387 $1,935,790,468 $1,980,218,309 $2,024,810,648 $2,069,517,718 $2,115,039,988 $2,160,367,115 $2,205,767,662 $2,250,044,137 $2,294,180,805 $2,337,972,326 $2,381,870,575

6. Average Net Investment $1,868,836,105 $1,913,553,927 $1,958,004,388 $2,002,514,478 $2,047,164,183 $2,092,278,853 $2,137,703,551 $2,183,067,388 $2,227,905,900 $2,272,112,471 $2,316,076,566 $2,359,921,451

7. Return on Average Net Investment

a. Equity Component grossed up for taxes (b) $11,259,898 $11,529,327 $11,797,145 $12,065,322 $12,334,340 $12,606,160 $12,879,848 $13,153,169 $13,423,325 $13,689,673 $13,954,561 $14,218,730 $152,911,498

b. Debt Component (Line 6 x debt rate) (c) $2,334,485 $2,390,345 $2,445,871 $2,501,471 $2,557,246 $2,613,602 $2,670,344 $2,727,011 $2,783,022 $2,838,243 $2,893,162 $2,947,931 $31,702,732

8. Investment Expenses

a. Depreciation (d) $4,088,975 $4,192,514 $4,347,025 $4,504,244 $4,619,834 $4,737,769 $4,842,574 $4,949,741 $5,057,976 $5,143,296 $5,221,941 $5,330,910 $57,036,799

b. Amortization $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $17,683,358 $18,112,186 $18,590,040 $19,071,037 $19,511,421 $19,957,531 $20,392,766 $20,829,922 $21,264,322 $21,671,212 $22,069,664 $22,497,571 $241,651,029

Notes:

(a) Excludes Cost of Removal on the retirement of existing plant.

(b) The Equity Component for the period is based on the information reflected in Form 7P 

(c) The Debt Component for the period is based on the information reflected in Form 7P 

(d) Calculated using the composite depreciation rates for distribution/transmission as reflected in retail base rate settlement agreement, FPSC Order No. PSC-2021-0446-S-EI, Docket No. 20210015-EI.

  For the Period of: January 2024 Through December 2024 
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 FLORIDA POWER & LIGHT COMPANY
 Storm Protection Plan Recovery Clause (SPPCRC)

 Projection
604-Distribution Lateral Hardening Program - Revenue Requirements

 Form 3P Capital

Beginning Balance Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

604-Distribution Lateral Hardening Program

1. Investments

a. Expenditures $44,311,985 $44,315,172 $50,627,208 $56,938,811 $50,678,618 $44,589,013 $44,584,588 $50,898,809 $50,681,595 $56,770,834 $45,372,026 $44,614,966 $584,383,624

b. Additions to Plant $39,148,852 $36,143,075 $79,191,873 $41,557,003 $51,278,129 $43,371,921 $39,490,738 $45,328,821 $41,532,036 $28,437,929 $36,949,093 $52,464,086 $534,893,553

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base $874,649,131 $913,797,983 $949,941,058 $1,029,132,930 $1,070,689,933 $1,121,968,062 $1,165,339,982 $1,204,830,720 $1,250,159,541 $1,291,691,577 $1,320,129,506 $1,357,078,599 $1,409,542,684

3. Less: Accumulated Depreciation $19,676,777 $21,129,488 $22,643,278 $24,250,631 $25,955,940 $27,736,559 $29,593,961 $31,518,584 $33,512,015 $35,575,910 $37,696,567 $39,870,268 $42,116,504

4. CWIP - Non Interest Bearing $196,225,693 $201,388,826 $209,560,924 $180,996,259 $196,378,067 $195,778,556 $196,995,649 $202,089,499 $207,659,487 $216,809,046 $245,141,951 $253,564,884 $245,715,764

5. Net Investment  (Lines 2 - 3 + 4) $1,051,198,048 $1,094,057,321 $1,136,858,703 $1,185,878,557 $1,241,112,060 $1,290,010,059 $1,332,741,670 $1,375,401,635 $1,424,307,013 $1,472,924,713 $1,527,574,890 $1,570,773,214 $1,613,141,945

6. Average Net Investment $1,072,627,684 $1,115,458,012 $1,161,368,630 $1,213,495,309 $1,265,561,059 $1,311,375,864 $1,354,071,652 $1,399,854,324 $1,448,615,863 $1,500,249,801 $1,549,174,052 $1,591,957,580

7. Return on Average Net Investment

a. Equity Component grossed up for taxes (b) $6,462,674 $6,720,731 $6,997,346 $7,311,414 $7,625,114 $7,901,152 $8,158,398 $8,434,243 $8,728,035 $9,039,134 $9,333,907 $9,591,681 $96,303,830

b. Debt Component (Line 6 x debt rate) (c) $1,339,889 $1,393,391 $1,450,741 $1,515,856 $1,580,895 $1,638,125 $1,691,459 $1,748,649 $1,809,560 $1,874,060 $1,935,174 $1,988,618 $19,966,416

8. Investment Expenses

a. Depreciation (d) $1,452,711 $1,513,790 $1,607,353 $1,705,309 $1,780,619 $1,857,402 $1,924,623 $1,993,431 $2,063,895 $2,120,657 $2,173,701 $2,246,236 $22,439,727

b. Amortization $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $9,255,274 $9,627,912 $10,055,440 $10,532,578 $10,986,628 $11,396,679 $11,774,480 $12,176,323 $12,601,491 $13,033,851 $13,442,782 $13,826,535 $138,709,973

Notes:

(a) Excludes Cost of Removal on the retirement of existing plant.

(b) The Equity Component for the period is based on the information reflected in Form 7P 

(c) The Debt Component for the period is based on the information reflected in Form 7P 

(d) Calculated using the composite depreciation rates for distribution/transmission as reflected in retail base rate settlement agreement, FPSC Order No. PSC-2021-0446-S-EI, Docket No. 20210015-EI.

  For the Period of: January 2024 Through December 2024 

Docket No. 20230010 
Florida Power & Light Company 

SPPCRC - 2023 A/E and 2024 Projection 
Exhibit RLH-3, Page 9 of 34



 FLORIDA POWER & LIGHT COMPANY
 Storm Protection Plan Recovery Clause (SPPCRC)

 Projection
605-Transmission Hardening Program - Revenue Requirements

 Form 3P Capital

Beginning 
Balance

Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

605-Transmission Hardening Program

1. Investments

a. Expenditures $2,076,054 $2,076,054 $2,076,054 $2,076,054 $2,076,054 $2,076,054 $2,076,054 $2,076,054 $2,076,054 $2,076,054 $2,076,054 $2,076,054 $24,912,644

b. Additions to Plant $788,375 $921,152 $1,195,158 $1,975,297 $1,885,846 $2,289,593 $372,575 $479,219 $784,385 $1,547,963 $3,964,076 $7,232,131 $23,435,770

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base $153,460,248 $154,248,623 $155,169,775 $156,364,933 $158,340,229 $160,226,075 $162,515,668 $162,888,243 $163,367,462 $164,151,847 $165,699,811 $169,663,887 $176,896,017

3. Less: Accumulated Depreciation $5,363,477 $5,660,456 $5,959,001 $6,259,472 $6,562,834 $6,869,710 $7,180,382 $7,493,460 $7,807,290 $8,122,275 $8,439,394 $8,761,559 $9,093,975

4. CWIP - Non Interest Bearing $13,065,368 $14,353,046 $15,507,948 $16,388,844 $16,489,601 $16,679,809 $16,466,269 $18,169,748 $19,766,582 $21,058,251 $21,586,341 $19,698,319 $14,542,242

5. Net Investment  (Lines 2 - 3 + 4) $161,162,138 $162,941,213 $164,718,722 $166,494,305 $168,266,996 $170,036,174 $171,801,555 $173,564,532 $175,326,755 $177,087,823 $178,846,758 $180,600,647 $182,344,284

6. Average Net Investment $162,051,676 $163,829,968 $165,606,514 $167,380,651 $169,151,585 $170,918,864 $172,683,043 $174,445,643 $176,207,289 $177,967,290 $179,723,702 $181,472,465

7. Return on Average Net Investment

a. Equity Component grossed up for taxes (b) $976,375 $987,090 $997,793 $1,008,483 $1,019,153 $1,029,801 $1,040,430 $1,051,050 $1,061,664 $1,072,268 $1,082,851 $1,093,387 $12,420,346

b. Debt Component (Line 6 x debt rate) (c) $202,429 $204,651 $206,870 $209,086 $211,298 $213,506 $215,710 $217,911 $220,112 $222,311 $224,505 $226,689 $2,575,077

8. Investment Expenses

a. Depreciation (d) $296,979 $298,544 $300,471 $303,362 $306,876 $310,672 $313,077 $313,831 $314,985 $317,119 $322,165 $332,416 $3,730,498

b. Amortization $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $1,475,784 $1,490,285 $1,505,134 $1,520,931 $1,537,327 $1,553,979 $1,569,217 $1,582,792 $1,596,761 $1,611,697 $1,629,520 $1,652,492 $18,725,921

Notes:

(a) Excludes Cost of Removal on the retirement of existing plant.

(b) The Equity Component for the period is based on the information reflected in Form 7P 

(c) The Debt Component for the period is based on the information reflected in Form 7P 

(d) Calculated using the composite depreciation rates for distribution/transmission as reflected in retail base rate settlement agreement, FPSC Order No. PSC-2021-0446-S-EI, Docket No. 20210015-EI.

  For the Period of: January 2024 Through December 2024 

Docket No. 20230010 
Florida Power & Light Company 

SPPCRC - 2023 A/E and 2024 Projection 
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 FLORIDA POWER & LIGHT COMPANY
 Storm Protection Plan Recovery Clause (SPPCRC)

 Projection
 606-Distribution Vegetation Management Program - Revenue Requirements

 Form 3P Capital

Beginning 
Balance

Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

606-Distribution Vegetation Management Program

1. Investments

a. Expenditures $391,667 $391,667 $391,667 $391,667 $391,667 $391,667 $391,667 $391,667 $391,667 $391,667 $391,667 $391,663 $4,700,000

b. Additions to Plant $241,865 $370,957 $231,312 $231,888 $60,270 $175,723 $215,279 $158,450 $54,224 $167,534 $143,288 $1,774,637 $3,825,426

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base $2,738,949 $2,980,814 $3,351,771 $3,583,083 $3,814,970 $3,875,241 $4,050,964 $4,266,243 $4,424,693 $4,478,917 $4,646,451 $4,789,739 $6,564,376

3. Less: Accumulated Depreciation $127,798 $162,133 $200,115 $241,680 $286,000 $332,058 $379,517 $429,303 $481,313 $534,587 $589,179 $645,619 $713,470

4. CWIP - Non Interest Bearing $2,061,050 $2,210,853 $2,231,563 $2,391,918 $2,551,697 $2,883,094 $3,099,038 $3,275,426 $3,508,643 $3,846,085 $4,070,219 $4,318,598 $2,935,624

5. Net Investment  (Lines 2 - 3 + 4) $4,672,202 $5,029,533 $5,383,219 $5,733,321 $6,080,668 $6,426,277 $6,770,484 $7,112,365 $7,452,023 $7,790,416 $8,127,491 $8,462,718 $8,786,530

6. Average Net Investment $4,850,868 $5,206,376 $5,558,270 $5,906,994 $6,253,472 $6,598,381 $6,941,425 $7,282,194 $7,621,219 $7,958,953 $8,295,104 $8,624,624

7. Return on Average Net Investment

a. Equity Component grossed up for taxes (b) $29,227 $31,369 $33,489 $35,590 $37,678 $39,756 $41,823 $43,876 $45,919 $47,953 $49,979 $51,964 $488,622

b. Debt Component (Line 6 x debt rate) (c) $6,060 $6,504 $6,943 $7,379 $7,812 $8,242 $8,671 $9,097 $9,520 $9,942 $10,362 $10,774 $101,305

8. Investment Expenses

a. Depreciation (d) $34,336 $37,982 $41,565 $44,321 $46,057 $47,460 $49,786 $52,010 $53,274 $54,592 $56,440 $67,851 $585,672

b. Amortization $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $69,622 $75,854 $81,997 $87,290 $91,547 $95,458 $100,280 $104,982 $108,713 $112,487 $116,780 $130,589 $1,175,598

Notes:

(a) Excludes Cost of Removal on the retirement of existing plant.

(b) The Equity Component for the period is based on the information reflected in Form 7P 

(c) The Debt Component for the period is based on the information reflected in Form 7P 

(d) Calculated using the composite depreciation rates for distribution/transmission as reflected in retail base rate settlement agreement, FPSC Order No. PSC-2021-0446-S-EI, Docket No. 20210015-EI.

  For the Period of: January 2024 Through December 2024 

Docket No. 20230010 
Florida Power & Light Company 

SPPCRC - 2023 A/E and 2024 Projection 
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 FLORIDA POWER & LIGHT COMPANY
 Storm Protection Plan Recovery Clause (SPPCRC)

 Projection
608- Substation Storm Surge/Flood Mitigation Program - Revenue Requirements

 Form 3P Capital

Beginning 
Balance

Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

608- Substation Storm Surge/Flood Mitigation Program

1. Investments

a. Expenditures $666,667 $666,667 $666,667 $666,667 $666,667 $666,667 $666,667 $666,667 $666,667 $666,667 $666,667 $666,667 $8,000,000

b. Additions to Plant $2,482 $2,613 $874,093 $19,768 $1,829,034 $547,428 $2,508,985 $3,000 $253,185 $1,412 $57,169 $55,466 $6,154,635

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base $5,764,282 $5,766,764 $5,769,377 $6,643,470 $6,663,238 $8,492,272 $9,039,700 $11,548,685 $11,551,684 $11,804,869 $11,806,282 $11,863,450 $11,918,917

3. Less: Accumulated Depreciation $65,609 $73,514 $81,423 $89,932 $99,054 $109,443 $121,460 $135,571 $151,404 $167,412 $183,595 $199,817 $216,117

4. CWIP - Non Interest Bearing $11,971,605 $12,635,790 $13,299,843 $13,092,417 $13,739,316 $12,576,948 $12,696,187 $10,853,869 $11,517,536 $11,931,018 $12,596,272 $13,205,770 $13,816,970

5. Net Investment  (Lines 2 - 3 + 4) $17,670,278 $18,329,039 $18,987,798 $19,645,955 $20,303,500 $20,959,778 $21,614,427 $22,266,983 $22,917,817 $23,568,475 $24,218,959 $24,869,403 $25,519,770

6. Average Net Investment $17,999,659 $18,658,418 $19,316,876 $19,974,727 $20,631,639 $21,287,103 $21,940,705 $22,592,400 $23,243,146 $23,893,717 $24,544,181 $25,194,586

7. Return on Average Net Investment

a. Equity Component grossed up for taxes (b) $108,449 $112,419 $116,386 $120,349 $124,307 $128,257 $132,195 $136,121 $140,042 $143,962 $147,881 $151,800 $1,562,167

b. Debt Component (Line 6 x debt rate) (c) $22,485 $23,307 $24,130 $24,952 $25,772 $26,591 $27,408 $28,222 $29,035 $29,847 $30,660 $31,472 $323,880

8. Investment Expenses

a. Depreciation (d) $7,905 $7,909 $8,509 $9,122 $10,389 $12,017 $14,111 $15,833 $16,008 $16,183 $16,223 $16,300 $150,508

b. Amortization $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $138,839 $143,635 $149,025 $154,423 $160,468 $166,865 $173,714 $180,175 $185,085 $189,992 $194,763 $199,572 $2,036,555

Notes:

(a) Excludes Cost of Removal on the retirement of existing plant.

(b) The Equity Component for the period is based on the information reflected in Form 7P 

(c) The Debt Component for the period is based on the information reflected in Form 7P 

(d) Calculated using the composite depreciation rates for distribution/transmission as reflected in retail base rate settlement agreement, FPSC Order No. PSC-2021-0446-S-EI, Docket No. 20210015-EI.

  For the Period of: January 2024 Through December 2024 

Docket No. 20230010 
Florida Power & Light Company 

SPPCRC - 2023 A/E and 2024 Projection 
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 FLORIDA POWER & LIGHT COMPANY
 Storm Protection Plan Recovery Clause (SPPCRC)

 Projection
 609-FPL SPP Implementation Cost - Revenue Requirements

 Form 3P Capital

Beginning 
Balance

Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

609-FPL SPP Implementation Cost

1. Investments

a. Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. Additions to Plant $13,040 $16,921 $8,968 $7,792 $1,582 $4,470 $4,908 $3,197 $928 $2,746 $2,120 $24,643 $91,314

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base $1,555,614 $1,568,653 $1,585,574 $1,594,542 $1,602,334 $1,603,915 $1,608,385 $1,613,294 $1,616,490 $1,617,418 $1,620,165 $1,622,284 $1,646,927

3. Less: Accumulated Depreciation $472,411 $487,890 $503,546 $519,357 $535,267 $551,233 $567,235 $583,293 $599,400 $615,531 $631,683 $647,865 $664,206

4. CWIP - Non Interest Bearing $132,113 $119,074 $102,153 $93,185 $85,393 $83,811 $79,342 $74,433 $71,236 $70,309 $67,562 $65,443 $40,800

5. Net Investment  (Lines 2 - 3 + 4) $1,215,316 $1,199,837 $1,184,181 $1,168,370 $1,152,460 $1,136,494 $1,120,491 $1,104,433 $1,088,327 $1,072,196 $1,056,044 $1,039,862 $1,023,521

6. Average Net Investment $1,207,576 $1,192,009 $1,176,276 $1,160,415 $1,144,477 $1,128,493 $1,112,462 $1,096,380 $1,080,262 $1,064,120 $1,047,953 $1,031,692

7. Return on Average Net Investment

a. Equity Component grossed up for taxes (b) $7,276 $7,182 $7,087 $6,992 $6,896 $6,799 $6,703 $6,606 $6,509 $6,411 $6,314 $6,216 $80,990

b. Debt Component (Line 6 x debt rate) (c) $1,508 $1,489 $1,469 $1,450 $1,430 $1,410 $1,390 $1,370 $1,349 $1,329 $1,309 $1,289 $16,791

8. Investment Expenses

a. Depreciation (d) $15,478 $15,657 $15,811 $15,910 $15,966 $16,002 $16,058 $16,106 $16,131 $16,153 $16,182 $16,341 $191,795

b. Amortization $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $24,262 $24,328 $24,367 $24,352 $24,291 $24,211 $24,150 $24,082 $23,989 $23,893 $23,805 $23,846 $289,576

Notes:

(a) Excludes Cost of Removal on the retirement of existing plant.

(b) The Equity Component for the period is based on the information reflected in Form 7P 

(c) The Debt Component for the period is based on the information reflected in Form 7P 

(d) Calculated using the composite depreciation rates for distribution/transmission as reflected in retail base rate settlement agreement, FPSC Order No. PSC-2021-0446-S-EI, Docket No. 20210015-EI.

  For the Period of: January 2024 Through December 2024 

Docket No. 20230010 
Florida Power & Light Company 

SPPCRC - 2023 A/E and 2024 Projection 
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 FLORIDA POWER & LIGHT COMPANY
 Storm Protection Plan Recovery Clause (SPPCRC)

 Projection
 Calculation of the Energy & Demand Allocation % By Rate Class

 Form 4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10)

RATE CLASS
Avg 12 CP Load 
Factor at Meter 

(%) 

12 GCP Load 
Factor at Meter 

(%) 

Projected Sales at 
Meter (kwh)

Projected Avg 12 
CP at Meter 

(kW)

Projected GCP 
at Meter (kW)

Demand Loss 
Expansion 

Factor

Projected Avg 12 
CP at 

Generation (kW)

Projected 12 
GCP Demand at 
Generation (kW)

Percentage of 12 
CP Demand at 
Generation (%)

Percentage of 
GCP Demand at 
Generation (%)

RS1/RTR1 59.455% 47.837% 68,088,767,878 13,073,199 16,248,404 1.063574 13,904,311 17,281,376 60.40263% 72.04209%

GS1/GST1 65.673% 54.489% 8,340,737,760 1,449,818 1,747,409 1.063574 1,541,988 1,858,498 6.69865% 7.89161%

GSD1/GSDT1/HLFT1/GSD1-EV 71.928% 64.401% 28,492,051,616 4,521,930 5,050,445 1.063493 4,809,043 5,371,116 20.89128% 13.21872%

OS2 142.869% 11.199% 10,610,432 848 10,816 1.036335 879 11,209 0.00382% 0.03284%

GSLD1/GSLDT1/CS1/CST1/HLFT2/GSLD1-EV 79.458% 68.370% 10,250,934,594 1,472,720 1,711,567 1.062436 1,564,671 1,818,430 6.79719% 4.01896%

GSLD2/GSLDT2/CS2/CST2/HLFT3 84.658% 76.867% 3,630,868,671 489,597 539,222 1.052758 515,428 567,670 2.23910% 1.21045%

GSLD3/GSLDT3/CS3/CST3 87.092% 74.231% 721,350,060 94,551 110,932 1.021739 96,606 113,343 0.41967% 0%

SST1T 66.874% 4.190% 68,138,398 11,631 185,639 1.021739 11,884 189,674 0.05163% 0%

SST1D1/SST1D2/SST1D3 97.422% 12.853% 23,673,434 2,774 21,025 1.036335 2,875 21,789 0.01249% 0.04346%

CILC D/CILC G 86.753% 78.131% 2,597,451,263 341,791 379,507 1.052185 359,627 399,312 1.56228% 0.86499%

CILC T 94.490% 82.393% 1,526,601,709 184,433 211,509 1.021739 188,442 216,107 0.81862% 0%

MET 74.563% 63.144% 76,767,398 11,753 13,878 1.036335 12,180 14,383 0.05291% 0.04230%

OL1/SL1/SL1M/PL1/OSI/II 10,195.442% 42.280% 684,600,805 767 184,839 1.063574 815 196,590 0.00354% 0.55214%

SL2/SL2M/GSCU1 96.023% 80.581% 84,073,068 9,995 11,910 1.063574 10,630 12,667 0.04618% 0.08244%

Total 124,596,627,089 21,665,806 26,427,103 23,019,379 28,072,165 100.00000% 100.00000%

Notes:

(1) (2) avg 12 CP and GCP load factor based on 2021 load research data and 2024 projections

(3) projected kWh sales for 2024

(4) (5) avg 12 CP and GCP KW based on 2021 load research data and 2024 projections

(6) based on projected 2024 demand losses

(7) column 4 * column 6

(8) column 5 * column 6

(9) column 7 / total of column 7

(10) Based on 2021 Rate Case negotiated method

For the Period of: January 2024 Through December 2024

Docket No. 20230010 
Florida Power & Light Company 

SPPCRC - 2023 A/E and 2024 Projection 
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 FLORIDA POWER & LIGHT COMPANY
 Storm Protection Plan Recovery Clause (SPPCRC)

 Projection
 Calculation of the Cost Recovery Factors by Rate Class

 Form 5P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12)

Rate Class
Percentage of 12 CP 

Demand at Generation (%)

Percentage at 
GNCP 

Demand/Cust
omers (%)

12CP Demand 
Related Cost 

($)

GNCP 
Demand/Custom
er Related Costs 

($)

Total SPPCRC 
Costs ($)

Projected Sales at 
Meter (kwh)

Billing KW 
Load Factor 

(%)

Projected 
Billed KW at 
Meter (KW)

SPP Factor 
($/kW)

SPP 
Factor 

($/kWh)

RDC 
($/KW)

SDD 
($/KW)

RS1/RTR1 60.40263% 72.04209% $27,700,109 $351,586,182 $379,286,291 68,088,767,878 0.00557

GS1/GST1 6.69865% 7.89161% $3,071,943 $38,513,333 $41,585,276 8,340,737,760 0.00499

GSD1/GSDT1/HLFT1/GSD1-EV 20.89128% 13.21872% $9,580,555 $64,511,167 $74,091,722 28,492,051,616 53.60613% 72,809,222 1.02

OS2 0.00382% 0.03284% $1,752 $160,269 $162,020 10,610,432 0.01527

GSLD1/GSLDT1/CS1/CST1/HLFT2/GSLD1-EV 6.79719% 4.01896% $3,117,131 $19,613,684 $22,730,815 10,250,934,594 61.81168% 22,717,999 1.00

GSLD2/GSLDT2/CS2/CST2/HLFT3 2.23910% 1.21045% $1,026,831 $5,907,345 $6,934,176 3,630,868,671 68.55416% 7,255,275 0.96

GSLD3/GSLDT3/CS3/CST3 0.41967% 0% $192,457 $0 $192,457 721,350,060 80.09446% 1,233,732 0.16

SST1T 0.05163% 0% $23,677 $0 $23,677 68,138,398 7.25702% 1,286,207 0.02 0.01

SST1D1/SST1D2/SST1D3 0.01249% 0.04346% $5,728 $212,097 $217,825 23,673,434 32.43804% 99,973 0.17 0.07

CILC D/CILC G 1.56228% 0.86499% $716,448 $4,221,401 $4,937,848 2,597,451,263 72.16696% 4,930,445 1.00

CILC T 0.81862% 0% $375,412 $0 $375,412 1,526,601,709 77.33613% 2,704,086 0.14

MET 0.05291% 0.04230% $24,264 $206,436 $230,700 76,767,398 57.19624% 183,860 1.25

OL1/SL1/SL1M/PL1/OSI/II 0.00354% 0.55214% $1,623 $2,694,602 $2,696,226 684,600,805 0.00394

SL2/SL2M/GSCU1 0.04618% 0.08244% $21,178 $402,331 $423,509 84,073,068 0.00504

Total $45,859,107 $488,028,848 $533,887,956 124,596,627,089

Notes:

(1) (2)(7) Avg 12 CP, GNCP, and NCP Load factor based on 2021 load research data; Number of customers based on 2024 projections

                (3) column 1 x total of column 4(4) column 2 x total of column 5

         (5) column 4 + column 5

(6) projected kWh sales for 2024

    (7) Projected kWh sales / 8760 hours / avg 12 NCP

(8) column 6 / (column 7 *730)

           (9) column 5 / column 8

          (10) column 5 / column 6

(11) - SST: (total of column 3/total of avg 12 CP at generation * 0.10 * rate demand loss expansion factor)/12

SSD: (total of column 3/total of avg 12 CP at generation * 0.10 * rate demand loss expansion factor)+ (total of column 4/total of avg GCP at generation * 0.10 * rate demand loss expansion factor)/12

(12) SST: ((total of column 3/total avg 12 CP at generation)/(21 * rate demand loss expansion factor))/12

SSD:(((total of column 3/total avg 12 CP at generation)/(21 * rate demand loss expansion factor))+((total of column 4/total avg 12 GCP at generation)/(21 * rate demand loss expansion factor)))/12

For the Period of: January 2024 Through December 2024
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Form 6P- Program Description and Progress Report 

FLORIDA POWER & LIGHT COMPANY 
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Form 6P- Program Description and Progress Report 

Overview of Form 6P 

Florida Power & Light Company (“FPL”) hereby provides this Storm Protection Plan (“SPP”) 

Description and Progress Report for the 2023 and 2024 SPP programs and projects.  On April 

11, 2022, FPL filed its 2023-2032 SPP in Docket No. 20220051-EI.  The programs and projects 

included in the FPL 2023-2032 SPP were approved, with certain modifications, by 

Commission Order PSC-2022-0389-FOF-EI issued on November 10, 2022.  Accordingly, the 

details and data provided herein for the 2023 and 2024 SPP programs and projects are based 

on and consistent with the Commission-approved 2023-2032 SPP.1 

The FPL 2023-2032 SPP is a systematic approach to achieve the legislative objectives of 

Section 366.96, F.S., to protect and strengthen transmission and distribution (“T&D”) 

infrastructure from extreme weather conditions, reduce outage times and restoration costs 

associated with extreme weather events, and improve overall service reliability to customers.  

The FPL 2023-2032 SPP is a continuation and expansion of previously approved storm 

hardening and storm preparedness programs.  While FPL has made significant progress toward 

strengthening the T&D infrastructure, FPL must continue T&D storm hardening and storm 

preparedness plans and initiatives.  Storms remain a constant threat and Florida is the most 

hurricane-prone state in the nation.  With the significant coast-line exposure of FPL’s system, 

and the fact that many customers are in close proximity to the coast or a major body of water, 

the SPP programs and projects are critical to maintaining and improving grid resiliency and 

storm restoration as contemplated by the Legislature in Section 366.96, F.S.  Detailed 

explanations of the benefits of the SPP programs are provided in the FPL 2023-2032 SPP. 

This Form 6P – Description and Progress Report includes FPL’s actual/estimated 2023 and 

projected 2024 SPP programs and projects based on information that was available and known 

as of the end of February 2023.2   

1 A true and correct copy of the final, approved FPL 2023-2032 SPP is available in Docket No. 20220051-EI at: 
https://www.floridapsc.com/pscfiles/library/filings/2022/11240-2022/11240-2022.pdf.   
2 Totals might not agree due to rounding.  Additionally, because the impacts from storms cannot be reasonably 
predicted, the actual/estimated 2023 and projected 2024 SPP activities and costs provided herein do not reflect 
potential impacts from the 2023/2024 storm seasons. 
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Form 6P- Program Description and Progress Report 

Program Title:  Distribution Inspection Program 

Description: 

The Distribution Inspection Program included in the 2023-2032 SPP is a continuation 

of the existing Distribution Pole Inspection Program previously approved by 

Commission Order No. PSC-2020-0293-AS-EI.  The Distribution Inspection Program 

is an eight-year pole inspection cycle for all distribution poles that targets 

approximately 1/8 of the system annually (the actual number of poles inspected can 

vary somewhat from year to year).  Annually, FPL plans to inspect approximately 

180,000 distribution poles throughout the consolidated FPL service area.  The total 

estimated costs over the ten-year period of 2023-2032 is $668.9 million with an annual 

average cost of approximately $66.9 million.  A detailed description of FPL’s 

Distribution Inspection Program is provided in Section IV(A) of the FPL 2023-2032 

SPP approved in Docket No. 20220051-EI. 

Accomplishments: 

Actual/Estimated (SPP Year 2023): 

2023 
Projection 

2023 Actual/Estimated 
(Actuals at End of 
February 2023) 

Change 
($) 

Change 
(%) 

Number of 
Projects 

180,000 180,000 

Capital Costs 
(MM) 

$36.7 $36.7 $0.0 0% 

Cost of 
Removal 
(MM) 

$22.3 $22.3 $0.0 0% 

O&M Expense 
(MM) 

$3.8 $3.8 $0.0 0% 

Total Costs $62.7 $62.7 $0.0 0% 

The 2023 cost of removal for this program is being recovered through base rates and 

not through the SPPCRC.   
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Form 6P- Program Description and Progress Report 

Projections (SPP Year 2024): 

2024 Projection 
Number of Projects 180,000 
Capital Costs (MM) $37.6 
Cost of Removal (MM) $22.8 
O&M Expense (MM) $3.9 
Total Costs $64.3 

The 2024 cost of removal for this program will be recovered through base rates and not 

through the SPPCRC. 
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Form 6P- Program Description and Progress Report 

Program Title:  Transmission Inspection Program 

Description: 

The Transmission Inspection Program included in the 2023-2032 SPP is a continuation 

of the existing Transmission Inspection Program previously approved by Commission 

Order No. PSC-2020-0293-AS-EI.  Under this program, FPL plans to inspect an 

average of approximately 86,250 transmission structures annually located throughout 

the consolidated FPL service area during the 2023-2032 SPP period.  The total 

estimated costs for the program over the ten-year period of 2023-2032 is $672.4 

million, with an annual average cost of approximately $67.2 million.  A detailed 

description of FPL’s Transmission Inspection Program is provided in Section IV(B) of 

the FPL 2023-2032 SPP approved in Docket No. 20220051-EI. 

Accomplishments: 

Actual/Estimated (SPP Year 2023): 

2023 
Projection 

2023 Actual/Estimated 
(Actuals at End of 
February 2023) 

Change 
($) 

Change 
(%) 

Number of 
Projects 

84,000 84,000 

Capital Costs 
(MM) 

$61.2 $61.2 $0.0 0% 

Cost of 
Removal (MM) 

$13.3 $13.3 $0.0 0% 

O&M Expense 
(MM) 

$1.4 $1.4 $0.0 0% 

Total Costs $75.9 $75.9 $0.0 0% 

The 2023 cost of removal for this program is being recovered through base rates and 

not through the SPPCRC.   
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Form 6P- Program Description and Progress Report 

Projections (SPP Year 2024): 

2024 Projection 
Number of Projects 84,500 
Capital Costs (MM) $50.6 
Cost of Removal (MM) $10.9 
O&M Expense (MM) $1.4 
Total Costs $62.9 

The 2024 cost of removal for this program will be recovered through base rates and not 

through the SPPCRC. 
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Program Title:  Distribution Feeder Hardening Program 

Description: 

The Distribution Feeder Hardening Program included in the 2023-2032 SPP is a 

continuation the existing Distribution Feeder Hardening Program previously approved 

by Commission Order No. PSC-2020-0293-AS-EI.  Under this program, FPL hardens 

existing distribution feeders and certain critical distribution poles to meet the National 

Electrical Safety Code’s extreme wind loading criteria (“EWL”).  To determine how 

an existing overhead circuit or critical pole will be hardened, a field survey of the circuit 

facilities is performed.  By capturing detailed information at each pole location (such 

as pole type, class, span distance, attachments, wire size, and framing) a comprehensive 

wind-loading analysis can be performed to determine the current wind rating of each 

pole, and ultimately the circuit itself.  This data is then used to identify specific pole 

locations on the circuit that do not meet the desired wind rating.  For all poles that do 

not meet the applicable EWL, FPL develops recommendations to increase the 

allowable wind rating of the pole. 

Under this program, FPL is targeting to complete approximately 250 feeder projects 

annually during 2023-2025, and to complete approximately 50 feeder projects annually 

during 2026-2031.  The total estimated costs for the FPL Distribution Feeder Hardening 

Program over the period of 2023-2031 is $2,437.1 million with an annual average cost 

of approximately $270.8 million.  A detailed description of the Distribution Feeder 

Hardening Program is provided in Section IV(C) of the FPL 2023-2032 SPP approved 

in Docket No. 20220051-EI. 

Form 6P- Program Description and Progress Report 
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Form 6P- Program Description and Progress Report 

Accomplishments:  

Actual/Estimated (SPP Year 2023): 

2023 
Projection 

2023 Actual/Estimated 
(Actuals at End of 
February 2023) 

Change 
($) 

Change 
(%) 

Number of 
Feeders 

335 447 

Capital Costs 
(MM) 

$594.5 $594.5 $0.0 0% 

Cost of 
Removal (MM) 

$94.5 $94.5 $0.0 0% 

O&M Expense 
(MM) 

$0.0 $0.0 $0.0 0% 

Total Costs $689.0 $689.0 $0.0 0% 

The 2023 cost of removal for this program is being recovered through base rates and 

not through the SPPCRC.   

Projections (SPP Year 2024): 

2024 Projection 
Number of Projects 347 

Capital Costs (MM) $592.6 
Cost of Removal (MM) $94.4 
O&M Expense (MM) $0.0 
Total Costs $687.0 

The 2024 cost of removal for this program will be recovered through base rates and not 

through the SPPCRC. 
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Program Title:  Distribution Lateral Hardening Program  

Description: 

The Distribution Lateral Hardening Program included in the 2023-2032 SPP is a 

continuation of the existing Distribution Lateral Hardening Program previously 

approved by Commission Order No. PSC-2020-0293-AS-EI.  Under this program, FPL 

targets certain overhead laterals that were impacted by recent storms and have a history 

of vegetation-related outages and other reliability issues for conversion from overhead 

to underground.  The FPL Distribution Lateral Hardening Program also includes 

protocols for evaluating when a lateral may be overhead hardened as opposed to being 

placed underground. 

Under this program, FPL estimates that it will complete approximately 600-1,500 

lateral projects annually in 2023-2032.  The total estimated costs for the program over 

the ten-year period of 2023-2032 is $9,390.5 million with an annual average cost of 

approximately $939.0 million.  A detailed description of the FPL Distribution Lateral 

Hardening Program is provided in Section IV(D) of the FPL 2023-2032 SPP approved 

in Docket No. 20220051-EI. 

Accomplishments: 

Actual/Estimated (SPP Year 2023): 

2023 
Projection 

2023 Actual/Estimated 
(Actuals at End of 
February 2023) 

Change 
($) 

Change 
(%) 

Number of 
Projects 

728 746 

Capital Costs 
(MM) 

$486.3 $486.3 $0.0 0% 

Cost of 
Removal (MM) 

$36.6 $36.6 $0.0 0% 

O&M Expense 
(MM) 

$0.2 $0.2 $0.0 0% 

Total Costs $523.1 $523.1 $0.0 0% 

Form 6P- Program Description and Progress Report 
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The 2023 cost of removal for this program is being recovered through base rates and 

not through the SPPCRC.   

Projections (SPP Year 2024): 

2024 Projection 
Number of Projects 1,165 
Capital Costs (MM) $584.4 
Cost of Removal (MM) $44.0 
O&M Expense (MM) $0.2 
Total Costs $628.6 

The 2024 cost of removal for this program will be recovered through base rates and not 

through the SPPCRC. 

Form 6P- Program Description and Progress Report 
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Form 6P- Program Description and Progress Report 

Program Title:  Transmission Hardening Program 

Description: 

The Transmission Hardening Program included in the 2023-2032 SPP is a continuation 

of the existing Transmission Hardening Program previously approved by Commission 

Order No. PSC-2020-0293-AS-EI.  Under this program, FPL hardens transmission 

structures and associated equipment to ensure a more storm resilient transmission 

system.  As part of the Transmission Hardening Program, FPL will replace all wood 

transmission structures with steel or concrete structures throughout its service area.  

As of year-end 2022, all wood transmission structures in the legacy FPL service area 

were replaced with either steel or concrete structures.  However, as a result of the 

merger and unification of FPL and the former Gulf Power Company (“Gulf”),3 there 

are now a total of approximately 4,100 wood transmission structures to be replaced in 

the former Gulf service area.   

Under this program, FPL is currently targeting the replacement of approximately 400-

500 wood transmission structures annually with all remaining wood transmission 

structures targeted to be replaced by year-end 2032.  The total estimated costs for the 

Transmission Hardening Program over the period of 2023-2032 is $391.5 million with 

an annual average cost of approximately $39.2 million.  A detailed description of the 

Transmission Hardening Program is provided in Section IV(E) of the FPL 2023-2032 

SPP approved in Docket No. 20220051-EI. 

3 Effective January 1, 2022, the operations, rates, and tariffs of former Gulf and FPL were consolidated and 
unified, all former Gulf customers became FPL customers, and Gulf ceased to exist as a separate regulated 
entity.  See Commission Order Nos. PSC-2021-0446-S-EI and PSC-2021-446A-S-EI issued in Docket No. 
20210015-EI. 
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Form 6P- Program Description and Progress Report 

Accomplishments: 

Actual/Estimated (SPP Year 2023): 

2023 
Projection 

2023 Actual/Estimated 
(Actuals at End of 
February 2023) 

Change 
($) 

Change 
(%) 

Number of 
Projects 

553 469 

Capital Costs 
(MM) 

$29.6 $29.6 $0.0 0% 

Cost of 
Removal 
(MM) 

$5.4 $5.4 $0.0 0% 

O&M Expense 
(MM) 

$0.6 $0.6 $0.0 0% 

Total Costs $35.6 $35.6 $0.0 0% 

The 2023 cost of removal for this program is being recovered through base rates and 

not through the SPPCRC.   

Projections (SPP Year 2024): 

2024 Projection 
Number of Projects 489 
Capital Costs (MM) $24.9 
Cost of Removal (MM) $5.2 
O&M Expense (MM) $0.6 
Total Costs $30.7 

The 2024 cost of removal for this program will be recovered through base rates and not 

through the SPPCRC. 
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Program Title:  Distribution Vegetation Management Program 

Description: 

The Distribution Vegetation Management Program included in the 2023-2032 SPP is a 

continuation of the existing Distribution Vegetation Management Program previously 

approved by Commission Order No. PSC-2020-0293-AS-EI.  This program consists of 

a system-wide three-year average vegetation maintenance cycle for feeders; mid-cycle 

targeted vegetation maintenance for certain feeders; six-year average vegetation 

maintenance cycle for laterals; and continued education of customers through its Right 

Tree, Right Place initiative.   

Under this program, FPL plans to inspect and maintain, on average, approximately 

16,400 miles annually throughout the consolidated FPL service area.  The total 

estimated costs for the program over the ten-year period of 2023-2032 is $766.5 million 

with an annual average cost of approximately $76.6 million.  A detailed description of 

the FPL Distribution Vegetation Management Program is provided in Section IV(F) of 

the FPL 2023-2032 SPP approved in Docket No. 20220051-EI. 

Accomplishments: 

Actual/Estimated (SPP Year 2023): 

2023 
Projection 

2023 Actual/Estimated 
(Actuals at End of 

February 2023) 

Change 
($) 

Change 
(%) 

Miles  16,690 16,690 
Capital Costs 
(MM) 

$4.8 $4.8 $0.0 0% 

Cost of 
Removal 
(MM) 

$0.0 $0.0 $0.0 0% 

O&M 
Expense 
(MM) 

$68.2 $68.2 $0.0 0% 

Total Costs $73.0 $73.0 $0.0 0% 

Form 6P- Program Description and Progress Report 
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Form 6P- Program Description and Progress Report 

Projections (SPP Year 2024): 

2024 Projection 
Miles 16,600 
Capital Costs (MM) $4.7 
Cost of Removal (MM) $0.0 
O&M Expense (MM) $68.1 
Total Costs $72.8 
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Program Title:  Transmission Vegetation Management Program 

Description: 

The Transmission Vegetation Management Program included in the 2023-2032 SPP is 

a continuation of the existing Transmission Vegetation Management Program 

previously approved by Commission Order No. PSC-2020-0293-AS-EI.  This program 

is necessary to comply with the North American Electric Reliability Corporation’s 

(“NERC”) vegetation management standards and requirements.  The Transmission 

Vegetation Management Program includes visual and aerial inspections of 

transmission line corridors, Light Detection and Ranging (“LiDAR”) inspections of 

NERC transmission line corridors, development and execution of annual work plans to 

address identified vegetation conditions, and identifying and addressing priority and 

hazard tree conditions prior to and during storm season.   

Under this program, FPL plans to inspect and maintain, on average, approximately 

9,350 miles of transmission lines annually, including approximately 5,380 miles of 

NERC transmission line corridors and 3,970 miles of non-NERC transmission line 

corridors.  The total estimated costs for the program over the ten-year period of 2023-

2032 is $143.7 million with an annual average cost of approximately $14.4 million.  A 

detailed description of the FPL Transmission Vegetation Management Program is 

provided in Section IV(G) of the FPL 2023-2032 SPP approved in Docket No. 

20220051-EI. 

Form 6P- Program Description and Progress Report 
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Form 6P- Program Description and Progress Report 

Accomplishments: 

Actual/Estimated (SPP Year 2023): 

2023 
Projection 

2023 Actual/Estimated 
(Actuals at End of 
February 2023) 

Change 
($) 

Change 
(%) 

Miles 9,350 9,350 
Capital Costs 
(MM) 

$0.0 $0.0 $0.0 0% 

Cost of Removal 
(MM) 

$0.0 $0.0 $0.0 0% 

O&M Expense 
(MM) 

$11.8 $11.8 $0.0 0% 

Total Costs $11.8 $11.8 $0.0 0% 

Projections (SPP Year 2024): 

2024 Projection 
Miles 9,350  
Capital Costs (MM) $0.0 
Cost of Removal (MM) $0.0 
O&M Expense (MM) $12.5 
Total Costs $12.5 

Program Title:  Substation Storm Surge/Flood Mitigation Program 

Description: 

The Substation Storm Surge/Flood Mitigation Program included in the 2023-2032 SPP 

is a continuation of the Substation Storm Surge/Flood Mitigation program previously 

approved by Commission Order No. PSC-2020-0293-AS-EI.  Under this program, FPL 

plans to raise the equipment at certain substations above the flood level and/or construct 

flood protection walls around other substations to prevent/mitigate future damage due 

to storm surges and flooding.  FPL will also continue to monitor storm surge and 
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flooding at all its substations and, where appropriate and necessary, identify additional 

substations that require storm surge/flood mitigation measures in the future.   

The total estimated costs for the program over the period of 2023-2024 is $16.0 million 

with an annual average cost of approximately $8.0 million.  A detailed description of 

the FPL Substation Storm Surge/Flood Mitigation Program is provided in Section 

IV(H) of the FPL 2023-2032 SPP approved in Docket No. 20220051-EI. 

Accomplishments: 

Actual/Estimated (SPP Year 2023): 

2023 
Projection 

2023 Actual/Estimated 
(Actuals at End of 
February 2023) 

Change 
($) 

Change 
(%) 

Number of 
Projects 

2 3 

Capital Costs 
(MM) 

$8.0 $8.0 $0.0 0% 

Cost of 
Removal (MM) 

$0.0 $0.0 $0.0 0% 

O&M Expense 
(MM) 

$0.0 $0.0 $0.0 0% 

Total Costs $8.0 $8.0 $0.0 0% 

FPL currently does not anticipate any cost of removal in 2023 for this program.  In the 

event FPL does incur any 2023 cost of removal for this program, those costs will be 

recovered through base rates. 

Projections (SPP Year 2024): 

2024 Projection 
Number of Projects 3 
Capital Costs (MM) $8.0 
Cost of Removal (MM) $0.0 
O&M Expense (MM) $0.0 
Total Costs $8.0 

Form 6P- Program Description and Progress Report 
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FPL currently does not anticipate any cost of removal in 2024 for this program.  In 

the event FPL does incur any 2024 cost of removal for this program, those costs 

will be recovered through base rates. 

Form 6P- Program Description and Progress Report 
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Form 7P

Adjusted Retail Ratio Midpoint Cost Rates Weighted Cost Pre‐Tax Weighted Cost

Long term debt $20,311,813,727 30.906% 4.34% 1.3419% 1.34%

Short term debt $1,609,620,864 2.449% 4.81% 0.1178% 0.12%

Preferred stock $0  0.000% 0.00% 0.0000% 0.00%

Customer Deposits $560,183,224 0.852% 2.15% 0.0183% 0.02%

Common Equity (b) $32,339,272,681 49.207% 10.80% 5.3144% 7.12%

Deferred Income Tax $10,074,889,331 15.330% 0.00% 0.0000% 0.00%

Investment Tax Credits

   Zero cost $0  0.000% 0.00% 0.0000% 0.00%

   Weighted cost $824,893,100 1.255% 8.31% 0.1043% 0.13%

TOTAL $65,720,672,928 100.00% 6.90% 8.73%

Adjusted Retail Ratio Cost Rate Weighted Cost Pre‐Tax Cost

Long term debt $20,311,813,727 38.58% 4.342% 1.675% 1.675%

Preferred Stock $0  0.00% 0.000% 0.000% 0.000%

Common Equity $32,339,272,681 61.42% 10.800% 6.634% 8.886%

TOTAL $52,651,086,408 100.00% 8.309% 10.561%

RATIO

Long term debt 1.3419%

Short term debt 0.1178%

Customer Deposits 0.0183%

Tax credits weighted 0.0210%

TOTAL DEBT 1.4990%

PREFERRED STOCK 0.0000%

COMMON EQUITY 5.3144%

TAX CREDITS ‐WEIGHTED 0.0833%

TOTAL EQUITY 5.3976%

TOTAL  6.8966%

PRE‐TAX EQUITY 7.2301%

PRE‐TAX TOTAL 8.7291%

Notes:

EQUITY COMPONENTS:

(a) Capital structure includes a deferred income tax proration adjustment consistent with FPSC Order No. PSC‐2020‐0165‐PAA‐EU, Docket No. 20200118‐EU.

(b) Pursuant to Order No. PSC‐2022‐0358‐FOF‐EI FPL was authorized to increase its ROE% to 10.8% beginning September 1, 2022.

(c) This capital structure applies only to Convertible Investment Tax Credit (C‐ITC)

FLORIDA POWER & LIGHT COMPANY

 COST RECOVERY CLAUSES

2024 PROJECTION FILING WACC @10.80% 

CAPITAL STRUCTURE AND COST RATES (a) 

CALCULATION OF THE WEIGHTED COST FOR CONVERTIBLE INVESTMENT TAX CREDITS (C‐ITC) (c)

DEBT COMPONENTS
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Exhibit RLH-4
 Retail Separation Factors



2024 FORECAST - SEPARATION FACTORS

SUMMARY

DEMAND

E101 - Transmission 0.894143

E102 - Non-Stratified Production 0.960923

E103INT - Intermediate Strata Production 0.954528

E103PEAK - Peaking Strata Production 0.942663

E104 - Distribution 1.000000

ENERGY

FPL201 - Total Sales 0.943704

FPL202 - Non-Stratified Sales 0.958349

FPL203INT - Intermediate Strata Sales 0.944751

FPL203PEAK - Peaking Strata Sales 0.957272

GENERAL PLANT
I900 - LABOR 0.970449
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 FLORIDA POWER & LIGHT COMPANY
 JURISDICTIONAL SEPARATION STUDY AND RETAIL COST OF SERVICE STUDY

 E101 - TRANSMISSION: 12CP Demand
 December 2024 - FORECAST (SEPT 2022 LF)

12 CP - KW

@ METER TRANS PRIMARY SECOND TRANS PRIMARY SECOND TRANS PRIMARY SECOND TOTAL SYSTEM RETAIL

CILC-1D 327,054 0.0000 0.4362 0.5638 1.0217 1.0363 1.0636 0 147,839 196,121 343,961 1.3360% 1.4942%

CILC-1G 14,737 0.0000 0.0171 0.9829 1.0217 1.0363 1.0636 0 261 15,405 15,667 0.0609% 0.0681%

CILC-1T 184,433 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 188,442 0 0 188,442 0.7320% 0.8186%

GS(T)-1 1,449,818 0.0000 0.0000 1.0000 1.0217 1.0363 1.0636 0 0 1,541,988 1,541,988 5.9896% 6.6987%

GSCU-1 5,781 0.0000 0.0000 1.0000 1.0217 1.0363 1.0636 0 0 6,148 6,148 0.0239% 0.0267%

GSD(T)-1 4,521,930 0.0000 0.0029 0.9971 1.0217 1.0363 1.0636 0 13,810 4,795,233 4,809,043 18.6798% 20.8913%

GSLD(T)-1 1,472,720 0.0000 0.0418 0.9582 1.0217 1.0363 1.0636 0 63,750 1,500,921 1,564,671 6.0777% 6.7972%

GSLD(T)-2 489,597 0.0000 0.3971 0.6029 1.0217 1.0363 1.0636 0 201,469 313,958 515,428 2.0021% 2.2391%

GSLD(T)-3 94,551 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 96,606 0 0 96,606 0.3752% 0.4197%

MET 11,753 0.0000 1.0000 0.0000 1.0217 1.0363 1.0636 0 12,180 0 12,180 0.0473% 0.0529%

OL-1 0 0.0000 0.0000 1.0000 1.0217 1.0363 1.0636 0 0 0 0 0.0000% 0.0000%

OS-2 848 0.0000 1.0000 0.0000 1.0217 1.0363 1.0636 0 879 0 879 0.0034% 0.0038%

RS(T)-1 13,073,199 0.0000 0.0000 1.0000 1.0217 1.0363 1.0636 0 0 13,904,311 13,904,311 54.0086% 60.4026%

SL-1 0 0.0000 0.0000 1.0000 1.0217 1.0363 1.0636 0 0 0 0 0.0000% 0.0000%

SL-1M 767 0.0000 0.0000 1.0000 1.0217 1.0363 1.0636 0 0 815 815 0.0032% 0.0035%

SL-2 3,786 0.0000 0.0000 1.0000 1.0217 1.0363 1.0636 0 0 4,026 4,026 0.0156% 0.0175%

SL-2M 429 0.0000 0.0000 1.0000 1.0217 1.0363 1.0636 0 0 456 456 0.0018% 0.0020%

SST-DST 2,774 0.0000 1.0000 0.0000 1.0217 1.0363 1.0636 0 2,875 0 2,875 0.0112% 0.0125%

SST-TST 11,631 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 11,884 0 0 11,884 0.0462% 0.0516%

TOTAL RETAIL 21,665,806 296,933 443,063 22,279,383 23,019,379 89.4143%

ALACHUA (INT) 2,307 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 2,357 0 0 2,357 0.0092%

BLOUNTSTOWN 1,154 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 1,179 0 0 1,179 0.0046%

FKEC 125,036 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 127,755 0 0 127,755 0.4962%

FPUC (INT) 13,529 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 13,823 0 0 13,823 0.0537%

FPUC (PEAK) 13,260 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 13,549 0 0 13,549 0.0526%

G - FPU (INT) 30,340 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 31,000 0 0 31,000 0.1204%

G - FPU (PEAK) 19,519 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 19,944 0 0 19,944 0.0775%

HOMESTEAD 4,078 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 4,167 0 0 4,167 0.0162%

HOMESTEAD (INT) 8,319 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 8,500 0 0 8,500 0.0330%

JEA (INT) 32,624 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 33,333 0 0 33,333 0.1295%

LCEC 778,021 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 794,935 0 0 794,935 3.0878%

MOORE HAVEN 571 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 583 0 0 583 0.0023%

NEW SMYRNA BCH 7,340 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 7,500 0 0 7,500 0.0291%

NEW SMYRNA BCH (INT) 8,972 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 9,167 0 0 9,167 0.0356%

NEW SMYRNA BCH (PEAK) 0 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 0 0 0 0 0.0000%

QUINCY (INT) 3,099 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 3,167 0 0 3,167 0.0123%

SEMINOLE (INT) 0 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 0 0 0 0 0.0000%

WAUCHULA 0 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 0 0 0 0 0.0000%

TRANS-SERV 1,619,098 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 1,654,296 0 0 1,654,296 6.4258%

TOTAL WHOLESALE 2,667,268 2,725,253 0 0 2,725,253 10.5857%

TOTAL FPL 24,333,075 3,022,186 443,063 22,279,383 25,744,633 100.0000%

JURIS SEPARATION FACTOR 0.894143

% OF TOTAL
RATE CLASS

VOLTAGE LEVEL % - DEMAND LOSS EXPANSION FACTORS 12 CP @ GENERATION - KW
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 FLORIDA POWER & LIGHT COMPANY
 JURISDICTIONAL SEPARATION STUDY AND RETAIL COST OF SERVICE STUDY

 E102 - NON-STRATIFIED PRODUCTION: 12CP Demand
 December 2024 - FORECAST (SEPT 2022 LF)

@ METER ADJ ADJUSTED TRANS PRIMARY SECOND TRANS PRIMARY SECOND TRANS PRIMARY SECOND TOTAL SYSTEM RETAIL

CILC-1D 327,054 0 327,054 0.0000 0.4362 0.5638 1.0217 1.0363 1.0636 0 147,839 196,121 343,961 1.4358% 1.4942%

CILC-1G 14,737 0 14,737 0.0000 0.0171 0.9829 1.0217 1.0363 1.0636 0 261 15,405 15,667 0.0654% 0.0681%

CILC-1T 184,433 0 184,433 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 188,442 0 0 188,442 0.7866% 0.8186%

GS(T)-1 1,449,818 0 1,449,818 0.0000 0.0000 1.0000 1.0217 1.0363 1.0636 0 0 1,541,988 1,541,988 6.4369% 6.6987%

GSCU-1 5,781 0 5,781 0.0000 0.0000 1.0000 1.0217 1.0363 1.0636 0 0 6,148 6,148 0.0257% 0.0267%

GSD(T)-1 4,521,930 0 4,521,930 0.0000 0.0029 0.9971 1.0217 1.0363 1.0636 0 13,810 4,795,233 4,809,043 20.0749% 20.8913%

GSLD(T)-1 1,472,720 0 1,472,720 0.0000 0.0418 0.9582 1.0217 1.0363 1.0636 0 63,750 1,500,921 1,564,671 6.5316% 6.7972%

GSLD(T)-2 489,597 0 489,597 0.0000 0.3971 0.6029 1.0217 1.0363 1.0636 0 201,469 313,958 515,428 2.1516% 2.2391%

GSLD(T)-3 94,551 0 94,551 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 96,606 0 0 96,606 0.4033% 0.4197%

MET 11,753 0 11,753 0.0000 1.0000 0.0000 1.0217 1.0363 1.0636 0 12,180 0 12,180 0.0508% 0.0529%

OL-1 0 0 0 0.0000 0.0000 1.0000 1.0217 1.0363 1.0636 0 0 0 0 0.0000% 0.0000%

OS-2 848 0 848 0.0000 1.0000 0.0000 1.0217 1.0363 1.0636 0 879 0 879 0.0037% 0.0038%

RS(T)-1 13,073,199 0 13,073,199 0.0000 0.0000 1.0000 1.0217 1.0363 1.0636 0 0 13,904,311 13,904,311 58.0423% 60.4026%

SL-1 0 0 0 0.0000 0.0000 1.0000 1.0217 1.0363 1.0636 0 0 0 0 0.0000% 0.0000%

SL-1M 767 0 767 0.0000 0.0000 1.0000 1.0217 1.0363 1.0636 0 0 815 815 0.0034% 0.0035%

SL-2 3,786 0 3,786 0.0000 0.0000 1.0000 1.0217 1.0363 1.0636 0 0 4,026 4,026 0.0168% 0.0175%

SL-2M 429 0 429 0.0000 0.0000 1.0000 1.0217 1.0363 1.0636 0 0 456 456 0.0019% 0.0020%

SST-DST 2,774 0 2,774 0.0000 1.0000 0.0000 1.0217 1.0363 1.0636 0 2,875 0 2,875 0.0120% 0.0125%

SST-TST 11,631 0 11,631 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 11,884 0 0 11,884 0.0496% 0.0516%

TOTAL RETAIL 21,665,806 0 21,665,806 296,933 443,063 22,279,383 23,019,379 96.0923% 100.0000%

ALACHUA (INT) 2,307 (2,307) 0 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 0 0 0 0 0.0000%

BLOUNTSTOWN 1,154 0 1,154 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 1,179 0 0 1,179 0.0049%

FKEC 125,036 0 125,036 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 127,755 0 0 127,755 0.5333%

FPUC (INT) 13,529 (13,529) 0 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 0 0 0 0 0.0000%

FPUC (PEAK) 13,260 (13,260) 0 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 0 0 0 0 0.0000%

G - FPU (INT) 30,340 (30,340) 0 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 0 0 0 0 0.0000%

G - FPU (PEAK) 19,519 (19,519) 0 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 0 0 0 0 0.0000%

HOMESTEAD 4,078 0 4,078 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 4,167 0 0 4,167 0.0174%

HOMESTEAD (INT) 8,319 (8,319) 0 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 0 0 0 0 0.0000%

JEA (INT) 32,624 (32,624) 0 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 0 0 0 0 0.0000%

LCEC 778,021 0 778,021 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 794,935 0 0 794,935 3.3184%

MOORE HAVEN 571 0 571 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 583 0 0 583 0.0024%

NEW SMYRNA BCH 7,340 0 7,340 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 7,500 0 0 7,500 0.0313%

NEW SMYRNA BCH (INT) 8,972 (8,972) 0 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 0 0 0 0 0.0000%

QUINCY (INT) 3,099 (3,099) 0 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 0 0 0 0 0.0000%

WAUCHULA 0 0 0 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 0 0 0 0 0.0000%

WINTER PARK 0 0 0 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 0 0 0 0 0.0000%

TOTAL WHOLESALE 1,048,170 (131,970) 916,200 936,118 0 0 936,118 3.9077%

TOTAL FPL 22,713,977 (131,970) 22,582,007 1,233,051 443,063 22,279,383 23,955,497 100.0000%

JURIS SEPARATION FACTOR 0.960923

LOSS EXPANSION FACTORS 12 CP @ GENERATION - KW % OF TOTAL
RATE CLASS

12 CP - KW VOLTAGE LEVEL % - DEMAND
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 FLORIDA POWER & LIGHT COMPANY
 JURISDICTIONAL SEPARATION STUDY AND RETAIL COST OF SERVICE STUDY

 E103INT - INTERMEDIATE STRATA PRODUCTION (CONTRACT ADJUSTED):  12CP Demand
 December 2024 - FORECAST (SEPT 2022 LF)

@ METER ADJ ADJUSTED TRANS PRIMARY SECOND TRANS PRIMARY SECOND TRANS PRIMARY SECOND TOTAL ADJUSTED SYSTEM RETAIL

CILC-1D 327,054 0 327,054 0.0000 0.4362 0.5638 1.0217 1.0363 1.0636 0 147,839 196,121 343,961 343,961 1.4263% 1.4942%

CILC-1G 14,737 0 14,737 0.0000 0.0171 0.9829 1.0217 1.0363 1.0636 0 261 15,405 15,667 15,667 0.0650% 0.0681%

CILC-1T 184,433 0 184,433 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 188,442 0 0 188,442 188,442 0.7814% 0.8186%

GS(T)-1 1,449,818 0 1,449,818 0.0000 0.0000 1.0000 1.0217 1.0363 1.0636 0 0 1,541,988 1,541,988 1,541,988 6.3940% 6.6987%

GSCU-1 5,781 0 5,781 0.0000 0.0000 1.0000 1.0217 1.0363 1.0636 0 0 6,148 6,148 6,148 0.0255% 0.0267%

GSD(T)-1 4,521,930 0 4,521,930 0.0000 0.0029 0.9971 1.0217 1.0363 1.0636 0 13,810 4,795,233 4,809,043 4,809,043 19.9413% 20.8913%

GSLD(T)-1 1,472,720 0 1,472,720 0.0000 0.0418 0.9582 1.0217 1.0363 1.0636 0 63,750 1,500,921 1,564,671 1,564,671 6.4881% 6.7972%

GSLD(T)-2 489,597 0 489,597 0.0000 0.3971 0.6029 1.0217 1.0363 1.0636 0 201,469 313,958 515,428 515,428 2.1373% 2.2391%

GSLD(T)-3 94,551 0 94,551 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 96,606 0 0 96,606 96,606 0.4006% 0.4197%

MET 11,753 0 11,753 0.0000 1.0000 0.0000 1.0217 1.0363 1.0636 0 12,180 0 12,180 12,180 0.0505% 0.0529%

OL-1 0 0 0 0.0000 0.0000 1.0000 1.0217 1.0363 1.0636 0 0 0 0 0 0.0000% 0.0000%

OS-2 848 0 848 0.0000 1.0000 0.0000 1.0217 1.0363 1.0636 0 879 0 879 879 0.0036% 0.0038%

RS(T)-1 13,073,199 0 13,073,199 0.0000 0.0000 1.0000 1.0217 1.0363 1.0636 0 0 13,904,311 13,904,311 13,904,311 57.6560% 60.4026%

SL-1 0 0 0 0.0000 0.0000 1.0000 1.0217 1.0363 1.0636 0 0 0 0 0 0.0000% 0.0000%

SL-1M 767 0 767 0.0000 0.0000 1.0000 1.0217 1.0363 1.0636 0 0 815 815 815 0.0034% 0.0035%

SL-2 3,786 0 3,786 0.0000 0.0000 1.0000 1.0217 1.0363 1.0636 0 0 4,026 4,026 4,026 0.0167% 0.0175%

SL-2M 429 0 429 0.0000 0.0000 1.0000 1.0217 1.0363 1.0636 0 0 456 456 456 0.0019% 0.0020%

SST-DST 2,774 0 2,774 0.0000 1.0000 0.0000 1.0217 1.0363 1.0636 0 2,875 0 2,875 2,875 0.0119% 0.0125%

SST-TST 11,631 0 11,631 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 11,884 0 0 11,884 11,884 0.0493% 0.0516%

TOTAL RETAIL 21,665,806 0 21,665,806 296,933 443,063 22,279,383 23,019,379 23,019,379 95.4528% 100.0000%

ALACHUA (INT) 2,307 0 2,307 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 2,357 0 0 2,357 3,732 0.0155%

BLOUNTSTOWN 1,154 0 1,154 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 1,179 0 0 1,179 1,179 0.0049%

FKEC 125,036 0 125,036 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 127,755 0 0 127,755 127,755 0.5298%

FPUC (INT) 13,529 0 13,529 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 13,823 0 0 13,823 21,890 0.0908%

FPUC (PEAK) 13,260 (13,260) 0 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 0 0 0 0 0 0.0000%

G - FPU (INT) 30,340 0 30,340 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 31,000 0 0 31,000 49,090 0.2036%

G - FPU (PEAK) 19,519 (19,519) 0 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 0 0 0 0 0 0.0000%

HOMESTEAD 4,078 0 4,078 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 4,167 0 0 4,167 4,167 0.0173%

HOMESTEAD (INT) 8,319 0 8,319 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 8,500 0 0 8,500 13,460 0.0558%

JEA (INT) 32,624 0 32,624 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 33,333 0 0 33,333 52,785 0.2189%

LCEC 778,021 0 778,021 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 794,935 0 0 794,935 794,935 3.2963%

MOORE HAVEN 571 0 571 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 583 0 0 583 583 0.0024%

NEW SMYRNA BCH 7,340 0 7,340 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 7,500 0 0 7,500 7,500 0.0311%

NEW SMYRNA BCH (INT) 8,972 0 8,972 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 9,167 0 0 9,167 14,516 0.0602%

QUINCY (INT) 3,099 0 3,099 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 3,167 0 0 3,167 5,015 0.0208%

WAUCHULA 0 0 0 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 0 0 0 0 0 0.0000%

WINTER PARK 0 0 0 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 0 0 0 0 0 0.0000%

TOTAL WHOLESALE 1,048,170 (32,780) 1,015,391 1,037,465 0 0 1,037,465 1,096,605 4.5472%

TOTAL FPL 22,713,977 (32,780) 22,681,197 1,334,398 443,063 22,279,383 24,056,844 24,115,984 100.0000%

JURIS SEPARATION FACTOR 0.954528

LOSS EXPANSION FACTORS 12 CP @ GENERATION - KW % OF TOTAL
RATE CLASS

12 CP - KW VOLTAGE LEVEL % - DEMAND
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 FLORIDA POWER & LIGHT COMPANY
 JURISDICTIONAL SEPARATION STUDY AND RETAIL COST OF SERVICE STUDY

 E103PK - PEAKING STRATA PRODUCTION (CONTRACT ADJUSTED):  12CP Demand
 December 2024 - FORECAST (SEPT 2022 LF)

@ METER ADJ ADJUSTED TRANS PRIMARY SECOND TRANS PRIMARY SECOND TRANS PRIMARY SECOND TOTAL ADJUSTED SYSTEM RETAIL

CILC-1D 327,054 0 327,054 0.0000 0.4362 0.5638 1.0217 1.0363 1.0636 0 147,839 196,121 343,961 343,961 1.4085% 1.4942%

CILC-1G 14,737 0 14,737 0.0000 0.0171 0.9829 1.0217 1.0363 1.0636 0 261 15,405 15,667 15,667 0.0642% 0.0681%

CILC-1T 184,433 0 184,433 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 188,442 0 0 188,442 188,442 0.7717% 0.8186%

GS(T)-1 1,449,818 0 1,449,818 0.0000 0.0000 1.0000 1.0217 1.0363 1.0636 0 0 1,541,988 1,541,988 1,541,988 6.3146% 6.6987%

GSCU-1 5,781 0 5,781 0.0000 0.0000 1.0000 1.0217 1.0363 1.0636 0 0 6,148 6,148 6,148 0.0252% 0.0267%

GSD(T)-1 4,521,930 0 4,521,930 0.0000 0.0029 0.9971 1.0217 1.0363 1.0636 0 13,810 4,795,233 4,809,043 4,809,043 19.6934% 20.8913%

GSLD(T)-1 1,472,720 0 1,472,720 0.0000 0.0418 0.9582 1.0217 1.0363 1.0636 0 63,750 1,500,921 1,564,671 1,564,671 6.4075% 6.7972%

GSLD(T)-2 489,597 0 489,597 0.0000 0.3971 0.6029 1.0217 1.0363 1.0636 0 201,469 313,958 515,428 515,428 2.1107% 2.2391%

GSLD(T)-3 94,551 0 94,551 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 96,606 0 0 96,606 96,606 0.3956% 0.4197%

MET 11,753 0 11,753 0.0000 1.0000 0.0000 1.0217 1.0363 1.0636 0 12,180 0 12,180 12,180 0.0499% 0.0529%

OL-1 0 0 0 0.0000 0.0000 1.0000 1.0217 1.0363 1.0636 0 0 0 0 0 0.0000% 0.0000%

OS-2 848 0 848 0.0000 1.0000 0.0000 1.0217 1.0363 1.0636 0 879 0 879 879 0.0036% 0.0038%

RS(T)-1 13,073,199 0 13,073,199 0.0000 0.0000 1.0000 1.0217 1.0363 1.0636 0 0 13,904,311 13,904,311 13,904,311 56.9393% 60.4026%

SL-1 0 0 0 0.0000 0.0000 1.0000 1.0217 1.0363 1.0636 0 0 0 0 0 0.0000% 0.0000%

SL-1M 767 0 767 0.0000 0.0000 1.0000 1.0217 1.0363 1.0636 0 0 815 815 815 0.0033% 0.0035%

SL-2 3,786 0 3,786 0.0000 0.0000 1.0000 1.0217 1.0363 1.0636 0 0 4,026 4,026 4,026 0.0165% 0.0175%

SL-2M 429 0 429 0.0000 0.0000 1.0000 1.0217 1.0363 1.0636 0 0 456 456 456 0.0019% 0.0020%

SST-DST 2,774 0 2,774 0.0000 1.0000 0.0000 1.0217 1.0363 1.0636 0 2,875 0 2,875 2,875 0.0118% 0.0125%

SST-TST 11,631 0 11,631 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 11,884 0 0 11,884 11,884 0.0487% 0.0516%

TOTAL RETAIL 21,665,806 0 21,665,806 296,933 443,063 22,279,383 23,019,379 23,019,379 94.2663% 100.0000%

ALACHUA (INT) 2,307 (2,307) 0 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 0 0 0 0 0 0.0000%

BLOUNTSTOWN 1,154 0 1,154 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 1,179 0 0 1,179 1,179 0.0048%

FKEC 125,036 0 125,036 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 127,755 0 0 127,755 127,755 0.5232%

FPUC (INT) 13,529 (13,529) 0 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 0 0 0 0 0 0.0000%

FPUC (PEAK) 13,260 0 13,260 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 13,549 0 0 13,549 187,716 0.7687%

G - FPU (INT) 30,340 (30,340) 0 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 0 0 0 0 0 0.0000%

G - FPU (PEAK) 19,519 0 19,519 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 19,944 0 0 19,944 276,319 1.1316%

HOMESTEAD 4,078 0 4,078 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 4,167 0 0 4,167 4,167 0.0171%

HOMESTEAD (INT) 8,319 (8,319) 0 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 0 0 0 0 0 0.0000%

JEA (INT) 32,624 (32,624) 0 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 0 0 0 0 0 0.0000%

LCEC 778,021 0 778,021 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 794,935 0 0 794,935 794,935 3.2553%

MOORE HAVEN 571 0 571 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 583 0 0 583 583 0.0024%

NEW SMYRNA BCH 7,340 0 7,340 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 7,500 0 0 7,500 7,500 0.0307%

NEW SMYRNA BCH (INT) 8,972 (8,972) 0 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 0 0 0 0 0 0.0000%

QUINCY (INT) 3,099 (3,099) 0 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 0 0 0 0 0 0.0000%

WAUCHULA 0 0 0 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 0 0 0 0 0 0.0000%

WINTER PARK 0 0 0 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 0 0 0 0 0 0.0000%

TOTAL WHOLESALE 1,048,170 (99,191) 948,980 969,610 0 0 969,610 1,400,154 5.7337%

TOTAL FPL 22,713,977 (99,191) 22,614,786 1,266,543 443,063 22,279,383 23,988,989 24,419,533 100.0000%

JURIS SEPARATION FACTOR 0.942663

LOSS EXPANSION FACTORS 12 CP @ GENERATION - KW % OF TOTAL
RATE CLASS

12 CP - KW VOLTAGE LEVEL % - DEMAND
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 FLORIDA POWER & LIGHT COMPANY
 JURISDICTIONAL SEPARATION STUDY AND RETAIL COST OF SERVICE STUDY

 E104 - DISTRIBUTION:  Group Non-Coincident Peak (GNCP) Demand
 December 2024 - FORECAST (SEPT 2022 LF)

MAX GNCP

@ METER PRIMARY SECOND PRIMARY SECOND PRIMARY SECOND TOTAL SYSTEM RETAIL

CILC-1D 362,944 0.4362 0.5638 1.0363 1.0636 164,062 217,643 381,705 1.3853% 1.3853%

CILC-1G 16,564 0.0171 0.9829 1.0363 1.0636 294 17,315 17,609 0.0639% 0.0639%

CILC-1T 211,509 0.0000 0.0000 1.0363 1.0636 0 0 0 0.0000% 0.0000%

GS(T)-1 1,747,409 0.0000 1.0000 1.0363 1.0636 0 1,858,498 1,858,498 6.7452% 6.7452%

GSCU-1 6,543 0.0000 1.0000 1.0363 1.0636 0 6,959 6,959 0.0253% 0.0253%

GSD(T)-1 5,050,445 0.0029 0.9971 1.0363 1.0636 15,424 5,355,691 5,371,116 19.4937% 19.4937%

GSLD(T)-1 1,711,567 0.0418 0.9582 1.0363 1.0636 74,088 1,744,342 1,818,430 6.5997% 6.5997%

GSLD(T)-2 539,222 0.3971 0.6029 1.0363 1.0636 221,890 345,780 567,670 2.0603% 2.0603%

GSLD(T)-3 110,932 0.0000 0.0000 1.0363 1.0636 0 0 0 0.0000% 0.0000%

MET 13,878 1.0000 0.0000 1.0363 1.0636 14,383 0 14,383 0.0522% 0.0522%

OL-1 22,893 0.0000 1.0000 1.0363 1.0636 0 24,348 24,348 0.0884% 0.0884%

OS-2 10,816 1.0000 0.0000 1.0363 1.0636 11,209 0 11,209 0.0407% 0.0407%

RS(T)-1 16,248,404 0.0000 1.0000 1.0363 1.0636 0 17,281,376 17,281,376 62.7204% 62.7204%

SL-1 153,255 0.0000 1.0000 1.0363 1.0636 0 162,998 162,998 0.5916% 0.5916%

SL-1M 8,691 0.0000 1.0000 1.0363 1.0636 0 9,244 9,244 0.0335% 0.0335%

SL-2 4,536 0.0000 1.0000 1.0363 1.0636 0 4,824 4,824 0.0175% 0.0175%

SL-2M 832 0.0000 1.0000 1.0363 1.0636 0 885 885 0.0032% 0.0032%

SST-DST 21,025 1.0000 0.0000 1.0363 1.0636 21,789 0 21,789 0.0791% 0.0791%

SST-TST 185,639 0.0000 0.0000 1.0363 1.0636 0 0 0 0.0000% 0.0000%

TOTAL RETAIL 26,427,103 523,140 27,029,903 27,553,043 100.0000% 100.0000%

ALACHUA (INT) 13,962 0.0000 0.0000 1.0363 1.0636 0 0 0 0.0000%

BLOUNTSTOWN 7,074 0.0000 0.0000 1.0363 1.0636 0 0 0 0.0000%

FKEC 144,775 0.0000 0.0000 1.0363 1.0636 0 0 0 0.0000%

FPUC (INT) 13,703 0.0000 0.0000 1.0363 1.0636 0 0 0 0.0000%

FPUC (PEAK) 32,238 0.0000 0.0000 1.0363 1.0636 0 0 0 0.0000%

G - FPU (INT) 30,341 0.0000 0.0000 1.0363 1.0636 0 0 0 0.0000%

G - FPU (PEAK) 29,877 0.0000 0.0000 1.0363 1.0636 0 0 0 0.0000%

HOMESTEAD 24,469 0.0000 0.0000 1.0363 1.0636 0 0 0 0.0000%

HOMESTEAD (INT) 49,916 0.0000 0.0000 1.0363 1.0636 0 0 0 0.0000%

JEA (INT) 195,746 0.0000 0.0000 1.0363 1.0636 0 0 0 0.0000%

LCEC 881,443 0.0000 0.0000 1.0363 1.0636 0 0 0 0.0000%

MOORE HAVEN 3,916 0.0000 0.0000 1.0363 1.0636 0 0 0 0.0000%

NEW SMYRNA BCH 44,044 0.0000 0.0000 1.0363 1.0636 0 0 0 0.0000%

NEW SMYRNA BCH (INT) 19,575 0.0000 0.0000 1.0363 1.0636 0 0 0 0.0000%

QUINCY (INT) 18,597 0.0000 0.0000 1.0363 1.0636 0 0 0 0.0000%

WAUCHULA 0 0.0000 0.0000 1.0363 1.0636 0 0 0 0.0000%

WINTER PARK 0 0.0000 0.0000 1.0363 1.0636 0 0 0 0.0000%

TOTAL WHOLESALE 1,509,676 0 0 0 0.0000%

TOTAL FPL 27,936,779 523,140 27,029,903 27,553,043 100.0000%

JURIS SEPARATION FACTOR 1.000000

VOLTAGE LEVEL % - DEMAND LOSS EXPANSION FACTORS MAX GNCP @ GENERATION % OF TOTAL
RATE CLASS
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 FLORIDA POWER & LIGHT COMPANY
 JURISDICTIONAL SEPARATION STUDY AND RETAIL COST OF SERVICE STUDY

 E201 - TOTAL SALES:  Total Annual Energy
 December 2024 - FORECAST (SEPT 2022 LF)

MWH SALES

@ METER TRANS PRIMARY SECONDARY TRANS PRIMARY SECOND TRANS PRIMARY SECOND TOTAL SYSTEM RETAIL

CILC-1D 2,490,347 0.0000 0.4308 0.5692 1.0170 1.0279 1.0482 0 1,102,904 1,485,699 2,588,603 1.8724% 1.9841%

CILC-1G 107,105 0.0000 0.0175 0.9825 1.0170 1.0279 1.0482 0 1,925 110,303 112,228 0.0812% 0.0860%

CILC-1T 1,526,602 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 1,552,533 0 0 1,552,533 1.1230% 1.1900%

GS(T)-1 8,340,738 0.0000 0.0000 1.0000 1.0170 1.0279 1.0482 0 0 8,742,682 8,742,682 6.3239% 6.7012%

GSCU-1 47,548 0.0000 0.0000 1.0000 1.0170 1.0279 1.0482 0 0 49,840 49,840 0.0361% 0.0382%

GSD(T)-1 28,492,052 0.0000 0.0036 0.9964 1.0170 1.0279 1.0482 0 104,490 29,758,546 29,863,037 21.6011% 22.8897%

GSLD(T)-1 10,250,935 0.0000 0.0391 0.9609 1.0170 1.0279 1.0482 0 412,352 10,324,446 10,736,799 7.7663% 8.2296%

GSLD(T)-2 3,630,869 0.0000 0.4018 0.5982 1.0170 1.0279 1.0482 0 1,499,523 2,276,741 3,776,264 2.7315% 2.8945%

GSLD(T)-3 721,350 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 733,603 0 0 733,603 0.5306% 0.5623%

MET 76,767 0.0000 1.0000 0.0000 1.0170 1.0279 1.0482 0 78,910 0 78,910 0.0571% 0.0605%

OL-1 85,646 0.0000 0.0000 1.0000 1.0170 1.0279 1.0482 0 0 89,773 89,773 0.0649% 0.0688%

OS-2 10,610 0.0000 1.0000 0.0000 1.0170 1.0279 1.0482 0 10,907 0 10,907 0.0079% 0.0084%

RS(T)-1 68,088,768 0.0000 0.0000 1.0000 1.0170 1.0279 1.0482 0 0 71,370,000 71,370,000 51.6247% 54.7044%

SL-1 563,112 0.0000 0.0000 1.0000 1.0170 1.0279 1.0482 0 0 590,249 590,249 0.4270% 0.4524%

SL-1M 35,843 0.0000 0.0000 1.0000 1.0170 1.0279 1.0482 0 0 37,570 37,570 0.0272% 0.0288%

SL-2 31,345 0.0000 0.0000 1.0000 1.0170 1.0279 1.0482 0 0 32,856 32,856 0.0238% 0.0252%

SL-2M 5,180 0.0000 0.0000 1.0000 1.0170 1.0279 1.0482 0 0 5,429 5,429 0.0039% 0.0042%

SST-DST 23,673 0.0000 1.0000 0.0000 1.0170 1.0279 1.0482 0 24,334 0 24,334 0.0176% 0.0187%

SST-TST 68,138 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 69,296 0 0 69,296 0.0501% 0.0531%

TOTAL RETAIL 124,596,627 2,355,432 3,235,345 124,874,135 130,464,912 94.3704% 100.0000%

ALACHUA (INT) 67,382 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 68,526 0 0 68,526 0.0496%

BLOUNTSTOWN 34,579 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 35,166 0 0 35,166 0.0254%

FKEC 790,851 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 804,285 0 0 804,285 0.5818%

FPUC (INT) 102,008 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 103,741 0 0 103,741 0.0750%

FPUC (PEAK) 53,486 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 54,394 0 0 54,394 0.0393%

G - FPU (INT) 181,536 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 184,620 0 0 184,620 0.1335%

G - FPU (PEAK) 97,192 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 98,843 0 0 98,843 0.0715%

HOMESTEAD 34,657 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 35,246 0 0 35,246 0.0255%

HOMESTEAD (INT) 250,707 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 254,965 0 0 254,965 0.1844%

JEA (INT) 1,163,200 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 1,182,959 0 0 1,182,959 0.8557%

LCEC 4,444,474 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 4,519,970 0 0 4,519,970 3.2695%

MOORE HAVEN 15,833 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 16,102 0 0 16,102 0.0116%

NEW SMYRNA BCH 250,414 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 254,668 0 0 254,668 0.1842%

NEW SMYRNA BCH (INT) 60,768 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 61,800 0 0 61,800 0.0447%

QUINCY (INT) 101,109 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 102,826 0 0 102,826 0.0744%

WAUCHULA 4,621 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 4,700 0 0 4,700 0.0034%

WINTER PARK 0 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 0 0 0 0 0.0000%

TOTAL WHOLESALE 7,652,817 7,782,811 0 0 7,782,811 5.6296%

TOTAL FPL 132,249,444 10,138,243 3,235,345 124,874,135 138,247,724 100.0000%

JURIS SEPARATION FACTOR 0.943704

VOLTAGE LEVEL % LOSS EXPANSION FACTORS MWH SALES @ GENERATION % OF TOTAL
RATE CLASS
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 FLORIDA POWER & LIGHT COMPANY
 JURISDICTIONAL SEPARATION STUDY AND RETAIL COST OF SERVICE STUDY

 E202 - NON-STRATIFIED SALES:  Total Annual Energy
 December 2024 - FORECAST (SEPT 2022 LF)

@ METER ADJ ADJUSTED TRANS PRIMARY SECONDARY TRANS PRIMARY SECOND TRANS PRIMARY SECOND TOTAL SYSTEM RETAIL

CILC-1D 2,490,347 0 2,490,347 0.0000 0.4308 0.5692 1.0170 1.0279 1.0482 0 1,102,904 1,485,699 2,588,603 1.9015% 1.9841%

CILC-1G 107,105 0 107,105 0.0000 0.0175 0.9825 1.0170 1.0279 1.0482 0 1,925 110,303 112,228 0.0824% 0.0860%

CILC-1T 1,526,602 0 1,526,602 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 1,552,533 0 0 1,552,533 1.1404% 1.1900%

GS(T)-1 8,340,738 0 8,340,738 0.0000 0.0000 1.0000 1.0170 1.0279 1.0482 0 0 8,742,682 8,742,682 6.4221% 6.7012%

GSCU-1 47,548 0 47,548 0.0000 0.0000 1.0000 1.0170 1.0279 1.0482 0 0 49,840 49,840 0.0366% 0.0382%

GSD(T)-1 28,492,052 0 28,492,052 0.0000 0.0036 0.9964 1.0170 1.0279 1.0482 0 104,490 29,758,546 29,863,037 21.9363% 22.8897%

GSLD(T)-1 10,250,935 0 10,250,935 0.0000 0.0391 0.9609 1.0170 1.0279 1.0482 0 412,352 10,324,446 10,736,799 7.8869% 8.2296%

GSLD(T)-2 3,630,869 0 3,630,869 0.0000 0.4018 0.5982 1.0170 1.0279 1.0482 0 1,499,523 2,276,741 3,776,264 2.7739% 2.8945%

GSLD(T)-3 721,350 0 721,350 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 733,603 0 0 733,603 0.5389% 0.5623%

MET 76,767 0 76,767 0.0000 1.0000 0.0000 1.0170 1.0279 1.0482 0 78,910 0 78,910 0.0580% 0.0605%

OL-1 85,646 0 85,646 0.0000 0.0000 1.0000 1.0170 1.0279 1.0482 0 0 89,773 89,773 0.0659% 0.0688%

OS-2 10,610 0 10,610 0.0000 1.0000 0.0000 1.0170 1.0279 1.0482 0 10,907 0 10,907 0.0080% 0.0084%

RS(T)-1 68,088,768 0 68,088,768 0.0000 0.0000 1.0000 1.0170 1.0279 1.0482 0 0 71,370,000 71,370,000 52.4259% 54.7044%

SL-1 563,112 0 563,112 0.0000 0.0000 1.0000 1.0170 1.0279 1.0482 0 0 590,249 590,249 0.4336% 0.4524%

SL-1M 35,843 0 35,843 0.0000 0.0000 1.0000 1.0170 1.0279 1.0482 0 0 37,570 37,570 0.0276% 0.0288%

SL-2 31,345 0 31,345 0.0000 0.0000 1.0000 1.0170 1.0279 1.0482 0 0 32,856 32,856 0.0241% 0.0252%

SL-2M 5,180 0 5,180 0.0000 0.0000 1.0000 1.0170 1.0279 1.0482 0 0 5,429 5,429 0.0040% 0.0042%

SST-DST 23,673 0 23,673 0.0000 1.0000 0.0000 1.0170 1.0279 1.0482 0 24,334 0 24,334 0.0179% 0.0187%

SST-TST 68,138 0 68,138 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 69,296 0 0 69,296 0.0509% 0.0531%

TOTAL RETAIL 124,596,627 0 124,596,627 2,355,432 3,235,345 124,874,135 130,464,912 95.8349% 100.0000%

FKEC 790,851 0 790,851 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 804,285 0 0 804,285 0.5908%

FPUC (INT) 102,008 (102,008) 0 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 0 0 0 0 0.0000%

FPUC (PEAK) 53,486 (53,486) 0 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 0 0 0 0 0.0000%

G - FPU (INT) 181,536 (181,536) 0 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 0 0 0 0 0.0000%

G - FPU (PEAK) 97,192 (97,192) 0 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 0 0 0 0 0.0000%

HOMESTEAD 34,657 0 34,657 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 35,246 0 0 35,246 0.0259%

HOMESTEAD (INT) 250,707 (250,707) 0 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 0 0 0 0 0.0000%

LCEC 4,444,474 0 4,444,474 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 4,519,970 0 0 4,519,970 3.3202%

MOORE HAVEN 15,833 0 15,833 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 16,102 0 0 16,102 0.0118%

NEW SMYRNA BCH 250,414 0 250,414 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 254,668 0 0 254,668 0.1871%

NEW SMYRNA BCH (INT) 60,768 (60,768) 0 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 0 0 0 0 0.0000%

NEW SMYRNA BCH (PEAK) 0 0 0 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 0 0 0 0 0.0000%

QUINCY (INT) 101,109 (101,109) 0 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 0 0 0 0 0.0000%

SEMINOLE (INT) 0 0 0 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 0 0 0 0 0.0000%

WAUCHULA 4,621 0 4,621 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 4,700 0 0 4,700 0.0035%

WINTER PARK 0 0 0 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 0 0 0 0 0.0000%

TOTAL WHOLESALE 6,387,657 (846,806) 5,540,851 5,634,970 0 0 5,634,970 4.1393%

TOTAL FPL 130,984,284 (846,806) 130,137,478 7,990,402 3,235,345 124,874,135 136,099,883 99.9742%

JURIS SEPARATION FACTOR 0.958349

LOSS EXPANSION FACTORS MWH SALES @ GENERATION % OF TOTAL
RATE CLASS

MWH SALES VOLTAGE LEVEL %
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 FLORIDA POWER & LIGHT COMPANY
 JURISDICTIONAL SEPARATION STUDY AND RETAIL COST OF SERVICE STUDY

 E203INT - INTERMEDIATE STRATA SALES (CONTRACT ADJUSTED):  Total Annual Energy
 December 2024 - FORECAST (SEPT 2022 LF)

@ METER ADJ ADJUSTED TRANS PRIMARY SECONDARY TRANS PRIMARY SECOND TRANS PRIMARY SECOND TOTAL SYSTEM RETAIL

CILC-1D 2,490,347 0 2,490,347 0.0000 0.4308 0.5692 1.0170 1.0279 1.0482 0 1,102,904 1,485,699 2,588,603 1.8745% 1.9841%

CILC-1G 107,105 0 107,105 0.0000 0.0175 0.9825 1.0170 1.0279 1.0482 0 1,925 110,303 112,228 0.0813% 0.0860%

CILC-1T 1,526,602 0 1,526,602 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 1,552,533 0 0 1,552,533 1.1243% 1.1900%

GS(T)-1 8,340,738 0 8,340,738 0.0000 0.0000 1.0000 1.0170 1.0279 1.0482 0 0 8,742,682 8,742,682 6.3309% 6.7012%

GSCU-1 47,548 0 47,548 0.0000 0.0000 1.0000 1.0170 1.0279 1.0482 0 0 49,840 49,840 0.0361% 0.0382%

GSD(T)-1 28,492,052 0 28,492,052 0.0000 0.0036 0.9964 1.0170 1.0279 1.0482 0 104,490 29,758,546 29,863,037 21.6251% 22.8897%

GSLD(T)-1 10,250,935 0 10,250,935 0.0000 0.0391 0.9609 1.0170 1.0279 1.0482 0 412,352 10,324,446 10,736,799 7.7750% 8.2296%

GSLD(T)-2 3,630,869 0 3,630,869 0.0000 0.4018 0.5982 1.0170 1.0279 1.0482 0 1,499,523 2,276,741 3,776,264 2.7346% 2.8945%

GSLD(T)-3 721,350 0 721,350 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 733,603 0 0 733,603 0.5312% 0.5623%

MET 76,767 0 76,767 0.0000 1.0000 0.0000 1.0170 1.0279 1.0482 0 78,910 0 78,910 0.0571% 0.0605%

OL-1 85,646 0 85,646 0.0000 0.0000 1.0000 1.0170 1.0279 1.0482 0 0 89,773 89,773 0.0650% 0.0688%

OS-2 10,610 0 10,610 0.0000 1.0000 0.0000 1.0170 1.0279 1.0482 0 10,907 0 10,907 0.0079% 0.0084%

RS(T)-1 68,088,768 0 68,088,768 0.0000 0.0000 1.0000 1.0170 1.0279 1.0482 0 0 71,370,000 71,370,000 51.6820% 54.7044%

SL-1 563,112 0 563,112 0.0000 0.0000 1.0000 1.0170 1.0279 1.0482 0 0 590,249 590,249 0.4274% 0.4524%

SL-1M 35,843 0 35,843 0.0000 0.0000 1.0000 1.0170 1.0279 1.0482 0 0 37,570 37,570 0.0272% 0.0288%

SL-2 31,345 0 31,345 0.0000 0.0000 1.0000 1.0170 1.0279 1.0482 0 0 32,856 32,856 0.0238% 0.0252%

SL-2M 5,180 0 5,180 0.0000 0.0000 1.0000 1.0170 1.0279 1.0482 0 0 5,429 5,429 0.0039% 0.0042%

SST-DST 23,673 0 23,673 0.0000 1.0000 0.0000 1.0170 1.0279 1.0482 0 24,334 0 24,334 0.0176% 0.0187%

SST-TST 68,138 0 68,138 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 69,296 0 0 69,296 0.0502% 0.0531%

TOTAL RETAIL 124,596,627 0 124,596,627 2,355,432 3,235,345 124,874,135 130,464,912 94.4751% 100.0000%

FKEC 790,851 0 790,851 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 804,285 0 0 804,285 0.5824%

FPUC (INT) 102,008 0 102,008 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 103,741 0 0 103,741 0.0751%

FPUC (PEAK) 53,486 (53,486) 0 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 0 0 0 0 0.0000%

G - FPU (INT) 181,536 0 181,536 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 184,620 0 0 184,620 0.1337%

G - FPU (PEAK) 97,192 (97,192) 0 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 0 0 0 0 0.0000%

HOMESTEAD 34,657 0 34,657 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 35,246 0 0 35,246 0.0255%

HOMESTEAD (INT) 250,707 0 250,707 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 254,965 0 0 254,965 0.1846%

LCEC 4,444,474 0 4,444,474 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 4,519,970 0 0 4,519,970 3.2731%

MOORE HAVEN 15,833 0 15,833 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 16,102 0 0 16,102 0.0117%

NEW SMYRNA BCH 250,414 0 250,414 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 254,668 0 0 254,668 0.1844%

NEW SMYRNA BCH (INT) 60,768 0 60,768 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 61,800 0 0 61,800 0.0448%

NEW SMYRNA BCH (PEAK) 0 0 0 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 0 0 0 0 0.0000%

QUINCY (INT) 101,109 0 101,109 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 102,826 0 0 102,826 0.0745%

SEMINOLE (INT) 0 0 0 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 0 0 0 0 0.0000%

WAUCHULA 4,621 0 4,621 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 4,700 0 0 4,700 0.0034%

WINTER PARK 0 0 0 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 0 0 0 0 0.0000%

TOTAL WHOLESALE 6,387,657 (150,678) 6,236,979 6,342,923 0 0 6,342,923 4.5932%

TOTAL FPL 130,984,284 (150,678) 130,833,606 8,698,355 3,235,345 124,874,135 136,807,835 99.0683%

JURIS SEPARATION FACTOR 0.944751

LOSS EXPANSION FACTORS MWH SALES @ GENERATION % OF TOTAL
RATE CLASS

MWH SALES VOLTAGE LEVEL %
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 FLORIDA POWER & LIGHT COMPANY
 JURISDICTIONAL SEPARATION STUDY AND RETAIL COST OF SERVICE STUDY

 E203PK - PEAKING STRATA SALES (CONTRACT ADJUSTED):  Total Annual Energy
 December 2024 - FORECAST (SEPT 2022 LF)

@ METER ADJ ADJUSTED TRANS PRIMARY SECONDARY TRANS PRIMARY SECOND TRANS PRIMARY SECOND TOTAL SYSTEM RETAIL

CILC-1D 2,490,347 0 2,490,347 0.0000 0.4308 0.5692 1.0170 1.0279 1.0482 0 1,102,904 1,485,699 2,588,603 1.8994% 1.9841%

CILC-1G 107,105 0 107,105 0.0000 0.0175 0.9825 1.0170 1.0279 1.0482 0 1,925 110,303 112,228 0.0823% 0.0860%

CILC-1T 1,526,602 0 1,526,602 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 1,552,533 0 0 1,552,533 1.1392% 1.1900%

GS(T)-1 8,340,738 0 8,340,738 0.0000 0.0000 1.0000 1.0170 1.0279 1.0482 0 0 8,742,682 8,742,682 6.4148% 6.7012%

GSCU-1 47,548 0 47,548 0.0000 0.0000 1.0000 1.0170 1.0279 1.0482 0 0 49,840 49,840 0.0366% 0.0382%

GSD(T)-1 28,492,052 0 28,492,052 0.0000 0.0036 0.9964 1.0170 1.0279 1.0482 0 104,490 29,758,546 29,863,037 21.9117% 22.8897%

GSLD(T)-1 10,250,935 0 10,250,935 0.0000 0.0391 0.9609 1.0170 1.0279 1.0482 0 412,352 10,324,446 10,736,799 7.8780% 8.2296%

GSLD(T)-2 3,630,869 0 3,630,869 0.0000 0.4018 0.5982 1.0170 1.0279 1.0482 0 1,499,523 2,276,741 3,776,264 2.7708% 2.8945%

GSLD(T)-3 721,350 0 721,350 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 733,603 0 0 733,603 0.5383% 0.5623%

MET 76,767 0 76,767 0.0000 1.0000 0.0000 1.0170 1.0279 1.0482 0 78,910 0 78,910 0.0579% 0.0605%

OL-1 85,646 0 85,646 0.0000 0.0000 1.0000 1.0170 1.0279 1.0482 0 0 89,773 89,773 0.0659% 0.0688%

OS-2 10,610 0 10,610 0.0000 1.0000 0.0000 1.0170 1.0279 1.0482 0 10,907 0 10,907 0.0080% 0.0084%

RS(T)-1 68,088,768 0 68,088,768 0.0000 0.0000 1.0000 1.0170 1.0279 1.0482 0 0 71,370,000 71,370,000 52.3669% 54.7044%

SL-1 563,112 0 563,112 0.0000 0.0000 1.0000 1.0170 1.0279 1.0482 0 0 590,249 590,249 0.4331% 0.4524%

SL-1M 35,843 0 35,843 0.0000 0.0000 1.0000 1.0170 1.0279 1.0482 0 0 37,570 37,570 0.0276% 0.0288%

SL-2 31,345 0 31,345 0.0000 0.0000 1.0000 1.0170 1.0279 1.0482 0 0 32,856 32,856 0.0241% 0.0252%

SL-2M 5,180 0 5,180 0.0000 0.0000 1.0000 1.0170 1.0279 1.0482 0 0 5,429 5,429 0.0040% 0.0042%

SST-DST 23,673 0 23,673 0.0000 1.0000 0.0000 1.0170 1.0279 1.0482 0 24,334 0 24,334 0.0179% 0.0187%

SST-TST 68,138 0 68,138 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 69,296 0 0 69,296 0.0508% 0.0531%

TOTAL RETAIL 124,596,627 0 124,596,627 2,355,432 3,235,345 124,874,135 130,464,912 95.7272% 100.0000%

FKEC 790,851 0 790,851 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 804,285 0 0 804,285 0.5901%

FPUC (INT) 102,008 (102,008) 0 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 0 0 0 0 0.0000%

FPUC (PEAK) 53,486 0 53,486 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 54,394 0 0 54,394 0.0399%

G - FPU (INT) 181,536 (181,536) 0 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 0 0 0 0 0.0000%

G - FPU (PEAK) 97,192 0 97,192 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 98,843 0 0 98,843 0.0725%

HOMESTEAD 34,657 0 34,657 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 35,246 0 0 35,246 0.0259%

HOMESTEAD (INT) 250,707 (250,707) 0 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 0 0 0 0 0.0000%

LCEC 4,444,474 0 4,444,474 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 4,519,970 0 0 4,519,970 3.3165%

MOORE HAVEN 15,833 0 15,833 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 16,102 0 0 16,102 0.0118%

NEW SMYRNA BCH 250,414 0 250,414 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 254,668 0 0 254,668 0.1869%

NEW SMYRNA BCH (INT) 60,768 (60,768) 0 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 0 0 0 0 0.0000%

NEW SMYRNA BCH (PEAK) 0 0 0 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 0 0 0 0 0.0000%

QUINCY (INT) 101,109 (101,109) 0 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 0 0 0 0 0.0000%

SEMINOLE (INT) 0 0 0 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 0 0 0 0 0.0000%

WAUCHULA 4,621 0 4,621 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 4,700 0 0 4,700 0.0034%

TOTAL WHOLESALE 6,387,657 (696,128) 5,691,529 5,788,208 0 0 5,788,208 4.2470%

TOTAL FPL 130,984,284 (696,128) 130,288,156 8,143,640 3,235,345 124,874,135 136,253,120 99.9742%

JURISDICTIONAL SEPARATION F 0.957272

LOSS EXPANSION FACTORS MWH SALES @ GENERATION % OF TOTAL
RATE CLASS

MWH SALES VOLTAGE LEVEL %
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 FLORIDA POWER & LIGHT COMPANY
 JURISDICTIONAL SEPARATION STUDY AND RETAIL COST OF SERVICE STUDY

 SEP - Internal Factors Based on External Factors
 December 2024 - FORECAST (SEPT 2022 LF)

SEP - INTERNAL FACTORS BASED ON EXTERNAL FACTORS ALLOCATOR
COMPANY PER 

BOOKS
SEPARATION 

FACTOR
JURISDICTONAL

I900-LABOR-EXC-A&G

L_INC100000 - STEAM O&M PAY - OPERAT SUPERV & ENG BLENDED (366,444) 0.943611 (345,781)

L_INC101210 - STEAM O&M PAY - FUEL - NON RECOVERABLE OIL BLENDED 78,423 0.950096 74,510

L_INC102000 - STEAM O&M PAY - STEAM EXPENSES BLENDED 697,878 0.959172 669,385

L_INC105000 - STEAM O&M PAY - ELECTRIC EXPENSES BLENDED 1,285,534 0.958805 1,232,576

L_INC106000 - STEAM O&M PAY - MISC STEAM POWER EXPENSES BLENDED 7,496,809 0.956982 7,174,312

L_INC110000 - STEAM O&M PAY - MAINT SUPERV & ENG BLENDED (85,889) 0.895669 (76,928)

L_INC111000 - STEAM O&M PAY - MAINT OF STRUCTURES BLENDED 1,190,261 0.956581 1,138,581

L_INC112000 - STEAM O&M PAY - MAINT OF BOILER PLANT BLENDED 2,418,833 0.957031 2,314,898

L_INC113000 - STEAM O&M PAY - MAINT OF ELECTRIC PLANT BLENDED 1,647,485 0.953648 1,571,121

L_INC114000 - STEAM O&M PAY - MAINT OF MISC STEAM PLT BLENDED 738,787 0.963472 711,801

L_INC117000 - NUCLEAR O&M PAY - OPER SUPERV & ENG E102NS 43,761,538 0.960923 42,051,452

L_INC119000 - NUCLEAR O&M PAY - COOLANTS AND WATER E102NS 3,978,475 0.960923 3,823,006

L_INC120000 - NUCLEAR O&M PAY - STEAM EXPENSES E102NS 33,901,967 0.960923 32,577,167

L_INC124000 - NUCLEAR O&M PAY - MISC NUCLEAR POWER EXP E102NS 9,082,389 0.960923 8,727,473

L_INC128000 - NUCLEAR O&M PAY - MAINT SUPERVISION & ENGINEERING E202NS 136,327,630 0.958349 130,649,472

L_INC129000 - NUCLEAR O&M PAY - MAINT OF STRUCTURES E102NS 5,675 0.960923 5,453

L_INC130000 - NUCLEAR O&M PAY - MAINT OF REACTOR PLANT E202NS 1,397 0.958349 1,339

L_INC131000 - NUCLEAR O&M PAY - MAINT OF ELECTRIC PLANT E202NS 39,828 0.958349 38,169

L_INC132000 - NUCLEAR O&M PAY - MAINT OF MISC NUCLEAR PLANT E202NS 19,998 0.958349 19,165

L_INC146000 - OTH PWR O&M PAY - OPERAT SUPERV & ENG BLENDED 10,428,726 0.954300 9,952,129

L_INC147200 - OTH PWR O&M PAY - FUEL N- RECOV EMISSIONS FEE BLENDED 4,491,913 0.943720 4,239,111

L_INC148000 - OTH PWR O&M PAY- GENERATION EXPENSES BLENDED 7,838,143 0.954587 7,482,189

L_INC149000 - OTH PWR O&M PAY - MISC OTHER POWER GENERATION EXPENSES BLENDED 15,474,786 0.955286 14,782,852

L_INC151000 - OTH PWR O&M PAY - MAINT SUPERV & ENG BLENDED 7,488,168 0.950800 7,119,751

L_INC152000 - OTH PWR O&M PAY - MAINT OF STRUCTURES BLENDED 11,912,877 0.953926 11,364,003

L_INC153000 - OTH PWR O&M PAY - MAINT GENERATING & ELECTRIC PLANT BLENDED 21,586,666 0.947218 20,447,276

L_INC154000 - OTH PWR O&M PAY - MAINT MISC OTHER PWR GENERAT BLENDED 5,716,293 0.949761 5,429,112

L_INC156000 - OTH PWR O&M PAY - SYSTEM CONTROL & LOAD DISPATCH I340 596,928 0.956202 570,784

L_INC157000 - OTH PWR O&M PAY - OTHER EXPENSES LOC 955 I340 2,787,452 0.956202 2,665,367

L_INC260010 - TRANS O&M PAY - OPERATION SUPERV & ENGINEERING E101 (6,443,443) 0.894143 (5,761,358)

L_INC261000 - TRANS O&M PAY - LOAD DISPATCHING E101 1,298,203 0.894143 1,160,779

L_INC262000 - TRANS O&M PAY - STATION EXPENSES E101 299,940 0.894143 268,189

L_INC263000 - TRANS O&M PAY - OVERHEAD LINE EXPENSES E101 67,335 0.894143 60,207

L_INC266000 - TRANS O&M PAY - MISC TRANSMISSION EXPENSES E101 11,379,367 0.894143 10,174,780

L_INC268010 - TRANS O&M PAY - MAINT SUPERV & ENG E101 1,248,296 0.894143 1,116,155

L_INC269000 - TRANS O&M PAY - MAINT OF STRUCTURES E101 2,872,346 0.894143 2,568,288

L_INC270000 - TRANS O&M PAY - MAINT OF STATION EQ E101 344,872 0.894143 308,365

L_INC271000 - TRANS O&M PAY - MAINT OF OVERHEAD LINES E101 60,570 0.894143 54,158

L_INC272000 - TRANS O&M PAY - MAINT UNDERGROUND LINES E101 19,339 0.894143 17,291

L_INC273000 - TRANS O&M PAY - MAINT OF MISC TRANS PLANT E101 142 0.894143 127

L_INC380000 - DIST O&M PAY - OPERATION SUPERVISION AND ENGINEERING E104 19,616,376 1.000000 19,616,376

L_INC382000 - DIST O&M PAY - SUBSTATION EXPENSES E104 813,059 1.000000 813,059

L_INC383000 - DIST O&M PAY - OVERHEAD LINE EXPENSES I365T 2,450,181 1.000000 2,450,181

L_INC384000 - DIST O&M PAY - UNDERGROUND LINE EXP I367T 464,619 1.000000 464,619

L_INC385000 - DIST O&M PAY - STREET LIGHTING AND SIGNAL SYSTEM EXPENSES E508 332,554 1.000000 332,554

L_INC386000 - DIST O&M PAY - METER EXPENSES E325 12,481,604 0.996009 12,431,796

L_INC387000 - DIST O&M PAY - CUSTOMER INSTALLATIONS EXP E309 1,217,876 1.000000 1,217,876

L_INC388000 - DIST O&M PAY - MISC DISTRIBUTION EXPENSES E104 30,771,586 1.000000 30,771,586

L_INC390000 - DIST O&M PAY - MAINT SUPERV & ENG E104 15,442,487 1.000000 15,442,487

L_INC392000 - DIST O&M PAY - MAINT OF STATION EQ E104 991,042 1.000000 991,042

L_INC393000 - DIST O&M PAY - MAINT OF OVERHEAD LINES I365T 9,586,857 1.000000 9,586,857

L_INC394000 - DIST O&M PAY - MAINT UNDERGROUND LINES I367T 11,654,575 1.000000 11,654,575

L_INC395000 - DIST O&M PAY - MAINT OF LINE TRANSFORMERS E104 269 1.000000 269

L_INC396000 - DIST O&M PAY - MAINT OF STREET LIGHTING & SIGNAL SYSTEMS E508 4,359,733 1.000000 4,359,733

L_INC397000 - DIST O&M PAY - MAINT OF METERS E325 2,946,805 0.996009 2,935,045

L_INC398000 - DIST O&M PAY - MAINT OF MISC DISTRI PLT E104 64,362 1.000000 64,362

L_INC401000 - CUST ACCT O&M PAY - SUPERVISION I540 5,813,304 1.000000 5,813,301

L_INC402000 - CUST ACCT O&M PAY - METER READING EXP E330 3,786,350 0.999994 3,786,326

L_INC403000 - CUST ACCT O&M PAY - CUST REC & COLLECT E356 46,795,806 1.000000 46,795,806

L_INC407000 - CUST SERV & INFO PAY - SUPERVISION E356 89,612 1.000000 89,612

L_INC408000 - CUST SERV & INFO PAY - CUST ASSIST EXP E356 2,071,595 1.000000 2,071,595

L_INC410000 - CUST SERV & INFO PAY - MISC CUST SERV & INF E356 5,917,624 1.000000 5,917,624
L_INC516000 - MISC AND SELLING EXPENSES E356 910,039 1.000000 910,039
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 FLORIDA POWER & LIGHT COMPANY
 JURISDICTIONAL SEPARATION STUDY AND RETAIL COST OF SERVICE STUDY

 SEP - Internal Factors Based on External Factors
 December 2024 - FORECAST (SEPT 2022 LF)

SEP - INTERNAL FACTORS BASED ON EXTERNAL FACTORS ALLOCATOR
COMPANY PER 

BOOKS
SEPARATION 

FACTOR
JURISDICTONAL

Total I900-LABOR-EXC-A&G 520,267,806 0.970449 504,893,446
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 FLORIDA POWER & LIGHT COMPANY
 JURISDICTIONAL SEPARATION STUDY AND RETAIL COST OF SERVICE STUDY

 SEP - Internal Factors Based on External Factors
 December 2024 - FORECAST (SEPT 2022 LF)

SEP - INTERNAL FACTORS BASED ON EXTERNAL FACTORS

I900-LABOR-EXC-A&G

L_INC100000 - STEAM O&M PAY - OPERAT SUPERV & ENG

L_INC101210 - STEAM O&M PAY - FUEL - NON RECOVERABLE OIL

L_INC102000 - STEAM O&M PAY - STEAM EXPENSES

L_INC105000 - STEAM O&M PAY - ELECTRIC EXPENSES

L_INC106000 - STEAM O&M PAY - MISC STEAM POWER EXPENSES

L_INC110000 - STEAM O&M PAY - MAINT SUPERV & ENG

L_INC111000 - STEAM O&M PAY - MAINT OF STRUCTURES

L_INC112000 - STEAM O&M PAY - MAINT OF BOILER PLANT

L_INC113000 - STEAM O&M PAY - MAINT OF ELECTRIC PLANT

L_INC114000 - STEAM O&M PAY - MAINT OF MISC STEAM PLT

L_INC117000 - NUCLEAR O&M PAY - OPER SUPERV & ENG

L_INC119000 - NUCLEAR O&M PAY - COOLANTS AND WATER

L_INC120000 - NUCLEAR O&M PAY - STEAM EXPENSES

L_INC124000 - NUCLEAR O&M PAY - MISC NUCLEAR POWER EXP

L_INC128000 - NUCLEAR O&M PAY - MAINT SUPERVISION & ENGINEERING

L_INC129000 - NUCLEAR O&M PAY - MAINT OF STRUCTURES

L_INC130000 - NUCLEAR O&M PAY - MAINT OF REACTOR PLANT

L_INC131000 - NUCLEAR O&M PAY - MAINT OF ELECTRIC PLANT

L_INC132000 - NUCLEAR O&M PAY - MAINT OF MISC NUCLEAR PLANT

L_INC146000 - OTH PWR O&M PAY - OPERAT SUPERV & ENG

L_INC147200 - OTH PWR O&M PAY - FUEL N- RECOV EMISSIONS FEE

L_INC148000 - OTH PWR O&M PAY- GENERATION EXPENSES

L_INC149000 - OTH PWR O&M PAY - MISC OTHER POWER GENERATION EXPENSES

L_INC151000 - OTH PWR O&M PAY - MAINT SUPERV & ENG

L_INC152000 - OTH PWR O&M PAY - MAINT OF STRUCTURES

L_INC153000 - OTH PWR O&M PAY - MAINT GENERATING & ELECTRIC PLANT

L_INC154000 - OTH PWR O&M PAY - MAINT MISC OTHER PWR GENERAT

L_INC156000 - OTH PWR O&M PAY - SYSTEM CONTROL & LOAD DISPATCH

L_INC157000 - OTH PWR O&M PAY - OTHER EXPENSES LOC 955

L_INC260010 - TRANS O&M PAY - OPERATION SUPERV & ENGINEERING

L_INC261000 - TRANS O&M PAY - LOAD DISPATCHING

L_INC262000 - TRANS O&M PAY - STATION EXPENSES

L_INC263000 - TRANS O&M PAY - OVERHEAD LINE EXPENSES

L_INC266000 - TRANS O&M PAY - MISC TRANSMISSION EXPENSES

L_INC268010 - TRANS O&M PAY - MAINT SUPERV & ENG

L_INC269000 - TRANS O&M PAY - MAINT OF STRUCTURES

L_INC270000 - TRANS O&M PAY - MAINT OF STATION EQ

L_INC271000 - TRANS O&M PAY - MAINT OF OVERHEAD LINES

L_INC272000 - TRANS O&M PAY - MAINT UNDERGROUND LINES

L_INC273000 - TRANS O&M PAY - MAINT OF MISC TRANS PLANT

L_INC380000 - DIST O&M PAY - OPERATION SUPERVISION AND ENGINEERING

L_INC382000 - DIST O&M PAY - SUBSTATION EXPENSES

L_INC383000 - DIST O&M PAY - OVERHEAD LINE EXPENSES

L_INC384000 - DIST O&M PAY - UNDERGROUND LINE EXP

L_INC385000 - DIST O&M PAY - STREET LIGHTING AND SIGNAL SYSTEM EXPENSES

L_INC386000 - DIST O&M PAY - METER EXPENSES

L_INC387000 - DIST O&M PAY - CUSTOMER INSTALLATIONS EXP

L_INC388000 - DIST O&M PAY - MISC DISTRIBUTION EXPENSES

L_INC390000 - DIST O&M PAY - MAINT SUPERV & ENG

L_INC392000 - DIST O&M PAY - MAINT OF STATION EQ

L_INC393000 - DIST O&M PAY - MAINT OF OVERHEAD LINES

L_INC394000 - DIST O&M PAY - MAINT UNDERGROUND LINES

L_INC395000 - DIST O&M PAY - MAINT OF LINE TRANSFORMERS

L_INC396000 - DIST O&M PAY - MAINT OF STREET LIGHTING & SIGNAL SYSTEMS

L_INC397000 - DIST O&M PAY - MAINT OF METERS

L_INC398000 - DIST O&M PAY - MAINT OF MISC DISTRI PLT

L_INC401000 - CUST ACCT O&M PAY - SUPERVISION

L_INC402000 - CUST ACCT O&M PAY - METER READING EXP

L_INC403000 - CUST ACCT O&M PAY - CUST REC & COLLECT

L_INC407000 - CUST SERV & INFO PAY - SUPERVISION

L_INC408000 - CUST SERV & INFO PAY - CUST ASSIST EXP

L_INC410000 - CUST SERV & INFO PAY - MISC CUST SERV & INF
L_INC516000 - MISC AND SELLING EXPENSES

INTERNAL 
SEPARATION 

FACTOR
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 FLORIDA POWER & LIGHT COMPANY
 JURISDICTIONAL SEPARATION STUDY AND RETAIL COST OF SERVICE STUDY

 SEP - Internal Factors Based on External Factors
 December 2024 - FORECAST (SEPT 2022 LF)

SEP - INTERNAL FACTORS BASED ON EXTERNAL FACTORS

Total I900-LABOR-EXC-A&G

INTERNAL 
SEPARATION 

FACTOR

0.970449
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