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	Staff's THIRD Set of Interrogatories to
	Duke Energy Florida, LLC (Nos. 21-26)
	DEFINITIONS
	INTERROGATORIES
	21. Please refer to the May 1, 2025 testimony of Witness E. Robert McCabe page 4, lines 21-23, and page 5, lines 1-8
	a. Does DEF foresee an ongoing availability challenge for pad mount transformers and reclosers past Q1 2025? If so, please explain why?
	b. Does DEF have a contingency plan in place if the pad mount transformers or reclosers continue to have availability issues that extend beyond the current expectations?
	c. Does DEF plan on maintaining any level of spun concrete poles as a contingency for going forward?
	d. How will the transition back to wood poles impact procurement lead times and construction?
	e. What are the anticipated cost differences between spun concrete and wood poles for feeder hardening work?
	f. How many spun concrete poles were purchased during the shortage?

	22. Please refer to the May 1, 2025 testimony of Witness E. Robert McCabe page 5, lines 12-23.
	a. What does DEF mean when they say temporal variations?
	b. Can DEF provide and give specific details on which feeder and lateral hardening projects  will be carried over from the prior years?
	c. What percentage of the 2025 scope for these programs represent carryover work versus newly initiated projects?
	d. How does DEF ensure that these annual variances remain consistent with the overall goals of the 10-year SPP?
	e. Do the changes in project timing have any impacts on the overall budget or financial forecasts for the feeder and lateral hardening programs?

	23. Please refer to the May 1, 2025 testimony of Witness E. Robert McCabe page 6, lines 10-13.
	a. What are the key factors that led to the decision to expand the feeder hardening scope by 67 additional miles and 1,360 additional pole replacements?
	b. Please provide DEFs breakdown of cost per additional mile and per pole replacement?
	c. Are the added miles and pole replacements focused in specific regions or circuits, and if so, what criteria were used for prioritization?

	24. Please refer to DEF’s response to Staff’s First Set of Interrogatories No. 1a. The Company states that the variance of 430.6% for Distribution Feeder Hardening should be 52.6% due to $434,785 being misreported as O&M instead of CapEx.
	a. Please explain the actual variance of 52.6% for Distribution Feeder Hardening.
	b. Please explain how this adjustment affected the variance in CapEx for Distribution Feeder Hardening.
	c. Please list any other instances in which revenues or expenses were misreported as O&M instead of CapEx.

	25. Please refer to DEF’s response to Staff’s First Set of Interrogatories No. 1b. The Company states that the variance of 605.9% for O/H Lateral Hardening should be -7.3% due to $383,192 being misreported as O&M instead of CapEx.
	a. Please explain the actual variance of -7.3% for O/H Lateral Hardening.
	b. Please explain how this adjustment affected the variance in CapEx for O/H Lateral Hardening.

	26. Please refer to the May 28, 2025 response to staff’s first set of Interrogatories page 6, question 6b. The Company states that they will complete the remaining 2024 SOG scope in Q4 of 2025.
	a. Please explain why the work for 2024 was delayed until Q4 of 2025?
	b. What process improvements or controls are being implemented to improve forecasting accuracy in future projects?
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