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	10. Please provide in further detail (beyond the categorical assignments described in MJ-2) individualized reasons for the following variances as reported in Exhibit MJ-4.
	11. Please refer to the two tables on page 4 of Exhibit MJ-3. In 2024, there were 180,000 projects and the cost of removal was $23.5M. The projected number of projects for 2026 remained at 180,000, but the estimate for cost of removal increased to $42...
	12. Please refer to the two tables on pages 7 and 8 of Exhibit MJ-3. In 2025, FPL plans to complete 194 feeder projects and spend $669.3M in total costs. The projected number of feeder projects for 2026 is 265, but the total costs are estimated to be ...
	13. Please refer to the two tables on page 13 of Exhibit MJ-3. In 2025, FPL plans to complete 18,041 miles of work and spend $7.6M in Capital Costs on their Distribution Vegetation management program. The projected number of miles to be completed in 2...
	14. Please refer to the two tables on pages 16 and 17 of Exhibit MJ-3. In 2025, FPL plans to complete 2 projects and spend $8.5M in Capital Costs on their Substation Storm Surge/Flood Mitigation Program. For 2026, FPL projects that they will complete ...
	15. Please refer to page 21 of Exhibit MJ-4. The actual/estimated completion year for the Substation in Gracewood is listed as 2029. Please explain why the actual/estimated completion year for this Substation is being pushed back from 2025 to 2029.
	16. Please refer to the second paragraph on page 16 of Exhibit MJ-3, and page 11 of Exhibit MJ-5. Witness Jarro states that in addition to the 2 Substations FPL plans to complete work on in 2025, FPL has identified five more Substations that need to b...
	17. Please refer to Exhibit RLH-2 Form 4E. Please explain (beyond the categorical assignments described in MJ-2) the 23.4% variance in FPL’s Transmission Vegetation Program, and the 20.1% variance in FPL’s Transmission O&M costs.
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