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	Staff's First Set of Interrogatories to
	Florida Public Utilities Company (Nos. 1-13)
	DEFINITIONS
	INTERROGATORIES
	1. Please refer to lines 8 to 12 on page 4 of Witness Cutshaw’s April 1, 2026 testimony. The witness states that the “reduction in expense was due in part to lower vegetation management trimmed miles than originally planned resulting from re-work nece...
	a. How was the prior vendor selected?
	b. What additional steps will FPUC take to improve the vendor selection process?
	c. How did the prior vendor’s work fail to meet the ANSI A300 standard?
	d. Was FPUC able to receive a refund from the unsatisfactory work?
	e. And if so, how was that refund applied?

	2. Please refer to lines 16 to 18 on page 4 of Witness Cutshaw’s April 1, 2026 testimony. The witness discusses variances of incurred capital costs versus the SPP and states that “2025  would mark the first year of stabilized year over year investment...
	3. Please refer to line 23 on page 4 and lines 1 to 10 on page 5 of Witness Cutshaw’s April 1, 2026 testimony. The witness discusses variances of incurred capital costs versus the SPP and states that “during 2025, FPUC further calibrated unit cost pro...
	4. Please Refer to Form 2A on page 3 of 22 in Exhibit No. AR-1 of Witness Regan’s April 1, 2026 testimony. Please verify whether the form is incorrectly labeled as “SPPCRC Form 2A” and if so, indicate the correct label.
	5. Please Refer to lines 1.1.6 SPP Support, 1.2.6 SPP Support, and 2.1.4 SPP Support in SPPCRC Form 5A Projects of Exhibit No. AR-1 of Witness Regan’s April 1, 2026 testimony.  Please explain what these items entail and why the amount is the same for ...
	6. Please refer to the “Fiscal Expenditures” and “Projections” sections of the Distribution Pole Inspection and Replacement Project Description and Progress Report in SPPCRC Form  8A Page 1 of 6 of Exhibit No. AR-1 of Witness Regan’s April 1, 2026 tes...
	a. Why was there a backlog of pole replacements?
	b. Please explain how inspection failures are projected and what steps can be taken to improve this projection and avoid repeating this error in the future.
	c. Please explain how backlog reduction acceleration will normalize pole failure and replacement volumes?

	7. Please refer to lines 1 to 10 on page 5 of Witness Cutshaw’s April 1, 2026 testimony and also refer to the final two sentences in the “Fiscal Expenditures” section of the Transmission  System Inspection and Hardening Project Description and Progres...
	a. How will calibrating unit cost projects at the Division level allow for more refined initial program estimates?
	b. Why was energized work necessary?
	c. Please describe how FPUC will improve planning to better anticipate costs from traffic control, night work, and energized line work issues during future engineering projects.

	8. Please refer to the “Fiscal Expenditures” and “Projections” sections of the Overhead Feeder Hardening Project Description and Progress Report in SPPCRC Form 8A Page 4 of 6 of  Exhibit No. AR-1 of Witness Regan’s April 1, 2026 testimony. The witness...
	a. Why was it necessary for FPUC to perform a greater volume of engineering?
	b. Please describe how FPUC will improve planning to better anticipate costs from MOT and road crossings issues during future engineering projects.
	c. In which quarter of 2026 does FPUC expect to complete the work?

	9. Please refer to the “Fiscal Expenditures” and “Projections” sections of the Overhead Lateral Hardening Project Description and Progress Report in SPPCRC Form 8A Page 5 of 6 of  Exhibit No. AR-1 of Witness Regan’s April 1, 2026 testimony. The witnes...
	a. Why did FPUC focus on the execution of hardening projects?
	b. Please explain how this focus led to the variance in project costs.
	c. Please describe steps to minimize this variance in the future.
	d. In which quarter of 2026 does FPUC expect to complete the work?

	10. Please refer to the final sentence in the “Fiscal Expenditures” section of the Overhead Lateral Undergrounding Project Description and Progress Report in SPPCRC Form 8A Page 6 of 6 of Exhibit No. AR-1 of Witness Regan’s April 1, 2026 testimony. Th...
	a. What types of customer interactions delay project completions?
	b. Please describe the steps taken by FPUC to minimize these difficulties.

	11. Please refer to the last sentence of the “Projections” section of the Overhead Feeder Hardening, Overhead Lateral Hardening, and Overhead Lateral Undergrounding Project Description and Progress Reports in SPPCRC Form 8A Pages 4, 5, and 6 of Exhibi...
	12. Please fill out the following table with the project costs that are recovered through base  rates and amounts that are recovered through the SPP Cost Recovery Clause for each of  the respective SPP programs for the year 2025.
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