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	Staff's FOURTH Set of Interrogatories to
	Duke Energy Florida, LLC (Nos. 26-34)
	DEFINITIONS
	INTERROGATORIES
	26. Please refer to the June 4, 2026, pages 1-2, question 1c.  DEF’s response to Staff’s First Set of Interrogatories.
	a. Please explain why Project Management and Project Controls costs exceeded the estimated amount for the LHOH Program in 2025.
	27. Please refer to the June 4, 2026, pages 2-3, questions 2a and 2c.  DEF’s response to Staff’s First Set of Interrogatories.
	a. Please explain why the Distribution FERC assets were initially reported as Transmission FERC costs in the previous Estimated/Actual filing.
	b. Please explain the specific Distribution FERC assets included.
	c. Has DEF identified any other projects in which costs were similarly reclassified between Transmission and Distribution FERC categories? If so, identify those projects and amounts.
	28. Please refer to the June 4, 2026, pages 3-5, questions 3e.  DEF’s response to Staff’s First Set of Interrogatories.
	a. Please explain how often pole condition data is updated in DEF’s asset management system, and if this data was evaluated during the SPP review process.
	b. How many of the 781 rejected poles were in areas previously hardened under DEF’s Feeder Hardening program?
	c. Has DEF revised its pole rejection forecasting model following the 2025 results? If so, describe all changes.

	29. Please refer to the June 4, 2026, pages 5-7, questions 4g.  DEF’s response to Staff’s First Set of Interrogatories.
	a) Please identify the most common reasons adapter kits could not be used.
	b) Please identify, and explain how, each referenced physical conflict would independently render the installation of an adapter kit impractical or impossible.
	c) Please explain whether site assessments were conducted prior to developing the 2025 forecast to determine the expected applicability of adapter kits.
	d) Please explain whether DEF has modified its project screening process to identify locations where adapter kits are unlikely to be feasible before construction begins.
	30. Please refer to the June 4, 2026, pages 8-9, questions 6c-d.  DEF’s response to Staff’s First Set of Interrogatories.
	a) DEF states that some transformers had already been replaced with stainless steel 304L grade units during the 2024 storms. Please identify:
	i. The estimated amount that the prior replacements changed the Underground Flood Mitigation costs.
	ii. For each of the 42 installations not completed as of December 31, 2025, why did DEF not know about, or not plan appropriately to have, the cable installation work completed on time.
	b) Please explain when DEF became aware that the 8 transformers had already been upgraded and how this information was incorporated into the 2025 project forecast.
	c) Please explain what changes DEF intends to make to improve forecasting accuracy for Underground Flood Mitigation projects and what changes DEF intends to make to be better aware of already completed work within the company.
	31. Please refer to the June 4, 2026, pages 11-12, questions 9a.  DEF’s response to Staff’s First Set of Interrogatories.
	a) Please explain what projects experienced lower-than estimated costs due to the utilization of internal resources.
	b) Please explain the criteria DEF uses to determine whether work will be performed by internal personnel or by contractors.
	c) Please explain whether DEF anticipates achieving similar cost savings through the use of internal resources in future years.
	32. Please refer to the June 4, 2026, page 13, question 11.  DEF’s response to Staff’s First Set of Interrogatories.
	a) Please explain whether the updated design standard was applied to any of the 6 GOAB automation units completed in 2025.
	b) Please explain whether DEF has updated its contractor rate forecasting methodology based on 2025 results.
	c) Please identify the percentage of the 2025 savings DEF expects to recur in future years under the updated design standard.
	33. Please refer to the June 25, 2026, pages 4, question 19d.  DEF’s response to Staff’s Third Set of Interrogatories.
	a) Please explain how DEF determines the conductor size in its initial estimate.
	b) Please explain what makes a meter not compatible.
	c) Please explain when the load increased and identify the factors that caused the increase.
	34. Please refer to the June 25, 2026, pages 6, question 24a.  DEF’s response to Staff’s Third Set of Interrogatories.
	a) Please explain why DEF changed its reporting methodology for the Transmission Vegetation Management work plan from corridor miles to structure miles in 2025.
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