

STATE OF FLORIDA

COMMISSIONERS:  
JULIE I. BROWN, CHAIRMAN  
LISA POLAK EDGAR  
ART GRAHAM  
RONALD A. BRISÉ  
JIMMY PATRONIS



DIVISION OF ECONOMICS  
GREG SHAFER  
DIRECTOR  
(850) 413-6410

# Public Service Commission

November 7, 2016

Mr. Louis F. Garrard, V  
5578 Commercial Blvd.  
Winter Haven, FL 33880

RECEIVED-PPSC  
2016 NOV -7 PM 5:48  
COMMISSION  
CLERK

**Re: Docket No. 130178-SU Application for Staff-Assisted Rate Case in Polk County by Crooked Lake Park Sewerage Company**

Dear Mr. Garrard:

By Order No. PSC-16-0204-FOF-SU, Crooked Lake Park Sewerage Company (Crooked Lake or utility) was required to complete its pro forma plant items by July 31, 2016. In the event, the utility did not meet its July 31, 2016 deadline; staff was given administrative authority to grant the utility an additional six months to complete the pro forma plant items. By email, on June 16, 2016, the utility requested a three-month extension, which was granted, in order to complete its pro forma by October 31, 2016. On October 24, 2016, by email, the utility requested another three-month extension to complete its pro forma plant items. Therefore, staff granted the utility another extension on October 31, 2016. As a result, the utility should complete the pro forma plant additions by January 31, 2017. The utility's most recent request to extend the completion date ends staff's administrative authority to grant additional time to complete pro forma. Any additional extensions will be at the Commission's approval.

Hopefully, this letter will address any concerns that you may have regarding the completion date of the utility's pro forma plant additions. If you have any questions, please feel free to contact Sonica Bruce at (850) 413-6994 or email me at [sbruce@psc.state.fl.us](mailto:sbruce@psc.state.fl.us).

Sincerely,

A handwritten signature in black ink, appearing to read "Sonica Bruce".

Sonica Bruce  
Economic Analyst

cc: Office of Commission Clerk (Docket No. 130178-SU)