

May 15, 2025

### **ELECTRONIC FILING**

Mr. Adam J. Teitzman, Commission Clerk Florida Public Service Commission 2540 Shumard Oak Boulevard Tallahassee, FL 32399-0850

Re: Docket No. 20110320-GU Petition for approval of Cast Iron/Bare Steel Pipe Replacement Rider (Rider CI/BSR), by Peoples Gas System, Inc.

Dear Mr. Teitzman:

Enclosed for filing on behalf of Peoples Gas System, Inc. and in accordance with Order No. PSC-12-0476-TRF-GU, please find the quarterly progress report for replacement of cast iron / bare steel and plastic pipe facilities during 1st quarter 2025.

Sincerely

Matthew E. Elliott

Manager, Regulatory Affairs Peoples Gas System, Inc.

## **Enclosure**

cc: Todd Brown, Safety Bureau, Florida Public Service Commission Virginia Ponder, <a href="mailto:vponder@ausley.com">vponder@ausley.com</a>
Charles Rehwinkel, <a href="mailto:rehwinkel.charles@leg.state.fl.us">rehwinkel.charles@leg.state.fl.us</a>
Walt Trierweiler, <a href="mailto:trierweiler.walt@leg.state.fl.us">trierweiler.walt@leg.state.fl.us</a>

É. Ell

## PEOPLES GAS SYSTEM, INC.

# 2025 Quarterly Progress Report - January through March Cast Iron / Bare Steel Replacement Rider (Order No. PSC-12-0476-TRF-G)

Retirement	Retirement					Miles	Count
Year	Month	Work Order No	Work Order Description/Location	Division	Material	(Main)	(Services)
2025	Jan	Bare Steel Service Retirement	Bare Steel Service Retirement	DADE-BROWARD	Bare Steel Service		2
2025	Feb	Bare Steel Service Retirement	Bare Steel Service Retirement	DADE-BROWARD	Bare Steel Service		5
2025	Mar	Bare Steel Service Retirement	Bare Steel Service Retirement	JACKSONVILLE	Bare Steel Service		2
						0.00000	9

### SUIVINARY

Mains (Miles)							
Month	Miles Replaced	Bare Steel	Cast Iron	Aldyl	Other		
Jan	0.00000	0.00000	0.00000	0.00000	0.00000		
Feb	0.00000	0.00000	0.00000	0.00000	0.00000		
Mar	0.00000	0.00000	0.00000	0.00000	0.00000		
Total	0.00000	0.00000	0.00000	0.00000	0.00000		

	Services (Count)						
Month	Services Replaced	Bare Steel	Cast Iron	Aldyl	Other		
Jan	2	2	0	0	0		
Feb	5	5	0	0	0		
Mar	2	2	0	0	0		
Total	9	9	0	0	0		

Note: Replacement miles may fluctuate due to timing of project completion.