

# AUSLEY McMULLEN

ATTORNEYS AND COUNSELORS AT LAW

123 SOUTH CALHOUN STREET  
P.O. BOX 391 (ZIP 32302)  
TALLAHASSEE, FLORIDA 32301  
(850) 224-9115 FAX (850) 222-7560

February 14, 2019

**VIA: ELECTRONIC FILING**

Mr. Adam J. Teitzman  
Commission Clerk  
Florida Public Service Commission  
2540 Shumard Oak Boulevard  
Tallahassee, Florida 32399-0850

Re: Petition by Tampa Electric Company for a limited proceeding to approve Second SoBRA effective January 1, 2019; Docket No. 20180133-EI

Dear Mr. Teitzman:

This is to advise the Commission that Tampa Electric Company's first three SoBRA projects of its second tranche as contemplated in paragraph 6 of the company's Commission approved 2017 Amended and Restated Stipulation and Settlement Agreement were fully operational and providing service as of the following dates:

Project Name	MW <sub>ac</sub>	In-Service Date
Lithia	74.5	1/1/2019
Grange Hall	61.1	1/2/2019
Bonnie Mine	37.5	1/23/2019

The remaining two projects of the second tranche, Peace Creek (55.4 MW<sub>ac</sub>) and Lake Hancock (49.5 MW<sub>ac</sub>) have been delayed, and the company will notify the Commission when they are in service.

Thank you for your assistance in connection with this matter.

Sincerely,

  
James D. Beasley

JDB/pp

cc: All Parties of Record