



Writer's Direct Dial Number: (850) 521-1706  
Writer's E-Mail Address: bkeating@gunster.com

October 30, 2020

**E-PORTAL FILING**

Mr. Adam Teitzman, Clerk  
Florida Public Service Commission  
2540 Shumard Oak Boulevard  
Tallahassee, FL 32399-0850

**Re: Docket No. 20200207-GU - Joint petition for approval of GRIP cost recovery factors for January 2021 through December 2021, by Florida Public Utilities Company, Florida Public Utilities Company-Fort Meade, and Florida Division of Chesapeake Utilities Corporation.**

Dear Mr. Teitzman:

Attached for filing, please find the Responses of Florida Public Utilities Company, Florida Public Utilities Company-Fort Meade, and Florida Division of Chesapeake Utilities Corporation to Staff's First Data Requests.

Thank you for your assistance with this filing. As always, please don't hesitate to let me know if you have any questions whatsoever.

Kind regards,

*s/Beth Keating* \_\_\_\_\_  
Beth Keating  
Gunster, Yoakley & Stewart, P.A.  
215 South Monroe St., Suite 601  
Tallahassee, FL 32301  
(850) 521-1706

MEK  
cc:/(Certificate of Service)

**Docket No. 20200207-GU - Joint petition for approval of GRIP cost recovery factors for January 2021 through December 2021, by Florida Public Utilities Company, Florida Public Utilities Company-Fort Meade, and Florida Division of Chesapeake Utilities Corporation.**

**FPUC/Chesapeake’s Responses to Staff’s First Data Requests**

1. Please update pipe replacement program progress tables for FPUC, Fort Meade, and Chesapeake contained in Attachment A, copied here on page 3, in the response to Staff’s First Data Request in Docket No. 20190173-GU.

**Company Response:**

**Please see Attachment 1-Replacement Tables. The tables include all known bare steel, cast iron, and steel mains that will be replaced, including newly discovered bare steel, cast iron, and steel mains.**

2. Please provide all the schedules filed in Witness Craig’s testimony in Excel format with formulas unlocked.

**Company Response:**

**Please see Attachment 2.**

3. Please describe the planned and completed pipe replacement projects for FPUC in 2020.

**Company Response:**

**The planned and completed projects for FPUC in 2020 are below:**

<b>Project Name</b>	<b>City</b>	<b>Estimated Start</b>	<b>Estimated End</b>	
FPUC				
W. Lake Worth Ph.1	City of Lake Worth	Jan-19	Feb-20	
W. Lake Worth Ph.2	City of Lake Worth	Sep-20	May-21	<i>carry-over to 2021</i>
Broadway Ph.5	City of West Palm Beach	Nov-19	Feb-20	
Tamarind Ph. 2	City of West Palm Beach	Mar-18	Jan-20	
Tamarind Ph. 3	City of West Palm Beach	Dec-19	Sep-20	
N. Inlet Ph.2	Town of Palm Beach	Jun-19	Jan-20	
N. Inlet Ph.3	Town of Palm Beach	Jul-20	Jan-21	<i>carry-over to 2021</i>
S. Ocean PB 2020	Town of Palm Beach	May-20	Jul-21	<i>carry-over to 2021</i>
Ph.3 South	Town of Palm Beach	Aug-20	Dec-21	<i>carry-over to 2021</i>
Whitehall	Town of Palm Beach	May-20	Nov-20	
Pershing-Southern	City of West Palm Beach	Dec-19	Dec-20	
Gun Club Estates	City of West Palm Beach	Oct-20	Mar-21	<i>carry-over to 2021</i>

4. Please describe the planned and completed pipe replacement projects for Chesapeake in 2020.

**Company Response:**

**The planned and completed projects for Chesapeake in 2020 are below:**

Project Name	City	Estimated Start	Estimated End	
CFG				
Lake Wales SR-60	City of Lake Wales	Jun-20	Nov-20	
Winter Haven Area 8	City of Winter Haven	Aug-19	May-20	
Winter Haven Area 5	City of Winter Haven	Jun-20	Dec-20	
Winter Haven Area 10 South	City of Winter Haven	Jun-20	Dec-20	
Tower Lakes	City of Lake Wales	Apr-20	May-20	
Casselberry	City of Lake Wales	Feb-20	Jun-20	
Lake Alfred	City of Lake Alfred	Oct-20	Jan-21	<i>carry-over to 2021</i>
Haines City	City of Haines City	Dec-20	Mar-21	<i>carry-over to 2021</i>

5. Please describe the planned pipe replacement projects for FPUC in 2021.

**Company Response:**

**The planned and completed projects for FPUC in 2021 are below:**

Project Name	City	Estimated Start	Estimated End	
FPUC				
W. Lake Worth Ph.2	City of Lake Worth	Sep-20	May-21	<i>carry-over from 2020</i>
N. Inlet Ph.3	Town of Palm Beach	Jul-20	Jan-21	<i>carry-over from 2020</i>
N. Inlet Ph.4	Town of Palm Beach	May-21	Dec-21	
S. Ocean PB 2020	Town of Palm Beach	May-20	Jul-21	<i>carry-over from 2020</i>
Ph.3 South	Town of Palm Beach	Aug-20	Dec-21	<i>carry-over from 2020</i>
Gun Club Estates	City of West Palm Beach	Oct-20	Mar-21	<i>carry-over from 2020</i>
Okeechobee - Pershing	City of West Palm Beach	Jan-21	Aug-21	
Lantana - East	City of Lanata	Feb-21	Sep-21	
S. Lake Worth Ph.3	City of Lake Worth	Jun-21	Dec-21	

6. Please describe the planned pipe replacement projects for Chesapeake in 2021.

**Company Response:**

**The planned and completed projects for Chesapeake in 2021 are below:**

		Estimated	Estimated	
Project Name	City	Start	End	
CFG				
Lake Alfred	City of Lake Alfred	Oct-20	Jan-21	<i>carry-over from 2020</i>
Haines City	Haines City	Dec-21	Feb-21	<i>carry-over from 2020</i>
Plant City	Plant City	Jan-21	Mar-21	

