

CHANGE ORDER

McKenzie Contracting LLC. 7712 E. BROADWAY AVE Tampa, Fl. 33619 813-454-4429

TO

UTILITIES INC. OF FLORIDA
TIERRA VERDE SANITARY SEWER IMF
TIERRA VERDE FLORIDA

December 16, 2019 #0-152-CO-2

ADDED ITEMS TO COMPLETE CHANGES IN CONDITIONS AND SCOPE OF WORK

ITEM NUMBER	DESCRIPTION	UNITS	QUANTITY	UNIT PRICE	LINE TOTAL
	REDISIGN				
1	ADDED PREMIUM FOR NIGHT WORK (HOURLY EMPLOYEES ONLY)	LS	1	\$4,617.36	\$4,617.36
2	STEEL SPLATES TO COVER ROADWAY	LS	1	\$9,987.50	\$9,987.50
3	RENTED LIGHT PLANT FOR NIGHT WORK	LS	1	\$409.64	\$409.64
4	ADDITIONAL MAINTENANCE OF TRAFFIC FOR LANE CLOSURE	LS	1	\$3,614.70	\$3,614.70
5	FLAG MEN FOR NIGHLTLY LANE CLOSURES	LS	1	\$3,573.42	\$3,573.42
6	TEMPORARY ASPHALT AROUND STEEL PLATES	LS	1	\$2,900.16	\$2,900.16
7	WEEKLY PROGRESS MEETING WITH FDOT AND AMERICAN BRIDGE	LS	1	\$6,300.00	\$9,630.00
8	EQUIPMENT STAND DOWN TIME DURING AB NIGHT WORK	LS	1	\$3,368.32	\$3,368.32
9	ADDITIONAL LINING OF EXISTING 24" VCP	LS	1	\$11,070.40	\$11,070.40
10	ADDITIONAL CLEANING OF EXISTING 24" VCP	LS	1	\$897.60	\$897.60
				TOTAL	\$50,069.10
				NET CHANGE	\$50,069.10