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March 1, 2010

Ann Cole, Commission Clerk - PSC, Office of Commission Clerk
FROM: Lisa Ray, Staff Assistant, Division of Economic Regulation/A

Docket No. 080246-E], Petition for determination of need for conversion of Cape
Canaveral Plant in Brevard County, by Florida Power & Light Company.

Attached is a document for inclusion in the docket file for Docket No. 080246-El,
Petition for determination of need for conversion of Cape Canaveral Plant in Brevard County, by
Florida Power & Light Company.

The document is an addendum to the report filed February 25, 2010, required by order
number PSC-080591-FOF-EI.
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Florida Power & Light Company, 215 $. Monree St., Suite 810, Tallahassee, FL 32301

@

FPL
March 1, 2010

Mr. Marshall Willis, Acting Director
Division of Economic Regulation
Florida Public Service Commission
2540 Shumard Oak Boulevard
Tallahassee, FL 32399

Re: West County Energy Center Unit 3 and Modernizations of Cape Canaveral and
Riviera Cost Update - Dockets 080203-EI, 080245-EI and 080246-EI

Dear Mr. Willis,

In response to FPL’s cost update filed on February 25" Commission Staff requested FPL
provide a report on any incurred costs for the Modemizations of Cape Canaveral and

Riviera units through January 31, 2010. Accordingly, FPL is providing the following

cost information:

Cape
Canaveral Cape Riviera Riviera
Estimate Canaveral Estimate Estimate
Approved in Actual Costs Approved in Actual Costs
Need through Need through
Determination | Jan. 31,2010 | Determination | Jan. 31, 2010
Cost Category {2013 $MM) (SMM) {2014 $MM) ($MM)
Power Block 963 5.11 997 2.73
Land 0 0 0 0
Transmission,
Interconnection and
Integration 33 12 132 .34
AFUDC 119 07 147 .03
Total Plant Cost 1,115 5.30 1,276 3.10
Please contact me if you have any questions. ,; S
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MODERNIZATION COSTS AS OF 1/31/2010

Development/

Permitting Cnst AFUDC T&D
Riviera $2,303,069.74 $429,310.15 $26,158.72 $343,287.71 $3,101,826.32
Cape $2,636,631.00 $2,478,211.42 $64,849.17 $119,661.87 $5,299,253 46
Power Block Land Transmission/ AFUDC Total Plant
Interconnect Cost

Riviera $2,732,379.89 $0.00 $343,287.71 $25,158.72 $3,101,826.32 Check
Rounded (MM) $2.732 $0.00 $0.343 $0.026 $3.102 $3.102
Schedule $2.73 $0.00 $0.34 $0.03 $3.10

Rounded nearest M $3 $0 $0 $0 $3

Cape $5,114,742 .42 $0.00 $119,661.87 $64,849.17 $5,299,253.46

Rounded (MM} $5.115 $0.00 $0.120 $0.065 $5.299 $5.299
Schedule $5.11 $0.00 $0.12 $0.07 $5.30

Rounded nearest M $5 $0 30 $0 $5
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