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DATE: March 1, 2010

TO: Ann Cole, Commission Clerk - PSC, Office of Commission Clerk

FROM: I.1sa Ray, Staff Assistant, Division of Economic Regulationjk

Docket No. 08024 5-EI, Petition for determination of need for conversion of Riviera
Plant in Palm Beach County, by Florida Power & Light Company.

Attached is a document for inclusion in the docket file for Docket No. 080245-El,

Petition for determination of need for conversion of Riviera Plant in Palm Beach County, by
Florida Power & Light Company.

The document is an addendum to the report filed February 25, 2010, required by order
number PSC-080591-FOF-EI
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Florida Power & Light Company, 215 5. Monroe St., Suite 810, Tallahassee, FL. 32301

@

EPL

March 1, 2010

Mr. Marshall Willis, Acting Director
Division of Economic Regulation
Florida Public Service Commission
2540 Shumard Oak Boulevard
Tallahassee, FL 32399

Re: West County Energy Center Unit 3 and Modernizations of Cape Canaveral and
Riviera Cost Update — Dockets 080203-EI, 080245-EI and 080246-EI

Dear Mr, Willis,

In response to FPL’s cost update filed on F ebruary 25" Commission Staff requested FPL
provide a report on any incurred costs for the Modemizations of Cape Canaveral and

Riviera units through January 31, 2010. Accordingly, FPL is providing the following
cost information:

Cape
Canaveral Cape Riviera Riviera
Estimate Canaveral Estimate Estimate
Approved in Actual Costs Approved in Actual Costs
Need through Need through
Determination | Jan. 31, 2010 | Determination | Jan. 31, 2010
Cost Category (2013 $MM) {$MM) {2014 $MM) ($MM)
Power Block 063 511 997 2.73
Land 0 0 0 0
Transmission,
Interconnection and
Integration 33 12 132 .34
AFUDC 119 .07 147 03
Total Plant Cost 1,115 5.30 1,276 3.10

Please contact me if you have any questions.

Singerely, M Z

Amy S. Albury ST TS
Director, Regulatory Issues Management prULMERT RUMBER-LATE
21352 HR-12
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MODERNIZATION COSTS AS OF 1/31/2010

Development/

Permitting Cnst AFUDC T&D
Riviera $2,303,069.74 $429,310.15 $26,158.72 $343,287.71 $3,101,826.32
Cape $2,636,531.00 $2,478,211.42 $64,849.17 $119,661.87 $5,299,253.46
Power Block Land Transmission/ AFUDC Total Plant
Interconnect Cost

Riviera $2,732,379.89 $0.00 $343,287.71 $26,158.72 $3,101,826.32 Check
Rounded (MM) $2.732 $0.00 $0.343 $0.026 $3.102 $3.102
Schedule $2.73 $0.00 $0.34 $0.03 $3.10

Rounded nearest M $3 $0 $0 $0 $3

Cape $5,114,742.42 $0.00 $119,664.87 $64,849.17 $5,299,253.46

Rounded (MM) $5.115 $0.00 $0.120 $0.065 $5.299 $5.299
Schedule $5.11 $0.00 $0.12 $0.07 $5.30

Rounded nearest M $5 %0 $0 $0 $5
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