COM

GCL

SSC

orcC
CLK

ol

4

M

%‘(\.' .
Z, & %
o, X
Ps O
BEFORE THE FLORIDA PUBLIC SERVICE COMMISSIO‘QQ, 2 P %
5
% O
¥, <6
In re: Nuclear Power Plant Cost Docket No. 110009-EI
Recovery Clause Submitted for Filing: April 27, 2011

PROGRESS ENERGY FLORIDA, INC.’S SECOND REQUEST FOR
CONFIDENTIAL CLASSIFICATION REGARDING THE COMPANY'’S RESPONSES TO
OPC’S FIRST REQUEST FOR PRODUCTION OF DOCUMENTS AND FIRST SET OF
INTERROGATORIES TO PROGRESS ENERGY FLORIDA

Progress Energy Florida, Inc. (“PEF” or the “Company™), pursuant to Section
366.093, Florida Statutes, and Rule 25-22.006(3), Florida Administrative Code, files this
Request for Confidential Classification regarding portions of the responses to the Office of
Public Counsel’s (“OPC” or “Citizens™) First Set of Interrogatories (Nos. 1-3), specifically
the document produced in response to interrogatory number 1 and 2, and OPC’s First Request
for Production of Documents (Nos. 1-7), specifically documents responsive to request
numbers 1, 2, 3, 4 and 5. PEF is seeking confidential classification of this information
because it contains contractual and financial information the release of which would harm the
Company’s competitive interests (and that is subject to confidentiality provisions in many
cases), and because the release of certain other information would harm the Company’s
competitive interests. This information meets the definition of “proprietary confidential
business information.” See § 366.093(3), Fla. Stat.

An unredacted version of the documents discussed above is being filed under seal with
the Commission as Appendix A on a confidential basis to keep the competitive business
information in those documents confidential.

In further support of this Request, PEF states as follows:

claim of confidentiality
notice of intent
request for confidentiality

filed by OPC DOCUMINT NUMEER-DATE
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The Confidentiality of the Documents at Issue

Section 366.093(1), Florida Statutes, provides that “any records received by the
Commission which are shown and found by the Commission to be proprietary confidential
business information shall be kept confidential and shall be exempt from [the Public Records
Act].” § 366.093(1), Fla. Stat. Proprietary confidential business information means
information that is (i) intended to be and is treated as private confidential information by the
Company, (ii) because disclosure of the information would cause harm, (iii) either to the
Company’s ratepayers or the Company’s business operation, and (iv) the information has not
been voluntarily disclosed to the public. § 366.093(3), Fla. Stat. Specifically, “information
concerning bids or other contractual data, the disclosure of which would impair the efforts of
the public utility or its affiliates to contract for goods or services on favorable terms” is
defined as proprietary confidential business information. § 366.093(3)(d), Fla. Stat.
Additionally, subsection 366.093(3)(e) defines “information relating to competitive interests,
the disclosure of which would impair the competitive business of the provider of the
information,” as proprietary confidential business information,

Confidential Information

As listed above, and described more thoroughly below and in the affidavits of Sue
Hardison and Jon Franke filed with this Request, portions of the Company’s responses to
OPC’s First Request for Production of Documents and First Set of Interrogatories contain
confidential, proprietary business information relating to the Engineering, Procurement and
Construction Agreement (“EPC Agreement”) for the Levy Nuclear Project (“LNP”),
contractual information related to the Extended Power Uprate License Amendment Request
(“EPU LAR™) document and supporting engineering analysis for the Crystal River Unit 3

(“CR3”) Power Uprate Project (“CR3 Uprate”, and collectively with LNP, the “Nuclear
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Projects™), as well as presentations given to, and meeting minutes of, the Company’s Senior
Management and Board of Directors, and the Company’s Integrated Project Plans (“IPPs™).

More specifically, the responsive documents to Citizens’ requests for production
number 2, 3, 4, and 5 and interrogatory number | and 2, contain confidential and sensitive
contractual information and numbers regarding the Company’s CR3 Uprate vendors and the
EPU LAR document preparation, the disclosure of which would impair PEF’s competitive
business interests and ability to negotiate favorable contracts, as well as violate contractual
nondisclosure provisions. See Affidavit of Jon Franke, 4. Additionally, included in these
responses are confidential presentations provided to senior management and minutes of the
meetings where those presentations were discussed. Publication of this non-publicly-
available information would provide PEF’s competitors and third-parties with whom PEF
would wish to contract with valuable insight into the Company’s strategic goals and planning,
thereby harming PEF’s competitive business interests. See id.

The responses to Citizens’ requests for production numbers 3 and 4 contain
confidential contractual numbers and terms under the EPC Agreement with Westinghouse,
Shaw, Stone & Webster (the “Consortium™) as well as cost numbers and information relating
to on-going negotiations with the Consortium and its vendors and preliminary decisions
regarding disposition of items of Long Lead Equipment (“LLE”) for the LNP. See Affidavit
of Hardison, § 4. Additionally, included in these responses are confidential presentations
provided to senior management and minutes of the meetings where those presentations were
discussed. Publication of this non-publicly-available information would provide PEF’s
competitors and third-parties with whom PEF would wish to contract with valuable insight
into the Company’s strategic goals and planning, thereby harming PEF’s competitive business

interests. See id.
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Certain of these documents contain contractual quantities and pricing arrangements
and payments niade between PEF and its vendors that would adversely impact PEF’s
competitive business interests if disclosed to the public. See Affidavit of Hardison,  5;
Affidavit of Franke, ¥ 5. PEF must be able to assure third parties that enter contractual
agreements with the Company that sensitive business information, such as the pricing,
payment, and quantity terms of their contracts, will be kept confidential. See Affidavit of
Hardison, 9 5; Affidavit of Franke, § 5. Indeed, some of the contracts at issue contain
confidentiality provisions that prohibit the disclosure of the terms of the contract to third
parties. Affidavit of Hardison, 1§ 5-6; Affidavit of Franke, 1Y 5-6.

The information at issue relates to competitively negotiated contractual data, including
sensitive pricing information and other contractual details, and on-going negotiations of
contractual change order terms, the disclosure of which would impair the efforts of the
Company to negotiate such contracts and change orders on favorable terms. Seg §
366.093(3)(d), Fla. Stat.; Affidavit of Hardison, ¥ 5-6. If third parties were made aware of
confidential contractual terms that PEF has with other parties, they may offer PEF less
competitive contractual terms in future contractual negotiations and it would impair PEF in
on-going negotiations. See Affidavit of Hardison, Y 5-6; Affidavit of Franke, Y 5-6. Absent
the Company’s measures to maintain the confidentiality of sensitive terms in contracts
between PEF and vendors, the Company’s efforts to obtain competitively priced supply and
service contracts could be undermined. See Affidavit of Hardison, ] 5-6; Affidavit of
Franke, 99 5-6.

Strict procedures are established and followed to maintain the confidentiality of the

terms of all of the confidential documents and information at issue, including restricting
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access to those persons who need the information and documents to assist the Company. See
Affidavit of Franke, § 7; Affidavit of Hardison, § 7.

At no time has the Company publicly disclosed the confidential information or
documents at issue; PEF has treated and continues to treat the information and documents at
issue as confidential. See Affidavit of Franke, 9 7; Affidavit of Hardison, § 7. PEF requests
this information be granted confidential treatment by the Commission.

Conclusion

The competitive, confidential information at issue in this Request fits the statutory
definition of proprietary confidential business information under Section 366.093, Florida
Statutes, and Rule 25-22.006, F.A.C., and therefore that information should be afforded
confidential classification. In support of this motion, PEF has enclosed the following:

(1)} A separate, sealed envelope containing one copy of the confidential Appendix A
to PEF’s Request for which PEF intends to request confidential classification with the
appropriate section, pages, or lines containing the confidential information highlighted. This
information should be accorded confidential treatment pending a decision on PEF’s
Request by the Commission;

(2) Two copies of the documents with the information for which PEF intends to
request confidential classification redacted by section, pages, or lines where appropriate as
Appendix B; and,

(3) A justification matrix of the confidential information contained in Appendix A
supporting PEF’s Request, as Appendix C.

WHEREFORE, PEF respectfully requests that the redacted portions of the responses

to OPC’s First Set of Interrogatories (Nos. 1-3), specifically responses to interrogatory
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numbers 1 and 2, and OPC’s First Request for Production of Documents (Nos. 1-7),
specifically documents responsive to request numbers 1, 2, 3, 4, and 5, be classified as

confidential for the reasons set forth above,

o

Respectfully submitted thisﬁ_ day of April, 2011,

R. Alexander Glenn

General Counsel

John Burnett

Associate General Counsel
Dianne M. Triplett

Associate General Counsel
PROGRESS ENERGY SERVICE
COMPANY, LLC

Post Office Box 14042

St. Petersburg, FL. 33733-4042
Telephone:  (727) 820-5587
Facsimile: (727) 820-5519
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Jamés Michael Walls

Florida Bar No. 0706242
Blaise N. Huhta

Florida Bar No. 0027942
Matthew R. Bernier

Florida Bar No. 0059886
CARLTON FIELDS, P.A.
Post Office Box 3239

Tampa, FL 33601-3239
Telephone:  (813)223-7000
Facsimile: (813)229-4133



CERTIFICATE OF SERVICE

I HEREBY CERTIFY a true and correct copy of the foregoing has been furnij%ed to

counsel and parties of record as indicated below via electronic and U.S. Mail this ai ay of

April, 2011, ﬁ /é//
L~ Attorney

Anna Williams Charles Rehwinkel

Keino Young Associate Counsel

Staff Attorney Erik Sayler

Florida Public Service Commission Associate Counsel

2540 Shumard Oak Blvd Office of Public Counsel

Tallahassee 32359

Phone: (850)413-6218

Facsimile: (850)413-6184

Email: anwilliaf@psc.fl.state.us
kyoun sc.fl.state.us

Vicki G. Kaufman

Jon C. Moyle, Jr.

Keefe Law Firm

118 North Gadsden Street

Tallahassee, FL 32301

Phone: (850) 681-3828

Fax: (850) 681-8788

Email: vkaufman@kagmlaw.com
jmoyle@kagmlaw.com

Mr. Paul Lewis, Jr.

Progress Energy Florida, Inc.

106 East College Avenue, Ste. 800
Tallahassee, FL 32301-7740
Phone: (850)222-8738
Facsimile: (850) 222-9768

Email: paul.lewisir@ngnmail.com
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c¢/o The Florida Legislature
111 West Madison Street
Room 812

Tallahassee, FL. 32399-1400
Phone: (850) 488-9330

Email: rehwinkel.charles(@leg state.fl.us
Sayler.erik@leg state.fl.us

Bryan S. Anderson

Jessica Cano

Florida Power & Light

700 Universe Boulevard

Juno Beach, FL. 33408-0420

Phone: (561) 691-7101

Facsimile: (561) 691-7135

Email: bryan.anderson@fpl.com
Jessica.cano@fpl.com

James W, Brew

F. Alvin Taylor

Brickfield Burchette Ritts & Stone, PC
1025 Thomas Jefferson St NW

8th FL West Tower

Washington, DC 20007-5201

Phone: (202) 342-0800

Fax: (202) 342-0807

Email: jbrew(@bbrslaw.com

ataylor@bbrslaw.com




Matthew J. Feil Randy B. Miller

Gunster Yoakley & Stewart, P.A, White Springs Agricultural Chemicals, Inc.
215 South Monroe Street, Ste. 601 PO Box 300

Tallahassee, FL 32301 White Springs, FL 32096

Phone: (850) 521-1708 Email: RMiller@pscphosphate.com

Email: mfeil@gunster.com

Capt. Allan Jungels
AFLSA/JACL-ULFSC

139 Barnes Drive, Ste. 1

Tyndall AFB, FL 32403-5319
Phone: (850) 283-6350

Email; allan.jungels@tyndall.af.mil
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REDACTED

REDACTED

Levy Nuclear Project

program management of Levy Nuclear Power Plant Program. i

May —August 2009

o Parallel Track — Base load transmission schedule, scope, budget
and work plan revised.

July 8, 2009 ® Atomic Safety Licensing Board (ASLB) admits 3 contentions for
hearing.
July 28, 2009 « Consortium meeting. Discussion of structure of Consortium six

scenarios report.

August 11, 2009 « Site Certification Application {SCA) Approval (signed on August 26,
2009.)
August 13, 2009 * Six Scenario Analysis results received.

Consortium priced 24/18 and 36/18 scenarios but does not price
60 month suspension scenarios due to concerns with ability to
maintain supply chain agreements.

August 2009 — October PEF taking results of scenario analysis and conducting ongoing
2009 dialogue regarding clarification, review of costs analysis, estimates,
etc.

Based on consortium’s analysis PEF back to fill in the gaps from
Consortium scenarios for SMC discussion. As of August PEF's focus
was 36/18 scenario.

SMC Presentation. SMC asked for a longer term partial suspension
scenario. Not satisfied that 36/18 schedule is best option, Key
issues: Minimize impact to Rate Payers, Minimize Near Term Cash
Flow, Maximize Flexibility, and help Keep Value of EPC.

Options (1) Cancel Project (2} Cancel EPC ({finish COL) (3) Cancel
Purchase Orders for Long Lead Materials, Suspend EPC. Keep
Value of Contract {4) Continue with Base Case {36/18}

NRC Sends Letter to Westinghouse regarding AP1000 DCD Revision
17, indicating that modifications to the shield building are needed.
Scenarios work complete.

Preliminary Consortium discussion regarding potential long-term
suspension and [EEREGCENTEGEG_
Bilt Johnson and Jeff Lyash call with Consortium CEQs to discuss

options. |GG - 'sc discussed.

e Consortium agreed to negotiate a long term suspension and
.
Oct 2009 ~ Dec 2009 e Negotiations around Purchase Orders for Long Lead Materials
disposition, Levy partial suspension, and continuing work scope.
e 2™ round of PO dialogue is held. Every Purchase Orderis a
separate discussion and decision.
December 16, 2009 e Consortium meetings, continuing discussion on amendment terms

and schecuie s NN

October 15, 2009

October 15, 2009

October 23, 2009

October 26, 2009

10PMA-DR4LEVY-351-000007
DOCLMENT Nt mark . [ 4 1ONC-OPCPOD3-60-000007
" T “11PMA-DR1LEVY-11-000007
02891 aprR27 = 11INC-OPCPOD1-1-000007
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REDACTED

Yol Levy Nuclear Project

December 29, 2009 e Amendment 1 to EPC and Fuels contract executed for Levy Partial
suspension is effective to allow for

December 31, 2009 + Deadline for [

I
February 15, 2010 * SMC Presentation on Options: {1) 36 month shift (2) Cancel {3}
Suspend.
March 5, 2010 e Amendment 2 to EPC and Fueis Contract executed_
March 8, 2010 * SMC presentation on schedule options, disposition of Purchase

Orders for Long Lead Materials, Continuing work scope, and terms

and conditions of Amendment 3 to EPC.

March 17, 2010 e BOD approval prior to execution of Amendment 3 to Fuels and EPC
contracts

« Amendment 3 to Fuels Agreement execute

March 19, 2010

March 25, 2010 * Amendment 3 to EPC Contract executed.

RECOMMENDATION

Consistent with Senior Management and Board decisions, the Project Team recommends
continued funding of the Levy Project in the amounts set forth below through 2012. This funding
will allow the Company to preserve the long-term benefits of nuclear generation - improved fuel
portfolio diversity, reduced reliance on fossil fuels, carbon free energy generation, and base load
capacity at a low cost fuel source. It will also allow for the deferral of significant capital investment
until after the COL is obtained, which will benefit PEF’s customers by reducing the near-term
project costs during the immediate recessionary period. It also benefits the Company by deferring
capital expenditures to a later time period when the Company may benefit from, among other
things, additional certainty with respect to federal and state energy policy, plant licensing, and
improved economic and financial conditions.

2. SCOPE UPDATE

Although the ovarall project scope has not changed, there are some updates regarding the NRC
licensing process. The original licensing scope included a request for a Limited Work Authorization
{LWA) and a Combined Operating License Application (COL). The LWA was withdrawn by Progress

10PMA-DR4LEVY-351-000008
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REDACTED

EXTIPE Sl Lovy Nuclear Project

Transmission Operations, as well. This sub-project was scheduled in two-phases, with the Levy
Project assuming costs for Phase |, and Transmission Operations assuming responsibility of Phase II.
It had previously been determined that CFS sub would require expansion to accommodate the
additional generation from Levy. A second expansion had been identified by Transmission
Operations that was to be censtructed subsequent to the Levy work to address Transmission
Planning needs for additional transformer capacity. As the schedule for the Levy Project remained
uncertain at year-end, Transmission management and Levy Project Team together determined that
it was likely that Transmission’s expansion needs would precede the Levy need and the cost and
planning adjustments noted above were made. The Levy Project continues to carry costs associated
with the Levy-required expansion phase in its total cost.

PEF continues to review the impact of the schedute shift on the transmission portion of the LNP.
Most of the activities will be deferred past receipt of the COL and wili be rescheduled based on new
in-service dates for the Levy Plants and additional system planning studies that may impact overall
Levy Transmission project scope will be performed as needed.

3. COST UPDATE

An updated construction and milestone payment schedule will be negoetiated with the consortium
nearer to receipt of the LNP COL when pre-license risks are mitigated. In order to complete an
updated project baseline estimate, target in-service dates were assumed that are consistent with
the Company’s desire to minimize near-term spending while maintaining long-term flexibility. This
estimate assumes Unit 1 goes in service mid-year 2021, and Unit 2 in-service follows eighteen
months later. The table below provides the key components of the estimate range:

Est. Costs
# Description {millions $s)
1 | Transmission I I
2 T-Lines
3 Substations
4 Real Estate
5 PE Indirects / Staffing
6 Owner Contingency
7 Escalation (Owner & Contractor)
8 Burdens
9 Subtotal- Transmission $2,017
10 | Generation
11 EPC
12 EPC Base Scope
13 EPC Incremental Schedule Shift
14 DCP's / Current CO's

10PMA-DR4LEVY-351-000010
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REDACTED

Levv Nuclear Project

15 EPC Contract Contingency
16 Estimated EPC Escalation
17 Subtotat EPC
18 Owner Managed Scope
COLA {Labor & Contingency in Owner Labor &
19 Contingency line items.)
20 Owner Managed Scope
21 Owner Labor & Staff Augmentation
22 Perm Plant Equip (Spares, Maintenance Equip etc.)
23 Real Estate
Other Owner Indirects (Fees, Permits, Taxes,
24 Warranty, Ins, Temp Facilities, etc.)
25 Subtotal Owner Managed Scope $1,460
26 Other
27 Owner Escalation
28 Owner Contingency
29 Burdens
30 Subtotal- Other
31 Total w/o Fuel
32 Fuel
33 Fuel
34 Total with Fuel

Key assumptions of the estimate include:

Existing EPC terms and conditions apply to elements of the EPC contract

1.

Non s W

Class 5 / Class 4 estimate according to Assaciation for the Advancement of Cost Estimating

International {AACE!) Guidelines
In-service dates are; Unit 1 Jun-21, U2 Dec-22

General terms of the existing EPC contract were maintained

Estimate excludes AFUDC

Estimate includes estimated escalation dollars through in-service dates

Assumed partial suspension through COL (Q4-2012)

Allowances were estimated for incremental costs associated with partial suspension

io
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REDACTED

PRIkl Levy Nuclear Project

« Transmission estimate is based on route studies and system needs comgpleted during 2006-
2008

« Transmission contingency and escalation estimates were adjusted to account for the
schedule shift

The last approved estimate presented in the combined 2008 IPP was— excluding AFUDC.
Primary differences between the March 2010 approved estimate and the 2008 IPP are:

Major Areas of Change from IPP to Current Estimate (excluding AFUDC)
{$'s millions)

Description Delta | Notes

The estimate has been provided to PEF System PI;nning for further analysis and modeling in order
to re-assess the Nuclear Cost Recovery feasibility. This analysis is required for annual filings to the
Florida Public Service Commission (FL PSC). Preliminary scenario sensitivities on rough order of
magnitude {(ROM} costs provided in January indicate continued feasibility for the project. The
analysis was based on both quantitative and qualitative factors, including but not limited to:

Total project cost, including capital expenditures, anticipated O8&M and fuel
Customer price impact and acceptance
Carbon reduction

Fuel diversity
« PEF baseload energy needs
» Technical and regulatory feasibility

The approved estimate inciuded in this IPP is less than earfier ROM inputs to feastbility scenarios.

The current 3-year plan for spending under the partial suspension is included in the table below,
stated in millions of doliars:

2010- 12 |
Continue w/ EPC Amendment 2010 2011 2012 3-¥r Total

EPC Payments

LiM Payments & WEC Support
LLM PO Disposition
Transmilssion

COLA

Wetland mitigation

Other Owner's Cost

Total

11
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REDACTED

Levy Nuclear Project

The above costs do not include AFUDC, which is being calculated by PEF Regulatory Planning. These
amounts include estimate
purchase order disposition with WEC. Although the timing and nature of the LLM costs have not
been pegotiated with WEC, PEF's required FL PSC regulatory filing on April 30, 2010 includes
estimate for these costs.

Through the December 2009 Interim IPP, Senior Management approved the Project Team's first
quarter 2010 spending oi_:luring the EPC negotiation period.

4, SCHEDULE UPDATYE

The Project Team has developed a scenario for the estimate which meets the objective of moving
significant costs and risk past the receipt of the COL. The COL is currently expected to be received in
fate 2012. The estimate is based on in-service date for Unit 1 of June 2021, with Unit 2 following
eighteen menths later.

The illustration below highlights key schedule milestones for generation;

i:c;"m’o ' Longs Lead Equiprnant Procurement (RY. §6. e} :

Safety - Related
Construction
{*~ 48 months}

up
Tant

Portial/Full Netice to Froveed ENC
Cartimct Amendment
Brojecied _. M 2013

[2010] 2011 | 2012 | 2013 ] 2014 | 2016 [ 2016 | 2017 ] 2018 [ 2019 | 2020 [ 2021 |
[ - A A AN
jeor e fusl  £np
:‘E‘I:"’ Eulf’“"id.__% o un: :ou tosd
Contidential & Proprietary Brief 3/3/20 Page 21

12
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REDACTED

FYNEIW Nl Levy Nuclear Project

Mitigation

1. Ensure close engagement with environmental agencies to determine diverse mitigation
strategies for wetlands

3. Conduct community outreach planning. land procurement strategy and permitting plan

4. Work with local officials to facilitate timely administrative hearings
Complex RAIs could impact NRC review schedule (NRC Licensing Risk)

If RAl response requires data gathering, modeling or significant analysis then more time may be
required than the response time assumed in the NRC review schedule which may result in FEIS, FSER
and COL schedule delay.

Mitigation

Although NRC has completed RAI phase of review, additional questions may be received to obtain
information needed to support completion of the FEIS and FSER. The following mitigation octions
remain:

1. Estabiish and track interim milestones for completion of each RAl response.

2. Discuss with NRC promptly any RAl response which is anticipated to exceed the expected
response time.

3. Review RAl response development status at least weekly with assigned personnel
For complex RAls, such as the recently received RAIs related to seismic/structural, devetop a
response plan and review with NRC to ensure information needs will be met.

Material and labor escalation exceeds estimated numbers

15
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REDACTED

April | Levy Nuclear Project

Contested Hearings could impact scheduie {NRC Licensing Risk)

Two contentions that were admitted must be resolved in a contested hearing. If contested and
mandatory hearings are not completed as planned there would be delays in the COL approval
process.

Mitigation
1. Complete and deploy effective communication plan for key milestone events
2. Develop focused outreach, communication with key stakeholders
3. Ensure communications are transparent and open with consistent messaging
4. Engage subject matter experts with legal representatives in preparing for contested and

mandatory hearings.

5. Work with ASLB, NRC staff and intervenors to establish efficient schedule for conduct of
hearings. Conduct of contested and mandatory hearings in parallel is desired to minimize
delay in COL approval.

Westinghouse Response to NRC Review Issues for AP1000 DCD Certification {NRC Licensing Risk)

Westinghouse was notified by the NRC in mid-QOctober 2009 that additional work was required on
the testing for aircraft crash on the shield building. Other design issues are also under review.

If Westinghouse is unable to obtain timely AP1000 DCD certification, then the overall schedule for
the plant could be in jeopardy.

Mitigation

1. The Company has allowed adequate contingency in the schedule by initiating partial
suspension with the EPC

2. Assign appropriate subject matter experts and collaborate with Nustart and AP1000 utilities
to ensure appropriate action is taken.

3. Actively support the AP1000 Licensing Finalization team and interface with NRC to develop
efficient sequence to complete DCD and RCOLA review and approval.

Resolution of Least Environmentally Damaging Practicable Alternatives (LEDPA) analysis for US
Army Corps of Engineers {(USACE) and EPA.

USACE has questions regarding the LEDPA analysis. f the USACE/EPA questions regarding the
LEDPA cannot be resclved in a reasonable time, then the FEIS and 404 permit schedules could be
impacted.

16
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LRI Levy Nuclear Project

The second CPVRR results summary table below provides the sensitivities surrounding capital cost
forecasts and carbon policy scenarios. In these sepsitivities, the initial capital costs of the LNP and
the competing alternatives are adjusted in a range of {-15%) to {+25%) to assess the relative impacts
on life cycle cost effectiveness comparisons between the plans. The carbon policy sensitivities are

the same.

PEF Summary CPVRR Review for 2010 NCRC Filing
April'10 NCRC CPVRR Economic Results Summary Table

CapEx Sen
LNP CapEx LNP CapEx Mid Fual LNe CapEx LNP CapEx NP CapEx
15%) {5%) Reference +5% +15% +25%
NCRC APR'10: JOUX Ownership, 2021 CO0 Levy Coka Vv All Gas CPVRR SMilion, .75% Discount Rote
No CO $2,520 51,490 5975 $460 {$570) {51,600
EPA WM CO 2 $6,337 $5,307 54,792 54,277 $3,247 $2,218
CRA WM CO 58,746 57,716 $7,201 $6,686 55,656 54,626
EPRI Full CO ; $11,214 $10.384 $9.669 $9.154 58,174 57,004
EPRI trd CO 7 516,293 $15,263 S$14,748 514,234 $13.208 512,174
NCRC APR'10: S0% Oweership, 2023 COD Levy Cate Varsus Al Gos GPVRR SMiltion, §.75% Discount Rete
No CO 2 5557 Ga4 {$213) {5469) {5982} (51,495}
EPA WM CO 2 52,402 $1,889 $1,633 51,376 $863 5350
CRA WM CO » $3.571 $3,058 52,801 $2,544 52,031 $1,518
EPRIFull €0 ; 54,805 54,292 54,036 $3,773 51,266 52,753
LRI tid CO 2 57,375 56,862 $6,605 56,349 55,836 $5,323

Given the range of forecast assumptions, the results of the updated CPVRR assessment indicate that
the plan inciuding the LNP is favorable in more cases than not. This is one of many indicators that
have been reviewed in considering the ongoing feasibility of the project. Based on the information
presented above, and other qualitative factors set forth in PEF's April 30 NCRC filing, LNP continues
to be a viable generation option with the revised estimate.

7. CONTRACT UPDATE

SUMMARY OF EPC AGREEMENT CHANGES

Description Date Key pri
Amendment 1 29-Dec-2009 .
L]
Amendment 2 5-Mar-2010 .
Amendment 3 25-Mar-2010 .

20
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SUMMARY OF IVT CONTRACT CHANGES

Description

Date

Key provisions

Amendment #3

SCA Conditions of Certification

29-Mar-2010 |

Levy COLA Phase Il RAL'S

24-Mar-2010 |

Amendment # 4 .
Pending Levy COLA Phase |1 Expected .
RAlI's Amendment # 5 May 2010 .
L]
Pending Work Authorization Expected .
LNP Roller Compacted Aprit—May |
Concrete (RCC) Mix Design & 2010 .
Specialty Test Plan o
L]
Pending Work Authorization Expected
ENP COLA Revision #2 April 2010

SUMMARY OF FUELS AGREEMENT CHANGES

Key provisions

Description Date
Amendment 1 26-Dec-2009
Amendment 2 5-Mar-2010
Amendment 3 15-Mar-2010

8 REGULATORY
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The Project Team has worked with Regulatory Planning and PEF legal counsel during late 2009
through the current date to ensure all key regulatory milestones are met. The following items are
complete through the first quarter of 2010:

» 2009 Cost true-up fifings and associated testimony to support 2009 costs

» Initial Production of Documents and Interrogatory responses by FL PSC and the Office of
Public Counsel

e Initial meeting with FL PSC audit staff for assessment of internal controls

Key regulatory milestones over the next 60 days include April 30 filings for cost projections and
feasibility, associated testimony and response to ongoing data requests as we prepare for Nuclear
Cost Recovery hearings scheduled for late August 2010.

9. RECOMMENDATION

Consistent with Seniar Management and Board decisions, the Project Team recommends
continued funding of the Levy Project in the amounts set forth below through 2012. This funding
will allow the Company to preserve the long-term benefits of nuclear generation — improved fuel
portfolio diversity, reduced reliance on fossil fuels, carbon free energy generation, and base load
capacity at a low cost fuel source. It will also allow for the deferral of significant capital investment
until after the COL is obtained, which will benefit PEF's customers by reducing the near-term
project costs during the immediate recessionary period. It also benefits the Company by deferring
capital expenditures 1o a later time period when the Company may benefit from, among other
things, additional certainty with respect to federal and state energy policy, plant licensing, and
improved economic and financial conditions.

The Project Team recommends
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1. EXECUTIVE SUMMARY

OVERVIEW

The scope of the Levy Nuclear Project (LNP) includes two (2) 1,105-MWe AP1000™ reactors, the
combined operating license {COL) and related transmission additions/upgrades. The COLis
anticipated to be received in mid-2013, supporting Unit 1's commercial operation date scheduted for
mid-2021 and Unit 2 eighteen months later. As of the last transmission study, the transmission
requirements include two (2) new 500/230kV substations, approximately 91 miles of 500 kV and 88
miles of 230kv transmission lines, upgrades to five (5) transmission substations and two (2) new
distribution substations, as well as certain low-voltage line upgrades to accommodate the added
nuclear generation,

Since the previous IPP update April 28, 2010, no significant changes in project scope have occurred.
With regard to the transmission portion of the project, additional system planning studies are
expected to begin in October 2011 and be completed by 2012. As a result of the transmission study,
the project team anticipates the transmission scope associated with the Levy project may be reduced
based upon the shift in the commercial operation date; however, PEF will not know the actual impact
to the transmission scope until the updated transmission study is completed, the results are
analyzed, and the project work scope based on the study is defined and estimated.

{n November 2010, the NRC provided an updated review schedule for the Levy COLA and it is now
anticipated to be completed by mid-2013, with no anticipated impact to the overall project schedule.
Mo other significant schedule changes within the project have occurred since the previous IPP,

There has been no change to the overall project cost estimate which includes costs associated with
long-lead equipment (LLE) purchase order (PO) disposition.

PEF anticipates completion of the annual feasibility analysis in advance of the May 1 regulatory filing,
and as of the date of this IPP, directional guidance based on 2010 results indicates that the Levy
project remains favorable in more cases than not.

RECOMMENDATION

The project team recommends continued funding of approximatel-hrough mid-2012. The
anticipated 3-year spend (2011-2013) is approximatelyJJJffincluding the LLE PO disposition
costs, some of which continue to be under negotiation with Westinghouse Electric Company (WEC).
The project team will return in mid-2012 with an update and any needed funding requests.

This funding will allow the Company to preserve the long-term benefits of nuciear generation —
improved fue! portfolio diversity, reduced reliance on fossil fuels, carbon free energy generation,
and base load capacity at a low cost fuel source. It will also allow for the continued deferral of
significant capital investment until after the COL is obtained, which will benefit PEF's customers by
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continuing to maintain lower near-term project costs during the continuing recessionary period. It
also benefits the Company by deferring capitai expenditures to a later time period when the
Company may benefit from, among other things, additional certainty with respect to federal and
state energy policy, plant licensing, and improved economic and financial conditions.

2. SCOPE UPDATE

When completed, the Levy project will add approximately 1,105 MWe of electrical generating
resources to the PEF system in the summer of 2021, and 1,105 MWe of electrical generating
resources to its system eighteen months later, with two state-of-the-art Westinghouse AP1000™
Advanced Passive nuciear power plants in Levy County, Florida. Additional transmission will also be
constructed to support the addition of the Levy Plant.

There have been no significant changes in scope for the COLA or Generation portions of the project
and PEF continues to review the impact of the schedule shift on the transmission portion of the ENP.
Most of the transmission activities will be deferred past receipt of the COL and will be rescheduled
based on projected in-service dates for the Levy Plants scheduled for mid-2021 and Unit 2 eighteen
months later. Additional system planning studies that may impact overall Levy Transmission project
scope are expected to begin in October 2011 and be completed by 2012. PEF will not know the
impact to the transmission scope until the updated transmission study is completed, the results are
analyzed, and the project work scope based on the study is defined and estimated.

3. COST UPDATE

An updated construction and milestone payment schedule will be negotiated with the Consortium
nearer to receipt of the LNP COL when pre-license risks are mitigated. The project team has
completed a true-up of the 2010 baseline estimate to reflect actual 2010 costs and completed LLE
changes for certain equipment. Based upon this true-up, the project team has no change to the
overall expected cost of the Levy Project, and maintains the estimate approved in 2010. This
estimate continues to assume Unit 1 goes in-service mid-2021 and Unit 2 in-service eighteen months
later. The table below provides the key components of the estimate (5 in millions):

PTD Actual Est. to Est. at
Description {Feb 2011) Complete Completion
Transmission ] ]
T-Lines
Substations
Real Estate

PE Indirects / Staffing
Owner Contingency
Escalatien (Owner & Contractor)

~N | WL AW R =
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PTD Actual Est. to Est. at

# Description (Feb 2011) Complete Completion

8 Financial Burdens

9 Subtotal- Transmission

10

11 | Generation

12 EPC

13 EPC Base Scope

14 EPC Inc. Schedule 5hift

15 Design Change Proposals (DCPs )/
Current Change Orders (COs)

16 EPC Contract Contingency

17 Estimated EPC Escalation

18 Subtotal EPC

19

20 Owner Managed Scope

21 COLA (Labor & Contingency in Owner
Labor & Contingency line items.)

22 Owner Managed Scope

23 Owner Labor & Staff Augmentation

24 Perm Plant Equip (Spares,
Maintenance Equip etc.}

25 Real Estate

26 Other Owner Indirects {Fees, Permits,
Taxes, Warranty, Ins, Temp Facilities,
etc.)

27 Subtotal Owner Managed Scope

28

29 Other

30 Qwner Escalation

31 Owner Contingency

32 Financial Burdens

33 Subtotai- Other

34

35 Total w/o Fuel

36

37 Fuel

38 Fuel

39 Total with Fuel

7
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Key assumptions of the estimate include:

1. Class 5/ Class 4 estimate according to Association for the Advancement of Cost Estimating
International {AACEI) Guidelines

In-service dates are: Unit 1 Jun-21, U2 Dec-22

General terms of the existing EPC contract were maintained

Estimate excludes AFUDC

Estimate includes estimated escalation dollars through in-service dates

Assumed partia! suspension through COL {mid-2013)

Allowances were estimated for incremental costs associated with partial suspension

S gD R

Existing EPC terms and conditions apply to elements of the EPC contract

s Owner’s cost are based on assumed staffing curves derived from project team’s best
available forecasts

s Transmission estimate is based on route studies and system needs completed during 2006-
2008. The shift in the project schedule and changes in the state-wide transmission system
will necessitate a review of the existing Transmission Study based on the projected in-service
dates.

The current 3-year plan for spending under the partial suspension is included in the table below,
stated in millions of dollars:

PTD Forecast 2011-13
Estimate of Near-Term Costs 2010 2011 2012 2013 3-¥r Total
EPC Payments

LLE Payments & WEC Support
LLE PO Disposition Costs
Transmission

COLA

Wetland mitigation

Other Owner's Cost

Totals

The most recent long-range capital plan provided to PEF in October 2010 contained cash flows of
respectively for years 2011 through 2013, increases from that
October 2010 plan to the current estimated amounts presented above are comprised of LLE PO
disposition costs as well as additional costs for owner managed scope (AP1000™ Design Change
Proposals (DCPs), permits, taxes, warranties, insurance, etc.), ramp-up of PGN labor, Transmission
strategic right-of-way land acquisition, wetland mitigation, and contract design/engineering.
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Due to the relatively small values for net AFUDC and the minor changes in the anticipated 2011 to
2013 costs, net AFUDC has not been re-estimated based on the amounts presented in the table
above.

As noted, the above table includes estimated one-time costs which may arise as part of LLE PO
disposition with WEC. Although the timing and nature of the LLE costs have not been fully negotiated
with WEC, the project team currently estimates this figure at no greater tha or 2011, In
the May 2010 NCRC regulatory filing, the project team included an estimate of
costs; the reduction in estimated one-time disposition costs is primarily related to ongoing successful
negotiation with WEC regarding suspension opportunities for certain LLE.

2010 actual costs were] I compared to_ approved by SMC at the Aprii 2010

IPP. The difference is primarily attributable to lower than expected LLE PO disposition costs as noted
above,

4. SCHEDULE UPDATE

The project team is implementing the previously appraved schedule shift in an effort to meet the
objective of moving significant costs and risk past the receipt of the COL. The COL is currently
expected to be received in mid-2013. The scheduled commercial operation date for Unit 1 is June
2021 with Unit 2 foliowing eighteen months later.

The illustration below is an executive summary schedule that includes key schedule activities for the
project. Activities that will take place in 2011 are highlighed in yellow.

[ coLA I

[

Sftm Engineering & Connwuction Planning Safety - Related
= Construction
{Clasring [ Barge (" 48 months)
Slipiftcuds | Brisges PR N
1B, i 1
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s
Transmission EPC RFP *
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T I &
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Key Project Work Planned for 2011 and First Half of 2012

Planned
# Description Date
1
2 Complete the Site Certification Conditions of Certification (CoC) schedule Apr-11
3 Complete the Roller Compacted Concrete (RCC) Mix Design Program May-11
4 Complete the RCC Specialty Testing Program May-11
5
6 Submit Revision 3 to the Levy COLA to incorporate revisions based on the Oct-11

approved AP1000™ DCD revision

7 Start review of existing transmission study Oct-11
8
9
10
11 | Receive FEIS Apr-12
12 Receive FSER Apr-12
13 | Start mandatory and contested hearings May-12
14
15 Receive 404 permit Jul-12

In addition, the following ongoing activities will continue in the timeframe noted above:

Work with the NRC and Westinghouse to resolve outstanding issues and obtain approval for
the AP1000™ DCD revision

Continue to provide responses to NRC RAls pertaining to the Levy COLA and Environmental
Report

Perform a benchmarking of Licensing activities with Southern Company’s Vogtle Units 3 & 4
and continue to monitor Licensing activities at SCANA’s V. C. Summer Units 2 & 3

Continue engineering support of NuStart Standard Plant Design Finalization

Support NRC Advisory Committee on Reactor Safeguards (ACRS) meetings/presentations
Continue engineering support of joint AP1000™ Owners Group’s (APOG) efforts in
Engineering Program development

Develop/refine detail schedule segments for near-term work

Continue strategic land acquisition for the transmission lines during partial suspension period

10
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Quantification of Risk — COLA:

Marker Short Name EMV

1 Changes to security rules may delay NRC review and require design
changes in physical plant arrangement

2 Complex RAI- Probable Maximum Tsunami

3 Complex RAL- Seismic/Structural

4 Contested hearings could impact schedule

5 Failure to control Design Changes impacting license

& Lack of public acceptance influences decision-makers

7 Lack of understanding of the permitting process and ineffective
scheduling

8 QA program implementation

9 Resolution of LEDPA analysis for USACE could delay licensing proceedings

Total Risk Exposure - All Risks [$M] |

Discussion of “yellow” and “red” risk items from the COLA risk matrix are provided below; please see
the Appendix for discussion of remaining risks.

9. Resolution of LEDPA analysis for USACE could delay ticensing proceedings

Impact to:

Cost b Schedule £ | Performance nfa Environmental n/a Safety nfa

Risk: USACE has questions regarding the LEDPA analysis. If the
USACE/EPA guestions regarding the LEDPA cannot be resolved
in a reasonable time, then the FEIS and 404 permit schedules
could be impacted.

Trend: Previous IPP; Probability = Moderate, Impact = Significant
Current IPP: Probability = Very Low, Impact = Critical

Response/Plan: The project team will provide detailed analysis to USACE that
clearly shows that Levy is the LEDPA site. The project team will
also establish routine meetings with USACE to identify
concerns, significant challenges and open items.

12
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5.1.2 Top Tier Project Risks — Non-COLA Near Term:

The following risk matrix includes the top twelve non-COLA “near term” project risks {risks prior to
issuance of the Full Notice to Proceed (FNTP}):

LLE Negotiations
LLE Negotlatlons

Potential changes to transmission scope

2
3
4.
S.
6
7
8.

10. Changes in timing and scope of Crystal River switchyard work

12, Recruiting nuclear aperators

13. Land acquisition 1o support transmission, pipeline routing and wetland mitigation
14. Recruiting project staffing and project controls refinement

Probability

Very High [30-100%]

High {66-89%]

Moderate [34-685%]

Low [11-33%]

Very Low [0-10%)

[B3IND

alelapow
uenubis
joeduy

[ <soom | <gsom | <gi0om | <s1som | >s150M

*Note: Impact ranges are based on ERM-SUBS-00021 [Enterprise Risk Management Standard)
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Quantification of Risk — Non-COLA Near Term:

EMV

Marker Short Name
3 LLE Negotiations-—
4
6
7
8
10 Changes in timing and scope of Crystal River switchyard work
11
12 Recruiting nuclear operators
13 Land acquisition required to support transmission, pipeline
routing and wetland mitigation
14 Recruiting project staffing and project controls refinement

Total Risk Exposure - All Risks [$M] |

The following item from the risk matrix is presented separately as an opportunity as it relates to a
potential reduction in scope and overall project cost:

Marker

Short Name

EMV

5

Potential changes to transmission scope

Discussion of “yellow” and “red” risk items from the Non-COLA Near Term risk matrix are provided
below; please see the Appendix for discussion of remaining risks.

*

Impact to:
Cost 2] Schedule Performance nfa Envirenmental nfa Safety nfa
Risk:
14
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Trend: Previous IPP: New Risk
Current IPP; Probability = Low, Impact = Critical

Response/Plan:

6.
Impact to:
Cost 17| Schedule n/a Performance nfa Environmental nfa Safety nfa

Risk:
Trend: Previous {PP: New Risk
Current IPP: Probability = Moderate, Impact = Critical
Response/Plan:

5.2 Enterprise Risk Summary

In addition to the project-specific risks previously discussed, there are a number of enterprise risks
that are generatly outside the control of the Company and can affect the Company’s ability to
proceed with the LNP project.

These enterprise risks are constantly monitored as part of the LNP risk management and include
economic conditions in Florida; economic conditions for the Company including capital market
reactions; load growth impacts; customer rates for nuclear generation; continued state legislative
support for nuclear generation; state energy efficiency policy and regulation; state energy and
environmental policy and regulation; federal energy and environmental policy and regulation; and
federal support for nuclear generation.

15
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7. CONTRACT UPDATE

The table below identifies the major contracts that have been issued by PEF for the Levy Project. PEF
has contracted with the Joint Venture Team (JVT) of Sargent & Lundy, CH2M Hill, and WorleyParsons
for preparation and support of the COLA and SCA. PEF has contracted with a Consortium comprised
of Westinghouse Electric Company and Stone & Webster for the engineering and procurement of
plant equipment (including the nuclear island and balance-of-plant equipment) as well as for the
construction of the ptant. Finally, PEF has contracted with WEC for the fabrication of the initial core
load of nuclear fuel.

Levy Major Contract Portfolio ($ in millions)

Contractor Name Contract Type | 2010 IPP Value Current Value
{Notes 2, 3)
EPC Consortium (Westinghouse Various
Electric Company, Stone & Webster (Note 1)
Inc.)
Waestinghouse Electric Company — Firm
Nuclear Fuel Initial Core Load
Joint Venture Team {Sargent & Lundy, T&M
CH2M Hill, WorleyParsons)

Note 1

Note 2

EPC Consortium increase from 2010 IPP:

T increase from 2010 IPP:

s Additional NRC RA! Support

e Offset Boring Program

s Roller Compacted Concrete (RCC) and bedding mix design
¢ RCCspecialty testing

= Foundation design calculation revisions

20
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7.1 LONG LEAD EQUIPMENT UPDATE

The timeline below includes key activities for LLE disposition.

Key Points:

Long Lead Equipment Summary:

s June 2010 - LLE PQ disposition evaluation was completed. {(Results of the LLE evaluation

showed IS

e July 2010 - Project team began working with Consortium and LLE vendors to negotiate
selected dispasition

o September 2010 - Consortium receives preliminary LLE continue/suspension terms from
vendors

e February 1, 2011 ~ Consortium provided final information package—

o Targeting completion of LLE negotiations by April 2011

21
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Long Lead Equipment Status by Component (as of 3/18/2011):

Current
June 2010 Disposition
Recommandation | (as of 3/18/2011)

g&. REGULATORY

Updates to the COL schedule and status are discussed in detail in Sections 2 and 4 of this IPP. The
COL is expected to be issued by the NRC early to mid-2013.

In addition to the COL, PEF must obtain required environmental permits to support LNP plant
construction and operation. Environmental permitting for the LNP involves certain basic steps: first,
an application to the NRC for a COL; second, an application to the State of Florida for site
certification; and third, applications for certain additional federal environmental permits, including
the following:

National Pollutant Discharge Elimination Permit for water discharge

Prevention of Significant Deterioration air permit

316(b) demonstration for the proposed cooling water intake

U.S. Army Corps of Engineers Section 404 and Section 10 permits to construct structures in
wetlands and regulated waterways

Hazardous waste management and disposal

Determination of consistency under the requirements of the Coastal Zone Management Act
to ensure the LNP is consistent with existing federal and state coastal zone management
plans.

22
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Trend: Previous IPP: New Risk
Current IPP: Probability = Very Low, Impact = Minimal
Response/Plan: The project team will establish a team to review processes
required at COL and procedures associated with those required
processes.

Discussion of “green” risk items from the Non-COLA Near Term risk matrix;

2. LLE Negotiations

Impact to:

L Cost 4 Schedule %] Performance nfa Environmental nfa Safety nfa

) —
Trend: Previous IPP: New Risk
Current IPP: Probability = Moderate, Impact = Minimal

T —

3. LLE Negotiations

Impact to:
Cost Schedule & Performance nfa Environmental nfa Safety nfa
) -
32
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Trend: Previous IPP: New Risk
Current IPP: Probability = Moderate, Impact = Minimal

Response/Plan:

5. Potential changes to transmission scope

Impact to:
Cost ] Schedule | © Performance n/a Environmental nfa Safety nfa
Risk: If the revised transmission study or other transmission system
analysis changes the scope of work, then both cost and schedule
may be impacted.
Trend: Previous IPP: New Risk
Current IPP: Probability = Moderate, Impact = Minimal
Response/Plan; PEF has outlined a timeline to do a transmission study that will
confirm the transmission scope of work. Following the study,
PEF will assess the impacts and adjust the scope accordingly.
PEF is focusing its tand acquisition efforts on the common
corridor.
- I
Impact to:
Cost & Schedule Performance nfa Environmental nfa Safety nfa
Risk:
33
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Trend: Previous IPP; New Risk
Current IPP: Probability = Very Low, impact = Significant

Responsel Plan: —
-

impact to:
Cost ] Schedule n/a Performance nfa Environmental nfa Safety n/a
. —
Trend: Previous IPP: New Risk
Current IPP: Probability = Moderate, Impact = Moderate
Response/Plan:

10. Change in timing and scope of Crystal River switchyard work

Impact to:
Cost = Schedule Performance n/a Environmental nfa Safety n/a
Risk: if the revised transmission study or other transmission system
analysis changes requires additional work to be done at the
Crystal River switchyard, then there is an increased potential
that this will adversely affect the cost and schedule of this work,
Trend: Previous IPP: New Risk
Current IPP: Probability = Low, impact = Moderate
Response/Plan: PEF plans to re-conduct a transmission study that will confirm

the transmission scope. Following the study, the project team
will inform management of any changes and witl adjust the plan
accordingly.
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impact to:

Cost = Schedule 1] Performance nfa £nvironmental n/a Safety nfa

Risk:

Trend: Previous |PP: New Risk
Current IPP: Probability = Low, Impact = Significant

Response/Plan:

12. Recruiting nucltear operators

Impact to:

Cost Schedule 1] Performance n/a Envirgnmental nfa Safety n/a

Risk: If PEF is unable to attract the necessary number of nuclear
operators to support startup, commissioning and operations,
then PEF may need to train a higher percentage of new reactor
operators than planned which potentially could affect the
project cost and schedule.

Trend: Previous IPP: New Risk
Current {PP: Probability = Very Low, Impact = Minimal

Response/Plan: The project team will develop a staffing and recruiting plan to
support the project.

35
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Recommendation

1. Continuation of the extended power uprate project 10 obtain the 180 MWe to offset new plant
construction cost with the approval of the new projectied date for the implementation in 2012,

2. Scope

In order to support EPU Steam Cycle Efficiency Improvements the following Modifications have
been implemented during the 2009 16R Refueling. This outage affords the advantage of a longer
than normal refueling outage because of steam generator replacement.

s 16R Refueling Outage 2009 BOP Efficiencies

o

00 0CO0O000O0ODO0D0O0

Turbine Generator (915 MWe)
s Generator stator winding and Core Iron replacement (63 days)
= (Generator rotor replacement
= Exciter replacement
(2) Turbine generator lubricating oil cooler tube bundle replacements
{4) Moisture separator reheater replacements
(2) Condensate heat exchanger replacements
(8) Heater Drain Valves and piping segment replacements
(2) Secondary cooling heaf exchanger, pump impelier and motor replaccments
(2) Moisture separator reheater *Belly Drain” heat exchanger additions
Iso-phase bus duct cooler and fan housing replacement
ICS updates
Plant Process Computer (PPCS) modifications
Replace the turbine by-pass valves and mufflers
(2) Atmospheric Dump Valve replacement

o 17R Power Uprate 2012, (RX +15.5%,TG 1080MWe)

c00COCQ

{2) Low Pressure Turbine replacements

High Pressure Turbine replacement

ICS updates and Safety System Modifications

De-aerator Bypass line

(2) Booster Feed Pumps Impellers and Motor replacements

(2) Main Feed Pump Impellers and Turbine Horse Power Rerate

Page 9 of 27
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4. Estimated Project Cost
Estimated Capital Cost

Project to Date
Project Costs Through Mar 2010 | Remaining Cost Total Project
Direct Cost 5 233,616,423 5 214,157,758 | § 447,774,181
Tota] Burdcns & Aliocatlons 5 15,567,466 5 16 084 736 | § _ 31 652,202
i - 2 \*’? ;{( J-_' ;
I-"mancuﬂ Vnew Tothl’ s SR YeATA26,384
AFUDC 5 $ 33,310,113
Total Pro;ect Cosl (Gross Jth Y ¥
Owner) ] 267 szn 759 -8
Joint Qwner Comrlbunom. $ (19,131,610} S (12,124,450) S (31,256,062}
Tota{rm'{cm V'ew»lnﬂﬁdihtg, : el 7 U o onze o0 DU R G ST o
AFUDC arid Net of Joiast Ovder - ‘S - 232964276 - . 481,480,435

With this Revision, there are no changes to the EPU IPP Capital Financial View. The AFUDC
decreases $2.1M due (o a recalculation based on more detailed component in-service dates.

CAPEX
Prejectte Date 2006 2007 1008 1009 2010 2018 e Total
PP RevO
PP Rev $2299673  SIRS209K 565137304 SHLITRAIY 385493310
TP Revl $2299673  $3852096  $65.B7M4 SB5T749.566 13572471
PP Revi 42299551 $ISS520910 363, BTIME S NHOB $873512 86
Change Betweem Rev 2 & Rev 3 $0 s0 S0 (SDSOEHT0)} ($75.990365
AFUDC 2004 2007 2009 2009 1010
PP Rev o
FP Rev | 5544585 S4540kk1  $W 277866 59,741,000
PP Rev? $554458 1454028 14%395,586 S9068 679
PP Revi 1554450  S4.540B81 SDT7I959 £9.569 244
Chunge Hetween Hev 2 & Rev 3 $0 30 ¢ $Lre3: $ 500 sas
Grand Tetal 1008 2007 2008 2009 1910
P Rev
PP Rev ) 2209673 S$A9HTSITI  SO96TE.RS  S181657.698  $9S2I4 N30
PP Revl $2209673  $39075373  $69 678 mS £ 118 345 152 SP1641250
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N2¥ Progress Energy CR3 EPU IPP (Rev 3)

6. Risk Assessment

Integral to the Project is the process for evaluating and managing nisk. Each Task Manager is
responsible for identifying risk items, documenting the risk items in the (Action Item Management
System) AIMS database, evaluating each risk item, and developing an action plan to manage the risk
to acceptable Ievels. Risk items identified will be documented in AIMS Risk Management Database
and dispositional using one of three methods:

s Mitigation planning (Risk Matrix — RE{ area)
e Develop Contingency plans (Risk Matrix — YELLOW area)
s Accept the risk (Risk Matrix - GREEN area)

Each evaluation is complete when actions are identified that move the risk item into a green area as
shown in the Risk Matrix discussed in this section of the [PP. The Risk Management planning phased
of Detailed Task Plan (DTP) development commenced the 2nd quarter of 2008 and will continue
through the RFO-17 planning effort. This timing was established following the transition into detailed
design devclopment and solidifying conceptual implementation plans in 2008. These implementation
strategies are now carried forward into DTPs and the Risk Management Process. The process is
described in the following section.

Risk items that fall into the red area require mitigation actions to reduce the risk. A follow up
evaluation will occur assuming the mitigation actions are implemented. The follow-up evaluation
should result in reduced risk such that the result will fall into the yellow or green risk area. If the item
results in a green risk, the evaluation is complete and the mitigation actions will be tracked in AIMS
to closure. If the sccondary evaluation (assuming the mitigation plan is fully implemented) yields a
result in the yellow arca, a contingency plan must alse be established to deal with the event, if it
occurs. Development of the contingency plan with inclusion in the D'TP and contingency funding
should lower the risk to green. When performing the initial risk evaluation, the result of the evaluation
falls into the yellow ares, a contingency plan as described in the previous paragraph is required to
drive the risk to grecn, a manageable arca from a risk perspective. The evaluation matrix is shown for
discussion purposes.
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7. Contract & Procurement Strategy
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3722 Progress Energy CR3 EPU IPP (Rev 3)
Table 2: Contract Portfolio
Contractors Name Contract Type | Original Value ; Current Value Pricing Methed
Siemens PRI
AREVA NSSS

AREVABOP'

S N A

Atlantic R16

Evap Tech (On Hold) -

POD

Thermal Engineering
International

Remaining Contracts

b

Total

8.

Regulatory Requirements

8.1 Permitting

There are two primary regulatory ‘permits’ required: 1) Site Certification from (he Flonida
Department of Environmental Protection (FDEP), and 2) License Amendment from the NRC.
PEF received an amended “Conditions of Certification” or COC for Units 3, 4, and 5, in August
2008. CR3 was not issued a separatc COC. The COC recognizes PEF’s intention to construct a
new cooling tower {0 mitigate thermal impacts from the EPU in order to maintain compliance
with the existing NPDES permit.

The primary approval for the Extendcd Power Uprate change in Rated Thermal Power by the
NRC will be an extensive license amendment request scheduled to be filed in mid 2010. As
other separable items or issues are identified they will be pursued earlier and scparately to allow
the EPU to be as straight-forward as possible. The initial effort will be to mect with the
appropriate NRC staff to determine if formal review and approval is necessary. The inputs to the
EPU LAR as well as any other regulatory approvais are addressed in the overall project schedule
and controlled like any other project task.
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ARE REDACTED IN THEIR ENTIRETY




REDACTED

License'Application - 2005-2008 = 2009*% - . 2000® 201 2012 2013
Budget g 1,843,533 1,590,257 1,171,945 1,904,456 403,715
Actuals o 3,249,444 2,563,210 263,299

{1} Prior to 2009 all expenses were categorized as Project Management or PowerBlock Engineering. However licensing expenses were
captured in a support project under the licensing task LO401. These costs were adjusted to the licensing project in the first quarter of 2008;
therefore, 2009 includes ol licensing and much of the Areva WA84 activities costs up to and including 2008. Since the LAR Preparation
category was not being used prior to 2009, there was no budget in prior years for the category. Engineering and Licensing Budgets were
determined by segragating task item 14 from section 10 of Areva contract 101659 WAB4. All ather tasks were identified as engineering.

{2} 2009 Filing Schedules differs from this breakdown as follows:
Budget for 2009 of $16,162,894 included 514,319,361 engineering related expenses
Actuals for 2009 of 520,016,839 included §18,033,632 engineering expenses and did not include any Areva WA84 C023
payment of_a correction to recategorize this payment is scheduled to be completed in 2011)

{3} 2010 Filing Schedules differs from this breakdown as follows:
Actuals for 2010 of 53,265,805 included 5702,675 engineering expenses {a correction to recateqgorize these payments

are scheduled to be completed in 2011)

(4) 2011 Actuals are for January - March only

TINC-OPCINT1-1-000001



REDACTED 1of1
CR3 EPU Licensing Expenses Submitted on 2010 True-Up Filing T-6 Schedule 2010

Areva LAR Re-Write Activities C/0 23
Areva LAR Inputs {51-Doc)
Areva C/0O's not Licensing Support
NRC Charges 34,442.00
PE Company Labor and Expenses 634,114.17
Augmented Labor and Expenses
Worley Parsons
Holtec Int'l
Maracor Software & Engineering
Scientech
Tetra Tech

Subtotal of LAR Submittital Reloted Expenses 3,265,884.90

Licensing Expenses an 2010 T-6 Schedule 3,265,884.90

2010 Licensing Expenses needing to be adjusted in 2011
Areva £/0's not Licensing Support
PE Company Labor and Expense from Licensing to Engineering -7,039.00

Holtec Int'l from Licensing to Engineering s
Scientech from Licensing to Engineering -
Worley Parsons -
Adjustment of 2010 Charges from Licensing to Engineering -702,675.2%
Actuaf Licensing Expenses Incurred in 2010 2,563,209.61

T1NC-OPCINT1-1-000002
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lof1
CR3 EPU Licensing Expenses Submitted on 2009 True-Up Filing T-6 Schedule 2009

Englneering Related Expenses
Areva Non-Licensing Engineering 17,520,137.00
Other Misc Non-Licensing Engineering Related Expenses 67,970.00
PE Company Labor, Augmented Labor, Non-Licensing Expenses 445,525.00

Subtotal of Engineering Related Expenses 18,033,632.00
Actual Expenses January - june 2009 (Pre-expert panel}
Areva LAR Inputs (51-Dac) _
PE Company and Augmented Labor and Expenses jan-Jun 21,798.00

Subtotal of LAR Submittital Related Expenses January - June 2009 (Pre-expert panel} 821,798.00
Actual Expenses July - December 2009 (Post-expert panel)
Areva LAR Re-Write Activities CO-23 an
PE Company and Augmented Labor and Expenses Jul-Cec 413,409.00
Areva LAR Support Progress Payment o
Excel Services June-Dec _
NRC Charges 126,667.50
Adjustment of 2008 Charges to Permitting -106,077.00

Subtotal of LAR Submittital Related Exgenses July - December 2009 {Post-expert panel) 1,161,408.88
Licensing Expenses on 2009 T-6 Schedule 20,016,838.88
Actual 2009 Licensing Expenses incurred
LAR Submitted Expenses January - December 2009 1,983,206.88
Adjustment of 2009 Charges for Areva WA 84 CO-23 from Engineering to Licensing _
Actual Licensing Expenses Incurred in 2009 3,249,443.88
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PROGRESS ENERGY FLORIDA DOCKET 110009-EX
Second Request for Confidential Classification
Confidentiality Justification Matrix

DOCUMENT

PAGE/LINE/
COLUMN

JUSTIFICATION

PEF Response to Citizens’
First Request for Production
No. 1, Bates No. 11NC-
OPCPODI1-1-000007

1* block, 1% 2 bullet points
in their entirety; 9" block,
2™ bullet point, last two
words; 10" block, 1* bullet
point, 2™ line, third and
fourth words, 2™ bullet
point, 2™ line in its
entirety, Last block, last
three words

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/owner of
the information.

PEF Response to Citizens’
First Request for Production
No. 1, Bates No. 11NC-
OPCPOD1-1-000008

1* block, 2nd line, last four
words, last line in its
entirety; 2™ block in its
entirety except 1% two
words; 4" block, 2™
sentence in its entirety; 7%
block in its entirety except
first sentence; 2™
paragraph from end of
page in its entirety

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the providerfowner of
the information,

PEF Response to Citizens’
First Request for Production
No. 1, Bates No. 11NC-
OPCPOD1-1-000010

Bottom of page, 2™
column, numbers in lines 3
through 9 and 14 through
16

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

PR
[ VAN

EMENT R MBCR DATE

2891 APR2T =

FPSC-COMMISSI

Ol CLERK



PROGRESS ENERGY FLORIDA DOCKET 110009-EI
Second Request for Confidential Classification
Confidentiality Justification Matrix

DOCUMENT

PAGE/LINE/
COLUMN

JUSTIFICATION

§366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/owner of
the information.

PEF Response to Citizens’
First Request for Production
No. 1, Bates No. 11NC-
OPCPOD1-1-000011

Table 2™ column,
numbers in lines 1 through
11, 15 through 20 and 23
through 24, last bullet point
on page

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/owner of
the information.

PEF Response to Citizens’
First Request for Production
No. 1, Bates No. 11NC-
OPCPODI1-1-000012

1% paragraph, 1" line,
twelfth word; 1 Table, all
information exclusive of
headings, 2™ Table,
columns 2 through 6, all
information exclusive of
headings

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

$366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the comipetitive
business of the provider/owner of
the information.




PROGRESS ENERGY FLORIDA DOCKET 110009-E1
Second Request for Confidential Classification
Confidentiality Justification Matrix

DOCUMENT

PAGE/LINE/
COLUMN

JUSTIFICATION

PEF Response to Citizens’
First Request for Production
No. 1, Bates No. 11NC-
OPCPOD1-1-000013

1¥ paragraph, 2™ line,
fourth word to end, 4% line,
tast word, last line, first
word; 2™ paragraph, 2™
line, fifth word

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/owner of
the information.

PEF Response to Citizens’
First Request for Production
No. 1, Bates No. 11NC-
OPCPODI1-1-000016

Paragraph numbered 1 in
its entirety; last three
paragraphs in their entirety

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/owner of
the information.

PEF Response to Citizens’
First Request for Production
No. 1, Bates No. 11NC-
OPCPOI>1-1-000017

1% Paragraphs numbered 4
and 5 in their entirety

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.




PROGRESS ENERGY FLORIDA DOCKET 110009-E1
Second Request for Confidential Classification
Confidentiality Justification Matrix

DOCUMENT

PAGE/LINE/
COLUMN

JUSTIFICATION

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/fowner of
the information.

PEF Response to Citizens’
First Request for Production
No. 1, Bates No. 1I1NC-
OPCPODI1-1-000021

td

Last table on page. 3
column in its entirety
exclusive of heading

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/owner of
the information.

PEF Response to Citizens’
First Request for Production
No. 1, Bates No. 11NC-
OPCPOD1-1-000022

1 Table, last column in its
entirety, 2™ and 3™ tables
last column in their entirety
exclusive of headings

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/owner of
the information.

PEF Response to Citizens’

Last paragraph in its

§366.093(3)(d), Fla. Stat.

4




PROGRESS ENERGY FLORIDA DOCKET 110009-EI
Second Request for Confidential Classification
Confidentiality Justification Matrix

DOCUMENT

PAGE/LINE/
COLUMN

JUSTIFICATION

First Request for Production
No. 1, Bates No. 11NC-
OPCPOD1-1-000023

entirety except 1 five
words

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

$366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/owner of
the information.

PEF Response to Citizens’
First Request for Production
No. 1, Bates No. 11NC-
OPCPOD1-1-000030

2" from last paragraph, 1%
line, ninth word, 2" line,
eighth word

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/owner of
the information.

PEF Response to Citizens’
First Request for Production
No. 1, Bates No. 11NC-
OPCPODI1-1-000031

Last table, 2™, 3™ and 4™
columns in their entirety
exclusive of headings

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.
The document portions in question




PROGRESS ENERGY FLORIDA DOCKET 110009-EI
Second Request for Confidential Classification
Confidentiality Justification Matrix

DOCUMENT

PAGE/LINE/
COLUMN

JUSTIFICATION

contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/owner of
the information.

PEF Response to Citizens’
First Request for Production
No. 1, Bates No. 1I1NC-
OPCPODI1-1-000032

2" 3 and 4™ columns of
table in their entirety
exclusive of headings and
last number in last row

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.

The document postions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/owner of
the information.

PEF Response to Citizens’
First Request for Production
No. 1, Bates No. 11NC-
OPCPOD1-1-000033

Table columns 2 through 6
in their entirety exclusive
of headings, last paragraph,
2" line, 1% four words

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/owner of
the information.

PEF Response to Citizens’
First Request for Production

2™ paragraph, 3™ line,
fourth and fifth words from

§366.093(3)(d), Fla. Stat.
The document in question contains




PROGRESS ENERGY FLORIDA DOCKET 110009-EI
Second Request for Confidential Classification
Confidentiality Justification Matrix

DOCUMENT

PAGE/LINE/
COLUMN

JUSTIFICATION

No. 1, Bates No. 11NC-
OPCPOD1-1-000034

end. 4™ line, third and
fourth words from end; 31
paragraph, 1% line, fifth,
sixth, ninth and tenth
words; COLA chart, 3™ 4™
and 7™ blocks from left

confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/owner of
the information.

PEF Response to Citizens’
First Request for Production
No. 1, Bates No. 11NC-
OPCPODI1-1-000035

Table lines 1, 5, 8, 9, 10
and 14 in their entirety

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§$366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/fowner of
the information.

PEF Response to Citizens’
First Request for Production
No. 1, Bates No. 11NC-
OPCPOD1-1-000037

1% Table. Last column in
its entirety exclusive of
heading

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.
The document portions in question
contain confidential information




PROGRESS ENERGY FLORIDA DOCKET 110009-EI
Second Request for Confidential Classification

Confidentiality Justification Matrix

DOCUMENT

PAGE/LINE/
COLUMN

JUSTIFICATION

relating to competitive business
Interests, the disclosure of which
would impair the competitive
business of the provider/owner of
the information.

PEF Response to Citizens’
First Request for Production
No. 1, Bates No. 11NC-
OPCPOD1-1-000038

Line numbered 2, last six
words; line numbered 2,
last three words, Lines
numbered 4, 5,7, 8 and 11
in their entirety

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/owner of
the information.

PEF Response to Citizens’
First Request for Production
No. 1, Bates No. 11NC-
OPCPOD1-1-000039

1* Table, Column 1, Line
No. 2 last six words, Line
No. 3 last three words,

Lines No. 4,6,7,8and 11

in their entirety; Table Col.

2 in its entirety exclusive
of heading; 2™ table, 1%
line last word, Paragraph
numbered in its entirety,
paragraph titled Risk in its

| entirety

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/owner of
the information.

PEF Response to Citizens’
First Request for Production
No. 1, Bates No. 11NC-

1* paragraph titled
Response/Plan in its
entirety, Paragraph

§366.093(3)(d), Fla. Stat.
The document in question contains
confidential contractual

8




PROGRESS ENERGY FLORIDA DOCKET 110009-EI
Second Request for Confidential Classification
Confidentiality Justification Matrix

DOCUMENT

PAGE/LINE/
COLUMN

JUSTIFICATION

OPCPOD1-1-000040

Number 6 in its entirety,
Paragraph titled Risk in its
entirety; 2™ Paragraph
titled Response/Plan in its
entirety

information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/owner of
the information.

PEF Response to Citizens’
First Request for Production
No. 1, Bates No. 11NC-
OPCPODI1-1-000045

1¥ Table, all information in
columns 2 and 3 exclusive
of headings, Notes 1, 2 and
3 in their entirety, 1% four
bullet points in their
entirety

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/fowner of
the information.

PEF Response to Citizens’
First Request for Production
No. 1, Bates No. 11NC-
OPCPOD1-1-000046

Key Points in their
entirety; 1% bullet point, 2™
line, last four words, 4™
bullet point, last two words

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business




PROGRESS ENERGY FLORIDA DOCKET 110009-E1
Second Request for Confidential Classification
Confidentiality Justification Matrix

DOCUMENT

PAGE/LINE/
COLUMN

JUSTIFICATION

interests, the disclosure of which
would impair the competitive
business of the provider/owner of
the information.

PEF Response to Citizens’
First Request for Production
No. 1, Bates No. 11NC-
OPCPOD1-1-000047

Table, all information
exclusive of headings

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive bustness
interests, the disclosure of which
would impair the competitive
business of the provider/owner of
the information.

PEF Response to Citizens’
First Request for Production
No. 1, Bates No. 11NC-
OPCPOD1-1-000057

Paragraph No. 2, last three
words; Paragraphs titled
Risk and Response/Plans in
their entirety, Paragraph
No. 3, last three words

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/owner of
the information.

PEF Response to Citizens’
First Request for Production
No. 1, Bates No. 11NC-
OPCPOD1-1-000058

1* Paragraph titled
Response/Plan in its
entirety, Line No. 7 in its
entirety, 2™ paragraph

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of

10




PROGRESS ENERGY FLORIDA DOCKET 110009-EX
Second Request for Confidential Classification
Confidentiality Justification Matrix

DOCUMENT

PAGE/LINE/
COLUMN

JUSTIFICATION

titled Risk in its entirety

which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/owner of
the information.

PEF Response to Citizens’
First Request for Production
No. 1, Bates No. 11NC-
OPCPOD1-1-000059

All paragraphs titled
Response/Plan and Risk in
their entirety, Paragraph
No. 6 in its entirety

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/owner of
the information.

PEF Response to Citizens’
First Request for Production
No. 1, Bates No. 11NC-
OPCPOD1-1-000060

Paragraph No. 11 and
Paragraph titled Risk and
Response/Plan in their
entirety

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms. '

§366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
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DOCUMENT

PAGE/LINE/
COLUMN

JUSTIFICATION

would impair the competitive
business of the provider/owner of
the information.

PEF Response to Citizens’
First Request for Production
No. 2, Bates No. 11NC-
OPCPOD1-2-000011

No. 1 2" paragraph in its
entirety

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/owner of
the information.

PEF Response to Citizens’
First Request for Production
No. 2, Bates No. 11NC-
OPCPOD1-2-000015

Entire page

$366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/owner of
the information.

PEF Response to Citizens’
First Request for Production
No. 2, Bates No. 11NC-
OPCP(CD1-2-000016

Entire page

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
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DOCUMENT

PAGE/LINE/
COLUMN

JUSTIFICATION

to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the providerfowner of
the information.

PEF Response to Citizens’
First Request for Production
No. 2, Bates No. 11NC-
OPCPOD1-2-000018

Entire page

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/fowner of
the information.

PEF Response to Citizens’
First Request for Production
No. 2, Bates No. 11NC-
OPCPOD1-2-000019

1* three paragraphs in its
entirety

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
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DOCUMENT

PAGE/LINE/
COLUMN

JUSTIFICATION

business of the provider/owner of
the information.

PEF Response to Citizens’
First Request for Production
No. 2, Bates No. 11NC-
OPCPOD]-2-000022

Entire page exclusive of
heading

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/owner of
the information.

PEF Response to Citizens’
First Request for Production
No. 2, Bates No. 11NC-
OPCPOD1-2-000023

Table, last three columns in
their entirety exclusive of
headings

§366.003(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/owner of
the information.

PEF Response to Citizens’
First Request for Production
No. 3, Bates No. 11NC-
OPCPOD1-3-000001

Entire Document

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
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DOCUMENT

PAGE/LINE/
COLUMN

JUSTIFICATION

on favorable terms.

§366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/owner of
the information.

PEF Response to Citizens’
First Request for Production
No. 3, Bates No. 11NC-
OPCPOD1-3-000002 ‘
through 11NC-OPCPOD1-
3-000019

Entire Document

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/owner of
the information.

PEF Response to Citizens’
First Request for Production
No. 3, Bates No. 11NC-
OPCPOD1-3-000020
through 1INC-OPCPODI1-
3-000027

Entire Document

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/owner of
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PAGE/LINE/
COLUMN

JUSTIFICATION

the information.

PEF Response to Citizens’
First Request for Production
No. 3, Bates No. 11NC-
OPCPOD1-3-000028
through 11INC-OPCPODI-
3-000041

Entire Document

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/owner of
the information.

PEF Response to Citizens’
First Request for Production
No. 3, Bates No. 11NC-
OPCPOD1-3-000042
through 11NC-OPCPOD]1-
3-000050

Entire Document

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
mformation, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/owner of
the information.

PEF Response to Citizens’
First Request for Production
No. 3, Bates No. 11NC-
OPCPOD1-3-000051
through 11NC-OPCPODI-
3-000055

Entire Document

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.
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PAGE/LINE/
COLUMN

JUSTIFICATION

§366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/owner of
the information.

PEF Response to Citizens’
First Request for Production
No. 3, Bates No. 11NC-
OPCPOD1-3-000056
through 11NC-OPCPODI1-
3-000064

Entire Document

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/owner of
the information.

PEF Response to Citizens’
First Request for Production
No. 3, Bates No. 11NC-
OPCPOD1-3-000065
through 11NC-OPCPODI1-
3-000071

Entire Document

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/owner of
the information.
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DOCUMENT PAGE/LINE/ JUSTIFICATION
COLUMN
PEF Response to Citizens’ Entire Document §366.093(3)(d), Fla. Stat.

First Request for Production
No. 3, Bates No. 11NC-
OPCPOD1-3-000072
through 11NC-OPCPOD1-
3-000076

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/owner of
the information.

PEF Response to Citizens’
First Request for Production
No. 3, Bates No. 11NC-
OPCPOD1-3-000077
through 1INC-OPCPODI1-
3-000084

Entire Document

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/owner of
the information.

PEF Response to Citizens’
First Request for Production
No. 3, Bates No. 11NC-
OPCPOD1-3-000085
through 11NC-OPCPODI1-
3-000093

Entire Document

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.
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COLUMN

JUSTIFICATION

§366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/fowner of
the information.

PEF Response to Citizens’
First Request for Production
No. 3, Bates No. 11NC-
OPCPOD1-3-000094
through 11NC-OPCPOD1-
3-000099

Entire Document

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/fowner of
the information.

PEF Response to Citizens’
First Request for Production
No. 3, Bates No. 11NC-
OPCPOD1-3-000100
through 11NC-OPCPODI-
3-000116

Entire Document

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/owner of
the information.
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PEF Response to Citizens’
First Request for Production
No. 3, Bates No. 11NC-
OPCPOD1-3-000117
through 11NC-OPCPQOD -
3-000120

Entire Document

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/owner of
the information.

PEF Response to Citizens’
First Request for Production
No. 3, Bates No. 11NC-
OPCPODI1-3-G00121
through 11NC-OPCPODI1-
3-000126

Entire Document

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/owner of
the information.

PEF Response to Citizens’
First Request for Production
No. 3, Bates No. 11NC-
OPCPOD1-3-000127
through 11INC-OPCPODI1-
3-000130

Entire Document

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.
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The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/owner of
the information.

PEF Response to Citizens’
First Request for Production
No. 3, Bates No. 11NC-
OPCPOD1-3-000131
through 11NC-OPCPODI1-
3-000133

Entire Document

$366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/owner of
the information.

PEF Response to Citizens’
First Request for Production
No. 3, Bates No. 11NC-
OPCPOD1-3-000134
through 11NC-OPCPODI-
3-000139

Entire Document

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/owner of
the information.

PEF Response to Citizens’

Entire Document

§366.093(3)(d), Fla. Stat.
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First Request for Production
No. 3, Bates No. 11NC-
OPCPOD1-3-000140
through 11NC-OPCPOD1-
3-000153

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/fowner of
the information,

PEF Response to Citizens’
First Request for Production
No. 4, Bates No. 11NC-
OPCPOD1-4-000001
through 11NC-OPCPODI1-
4-000018

Entire Document

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/owner of
the information.

PEF Response to Citizens’
First Request for Production
No. 4, Bates No. 11NC-
OPCPOD1-4-000019
through 11NC-OPCPODI1-
4-000022

Entire Document

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.
The document portions in question
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contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/owner of
the information.

PEF Response to Citizens’
First Request for Production
No. 4, Bates No. 11NC-
OPCPOD1-4-000023
through 11NC-GPCPODI1-
4-000026

Entire Document

§366.093(3)(d), Fla. Stat.

The docurnent in question contains
confidentizal contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/owner of
the information.

PEF Response to Citizens’
First Request for Production
No. 4, Bates No. 11NC-
OPCPOD1-4-000027
through 11NC-OPCPODI1-
4-000044

Entire Document

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/owner of
the information.

PEF Response to Citizens’
First Request for Production

Entire Document

§366.093(3)(d), Fla. Stat.
The document in question contains
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No. 4, Bates No. 11NC-
OPCPOD1-4-000045
through 11NC-OPCPOD]1-
4-000079

confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.

The document portions in guestion
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/owner of
the information.

PEF Response to Citizens’
First Request for Production
No. 4, Bates No. 1INC-
OPCPOD1-4-000080
through 11NC-OPCPOD1-
4-000088

Entire Document

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/owner of
the information.

PEF Response to Citizens’
First Request for Production
No. 4, Bates No. 11NC-
OPCPOD1-4-000089
through 11NC-OPCPODI-
4-000132

Entire Document

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.
The document portions in question
contain confidential information
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relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/owner of
the information.

PEF Response to Citizens’
First Request for Production
No. 4, Bates No. 11NC-
OPCPOD1-4-000133
through 1INC-OPCPOD1-
4-000135

Entire Document

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

$366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/owner of
the information.

PEF Response to Citizens’
First Interrogatories No. 1,
Bates No. 1INC-OPCINT1-
1-000001

Paragraph No. 2), line,
third word

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/owner of
the information.

PEF Response to Citizens’
First Interrogatories No. 1,
Bates No. 1I1NC-OPCINT1-

Table 2™ column, numbers
on lines 1 through 3, 6
through 11, 14 and 16

§366.093(3)(d), Fia. Stat.
The document in question contains
confidential contractual
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1-000002 through 18 information, the disclosure of

which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/fowner of
the information.

PEF Response to Citizens’
First Interrogatories No. 1,
Bates No. 11NC-OPCINT1-
1-000003

Table 2™ column, numbers
onlines 7, 11, 13, 14 and
21

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/owner of
the information.

PEF Response to Citizens’
First Interrogatories No. 2,
Bates No. 11NC-OPCINT1-
2-000001

Entire Document

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(¢), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
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interests, the disclosure of which
would impair the competitive
business of the provider/owner of
the information.
PEF Response to Citizens’ Entire Document §366.093(3)(d), Fla. Stat.

First Interrogatories No. 2,
Bates No. 11NC-OPCINT1-
2-000002

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/owner of
the information.

PEF Response to Citizens’
First Interrogatories No. 2,
Bates No. 11NC-OPCINT1-
2-000003 through 11NC-
OPCINT1-2-000006

Entire Document

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/owner of
the information.

PEF Response to Citizens’
First Interrogatories No. 2,
Bates No. 11NC-OPCINT1-
2-000007 through 11NC-

Entire Document

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
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OPCINT1-2-000009

which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/owner of
the information.

PEF Response to Citizens’
First Interrogatories No. 2,
Bates No. 11INC-OPCINT1-
2-000010 through 11NC-
OPCINT1-2-000023

Entire Document

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/owner of
the information.

PEF Response to Citizens’
First Interrogatories No. 2,
Bates No. 11NC-OPCINT1-
2-000024 through 11NC-
OPCINT1-2-000025

Entire Document

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
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would impair the competitive
business of the provider/fowner of
the information.

PEF Response to Citizens’
First Interrogatories No. 2,
Bates No. 1INC-OPCINT1-
2-000026 through 11NC-
OPCINT1-2-000027

Entire Document

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/owner of
the information.

PEF Response to Citizens’
First Interrogatories No. 2,
Bates No. 11NC-OPCINT1-
2-000028 through 11NC-
OPCINT1-2-000029

Entire Document

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms,

§366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/owner of
the information.

PEF Response to Citizens’
First Interrogatories No. 2,
Bates No. 11NC-OPCINT1-
2-000030 through 11NC-
OPCINT1-2-000031

Entire Document

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
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to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.

The document portions in gquestion
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/fowner of
the information.

PEF Response to Citizens’
First Interrogatories No. 2,
Bates No. 11NC-OPCINT1-
2-000032 through 11NC-
OPCINT1-2-000057

Entire Document

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/fowner of
the information.

PEF Response to Citizens’
First Interrogatories No. 2,
Bates No. 1INC-OPCINT1-
2-000058 through 1 1NC-
OPCINT1-2-000060

Entire Document

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
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business of the provider/owner of
the information.

PEF Response to Citizens’
First Interrogatories No. 2,
Bates No. 1 INC-OPCINT1-
2-000061 through 11NC-
OPCINT1-2-000073

Entire Document

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/owner of
the information.

PEF Response to Citizens’
First Interrogatories No. 2,
Bates No. 11NC-OPCINT1-
2-000074 through 1INC-
OPCINT1-2-000075

Entire Document

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

$306.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/owner of
the information.

PEF Response to Citizens’
First Interrogatories No. 2,
Bates No. 11NC-OPCINT -
2-000076 through 11NC-
OPCINT1-2-000077

Entire Document

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
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on favorable terms.

§366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/owner of
the information.

PEF Response to Citizens’
First Interrogatories No. 2,
Bates No. 1INC-OPCINT1-
2-000078 through 11NC-
OPCINT1-2-000080

Entire Document

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/owner of
the information.

PEF Response to Citizens’
First Interrogatories No. 2,
Bates No. 1INC-OPCINT1-
2-000081 through 11NC-
OPCINT1-2-000083

Entire Document

§366.093(3)(d), Fla. Stat.

The document in guestion contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/fowner of
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the information.
PEF Response to Citizens’ Entire Document §366.093(3)d), Fla. Stat.

First Interrogatories No. 2,
Bates No. 11NC-OPCINT1-
2-000084 through 11INC-
OPCINT1-2-000110

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/owner of
the information.

PEF Response to Citizens’
First Interrogatories No. 2,
Bates No. 1INC-OPCINT1-
2-000111 through LINC-
OPCINT1-2-000118

Entire Document

§366.093(3)(d), Fla. Stat.

The document in question contains
confidential contractual
information, the disclosure of
which would impair PEF’s efforts
to contract for goods or services
on favorable terms.

§366.093(3)(e), Fla. Stat.

The document portions in question
contain confidential information
relating to competitive business
interests, the disclosure of which
would impair the competitive
business of the provider/owner of
the information,
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