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Calpine Construction Finance Company, L.P. ("Calpine"), by 

and through undersigned counsel and, pursuant to Rule 25-

22.006, Florida Administrative Code ("F.A.C."), and Section 

366.093, Florida Statutes ("F . S."), hereby requests 
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filed testimony of Calpine witness Todd Thornton and certain 

portions of the pre-filed testimony and exhibits of Calpine 

witness Paul Hibbard . In support of its request, Calpine 
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1. On July 15, 2014, Calpine filed a Notice of Intent to 

Request Confidential Classification related to certain portions 

of the pre-filed testimony of Todd Thornton; and certain 

portions of the pre-filed testimony of Paul Hibbard and certain 

portions of Exhibits PJH-2, PJH-3, PJH-4, PJH-6, PJH-7a, PJH7b, 

and PJH-8 to Mr. Hibbard's testimony (collectively referred to -~ 
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2. The following exhibits are included and made a part 

of this request: 

a. Exhibit A includes a copy of the Confidential 

Testimony and Exhibits, on which all information 

that is entitled to confidential treatment under 

Florida law has been highlighted. Exhibit A is 

submitted separately in a sealed folder marked 

"CONFIDENTIAL." 

b. All information for which confidential treatment 

is sought has been redacted in Exhibit B, which 

is an edited and publicly available version of 

the Confidential Testimony and Exhibits. 

c. Exhibit C is a table containing the specific 

line and page reference of the selected items or 

sections of the Confidential Testimony and 

Exhibits for which confidential treatment is 

sought and, with regard to each document or 

discrete subsections thereof, references to the 

specific statutory basis or bases for the claim 

of confidentiality. 

d. Exhibit D is the affidavit of Todd Thornton, 

Senior Vice President, Origination and 

Development, of Calpine Corporation. 
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3. Section 366 . 093(1), F.S., provides that "any records 

received by the Commission which are shown to be proprietary 

confidential business information shall be kept confidential 

and shall be exempt from s. 119 . 07(1) ." Section 366.093(3), 

F . S ., defines proprietary confidential business information to 

mean information that (i) is intended to be and is treated as 

private confidential information by the company, (ii) because 

disclosure of the information would cause harm, (iii) to the 

company's business operations, and (iv) that has not been 

voluntarily disclosed to the public. Section 366 . 093(3) (d), 

F.S., further defines proprietary confidential business 

information as "information concerning bids or other 

contractual data, the disclosure of which would impair the 

efforts of the public utility or its affiliates to contract for 

goods or services on favorable terms ." Additionally , section 

366 . 093(3) (e) defines "information relating to competitive 

interests, the disclosure of which would impair the competitive 

business of the provider of the information" as proprietary 

confidential business information . 

4. Calpine is requesting confidential classification of 

the Confidential Testimony and Exhibits because the 

Confidential Testimony and Exhibits contain proprietary and 

confidential competitive business information, including 

information concerning contractual data and competitively 
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sensitive commercial information and bidding data, the 

disclosure of which would harm or otherwise adversely impact 

Calpine's competitive business interests. Calpine has treated 

the Confidential Testimony and Exhibits as confidential and 

Calpine has not voluntarily disclosed the Confidential 

Testimony and Exhibits to the public. 

5 . Upon a finding by the Commission that the material in 

Exhibit A for which Calpine seeks confidential treatment is 

proprietary confidential business information within the 

meaning of Section 366 . 093(3), F.S., such information should 

not be declassified for a period of at least eighteen (18) 

months. Additionally, the material provided should be returned 

to Calpine as soon as the information is no longer necessary 

for the Commission to conduct its business, pursuant to Section 

366.093(4), F.S. 

WHEREFORE, for the above and foregoing reasons, as more 

fully set forth in the supporting materials and affidavit 

included herewith, Calpine Construction Finance Company, L . P. 

respectfully requests that its Request for Confidential 

Classification be granted. 
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I. 

2 Q: 

3 A: 

4 

5 

6 

7 Q: 

8 A: 

9 

10 

11 

12 

13 

14 Q: 

IN RE: PETITION FOR DETERMINATION OF NEED FOR THE 
CITRUS COUNTY COMBINED CYCLE POWER PLANT, 

BY DUKE ENERGY FLORIDA, INC. 
FPSC DOCKET NO. 140110-EI 

DIRECT TESTIMONY OF TODD THORNTON 

Introduction 

Please state your name, business address, and occupation. 

My name is Todd Thornton. My business address is 717 Texas Avenue, Houston, 

Texas 77002. I am Senior Vice President, Origination and Development for Calpine 

Corporation ("Calpine"). 

On whose behalf are you testifying in this proceeding? 

I am testifying on behalf of Calpine Construction Finance Company, L.P ., a 

subsidiary of Calpine Corporation (collectively "Calpine"), in support of its 

intervention in Duke Energy Florida's ("Duke") Petition for Determination of Need 

for Citrus County Combined Cycle Power Plant ("Petition"). Calpine owns and 

operates the Osprey Energy Center, which is located in Auburndale, Florida. 

Please summarize your education and experience. 

15 A: I earned a Bachelor of Science degree in Finance from Northern Dlinois University 

16 and hold the Chartered Financial Analyst designation. I joined Calpine in October 

17 2000 and have held positions of increasing responsibility within the organization, 

18 including being named Vice President of Finance in 2007 and Treasurer in 2009. I 
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1 was named Vice President of Commercial Development in 2013 before recently 

2 being promoted to Senior Vice President, with the responsibility for Calpine's 

3 origination activities and the development of electric generation resources 

4 throughout the U.S. and Canada. 

5 

6 IT. Purpose of Testimony 

7 Q: What is the purpose of your testimony? 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

A: The purpose of my testimony is to describe Calpine and the Osprey Energy Center 

("Osprey''}, discuss Calpine's participation in Duke's Request for Proposal for Long­

tenD Power Supply Resources with an In-Service Date of2018 ("Long-Tenn RFP") 

and Calpine's recent offer to Duke, which includes a 5-year power purchase 

agreement ("PPA") for Osprey, with a purchase option. The Osprey offer is 

described in more detail in Section V of my testimony. In addition, I will briefly 

discuss the many advantages of Osprey as part of a portfolio of resources that may 

include Duke's proposed 1 ,640 MW Citrus County combined cycle power plant (the 

"Citrus County Project") and a transmission concern raised by Duke. As I stated in 

my testimony in Docket No. 140111-EI, addressing Duke's proposed Suwannee and 

Hines Projects, relying on Mr. Hibbard's testimony, I conclude that Osprey has many 

advantages compared to Duke's self-build options, including: 

• Osprey has a lower levelized cost of electricity than Duke's Suwannee project, 

$85.30 compared to $168.70 and 

• Osprey shows a benefit to Duke's customers of$133 miJiion more than Duke's 

option (based on a cumulative present value revenue requirement). 

2 



I also briefly address Duke's concerns about transmission and market power. 

2 

3 ID. Calpine Corporation and Osprey Energy Center 

4 Q: Please briefly describe Calpine Corporation. 

5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

A: Calpine is an independent power producer founded in 1984 that specializes in the 

development, construction, ownership, and operation of wholesale electric 

generating facilities. Calpine owns and operates the largest and most modern fleet of 

clean, reliable and fuel-efficient gas-fired and geothermal power plants in North 

America, with a portfolio of 87 power plants in operation or under construction 

located throughout the U.S. and Canada with a combined total of approximately 

26,000 MW of electric generating capacity. Calpine currently has three new electric 

generation projects under construction and its existing fleet produced more than 100 

billion kilowatt-hours of electric energy during 2013. Calpine is a leader in gas-fired 

power plant development and construction in the United States. 

Calpine owns and operates two power plants in Florida, Osprey and the 

Auburndale Peaking Energy Center, which total approximately 700 MW of electric 

generating capacity. Both projects are in Auburndale, Florida, within the Tampa 

Electric Company's (''TECO") service area and are identified on the map of 

Calpine's existing North American generation fleet shown below: 

3 



CALPINE-A GENERAnON AHEAD, TODAY 

~· 0 .... 
1 

CALPINE' -
2 

3 Q: Please briefly describe the Osprey Energy Center. 

4 A: Osprey is anominal599 MW, 2xl natural gas fired combined-cycle facility located 

5 in Auburndale, Florida, that began commercial operation in 2004. The facility 

6 consists of two Siemens 501FD combustion turbine generators connected to two 

7 Nooter-Erikson heat recovery steam generators and one Siemens steam turbine 

8 generator. Osprey can provide 515 MW of electricity in the summer and 545 MW at 

9 winter reference conditions, plus an additional 55 MW using its duct firing 

10 capability. Osprey is a highly efficient combined cycle facility. 
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Osprey is interconnected to the Florida transmission grid at TECO's 230 kV 

2 electrical transmission system at the Recker substation. In addition, Calpine holds 

3 the rights to 249 MW of Finn point-to-point transmission for Osprey to deliver 

4 power to Duke's system, which includes roll-over rights. Calpine also has fum gas 

5 transportation rights on the Gulfstream interstate pipeline system ("Gulfstream"), 

6 which are assignable by Calpine. 

7 Osprey represents a very competitive, highly efficient and environmentally 

8 advantageous resource, with full dispatch flexibility to meet Duke's need for supply-

9 side resources. 

10 
11 IV. Calpine's Participation in Duke's 2018 Long-Term RFP 

12 Q: Did Calpine participate in Duke's effort to solicit long-term supply-side 

13 resources to meet its needs in 2018? 

14 A: Yes. Duke originally issued the Long-Term RFP on October 8, 2013. Calpine timely 

15 submitted a proposed power purchase agreement to Duke, which would have 

16 provided Duke 515 MW of capacity and energy at the bus bar, for a term of 23-years 

17 (May 1, 2018 through December 31, 2041) ("Osprey PPA"). The capacity charge 

18 was $72.24/kW-year, escalating at 2.3%, delivered to Duke. Calpine would assign to 

19 Duke its firm natural gas transportation rights on the Gulfstream system, at its cost, 

20 and Duke would provide the physical fuel for the toll. 

21 

22 Q: Did Calpine submit a purchase option to Duke? 
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A: Yes. Calpine submitted an offer to sell Osprey to Duke after the response date in the 

2 Long-Tenn RFP. Duke notified Calpine it would not consider or otherwise evaluate 

3 the offer to sell. Specifically, after being notified by Duke on April29, 2014 that 

4 Duke intended to proceed with its Suwannee Peakers and Hines Chillers Projects 

5 instead of Osprey, on May 1, 2014, Calpine submitted its offer to sell the Osprey 

6 Facility to Duke for $300 million. 

7 

8 Q: What were the results of the Long-Term RFP? 

9 A: Although Duke evaluated the Osprey PPA, Duke rejected Calpine's offer as well as 

1 0 the other responses and instead is seeking Commission approval of the Citrus County 

11 Project. 

12 

13 v. Calpine's July 2014 Offer 

14 Q: Did Calpine submit an offer to Duke after being notified Duke was proceeding 

15 with the Citrus County Project? 

16 A: Yes. Calpine submitted an offer to Duke dated June 16, 2014, and, in response to 

17 issues identified by Duke, Calpine prepared and submitted an updated offer to Duke 

18 on July 3, 2014 (''the July Offer''). 

19 

20 Q: Please describe CaJpine's July Offer. 

21 A: Calpine' s July Offer includes a 5-year PPA for 515MW of capacity and energy 

22 (summer and winter reference), with a guaranteed heat rate of~, with a +/-2% 

23 dead band. Duke has the option to purchase the plant on January 1, 2020, subject to 
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1 certain conditions described below. The PPA would start on January 1, 2015 and 

2 terminate on December 31,2019. During the term of the PPA, the annual capacity 

3 payment for each of the years 2015-2019, respectively, is 

4 ~W-month. The capacity payments in the July Offer are significantly 

5 lower than Calpine's September 6, 2013 offer of$5.75/k:Wh, escalating at 2.3%. 

6 Calpine included its 249 MW of finn, point-to-point transmission capacity on 

7 TECO's transmission system and Calpine' s firm natural gas transportation rights on 

8 the Gulfstream pipeline system and Duke would provide the fuel. 

9 The July Offer includes an option for Duke to purchase the plant for .. million, 

10 subject to certain adjustments the terms of which would be negotiated by Calpine 

11 and Duke as part of a definitive agreement. The acquisition cost in the July Offer is 

12 significantly lower than Calpine's May 1, 2014 offer to sell Duke the plant for $300 

13 million. 

14 Under the terms of the July Offer, Duke would buy Osprey subject only to 

15 FERC's review for market power and its approval of the transaction. To address 

16 Duke' s concern about both whether FERC would approve the proposed transaction 

17 and the timing of its decision Calpine has offered the following: 

18 • Pay Duke a one-time breakage cost of. million, which is intended to cover 

19 the Suwanee Peakers cost increase and carrying cost for one year; and 

20 • Include a provision, subject to terms to be negotiated, that the PP A would 

21 terminate after two years (through December 31, 2016), unless the parties 

22 agree to a reasonable extension. 

23 
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2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

VI. Osprey's Option Value 

Q: 

A: 

What is the value of Osprey relative to the Citrus County Project? 

Osprey represents an option the Commission should consider to determine the best 

set of operating and/or new resources to meet the need identified by Duke in this 

docket and in the companion docket addressing Duke's petition for approval of its 

proposed Suwannee Peakers and Hines Chillers. In re: Petition for Determination of 

Cost Effective Generation Alternative to Meet Need Prior to 2018. by Duke Energy 

Florida, Florida Public Service Commission Docket No. 140111-EI. Although 

Osprey cannot serve the entire need claimed by Duke in this Petition, at 515MW, 

Osprey is large enough to meet Dulce's needs through 2017 and depending on 

circumstances and Duke's actual need, Osprey can serve needs beyond 2017 as 

proposed by Calpine's July Offer. The direct testimony of Paul Hibbard, of the 

Analysis Group, Inc., describes and provides analysis to support an alternative 

scenario to the Citrus County Project in 2018: Contracting with Osprey and 

proceeding with Duke's inlet chiller project at the Hines facility may support 

delaying the Citrus County Project and still serve Duke's near term need, timely and 

reliably. In addition, Osprey can provide the needed power to reliably meet the 

peaking requirements and long-term need to serve demand that Duke proposes to be 

served by the Suwannee Peaker project. 

21 VD. Osprey's Advantages 

22 Q: Please describe Osprey's operational track record. 

23 A: The Commission should recognize the advantages of Osprey as an operating facility 
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1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

Q: 

A: 

as compared to a proposed new self-build project. Osprey has an outstanding track 

record of delivering wholesale power to utilities in Florida and meeting the plant's 

contractual obligations. Since 2006, Osprey has delivered more than 14 million 

MWh of electricity to Florida customers. Duke, TECO and Seminole Electric 

Cooperative are some of the utility customers Osprey has served during the last eight 

years. 

Osprey is a very reliable unit with a low equivalent forced outage rate of 1.43% in 

2013. During January-March 2014, Osprey's forced outage rate was 0.13%. 

Osprey bad a forced outage rate of only 0.27% in January 2014, the month when 

Florida experienced the "Polar Vortex." 

Please describe Osprey's construction risk advantages. 

As with all construction projects, including the proposed Citrus County Project, there 

is construction and permit risk, which cannot be dismissed simply as 

inconsequential. A delay in commercial operation of the proposed project due to 

construction delays would be costly and could result in Duke not meeting its 20% 

planning reserve margin. Such a delay could result in additional costs to Duke's 

customers in the form of project cost overruns and for the purchase of replacement 

power. Duke can avoid the immediate construction risks by contracting for Osprey, 

an operating facility with a great operational track record. 

22 vm. Transmission and Market Power Issues 
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2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

Q: 

A: 

Q: 

A: 

Did Duke's evaluation of Calpine's Osprey proposals raise other concerns you 

wouJd like to address? 

Yes. Duke's Petition and the testimony oftwo of its witnesses, Ed Scott and Julie 

Solomon, expressed concerns about the impact of transmission on deliverability and 

costs and market power, respectively. 

What is Calpine's position on transmission for Osprey? 

As stated in the terms of a PP A in the July Offer, Osprey will be contracted to 

deliver 515 MW to Duke's system. Duke has expressed a concern that the delivered 

output will be limited because Calpine only holds 249 MW of fum point-to-point 

transmission service on the TECO system. Based on the direct testimony of John 

Simpson, however, it appears likely that Duke and TECO can use operating 

procedures and redispatch measures to ensure that Duke is able to reliably access the 

515 MW of contracted capacity through the 5-year term of the PP A, and avoid the 

cost of previously identified transmission upgrades. For the longer term, Duke's 

transmission witness, Ed Scott, and Mr. Simpson appear to agree that a direct 

connection line between Osprey and Duke will ensure delivery of Osprey's full 

output. The estimated cost of the direct connection is $150 million. Mr. Hibbard's 

analysis discusses the cost impact of the direct connection and still concludes Osprey 

is a superior choice to serve Duke's need for capacity and energy. 

23 Q: Does the July Offer take into consideration Duke's concerns about market 
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1 power or otherwise protect Duke's interests? 

2 A: Yes. Duke expressed concern that the near term acquisition or option to acquire 

3 Osprey might trigger an adverse finding of market power by FERC, which might 

4 result in FERC's denial of the acquisition, or an approval conditioned on Duke 

5 incurring excessive mitigation costs. Calpine, however, addresses this concern 

6 through the testimony of its witness, David Hunger, who worked on hundreds of 

7 market power evaluations in his 14-year career at FERC. Moreover, Calpine has 

8 proposed to mitigate the potential for Duke to incur either financial or operational 

9 risk (i.e., a delay in building the Suwannee Peakers) even ifFERC were to make an 

10 adverse finding of market power due to the acquisition of Osprey. 

11 
12 
13 Q: Please summarize your testimony. 

14 A: Although Duke has requested the Commission to consider the Citrus County Project 

15 and the Suwannee Peakers and Hines Chillers Project in separate dockets, the 

16 Commission should review Duke's proposed projects as a portfolio, as well as on a 

17 project-specific basis. Calpine's offer includes a 5-year PPA with extremely low 

1 8 capacity charges and the opportunity to buy the Osprey Facility for .. million, or 

19 about .. per kilowatt of capacity. Even when adding in the S 150 million cost to 

20 provide a direct interconnection of Osprey to Duke's transmission system, the 

21 Osprey Facility, as made available to Duke by Calpine's July Offer, provides 

22 superior value to Duke and its customers. I conclude that, in the best interests of its 

23 customers, Duke should contract with Osprey as an operating, more cost efficient 

24 resource that can timely and reliably meet part of the need to be served by Duke's 

11 



1 proposed three self-build projects, including the option value of Osprey in 

2 connection with a possible decision to delay moving forward with the Citrus County 

3 Project. 

4 

5 Q: Does this conclude your testimony? 

6 A: Yes, it does. 

12 
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2 Q: 

3 A: 

IN RE: PETITION FOR DETERMINATION OF NEED FOR THE 
CITRUS COUNTY COMBINED CYCLE POWER PLANT, 

BY DUKE ENERGY FLORIDA, INC. 
FPSC DOCKET N0.140110-EI 

DIRECT TESTIMONY OF PAUL J. HffiBARD 

ON BEHALF OF 

CALPINE CONSTRUCTION FINANCE COMPANY, L.P. 

I. INTRODUCTION AND OUALIFICATIONS 

Would you please state your name, business address, and occupation? 

My name is Paul J. Hibbard. I am a Vice President at Analysis Group, 

4 Inc. (AGI), an economic, finance and strategy consulting firm headquartered in 

5 Boston, Massachusetts, where I work on energy and environmental market, 

6 policy, and strategy engagements. My business address is 111 Huntington 

7 A venue, 1 Oth Floor, Boston, Massachusetts 02199. 

8 

9 Q: On whose behalf are you testifying? 

10 A: I am testifying on behalf of Calpine Construction Finance Company, L.P ., 

11 a subsidiary of Calpine Corporation (collectively "Calpine"), in support of its 

12 positions in Duke Energy Florida's ("Duke") Petition for Determination of Cost 

13 Effective Generation Alternative to Meet Need Prior to 2018 (''Petition"). 

14 Calpine owns and operates the Osprey Energy Center, which is located in 

15 Auburndale, Florida. 

FPSC Docket No. 140110-EI 
Hibbard Direct Testimony 



1 Q: 

2 A: 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

Please describe your background and experience. 

I have been with AGI for a total of almost seven years, first from 2003 to 

April2007, and most recently, from August 2010 to the present. In between, 

from April 2007 to June 201 0, I served as Chairman of the Massachusetts 

Department of Public Utilities ("DPU"). While Chairman, I also served as a 

member of the Massachusetts Energy Facilities Siting Board, the New England 

Governors' Conference Power Planning Committee, and the NARUC Electricity 

Committee and Procurement Wmk Group. I also served as State Manager for the 

New England States Committee on Electricity and as Treasurer to the Executive 

Committee ofthe 41-state Eastern Interconnect States' Plarming Council. 

From 2000 to 2003 I worked in energy and environmental consulting with 

Lexecon, Inc. Prior to working with Lexecon, I worked in state energy and 

environmental agencies for almost ten years. From 1998 to 2000, I worked for 

the Massachusetts Department of Environmental Protection on the development 

and administration of air quality regulations, State Implementation Plans and 

emission control programs for the electric industry, with a focus on criteria 

pollutants and carbon dioxide ("C02"), as well as various policy issues related to 

controlling pollutants from electric power generators within the Commonwealth. 

From 1991 to 1998 I worked in the Electric Power Division ofthe DPU on 

matters related to utility integrated resource planning and procurement, utility 

ratemaking, restructuring of the electric industry in Massachusetts, the 

quantification of environmental externalities, energy efficiency, utility 

compliance with state and federal emission control requirements, regional 
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electricity market structure development, and coordination with other states on 

electricity and gas policy issues through the staff subcommittee of the New 

England Conference of Public Utility Commissioners. 

As a consultant, I have worked on numerous engagements related to 

power sector production cost modeling; resource planning and procurement; 

macroeconomic analyses; wholesale power market design, operations, and 

impacts; generation/storage optimization modeling; natural gas infrastructure 

development and evaluation; and energy and environmental policy design and 

analysis. I hold an M.S. in Energy and Resources from the University of 

California, Berkeley, and a B.S. in Physics from the University of Massachusetts 

at Amherst My curriculum vitae is attached as Exhibit No. _(PJH-1). 

II. PURPOSE AND SUMMARY OF TESTIMONY 

What is the purpose of your testimony? 

The purpose of my testimony is to provide a quantitative and qualitative 

comparative evaluation of proposals currently before Duke Energy Florida 

("DEF," or the "Company") and the Florida Public Service Commission 

("Commission") to meet the estimated 470 megawatts ofDEF's forecasted 

capacity and energy needs in the pre-2018 timeframe. Petition for Determination 

of Cost Effective Generation Alternative to Meet Need Prior to 2018, by Duke 

Energy Florida, Inc., Docket No. 140111-EI, Filed May 27,2014 (hereafter 

"Petition"), at 11, ~ 24. In particular, I have been asked by Calpine to compare 

the self-build proposal put forward by DEF- with a focus on DEF's proposed 
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Suwannee combustion turbines ("Suwannee CTs") - with the offer by Calpine to 

provide DEF a power purchase agreement ("PPA") followed by facility 

acquisition from Calpine's Osprey Energy Center ("Osprey'' or "Osprey Facility") 

in Auburndale, Florida. I compare these proposals from the perspectives of 

(1) ratepayer impacts in terms of equivalent levelized cost of electricity 

("LCOE"), cumulative present value revenue requirements ("CPVRR"), and 

considerations tied to risks borne by ratepayers; and (2) policy considerations 

related to power system reliability, investment and operational flexibility, and 

human health and environmental impacts. 

Please summarize your testimony. 

In its Petition, DEF asserts that the Suwannee Simple Cycle and the Hines 

Chillers Power Uprate projects are" ... the most cost effective options to fulfill 

DEF's capacity and energy needs prior to 2018." Petition at I. I disagree. Based 

on my review of cost and risk factors, I find that from a ratepayer perspective the 

best option for DEF is to accept Calpine's offer of a five-year PPA and 

acquisition (in year six) of the Osprey Facility. DEF's modeling and analysis 

occur largely within a black box, appear to be oversimplified and structurally 

biased, and inherently- and inappropriately - favor the Company's self-build 

alternatives. A more careful, common-sense review of the customer impacts 

associated with the various options reveals that by moving forward as proposed 

by DEF, DEF's ratepayers will likely incur significantly greater costs and be 

exposed to significantly greater risks than they would if instead of building the 
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Suwannee CTs, Calpine's offer is accepted. I conclude that selecting Osprey is 

2 the best outcome for ratepayers based on (1) a fully transparent comparison of the 

3 levelized costs of various ahernatives; (2) a recalculation of cumulative present 

4 value revenue requirements starting from DEF's own calculations, with only a 

5 few reasoned adjustments reflecting current conditions and correcting for 

6 mistakes in DEF's original analysis; (3) a critique of the lack of transparency and 

7 apparent flaws in DEF's modeling approach and documentation; and (4) 

8 consideration of the nature, characteristics, and magnitudes of risks born by 

9 ratepayers under DEF's self-build proposal, compared with selecting Calpine's 

10 offer. Specifically, I find that Calpine's offer: 

11 • has a levelized cost of electricity equal to $85.30 compared to $168.70 for 

12 the Suwannee CTs, and 

13 • represents a cumulative present value revenue requirement benefit of $133 

14 million compared to DEF's self-build proposal. 

15 In short, Calpine has made an offer to DEF that represents a low-cost, 

16 low-risk, reliable, efficient, and environmentally responsible resource choice. 

17 DEF's analysis of alternatives fails to appropriately capture these many value 

18 streams, overstates the value of their own self-build alternative (in particular the 

19 Suwannee CTs), and understates the value of the Calpine offer. A reasonable 

20 evaluation of these ahematives, a common-sense comparison of facilities' 

21 levelized costs, and a review of important reliability, health, environmental and 

22 policy factors suggests that the best - and most prudent- option for DEF's 

23 ratepayers would be for DEF to accept Calpine's offer. Based on my review of all 
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of these factors, I conclude that, in the interest of ratepayers and the energy policy 

and economic interests of the State of Florida, the Commission should deny 

DEF's Petition because it does not represent the most cost-effective alternative 

and because it is not in the best interests ofDEF's customers. 

Are costs and cost-related risks the only benefit of the Osprey Facility 

compared to the Company's self-build alternative? 

No. DEF's self-build alternative- when compared to the purchase of 

power and subsequent acquisition of Calpine's Osprey Facility- suffers from a 

number of additional flaws from the perspectives of power system reliability, 

flexibility, and environmental impacts. These are fundamentally important 

considerations for the Commission, particularly during this time of significant 

uncertainty and change in the electric sector. These changes are tied to highly 

uncertain growth forecasts for peak load and energy consumption, pending and 

emerging federal requirements related to the air, water, and solid waste impacts of 

electric generating facilities, and significant developments in the pricing and 

transportation of natural gas (for heating, process needs, and power generation). 

As discussed further below, an acquisition of the Osprey Facility helps address 

these uncertainties and reduces ratepayer risk, through a set of benefits which 

include: (1) the relative value of more efficient combined cycle ("CC") capacity 

(like the Osprey Facility)- compared to combustion turbin~only capacity- to 

meet DEF's changing resource needs and system conditions across multiple 

operating modes (baseload, intermediate, and peaking); (2) the option value 
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provided by the higher capacity of the Osprey Facility compared to the Suwannee 

CTs, which would allow for greater flexibiHty for DEF to alter the timing of 

major new capital investments in future years (such as the propooed Citrus County 

facility) should load growth and/or resource availability deviate from current 

expectations; and (3) the wide-ranging human health and environmental benefits 

that flow from using the already-built and operational, efficient, and low-emitting 

(in terms of emissions per megawatt-hour ("MWh")) Osprey capacity instead of 

the new-construction, relatively inefficient, and higher-emitting Suwannee CTs. 

Are you sponsoring any exhibits with your testimony? 

Yes. I am sponsoring the following exhibits: 

PJH-1 Curriculum vitae ofPaul J. Hibbard 

PJH-2 Calpine LCOE Model Sources and Assumptions 

PJH-3 Levelized Cost ofElectricity ($2014/MWh) 

PJH-4 Levelized Cost ($2014/MWh) by Capacity Factor 2015-2043 

PJH-5 Growth in Total Energy Demand and Potential Energy Generation 

from Generic Combined Cycle Units 

PJH-6 Comparison of Osprey Capacity Factor and Starts, by Year, DEF 

Production Simulation Results, Scenario 5 Acquisition 

PJH-7a, 7b Adjustments to Cumulative Present Value Revenue Requirements 

PJH-8 Emission Rates by Technology, Carbon Dioxide (C~) and 

Nitrogen Oxides (NOx) 

How is your testimony organized? 
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In Section ill, I present my ratepayer impact analysis, including a 

transparent analysis of the levelized costs for each of the Calpine and DEF 

facilities in the pre-2018 resource procurement, an evaluation and recalculation of 

DEF's own conclusions with respect to CPVRR, a discussion of the shortcomings 

associated with DEF's analytic method and modeling effort, and a review of the 

significant risks ultimately borne by ratepayers under different scenarios. In 

Section IV, I address important considerations related to system reliability, 

planning and procurement flexibility, and human health and environmental 

impacts. Finally, in Section V, I summarize the conclusions I draw from my 

review of these factors. 

III. CALPINE'S OFFER IS HIGHLY BENEFICIAL FROM THE 

PERSPCTIVE OF DEF'S RATEPAYERS 

liLA OVERVIEW 

How is this Section organized? 

In this Section, I address factors related to DEF's analysis of the value of 

competing resource options, from the perspective ofDEF's ratepayers. 

Specificafl:y, in Section III.B, I compare Calpine's proposal and DEF's proposed 

self-build projects on the basis of LCOE, presenting the analytic method, 

assumptions, underlying data, and results. The LCOE analysis - when presented 

clearly with the assumptions that go into the calculations - provides a fully 

transparent and straight-up comparison of the capital and operating costs of 

resources in the most relevant and understandable metric from a ratepayer's 
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perspective - dollars per MWh of electricity generated over the life of the facility. 

The results demonstrate the clear and compelling benefit to ratepayers of the 

Osprey PP A/acquisition in comparison to DEF's self-build proposal, the 

Suwannee CTs. 

In Section III.C, I first discuss various flaws of construction and execution 

that exist in the modeling and analysis that DEFused in its evaluation of 

resources in this docket Despite these flaws, I demonstrate that even accepting 

DEF's analysis as the starting point, the Osprey Facility is the best from a 

CPVRR perspective when DEF's results are adjusted to correct certain mistakes 

and misrepresentations in the original calculations. 

Finally, in Section III.D, I highlight the need for heightened attention in 

this docket to the different ratepayer risk factors and discuss differences in the 

risks borne by ratepayers between the options of moving forward with 

development, permitting and construction of the Suwannee CTs versus selecting 

the Osprey PP A/acquisition proposal offered by Calpine. 

IILB. LEVEUZED COST OF ELECTRICITY 

Is it possible to construct an analysis that provides a clear and transparent 

comparison of proposals from the perspective of electric ratepayers? 

Yes. One of the challenges in understanding DEF's analyses of resources 

proposed in this proceeding is the substantial level of opacity- or, put differently, 

the substantial lack of transparency -- in the way in which DEF has assembled 

competing resource portfolios, forecasted the build-out of its system over a very-
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long modeling time frame, and evaluated bids using a proprietary ''black box" 

model. This does not mean that DEF's analysis is not valuable - it is. However, 

it is critically important that the Commission and stakeholders also have access to 

a robust and transparent quantitative analysis ofbids considered by the Company 

and the Commission; one that allows for a more clear and objective understanding 

of the relative value of each proposal. One way to do this is through a clearly 

documented levelized cost of electricity analysis, in which the capacity, energy, 

and other cost elements in project proposals are translated into an equivalent 

dollars-per-megawatt-hour ($/MWh) metric, using consistent financial, market, 

and temporal assumptions across all proposals. 

What is the value of carrying out a LCOE calculation, and how have you 

approached the LCOE analysis in this instance? 

In this docket, the Commission is being asked to determine whether DEF's 

selection of its self-build proposals, from among multiple proposals and resources 

with different terms, cost elements, technologies, and operational utilization 

factors, is in the best interests of its customers. Most importantly, the projects in 

this solicitation differ in at least two fundamental ways. First, they include, on the 

one hand, firm PPA and acquisition proposals from merchant generators (with 

multiple-year tenns, pre-set power purchase and acquisition price points, and 

various operational and financial guarantees), and, on the other hand, self-build 

project cost estimates from the incumbent utility (with no term or cost guarantees 

from the ratepayer perspective). A comparison of bids under these circumstances 
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must include a clear and transparent demonstration of how assumptions related to 

2 the different tenns and payment structures affect the expected cost and value of 

3 different bids. 

4 Second, the proposals in this solicitation include projects whose use in 

5 daily operations is fundamentally different from the standpoint of frequency, 

6 duration, and timing of commitment and dispatch. The Suwannee Cfs will have 

7 a very different operational profile (infrequent, short-duration operations) than 

8 that of the Osprey and/or other CCs (more frequent operations and longer run 

9 times). A comparison of bids under these circumstances should create a 

10 transparent demonstration of how expectations or assumptions regarding resource 

11 use affect the expected cost and value of different bids. 

12 LCOE analysis is able to capture these fundamental differences in a 

13 transparent manner, and enables a relatively straightfmward and consistent 

14 comparison ofbids. Below, I present a LCOE analysisofthe DEF self-build 

15 projects and Calpine's proposal - the Osprey Facility - that are available to meet 

16 the needs ofDEF's customers. My purpose for, and approach to, the LCOE 

17 analysis was to construct a fully independent, objective, and transparent analysis 

18 that treats all offers on an equal and fair basis. 

19 The LCOE metric for each proposal represents the net present value of the 

20 expected annual revenue requirement - including the sum of variable and fixed 

21 operation and maintenance costs, capital costs, and the return on investment-

22 divided by the estimated annual generation over the terms of the proposals. The 

23 LCOE calculation establishes annual costs in accordance with contract terms (in 
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the case of PP As), or using traditional calculations of annual revenue 

2 requirements (in the case of utility self-build or acquired units that would go into 

3 the utility's rate base), in order to create comparability across structural 

4 differences in proposal pricing and asset lives. In addition, the LCOE analysis 

5 accounts for differences in utilization between resource types through variable 

6 capacity factor inputs that determine average annual generation. 

7 The LCOE analysis compares ratepayer impacts of each proposal under a 

8 user-specified set of capacity factor assumptions. While an LCOE analysis does 

9 not include dispatch simulation, and thus it does not quantify the economic and 

10 environmental benefits of displacing generation, ignoring such benefits would 

11 tend to underestimate the value of CC capacity relative to cr capacity, since the 

12 more efficient and more highly-utilized CC capacity would likely generate greater 

13 price and emission displacement than CT capacity. Thus the value of the Calpine 

14 proposal may be substantially better than indicated by its LCOE relative to the 

15 LCOE for the Suwannee CTs. 

16 In short, and as discussed further below, the Strategist model is fairly 

1 7 impenetrable to most of those who are not actually running the model, generates 

18 results that are strongly dependent on assumptions and on how resources are 

19 configured in model runs, and thus in a sense provides the Commission with ''take 

20 it or leave it" results. LCOE analysis, on the other hand, is a highly accessible, 

21 transparent and useful representation ofthe ultimate impacts on ratepayers, and 

22 thus provides an extremely valuable and important sanity check on the results 

23 emerging from black-box models. 
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Please descr ibe Calpine's proposal to Duke for power supply from the 

Osprey Facility as you have modeled it in your analysis. 

For the purposes of my analysis, I have used Calpine's most recent offer, 

which is summarized in the direct testimony of Mr. Todd Thornton, Senior Vice 

President, Origination and Development for Calpine (hereafter, "Thornton 

Direct"). Specifically, I understand Calpine's most recent offer to include: 

• A five-year PPA, starting January 1, 2015 and extending through 

December 31, 2019, with an initial capacity payment of-

- in 2015 escalating to in 2019. This price 

applies to the full 515 MW of Osprey's contracted capacity under the 

PPA; and 

• An option for Duke to purchase the plant on January 1, 2020 for-

l in nominal2020 dollars). 

From the direct testimony of John Simpson (hereafter "Simpson Direct"), 

I understand that due to transmission system limitations, Osprey may not be able 

to provide the full capacity benefits of the facility (i.e., the 515 MW of contracted 

capacity under the PP A, and the 599 MW of total capacity available after Duke 

acquires Osprey) in every single hour of the year until construction of related 

transmission infr~tructure upgrades are completed, even though it is likely to be 

able to provide up to full capacity in the vast majority of the hours of the year. In 

any event, the quantity of capacity that can be supplied on a firm basis prior to 

new transmission infrastructure - 249 MW - is sufficient to meet DEF's 
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reliability need in the interim period. Nevertheless, for the purposes of the LCOE 

analysis, during the 5-year PPA period, I assumed annual capacity payments 

equal to the product of the propa;ed capacity payment and the contracted capacity 

(515 MW) to be provided under the PP A, as specified in the offer. This 

represents the maximum possible capacity payment obligation for DEF under 

Calpine's offer. Following an acquisition in 2020, I continue to calculate the 

LCOE using 515 MW of capacity. This is a conservative assumption that tends to 

undervalue the peaking capabilities of the Osprey Facility. I discuss -but do not 

quantify - the value of this additional duct-fired capacity for DEF ratepayers in 

Section IV below. 

Please summarize your understanding of DEF's self-build proposals. 

DEF has propa;ed two separate projects to meet its generation supply 

needs before 2018. The Suwannee CTs are two combustion turbines with 

summer capacity of approximately 316 MW of summer capacity and 3 75 MW of 

winter capacity with an estimated in-service cost of $197 million. The Suwannee 

CTs would have an annual net operating heat rate of 1 0,197 Btu per kilowatt-

hour. The Hines Chillers would add approximately 220 MW of capacity during 

summer conditions with little degradation of the heat rates of the Hines combined 

cycle units. The Hines Chillers would not add any capacity to DEF's system 

during winter peaking conditions. The estimated cost of the Hines Chillers is 

approximately $160 million. 
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Please provide a summary ofthe results ofthe LCOE analysis you 

conducted. 

I estimated the LCOE for the Osprey PP A/acquisition proposal, the 

Suwannee CT, the Hines Chillers, and the combinations of Suwarmee/Hines and 

Osprey/Hines. I used information on capital costs, operating costs, financing 

costs, fuel costs, and pollutant emission costs that were provided in Mr. Borsch's 

testimony and responses to Calpine's interrogatories. For Osprey, I used the 

updated pricing offer details provided above. A swnmary of my assumptions is 

included as Exhibit No. _ (Plli-2) and described below. 

Key results presented in Exhibit No. _ (PJH-3) include the following: 

• Calpine's Osprey Facility PPA/acquisition offer has the lowest LCOE 

across all of the options after considering total capacity costs, 

transmission costs, and energy costs. Osprey's LCOE is 19 percent 

lower than the Hines Chillers and 49 percent lower than the Suwannee 

CTs. 

• A combination of Osprey plus the Hines Chillers offers a lower LCOE 

than either the Hines Chillers alone or in combination with the 

Suwannee CTs. 

• The Suwannee CTs have the highest LCOE of all three units, which is 

driven by the lower expected utilization and higher heat rate of a 

combustion turbine as compared to a highly efficient combined cycle 

unit. 
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Please summarize the key assumptions in the LCOE analysis. 

I relied on three key documents for the data used in this analysis. First, I 

obtained capital cost, operational data/heat rates for the self-build units, and 

capacity factors from Mr. Borsch's testimony. Second, I used pricing information 

for the Calpine PP A/acquisition from the updated terms offered on July 3, 2014 as 

described in the Thornton Direct. Third, I used data from the Strategist inputs and 

outputs provided to me as part ofDEF's responses to Calpine's discovery 

requests. This included fixed O&M, variable O&M, start costs, natural gas 

transportation costs, and environmental costs for both the Osprey acquisition and 

the DEF self-build units. 

For financial assumptions, I used DEF' s current weighted average cost of 

capital ("W ACC") for both return on rate base and the discount rate, and where 

appropriate, made conservative assumptions about asset lives and depreciation 

that would tend to increase the cost of the Osprey PP A/acquisition proposal 

relative to the Suwannee CTs. For income accounting, I assumed that assets 

followed a modified accelerated cost recovery {"MACR") schedule. I used a 20-

year schedule for combined cycle and transmission assets and a 15-year schedule 

for combustion turbines, consistent with guidance found in IRS Publication 946. 

Please summarize key fmancial assumptions in the LCOE analysis. 

Whenever possible, I used assumptions that would tend to disadvantage 

the Calpine offer relative to the DEF self-build proposals, and I have tried to 

present an analysis that accounts for the applicable regulatory accounting 
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standards. For example, I assumed that all assets (including transmission) would 

2 be depreciated on a straight-line basis from the in service year to 2043, and that 

3 the return on rate base would be collected on the non-depreciated portion in each 

4 year. For the transmission direct connect, this period is likely too short, which 

5 will tend to increase the cost to ratepayers for this project in my analysis and 

6 disadvantage the Osprey bid as compared to the Suwannee CTs. In addition, I 

7 assumed a 35-year asset life, which means that not all costs are recovered within 

8 the 2043 study period. Again, this tends to underestimate the cost of the 

9 Suwannee CTs to ratepayers in my analysis. 

10 For Osprey and Hines, I assumed useful lives through the end ofthe study 

11 period, which is equivalent to a total useful life of 40 years. I believe this is a 

12 reasonable assumption based on the operational longevity ofDEF's generating 

13 assets. See, e.g., Florida Public Service Commission Order No. PSC-10-0131-

14 FOF-EI issued March 5, 2010, at 17, 19 (stating that "several ofPEF's steam 

15 units and combustion turbines on its system have b~n in service for more than 40 

16 years, and all are projected to be in service longer than 40 years," and concluding 

17 that "on balance, we find a minimum life span of35 years shall be used in this 

18 proceeding for PEF's combined cycle units ... PEF should likely experience life 

19 spans of 40 years or more .. . "). 

20 Finally, for AFUDC, I have made a simplifying assumption that all funds 

21 are placed in rate base at the weighted average cost of capital. This tends to 

22 underestimate the amount of monies that will be collected, since I understand that 

23 the AFUDC weighted average cost of capital is 7.44 percent. 14LGBRA-
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1 NRGROG1-79-000005 - 000007 AFUDC Rate Change Schedules A-C_March 

2 2010 Final.xlsx. 

3 

4 Q: Please describe your approach to assigning capacity factors to resources for 

5 the purpose of the LCOE analysis. 

6 A: For the Suwannee CTs, I used the 9.3 percent capacity factor presented in 

7 Exhibit BMHB-2. For the combined cycle units, I used 

9 conclusions I draw are robust to changes in expected output, even including 

10 unrealistic combinations oflow capacity factors for CCs and high capacity factors 

11 for CTs. See Exhibit No. _ (PJH-4). 

12 

13 Q: How can you determine whether the LCOE results are robust to changes in 

14 expected capacity factors for the different resource options? 

15 A: The LCOE model determines the levelized cost of electricity for a given 

16 resource at an assumed annual average level ofutilization. That is, in calculating 

17 the LCOE of $85.30/MWh for the Osprey PP A/acquisition (shown in Exhibit No. 

18 _ PJH-3), I assumed an annual average capacity factor ....... This 

19 determines in each year the total MWh of generation over which to spread the 

20 combined investment, fixed, and variable costs to arrive at the levelized cost on a 

21 per MWh generated basis. Appropriately, since future years are discounted, the 

22 capacity factor outcomes in early years weigh more heavily than later years in the 

23 lifetime LCOE calculation. 
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It is reasonable to ask whether the LCOE benefit of the Osprey Facility 

remains at lower capacity factors, and/or at higher capacity factors for competing 

proposals. Exhibit No. _ (PJH-4) provides insight into this question by showing 

the LCOE in $/MWh for both Osprey and the Suwannee CTs as a function of 

annual average capacity factors (assumed or projected). For example, at the 

intersection of the horizontal and vertical dashed lines in Exhibit No. _ (PJH-4), 

you see that at a •••••••• the LCOE for the Osprey 

PP A/acquisition is $85.30/MWh. On the other hand, the dashed line higher on the 

curves, and to the left, shows that with the Suwannee CTs operating at an annual 

average capacity factor of9.3 percent, the Osprey proposal has an equivalent 

LCOE at an annual average capacity factor of approximately- ; further, 

at any capacity factor greater than the Osprey proposal has a lower 

LCOE than the Suwannee CTs. Finally, as long as Osprey is expected to operate 

at an annual average capacity factor of about •••• or more, it will be better 

from an LCOE perspective than the Suwannee CTs operating at any capacity 

factor. 

IIJ.C THE COMPANY'S EVALUATION OF COMPETING PROPOSALS 

DEF bas used the Strategist optimization model to compare proposals in this 

proceeding. Should the Commission rely only on the Company's Strategist 

analysis? 

Absolutely not. The decision made in this proceeding will affect ratepayer 

costs, risks, and system opera.tons and reliability for decades. Given the 
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importance of this decision, the Commission should carefully understand and 

consider the Strategist results. Given modeling limitations (discussed below), the 

Commission also needs to view the results within the totality of the evidence from 

all of the modeling and analyses presented by parties in this proceeding. This is 

particularly important given that Strategist is a proprietary ''black box" model, 

one whose unit commitment and dispatch module is opaque and admittedly 

simplistic, in ways that are clearly of heightened importance in comparing 

technologies offered in this procurement. One value of the LCOE analysis I 

present is that it provides a fully transparent and straightforward assessment of the 

cost of proposals to ratepayers in a manner that provides the Commission with an 

additional analytical tool to inform its decision. 

Did you review the Strategist results and CPVRR estimates that DEF 

presented in this docket? 

Yes. In particular, I reviewed the Strategist inputs and outputs that were 

provided to me in DEF's responses to Calpine Interrogatories 6 and 7, and that I 

understand to be associated with the Calpine Osprey Facility, ltnown as PPA 1 and 

Acquisition 2 in Exhibits BMHB-8,-9, and - 10. Company witness Borsch asserts 

that Acquisition 2 had a $193 million CPVRR deficit compared to the DEF self-

build option and that a PPA modeled from 2016-2021 and replaced by generic 

back-fill CC and CT units had a $129 million CPVRR deficit compared to the 

DEF self-build option. Mr. Borsch noted that the negative CPVRR in the 

acquisition case was "largely due to transmission system upgrades" required to 
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incorporate the facility into the DEF system. Borsch Direct at 46. Notably, in 

Exhibit BMHB-9, Mr. Borsch also presented a range of CPVRR values for each 

bid. In this scenario, Acquisition 2 was modeled with a positive CPVRR of$39 

million, under assumptions that are much closer in detail to the current Calpine 

"14LGBRA-

NRGROG 1-28-000001 - 000008 CONFIDENTIAL 

Results_Sensitivities_Ol212014A.xlsx") In Exhibit BMHB-10, Mr. Borsch 

presented a final, detailed economic analysis. 

What is your opinion on the Strategist results presented in this docket? 

The key difference between a LCOE analysis and the Strategist model's 

CPVRR estimates is the incorporation of a production cost calculation in the 

Strategist analysis. LCOE analyses do provide insights into production cost 

impacts, in the sense that levelized costs are a function in part of the assumed 

capacity factors in the analysis. (As described above, in Exhibit No. PJH-_4, I 

present a chart that allows the Commission to see explicitly how different capacity 

factor assumptions or outcomes affect LCOE results.) Configured appropriately, 

production cost modeling can provide important insights and perspectives on 

resource operations and utilization over time, and on the likely value of resources 

on the system from an energy benefit perspective. However, in this instance, and 

based on the review of the information DEF has provided in this proceeding 

related to its Strategist analysis, I believe there are a number of questionable 
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elements of the production cost component of that analysis that may seriously 

compromise the value of its results. 

Are you familiar with production cost modeling? 

Yes. I have led or participated in numerous engagements as a consultant 

involving the use of production cost modeling to explore asset values and assess 

the cost or environmental impacts of various public policy choices. Specifically, 

in these projects we have used either Ventyx's Promod production cost modeling 

tool, or General Electric's GE MAPS tool. Both are transmission-constrained, 

hourly production cost modeling programs. 

Please explain your concerns with respect to the production cost elements of 

DEF's Strategist analysis in this case. 

First, my understanding is that, in the interest of modeling time and 

integration with the other Strategist modules, the production cost modeling 

algorithm within Strategist is far more simplistic than standard production cost 

models - such as Promod and GE MAPS - that are more often used for 

investigative system dispatch simulation analyses. In particular, the Strategist 

model does not require an hourly dispatch approach (instead allowing the user to 

rely on a limited set ofload representations, with results extrapolated into full-

year calculations), nor does it dispatch the system with attention to constraints 

that may exist on individual transmission elements. Further, its representation of 

unit operational capabilities and the logic by which units are committed (or 

''turned on") and kept on in consideration of multi-hour variations in system load 
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- may fail to capture operational details that could be important in understanding 

2 the relative value of CC versus CT technologies on the Company's system. 

3 In short, the quality or value of the Strategist production cost modeling 

4 results- in tenns of unit capacity factors and unit production cost benefits -

5 should be taken with a healthy degree of skepticism. In addition, the logic behind 

6 how units or resource portfolios are configured in the model, and how generic 

7 units are added over time, can obfuscate or wash out insights into the relative 

8 value of competing resource alternatives added today. Based on my review of the 

9 Strategist inputs and outputs provided to me in the course of this proceeding, I 

10 believe this is likely to be the case in this instance, and I have a number of serious 

11 reservations about other specific and key modeling choices - and thus the 

12 production cost modeling results - that affect CPVRR outcomes in this case. 

13 For example, between 2018 and 2043, DEF included over 4,000 MW of 

14 generic combined cycle capacity in its Strategist modeling analysis, presumably 

15 to meet its 20 percent reliability margin and satisfy growth in retail peak load. 

16 However, this may represent an unwarranted and costly overbuilding of the 

17 system. While these generic CC additions meet the peak load requirements, their 

18 potential incremental contribution of energy vastly exceeds DEF's annual energy 

19 growth needs, as shown in Exhibit No. _ (PJH-5). The compound annual growth 

20 rate in the potential energy generation from these units, starting from the 2018 

21 Citrus County addition, is 4.5 percent. This far exceeds the total energy demand 

22 growth rate of 1.0 percent over the 2014-2043 period. From a production cost 

23 perspective, this modeling choice has little or no impact on the value of the self-
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build Suwannee crs, but tends to wash out the production cost value of Calpine's 

efficient CC capacity. 

However, within the Strategist model, these generic units operate at a 

relatively high efficiency, with capacity factors between 60 and 80 percent, 

dramatically - and artificially - ( 1) reducing the utilization of Osprey (and other 

CC capacity on the system) and thus the positive energy benefit of that resource 

option, and (2) increasing the number of starts at Osprey by over 100 percent, 

increasing the cost of that resource option as shown in Exhibit No. _ (PJH-6). 

In reality, the more prudent choice of resource additions from a ratepayer 

perspective would likely better utilize the energy capacity of the existing 

combined cycle fleet to meet growth in total energy requirements, probably using 

an optimized combination of more targeted CT and/or CC duct firing teclmology 

to meet future peak demand needs. 

Are you suggesting that DEF is committing to an over-build of expensive CC 

capacity in the future? 

No. The addition of generic CC capacity is a modeling artifact. I would 

expect that over time as DEF's actual resource needs materialize, the Commission 

wiJl expect DEF to sel8Ct the best set of resources to meet growth in peak load 

and annual energy, in consideration of the load, resource, and cost expectations in 

place at that time. My point in raising this concern is to illustrate the way in 

which I believe future changes in infrastructure have been modeled in Strategist 

for this evaluation inappropriately and artificially discount the value of Osprey 
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relative to the self-build option, and skew the CPVRR results in favor of the 

2 Company's proposed outcome. 

3 

4 Q: You have concluded that the production cost modeling component of 

5 Strategist likely understates the production cost benefit of Osprey relative to 

6 the competing self-build proposals. Can this be corrected without 

7 reconfiguration and re-running of the Strategist model at this time? 

8 A: No, I do not believe it is possible to accurately "adjust" Strategist results 

9 after the fact for assumed differences in production cost modeling configurations. 

10 The only way to do this would be to r~run Strategist or - ideally- an alternative 

11 production cost modeling tool, under different scenarios and resource portfolios to 

12 develop a more accurate representation of the likely benefits and costs of 

13 competing proposals from a production cost perspttetive. 

14 

15 Q: Are there other elements of the Strategist modeling that may influence the 

16 results, and that can be adjusted after the fact? 

17 A: Yes. There are a number of factors in the Company's CPVRR results tied 

18 to financial assumptions and the underlying capital and fixed costs of proposals 

19 that incorrectly represent the proposals before the Company and the Commission 

20 at this time. These factors can - and should - be corrected for the Commission to 

21 have an accurate portrayal of the impact of competing proposals on ratepayers. 

22 For example, the estimate of costs associated with transmission upgrades to fully 

23 capture the capacity value of the Osprey Facility is vastly overstated in the 
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original CPVRR calculations. As described in the testimony of John Simpson, the 

actual cost to accomplish this - through a direct connect transmission upgrade that 

not only would allow integration of Osprey's full capacity to serve DEF's 

customers, but would also provide meaningful reliability benefits to the DEF and 

FRCC systems- is likely no more than $150 million, and could be less. Simpson 

Direct at 12. In addition, as described in the testimony of Todd Thornton, Calpine 

has reduced its acquisition sale price from $300 million to •••• in 2020, 

accompanied by reduced capacity payments on a PP A from 20 15 through 20 19. 

Thornton Direct at 7-8. Since these factors only affect fixed costs and 

investments, they would not affect production cost modeling outcomes (which are 

a function of variable costs only). Thus, adjusted CPVRR results may be 

approximated by adjusting for different fixed cost and financial assumptions, 

holding all else equal. 

Have you evaluated the impact of these updated pricing changes on the 

CPVRR? 

Yes, I have. Exhibit No._ (PJH-7) highlights the results of these 

adjustments. In order to do this, I had to start with CPVRR results that DEF has 

already generated in this docket. Specifically, I start with DEF's CPVRR 

estimate of negative $193 million (compared with the self-build proposal) 

calculated for the acquisition of the Osprey Facility in 2014. After accounting for 

new estimates for the direct connect transmission upgrades, and including the 

CPVRR impacts of the acquisition and PPA costs of Calpine's current offer, and 
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adjustments for gas reservation charges, I find that the CPVRR of an Osprey 

PP A/acquisition relative to the DEF self-build option is, at a bare minimum, 

positive $133 million. 

Do you believe this accurately captures the value to DEF's customers of the 

Osprey PPA/acquisition relative to DEF's proposed self-build projects? 

No, I do not. In this recalculation, I only considered the impact of the 

timing and magnitude of capital costs on the total CPVRR. As described above, I 

believe that the way in which DEF structured its evaluation of proposals and 

calculated production cost costs and benefits likely understates the value of the 

Osprey Facility. This means that the negative $193 million starting point is, in 

my view, significantly overstated (i.e., more negative than it should be). Thus, if 

adjusted and corrected for the true dispatch value of the Osprey Facility, the 

positive recalculated CPVRR value for the Osprey PP A/acquisition would start at 

a less negative CPVRR number, and thus should significantly exceed the $133 

million customer CPVRR benefit calculated for changes in generation and 

transmission capital costs and gas reservation adjustments presented in Exhibit 

No._ (PJH_7). 

Please describe your capital cost adjustments to the CPVRR in greater detail. 

In Exhibit No. _ (PJH-7), I made two adjustments to the capital costs for 

generation and transmission that I understand to have been included in Mr. 

Borsch's CPVRR estimates. 
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.------- ------- - -

First, I estimated the impact of the new and lower acquisition price offered 

2 for the Osprey Facility. As noted in the testimony of Todd Thornton, Calpine 

3 provided DEF an updated offer including an acquisition price o.-

4 a closing on January I, 2020. Accounting for the new PPA/acquisition offer 

5 required three steps. 

6 The II••• sale price offers a significant value to ratepayers 

7 compared to the $300 million original sale price. In adjusting the CPVRR 

8 estimate for this new acquisition price, I first accounted for the impact on revenue 

9 requirements, including depreciation, return on rate base, and income taxes. I 

10 estimate that the impact of a till reduction in sale price is equal to a net 

11 positive ofllll•• in CPVRR value. 

12 Second, based on the information I reviewed, it appears that DEF 

13 originally modeled the acquisition purchase investment as happening in 20 14. 

14 Duke Energy Florida, Inc., response to Calpine Construction Finance Company, 

15 L.P. 's First Set of Interrogatories to Duke Energy Florida, Inc. (Nos. 1-9), 

16 Competitively Sensitive Confidential Response 6a and 61. (hereafter, ''DEF IR "). 

17 However, pursuant to Calpine's offer, the asset purchase would be booked in 

18 2020. Adjusting for this difference in terms of the time value of money, I 

19 estimated that an asset sale booked in 2020 instead of2014 would result in an 

20 additional II•• benefit from a CPVRR perspective. 

21 Calpine's current proposal also contains an initial five-year PPA prior to 

22 the acquisition starting at-~ in 2015, escalating to •••• 

23 - in 2019. Thornton Direct at 7-8. Because I accounted for the acquisition in 
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1 2020, I added back into the CPVRR estimate the net present value of capacity 

2 payments under the updated PP A agreement Pursuant to the terms of Calpine's 

3 offer, the capacity payments are based on the 515 MW of Osprey's contracted 

4 capacity under the PPA, even if prior to construction of the direct connect 

5 transmission upgrade DEF may not have access to the full capacity in certain 

6 hours of the year. The resulting total PP A capacity payments over this period are 

7 equal to approximately 

8 The net impact of these three adjustments is - in positive 

9 CPVRR benefits for ratepayers, as shown in Exhibit PJH-7A and PJH-7B. 

I 0 Next, I also accounted for the lower estimates for transmission upgrades. 

11 Mr. Borsch included ••••• in transmission costs for an acquisition 

12 scenario. DEF IR2. However, DEF's transmission expert Edward Scott noted that 

13 the best approach to integrating Osprey within DEF's system would be to 

14 establish a direct connection of Osprey to the D EF balancing authority area 

15 (''BAA") (the "direct connect" project), and that that could be completed with two 

16 new 230 kV transmission lines from Tampa Electric Company's Recker 

17 Substation to both the KathlfiKm and Haines City East substations at a total cost of 

18 approximately $150 million. Florida Public Service Commission, Docket No. 

19 140111-EI, Direct Testimony ofEd Scott (hereafter "Scott Direct"), at ES-3, 2 of 

20 4. Calpine's transmission expert John M. Simpson has confirmed that the cost of 

21 such a project is not likely to exe8ed this amount (and could be meaningfully 

22 less), and that in addition to addressing any DEF or third-party 

23 interconnection/upgrade requirements, such a direct connection would also 
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provide a nwnber of ancillary benefits to the DEF and Tampa Electric Company 

balancing authority areas. Simpson Direct at 15. I apply the same method as in 

the acquisition price adjustment above to estimate corrections to CPVRR for this 

lower transmission upgrade cost. In short, this improves the CPVRR of Osprey 

relative to the DEF self-build proposal by approximately ••. 

The net impact of only these two adjustments for Calpine's updated 

PP A/acquisition offer and updated transmission cost estimates- is that an 

Osprey PP A/acquisition mix results in CPVRR benefits to ratepayers- relative to 

the DEF self-build proposal, of approximately • -

Are there other fixed costs in Strategist that the Commission should 

consider? 

Yes, it appears that DEF has modeled Osprey with firm gas transport but 

failed to include a similar or comparable cost for the firm gas transportation 

service available to serve the Suwannee CT units. DEF IR6g and 1 Oa. This 

creates issues of comparability, and puts Osprey at a cost disadvantage relative to 

the Suwannee CTs. 

What is the imancial impact of including the costs for iarm gas 

transportation service for some units but not for others? 

The cost difference on a CPVRR basis is substantial. DEF modeled 

annual firm gas service for Osprey a- year. DEF IR6g. On a net 

present value basis, this is equal t~ • • assuming firm gas transportation 

30 FPSCDocketNo.l40110-EI 
Hibbard Direct Testimony 



costs are passed directly on to ratepayers. This single fact alone accounts for 

2 almost the full difference ascribed to an Osprey acquisition in this docket. DEF 

3 also included firm gas transportation service for an Osprey PP A scenario and the 

4 generic CT units that replace it in 2022. 

5 However, I understand that DEF maintains long-term firm transportation 

6 agreements that support its existing plants and that DEF already has sufficient 

7 firm transportation for gas to the Suwannee location. Duke Energy Florida, Inc.'s 

8 Responses to NRG Florida LP's First Interrogatories Nos. 1-108 to Duke Energy 

9 Florida, Inc., Response 36. If this is indeed the case, then a true apples-to-apples 

1 0 comparison would allocate a portion of the existing firm fuel gas costs that would 

11 otherwise go to serve the new Suwannee CTs. That is, presumably DEF manages 

12 fuel commodity and transportation on a fleet-wide basis to minimize the overall 

13 cost of electricity generation to ratepayers, and optimizes existing commodity and 

14 transportation contracts across its fleet with this objective in mind. Yet in the 

15 analysis, DEF has existing natural gas transportation rights that are reserved to 

16 benefit their self-build unit in CPVRR calculations, but are not comparably 

1 7 credited to a competing resource that, if selected, would eliminate the need to 

18 assign such rights to the self-build resource. 

19 In my view, this compromises the fairness of the resource evaluation, 

20 creates an unlevel playing field, and could contribute to solutions that are 

21 imprudent or not optimal from a ratepayer perspective. Because gas 

22 transportation contracts- are to some degree - transferrable products, DEF should 

23 be able to accommodate 320 MW of generation from any proposal in this docket 
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under its existing gas transportation contracts. Therefore, in Exhibits PJH-_7a 

and 7b, I include an additional CPVRR adjustment of- , which is 

equal to········· 

II 

What do you conclude based on your analysis? 

Based on my review of a relatively simple set of adjustments to CPVRR 

results, I conclude that - even assuming that in all other ways DEF has 

appropriately modeled the resources compared in this procurement (which, as 

discussed above, I do not believe) - the Osprey PP A/acquisition is the best deal 

for ratepayers in terms of CPVRR. 

The net effect of the adjustments I have described above- accounting 

solely for changes in capital costs for generation and transmission and fixed 

expenses related to gas reservation charges - has a total CPVRR benefit of$133 

million. My adjustments reflect current conditions and a comparison of the two 

units that I believe is not only more appropriate, but is supported by DEF's own 

analysis in this docket As I described above, Mr. Borsch also found that 

Acquisition 2 had a positive CPVRR of$39 million, under a scenario with a -

million purchase price and •I million in transmission costs, both of which are 

much closer in detail to the current Calpine offer being considered by DEF. 

"14LGBRA-NRGROG1-28-000001- 000008 CONFIDENTIAL 

Results Sensitivities 01212014A.xlsx" 
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Furthennore, as I describe below, Mr. Borsch also tested the sensitivity of 

his results to "construction cost[s]. .. , gas transportation contract risks, plant 

condition and maintenance risks, and transmission cost risks" among other things. 

The difference between the high and low sensitivity cases for the DEF self-build 

proposals was negative $176 million. To the extent that any of the DEF self-build 

proposals experience cost over-runs consistent with Mr. Borsch's assumptions, 

some portion ofhis negative $167 million and my positive $133 million CPVRR 

adjustments may be additive, suggesting even greater value to DEF ratepayers. 

1/LD. RATEPAYER RISKS 

In light of the fact that the proposals being reviewed by the Commission in 

this proceeding result from a competitive process, why do you think it is 

important to comment on ratepayer risks as part of your testimony? 

In any competitive procurement involving utility and non-utility 

alternatives, it is vitally important that the Commission give due consideration to 

the different risks that procurement options have from the perspective of the 

utility's ratepayers. For decades, many public utility commissions- including 

this Commission -have required that utilities test self-build options through 

competitive solicitations in order to impose the discipline of competition on utility 

self-build project design and pricing. The goal of obtaining the best result for 

customers relies not only on competition to allow for discovery of the best offer 

prices from suppliers, but it also depends upon discovering and weighing any 

differences in the risk profile of the competitive offers. Price is certainly one 
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aspect of getting the best deal for ratepayers; the development status and the terms 

and conditions under which a product is proposed at a particular price also affects 

the relative value of different competitive offers to consumers. 

Please explain further what you mean by the impact on consumers of the 

terms and conditions under which a product is supplied. 

We see this relative "risk" principle at work often in the electric industry. 

Utilities must make decisions at one point in time about investments and other 

commitments that could be greatly affected by events that will occur much later, 

and which may or may not comport with the original expectations. Development 

uncertainty can lead to delays, changes in costs, and unexpected outcomes. Labor 

and material costs change. Fuel prices change. Public policy will change. 

Consumer habits change. Countless things can change, so that- after the fact-

the original decision to select a particular power plant may end up looking like a 

very good deal or a very bad failure. Many of these conditions- variations in 

development status and permitting requirements, open versus guaranteed pricing, 

and uncertain versus guaranteed performance- are before the Commission in this 

case. 

In your view, does Calpine's proposal appropriately manage the risks related 

to new resource acquisition? 

Yes. From a customer's perspective, the risk profiles of the various 

options available to DEF are significantly different DEF, for example, seeks to 
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pass through to ratepayers a return of and on the actual dollars of power plant 

2 investment (into utility rate base), including any cost overruns, provided the 

3 Company can demonstrate that any cost overruns " ... were prudently incurred and 

4 due to extraordinary circumstances." DEF IR9, Docket No. 140110-EI. In other 

5 words, while DEF has provided an estimate of the costs to develop, permit and 

6 construct the Suwannee CTs -and that estimate is the basis for evaluating its 

7 proposal relative to other proposals - if the actual costs come in much higher, 

8 DEF surely expects to recover the additional costs unless the cost overruns could 

9 be proven to be due to incompetence or imprudence in project management For 

1 0 the purposes of my analysis, I have assumed a $197 million total cost for the 

11 Suwannee CTs, even though there may still be uncertainty in DEF's expectation 

12 of ultimate costs. For example, as included in Exhibit BMHB-2, Schedule 9, as 

13 recently as January 2014 DEF estimated a total installed cost of$661.57/kW. 

14 Based on 316 MWofsummer capacity, this equates to an installed costof$209 

15 million. In addition, it is not possible to know with certainty how reliably and 

16 efficiently the facility will operate when needed until it has been constructed and 

1 7 operated under normal and peak system conditions. 

18 By contrast, the cost to ratepayers of accepting Calpine's offer of the PP A 

19 and acquisition for the Osprey Facility are fully known at this time. The 

20 acquisition price is set; the annual costs of the PP A are set; the operational beat 

21 rate and performance of the facility through the term of the PP A is guaranteed; 

22 additional variable costs associated with fuel transportation and operations and 

23 maintenance are known; and the condition ofthe plant- and its ability to operate 
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1 reliably and at a high level of availability- have been demonstrated and 

2 established through operating experience. 

3 This difference in risk profiles is an important consideration both from the 

4 perspective of risks home by ratepayers, and from the perspective ofhow fairly 

5 resources have been compared in this docket. In effect, the Commission knows 

6 now with certainty what ratepayers will pay over time for power from the Osprey 

7 Facility, what performance Calpine is obligated to provide from the perspectives 

8 of capacity availability and operational performance over the term of the PPA, 

9 and what to expect in terms of plant operations and performance once the Osprey 

10 Facility is acquired by DEF. Also, as discussed in Section IV below, CC 

1 I generation is a less risky proposition from a long-term market perspective because 

12 it more effectively hedges against uncertainty related to environmental policy, 

13 fuel price forecasts and longer-term market trends due to the fundamental 

14 difference between CC and CT units in terms ofunit efficiency; that is, CC units 

15 like Osprey simply bum less fuel and emit lower quantities of pollutants per unit 

16 of energy generated. 

17 In short, compared to DEF's proposal to construct the Suwannee CTs, 

18 from the perspective of ratepayers, Calpine's Osprey proposal can be viewed as a 

19 low-risk proposition that hedges ratepayer risk, via the terms of a binding, 

20 guaranteed contract with a fum acquisition price, to the maximum extent possible. 

21 In my view, this constitutes a meaningful difference in proposal attributes and 

22 allocation of risk, which should be factored into the Commission's decisions 

23 about which offers provide the best "price" and "value" to ratepayers. 
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Did DEF evaluate any risks in its analysis? 

DEF did not incorporate any consideration of self-build risks in its 

baseline evaluation of proposals in thjs procurement Consequently, DEF's 

presentation of best-estimate CPVRR results of competing proposals - and its 

conclusion that the best option for ratepayers is the self-build proposal- are based 

on an evaluation process that does not factor in ratepayer risks. However, DEF 

does evaluate the potential impact of various risks in a modeling sensitivity. In 

Exhibit BMHB-9, Mr. Borsch presents the results of a sensitivity analysis related 

to construction cost risks, gas transportation contract risks, plant condition and 

maintenance risks, and transmission cost risks tied to the Suwannee and Hines 

projects. The result shows the self-build option incorporating potential downside 

project development and construction risks has a negative CPVRR of $167 

million, relative to the base case. As I discussed in Section III.C above, this 

assessment is independent of the CPVRR adjustments I have made for the Osprey 

PP A/acquisition, which accounts for the current and known value of the Osprey 

acquisition price, updated transmission cost estimates, and sensitivity to gas 

transportation costs. 

CALPINE'S OFFER PROVIDES SUBSTANTIAL BENEFITS RELATIVE 

TO ALTERNATIVES FROM RELIABILITY, FLEXIBILITY, AND 

ENVIRONMENTAL PERSPECTIVES 

Are lower costs and reduced cost-related risks the only benefits of the Osprey 

Facility compared to the Company's self-build alternative? 
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No. Calpine's Osprey Facility- when compared to DEF's self-build 

alternative- provides a number of additional benefits not fully captured in LCOE 

or CPVRR analyses from the perspectives of power system reliability, flexibility, 

and environmental impacts. These are important considerations for the 

Commission at a time of significant uncertainty and change in the electric sector, 

with highly uncertain growth in peak load and energy consumption, pending and 

emerging federal requirements related to the air, water, and solid waste impacts of 

electric generating facilities, and significant developments in the pricing and 

transportation of natural gas (for heating, process needs, and power generation). 

Please describe the benefits of Osprey's more efficient CC capability relative 

to the CT capability of Suwannee. 

To a certain extent, the LCOE and CPVRR analyses described above can 

reveal how the greater efficiency of CC technology (compared to CT technology) 

can provide benefits to DEF's system from a total production cost perspective. 

Yet there are a number of additional benefits of CC technology that flow from the 

greater efficiency of CC technology (compared to CT technology) tied to the roles 

that such facilities play in system operations. CT capacity is effective in 

providing capacity at times of system peak or otherwise when stressed system 

conditions require operation of peaking capacity. When committed, CT units can 

also provide load-following services to help the system operator meet 

instantaneous and longer-term variations in system load. 
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However, the contribution of Cfs to load following and to otherwise 

helping manage variations in system conditions is restricted by the limited hours 

in the year that it is efficient to commit and operate these units. More efficient 

CC capacity is simply available far more to help meet system needs across a 

wider range of hours and system load conditions. As an efficient CC unit, Osprey 

would be able to help DEF meet customer demands in baseload, cycling and 

peaking modes. Further, Osprey would be available to provide load-following or 

reserve services across many more hours of the year, and under a greater variety 

of system load/generation configurations. For example, Osprey would likely be 

operating for well over 6,000 hours at various levels of output in the year to help 

meet system needs, compared to on the order of 1,000 hours or less for the 

Suwannee Cfs operating at 10 percent capacity factor. 

Are there ancillary system benefits for DEF associated with the Osprey 

PPA/acquisition? 

Yes. As noted earlier, and described in the testimony of John Simpson, 

the acquisition of the Osprey Facility will involve the construction of the "direct 

connect" transmission project, which will allow access to and availability of the 

full capability of the Osprey Facility in all hours of the year, and will address all 

system upgrade needs on DEF or third-party systems to ensure continued reliable 

operations. In addition, the direct connect transmission infrastructure will provide 

additional reliability benefits to the systems of DEF and the broader FRCC. 

Simpson Direct at 15. In contrast, selecting the Suwannee CTs will not involve 
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any beneficial transmission system upgrades and will, in fact, require the 

retirement of existing generating capacity at the Suwannee location in order to 

accommodate interconnection of the new peaking facilities. Simpson Direct at 16-

17. 

Thus, by selecting Calpine's offer for the Osprey PP Nacquisition, DEF 

will (a) obtain a resource and system upgrades that can meet its stated resource 

needs at a cost that is in the best interest of ratepayers, (b) will do so in a way that 

will improve system reliability through strengthening transmission infrastructure, 

and c) access available efficient CC capability that can operate and contribute to 

system operations in far more hours of the year than the Suwannee CTs. 

Would acquisition of Osprey help DEF manage load and resource 

uncertainty in the coming years? 

Yes. In Section III above, I describe my findings with respect to the 

relative cost benefits of DEF accepting Calpine's PP Nacquisition offer for the 

Osprey Facility. However, in addition to being a better deal for ratepayers at the 

outset, the Osprey PP Nacquisition would offer DEF important option value with 

respect to major future capital investments to meet customer needs over the next 

several years. 

Please explain what you mean by "option value." 

Yes. In my view, there is a relatively high degree of uncertainty with 

respect to growth in DEF's system peak load and annual energy requirements in 
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1 the coming years. While the coming retirements on DEF's system do appear to 

2 create a need for new capacity in the latter half of this decade, the magnitude and 

3 timing of that need are strongly dependent on (1) the quantity of capacity added in 

4 early years, (2) the actual level of peak load and annual energy growth compared 

5 to forecast quantities, and (3) the timing of retirement additions and resource 

6 additions. In this context, there is a potentially high "option value" in actions or 

7 decisions that can delay major capital investments. 

8 By way of example, it is my understanding that the current air permits at 

9 Crystal River 1 and 2 allow the units to remain in operation through 2020, under 

1 0 the Mercury and Air Toxics Standard ("MATS") compliance limit using the site-

11 wide averaging provision and activated carbon injection systems at CR4 and 5. 

12 Order No. PSC-14-0173-PAA-EI, Docket No. 130301-EI at 3. Delaying 

13 investment in (and recovery in rates of) the Citrus County CC units by just one 

14 year could mean $59 million in CPVRR benefits for ratepayers, even while 

15 accounting for the increased O&M expenses necessary to operate Crystal River 

16 with new pollution controls in place. (In this estimate, I did not, however, include 

1 7 any additional costs for changes in the 1-hour National Ambient Air Quality 

18 Standard ("NAAQS") for sulfur dioxide ("S02") emissions or 316(b) mitigation, 

19 as discussed in DEF responses to the Office of Public Counsel First Set of 

20 Interrogatories, Served July 1, 2014. In my view it remains unclear whether an 

21 additional year of operation would require additional significant costs beyond 

22 operational changes). Furthermore, the reliability concerns associated with 

23 outages or reductions related to CR4 and 5 that might impact the site-wide 

41 FPSC Docket No. 140110-El 
Hibbard Direct Testimony 



2 

3 

4 

5 

6 

7 

8 Q: 

9 

10 A: 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 Q: 

22 

emissions averages may be reduced under a scenario with the full energy output 

ofboth Osprey and Hines available in 2019. 

While this exercise means little if demand growth, retirement, and the 

timing of resource additions are known with certainty at this time, it can mean a 

great deal for ratepayers when, as now, the Company is proceeding with a major 

infrastructure turnover over a relatively short period of time. 

Why do you believe the Osprey PP A/acquisition could provide some option 

value for DEF and its ratepayers? 

The Osprey PP A/acquisition may provide option value in the context of a 

combined view ofboth the pre-2018 procurement and post-2018 (i.e., the Citrus 

County CC units), in that it represents a resource (1) that is in operation, with no 

uncertainty regarding commercial operations, capabilities, or ability to contribute 

to system operations; (2) that is large enough to meet system needs through 2017 

and possibly longer depending on how load and resource outcomes compare to 

current projections and plans; and (3) in combination with the construction of the 

Hines Chillers, could allow for some period of delay in the construction of the 

Citrus County CC capacity if peak load and annual energy requirements do not 

grow as fast as currently forecast by DEF. 

Have you concluded that the Company's forecasts ofload/energy growth or 

the timing of resource addition and attrition are wrong? 
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No, I have not. The Company, the Commission, and stakeholders have all 

worked over the past several years to understand the potential timing of resource 

changes and the potential that changing economic factors will lead to rates of 

growth in peak load and energy requirements that depart from recent experience. 

I am not suggesting that the Commission second-guess those planning efforts. 

However, based on my experience over decades as a utility regulator and 

consultant, I recognize that the type of resource and forecast assumptions that go 

into the Company's determination of resource needs are just that - assumptions -

and are almost certain to deviate from what actually transpires in the coming 

years. The Commission has recognized this fact in its ten-year site plan reviews, 

finding that in recent years, the absolute average error in retail energy sales 

forecasts has increased to almost 20 percent, and that even the best forecast errors 

have ranged between 1 and 3 percent Review of the 2013 Ten-Year Site Plans, 

For Florida's Electric Utilities, Florida Public Service Commission, October 2013 

at 20. Compounded over several years, these deviations can lead to significant 

variations in actual demand. 

In consideration of this, any resource decision that has the potential to 

delay major investments can save ratepayers money in the long run, and thus 

provide an option value that should be considered in resource decision making. In 

the context of the pre-2018 resource need, Osprey provides some flexibility 

around the timing of commercial operation of the Hines Chillers projects. In the 

context of the post-2018 resource need, Osprey provides some flexibility around 

the timing of the Citrus County CC units. 
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What do you conclude based on your consideration of these factors in the 

context of this procurement? 

Based on my review of these factors, I believe that a decision by the 

Commission to require that DEF accept Calpine's offer for the Osprey 

PP A/acquisition could provide substantial option value benefits for DEF's 

ratepayers, and introduces a key element of flexibility for DEF as it embarks on a 

major period of infrastructure turnover over the next several years. As noted 

above, I do not believe that considering this benefit is necessary to conclude that 

the Osprey proposal is the best deal for ratepayers. However, the potential for 

option value benefits increases the advantage of selecting the Calpine proposal in 

the pre~2018 procurement. 

Do you believe acquisition of the Osprey Facility- compared to the 

Suwannee CTs- can provide other benefits from a public policy perspective? 

Yes. I believe that selecting Osprey in this acquisition would allow DEF 

and the State of Florida to capitalize on the wid~ranging hwnan health, climate 

risk mitigation, and environmental benefits that flow from using an already~built 

and operational, efficient, and low~mitting (in terms of emissions per megawatt-

hour) resource instead of a (by comparison) relatively inefficient and higher-

emitting Suwannee CT project - one that while on an existing site, would still 

involve new construction activities. The relative impact of CT versus CC 

technologies from an emission perspective is presented in Exhibit No. _ (PJH-8). 
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This exhibit shows emission rates from each unit proposed in this solicitation on a 

pounds per MWh ("lb/MWh") basis. In other words, the exhibit provides a true 

apples-to-apples environmental comparison of the projects with respect to the 

level of emissions that result from production of an equivalent amount of energy. 

The emission rates for the Osprey Facility are lower than the Suwannee CTs by 

- b/MWh, or 33 percent for nitrogen oxides (NOx), and - IMWh or 42 

percent for C02. These emission rates are primarily a direct function of the 

relative energy efficiency (i.e., beat rates) of the respective projects; in simple 

terms, using less fuel per MWh results in less air pollution per MWh generated. 

In addition, by adding the Osprey CC resource at this time, DEF may realize 

additional emission reduction benefits to the extent that Osprey displaces output 

from less-efficient existing fossil-fueled resources on the DEF system. 

V. CONCLUSIONS 

In your opinion, does DEF's self-build plan, i.e., constructing the Suwannee 

CTs and the Hines ChUlers, represent the most cost-effective alternative for 

Duke's customers? 

No, DEF's self-build projects are not the most cost-effective alternatives 

for DEF and its customers. I come to this conclusion because I find that DEF's 

modeling and analysis occur largely within a black box, appear to be 

oversimplified and structurally biased from a production cost benefit perspective, 

and inherently - and inappropriate} y - favor the Company's self-build alternative. 

A more carefu~ common-sense review of the drivers of ratepayer impact 
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associated with the various options reveals that by moving forward as proposed 

by DEF, DEF's ratepayers will likely incur significant additional costs and risks 

than they would if instead of building the Suwannee CTs, Calpine's offer is 

accepted. Based on my estimates presented above, Calpine's value from a 

ratepayer perspective is at least a $133 million benefit relative to DEF's self-build 

proposal, it and could be significantly greater to the extent that the Company's 

self-build alternative ends up more expensive than current estimates. 

In your opinion, is the acquisition of the capacity of the Osprey Facility, 

through the combination of a 5-year PP A followed by direct acquisition of 

Osprey by DEF, as proposed to DEF by Calpine, a more cost-effective 

alternative for Duke's customers? 

Yes, it is. I come to the conclusion that selecting Osprey is the best 

outcome for ratepayers based on (1) a fully transparent comparison of the 

levelized costs of various alternatives; (2) a recalculation of cumulative present 

value revenue requirements starting from DEF's own calculations, with just a few 

reasoned adjustments reflecting current conditions and correcting for mistakes in 

the original analysis; (3) a review of the lack of transparency and apparent flaws 

in DEF's modeling approach and documentation; and (4) consideration of the 

nature and characteristics of risks born by ratepayers under DEF's self-build 

proposal, compared with selecting Calpine's offer. 
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In your opinion, did the Company adequately consider the relevant and 

significant non-cost factors associated with an acquisition of the Osprey 

Facility? 

No, they did not. I find that selection of Calpine's proposed 

PP A/acquisition of the Osprey Facility would provide a number of additional 

benefits from the perspectives of power system reliability, flexibility, and 

environmental impacts. Specifically, I identify additional benefits that include (1) 

the relative value of more efficient combined cycle capacity (like the Osprey 

Facility) -compared to combustion turbine-only capacity- to meet DEF's 

changing resource needs and system conditions across multiple operating modes 

(baseload, intermediate, and peaking); (2) the option value provided by the higher 

capacity of the Osprey Facility compared to the Suwannee CTs, which would 

allow for greater flexibility for DEF to alter the timing of major new capital 

investments in future years (such as the proposed Citrus County facility) should 

load growth and/or resource availability deviate from current expectations; and 

(3) the wide-ranging human health and environmental benefits that flow from 

using the already-built and operational, efficient, low-emitting (in terms of 

emissions per megawatt-hour) Osprey capacity instead of the new-construction, 

relatively inefficient, and higher-emitting Suwannee CTs. 

Considering the results of the LCOE analysis, CPVRR analysis, and 

additional non-cost factors that you have identified in your testimony, what 

should DEF have done with respect to Calpine's proposals? 
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Considering both the economic results and the numerous additional factors 

that are not directly related to costs and cost-effectiveness, I believe DEF should 

have accepted- and should now accept - Calpine's offer. 

In your opinion, what action should the Commission take with respect to 

DEF's Petition? 

The Commission should deny DEF's Petition. Calpine has made an offer 

to DEF that represents a low-cost, low-risk, reliable, efficient, and 

environmentally-responsible resource choice. DEF's analysis of alternatives fails 

to appropriately capture these many value streams, overstates the value of their 

own self-build alternative (in particular the Suwannee CTs), and understates the 

value of the Calpine offer. A reasonable evaluation of these alternatives, a 

common-sense comparison of facilities' levelized costs, and a review of important 

reliability, health, environmental and policy factors suggests that the best option 

for DEF's ratepayers would be for DEF to accept Calpine's offer. 

Does this conclude your testimony? 

Yes. 
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2010. 

"Federal Transmission Legislation,'' comments to Capitol Hill Briefing of the Coalition fa- Fair 
Transmission Policy, Washington DC, April2010. 

''Transmission Planning & Cost Allocation Alternatives under Order 890," comments to the Energy Bar 
Association's 64th Meeting, Washington DC, April2010. 
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"US Electric Power Transmission: The Battle of the Jurisdictions," comments to CERA Week 201 0, 

March, 2010. 

"New England Blueprint and the Federal Context," presentation to ISO-NE Consumer Liaison Group 
Meeting, Westborough MA, February 2010. 

"Interconnection-Wide Planning and Renewable Energy," comments to the National Wind Coordinating 

Collaborative, Transmission Update Briefing, December 2009. 

"Infrastructure Planning,'' comments to Northeast Energy and Commerce Association Power Markets 

Conference, Westborough MA, November 2009. 

''Transmission for Renewables -Risks and Opporhmities for the Northeast,'' Presentation to Governor's 

Clean Energy hmovation Forum, New Brunswick, NJ, October 2009. 

"Renewable Energy Development-The Role of Markets and Planning,'' presentation to Northeast Power 

Planning Council General Meeting, Cambridge MA, September, 2009. 

"Transmission Planning,'' comments to FERC Technical Conference on Transmission Planning Processes 

Under Order No. 890, Docket No. AD09-8-000, Philadelphia, PA, September, 2009. 

"New England Governors' Blueprint- Purpose and Context," presentation to the Raab Restructuring 
Roundtable, Boston MA, September 2009. 

"Wind, Transmission, and Federal Legislation," comments to MIT Wind Group, Cambridge MA, Fall, 
2009. 

"National Transmission Policy," comments to The Energy Daily's Transmission Siting Policy Summit, 
Washington DC, September 2009. 

Testimony to the Massachusetts' Joint Committee on Telecommunications, Utilities and Energy Hearing 

to Review Implementation of the Green Communities Act, Boston MA, July 8, 2009. 

"Federal Transmission Legislation," comments to the National Association of State Utility Conswner 
Advocates, Boston MA, July 2009. 

"Renewable Energy Development -The Role of Markets and Planning," presentation to Governor's Wind 
Energy Coalition, Washington DC, July 2009. 

''Transmission and Renewables: ISO and Regulator Perspectives" comments to the Raab Restructuring 
Roundtable, Boston MA, June 2009. 

"Renewable Development In and For New England; Massachusetts' Perspective," presentation to Law 

Seminars InternationaL Boston MA, June 2009. 

"Roadmap to New Renewable Resources in New England," comments on New England Governors' 
Blueprint to NECPUC Annual Symposium, Newport, RI, May 2009. 

"Comments of Chairman Paul Hibbard," presented to EBC Energy Seminar: New Transmission- The 
Key to Renewable Resource Integration in New England, Boston MA, April, 2009. 

"Coordinating Wind and Transmission Development - Who Pays?" Comments to 2009 Platts Wind 

Power Development Conference, Chicago, IL, March, 2009. 

"Integrating Energy and Environmental Regulations in Massachusetts," presentation to Northeast 
Sustainable Energy Association Building Energy Conference'09, Boston, MA, March, 2009. 

"One Reason for the GCA: Energy Pricing in Massachusetts," presentation to the South Shore Coalition, 
Hingham MA, January 2009. 

"Non-Reliability Transmission: State Choice and Control," presentation to the New England Conference 
of Public Utility Commissioners Transmission Group, Chelmsford MA, January 2009. 
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"Regulation and Renewable Energy Policy," panel moderator, Center for Resource Solutions National 
Renewable Energy Marketing Conference, Denver, CO, October, 2008. 

''Energy Pricing in Massachusetts( ... And What We Should Do About it)," presentation to Berkshire Gas 
Large Commercial and Industrial Customer Annual Meeting, Lenox MA, October, 2008. 

"Conversation With Chairman Hibbard," presentation to New England Energy Alliance, Boston MA, 
September, 2008. 

"Creating the Path: Delivering Clean Energy through Transmission Improvements," presentation to JSO­
NE Lights, Power, Action Conference, Boston MA, September, 2008. 

"Distributed Resources, the Decoupling Model, and the Green Communities Act," presentation to Raab 
Restructuring Roundtable, Boston MA, September, 2008. 

"Resource Planning: The Contribution of Efficiency and Renewables in Massachusetts," presentation to 
Law Seminars International Renewable Energy in New England Conference, Boston MA, September 
2008. 

"Remarks to Economic Studies Working Group," ESWG Committee Meeting, Westborough MA, July 
2008. 

"Power Trade: Market Context and Opportunities," presentation to New England Governors' 
Council/Eastern Canadian Premiers' Energy Dialogue, Montreal Canada, May 2008. 

''New England Transmission Investment," presentation to Municipal Electric Association of 
Massachusetts Annual Business Meeting, North Falmouth MA, April 2008. 

"Bringing Power from the North," presentation to the Raab Restructuring Roundtable, Boston MA, 
February 2008. 

"Natural Gas: Drivers ofSupply, Demand, and Prices,'' comments to Guild of Gas Managers, November 
2007. 

"Generation and Demand Outlook for New England," presentation to NECA Dinner Meeting, Cambridge 
MA, September, 2007. 

"Comments on JSO's Draft Regional System Plan," presentation to ISO Planning Advisory Committee, 
Boston MA, September 2007. 

"Regulatory Pressures, Policy Opinions," presentation to Environmental Business Council, Boston MA, 
July 2007. 

" Is New England Ensuring the Adequacy and Cost Effectiveness of the Region's Transmission Grid?" 
Panel moderator, New England Conference of Public Utility Commissioners Annual Symposium, Mystic 
cr, June 2007. 

''Energy Regulation in Massachusetts- Concerns and Options," presentation to the Raab Restructuring 
Roundtable, Boston MA, June, 2007. 

"View From the Regulatory Bench," comments to the New England Energy Conference and Exposition, 
Groton CT, May 2007. 

"Energy for New England - The Demand, Supply and Price Context," presentation to Massachusetts 
Municipal Wholesale Electric Cooperative Annual Meeting, Boylston MA, May 2007. 

"Demand Resources in New England: New Opportunities and Future Directions," Presentation at JSO-NE 
Annual Demand Resources Summit, Westborough MA, May 2007. 

"Power Supply for the New England Region,'' presentation to the Boston Bar Association, Boston MA, 
March 2007. 
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"Fuel Supplies and the Need for Fuel Diversity: Forecast for Global Fuel Markets and the Likely Impact 
on Electric Generation in the Northeast," presentation to LSI Seminar on Resource Adequacy and 
Reliability in the Northeast, October 16,2006. 

"Consumers and Politicians Claim They Want Cheap, Reliable and Clean Energy- Do They Have the 
Will to Make That Happen?"- presentation to NAESCO New England Regional Meeting, September 28, 
2006. 

"The Need for New LNG Infrastructure in Massachusetts and New England: An Update," Report 
prepared for Northeast Gateway Energy Bridge, L.L.C., and Algonquin Gas Transmission, LLC, August, 
2006. 

"Natural Gas & LNG for New England: What's Needed & How To Get It," presentation to the 
Foundation for American Communications Meeting on New England 's Energy Needs- Who Pays and 
Who Suffers?" May 17, 2006. 

"Energy Policy Act Section 1813 Comments: Report of the Ute Indian Tribe of the Uintah and Ouray 
Reservation for Submission to the US Departments of Energy and Interior," (with Susan F. Tierney, and 
In Cooperation With The Ute Indian Tribe of the Uintah and Ouray Reservation), May 15, 2006. 

"US Energy Infrastructure Vulnerability: Lessons From the Gulf Coast Hurricanes," Report to the 
National Commission on Energy Policy, March 2006. 

"New England Energy Infrastructure - Adequacy Assessment and Policy Review" (with Susan F. 
Tierney), prepared for the New England Energy Alliance, November, 2005. 

"Federal Legislative Developments in Energy," presentation to LSI Seminar on Energy in the Northeast, 
October 2005. 

"The Benefits of New LNG Infrastructure in Massachusetts and New England: The Northeast Gateway 
Project," (with Susan F. Tierney), prepared for Northeast Gateway Energy Bridge, L.L.C., and Algonquin 
Gas Transmission, LLC, June, 2005. 

"Climate Change Policy - New Business and Regulatory Risks," presentation to EnviroExpo & 
Conference, May, 2005. 

"Carbon Cap & Trade Allocation Options - Practical Considerations," ''Carbon Trading Program 
Emission Allowances: Practical Considerations for Allocation," and "Allocation of Carbon Allowances 
to Mitigate Electric Sector Costs," Reports to the National Commission on Energy Policy, May 2005. 

"U.S. Energy Infrastructure: Demand, Supply and Facility Siting," Report to the National Commission 
on Energy Policy, November 2004. 

"Comments of Susan F. Tierney and Paul. J. Hibbard on their own behalf," before the Federal Energy 
Regulatory Commission, in the Mauers of Solicitation Processes for Public Utilities (Docket No. PL04-6-
000) and Acquisition and Disposition of Merchant Generation Assets by Public Utilities (Docket No. 
PL04-9-000), on the role of independent monitors and independent evaluators in public utility resource 
solicitations, July 1, 2004. 

"Energy and Environmental Policy in the United States: Synergies and Challenges in the Electric 
Industry" (with Susan F. Tierney), prepared for Le Centre Fran9ais sur les Etats.-Unis (The French Center 
on the United States), July, 2003. 

"Controlling China's Power Plant Emissions after Utility Restructuring: The Role of Output-Based 
Emission Controls" (with B.A Finamore, N. Seidman, and T. Szymanslti), The Sinosphere Journal, July 
2002. 

"Siting Power Plants in the New Electric Industry Structure: Lessons from California and Best Practices 
for Other States" (with S. Tierney), The Electricity Journal, June 2002. 
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"Siting Power Plants: Recent Experience in California and Best Practices in Other States" (with S. 
Tierney), prepared for The Hewlett Foundation and The Energy Foundation, February 2002. 

"Setting and Administering Output-Based Emission Standards for the Power Sector. A Case Study of the 
Massachusetts Output-Based Emission Control Programs" (with N. Seidman and B. Finamore), prepared 
for the China Sustainable Energy Program, October 200 1. 

Before the Federal Energy Regulatory Commission, New England Power Pool and ISO New England, 
Inc., Docket No. EROJ-2329, Joint Affidavit (with J. Besser) on behalf of the New England Renewable 
Power Producers Association, July 3, 2001. 

"Output-Based Emission Control Programs - U.S. Experience" (with N. Seidman, B. Finamore, and D. 
Moskovitz), prepared for the China Sustainable Energy Program, May 2000. 

"P2 and Power Plants: The Massachusetts Allowance Trading Program," in Proceedings of the National 
Pollution Prevention Roundtable, March 2000. 

"Safety and Environmental Comparisons of Stainless Steel with Alternative Structural Materials for 
Fusion Reactors" (with A.P. Kinzig and J.P. Holdren), Fusion Technology, August 1994. 

"Utility Environmental hnpacts: Incentives and Opportunities for Policy Coordination in the New 
England Region," US EPA CX817494-01-0, RCEE Core Group, June 1994. 

"Final Report: Code Development Incorporating Environmental, Safety, and Economic Aspects of 
Fusion Reactors," UC-BFE-027, Fusion Environmental and Safety Group, University of California, 
Berkeley, 1991. 
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Levelized Cost of Electricity ($2014/MWh) 

2015-2043 

$168.7 

$127.4 

$104.7 

$87.7 

Duke Hines Chillers Duke Suwannee CT Duke Suwannee CT +Hines Calpine Osprey PPA + 2020 
Chillers Asset Sale+ Hines Chillers 

the Hines Chillers. 
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Levelized Cost ($2014/MWh) by Capacity Factor 

2015-2043 
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Capacity Factor 
Notes: 

The Osprey LCOB estimate includes a PPA starting in 2015 for 515 MW, with an acquisition in 2020 at 
The Osprey LCOE estimate includes $150 million in transmission costs. 
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Exhibit PJH-5 
Growth in Total Energy Demand and 

Potential Energy Generation from Generic Combined CycLe Units 
-Total Energy -Total Potential Generic Combined Cycle Generation 

Total potential generic 
combin.ed cycle generation 
2018-2043 CAGR: 4.5% 

\ 

2024 2026 2028 2030 2032 2034 

Total energy 2018-2043 
CAGR: 1.0% 

2036 2038 2040 

Total energy demand and potential energy generation are indexed to 2018 values. 
Between 2018 and 2043, 4, 758 MW of generic combined cycle capacity is added, assuming 793 MW summer capacity per unit. 

Sources: 

2042 

[1 J Direct Testimony of Benjamin M.H Borsch. on Behalf of Duke Energy Florida, Inc., In re: Petition for Detennination of Cost Effective Generation 
Alternative to Meet Need Prior to 2018. Florida Public Service Commission Docket No. 140 111-El, May 27, 2014, Exhibit BMHB-2. 
[2) Duke Energy Florida. Inc .. response to Calpine Construction Finance Company, L.P.'s First Set of Interrogatories. (Nos. 1-9), <Ampetitivety Sensitive 
Confidential Response 7. 
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Comparison of Osprey Capacity Factor and Starts, by Year 
DEF Production Simulation Results, Scenario 5 Acquisition 
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Exhibit PJB-7a 
Adjll8tments to Cumulative Present Value Revenue Requirement 

$2014 millions 

Duke Energy Florida Estimate 

Fixed Cost Adjustment 

Updated PPA/acquistion offer 
Updated Estimate for Direct Connect 
Transmission Costs 

Gas Reservation Charge Adjustment 

Net Adjusted CPVRR: 

No tee: 

Original Value Updated Value 

$300 

$150 

CPVRR Impact 

($193) 

S133 

These adjustments include updates to fixed costs and other financial transactions, which are not expected to impact production cost modeling and energy dispatch 
outcomes. 

CPVRR impact is -$193 m relative to DEF's self-build proposal. Adjustments are estimated assuming a 6.46% weighted average cost of capital with all assets fully 
depreciated by 2044. CPVRR adjusted impact includes estimated adjastments to rate ba.~~e. ation. and deferred income taxes for capital expenses. 
Estimate assumes a 5-year PPA for S 15 MW, with capacity price payments starting at 2015 escalating to - in 2019. 

Soarea: 

[1) ExhibitBMJm-8, Acquisition 2. 

[2) Direct Testimony ofT odd Thornton, In re: Petition for Detcnnin.ation of Cost Effective Generation Alternative to Meet Need Prior to 2018 for Duke Energy 
Florida. lne., Doc~ No. 140111-EI, submitted July 14,2014, at8. 

[3) Duke Energy Florida. Inc.'s Responses to Calpine Construction Finance Company, L.P.'s First Set oflnterrogatories. (Nos.l -9), Submitted June 16, 2014. 
Response 6a and g. 
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Exhibit PJII-7b
Adjushents to Cumulative Present Value Revenue Requirement

82011 milliorts

RESAq

Duke Energr Florida BrtimatcUpdced PPA/acquisition offcr Updacd Estimato for Direct Gas Reservdion Charge
Connect Transmission Cosb Adjustnent

$133

NetAdjustcd CPIIRR

Notcl:
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Exhibit PJH-8 
Emission Rates by Technology 

Carbon Dioxide (C02) and Nitrogen Oxides (NOJ 
-·r'-~- -- - ... _ -1,400 

• Carbon Dioxide Emission Rare {Left Axis) 

•Nitrous Oxide Emission Rate (Right Axis) 

Beat Rate: 10,197 BTU/kWb 0.12 

1,200 
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Note: 
Emission rate is calculmld as emissicn fx1or (lbs/MMBTIJ) multlplied by asumcd beat nne (BlUJk"Wh). 

So..--ca: 
[1] DaD En«gy Florida. Inc:~ respoose to Calpine Construl:tioa Finance Company, I..P. 's SeCUJd Set of.lcterrogatxxics (Nos. 11 II-II), I OQB. •t4LGBRA-CALPINE2-QIOb-OOOOO 1 - 000004 
Bmission Ratr:s 20 13 0927.xln.. 
[2] Dub Energy Florida, Jnc:.'s ~to NRG Florida IPs First Intenoptories Nos.. 1-108 to Duke Energy Florida, Inc:., No. 27. 
(3] SNL FmanciAI. 



EXHIBIT C 

CALPINE CONSTRUCTION FINANCE COMPANY, L.P . 
DOCKET NO. 140110-EI 

First Request for Confi dential Classificati on 
Confidentiality Justification Matrix 

DOCUMENT PAGE / LINE / COLUMN JUSTIFICATION 
Direct Testimony Page 6, Line 22 § 366 . 093 (3) (d) 1 Fla. 
of Todd Thornton § 366.093(3) (e), Fla. 

Page 7, Lines 3-4, 9 § 366 • 093 (3) (d) 1 Fla. 
and 18 § 366.093(3) (e), Fla. 

Page 11, Lines 18 and § 366.093 (3) (d) 1 Fla. 
19 § 366.093 (3) (e), Fla. 

Direct Testimony Page 13, Lines 9-10 § 366.093(3) (d), Fla. 
of Paul J. and 13-14 § 366.093(3) (e), Fla. 
Hibbard 

Page 18, Lines 7-8 § 366.093(3) (d) 1 Fla. 
and 18 § 366.093(3) (e), Fla. 

Page 19, Lines 7, 11, § 366.093(3) (d), Fla. 
12, and 14 § 366.093 (3) (e), Fla. 

Page 21, Lines 5-6 § 366.093(3) (d) 1 Fla . 
§ 366.093(3) (e), Fla. 

Page 26, Line 7 § 366.093(3) (d), Fla . 
§ 366.093 (3) (e), Fla. 

Page 28, Line 3, 6, § 366 . 093 (3) (d) 1 Fla. 
10, 11, 20, and 22-23 § 366.093 (3) (e), Fla. 

Page 29, Line 7, 8, § 366 . 093 (3) (d) 1 Fla. 
and 11 § 366.093(3) (e), Fla . 

Page 30, Line 5, 9, § 366 . 093(3) (d) , Fla . 
22, and 23 § 366.093(3) (e), Fla. 

Page 32, Lines 2, 3- § 366.093(3) (d) 1 Fla. 
5, 19, and 20 § 366.093(3) (e), Fla. 

Page 45, Line 6 § 366.093 (3) (d) 1 Fla. 
§ 366.093 (3) (e), Fla. 

Stat. 
Stat. 

Stat. 
Stat. 

Stat. 
Stat. 

Stat. 
Stat. 

Stat. 
Stat . 

Stat. 
Stat. 

Stat. 
Stat. 

Stat. 
Stat. 

Stat. 
Stat. 

Stat. 
Stat. 

Stat. 
Stat. 

Stat. 
Stat. 

Stat. 
Stat. 



DOCUMENT 
Direct Testimony 
of Paul J. 
Hibbard (Exhibit 
No . PJH-2 ) 

Direct Testimony 
of Paul J. 
Hibbard (Exhibit 
No. PJH-3) 

Direct Testimony 
of Paul J. 
Hibbard (Exhibit 
No . PJH-4) 

Direct Testimony 
of Paul J. 
Hibbard (Exhibit 
No. PJH-6) 

Direct Testimony 
of Paul J. 
Hibbard (Exhibit 
No . PJH-7a) 

Direct Testimony 
of Paul J. 
Hibbard (Exhibit 
No. PJH-7b) 

Direct Testimony 
of Paul J. 
Hibbard (Exhibit 
No. PJH-8) 

PAGE/LINE/COLUMN 
Page 1 of 1: Portions 
of Lines 8, 10, 11 , 
14, 15, 32, 34, 35 

Page 1 of 1: Portions 
of Line 1 and all of 
Line 2 in the ~Notes" 
at the bottom of the 
Exhibit 

Page 1 of 1 : All of 
the g r aph and a 
portion of Line 1 of 
the ~Notes" at the 
bottom of the Exhibit 

Page 1 of 1 : All of 
the graph and all of 
Lines 2 and 3 in the 
~Notes" at the bottom 
of the Exhibit 

Page 1 of 1: Parts of 
Lines 1, 2 and 3 of 
the ~Fixed Cost 
Adjustment" portion 
of t he table and 
portions of Line 5 in 
the ~Notes" at the 
bottom of the Exhibit 

Page 1 of 1: The 
center portion of the 
graph and portions of 
Line 4 in the ~Notes" 
at the bottom of the 
Exhibit 

Page 1 of 1: The 
graph information 
above the words 
~osprey CC" 
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EXHIBIT D 

BEFORE THE FLORIDA PUBLIC SERVICE COMMISSION 

In re: Petition for Determination ) 
of Need for Citrus County Combined ) 
Cycle Power Plant, by Duke Energy ) 
Florida , Inc. ) ________________________________ ) 

DOCKET NO. 140110- EI 

FILED: August 4, 2014 

AI'FIDAVIT OF TODD THORNTON IN SUPPORT OF 
CALPINE CONSTRUCTION FINANCE COMPANY, L.P. 'S 

FIRST REQUEST FOR CONFIDENTIAL CLASSIFICATION 

STATE OF TEXAS 

COUNTY OF HARRIS 

BEFORE ME, the undersigned authority duly authorized to 

administer oaths, personally appeared Todd Thornton , who being 

first duly sworn, on oath deposes and says that: 

1. My name is Todd Thornton . I am over the age of 18 

years and I have been authorized by Calpine Construction Finance 

Company, L. P. ("Calpine") to give this affidavit in the above-

styled proceeding on Calpine's behalf and in support of 

Calpine ' s First Request for Confidential Classification. I have 

personal knowledge of the matters stated in this affidavit. 

2. I am Senior Vice President, Origination and 

Development, for Calpine Corporation. Calpine is a subsidiary 

of Calpine Corporation . My business address is 717 Texas 

Avenue , Houston, Texas 77002. I am responsible for Calpine 

Corporation's origination act ivities and the development of 

electric generation resources throughout the United States and 

Canada . 



3 . Calpine is seeking confidential classification for 

portions of my pre-filed testimony and for portions of the pre-

filed testimony and exhibits of Paul Hibbard, as more 

specifically identified in Exhibits A and C of Calpine's First 

Request for Confidential Classification. 

4. Calpine is requesting confidential classification of 

this information because it is competitively sensitive 

confidential business information, it contains information 

concerning Calpine's confidential bids and other contractual 

data , and it contains Calpine's confidential and proprietary 

internal pricing and project development strategies. This 

information would adversely impact Calpine's competitive 

business interests and otherwise harm Calpine if disclosed to 

third parties . 

5. The information identified in Exhibit A and Exhibit C 

is intended to be and is treated as confidential by Calpine and 

has not been disclosed to the public. 

6. This concludes my affidavit . 

Tot];lton 
Senior Vice President, Origination 

and Development 
Calpine Corporation 
717 Texas Avenue 
Houston, Texas 77002 

2 



SWORN TO AND SUBSCRIBED before me this /
5+- day of August, 

2014, by Todd Thornton, who is personally known to me or who has 

produced --~~~b+~L-------------------------(type of identification) 

as identification and who did take an oath . 

My Commission Expires : 1-11 ..... 15: 

3 

REGINA KAYE fLUS 
Notary Public, State of TtKas 

My Commission Expires 
JUly 11,2011 




