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	STAFF'S FOURTH SET OF INTERROGATORIES TO
	utlities, inc. of florida (NOS. 112-128)
	DEFINITIONS
	INTERROGATORIES
	112. For each project identified in the table below, please explain the discrepancies between the estimated costs shown in witness Flynn’s direct testimony and the invoices and/or bids in exhibits.
	113. Please refer to Exhibit PCF-23 Sanlando Lift Station RTU Installations:
	a. Does UIF have any current invoices for this project? If so, please provide the current invoices?
	b. Did UIF acquire any bids for the engineering estimate of $327,000 as testified to by witness Flynn on page 8, line 5? If so, please provide the bids. If not, why not?

	114. Please refer to Exhibit PCF-26 Sanlando I&I Study and Remediation, Phase 2:
	a. For this project, the General Comments state that three vendors where solicited for the lining work but UIF only received two bids. UIF provided, as part of this exhibit, the first page of the winning bid for the lining work. Please provide complet...
	b. In addition, the General Comments state that three bids were received for the excavation work. UIF provided, as part of this exhibit, one invoice for Traverse Group, Inc. for $307,768.73 for the excavation work. Please provide all the bids for the ...
	c. Witness Flynn testified on page 8, line 19, that the cleaning and video inspection of the sewer main portion of this project would be completed by July 1, 2016. UIF provided, as part of this exhibit, invoices up to January 5, 2016. Please provide a...

	115. Please refer to Exhibit PCF-27 Sanlando Shadow Hills Flow Diversion:
	a. In the description of this project, it states that the project includes the delivery of the Alternatives Analysis conducted by CPH Engineers and completed by Kimley-Horn Engineering. Please explain what the Alternatives Analysis includes and please...
	b. In the Alternatives Considered section, three options of the Alternatives Analysis were listed with total costs only. Please provide a description of what is included in each option, a breakdown of the costs of each option, and a list of companies ...

	116. Please refer to Exhibit PCF-29 Sanlando Well 2A and Lift Station A-1 Electrical Improvements and Generator Install.  In the Alternatives Considered section, for the construction phase of this project, it states that the “potential exists for SSOs...
	117. Please refer to Exhibit PCF-30 Sanlando Wekiva WWTP Rehab:
	a. UIF provided, as part of this exhibit, two invoices, one from Evoqua dated June 9, 2016 and one from ECO-2000 dated September 12, 2016. Does UIF have any more recent invoices for this project? If so, please provide them.
	b. Please explain what the ECO-2000 change order #1 is and what was changed. Did ECO-2000 provide UIF with a bid or proposal for this change order? If so, please provide a copy.

	118. Please refer to Exhibit PCF-31 Terra Verde 401 8th Avenue Gravity Sewer Main Replacement, Phase 2.
	a. Does this exhibit include costs for both Phase 1 and Phase 2 of this project?

	119. Please refer to Exhibit PCF-32 UIF WM Replacements, Orange County:
	a. Did UIF receive additional bids for the as-built and ROW permitting portion of this project? If so, please provide the bids. If not, why not?

	120. Please refer to Exhibit PCF-35 UIF WM Replacements, Pinellas County: When will UIF receive bids for the “Balance still to be broken down” portion of $758,875 of this project listed on the Bid Information and Budget Breakdown sheet? If UIF has the...
	121. Please refer to Exhibit PCF-36 UIF Electrical Improvements at Little Wekiva and Jansen WTP. Does UIF have any current invoices for this project? If so, please provide the invoices. If not, why not?
	122. Please refer to Exhibit PCF-37 UIF Eng Seminole and Orange County WM Replacements:
	a. Other than the one bid provide in the exhibit, did UIF receive additional bids for this project? If so, please provide the bids. If not, why not?
	b. Are any of these project costs included in Exhibits PCF-32, PCF-38 through PCF-40, or PCF-42 through PCF-44? If so, please provide a breakdown of the costs associated with the exhibits and please explain why this project is presented in a separate ...

	123. Please refer to Exhibit PCF-41 UIF Northwestern FM Replacements:
	a. Other than the one bid provide in the exhibit, did UIF receive additional bids for this project? If so, please provide the bids. If not, why not?
	b. The last invoice from Kimley-Horn that UIF provided for this project is dated June 30, 2016 and stated 50 percent of the project was completed. Does UIF have any current invoices from Kimley-Horn for this project? If so, please provide the invoices...

	124. Please refer to Exhibit PCF-45 UIF Ravenna Park/Crystal Lake Interconnect and WTP Improvements:
	a. In the Central Florida Tapping bid there was a line item labeled Permitting Fees for $10,000. This line item was not listed on the other bids provided. Why were Permitting Fees not included in the ECO-2000 or Traverse Groups’ bids? Since ECO-2000’s...
	b. Did UIF bid out the Crystal Lake Well Abandonment project? If so, please provide the bids. If not, why not?
	c. Other than the one bid provide in the exhibit, did UIF receive additional bids for the construction administration, construction inspection, and project close out portions of this project? If so, please provide the bids. If not, why not?

	125. Please refer to Exhibit PCF-46 C4500 Kodiak Truck Upgrade. Did UIF receive additional bids for this project? If so, please provide the bids. If not, why not?
	126. Please refer to Exhibit PCF-47 UIF Global GIS Mapping Services. Does UIF have any current invoices from Kimley-Horn for this project?
	127. Please identify the person(s) responsible for the responses to Staff Interrogatories to UIF numbered 1-126.
	128. Please identify the person(s) responsible for preparing each documents provided in response to Staff Requests for Production to UIF numbered 1-6.
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