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I. CASE BACKGROUND 
 
 Section 366.96(3), Florida Statutes (F.S.), requires each public utility to file a transmission 
and distribution storm protection plan (SPP) that covers the immediate 10-year planning period, 
and explains the systematic approach the utility will follow to achieve the objectives of reducing 
restoration costs and outage times associated with extreme weather events and enhancing 
reliability. Pursuant to Section 366.96(4)-(6), F.S., at least every three years the Florida Public 
Service Commission (Commission) is required to determine whether it is in the public interest to 
approve, approve with modification, or deny each utility’s transmission and distribution storm 
protection plan filed in accordance with Commission Rule 25-6.030, F.A.C. 
 
 Docket Nos. 20220048-EI, 20220049-EI, 20220050-EI, and 20220051-EI were opened to 
address the storm protection plans for Tampa Electric Company (TECO), Florida Public Utilities 
Company (FPUC), Duke Energy Florida, LLC (DEF), and Florida Power & Light Company (FPL), 
respectively.  These utilities are subject to the requirements of Section 366.96, F.S., and the dockets 
have been consolidated for the purpose of the hearing. The dockets will be governed by the 
procedures set forth in Order No. PSC-2022-0119-PCO-EI, issued March 17, 2022, as modified 
by Order No 2022-0226-PCO-EI, issued on June 24, 2022.  
 
 Intervention by the Office of Public Counsel (OPC) was acknowledged in all four dockets. 
Florida Industrial Power Users Group (FIPUG) and Walmart Inc. (WALMART) were granted 
intervention in the TECO, DEF, and FPL dockets. Nucor Steel (NUCOR) and White Springs 
Agricultural Chemicals, d/b/a PCS Phosphate (PCS) were granted intervention in the DEF docket. 
Southern Alliance for Clean Energy (SACE) was granted intervention in the FPL docket. The 
consolidated dockets are scheduled for an administrative hearing from August 2 through August 
4, 2022. 
 
II. CONDUCT OF PROCEEDINGS 
 
 Pursuant to Rule 28-106.211, F.A.C., this Prehearing Order is issued to prevent delay and 
to promote the just, speedy, and inexpensive determination of all aspects of this case. 
 
III. JURISDICTION 
 
 This Commission is vested with jurisdiction over the subject matter of this proceeding by 
the provisions of Section 366.96, F.S. This hearing will be governed by Chapters 120 and 366, 
F.S., and Chapters 25-6, 25-22, and 28-106, F.A.C., as well as any other applicable provisions of 
law. 
 
IV. PROCEDURE FOR HANDLING CONFIDENTIAL INFORMATION 
 
 Information for which proprietary confidential business information status is requested 
pursuant to Section 366.093, F.S., and Rule 25-22.006, F.A.C., shall be treated by the Commission 
as confidential. The information shall be exempt from Section 119.07(1), F.S., pending a formal 
ruling on such request by the Commission or pending return of the information to the person 
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providing the information. If no determination of confidentiality has been made and the 
information has not been made a part of the evidentiary record in this proceeding, it shall be 
returned to the person providing the information. If a determination of confidentiality has been 
made and the information was not entered into the record of this proceeding, it shall be returned 
to the person providing the information within the time period set forth in Section 366.093, F.S. 
The Commission may determine that continued possession of the information is necessary for the 
Commission to conduct its business. 
 
 It is the policy of this Commission that all Commission hearings be open to the public at 
all times. The Commission also recognizes its obligation pursuant to Section 366.093, F.S., to 
protect proprietary confidential business information from disclosure outside the proceeding. 
Therefore, any party wishing to use any proprietary confidential business information, as that term 
is defined in Section 366.093, F.S., at the hearing shall adhere to the following: 
  

(1) When confidential information is used in the hearing that has not been filed as 
prefiled testimony or prefiled exhibits, parties must have copies for the 
Commissioners, necessary staff, and the court reporter, in red envelopes clearly 
marked with the nature of the contents and with the confidential information 
highlighted. Any party wishing to examine the confidential material that is not 
subject to an order granting confidentiality shall be provided a copy in the same 
fashion as provided to the Commissioners, subject to execution of any appropriate 
protective agreement with the owner of the material. 

 
(2) Counsel and witnesses are cautioned to avoid verbalizing confidential information 

in such a way that would compromise confidentiality. Therefore, confidential 
information should be presented by written exhibit when reasonably possible. 

  
 At the conclusion of that portion of the hearing that involves confidential information, all 
copies of confidential exhibits shall be returned to the proffering party. If a confidential exhibit 
has been admitted into evidence, the copy provided to the court reporter shall be retained in the 
Office of Commission Clerk’s confidential files. If such material is admitted into the evidentiary 
record at hearing and is not otherwise subject to a request for confidential classification filed with 
the Commission, the source of the information must file a request for confidential classification of 
the information within 21 days of the conclusion of the hearing, as set forth in Rule 25-
22.006(8)(b), F.A.C., if continued confidentiality of the information is to be maintained. 
 
V. PREFILED TESTIMONY AND EXHIBITS; WITNESSES 
 
 Testimony of all witnesses to be sponsored by the parties (and Staff) has been prefiled and 
will be inserted into the record as though read after the witness has taken the stand and affirmed 
the correctness of the testimony and associated exhibits. All testimony remains subject to timely 
and appropriate objections. Upon insertion of a witness' testimony, exhibits appended thereto may 
be marked for identification. Each witness will have the opportunity to orally summarize his or 
her testimony at the time he or she takes the stand. Summaries of testimony shall be limited to 
three minutes for all Parties other than OPC, who shall have 10 minutes. 
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Witnesses are reminded that, on cross-examination, responses to questions calling for a 
simple yes or no answer shall be so answered first, after which the witness may explain his or her 
answer. After all parties and Staff have had the opportunity to cross-examine the witness, the 
exhibit may be moved into the record. All other exhibits may be similarly identified and entered 
into the record at the appropriate time during the hearing. 
 
 The Commission frequently administers the testimonial oath to more than one witness at a 
time. Therefore, when a witness takes the stand to testify, the attorney calling the witness is 
directed to ask the witness to affirm whether he or she has been sworn. 
 

The parties shall avoid duplicative or repetitious cross-examination. Further, friendly 
cross-examination will not be allowed. Cross-examination shall be limited to witnesses whose 
testimony is adverse to the party desiring to cross-examine. Any party conducting what appears to 
be a friendly cross-examination of a witness should be prepared to indicate why that witness's 
direct testimony is adverse to its interests. 
 
VI. ORDER OF WITNESSES 
 

Witness Proffered By Issues # 

 Direct   

Michael Jarro  FPL 1(D)-6(D), 9D, 10(D) 

Brian Lloyd  DEF 1C, 2C, 3C, 4C, 10C 

Amy Howe  DEF 1C, 2C, 3C, 4C, 10C 

Christopher Menendez  DEF 1C, 5C, 6C, 10C  

David A. Pickles TECO 1A, 2A, 3A, 4A, 5A, 10A 

Jason D. DeStigter TECO 2A, 3A, 5A 

Richard Latta TECO 5A, 6A 

David L. Plusquellic TECO 1A, 2A, 3A, 4A, 5A, 10A 

P. Mark Cutshaw  FPUC 1B – 4B, and 10B-11B 

Kevin J. Mara  OPC All Issues 

Lane Kollen  OPC All Issues 
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Witness Proffered By Issues # 

 Rebuttal   

Michael Jarro FPL 1D-6D, 9, 10D 

Liz Fuentes FPL 1D, 6D 

Brian Lloyd DEF 1C, 2C, 3C, 4C, 10C 

Amy Howe  DEF 1C, 2C, 3C, 4C, 10C 

Christopher Menendez  DEF 1C, 5C, 6C, 10C  

David A. Pickles TECO 1A, 2A, 3A, 4A, 5A, 10A 

David L. Plusquellic TECO 1A, 2A, 3A, 4A, 5A, 10A 

Richard Latta TECO 5A, 6A 

P. Mark Cutshaw  FPUC 1B – 6B, and 10B-11B 

Robert C. Waruszewski FPUC 6B 

 
VII. BASIC POSITIONS 
 
TECO:  The Commission should find that it is in the public interest to approve Tampa 

Electric Company’s 2022-2031 Storm Protection Plan without modification 
because that Plan meets all of the requirements of, and will further all of the 
objectives of, Section 366.96 of the Florida Statutes and Rule 25-6.030 of the 
Florida Administrative Code. 

 
FPUC: Consistent with the Commission’s prior orders Order No. PSC-2020-0097-PCO-

EI, issued in Docket No. 20200068-EI, and Order PSC-2020-0502-PAA-EI, issued 
in Docket No. 20200228-EI, and pursuant to Section 366.96, Florida Statutes and 
Rule 25-6.030, Florida Administrative Code, FPUC submitted its first Storm 
Protection Plan (“SPP”) for 2022 through 2031 for approval on April 11, 2022. In 
accordance with Section 366.96(3), Florida Statutes, the programs and projects 
contemplated thereunder meet the statutory objectives of reducing restoration costs 
and outage times associated with extreme weather events and enhancing reliability. 
Overall, the SPP combines the beneficial legacy Storm Hardening programs with 
new programs developed based upon resiliency risk scores from across FPUC’s 
electric system to provide an organized, highly navigable “roadmap” for the 
investments necessary to fully implement the SPP statutory objectives. The SPP 
put forth by FPUC is consistent with the Legislative directive of Section 366.96, 
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Florida Statutes, and it includes the details and information required by Rule 25-
6.030, Florida Administrative. Implementation of FPUC’s plan, as filed, would be 
in the public interest; therefore, FPUC asks that it be approved. 

 
DEF: As required by Section 366.96, Florida Statutes (the “SPP Statute”), Rule 25-6.030, 

F.A.C. (the “SPP Rule”), and the OEP, on April 11, 2022, DEF filed its proposed 
Storm Protection Plan (“SPP” or the “Plan”). DEF’s transmission and distribution 
SPP covers the immediate 10-year planning period (2023-2032) and explains the 
systematic approach DEF will follow to protect and strengthen its transmission and 
distribution infrastructure to achieve the objectives of reducing restoration costs 
and outage times associated with extreme weather events and enhancing overall 
reliability, as demonstrated by the pre-filed testimonies and exhibits of DEF’s 
witnesses Mr. Brian Lloyd and Ms. Amy Howe, and converted into the 3-year 
projected rates and revenue requirements as required by the SPP Rule and included 
in the testimony and exhibit of Mr. Christopher Menendez. DEF’s SPP, which 
includes all elements required by the SPP Rule, is in the public interest and should 
be approved by this Commission. 

 
FPL: Pursuant to Section 366.96, F.S., and Rule 25-6.030, F.A.C., FPL has proposed its 

2023-2032 Storm Protection Plan (“2023 SPP”) to reasonably achieve the 
legislative objectives of promoting the overhead hardening of electrical distribution 
and transmission facilities, the undergrounding of certain electrical distribution 
lines, and vegetation management to reduce restoration costs and outage times 
associated with extreme weather events. FPL’s 2023 SPP is largely a continuation 
of the following programs included in the current 2020-2029 Storm Protection Plan 
(hereinafter, the “2020 SPP”) that were agreed to by OPC in a Joint Motion for 
Approval of a Stipulation and Settlement Agreement (“2020 SPP Settlement”) 
approved by Commission Order No. PSC-2020-0293-AS-EI: 

 
 Distribution Inspection Program 
 Transmission Inspection Program 
 Distribution Feeder Hardening Program 
 Distribution Lateral Hardening Program 
 Transmission Hardening Program 
 Distribution Vegetation Management Program 
 Transmission Vegetation Management Program 
 Substation Storm Surge/Flood Mitigation Program 

 
The majority of the existing SPP programs have been in place since 2007 and have 
already demonstrated that they have provided and will continue to provide 
increased T&D infrastructure resiliency, reduced restoration times, and reduced 
restoration costs when FPL is impacted by extreme weather events as explained in 
Sections II and IV and Appendix A to FPL Revised Exhibit MJ-1. For certain 
existing SPP programs, FPL proposed limited modifications to further improve 
these programs and implement best practices as described in the direct testimony 
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of FPL witness Jarro and FPL Revised Exhibit MJ-1. Notably, OPC, the only other 
party to file testimony in this case, has not opposed or challenged any of the specific 
modifications to FPL’s existing SPP programs. 
As part of the 2023 SPP, FPL also proposed to implement a new Transmission 
Access Enhancement Program. The new Transmission Access Enhancement 
Program will help ensure that FPL and its contractors have reasonable access to 
FPL’s transmission facilities for repair and restoration activities following an 
extreme weather event by targeting and addressing areas that become inaccessible 
due to flooding or saturated soils.  
 
FPL’s 2023 SPP includes estimated costs and a description of the benefits of the 
SPP programs and criteria to select and prioritize the SPP projects, as well as 
additional details for the first three years of the SPP. FPL’s 2023 SPP also provides 
the estimated revenue requirements for each SPP program, and the estimated rate 
impact for the first three years of the SPP. FPL’s 2023 SPP provides the information 
required by and is fully consistent with Rule 25-6.030, F.A.C. The Commission can 
use and compare all of the information it specifically required FPL to provide in 
the 2023 SPP to determine if, pursuant to Section 366.96(4)-(5), F.S., the programs 
and projects included in the 2023 SPP are in the public interest and should be 
approved. 
 
As explained in the rebuttal testimony of FPL witness Jarro, OPC essentially agrees 
with eight (8) out of the nine (9) SPP programs included in the Revised 2023 SPP.1 
OPC witness Mara proposes adjustments to two of the existing SPP programs: the 
existing Substation Storm Surge/Flood Mitigation Program and the existing 
Distribution Lateral Hardening Program. OPC witness Mara also opposes the 
proposed new Transmission Access Enhancement Program.  
 
FPL designed its SPP programs and prepared the 2023 SPP based on the 
requirements and standards prescribed in the Section 366.96, F.S., and Rule 25-
6.030, F.A.C., that were in effect at the time FPL filed the 2023 SPP on April 11, 
2022, and which remain in effect today. Rule 25-6.030(3)(d)(4), F.A.C., requires 
the SPP to include a “comparison” of the estimated costs and identified benefits for 
each SPP program, which FPL provided in the following portions of its SPP: 
Section II; the “Comparison of Costs and Benefits” included in each SPP program 
description in Section IV; and Appendix A of Revised Exhibit MJ-1.  
 
OPC contends that the benefits of the SPP programs must be quantified and 
monetized in order to meet the requirements of the SPP Rule. There is nothing in 
either Section 366.96, F.S., or Rule 25-6.030, F.A.C., that prescribes that the 
benefits of SPP programs must be quantified or monetized as suggested by the OPC 

                                                 
1 In its originally filed 2023 SPP, FPL proposed a total of eleven (11) programs that included the Transmission and 
Distribution Winterization Programs. The Transmission and Distribution Winterization Programs were withdrawn on 
July 11, 2022, and have been removed from the Revised 2023 SPP filed on July 13, 2022. 
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witnesses. Rather, subparts (3)(b) and (3)(d)(1) of Rule 25-6.030, F.A.C., expressly 
provide that the SPP must include a “description” of the benefits of the SPP 
programs. Further, OPC focuses only on program costs and savings in restoration 
costs (i.e., a strictly quantitative analysis), and completely ignores the qualitative 
component required by both Section 366.96, F.S., and Rule 25-6.030, F.A.C. -- 
reduction in outage times associated with extreme weather conditions. Further, 
OPC’s request that outages times should be monetized disregards the simple fact 
that the value individual customers or communities place on reduced outage times 
cannot be accurately or uniformly quantified, and any such analyses are necessarily 
dependent on several highly variable factors and could include a very wide range 
of subjective economic factors. As required by Rule 25-6.030, F.A.C., FPL has 
provided a “description” of the benefits for all the programs in FPL’s 2023 SPP in 
Sections II and IV and Appendix A to Revised Exhibit MJ-1 -- in some cases these 
benefits are qualitative and in others they are quantitative. 
 
In further support of its contention that the SPP benefits should be quantified, OPC 
proposes that FPL use its Storm Damage Model to quantify the benefits of the 
programs included in FPL’s 2023 SPP. The problem with this approach is that 
FPL’s Storm Damage Model does not readily lend itself to model future SPP 
programs as proposed by OPC. Beyond year one of the SPP (2023), the project 
level detail has not been determined; meaning FPL does not at this time know which 
specific projects will be completed each year or where they will be located for the 
entire 2023-2032 SPP period. Further, FPL’s Storm Damage Model is only used 
for major storms with a forecast track provided by the National Hurricane Center 
and, therefore, it would not account for any other types of extreme weather 
conditions, as well as any associated reductions in restoration costs and outage 
times. For these reasons, FPL’s Storm Damage Model is not appropriate to model 
future savings from future SPP projects during unknown future extreme weather 
events.  

 
With respect to the Storm Surge/Flood Mitigation Program included in FPL’s 2023 
SPP, OPC recommends that substations with alternate feeds or no history of 
flooding should be excluded from the program. OPC’s recommendation, however, 
completely overlooks that the Storm Surge/Flood Mitigation Program included in 
FPL’s 2023 SPP is the same program that was included in FPL’s current 2020 SPP 
previously approved by Commission Order No. PSC-2020-0293-AS-EI. FPL has 
not added new or additional substations to the Storm Surge/Flood Mitigation 
Program previously approved as part of the 2020 SPP, and OPC has not offered any 
reason why it is now no longer in the public interest to complete these same 
substations as part of the 2023 SPP. Further, all four substations included in FPL’s 
2023 SPP do, in fact, have a history of storm surge or flooding, and OPC’s 
recommendation to exclude substations with alternate feeds fails to account for the 
fact that an adjacently tied substation cannot necessarily pick up and support the 
entire electric load from a de-energized substation. For these reasons, OPC’s 
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recommended adjustments to the Storm Surge/Flood Mitigation Program should be 
rejected. 
Notably, OPC does not propose that the Distribution Lateral Hardening Program 
be rejected, nor does OPC oppose FPL’s new overhead hardening protocols or the 
addition of the Management Region selection approach in 2025. Rather, OPC 
proposes an adjustment to the Distribution Lateral Hardening Program in order for 
the capital cost per customer to remain similar to the combined 2020 SPPs approved 
for FPL and the former Gulf Power Company (“Gulf Power”). Specifically, OPC 
proposes to cap the annual budget to $606 million beginning in 2025, which results 
in a total ten-year budget reduction of approximately $3.4 billion. OPC’s qualitative 
adjustment overlooks that the Distribution Lateral Hardening Program was initially 
deployed as a pilot program through 2022 and, as part of the 2023 SPP, FPL is 
seeking to ramp up and deploy the Distribution Lateral Hardening Program as a 
full-scale permanent SPP program throughout its consolidated FPL service area. 
The ramp up in the number of laterals to be completed each year under the 
Distribution Lateral Hardening Program is due primarily to the inclusion of the 
former Gulf Power service area, the significant number of laterals that remain to be 
hardened, the strong local support and interest in the program, and the addition of 
the Management Region selection approach in 2025, which selection approach was 
not specifically opposed or challenged by OPC. OPC’s proposed adjustment will 
reduce the number of laterals to be completed each year and delay when customers 
will receive the direct benefits of the Distribution Lateral Hardening Program, 
which is inconsistent with the intent and purpose of Section 366.96, F.S., as well as 
OPC’s own testimony. For these reasons, OPC’s proposed adjustment to the 
Distribution Lateral Hardening Program should be rejected.  
 
With respect to OPC’s objection to FPL’s proposed new Transmission Access 
Enhancement Program, FPL is not proposing to simply maintain existing roads, 
rights of way, bridges, and culverts for purposes of accessing transmission facilities 
for day-to-day maintenance and vegetation management activities as suggested by 
OPC. Rather, the purpose of the Transmission Access Enhancement Program is to 
ensure that FPL has proper access to repair its transmission facilities following an 
extreme weather event by targeting and addressing areas that become inaccessible 
due to flooding or saturated soils. Notably, a transmission-related outage can result 
in an outage affecting tens of thousands of customers and may cause a cascading 
event that could result in loss of service for hundreds of thousands of customers. 
The Transmission Access Enhancement Program will allow FPL and its contractors 
to quickly address such transmission outages following an extreme weather event, 
which would result in a reduction of outage times for tens of thousands to hundreds 
of thousands of customers following an extreme weather event. FPL’s proposed 
Transmission Access Enhancement Program is consistent with Rule 25-
6.030(2)(b), F.A.C., and was modeled after a similar program agreed to by OPC in 
a settlement agreement approved by Commission Order No. PSC-2020-0293-AS-
EI. Accordingly, FPL’s proposed Transmission Access Enhancement Program 
should be approved as filed.  
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For all the reasons discussed above, and as explained in more detail in the direct 
and rebuttal testimonies of FPL, FPL’s proposed 2023 SPP is in the public interest 
and should be approved. FPL’s proposed 2023 SPP complies with the requirements 
and objectives of Section 366.96, F.S., complies with Rule 25-6.030, F.A.C., and 
provides a systematic approach to achieve the legislative objectives of reducing 
restoration costs and outage times associated with extreme weather events. 

 
OPC: TECO: The Office of Public Counsel’s (OPC) basic position in this case is that the 

Commission’s determinations regarding the Storm Protection Plans (SPP) that have 
been filed must be consistent with the public policy contained in Section 366.96, 
Florida Statutes and Rule 25-6.030, Florida Administrative Code (F.A.C.) In this 
docket, the OPC has focused on whether the programs and projects proposed by 
Tampa Electric Company (TECO) satisfy the statutory and rule requirements for 
permissible programs and projects as well as whether the appropriate cost/benefit 
analyses have been performed and whether that analysis supports the cost of the 
programs and projects contained in the SPP filed by TECO. Unfortunately, there 
are instances within TECO’s 2022-2031 SPP where some programs and projects 
do not meet the legal requirements of permissible SPP programs and projects, and 
there are also some instances where the analysis of the cost and benefits do not 
justify the programs and projects. The Commission should deny the programs and 
projects that OPC identifies as impermissible and/or fiscally unjustifiable. The 
burden of proof remains on the company to justify compliance with the statute and 
rules, as well as to demonstrate the reasonableness and prudence of the programs 
and projects and their related costs. By challenging these programs, projects, and 
costs, the OPC and its experts have not assumed the burden of proof in this case.  

 
FPUC: FPUC’s Storm Protection Plan programs and projects are not prudent and 
reasonable and the costs are not reasonable as presented. The burden of proof 
remains on the company to justify compliance with the statute and rules, as well as 
to demonstrate the reasonableness and prudence of the programs and projects 
and their related costs. By challenging these programs, projects, and costs, the OPC 
and its experts have not assumed the burden of proof in this case. 
 
FPUC is proposing to spend a total capital costs of $243.1 million plus an 
incremental $20 million in O&M costs for the SPP plan. FPUC has provided no 
dollar benefits. SPP programs and projects should be authorized only if the benefits 
exceed the costs; in other words, the benefit-to-cost ratio should be at least 100%. 
FPUC should be required to amend their filing and provide the necessary data for 
each program as required by Rule 25-6.030, F.A.C. with an opportunity for 
intervenors to provide review and testimony.  
 
However, if an amended filing is not required, given FPUC’s lack of decision 
criteria or dollar cost benefits, the Commission should look at the ratio of capital 
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spending per customers. To reduce the excessive increase in rates for all FPUC 
customers, FPUC’s 10-year SPP capital budget should be reduced by $159.8 
million as set forth in OPC Witness Mara’s testimony. The 10-year capital budget 
should be reduced by the following: $12.1 million for Distribution-OH Lateral 
Hardening; $31.1 million for Distribution – OH Lateral Underground; all $30.0 
million for future T&D Enhancements; and all $86.1 million for 
Transmission/Substation Resiliency.  
 
DEF: The Office of Public Counsel’s (OPC) basic position in this case is that the 
Commission’s determinations regarding the Storm Protection Plans (SPP) that have 
been filed must be consistent with the public policy contained in Section 366.96, 
Florida Statutes and Rule 25-6.030, Florida Administrative Code (F.A.C.). The 
burden of proof remains on the company to justify compliance with the statute and 
rules, as well as to demonstrate the reasonableness and prudence of the programs 
and projects and their related costs. By challenging these programs, projects, and 
costs, the OPC and its experts have not assumed the burden of proof in this 
case. The OPC has focused on whether the programs and projects proposed by 
Duke Energy Florida (DEF) satisfy the statutory and rule requirements for 
permissible programs and projects as well as whether the appropriate cost/benefit 
analyses have been performed and whether that analysis supports the cost of the 
programs and projects contained in the SPPs filed by the IOUs. Unfortunately, there 
are instances within DEF’s 2023-2032 SPP where some programs and projects do 
not meet the legal requirements of permissible SPP programs and projects and there 
are also some instances where the analysis of the cost and benefits do not justify 
the programs and projects. The Commission should deny the programs and projects 
that OPC identifies as impermissible and/or fiscally unjustifiable. For the years 
2023 and 2024 the recommendations for exclusion from SPP and SPPCRC are 
subject to a provision in the 2021 Settlement agreement approved in Order No. 
PSC-2021-0202A-AS-EI, as discussed in certain circumstances below. To the 
extent that the portions of Witnesses Mara and Kollen’s testimony containing their 
expert opinion is superseded by a stipulation approved by the Commission in Order 
No. 2021-0202A-AS-EI (herein “Paragraph 4 Stipulation”), that testimony should 
not form the basis for an adjustment. The OPC is not seeking an adjustment to the 
DEF SPP for those programs nor will it seek an adjustment in Docket No. 
20220010-EI for the years 2023 and 2024 for the recovery of the revenue 
requirement associated with the six programs covered by the stipulation, absent 
evidence of imprudence or unreasonableness as permitted by the August 3, 2020 
Updated Stipulation and Settlement Agreement entered into in Docket 2000069-EI 
and approved in Order No. PSC-0293-AS-EI. Specifically, the portions of Mr. 
Mara’s and Mr. Kollen’s testimony recommending rejection of programs or 
subprograms for the years 2023 and 2024, under the heading of “Does not comply 
with 25-6.030” as shown in the table on page 13 Mr. Mara’s Amended testimony, 
should not be considered in this Docket by the Commission for the years 2023 and 
2024 for disallowance where they conflict with the provisions of that order. 
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FPL: The Office of Public Counsel’s (OPC) basic position in this case is that the 
Commission’s determinations regarding the Storm Protection Plans (SPP) that have 
been filed must be consistent with the public policy contained in Section 366.96, 
Florida Statutes and Rule 25-6.030, Florida Administrative Code (F.A.C.) The OPC 
has focused on whether the programs and projects proposed by Florida Power & 
Light Company (FPL) satisfy the statutory and rule requirements for permissible 
programs and projects as well as whether the appropriate cost/benefit analyses have 
been performed and whether that analysis supports the cost of the programs and 
projects contained in the SPPs filed by the IOUs. Unfortunately, there are instances 
within FPL’s 2023-2032 SPP where some programs and projects do not meet the 
legal requirements of permissible SPP programs and projects and there are also 
some instances where the analysis of the cost and benefits do not justify the 
programs and projects. The Commission should deny the programs and projects 
that OPC identifies as impermissible and/or fiscally unjustifiable. The burden of 
proof remains on the Company to justify compliance with the statute and rules, as 
well as to demonstrate the reasonableness and prudence of the programs and 
projects and their related costs. By challenging these programs, projects, and costs, 
the OPC and its experts have not assumed the burden of proof in this case. 
 

FIPUG:  TECO, DEF, & FPL: Only reasonable, cost-effective, and prudent costs should 
be set forth in the company’s transmission and distribution storm protection plan. 
The company must demonstrate and carry its burden of proof that each component 
of its plan is in the public interest. The company must prove that each component 
of its plan is expected to reduce restoration costs and outage times. The company 
must prove that each component of its plan will enhance electric system reliability. 
The company must meet its burden to satisfactorily establish the estimated annual 
rate impact of the plan for the first 3 years addressed in the plan.  

 
PCS: DEF: The Legislature enacted the Storm Protection Plan Recovery statute, 366.96, 

F.S., to foster those utility actions needed to “strengthen electric utility 
infrastructure to withstand extreme weather” as well as to “mitigate restoration 
costs and outage times to utility customers when developing transmission and 
distribution storm protection plans.” Good utility practices have always provided 
for the routine replacement of aging, damaged and obsolete equipment in order to 
ensure safe and adequate service to consumers, and the utility Storm Protection 
Plans submitted for Commission approval in this docket aim to enhance the 
resilience of utility assets for the purposes noted above. Also, utility budgets for 
storm hardening purposes are not unbounded. The nation is currently facing record 
levels of inflation not seen in a generation, dramatic increases in energy prices are 
a core driver of that inflation, and the collective impact on Florida ratepayers’ 
electric bills will be significant. In these times, any Storm Protection Plan approved 
by the Commission must prioritize spending to emphasize the most needed and cost 
beneficial projects. The scope and expected expense of Commission-approved 
Storm Protection Plans will have a material rate impact on Florida’s citizens for 
years to come through the Storm Protection Plan Cost Recovery Clause, and actions 



ORDER NO. PSC-2022-0291-PHO-EI 
DOCKET NOS. 20220048-EI, 20220049-EI, 20220050-EI, 20220051-EI 
PAGE 14 
 

to implement a utility’s transmission and distribution storm protection plan do not 
constitute evidence of imprudence under the statute (§ 366.96(3), F.S.). Thus, the 
Storm Protection Plan proceeding is the primary forum for the Commission to 
consider the prudent scope and cost of a utility’s proposed programs. The SPP filed 
by Duke Energy Florida does not exhibit the focus and restraint that is required. 
The Commission should either reject DEF’s proposed Storm Protection Plan or 
modify it as recommended by the Office of Public Counsel to include only those 
cost beneficial projects and programs which are precisely targeted to reduce 
restoration costs and outage times. 

 
NUCOR: DEF: Duke Energy Florida, LLC (“DEF”) bears the burden of proof to justify the 

proposed programs for which it seeks approval in its Storm Protection Plan and any 
other relief DEF requests in this proceeding. As such, DEF must show that its 
proposed Storm Protection Plan only includes proposed programs that are 
necessary to increase electric system reliability and resilience against extreme 
weather, as required by the Storm Protection Plan Recovery statute, 366.96, F.S. 
The Commission should carefully review DEF’s proposed Storm Protection Plan 
to ensure that it complies with the statute and only includes programs that 
“effectively reduce restoration costs and outage times to customers and improve 
overall service reliability for customers.” § 366.96 (1)(d), F.S.  

 
SACE: FPL: SACE’s position is that Florida Power and Light Company (“FPL”) bears the 

burden of proof to justify the approval of all proposed projects and programs in its 
proposed Storm Protection Plan. Please note that SACE’s responses below are 
limited to Docket No. 20220051. 

 
WALMART: TECO, DEF, & FPL: The Commission should carefully consider whether the 

Storm Protection Plans ("SPPs") proposed by Tampa Electric Company ("TECO"), 
Duke Energy Florida, LLC ("DEF"), and Florida Power & Light Company ("FPL") 
(collectively, "Companies") are in the public interest. The Florida Legislature 
determined that there are four (4) factors the Commission must consider when 
determining whether to approve, approve with modifications, or deny SPPs. These 
factors include the extent to which the SPP will reduce restoration costs and power 
outage times, how practical a certain location selected for transmission and 
distribution ("T&D") infrastructure is relative to the utility's service territory, the 
cost/benefit to customers, and the impact on customers' bills. F.S. § 366.96(4)(a)-
(d). 

 
Walmart believes it would be in the public interest for the Commission to direct 
that the Companies continue to collaborate with Walmart and other interested 
stakeholders during the interim period before their next required updated SPPs to 
develop ways in which customer-sited generation may be utilized as part of the SPP 
in order to strengthen the T&D systems and provide customers with lower 
restoration costs, shorter outage periods, and more reliable electric service overall.  

 



ORDER NO. PSC-2022-0291-PHO-EI 
DOCKET NOS. 20220048-EI, 20220049-EI, 20220050-EI, 20220051-EI 
PAGE 15 
 
STAFF: Staff's positions are preliminary and based on materials filed by the parties and on 

discovery. The preliminary positions are offered to assist the parties in preparing 
for the hearing. Staff's final positions will be based upon all the evidence in the 
record and may differ from the preliminary positions.  

 
VIII. ISSUES AND POSITIONS 
 
ISSUE 1A:  Does TECO’s Storm Protection Plan contain all of the elements required by 

Rule 25-6.030, Florida Administrative Code? 

 
TECO:  Yes. (Witnesses: Pickles, Plusquellic). 
 
OPC: Yes, TECO’s SPP does include the requisite comparison of the costs and dollar 

benefits of the proposed programs and projects; however, OPC does not agree with 
the analysis, which, among other things, includes subjective estimates of the value 
to customers of avoided outages. (Witnesses: Kollen, Mara) 

 
FIPUG: Adopt position of OPC. 
 
WALMART: Adopt position of OPC. 
 
STAFF: Staff has no position at this time. 
 
 
ISSUE 1B:  Does FPUC’s Storm Protection Plan contain all of the elements required by 

Rule 25-6.030, Florida Administrative Code? 

FPUC: Yes. (Witness Cutshaw). 
 
OPC:  No. FPUC provided no dollar quantifications of the benefits in the SPP filings and 

refused to provide any dollar quantification in response to discovery. SPP programs 
and projects should be authorized only if the benefits exceed the costs; in other 
words, the benefit-to-cost ratio should be at least 100%. FPUC should be required 
to amend their filing and provide the necessary data for each program as required 
by Rule 25-6.030, F.A.C. with an opportunity for intervenors to provide review and 
testimony. (Witnesses: Kollen, Mara) 

 
STAFF: Staff has no position at this time. 
 
 
ISSUE 1C:  Does DEF’s Storm Protection Plan contain all of the elements required by 

Rule 25-6.030, Florida Administrative Code? 

DEF:  Yes (Howe, Lloyd, Menendez) 
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OPC: No. While Duke provided cost and benefit information, it was not properly 

presented for determination of plan approval, modification, or rejection. At best, 
the cost/benefit comparison information was presented largely for prioritization of 
projects. Societal benefits in the form of cost avoidance are highly subjective 
estimates of the value to customers of avoided outages and should not be used. 
Additionally, DEF improperly seeks to include proposed “capital cost savings” in 
the cost/benefit analysis. Subject to the agreement to allow costs shown on page 13 
of Kevin Mara’s amended Direct Testimony in the table with the notation “Does 
not comply with 25-6.030,” for the recovery periods 2023 and 2024, DEF has not 
met its burden to justify programs and projects proposed in its Updated Plan as 
being cost-effective. (Witnesses: Kollen, Mara) 

 
FIPUG: Adopt position of OPC. 
 
PCS:  Agree with OPC. 
 
NUCOR: Agree with OPC. 
 
WALMART: Adopt position of OPC. 
 
STAFF: Staff has no position at this time. 
 

 
ISSUE 1D:  Does FPL’s Storm Protection Plan contain all of the elements required by 

Rule 25-6.030, Florida Administrative Code? 

FPL: Yes. FPL’s 2023 SPP includes all of the information required by Rule 25-6.030(3), 
F.A.C. (FPL witness Jarro) 

 
OPC: No. The Company failed to provide the requisite dollar benefits necessary for the 

Commission to determine whether the continuation and expansion of existing 
programs and the implementation of new programs are prudent and reasonable. 
(Witnesses: Kollen, Mara) 

 
FIPUG: Adopt position of OPC. 
 
SACE: No, this information was not fully provided.   
 
WALMART: Adopt position of OPC. 
    
STAFF: Staff has no position at this time. 
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ISSUE 2A: To what extent is TECO’s Storm Protection Plan expected to reduce 

restoration costs and outage times associated with extreme weather events and 
enhance reliability? 

 
TECO: Tampa Electric’s Storm Protection Plan will significantly reduce restoration costs 

and outage times associated with extreme weather events and will enhance 
reliability. The five programs analyzed by 1898 & Co. are expected to reduce 
restoration costs by $380-$531 million and reduce CMI by 29 percent over the next 
50 years depending on future storm frequency and intensity. The company’s 
Vegetation Management Program is expected to improve SAIFI by 15.3 percent, 
SAIDI by 9.6 percent, and reduce restoration costs by 22.2 percent. (Witnesses: 
Plusquellic, De Stigter) 

 
OPC: Some of TECO’s proposed programs and projects will have a better impact on 

reducing outages times and lowering restoration costs than others. Additionally, 
several programs and projects are not extreme weather storm hardening programs 
but rather routine maintenance responsibilities of any electric utility and should not 
be included in TECO’s SPP. (Witnesses: Kollen, Mara) 

 
FIPUG: Adopt position of OPC. 
 
WALMART: Adopt position of OPC. 
 
STAFF: Staff has no position at this time. 
 
 
ISSUE 2B:  To what extent is FPUC’s Storm Protection Plan expected to reduce 

restoration costs and outage times associated with extreme weather events and 
enhance reliability? 

 
FPUC: FPUC’s SPP is expected to reduce restoration costs and reduce outage times as 

outlined in Exhibit PMC-1 and as further discussed in the rebuttal testimony of 
FPUC Witness Mark Cutshaw. Implementation of FPUC’s SPP will result in a 
reduction to future restoration costs from severe storms because the projects and 
programs in the SPP will enhance system reliability and ultimately result in less 
damage in a storm event. The Company believes there is no reasonable way to 
quantify the savings amount, since the restoration costs related to a severe storm 
are related to the timing and damage of the storm in the future. (Witness Cutshaw). 

 
OPC:  FPUC did not include any estimate of cost reduction of their programs other than 

vague language about reducing costs without any monetized value of these 
reduction. Nor did FPUC include any estimate of the reduction in outage times 
other than FPUC’s belief that outage times will be reduced. SPP programs and 
projects should be authorized only if the benefits exceed the costs; in other words, 
the benefit-to-cost ratio should be at least 100%. FPUC should be required to amend 
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their filing and provide the necessary data for each program as required by Rule 25-
6.030, F.A.C. with an opportunity for intervenors to provide review and testimony. 
(Witnesses: Kollen, Mara) 

 
STAFF: Staff has no position at this time. 
 
 
ISSUE 2C:  To what extent is DEF’s Storm Protection Plan expected to reduce restoration 

costs and outage times associated with extreme weather events and enhance 
reliability? 

 
DEF: The SPP’s expected reduction in restoration costs and outage times associated with 

extreme weather events is provided in Exhibit No. __ (BML-1), broken down by 
SPP Program. (Howe, Lloyd) 

 
OPC: Some of DEF’s proposed programs and projects will have a better impact on 

reducing outages times and lowering restoration costs than others. Additionally, 
several programs and projects are not extreme weather storm hardening programs 
but rather routine maintenance responsibilities of any electric utility and should not 
be included in the company’s SPP. DEF’s plans are not shown to be cost effective 
as the benefits do not exceed the costs. It is unclear how much the actual benefits 
will be over time. It is clear that these benefits are not shown to exceed the costs. It 
remains to be seen whether storm restoration costs will be reduced or merely 
redeployed such that customers continue to bear the costs in pursuit of diminishing 
returns of ever faster – but cost ineffective – storm restoration time. (Witnesses: 
Kollen, Mara) 

 
FIPUG: Adopt position of OPC. 
 
PCS:  Agree with OPC. 
 
NUCOR: Agree with OPC. 
 
WALMART: Adopt position of OPC. 
 
STAFF: Staff has no position at this time. 
 
 
ISSUE 2D:  To what extent is FPL’s Storm Protection Plan expected to reduce restoration 

costs and outage times associated with extreme weather events and enhance 
reliability? 

 
FPL: FPL has demonstrated in Sections II and IV, and Appendix A of Revised Exhibit 

MJ-1 that each of its SPP programs have and will continue to provide increased 
T&D infrastructure resiliency, reduced outage times, and reduced restoration costs 
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when FPL’s system is impacted by extreme weather conditions. Importantly, these 
benefits include both quantitative and qualitative components consistent with 
Section 366.96, F.S., and Rule 25-6.030, F.A.C. FPL’s 2023 SPP is largely a 
continuation of the programs included in the current 2020 SPP that were agreed to 
by OPC in the 2020 SPP Settlement approved by Commission Order No. PSC-
2020-0293-AS-EI. The majority of FPL’s existing SPP programs have been in 
place since 2007 and have already demonstrated that they have provided and will 
continue to provide increased T&D infrastructure resiliency, reduced restoration 
times, and reduced restoration costs when FPL is impacted by extreme weather 
events. As part of the 2023 SPP, FPL also proposes to implement a new 
Transmission Access Enhancement Program. The new Transmission Access 
Enhancement Program will help ensure that FPL and its contractors have 
reasonable access to FPL’s transmission facilities for repair and restoration 
activities following an extreme weather event. The existing and new SPP programs 
included in FPL’s 2023 SPP are appropriate and necessary to meet the requirements 
of Section 366.96, F.S., and Rule 25-6.030, F.A.C. FPL submits that the existing 
and new SPP programs will collectively provide increased resiliency and faster 
restoration to the electric infrastructure that FPL’s 5.7 million customers and 
Florida’s economy rely on for their electricity needs. The 2023 SPP will continue 
and expand the benefits of storm hardening to all customers throughout FPL’s 
system. (FPL witness Jarro) 

 
OPC: Some of FPL’s proposed programs and projects will have a greater impact on 

reducing outages times and lowering restoration costs than others. Additionally, 
several programs and projects are not unique to extreme weather storm hardening 
programs and/or incremental to base rate recoverable costs in the normal cost of 
business, and thus, should not be included in FPL’s SPP. (Witnesses: Kollen, Mara) 

 
FIPUG: Adopt position of OPC. 
 
SACE: This information was not fully provided.   
 
WALMART: Adopt position of OPC. 
    
STAFF: Staff has no position at this time. 
 
 
ISSUE 3A:  To what extent does TECO’s Storm Protection Plan prioritize areas of lower 

reliability performance? 

 

TECO:  The company’s methodology for prioritizing Storm Protection Projects 
incorporates reliability performance. Projects were prioritized based on their 
benefit to cost ratio, meaning those projects that will deliver the highest customer 
benefit at the lowest relative cost are prioritized higher. Furthermore, historical 
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outage data and trim data were incorporated into the Vegetation Management 
Program design.  
(Witnesses: Plusquellic, De Stigter) 

 

OPC: TECO has several proposed projects that prioritize areas of lower reliability 
performance; however, many of those programs and projects either do not qualify 
as permissible SPP programs or projects and/or are not economically justifiable. 
(Witnesses: Kollen, Mara) 

 
FIPUG: Adopt position of OPC. 
 
WALMART: Adopt position of OPC. 
 
STAFF: Staff has no position at this time. 
 
 
ISSUE 3B:  To what extent does FPUC’s Storm Protection Plan prioritize areas of lower 

reliability performance? 

 

FPUC: FPUC historical data was analyzed using a Risk Resiliency Model, which assessed: 

1. The probability or likelihood that an extreme weather condition event will cause 
damage to existing utility infrastructure.  

2. The utility's ability to appropriately respond to and recover from infrastructure 
damage caused by an extreme weather condition; and  

3.The societal impact of the extreme weather condition caused electrical outage to 
the community being affected. 

Critical load was categorized, number of customers served by circuits was assessed, 
and an Interruption Cost Estimate (ICE) calculator was utilized to estimate the cost 
impact of outages. In addition, particularly given FPUC’s two distinct service areas, 
location and historical weather patterns were also evaluated. (Witness Cutshaw). 

 
OPC: FPUC did not include prioritization of areas of lower reliability performance. 

(Witnesses: Kollen, Mara) 
 
STAFF: Staff has no position at this time. 
 
 
ISSUE 3C:  To what extent does DEF’s Storm Protection Plan prioritize areas of lower 

reliability performance? 

 
DEF: The prioritization methodology for each SPP Program includes the “Probability of 

Damage” from extreme weather events for each major asset component. Historical 
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reliability performance of these assets is correlated with simulated future weather 
exposure conditions. This technique prioritizes areas of lower reliability 
performance. This is more fully described in Exhibit No. __ (BML-1). (Howe, 
Lloyd) 

 

OPC: DEF has several proposed projects that prioritize areas of lower reliability 
performance; however, many of those programs and projects either do not qualify 
as permissible SPP programs or projects and/or are not economically justifiable. 
(Witnesses: Kollen, Mara) 

 
FIPUG: Adopt position of OPC. 
 
PCS:  Agree with OPC. 
 
NUCOR: Agree with OPC. 
 
WALMART: Adopt position of OPC. 
 
STAFF: Staff has no position at this time. 
 
 
ISSUE 3D:  To what extent does FPL’s Storm Protection Plan prioritize areas of lower 

reliability performance? 

 

FPL: FPL’s 2023 SPP prioritizes areas of lower reliability performance. A description of 
the criteria used to select and prioritize storm protection projects is included in the 
description of each SPP program provided in Section IV of Revised Exhibit MJ-1. 
FPL has selected, prioritized, and deployed all of its historical storm hardening 
programs in a deliberate and effective manner over the past sixteen years and FPL 
is employing this same approach for its 2023 SPP programs. (FPL witness Jarro) 

 
OPC: FPL has several proposed projects that prioritize areas of lower reliability 

performance; however, many of those programs and projects either do not qualify 
as permissible SPP programs or projects and/or are not economically justifiable. 
(Witnesses: Kollen, Mara) 

 
FIPUG: Adopt position of OPC. 
 
SACE: No position.  
 
WALMART: Adopt position of OPC. 
 
STAFF: Staff has no position at this time. 
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ISSUE 4A:  To what extent is TECO’s Storm Protection Plan regarding transmission and 

distribution infrastructure feasible, reasonable, or practical in certain areas of 
the Company’s service territory, including, but not limited to, flood zones and 
rural areas? 

 
TECO: There are no areas of the company’s service area where it would be impractical, 

unfeasible, or imprudent to harden. All components of the transmission and 
distribution system can be hardened to achieve resiliency benefits. 
 (Witnesses: Pickles, Plusquellic) 
 

OPC:       TECO’s plans for distribution lateral undergrounding and distribution feeder 
hardening are feasible and practical. However, the scope of the project is not 
reasonable and is considered too aggressive. OPC recommends the projects be 
scaled back to budget levels of the 2020 SPP. 

 With regarding distribution substation and transmission substation protection plans 
OPC believes only those stations that have a history of flooding should be protected 
and should exclude those substations that have alternate feeds. 

  
 All of the other TECO programs do not meet the requirements of the SPP statute 

and therefore are not reasonable. (Witnesses: Kollen, Mara) 
 

FIPUG: Adopt position of OPC. 
 
WALMART: Adopt position of OPC. 
 
STAFF: Staff has no position at this time. 
 
 
ISSUE 4B:  To what extent is FPUC’s Storm Protection Plan regarding transmission and 

distribution infrastructure feasible, reasonable, or practical in certain areas of 
the Company’s service territory, including, but not limited to, flood zones and 
rural areas? 

 
FPUC: The Company’s SPP as it relates to transmission and distribution infrastructure is 

feasible, reasonable, and practical for all areas and facilities that the Company’s 
SPP addresses. The Reliability Model used to develop the SPP considers, among 
other things, geographic location and population; thus, flood zones and rural areas 
have been considered. The proposed SPP builds on what has already been 
accomplished through the Storm Hardening Plan and enhances those efforts 
through additional programs that will further enhance the reliability and resiliency 
of FPUC’s electric system in a cost-effective manner. (Witness Cutshaw). 

 
OPC:       FPUC is proposing a new 138 KV transmission line that is not necessary or prudent. 

The proposed 138 KV transmission line is located in a very poor right-of-way and 
is $86 million, or approximately 35% of the capital costs of the 10-year SPP. 
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Further, the 138 KV line is not a prudent option when the existing transmission 
system is already hardened for extreme weather. Further, the capacity increase that 
would be created by the proposed 138 KV line to the existing CHP plant needs to 
be evaluated on a power supply cost prospective, not storm hardening since there 
is no guarantee that plant would be operational for the hours after a storm.  
 
Further, the transmission enhancement program that proposes to include some type 
of automation or smart grid technology including Supervisory Control and Data 
Acquisition (SCADA) system, does not include any specific costs and details. As 
currently described by the Company, the transmission enhance program would not 
reduce the number of outages or reduce restoration costs. Thus, without any detail 
about the type of system or actual monetized benefits of the system, this program 
does not meet the requirements of Rule 25-6.030, F.A.C. (Witnesses: Kollen, Mara) 

 
STAFF: Staff has no position at this time. 
 

 
ISSUE 4C:  To what extent is DEF’s Storm Protection Plan regarding transmission and 

distribution infrastructure feasible, reasonable, or practical in certain areas of 
the Company’s service territory, including, but not limited to, flood zones and 
rural areas? 

 
DEF: DEF’s SPP is feasible, reasonable, and practical throughout the Company’s service 

territory. The model used to produce DEF’s SPP, detailed in Exhibit No. ___(BML-
1) and Exhibit No. __ (BML-2), considered the geographic location and 
characteristics of each asset as part of the analysis of the feasibility and 
reasonableness of implementing the various SPP Programs at each given location. 
(Howe, Lloyd) 

 
OPC:       Many of DEF’s proposed SPP programs and projects involving transmission and 

distribution infrastructure in flood zones are neither feasible, reasonable, or 
practical, but more importantly for this docket, they do not otherwise qualify as 
SPP programs or projects. A large number of programs and projects that DEF has 
proposed as SPP programs and projects in flood zones would, absent the Paragraph 
4 Stipulation, be more appropriately addressed in a base rate case since they do not 
harden the system from extreme storm events. Additionally, many programs and 
projects do not reduce BOTH restoration costs and outage times. (Witnesses: 
Kollen, Mara) 

 
FIPUG: Adopt position of OPC. 
 
PCS:  Agree with OPC. 
 
NUCOR: Agree with OPC. 
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WALMART: Adopt position of OPC. 
 
STAFF: Staff has no position at this time. 
 
 
ISSUE 4D:  To what extent is FPL’s Storm Protection Plan regarding transmission and 

distribution infrastructure feasible, reasonable, or practical in certain areas of 
the Company’s service territory, including, but not limited to, flood zones and 
rural areas? 

 
FPL: As explained in Section II of Revised Exhibit MJ-1, FPL has not identified any 

areas of its service territory where its SPP programs would not be feasible, 
reasonable, or practical. While all of FPL’s SPP programs are system-wide 
initiatives, annual activities are prioritized based on certain factors such as last 
inspection date, last trim date, reliability performance, and efficient resource 
utilization. At this time, there is no area specifically targeted or prioritized for 
enhanced performance based on its geographical location. However, starting in 
2025, FPL proposes to add a new Management Region selection approach to its 
Distribution Lateral Hardening Program to target and prioritize areas of highest risk 
of hurricane impacts, highest concentration of customers, and areas that would 
require significant transit for out of state crews during an extreme weather 
restoration event. The criteria and factors used to select and prioritize projects 
within each SPP program are provided in Section IV of Revised Exhibit MJ-1. (FPL 
witness Jarro) 

 
OPC:       Many of FPL’s proposed SPP programs and projects involving transmission and 

distribution infrastructure in flood zones and rural areas are neither feasible, 
reasonable, or practical, but more importantly for this docket, they do not qualify 
as SPP programs or projects. A large number of programs and projects that FPL 
has proposed as SPP programs and projects in flood zones are more appropriately 
addressed in a base rate case since they do not harden the system from extreme 
storm events. Additionally, many programs and projects do not reduce BOTH 
restoration costs and outage times. (Witnesses: Kollen, Mara) 

 
FIPUG: Adopt position of OPC. 
 
SACE: No position.  
 
WALMART: Adopt position of OPC. 
    
STAFF: Staff has no position at this time. 
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ISSUE 5A:  What are the estimated costs and benefits to TECO and its customers of 

making the improvements proposed in the Storm Protection Plan? 
 

TECO:  Tampa Electric estimates that the total costs for its Storm Protection Plan for the 
2022-2031 period are $2,076 million, resulting in a total revenue requirement of 
$1,371 million for all Storm Protection Programs or Activities, regardless of where 
they are recovered. The five programs analyzed by 1898 & Co. are expected to 
reduce restoration costs by $380-$531 million and reduce CMI by 29 percent over 
the next fifty years depending on future storm frequency and intensity. The 
company’s Vegetation Management Program is expected to improve SAIFI by 15.3 
percent, SAIDI by 9.6 percent, and reduce restoration costs by 22.2 percent. 
(Witness: Pickles, Plusquellic, Latta, De Stigter) 

 
OPC:  While TECO has presented a cost/benefit analysis, none of the incremental costs of 

the expanded or new SPP programs have benefits that exceed the costs when the 
cost/benefit analyses are corrected. If the programs and projects are not 
economically justified, then the programs and projects cannot be prudent and the 
costs would be imprudent and unreasonable. (Witnesses: Kollen, Mara) 

 
FIPUG: Adopt position of OPC. 
 
WALMART: Adopt position of OPC. 
 
STAFF: Staff has no position at this time. 
 
 
ISSUE 5B:  What are the estimated costs and benefits to FPUC and its customers of 

making the improvements proposed in the Storm Protection Plan? 
 
FPUC: FPUC’s estimates that implementation of its SPP for the 2022-2031 period will cost 

$147,181,829, as set forth in Exhibit No. PMC-1. Of that amount, $20,021,100 
represents O&M expense, and $127,160,729 of that amount consisting of Capital 
Expenditures and the Return Requirement. All proposed programs and subsequent 
projects provide an economic benefit in more than one way inclusive of reduced 
restoration costs from facilities which will not require repair following extreme 
weather events and economic benefits to customers whose power availability will 
either be uninterrupted or be restored more expeditiously because of these 
initiatives. The calculated or perceived financial benefit to specific customers 
because of the availability of power varies by individual customer, 
business/industry, individual circumstances, or personal choice/perception. 
(Witness Cutshaw). 

 
OPC:  FPUC is proposing to spend a total capital costs of $243.1 million plus an 

incremental $20 million in O&M costs for the SPP plan. FPUC has provided no 
dollar benefits. FPUC has provided no dollar benefits and the costs per customer 
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($7,369) is extremely high compared to other Florida utilities. SPP programs and 
projects should be authorized only if the benefits exceed the costs; in other words, 
the benefit-to-cost ratio should be at least 100%. FPUC should be required to amend 
their filing and provide the necessary data for each program as required by Rule 25-
6.030, F.A.C. with an opportunity for intervenors to provide review and testimony. 
(Witnesses: Kollen, Mara) 

 
However, if an amended filing is not required, given FPUC’s lack of decision 
criteria or dollar cost benefits, the Commission should look at the ratio of capital 
spending per customers. To reduce the excessive increase in rates for all FPUC 
customers, FPUC’s 10-year SPP capital budget should be reduced by $159.8 
million as set forth in OPC Witness Mara’s testimony. (Witnesses: Kollen, Mara) 

 
STAFF: Staff has no position at this time. 
 
 
ISSUE 5C:  What are the estimated costs and benefits to DEF and its customers of making 

the improvements proposed in the Storm Protection Plan? 
 
DEF: The estimated costs and benefits are discussed in detail in Exhibit No. __ (BML-

1), broken out by each Program. (Howe, Lloyd, Menendez) 
 
OPC:  The costs are as set out in the company’s Updated SPP. The OPC offers no opinion 

on the accuracy of the cost estimates, but notes that they exceed the objective, 
quantifiable benefits. There are no reliable, objective benefits demonstrated by DEF 
that are fully and accurately quantified in terms of dollars. While DEF has presented 
a cost/benefit analysis, none of the incremental costs of the expanded or new SPP 
programs have benefits that exceed the costs when the cost/benefit analyses are 
corrected. If the programs and projects are not economically justified, then the 
programs and projects cannot be prudent and the costs would be imprudent and 
unreasonable. Such projects and programs should not be allowed in the SPP, subject 
to the Paragraph 4 Stipulation, where applicable. (Witnesses: Kollen, Mara) 

 
FIPUG: Adopt position of OPC. 
 
PCS:  Agree with OPC. 
 
NUCOR: Agree with OPC. 
 
WALMART: Adopt position of OPC. 
 
STAFF: Staff has no position at this time. 
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ISSUE 5D:  What are the estimated costs and benefits to FPL and its customers of making 

the improvements proposed in the Storm Protection Plan? 
 
FPL: The estimated costs for each SPP program, including the estimated annual capital 

costs and operating expenses, are provided in Section IV and Appendix C of 
Revised Exhibit MJ-1. Each of the SPP programs included in FPL’s 2023 SPP have 
and will continue to provide increased T&D infrastructure resiliency, reduced 
outage times, and reduced restoration costs when FPL’s system is impacted by 
extreme weather events. The estimate of cumulative reductions in restoration costs 
and outage times associated with the 2023 SPP will be directly affected by how 
frequently FPL’s service areas is impacted by extreme weather events. Of course, 
no one can predict with certainty how frequently FPL’s service territory will be 
impacted by strong hurricanes or extreme cold temperatures. However, consistent 
with historical results, FPL expects that the programs included in the 2023 SPP will 
result in a reduction of restoration costs and outage times associated with extreme 
weather events. Consistent with subparts (3)(a), (3)(b), and (3)(d)(1) of Rule 
25.6.030, F.A.C., a description the benefits of FPL’s 2023 SPP is provided in 
Section II of the SPP, and the benefits of each program are provided in Section IV 
of Revised Exhibit MJ-1. (FPL witness Jarro) 

 
OPC:  The Company failed to quantify the dollar benefits of any of its programs and failed 

to use comparisons of benefits to costs to identify beneficial programs and projects, 
select and rank those projects, or determine the magnitude of those projects. 
(Witnesses: Kollen, Mara) 

 
FIPUG: Adopt position of OPC. 
 
SACE: This information was not fully provided.  
 
WALMART: Adopt position of OPC. 
    
STAFF: Staff has no position at this time. 
 
 
ISSUE 6A:  What is the estimated annual rate impact resulting from implementation of 

TECO’s Storm Protection Plan during the first 3 years addressed in the plan? 
 
TECO: The following table shows the full rate impact, regardless of where they are 

recovered, of the SPP on typical bills: 
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Tampa Electric's Storm Protection Plan "Total 
Cost" Customer Bill Impacts (in percent) 

 Customer Class 

 Residential 
1000 kWh 

Residential 
1250 kWh 

Commercial 
1 MW    

60 percent 
Load 

Factor 

Industrial 
10 MW    

60 percent 
Load 

Factor 
2022 2.70% 2.70% 1.17% 1.08% 
2023 4.13% 4.13% 1.28% 1.19% 
2024 5.31% 5.31% 1.37% 1.29% 

 
(Witness: Latta) 
 

OPC: Since TECO improperly included certain programs and projects in its proposed 
SPP, TECO’s customer rate impacts are not properly calculated. (Witnesses: 
Kollen, Mara) 

 
FIPUG: Adopt position of OPC. 
 
WALMART: No position, as Walmart has not conducted this analysis. 
 
STAFF: Staff has no position at this time. 
 
 
ISSUE 6B:  What is the estimated annual rate impact resulting from implementation of 

FPUC’s Storm Protection Plan during the first 3 years addressed in the plan? 
FPUC: The estimated annual rate impact associated with implementation of FPUC’s SPP 

is set forth in Section 5.0 of Exhibit No. PMC-1, at page 39, which provides the 
estimated impact in 2023, 2024, and 2025 for residential, commercial, and 
industrial customers. (Witnesses Cutshaw and Waruszewski). 

 
OPC: FPUC is proposing to spend a total capital costs of $30.7 million. However, FPUC 

has provided no dollar benefits and the costs per customer ($7,369) is extremely 
high compared to other Florida utilities. (Witnesses: Kollen, Mara) 

 
STAFF: Staff has no position at this time. 
 
 
ISSUE 6C:  What is the estimated annual rate impact resulting from implementation of 

DEF’s Storm Protection Plan during the first 3 years addressed in the plan? 
 
DEF: The estimated annual rate impacts for the first 3 years of DEF’s SPP are provided 

in Exhibit No. __ (BML-1), page 56 of 56. (Menendez) 
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OPC: The rate impacts are estimated in the proposed Updated Plan. To the extent that 

they included inappropriate costs or exclude cost savings they are overstated. 
(Witnesses: Kollen, Mara) 

 
FIPUG: Adopt position of OPC. 
 
PCS:  Agree with OPC. 
 
NUCOR: Agree with OPC. 
 
WALMART: No position, as Walmart has not conducted this analysis. 
 
STAFF: Staff has no position at this time. 
 
 
ISSUE 6D:  What is the estimated annual rate impact resulting from implementation of 

FPL’s Storm Protection Plan during the first 3 years addressed in the plan? 
 
FPL: As provided in Section VII of Revised Exhibit MJ-1, the estimated rate impacts for 

FPL’s typical residential, commercial, and industrial customers for the first three 
years of the Revised 2023 SPP (2023-2025) are as follows: 

 
Customer Class  2023  2024  2025 

Residential (RS‐1) 
($/kWh) 

$0.00431  $0.00604   $0.00771  

Commercial 
(GSD‐1) ($/kW) 

$0.73  $1.03   $1.33  
 

Industrial 
(GSLDT‐3) ($/kW) 

$0.10  $0.14   $0.17 

These rate impacts are for all programs included in the Revised 2023 SPP and are 
based on the total estimated costs as of the time of this filing, which could vary by 
as much as 10% to 15%, and does not distinguish which costs would be recovered 
in the SPPCRC and base rates. The amount of FPL’s proposed SPP costs to be 
included in its SPPCRC rates, including projected costs, actual/estimated costs, 
actuals costs, and true-up of actual costs, will all be addressed in subsequent filings 
in SPPCRC dockets pursuant to Rule 25-6.031, F.A.C. (FPL witness Jarro) 

 
OPC: Since FPL improperly included certain programs and projects in its proposed SPP, 

FPL’s customer rate impacts are not properly calculated. (Witnesses: Kollen, Mara) 
 
FIPUG: Adopt position of OPC. 
 
SACE: No position. 
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WALMART: No position, as Walmart has not conducted this analysis. 
    
STAFF: Staff has no position at this time. 
 
 
ISSUE 7: Withdrawn. 
 
 
ISSUE 8: Withdrawn. 
 
 
ISSUE 9:  Should the Commission approve, approve with modification, or deny FPL’s 

new Transmission Access Enhancement Program? 
 
FPL: The Commission should approve FPL’s new Transmission Access Enhancement 

Program without modification. A transmission-related outage can result in an 
outage affecting tens of thousands to hundreds of thousands of customers. In parts 
of FPL’s service area, transmission facilities are located in areas that are not readily 
accessible for repair/restoration following an extreme weather event, such as low-
lying areas, areas prone to severe flooding, or areas with saturated soils. When these 
facilities are impacted during a storm, they frequently can only be accessed for 
restoration using specialized equipment, which often has limited availability during 
storm events and is typically a higher cost than traditional equipment. FPL’s 
proposed Transmission Access Enhancement Program will focus on developing 
access roads, bridges, and culverts at targeted transmission facilities to ensure they 
are accessible after an extreme weather event. The Transmission Access 
Enhancement Program will reduce the need and associated costs for specialized 
equipment and allow FPL and its contractors to quickly address such outages 
following an extreme weather event, which would result in a reduction of outage 
times for tens of thousands to hundreds of thousands of customers following an 
extreme weather event. OPC’s objection to the Transmission Access Enhancement 
Program is based on the incorrect contention that the purpose of the program is to 
maintain access and rights-of-way for day-to-day maintenance activities, which it 
is not. FPL’s proposed Transmission Access Enhancement Program is consistent 
with Rule 25-6.030(2)(b), F.A.C., and was modeled after a similar program agreed 
to by OPC in a settlement approved by Commission Order No. PSC-2020-0293-
AS-EI. Accordingly, FPL’s proposed Transmission Access Enhancement Program 
should be approved as filed. (FPL witness Jarro) 

 
OPC:        The Commission should not approve FPL’s Transmission Access Enhancement 

Program without the modifications recommended by OPC. (Witnesses: Kollen, 
Mara) 

 
FIPUG: Adopt position of OPC. 
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SACE: No position. 
 
WALMART: No position, as Walmart has not conducted this analysis. 
    
STAFF: Staff has no position at this time. 
 
 
ISSUE 10A:  Is it in the public interest to approve, approve with modification, or deny 

TECO’s Storm Protection Plan? 
 
TECO: Yes, it is in the public interest to approve Tampa Electric’s 2022-2031 Storm 

Protection Plan without modification because that Plan meets all of the 
requirements of, and will further all of the objectives of, Section 366.96 of the 
Florida Statutes and Rule 25-6.030 of the Florida Administrative Code. (Witnesses: 
Pickles, Plusquellic) 

 
OPC: The Commission should approve TECO’s SPP with the modifications 

recommended by OPC. The Commission should make the adjustments as reflected 
in this table from page 13 of the Direct Testimony of Kevin J. Mara: 

 
Capital Total 

2022-
2031 
SPP 
$Millions 

Reductions 
Proposed 
by Mara 

Net 
2022-
2031 
SPP 
$Millions 

Reason for Reduction 

Distribution Lateral 
Undergrounding 

 $1,070   $(570)  $500  Limit impact to 
customers 

Transmission Asset 
Upgrades 

 $139   $-     $139    

Distribution - Substation 
Extreme Weather 

 $15   $(15)  $-    Does not comply with 
25-6.030 

Transmission - Substation 
Extreme Weather 

 $14   $(14)  $-    Does not comply with 
25-6.030 

Distribution Overhead 
Feeder Hardening 

 $317   $(217)  $100  Limit impact to 
customers 

Transmission Access 
Enhancements 

 $31   $(31)  $-    Does not comply with 
25-6.030 

Distribution Pole 
Replacements 

 $112   $-     $112    

Total Capital  $1,699   $(847)  $851    
 

Also, in determining elements of cost to be included in the SPP for recovery in the 
SPPCRC, the Commission should further exclude CWIP from both the return on 
rate base and depreciation expense, and instead allow a deferred return on CWIP 
until it is converted to plant in service or prudently abandoned. Alternatively, a 
return on CWIP can be deferred either as an allowance for funds used during 
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construction (AFUDC) or as a miscellaneous deferred debit. (Witnesses: Kollen, 
Mara) 

 
FIPUG: Adopt position of OPC. 
 
WALMART: Walmart believes the public interest would benefit if the Commission directs each 

utility to continue to collaborate with interested stakeholders during the interim 
period before their next required updated SPPs to develop ways in which customer-
sited generation may be utilized as part of the SPP in order to strengthen the T&D 
systems and provide customers with lower restoration costs, shorter outage periods, 
and more reliable electric service overall. 

 
STAFF: Staff has no position at this time. 
 
 
ISSUE 10B:  Is it in the public interest to approve, approve with modification, or deny 

FPUC’s Storm Protection Plan? 
 
FPUC: Yes, the Commission should determine that FPUC’s SPP meets the statutory 

objectives, complies with requirements of Rule 25-6.030, F.A.C., and as such, 
should be approved as being in the public interest. (Witness Cutshaw) 

 
OPC: FPUC’s Storm Protection Plan programs and projects are not prudent and 

reasonable and are the costs are not reasonable as presented. FPUC is proposing to 
spend a total capital costs of $243.1 million plus an incremental $20 million in 
O&M costs for the SPP plan. FPUC has provided no dollar benefits. SPP programs 
and projects should be authorized only if the benefits exceed the costs; in other 
words, the benefit-to-cost ratio should be at least 100%. FPUC should be required 
to amend their filing and provide the necessary data for each program as required 
by Rule 25-6.030, F.A.C. with an opportunity for intervenors to provide review and 
testimony.  

 
However, if an amended filing is not required, given FPUC’s lack of decision 
criteria or dollar cost benefits, the Commission should look at the ratio of capital 
spending per customers. To reduce the excessive increase in rates for all FPUC 
customers, FPUC’s 10-year SPP capital budget should be modified and reduced by 
$159.8 million as set forth in OPC Witness Mara’s testimony. The 10-year capital 
budget should be modified and reduced by the following from the Table on page 
14 of the Direct Testimony of Kevin J. Mara: $12.6 million for Distribution-OH 
Lateral Hardening; $31.1 million for Distribution – OH Lateral Underground; all 
$30.0 million for future T&D Enhancements; and all $86.1 million for 
Transmission/Substation Resiliency.  
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Capital 

 
 

Distribution ‐ OH Feeder  Hardening 

Total 2022‐2031 

SPP $Millions 

Reductions 
Proposed 
by Mara 

Net 2022‐2031 

SPP $Millions 

 
Reason for Reduction 

$  17.1  $  ‐  $  17.1   
Distribution ‐ OH Lateral  Hardening  $  24.7  $

  (12.6
)

$  12.1  Limit impact to  customers 

Distribution ‐ OH Lateral  Underground  $  63.3  $
  (31.1
)

$    32.2  Limit impact to  customers 

Distribution ‐ Pole Insp. &  Replace  $  12.6  $  ‐  $  12.6   
T&D ‐ Vegetation  Management  $  ‐  $  ‐  $  ‐   
Future  T&D Enhancements  $  30.0  $

  (30.0
)

$  ‐ 
Does not comply with 
Rule 25‐6.030 

Transmission / Substation  Resiliency  $  86.1  $
  (86.1

$  ‐  Not prudent 

Transmission ‐ Inspection and  Hardening  $  7.1  $  ‐  $  7.1   

SPP  Program Management  $  2.2  $  ‐  $  2.2   
 

Also, in determining elements of cost to be included in the SPP for recovery in the 
SPPCRC, the Commission should further exclude CWIP from both the return on 
rate base and depreciation expense, and instead allow a deferred return on CWIP 
until it is converted to plant in service or prudently abandoned. Alternatively, a 
return on CWIP can be deferred either as an allowance for funds used during 
construction (AFUDC) or as a miscellaneous deferred debit. (Witnesses: Kollen, 
Mara) 

 
STAFF: Staff has no position at this time. 
 
 
ISSUE 10C:  Is it in the public interest to approve, approve with modification, or deny 

DEF’s Storm Protection Plan? 
 
DEF: Yes, DEF’s Storm Protection Plan is in the public interest and should be approved 

without modification. (Howe, Lloyd, Menendez) 
 
OPC: Except for the programs/projects that are subject to the Paragraph 4 Stipulation, the 

plan should not be approved without modification as shown below. Subject to this, 
caveat for the years 2023 and 2024, the Commission should make the adjustments 
as reflected in this table from page 13 of the Amended Direct Testimony of Kevin 
J. Mara: 
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Also, in determining elements of cost to be included in the SPP for recovery in the 
SPPCRC, the Commission should further exclude CWIP from both the return on 
rate base and depreciation expense, and instead allow a deferred return on CWIP 
until it is converted to plant in service or prudently abandoned. Alternatively, a 
return on CWIP can be deferred either as an allowance for funds used during 
construction (AFUDC) or as a miscellaneous deferred debit. (Witnesses: Kollen, 
Mara) 

 
FIPUG: Adopt position of OPC. 
 
PCS: No. The Commission should deny or modify DEF’s Storm Protection Plan as 

recommended by OPC to the extent that it includes programs and projects which 
are not cost beneficial.  

 
NUCOR: Agree with OPC. 
 
WALMART: Walmart believes the public interest would benefit if the Commission directs each 

utility to continue to collaborate with interested stakeholders during the interim 
period before their next required updated SPPs to develop ways in which customer-
sited generation may be utilized as part of the SPP in order to strengthen the T&D 
systems and provide customers with lower restoration costs, shorter outage periods, 
and more reliable electric service overall. 

 
STAFF: Staff has no position at this time. 
 
 
ISSUE 10D:  Is it in the public interest to approve, approve with modification, or deny 

FPL’s Storm Protection Plan? 
 
FPL: Yes. FPL’s Revised 2023 SPP meets the objectives of Section 366.96, F.S., satisfies 

the requirements of Rule 25-6.030, F.A.C., is in the public interest, and should be 
approved without modification. Safe and reliable electric service is essential to the 
life, health, and safety of the public and has become a critical component of modern 
life. While no electrical system can be made completely resistant to the impacts of 
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hurricanes and other extreme weather conditions, the programs included in the 
Revised 2023 SPP will collectively provide increased resiliency and faster 
restoration to the electric infrastructure that FPL’s 5.7 million customers and 
Florida’s economy rely on for their electricity needs. FPL’s Revised 2023 SPP 
provides a systematic approach to achieve the legislative objectives of reducing 
restoration costs and outage times associated with extreme weather events and 
enhancing reliability. FPL’s Revised 2023 SPP appropriately and effectively 
maintains and builds on FPL’s commitment to provide safe and reliable electric 
service to customers, consistent with the needs and expectations of FPL’s 
customers, and should be approved. (FPL witness Jarro) 

 
OPC: The Commission should make the adjustments reflected in the table below from 

page 13 of the Direct Testimony of Kevin J. Mara: 
 
 

 Capital Total 
2023-
2032 
SPP 
$Millio
ns 

Reduc
tions 
Propos
ed by 
Mara 

Net 
2023-
2032 
SPP 
$Milli
ons 

Reason for Reduction 

Distribution Inspection Program  $629   $-     $629    
Transmission Inspection Program  $657   $-     $657    
Distribution Feeder Hardening  
Program 

 $2,437   $-     $2,437    

Distribution Lateral Hardening  
Program 

 $9,389   
$(3,38
9) 

 $6,000  Limit impact to 
customers 

Transmission Hardening Program  $499   $-     $499    
Distribution Vegetation  
Management Program 

 $28   $-     $28    

Transmission Vegetation 
 Management Program 

 $-     $-     $-      

Substation Storm Surge/Flood 
 Mitigation Program 

 $16   $(16)  $-    Does not comply with 
25-6.030 

Distribution Winterization 
 Program 

 $93   $(93)  $-    Does not comply with 
25-6.030 

Transmission Winterization 
 Program 

 $45   $(45)  $-    Does not comply with 
25-6.030 

Transmission Access Enhancemen
t Program  

 $116   $(116)  $-    Does not comply with 
25-6.030 

Total Capital  
$13,907
.9  

 
$(3,65
8.4) 

 
$10,24
9.5  

  

 
Also, in determining elements of cost to be included in the SPP for recovery in the 
SPPCRC, the Commission should further exclude CWIP from both the return on 
rate base and depreciation expense, and instead allow a deferred return on CWIP 
until it is converted to plant in service or prudently abandoned. Alternatively, a 
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return on CWIP can be deferred either as an allowance for funds used during 
construction (AFUDC) or as a miscellaneous deferred debit. (Witnesses: Kollen, 
Mara) 

 
FIPUG: Adopt position of OPC. 
 
SACE: The Company should fully provide the required information to make such a 

determination. 
 
WALMART: Walmart believes the public interest would benefit if the Commission directs each 

utility to continue to collaborate with interested stakeholders during the interim 
period before their next required updated SPPs to develop ways in which customer-
sited generation may be utilized as part of the SPP in order to strengthen the T&D 
systems and provide customers with lower restoration costs, shorter outage periods, 
and more reliable electric service overall. 

    
STAFF: Staff has no position at this time. 
 
 
ISSUE 11A:  Should this docket be closed? 

 
TECO:  Yes. 
 
OPC:  Not at this time. 
 
FIPUG: Yes. 
 
WALMART: Yes. 
 
STAFF: Staff has no position at this time. 
 
 
ISSUE 11B:  Should this docket be closed? 

 
FPUC: Yes. 
 
OPC:  Not at this time. 
 
STAFF: Staff has no position at this time. 
 
 

ISSUE 11C:  Should this docket be closed? 

 
DEF:  Yes. 
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OPC:  Not at this time. 
 
FIPUG: Yes. 
 
PCS:  No position. 
 
NUCOR: No position. 
 
WALMART: Yes. 
 
STAFF: Staff has no position at this time. 
 
 
ISSUE 11D:  Should this docket be closed? 

 
FPL:  Yes. This docket should be closed upon the issuance of an appropriate order 
  approving FPL’s Revised 2023 SPP without modification. 
 
OPC:  Not at this time. 
 
FIPUG: Yes. 
 
SACE: No position. 
 
WALMART: Yes. 
    
STAFF: Staff has no position at this time. 
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IX. EXHIBIT LIST 
 

Witness Proffered By  Description 

 Direct    

FPL    

Michael Jarro FPL Revised  
MJ-12 

Florida Power & Light 
Company Revised 2023-2032 
Storm Protection Plan dated 
July 13, 2022 
 
 

DEF    

Brian Lloyd DEF BML-1 DEF SPP Program 
Descriptions and Summaries 

Brian Lloyd DEF BML-2 DEF SPP Support 

Brian Lloyd DEF BML-3 DEF Service Area 

Amy Howe DEF BML-1 DEF SPP Program 
Descriptions and Summaries - 
Transmission Portion 

Amy Howe DEF BML-2 DEF SPP Support- 
Transmission Portion 

Christopher Menendez DEF BML-1 DEF SPP Program 
Descriptions and Summaries -
Estimated Revenue 
Requirements and Estimated 
Rate Impact 

TECO    

David A. Pickles TECO Revised 
DAP-1 

Tampa Electric’s 2022-2031 
Storm Protection Plan 

                                                 
2 Note: On July 11, 2022, FPL formally withdrew both the Distribution Winterization Program and the Transmission 
Winterization Program in their entirety. On July 13, 2022, FPL filed a Revised 2023 SPP (Revised Exhibit MJ-1) that 
reflects the withdrawal of these programs in their entirety. Errata sheet and corrected direct testimony filed on July 
26, 2022. 
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Witness Proffered By  Description 

Richard J. Latta3 TECO RJL-1 Total Revenue Requirements 
by Program 

David L. Plusquellic TECO Revised 
DLP-1 

1. Projected Costs Versus 
Benefits by Program 
2. Project Detail – 
Distribution Lateral 
Undergrounding Program 
3. Accenture Vegetation 
Management SPP Analytic 
Support Report 
Project Detail – Transmission 
Asset Upgrades Program 
5. Substation Hardening Study 
6. Project Detail – Substation 
Extreme Weather Hardening 
Program 
7. Project Detail – 
Distribution Overhead Feeder 
Hardening Program 
8. Project Detail – 
Transmission Access 
Enhancement Program 

FPUC    

P. Mark Cutshaw FPUC PMC-1 FPUC Storm Protection Plan 
2022-2031 

OPC: TECO    

Lane Kollen OPC LK-1 Resume of Lane Kollen 

Lane Kollen OPC LK-2 Summary of Each Utility’s 
Decision Criteria 

Kevin J. Mara OPC KJM-1 Curriculum Vitae of Kevin J. 
Mara 

Kevin J. Mara OPC KJM-2 TECO Response to OPC’s 
Second Set of Interrogatories, 
No. 50 

                                                 
3 Notice of witness substitution filed on May 11, 2022 substituting testimony of Richard J. Latta for that of A. Sloan 
Lewis filed on April 11, 2022. 
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Witness Proffered By  Description 

Kevin J. Mara OPC KJM-3 TECO Response to OPC’s 
Second Set of Interrogatories, 
No. 39 

Kevin J. Mara OPC KJM-4 FEMA Chronology – National 
Flood Insurance Program 

Kevin J. Mara OPC KJM-5 TECO 2020-2029 Storm 
Protection Plan 

Kevin J. Mara OPC KJM-6 Report: Resilience for Black 
Sky Days 

Kevin J. Mara OPC KJM-7 TECO Substation Changes 

OPC: FPUC    

Lane Kollen OPC LK-1 Resume 

Lane Kollen OPC LK-2 Summary of Each Utility’s 
Decision Criteria 

Lane Kollen OPC LK-3 OPC’s Third Set of 
Interrogatories No. 13 

Lane Kollen OPC LK-4 OPC’s Third Set of 
Interrogatories No. 14 

Lane Kollen OPC LK-5 OPC’s Second Set of 
Interrogatories No. 9 

Lane Kollen OPC LK-6 OPC’s Third Set of 
Interrogatories No. 19 

Lane Kollen OPC LK-7 OPC’s Third Set of 
Interrogatories No. 20 

Kevin J. Mara OPC KJM-1 Curriculum Vitae 

Kevin J. Mara OPC KJM-2 Florida 2018 Hurricane 
Preparedness Report 

Kevin J. Mara OPC KJM-3 138 KV Transmission Line 
Alt 1A 

Kevin J. Mara OPC KJM-4 Fernandina Observer Article 

Kevin J. Mara OPC KJM-5 DOE CHP Dataset 
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Witness Proffered By  Description 

OPC: DEF4    

Lane Kollen OPC LK-1 Resume of Lane Kollen 

Lane Kollen OPC LK-2 Summary of Each Utility’s 
Decision Criteria 

Kevin J. Mara OPC KJM-1 Curriculum Vitae of Kevin J. 
Mara 

Kevin J. Mara OPC KJM-2 DEF’s Response to OPC POD 
1 Q. 1 

Kevin J. Mara OPC KJM-3 Duke 2020-2029 SPP JWO-2 

Kevin J. Mara OPC KJM-4 DEF’s Response to OPC POD 
no. 21 

Kevin J. Mara OPC KJM-5 Duke 2020-2029 SPP JWO-1 

Kevin J. Mara OPC KJM-6 FEMA Chronology NFIP 

Kevin J. Mara OPC KJM-7 DEF’s Response to OPC 
Interrogatories 1-8 

OPC: FPL    

Lane Kollen OPC LK-1 Resume of Lane Kollen 

Lane Kollen 
 
 
Lane Kollen 
 

OPC 
 

 
OPC 

LK-2 
 

 
LK-3 

Summary of Each Utility’s 
Decision Criteria 
 
FPL’s Response to OPC’s 
Third Set of Interrogatories, 
No. 14 
 

Kevin J. Mara OPC KJM-1 Curriculum Vitae of Kevin J. 
Mara 

Kevin J. Mara OPC KJM-2 FEMA Chronology – National 
Flood Insurance Program 

                                                 
4 Lane Kollen and Kevin J. Mara submitted Amended Direct Testimony on June 27, 2022, appended to an unopposed 
motion which was granted in Order No. PSC-2022-0271-PCO-EI.  
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Witness Proffered By  Description 

Kevin J. Mara OPC KJM-3 FPL’s Response to OPC’s 
First PODs, No.1 

Kevin J. Mara OPC KJM-4 Order No. PSC 2020-0293-
AS-EI 

Kevin J. Mara OPC KJM-5 FPL’s Response to OPC’s 
Fifth PODs, No. 33 

  Rebuttal    

FPL    

Michael Jarro FPL MJ-2 FPL’s Response to OPC 
Fourth Set of Interrogatories 
No. 50 

DEF    

Brian Lloyd DEF BML-4 DEF SPP Self-Healing Team 
Benefits Report 
 

FPUC    

Robert C. Waruszewski FPUC RCW-1 Estimated Period 2022-2031 – 
Return on Capital 
Investments, Depreciation and 
Taxes 

  
Parties and Staff reserve the right to identify additional exhibits for the purpose of cross-

examination. 
 
X. PROPOSED STIPULATIONS 
 

None at this time. 
 
XI. PENDING MOTIONS 
 

There are no pending motions. A separate written order will follow that addresses the 
following granted motions to strike and FPUC’s granted request to remove redundant and 
immaterial testimony: 

 
FPL: FPL’s Motion to Strike Certain Portions of the Testimony of the Office of Public 

Counsel Witness Kollen, filed July 13, 2022. 
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DEF: DEF’s Motion to Strike Testimony (Certain Portions of Witness Kollen), filed July 

19, 2022. 
 
TECO: TECO’s Motion to Strike Certain Portions of the Testimony of the Office of Public 

Counsel Witness Kollen, filed July 20, 2022. 
 
FPUC: FPUC filed a letter on July 20, 2022, requesting that the portions of Witness 

Kollen’s testimony be stricken as redundant and immaterial, if FPL’s, DEF’s, and TECO’s  
Motions to Strike Certain Portions of the Testimony of the Office of Public Counsel Witness 
Kollen were granted.  

 
XII. PENDING CONFIDENTIALITY MATTERS 
 
 There are no pending confidentiality matters. 
 
XIII. POST-HEARING PROCEDURES 
 
 If no bench decision is made, each party shall file a post-hearing statement of issues and 
positions. A summary of each position, set off with asterisks, shall be included in that statement. 
If a party's position has not changed since the issuance of this Prehearing Order, the post-hearing 
statement may simply restate the prehearing position; however, if the prehearing position is longer 
than 50 words, it must be reduced to no more than 50 words; however, the Parties are allowed 75 
words for 4 issues of their choice. If a party fails to file a post-hearing statement, that party shall 
have waived all issues and may be dismissed from the proceeding. 
 
 Pursuant to Rule 28-106.215, F.A.C., a party's proposed findings of fact and conclusions 
of law, if any, statement of issues and positions, and brief, shall together total no more than 40 
pages and shall be filed at the same time, and no later than September 1, 2022 . 
 
XIV. RULINGS 
 

Opening Statements and Witness Summaries  
 
Opening statements, if any, shall not exceed 5 minutes per party, except for OPC, who is 

alloted 7 minutes. 
 
Utility Witness summaries, if any, shall not exceed 3 minutes per witness for Direct and 3 

minutes for Rebuttal. OPC’s witnesses shall receive 10 minutes each. 
 
It is therefore, 

 
 ORDERED by Commissioner Mike La Rosa, as Prehearing Officer, that this Prehearing 
Order shall govern the conduct of these proceedings as set forth above unless modified by the 
Commission. 
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By ORDER of Commissioner Mike La Rosa, as Prehearing Officer, this 1st day of August, 
2022. 

Mike La Rosa 
Commissioner and Prehearing Officer 
Florida Public Service Commission 
2540 Shumard Oak Boulevard 
Tallahassee, Florida 32399 
(850) 413-6770
www.floridapsc.com

Copies furnished: A copy of this document is 
provided to the parties of record at the time of 
issuance and, if applicable, interested persons. 

WLT/JDI 

NOTICE OF FURTHER PROCEEDINGS OR JUDICIAL REVIEW 

The Florida Public Service Commission is required by Section 120.569(1), Florida 
Statutes, to notify parties of any administrative hearing or judicial review of Commission orders 
that is available under Sections 120.57 or 120.68, Florida Statutes, as well as the procedures and 
time limits that apply. This notice should not be construed to mean all requests for an 
administrative hearing or judicial review will be granted or result in the relief sought. 

Mediation may be available on a case-by-case basis. If mediation is conducted, it does not 
affect a substantially interested person's right to a hearing. 

Any party adversely affected by this order, which is preliminary, procedural or 
intermediate in nature, may request: (1) reconsideration within 10 days pursuant to Rule 25-
22.0376, Florida Administrative Code; or (2) judicial review by the Florida Supreme Court, in the 
case of an electric, gas or telephone utility, or the First District Court of Appeal, in the case of a 
water or wastewater utility. A motion for reconsideration shall be filed with the Office of 
Commission Clerk, in the form prescribed by Rule 25-22.0376, Florida Administrative Code. 
Judicial review of a preliminary, procedural or intermediate ruling or order is available if review 
of the final action will not provide an adequate remedy. Such review may be requested from the 
appropriate court, as described above, pursuant to Rule 9.100, Florida Rules of Appellate 
Procedure. 




