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Case Background 

Section 366.96, Florida Statutes (F.S.), requires each investor-owned electric utility (IOU) to file 
a transmission and distribution storm protection plan (SPP) that covers the immediate 10-year 
planning period. The plans are required to be filed with the Florida Public Service Commission 
(FPSC or Commission) at least every three years and must explain the systematic approach the 
utility will follow to achieve the objectives of reducing restoration costs and outage times 
associated with extreme weather events and enhancing reliability. No later than 180 days after a 
utility files a plan, that contains all the elements required by Commission rule, the Commission 
must determine whether it is in the public interest to approve, approve with modification, or deny 
the plan. Section 366.96(7), F.S., states that once a utility's SPP has been approved, proceeding 
with actions to implement the plan shall not constitute or be evidence of imprudence. Further, 
this section requires the Commission conduct an annual proceeding, referred to as the storm 
protection plan cost recovery clause (SPPCRC), to determine the utility's prudently incurred SPP 
costs. 

IOUs were required to file their first SPPs by April 10, 2020. On March 17, 2020, Florida Public 
Utilities Company (FPUC) filed a Motion requesting to defer filing its SPP and refrain from 
participating in the SPPCRC proceeding due to circumstances affecting the utility as a result of 
Hurricane Michael. The Motion was granted by Order No. PSC-2020-0097-PCO-EI, issued April 
6, 2020, and FPUC continued to operate under its Storm Hardening Plan. 

On April 11, 2022, FPUC filed its first proposed SPP for Commission approval which covers the 
period of 2022-2031 and included eight programs. The majority of these programs are a 
continuation of its previously approved Storm Hardening Plan and are described in Attachment 
A. The Office of Public Counsel (OPC) was granted intervention in this docket. An 
administrative hearing was held on August 2-4, 2022. 1 Post hearing briefs were filed on 
September 6, 2022. In its brief OPC included a procedural matter which is addressed below. 

Procedural Matter 
On pages 27-36 of its post-hearing brief, OPC unilaterally inserted a "post-hearing legal issue" 
that was not listed in the Prehearing Order. 2 OPC argued in this post-hearing issue that the 
Commission should reverse a prehearing ruling set forth in Order No. PSC-2022-0292-PCO-EI, 
where the Prehearing Officer granted motions to strike portions of the prefiled testimony of OPC 
witness Lane Kollen. In staffs opinion this legal argument does not raise a new substantive 
issue. The lack of legal relevance of witness Kollen's testimony was addressed in detail by the 
Prehearing Officer in Order No. PSC-2022-0292-PCO-EI. OPC requested reconsideration of that 
Order, which was denied by the full Commission. Because the evidentiary concerns relating to 
the testimony of witness Kollen have twice been addressed on the merits, staff believes it is 
appropriate to discuss OPC's "post-hearing legal issue" here only as it raises procedural 
concerns. For the reasons set forth below, staff believes there is no procedural error that that 
Commission must consider at this time. 

1 FPUC's docket was consolidate with the SPP dockets for TECO (20220048-EI), DEF (20220050-EI), and FPL 
(20220051-EI) for hearing purposes only. 
2 Order No. PSC-2022-0291-PHO-EI, issued August I, 2022. 
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"The fundamental requirements of due process are satisfied by reasonable notice and a 
reasonable opportunity to be heard." Florida Public Service Commission v. Triple "A" 
Enterprises, Inc., 387 So. 2d 940, 943 (Fla. 1980). At the administrative hearing held on August 
2-4, 2022, in accordance with sections 120.569 and 120.57, F.S., all parties, including OPC, were 
given full opportunity to present argument on all relevant issues in the case and to conduct cross
examination of all witnesses on the case's relevant issues both in the case in chief and in the 
proffered portions of the hearing. (TR 44). 

Neither OPC nor any other party to this proceeding was precluded from making any legal 
arguments regarding rule interpretation by the exclusion of the testimony. The only effect of the 
Commission's action in striking the testimony was to exclude expert testimony on the ultimate 
legal issues, which are the sole province of the tribunal. 

Many portions of Witness Kollen's testimony were not stricken. Those portions were moved into 
the record as though read, and exhibits LK 1 through LK 3 were admitted into evidence. (TR 
824-853). OPC separately proffered the portions of Witness Kollen's testimony subject to the 
order granting the motion to strike and the proffered testimony was also moved into the record as 
though read. (TR 854-886). On August 3, 2022, Witness Kollen provided a summary and was 
subject to cross-examination on both the testimony that was not stricken and the proffered 
testimony that had been stricken. Counsel for OPC also made its legal arguments about the rule 
interpretation at that time. (TR 802-808). Although the Commission ultimately decided to strike 
the OPC Witness testimony, OPC was provided an opportunity to make its legal argument at the 
administrative hearing (TR 798-810), and in its motion for reconsideration. OPC made its 
arguments again in its post-hearing brief. 

OPC also argue that a Commission Final Order applying Rule 25-6.030, F .A.C., in a manner not 
consistent with their argument "could be seen as the agency interpreting its [statutory] mandate 
without an effective or complete delegation of authority." (OPC BR 36) The cases cited by OPC 
in support on this argument all address judicial review of the constitutionality of statutes. 3 As an 
agency, the Commission has no jurisdiction to declare a statute unconstitutional. Moreover, 
following the passage of Article V, Section 21, of the Florida Constitution, the Commission's 
interpretation of a statute will not be relevant to a court vested with jurisdiction to consider that 
constitutional question. 

For these reasons, staff does not agree with OPC arguments that the actions taken with respect to 
witness Kollen's testimony were procedurally infirmed or negatively impacted the fairness of the 
proceeding. 

There are 8 issues addressed below for the Commission to consider. 4 The Commission has 
jurisdiction in this matter pursuant to Section 366.96, and Chapter 120, F.S. 

3 Post-Hearing 8riefat 23 (citing Askew v. Cross Key Waterways, 372 So. 2d 913 (Fla. 1978); Microtel, Inc. v. 
Florida Pub. Serv. Comm 'n, 464 So. 2d 1189, 1191 (Fla. 1985); Microtel, Inc. v. Florida Pub. Serv. Comm 'n, 483 
So. 2d 415 (Fla. 1986) ). 
4 FPUC's issues are 18-68, 108, and 118. Issues 7-9 are FPL only issues. 
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Discussion of Issues 

Issue lB 

Issue 1B: Does FPUC's Storm Protection Plan contain all of the elements required by Rule 25-
6.030, Florida Administrative Code? 

Recommendation: Yes. FPUC met the criteria and intent of the SPP Rule with its filing and 
the Commission has adequate information in order to satisfy its statutory requirements. 
(Trierweiler, Imig, Lewis) 

Position of the Parties 

FPUC: Yes. 

OPC: No. Rule 25-6.030, F.A.C., establishes the necessary content of the SPP. Based on the 
failure to provide all the required information in SPP Rule, FPUC should be required to amend 
their filing and provide the necessary data for each program with opportunity for intervenors to 
provide review and testimony. 

PARTIES' ARGUMENTS 
FPUC 
FPUC stated that it worked closely with Pike Engineering to develop an SPP that included each 
component of Rule 25-6.030, F.A.C. FPUC used Rule 25-6.030(3), F.A.C., as a checklist to 
ensure it met each of the filing requirements. 

In sum, FPUC's chart illustrated its argument that its SPP met each of the components of the 
rule. (FPUC BR 4-7) FPUC argued that had a comparison of costs to cost savings been 
contemplated, then "cost savings" would have been used, rather than the broader term "benefits." 
(FPUC BR21) 

OPC 
OPC argued that FPUC did not comply with Rule 25-6.030, F.A.C., because OPC found the 
costs/benefits comparison in FPUC's SPP to be inadequate. (OPC BR 3) OPC argued that 
FPUC' s SPP filings are inadequate because the cost comparison did not quantify benefits 
pursuant to Subsections (c), (d), (e), (i), and G) of Rule 25-6.030, F.A.C. OPC argues quantitative 
information, i.e., "a meaningful cost/benefit analysis," is required under the rule. (OPC BR l, 3-
5, 21) OPC witness Kollen stated the context and juxtaposition of the terms "costs" and 
"benefits" strongly imply a comparison of dollar costs and dollar benefits, not a comparison of 
dollar costs and qualitative benefits. (TR 1029) 

ANALYSIS 
History 
The first utility storm hardening programs were filed for Commission approval in 2007 and 
reviewed by the Commission at least every three years thereafter. In 2019, the Florida 
Legislature emphasized the importance of storm hardening when it enacted Section 366.96, F.S., 
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Issue 1B 

entitled "Storm Protection Plan Cost Recovery."5 Subsection 366.96(3), F.S., requires each IOU 
to file a transmission and distribution SPP for the Commission's review and directs the 
Commission to hold an annual proceeding to determine the IOUs' prudently incurred costs to 
implement the plan and allow recovery of those costs through the SPPCRC. 

The Commission promulgated two Rules, 25-6.030, F.A.C., Storm Protection Plan, and 25-
6.031, F.A.C., Storm Protection Cost Recovery, to implement and administer Section 366.96, 
F.S. The full text of Section 366.96, F.S., and Rule 25-6.030, F.A.C., are included as Attachment 
B. This is FPUC's first SPP filing. 

Issue 
This issue addresses the parties' arguments concerning the filing requirements pursuant to Rule 
25-6.030, F.A.C. Throughout this docket, OPC arguments have centered around whether 
qualitative or quantitative information is required pursuant to Rule 25-6.030, F.A.C. 
"Qualitative" information simply means descriptive or narrative information, as opposed to 
"quantitative" information, which is information that provides numeric (i.e., dollar) amounts.6 

Regardless of how information in a SPP filing is characterized, the Commission will evaluate the 
information to determine if it meets the requirements of Section 366.96, F.S., and 25-6.030, 
F.A.C. For the reasons set forth below, staff believes that FPUC's SPP meets the requirements of 
Section 366.96, F.S., and 25-6.030, F.A.C. 

Law 
Section 366.96(4), F.S., provides: 

In its review of each transmission and distribution storm protection plan filed 
pursuant to this section, the commission shall consider: 
(a) The extent to which the plan is expected to reduce restoration costs and outage 
times associated with extreme weather events and enhance reliability, including 
whether the plan prioritizes areas of lower reliability performance. 
(b) The extent to which storm protection of transmission and distribution 
infrastructure is feasible, reasonable, or practical in certain areas of the utility's 
service territory, including, but not limited to, flood zones and rural areas. 
( c) The estimated costs and benefits to the utility and its customers of making the 
improvements proposed in the plan. 
( d) The estimated annual rate impact resulting from implementation of the plan 
during the first 3 years addressed in the plan. 

5 Subsection 366.96(1), F.S., provides that it is in the state of Florida's interest to strengthen electric utility 
infrastructure to withstand extreme weather conditions by promoting the overhead hardening of electrical 
transmission and distribution facilities and the undergrounding of certain electrical distribution lines and vegetation 
management, and that it is in the state's interest for each utility to mitigate restoration costs and outage times to 
utility customers when developing transmission and distribution storm protection plans. 
6 Neither the terms "qualitative" nor "quantitative" are contained within the SPP statute or SPP Rule. Rather, these 
are terms that Staff and the parties use to assist with the description of the categories of information that are at issue 
in this docket. 
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Issue 1B 

The Statute further articulates that the Commission must use the public interest standard when 
considering a SPP. See § 366.96(5), stating that the Commission shall determine whether it is in 
the public interest to approve, modify, or deny the plan. Accordingly, Rule 25-6.030, F.A.C., 
requires utilities to file certain minimum information in order for the Commission to determine if 
it is in the public interest to approve, approve with modifications, or deny a utility's storm 
protection plan. In other words, Rule 25-6.030, F .A.C., is a filing requirement rule, not a 
standard for the Commission's decision. As such, the rule allows the utilities to have the 
flexibility to submit and manage their hardening plans while simultaneously requiring a utility 
file the information necessary for the Commission to make a determination about whether it is in 
the public interest to approve a plan, approve a plan with modifications, or deny a plan. 

Rule 25-6.030(3), F .A.C., Storm Protection Plan, identifies the specific information to be 
included in each IOU's SPP.7 Rule 25-6.030(3)(d), F.A.C., requires, in relevant part, a 
comparison of costs and benefits: 

A description of each proposed storm protection program that includes: 
I . A description of how each proposed storm protection program is designed to 
enhance the utility's existing transmission and distribution facilities including an 
estimate of the resulting reduction in outage times and restoration costs due to 
extreme weather conditions; 
2. If applicable, the actual or estimated start and completion dates of the program; 
3. A cost estimate including capital and operating expenses; 
4. A comparison of the costs identified in subparagraph (3)(d)3. and the benefits 
identified in subparagraph (3)(d)l. 

Neither Section 366.96, F.S., nor Rule 25-6030, F.A.C., explicitly require a cost-effectiveness 
evaluation or quantitative cost-benefit analysis. 

Staff Analysis 
Rule 25-6.030(3)(d), F.A.C., requires " ... a comparison of the costs identified in subparagraph 
(3)(d)3. and the benefits identified in 3(d)l." The crux of OPC's argument is those terms must be 
read together to mandate filings include a traditional cost-effectiveness evaluation or quantitative 
cost-benefit analysis that shows estimated benefits outweigh costs in a SPP. OPC argued that if 
no traditional cost-effectiveness evaluation or "quantitative" cost-benefit analysis is contained in 
the utility's SPP filings, the Commission lacks the information necessary to make a 
determination that a SPP can be approved in the public interest. In making this argument, 
however, the OPC makes the case for requirements that are outside the scope of the rule for two 
reasons. 

First, the traditional use of the term, phrase, or concept of "cost-effectiveness evaluation," or 
"quantitative cost-benefit analysis," as promoted by OPC, is not expressly included in Section 
366.96, F.S., nor Rule 25-6.030, F .A.C. An interpretive application of such term, phrase, or 
concept, as proposed by OPC, at a minimum would result in the imposition of new filing and 

7 Specific elements of Rule 25-6.030, F.A.C., such as areas for prioritization and rate impacts, are discussed in more 
detail in Issues 28 through 68. 
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Issue 1B 

analytical requirements that are not contained within the current rule, and therefore would 
arguably be beyond the scope of the current rule. 

Staff believes that the more logical and practicable interpretation of the terms "costs" and 
"benefits" is found in a plain reading of 366.96, F.S., and Rule 25-6.030, F.A.C. Collectively 
these provisions require an investor-owned electric utility to provide information that 
demonstrates their program is likely to mitigate potential outages and reduce restoration time and 
the subsequent costs, regardless if such information is presented in a qualitative or quantitative 
format. These provisions also require that the Commission consider the rate impact in order to 
approve a SPP. The Commission will receive all the cost numbers necessary to make a rate 
impact determination. Thus, Rule 25-6.030, F .A.C., should be interpreted to allow for both 
quantitative and qualitative information in the SPPs. 

Second, OPC's argument is flawed given the real world nature of storm hardening. It is not a 
traditional utility function required for day-to-day service. Rather, creating a SPP is an activity 
that goes above and beyond the basic "sufficient, adequate, and efficient" standard of service to 
strengthen existing utility infrastructure to withstand potential extreme weather conditions. This 
means that storm hardening costs may or may not produce actual financial benefits during a 
given time, depending on a particular utility's circumstances, and qualitative information may 
provide an accurate analysis of the benefits of a SPP. 8 

Qualitative information can be meaningful when it demonstrates: 

• How storm projects would impact the largest numbers of customers, such as 
transmission projects, and utility infrastructure serv_ing critical customers such 
as hospitals, emergency responders, and water treatment plants. 

• Whether a proposed SPP program or activity is something in addition to or 
above-and-beyond normal utility practices. 

This means a particular SPP can effectively demonstrate how it meets the statutory criteria of 
mitigating outages and reducing restoration costs regardless if it is in a quantitative or qualitative 
format. Because staff believes the utility should have the option to submit what it deems to be its 
most accurate data analysis of costs and benefits for the Commission's consideration, staff 
believes that Rule 25-6.030, F .A.C., should be interpreted to allow for both quantitative and 
qualitative information in the SPPs. 

However, a determination that a utility met the filing requirements of the SPP Rule, regardless of 
the type of information provided, does not mean automatic approval of its SPP programs and 

8 Consider the following example: a utility spends $10 million to convert wooden poles to concrete poles. Based on 
the assumption that a Category 3 hurricane would strike the area every three years, the projected benefits are $15 
million over 30 years for a net savings to customers of $5 million. However, if the utility does not experience 
extreme weather in these locations for a period of time (as was the case for the period 2005 through 2017) there are 
no monetized benefits to the general body of customers. The customers may nonetheless be receiving qualitative 
benefits (the system is better prepared for when extreme weather does occur) that are consistent with the public 
interest requirements of Section 366.96, F .S. 
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Issue 18 

projects. In other words, meeting the filing requirements of the SPP Rule allows the Commission 
to go forward with making a determination on approval, denial, or modification of a SPP. 

In this case, staff believes the information FPUC provided is sufficient to ascertain a comparison 
of costs and benefits within its SPP, as well as rate impact of its SPP. FPUC met the filing 
requirements of Rule 25-6.030, F.A.C., because FPUC provided: 

• The estimated costs for each proposed program 
• A description of how implementation of the plan will reduce restoration costs 
• Outage times and a description of how each program is designed to enhance 

the facilities 

While FPUC's filing did not include dollar amounts for benefits or a cost-effectiveness analysis 
in the format requested by the Joint Parties (TR 1116; 82), the descriptions it provided were 
sufficient for a meaningful review of the SPP pursuant to Section 366.96, F .S. For example, as 
part of the program descriptions, FPU C identified that the program would achieve the desired 
objectives outlined in the SPP Rule of reducing restoration costs and outage times associated 
with extreme weather events. (TR 609; TR 619-620) Additionally, FPUC witness Cutshaw 
argued that based on experience from Hurricane Michael, its proposed SPP programs would 
harden FPUC's system instead of FPUC facing restoration costs associated with bringing in 
outside crews and services following an extreme weather event. (TR 627) 

CONCLUSION 

Staff recommends that FPUC met the filing requirements required by Rule 25-6.030, F.A.C., and 
that the Commission has adequate information necessary to make a public interest determination 
pursuant to Section 366.96, F.S. 
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Issue 2B 

Issue 2B: To what extent is FPUC's Storm Protection Plan expected to reduce restoration costs 
and outage times associated with extreme weather events and enhance reliability? 

Recommendation: FPUC utilized historical and scientific data to support its 2022 · SPP 
program evaluation and development. The data was used to target and prioritize system 
infrastructure for hardening in order to reduce restoration costs and outage times associated with 
extreme weather events. (Lewis) 

Position of the Parties 

FPUC: Implementation of FPUC's SPP will result in a significant reduction in outages, the 
length of outages, as well as reductions to future restoration costs from severe storms. FPUC's 
SPP will ultimately result in less damage in a storm event, and therefore cost savings. However, 
quantifying those savings depends on scope of the storm and timing. 

OPC: FPUC refused to even try to quantify the costs and benefits of its programs and projects. 
Thus, the reduction in restoration costs and outage times and enhancement in reliability cannot 
be determined. Moreover, several programs and projects failed to meet the criteria to reduce 
restoration costs and outage times. 

PARTIES' ARGUMENTS 
FPUC 
FPUC's SPP is designed to meet the requirements of the SPP Statute and Rule by reducing 
outage times and restoration costs in order to improve the overall resiliency of FPUC's system. 
(FPUC BR 2, 8) As argued by the Company in Issue I B, FPUC does not believe it is realistic 
and reasonable to quantify FPUC's reduction in restoration costs and outage times. (FPUC BR 9-
10) FPUC provided a qualitative description for each of its SPP programs. (FPUC BR 21) This 
description provided the issue the program is meant to address and the benefits that could be 
expected from the program. (FPUC BR 10) The testimony of FPUC's witness Cutshaw 
emphasized the Company's position that its SPP will reduce storm restoration costs based on 
lessons learned from Hurricane Michael. 

OPC 
In its brief, OPC argued that FPUC only provided vague language on how its SPP would reduce 
restoration costs and FPUC did not provide any outage time reduction estimates. (OPC BR 6) 
Based on the information provided by the Company in its SPP, the extent to which FPUC's SPP 
will reduce restoration costs and outage times cannot be determined. (OPC BR 8) As argued in 
Issue I B, OPC believes the Company is required to quantify this information based on the SPP 
Rule, and that FPUC is capable of doing so despite its arguments. (OPC BR 7-8) 

ANALYSIS 

Section 366.96(4)(a), F.S., states that when reviewing a utility's transmission and distribution 
storm protection plan, the Commission shall consider the extent to which the storm protection 
plan is expected to reduce restoration costs and outage times associated with extreme weather 
events and enhance reliability. As discussed in Issue 1B, Rule 25-6.030(3)(d)(I), F.A.C., requires 
a utility to provide a description of how each proposed storm protection program is designed to 
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Issue 2B 

enhance the utility's existing transmission and distribution facilities, including an estimate of the 
resulting reduction in outage times and restoration costs due to extreme weather conditions. 

As discussed in the case background, this is FPUC's first SPP filing. In the meantime, FPUC has 
continued to operate under its current Storm Hardening Plan. FPUC utilized a Risk Resiliency 
Model that included historical post-storm data, and described the performance of hardened and 
non-hardened structures within its system. (EXH 12 P 31) 

OPC argued that FPUC did not include any monetized estimates of the reduction in restoration 
costs and outage times and instead provided vague language about reducing restoration costs. For 
example, FPUC stated the following for several of its programs: "FPUC believes the Overhead 
Feeder Hardening program will achieve the desired objectives outlined in Rule 25-6.030 of 
'reducing restoration costs and outage times associated with extreme weather events and 
enhancing reliability."' (OPC BR 6; TR 762) OPC argued that this statement is not adequate for 
the Commission to make a proper determination and the Company should have provided cost 
reduction estimates instead. (OPC BR 6) Therefore, FPUC's SPP does not comply with the 
requirements of Rule 25-6.030, F .A.C., and the Company should have been required to amend its 
filing with the necessary data for each program. 

In rebuttal, witness Cutshaw dismissed OPC's argument that FPUC only provided vague 
language and also refutes OPC's argument that its SPP does not contain this particular element 
of the SPP Rule. In addition to the Company's SPP, witness Cutshaw also provided testimony in 
support of each program and explained the programs provide economic benefit in multiple ways. 
(FPUC BR 10; TR 1573-1590) For example, the witness explained FPUC's poles are replaced 
with poles that have higher loading and strength factors, which in turn, will reduce restoration 
times and costs associated with extreme weather events. (FPUC BR 1 O; TR 1579) OPC did not 
specifically dispute the inputs or model utilized by FPUC. 

Staff believes FPUC provided the necessary information to meet the requirements of the SPP 
Statute and Rule related to this issue. It appears FPUC proposed programs may reduce 
restoration costs and outage times associated with extreme weather events and may enhance 
reliability. 

CONCLUSION 

FPUC utilized historical and scientific data to support its 2022 SPP program evaluation and 
development. The data was used to target and prioritize system infrastructure for hardening in 
order to reduce restoration costs and outage times associated with extreme weather events. 
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Issue 3B 

Issue 3B: To what extent does FPUC's Storm Protection Plan prioritize areas of lower 
reliability performance? 

Recommendation: FPUC's SPP appears to prioritize areas of lower reliability performance. 
(Lewis) 

Position of the Parties 

FPUC: FPUC's SPP prioritizes areas of lower reliability. Critical load was categorized, service 
by circuit was assessed, and an Interruption Cost Estimate calculator was utilized to estimate the 
cost impact of outages. Weather patterns were also evaluated, as well as the societal impact of an 
electrical outage to a community. 

OPC: FPUC did include prioritization of areas of lower reliability performance as an input in its 
Risk Resiliency Model, but there is no description of what weight it was given. 

PARTIES' ARGUMENTS 
FPUC 
FPUC's Resiliency Risk Model used performance records from its system, during extreme and 
non-extreme weather conditions, as a key input in the development of its SPP. This information 
provided insight into the various causes of outages impacting the FPUC system and contributed 
to the prioritization of projects within key programs such as the Overhead Lateral Hardening 
Program and Overhead Lateral Undergrounding Program. (FPUC BR 12-15) For these key 
programs, FPUC focused on prioritizing feeders with the highest risk score and statistically 
worse performance, while also considering other factors. (FPUC BR 16) 

OPC 
OPC agreed that FPUC's model used historical reliability performance of its system under 
extreme and non-extreme weather events and then leveraged the model's recommendations and 
supplemented it with other (non-disclosed) variables to identify projects for the first three years 
of the plan. However, there is no description of what weight the model was given for areas of 
lower reliability performance. Thus, OPC argued it is unclear to what extent areas of lower 
reliability performance were prioritized over other areas for other reasons. (OPC BR 12-13) 

ANALYSIS 

Section 366.96(4)(a), F.S., states that when reviewing a utility's transmission and distribution 
storm protection plan, the Commission shall consider the extent to which the plan is expected to 
reduce restoration costs and outage times associated with extreme weather events and enhance 
reliability, including whether the plan prioritizes areas of lower reliability performance. Rule 25-
6.030(3)(e)d, F.A.C., requires a description of the criteria used to select and prioritize proposed 
SPP projects be provided. 

FPUC used Pike Engineering's Risk Resiliency Model to assess system risk and determine 
project prioritization for its SPP programs based on probability, response, and impact. (EXH 12 
P 17-18) The model performed an analysis of the Utility's historical reliability performance, both 
during extreme and non-extreme weather conditions, using quantitative data from available 
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public sources as well as FPUC specific data. Model inputs included data such as wind 
probability, flood/storm surge potential, past performance, accessibility, critical load, and 
interruption cost estimates. (EXH 12 P 18-23) FPUC took into consideration the model's 
prioritization portfolio along with other factors such as, external influences and resource 
availability, when determining the prioritization of its SPP. (EXH 12 P 23-24) 

OPC did not specifically address this issue in its testimony. Instead, its testimony reviewed the 
purpose of storm hardening with respect to the SPP Statute and Rule; summarized OPC's 
proposed reductions; reviewed specific programs contained within FPUC's SPP; and, discussed 
the generalized adoption of a uniformed decision methodology. (TR 992; TR 756-761) 

Staff believes FPUC's SPP prioritizes areas of lower reliability based on its use of the Risk 
Resiliency Model and resulting criteria descriptions for each program. Thus, staff believes that 
FPUC demonstrated its prioritization of SPP projects in areas of lower reliability performance. 

CONCLUSION 

FPUC's SPP appears to prioritize areas of lower reliability performance. 
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Issue 4B: To what extent is FPUC's Storm Protection Plan regarding transmission and 
distribution infrastructure feasible, reasonable, or practical in certain areas of the Company's 
service territory, including, but not limited to, flood zones and rural areas? 

Recommendation: With the exceptions discussed in Issue I OB, FPUC's SPP appears 
feasible, reasonable, and practical within the Company's service territory. (Lewis) 

Position of the Parties 

FPUC: The Company's SPP is feasible, reasonable, and practical for all areas and facilities that 
the Company's SPP addresses. The Reliability Model used to develop the SPP considers, among 
other things, geographic location and population; thus, flood zones and rural areas have been 
considered. 

OPC: Many of the programs fail the two-prong test: (I) to reduce restoration costs, and (2) to 
reduce outage times. Moreover, new 138 kV transmission line is not feasible, reasonable, or 
practical in the area proposed by FPUC. 

PARTIES' ARGUMENTS 
FPUC 
Based on FPUC's use of the Resiliency Risk Model, the Company argued that its SPP is feasible, 
reasonable, and practical for all areas and facilities addressed. (FPUC BR 17) The model's inputs 
included data specific to FPUC's geographic location, customer population, rural areas, and 
flood zones. This information allowed the Company to assess the resiliency and risks for each of 
the unique divisions of its system and develop its comprehensive SPP to address any issues. 
(FPUC BR 17-18) 

OPC 
OPC argued that the statutory language of "feasible, reasonable, or practical" is not a test of 
whether the SPP is in the public interest, but rather, an assessment of the physical viability of 
SPP components. In its brief, OPC also argued that efforts to identify excessive spending 
centered on projects that did not meet the Two-Prong test of reducing outage times and reducing 
restoration costs and those that were not cost-effective. Additionally, OPC recommended that 
FPUC's proposed 138 kV transmission line should be excluded from the Company's SPP 
because this project is not feasible, reasonable, or practical for the proposed area. (FPUC BR 13-
14) 

ANALYSIS 

Section 366.96(4)(b), F.S., states that when reviewing a utility's transmission and distribution 
storm protection plan, the Commission shall consider the extent to which storm protection of 
transmission and distribution infrastructure is feasible, reasonable, or practical in certain areas of 
the utility's service territory, including, but not limited to flood zones and rural area. Rule 25-
6.030(3)(c), F.A.C, requires a utility to provide a description of the utility's service area, 
including areas prioritized for enhancement and any areas where the utility has determined that 
enhancement of the utility's existing transmission and distribution facilities would not be 
feasible, reasonable, or practical. Integral to this description, the utility must include a general 
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map, the number of customers served within each area, and its reasoning for prioritizing certain 
areas for enhanced performance and for designating other areas of the system as not feasible, 
reasonable, or practical. 

As a part of its proposed SPP, FPUC provided a map of its service territory and the number of 
customers served within each area. (EXH 12 P 10-11) In his testimony, OPC Witness Cutshaw 
did not identify any areas of FPUC's service territory in which it would not be feasible, 
reasonable, or practical to execute SPP projects. (TR 603-617) As discussed in Issue 38, FPUC 
utilized a Resiliency Risk Model to gain awareness of system vulnerabilities to prioritize and 
assess overall risk and resiliency for each of the unique divisions within its overall system. (TR 
606-607; FPUC BR 17) 

In its brief, OPC argued that FPUC's proposed new 138 kV transmission project, which is 
included in FPUC's Transmission and Substation Resiliency Program, should be excluded from 
the SPP because this project is not feasible, reasonable, or practical in the area proposed by the 
Company. (OPC BR 13) OPC witness Mara provided testimony in support of this argument and 
reiterated that this project was not necessary or prudent, as FPUC's existing double circuit 
transmission line is already a hardened structure. (TR 774) This Program is discussed in greater 
detail in Issue 1 OB. 

Staff recommends FPUC has met the requirements of Rule 25-6.030(3)(c), F.A.C., by providing 
a map of its service area, the number of customers served within each area, and the methodology 
of prioritizing projects within its programs. Therefore, staff believes FPUC's SPP is reasonable 
in certain areas of the Company's service territory including, but not limited to, flood zones, and 
rural areas. 

CONCLUSION 

With the exceptions discussed in Issue I OB, FPUC's SPP appears feasible, reasonable, and 
practical within the Company's service territory. 
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Issue 5B: What are the estimated costs and benefits to FPUC and its customers of making the 
improvements proposed in the Storm Protection Plan? 

Recommendation: The estimated costs of FPUC's SPP programs are shown in Table 5B-l. 
The benefits are described in Section 3 of its proposed SPP and are discussed in Issue 2B. 
(Lewis) 

Position of the Parties 

FPUC: Over the full 10-year planning horizon, FPUC estimates that implementation of its SPP 
for the 2022-2031 period will cost $263.14 million, including O&M, which equates to a revenue 
requirement of $147,181,829.9 All proposed programs and subsequent projects provide an 
economic benefit in more than one way inclusive of reduced restoration costs from facilities, 
which will not require repair following extreme weather events and economic benefits to 
customers whose power availability will either be uninterrupted or be restored more 
expeditiously because of these initiatives. 

OPC: The Company refused to even try to quantify the costs and benefits of its programs and 
projects. Thus, without even the attempt at quantification, the extent the Company's Storm 
Protection Plan is expected to reduce restoration costs and outage times associated with extreme 
weather events cannot be determined. 

PARTIES' ARGUMENTS 
FPUC 
FPUC argued that quantifying the costs associated with a particular project is a straightforward 
mathematical assessment of projected costs of equipment and required resources and manpower 
in monetary terms. However, quantifying the benefits derived from such projects is a complex, 
and arguably an impossible task. Some assumptions, such as cost per mile, cannot be fully 
validated until projects are completed given that the price of materials and labor tend to fluctuate. 
In addition, the reduced amount of time without service is the same benefit from customer to 
customer; however, the value of that benefit varies by customer, customer type, location, and 
length of the outage. FPUC stated that OPC fails to consider these benefits and the cost savings 
that inure directly to customers from the elimination of outages and reduced restoration times 
when there is an outage. (FPUC BR 9) 

OPC 
In its brief, OPC stated that the implementation of the SPP Rule requires an economic analysis in 
the form of a comparison of dollar benefits to dollar costs. (OPC BR 1) Furthermore, the Rule 
requires the Utility to provide budgets for the programs and to provide the estimated reduction in 
restoration costs. OPC asserted that these amounts must be balanced against the benefits to the 
Utility's customers; as such, these two amounts allow the Commission and stakeholders to 
understand the benefits of the capital investments for storm hardening relative to the 
"reasonableness" of the costs. (OPC BR 14-15) 

9 Hearing Exh. 89, BATES 2103. 
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ANALYSIS 

Section 366.96(4)(c), F.S., states that when reviewing a utility's transmission and distribution 
storm protection plan, the Commission shall consider the estimated costs and benefits to the 
utility and its customers of making the improvements proposed in the plan. Rule 25-
6.030(3 )( d)4., F.A.C., requires a utility to provide a comparison of the estimated program costs, 
including capital and operating expenses, and the benefits, as identified and discussed in Issue 
2B. 

For each SPP program, FPUC provided the estimated capital costs and operating expenses for 
2022 through 2024, which are summarized in Table 5B-1. The program benefits are described in 
Section 3 of the proposed SPP and are discussed in Issue 2B 

Table 5B-1 
FPUC' 2022 2024 SPP P C t s - rogram OS 

Program 
2022 2023 2024 

(millions) (millions) (millions) 
Overhead Feeder Hardening $0.30 $3.01 $3.07 
Lateral Feeder Hardening $0.06 $0.58 $1.01 
Lateral Undergrounding $0.11 $1.12 $1.67 
Distribution Inspection and Replacement $1.22 $1.52 $1.62 
Transmission System Inspection and Hardening $0.62 $0.62 $0.62 
Transmission & Substation Resiliency - - $9.35 
Transmission & Distribution Vegetation Management $9.5 $11.5 $14.0 
Future Transmission & Distribution Enhancements - - -
Total $11.81 $18.35 $31.34 
Source: (Exhibit 12, Page 16) 

OPC witness Mara argued that FPUC did not determine specific benefits in its SPP as required 
by the Rule and Statute. He further stated that it is impossible for any party to make a judgment 
on prudence without an estimate of the cost reduction for outages. (TR 761) OPC's arguments 
and staff's analysis on the requirements of a cost-effectiveness analysis are discussed in Issue 
1 B. Staff believes that FPUC provided the necessary information to meet the requirements of the 
SPP Rule. As discussed in Issue 2B, FPUC provided a description of the benefits that will be 
brought about by the programs in its proposed SPP. The Company also listed in its plan the 
program costs, including capital and operating expenses. Therefore, the estimated costs and 
description of benefits to FPUC customers, as a result of the proposed programs, were presented 
by the Company in its SPP. 

CONCLUSION 

The estimated costs of FPUC's SPP programs are shown in Table 5B-1. The benefits are 
described in Section 3 of its proposed SPP and are discussed in Issue 2B. 
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Issue 6B: What is the estimated annual rate impact resulting from implementation of FPUC's 
Storm Protection Plan during the first 3 years addressed in the plan? 

Recommendation: The estimated annual rate impact, as provided by FPUC, is projected to 
increase approximately 130 percent the first three years of its Storm Protection Plan. While staff 
is not recommending any implementation alternatives to mitigate rates, staff is recommending 
removal of the Future T&D Enhancements and the Transmission and Substation Resiliency 
Programs from FPUC's SPP because these programs do not enhance existing infrastructure. 
(Lewis) 

Position of the Parties 

FPUC: The estimated annual rate impact, inclusive of amounts recovered through base rates, 
which will be removed for purposes of the cost recovery proceeding in Docket No. 202200 I 0, 
are: 

Estimated Rate Impact per 1,000 2023 1u 2024 2025 
KWH residential customer 11 

Total SPP Estimate $6.36 $6.36 $15.21 

Typical Commercial bill Increase% 5.32% 5.30% 12.72% 

Typical Industrial bill Increase% 2.08% 2.07% 5.06% 

OPC: The $6.60, $6.58, and $15.21 per 1,000 kWh for residential customers, 5.50%, 5,50%, 
and 12. 72% increase for typical Commercial customers, and 2.15%, 2,20%, and 5 .06% increase 
for typical Industrial customers first three years is too high during this period of high inflation. 
Alternates need to be implemented to reduce rate impacts. 

PARTIES' ARGUMENTS 
FPUC 
FPUC argued that OPC's testimony is misguided because it necessitates a lesser level of service 
for customers of smaller utilities and it does not consider investments based on overhead miles 
and the utility's service territory. Comparing customer impacts between large and small utilities 
with similar projects is flawed as larger utilities are able to spread the costs over a larger pool of 
customers. FPUC testified that it plans to delay certain projects to mitigate customer impacts; 
but, those projects cannot be postponed indefinitely. Moreover, the projected costs are below the 
average of the other Florida IOUs when comparing IO-year investment costs in feeder and lateral 
hardening programs against the total system overhead miles or square miles of service territory. 
OPC's comparisons of costs across utilities on a per customer basis does not yield an "apples to 
apples" comparison. (FPUC BR 22 - 24) 

10 Based on Hearing Exh. 89, BATES 2103. 
II Id. 
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OPC argued that the proposed programs and their costs will have significant incremental effects 
on the present customer rates; noting, FPUC is proposing a 33% increase in revenues to pay for 
the 2022-2031 SPP programs. The SPP will cost at least $7,369 per customer in capital costs for 
the 10-year investment. OPC stated the estimated costs are much greater than the benefits from 
potential savings for nearly all of the programs and projects. In addition, FPUC did not provide 
quantifications of the benefits from potential saving in storm damage and restoration costs; since 
no information was provided, there are $0 dollars in benefits from potential saving. 

OPC stated that the Commission should keep in mind that the impact of the SPP programs is yet 
another addition to the customer bill in an environment of high inflation. Specifically, OPC 
pointed out that FPUC's residential customers are expected to pay for a 2022 under recovery due 
to natural gas price increases of roughly $83 dollars per 1,000 kWh. This is in addition to the 
current midcourse correction residential rate impact of $14.87. Moreover, FPUC residential 
customers are still paying for a Hurricane Michael surcharge of $12.80 per 1,000 kWh through 
2025. 

OPC provided alternatives to the proposed implementation of FPUC's SPP that would mitigate 
rate impacts. It recommended limitations on the expenditures of the Distribution Overhead 
Lateral Hardening and Undergrounding Programs and elimination of the Future T&D 
Enhancements Program and the Transmission & Substation Resiliency Program. These will 
reduce the cost per customer over the 10-years from at least $7,369 to $2,528 in capital cost 
investment which is still higher than most of the larger utilities in Florida. (OPC BR 18 - 22) 

ANALYSIS 

Section 366.96(4)(d), F.S., states that when reviewing a utility's transmission and distribution 
storm protection plan, the Commission shall consider the estimated annual rate impact resulting 
from implementation of the plan during the first three years addressed in the plan. Rule 25-
6.030(3)(h), F.A.C., requires the utilities to provide an estimate of the rate impact for each of the 
first three years of its SPP for the utility's typical residential, commercial, and industrial 
customers. In addition, Rule 6.030(3)(i), F.A.C., requires the utilities to provide a description of 
any implementation alternatives that could mitigate the resulting rate impact. This issue will 
address the annual rate impacts for the first three years of the Company's SPP. 

Figure 6B-1 is a graph of FPUC's estimated SPP program costs for 2022 through 2026. As 
shown on the graph, except for the Transmission and Substation Resiliency Program, FPUC's 
program cost are relatively constant. 
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Pursuant to Rule 25-6.030(3)(h), F.A.C., FPUC provided the rate impact information fo r each 
customer type, which is shown in Tab le 6B-1 . The residential rate impact decreases slightl y from 
2023 to 2024 and increases by approx imate ly 130 percent by 2025. 

Table 68-1 
SPP Estimated Rate Impact (2023-2025) 

Customer Class 2023 2024 2025 

Residential ($/ 1 000kWh) $6.60 $6.58 $15.21 

Typical Commercial bi ll Increase% 5.50% 5.50% 12.72% 

Typica l Industrial bil l Increase% 2.15% 2.20% 5.06% 

EXH 12, P 39 
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OPC witness Mara proposes a reduction of capital spending by $159.8 million over the IO-year 
period. Below, in Table 6B-2, is a summary of his proposed adjustments. (TR 764) 

Table 6B-2 
w·t 1 ness M ' R aras d d p ecommen e rogram JUS en Ad" tm ts 

Total 2022- Proposed Net 2023-
Reason for 

Program 2031 SPP Reductions 2032 SPP 
Reduction (millions) (millions) (millions) 

Distribution - OH Lateral Hardening $24.7 ($12.6) $12.1 
Limit impact to 

Customers 
Distribution - OH Lateral 

$63.3 ($31.1) $32.2 
Limit impact to 

Undergrounding Customers 
Does not 

Future T&D Enhancements $30.0 ($30.0) - comply with 
Rule 

25-6.030 
Transmission/ Substation Resiliency $86.1 ($86.1) - Not prudent 

Source: TR 764 

As discussed in Issue 10B, staff is recommending that FPUC's Future T&D Enhancements and 
Transmission & Substation Resiliency Programs be removed from the SPP as these programs do 
not enhance existing infrastructure. OPC's rate mitigation recommendations for the Distribution 
Overhead Lateral Hardening Program and the Distribution Overhead Lateral Undergrounding 
Program are discussed below. 

FPUC's IO-year capital budget for its Overhead Lateral Hardening Program is $24.75 million. 
OPC's witness Mara recommended reducing the capital budget from $24.75 million to $12.l 
million for the I 0-year period. He stated that his recommendation uses the same budgets 
proposed by FPUC for the first 3 years (2022 to 2024) and then caps the annual spending for this 
program to roughly $1.5 million per year for the years 2025 to 2031. (TR 769-770) 

FPUC's I 0-year capital budget for its Overhead Lateral Undergrounding Program is $63.35 
million. Witness Mara recommended reducing the capital budget from $63.35 million to $32.5 
million for the I 0-year period. Like his recommendation for the Lateral Hardening Program, he 
uses the same budgets proposed by FPUC for the first 3 years (2022 to 2024) and then caps the 
annual spending for this program to roughly $4.2 million per year for the years 2025 to 2031. 

According to the witness, the basis for his recommended reductions to both Programs is two
fold. First, he asserted that FPUC failed to demonstrate that the benefits to its customers 
outweighs the costs for hardening or undergrounding overhead laterals. While he acknowledged 
that in Florida hardening poles and undergrounding laterals will reduce outage costs and outage 
times, the extent of reductions is unknown for both Programs. Second, FPUC's overall 2022-
2031 SPP has a very high cost per customer and according to witness Mara, will result in 
excessive rates for ratepayers who are also experiencing high inflation pressures. As such, 
FPUC's proposal should be scaled back. (TR 769-772) 
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On rebuttal, FPUC witness Cutshaw noted that overhead laterals make up a significant part of the 
FPUC distribution system and include 575 miles of overhead single, two and three-phase circuits 
in both urban and rural settings. (TR 1583) In fact, the witness stated, laterals on the FPUC 
system are responsible for approximately 65 percent of the CMI over the analyzed period. He 
argued that OPC's recommendation to arbitrarily reduce both Programs is contrary to the 
requirements of the SPP rule to reduce outage times associated with extreme weather events. 
Witness Cutshaw stated that the overhead laterals were reviewed based upon the Resiliency Risk 
Model within the SPP to determine which laterals meet the criteria to be included in the early 
stages of the upgrades and undergrounding. (TR 1584-1585) The witness testified that based on 
FPUC's proposed plan, assuming both the Overhead Lateral Hardening and Overhead Lateral 
Undergrounding are approved as submitted, it will take 30 years to accomplish the hardening. 
However, if the reductions recommended by OPC witness Mara occur, the completion of this 
work to harden the facilities could be pushed out to approximately 60 years. He continued, "[ t]or 
those customers at the end of the line that is a long delay in achieving the reduced outage times 
contemplated by the Legislature, particularly given the historical impact of storms in recent years 
on areas of FPUC's system." (TR 1584-1586) 

Staff disagrees with OPC's recommendations to reduce, by approximately half, the capital 
budgets for FPUC's Distribution Overhead Lateral Hardening Program and its Distribution 
Overhead Lateral Undergrounding Program. Witness Mara acknowledged that these Programs 
will reduce outage costs and outage times. His recommendations appear to be based upon his 
desire to mitigate rates for FPUC's customers. While rate mitigation must be considered by the 
Commission, there appears to be no basis for the recommended 50 percent reductions. In 
addition, his recommendations are based upon the total program costs for the 10-year period 
which is not practical given that the Commission must review a utility's SPP at least every three 
years as well as conduct annual cost-recovery proceedings. Moreover, the costs for these 
Programs, and the pace at which FPUC will move forward to implement them, appear reasonable 
for at least the first three years. 

CONCLUSION 

The estimated annual rate impact, as provided by FPUC, is projected to increase approximately 
130 percent the first three years of its Storm Protection Plan. Staff is not recommending any 
implementation alternatives to mitigate rates. However, as discussed in Issue 1 OB, staff is 
recommending removal of the Future T&D Enhancements and the Transmission and Substation 
Resiliency Programs from FPUC's SPP because these programs do not enhance existing 
infrastructure. 
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Issue 10B: Is it in the public interest to approve, approve with modification, or deny FPUC's 
Storm Protection Plan? 

Recommendation: Staff recommends FPUC's SPP meets the requirements of Rule 25-6.030, 
F.A.C., as discussed in Issue I B. Staff recommends that FPUC's SPP, with the following 
modifications, is in the public interest and should be approved: (I) remove the Future T&D 
Enhancement Program; and (2) remove the Transmission & Substation Resiliency Program. 
FPUC should file an amended SPP within 30 days of the issuance of the final order for 
administrative approval by Commission staff. (Lewis) 

Position of the Parties 

FPUC: Yes, the Commission should determine that FPUC's SPP meets the statutory objectives, 
complies with requirements of Rule 25-6.030, F .A.C., and as such, should be approved as being 
in the public interest. 

OPC: The SPP should be denied and refiled. Alternatively, modify the SPP to limit the I 0-year 
capital budget for the Overhead Lateral Hardening Program and the Overhead Lateral 
Undergrounding Program and eliminate the 138 kV transmission line project and 69 kV line 
project, and the Future Transmission and Distribution Enhancements Program. 

PARTIES' ARGUMENTS 
FPUC 
FPUC witness Cutshaw described how the installation of sectionalizing equipment with the use 
of Supervisory Control and Data Acquisition (SCADA) reduces the cost of service outages. 
Smart Grid technologies enable a utility to spend less time patrolling lines in search of damage 
which reduces manpower hours and cost. As such, time and cost savings ass9ciated with 
implementation of these devices can multiply exponentially. FPUC further stated OPC's 
argument against FPUC's proposal overlooks the cost savings that reduced outage times can 
produce from limiting business downtime which results in realized dollar savings for customers 
when these types of enhancements are implemented. Presently, FPUC does not have Automated 
Metering Infrastructure (AMI) installed on its system; therefore, the utility relies upon personnel 
to physically investigate the system in order to determine the location and cause of each service 
outage. FPUC argued that the procurement of sectionalizing equipment will reduce outage times, 
and manpower hours needed to locate and repair outages saving customers money and 
inconvenience. (FPUC BR 11) 

FPUC testified that its existing 138 kV line, serving Amelia Island, is aging putting customers on 
the Island at a significantly greater risk for lengthy and costly outages associated with severe 
weather events impacting the island. Therefore, the new proposed 138 kV line is necessary for 
gaining an alternative access point on FPL's system which supplies power to FPUC. The witness 
acknowledged that the length and location of the proposed new 138 kV transmission line is not 
optimal. In addition, the plan for the Island includes the hardening of an existing 69 kV line and 
upgrading the serving substation. This would allow access to existing generation owned by 
WestRock paper mill; and, potentially would enable FPUC to restore service to a significant 
portion of Amelia Island within five to six hours after the loss of power due to a severe weather 
event even if access to FPL's generation becomes damaged or destroyed. (FPUC BR 12) 
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Issue I0B 

OPC recommended that FPUC's Future T&D Enhancement Program be removed from its 
proposed SPP. Specifically, witness Mara indicated, this program is supposed to be done at some 
time in the future using some type of distribution automation or smart grid technology that can 
create a self-healing system; however, since this is a future program, the specific costs and 
details on full deployment are not yet available. Further, witness Mara testified that this type of 
distribution automation or smart grid will not reduce restoration costs, even if it reduces and 
isolates the number of customers affected by an outage. In addition, OPC argued that FPUC 
failed to include any monetized value for reduction in outage cost or outage times. Therefore, 
this program does not meet the requirements of the SPP Rule. (OPC BR 11-12) 

OPC also recommended that FPUC's Transmission and Substation Resiliency Program be 
removed from its SPP. OPC argued that the 138 kV transmission line project is not a prudent 
investment and the 69 kV transmission line project and substation upgrade are investments to 
access an alternate power source for Amelia Island. These projects should not be considered as 
storm hardening. (OPC BR 26) 

ANALYSIS 

Section 366.96(5), F.S., states that the Commission shall determine, no later than 180 days after 
a utility files its plan, "whether it is in the public interest to approve, approve with modification, 
or deny the plan." Unlike the Storm Hardening Plans, Section 366.96(7), F .S., states that once a 
storm protection plan is approved, a utility's "actions to implement the plan shall not constitute 
or be evidence of imprudence." As discussed in Issue IB, staff recommends that FPUC's filing 
satisfies the requirements of Rule 25-6.030, F .A.C., and provides the Commission with adequate 
information in order to satisfy its statutory requirements. 

As previously discussed, this is the Company's first SPP filing and covers the period of 2022-
2031. FPUC's SPP includes the following programs: 

• Distribution Overhead (OH) Feeder Hardening 
• Distribution OH Lateral Hardening 
• Distribution OH Lateral Underground 
• Distribution Pole Inspection & Replacement 
• Transmission & Distribution (T&D) Vegetation Management 
• Future T&D Enhancements 
• Transmission/Substation Resiliency 
• Transmission Inspection and Hardening 

OPC witness Mara recommended modifications to four of FPUC's SPP programs. The programs 
are: Distribution - OH Lateral Hardening; Distribution - OH Lateral Undergrounding; Future 
T&D Enhancements; and Transmission/Substation Resiliency. Witness Mara's recommendations 
are summarized in Table I OB- I. (TR 764) Staff previously addressed OPC's specific 
recommended rate mitigation adjustments for Distribution - OH Lateral Hardening and 
Distribution - OH Lateral Undergrounding in Issue 6B and addresses the Future T&D 
Enhancements and Transmission/Substation Resiliency Programs in this issue. 
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Table 10B-1 
w·t 1 ness ara s ecommen e M 'R ddP 

Total 2022-
Program 2031 SPP 

(millions) 
Distribution - OH Feeder Hardening $17.1 

Distribution - OH Lateral Hardening $24.7 

Distribution - OH Lateral 
$63.3 

U ndergrounding 
Distribution - Pole Inspection & Replace $12.6 
T & D - Vegetation Management -

Future T&D Enhancements $30.0 

Transmission/ Substation Resiliency $86.1 
Transmission - Inspection and Hardening $7.1 
SPP Program Management $2.2 

Source: TR 764 

T&D Enhancement Program 

Issue 10B 

rogram Ad" t 1us men ts 
Proposed Net 2023-

Reason for 
Reductions 2032 SPP 

Reduction 
(millions) (millions) 

- $17.1 

($12.6) $12.1 
Limit impact to 

Customers 

($31.1) $32.2 
Limit impact to 

Customers 
- $12.6 
- -

Does not 

($30.0) - comply with 
Rule 

25-6.030 
($86.1) - Not prudent 

- $7.1 
- $2.2 

FPUC's future T&D Enhancement Program is designed to allow FPUC to explore the possible 
benefits of investing in distribution automation systems for future SPP program iterations and 
subsequent implementation. This includes distribution automation or "smart grid" type devices, 
which use technology to detect a fault in the system, automatically isolate the faulted section, 
and reroute power to restore undamaged areas of the grid. FPUC witness Cutshaw testified that 
the Utility is now studying options and future plans to develop and put into place a SCADA 
system for both its NE and NW divisions; however, FPUC does not know what equipment it 
wishes to deploy. (EXH 12, P 14; TR 1616 - 1617) The estimated Program costs are $30 million 
over the I 0-year interval; but expenditures do not begin until after 2024. 

OPC witness Mara argued against the inclusion of the Future T&D Enhancement Program for 
two reasons. First, the Program is ill-defined and lacks detail. To illustrate this point he noted, 
the Program will, at some time in the future, include some kind of distribution automation or 
smart grid technology; a SCAD A will be part of this system, but since this is a "future" program, 
no specific costs or details on full deployment was provided. (TR 778-779) Second, witness 
Mara argued that that smart grid additions may reduce outage times but do not reduce outage 
costs. (TR 759) As an example, he noted that the repair costs to remove a tree off a line and 
perhaps replace a pole are the same whether a fuse is on the lateral or not. (TR 779) Since outage 
costs will not be reduced, the witness asserted this Program fails to meet the criteria in Rule 25-
6.030, F.A.C., and should not be included in FPUC's SPP. 

FPUC witness Cutshaw refuted OPC's arguments and testified that there are many factors that 
drive costs during power restoration activities, both during extreme and non-extreme weather 
events. He noted that witness Mara agreed the devices FPUC may deploy may reduce outage 
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times. However, witness Cutshaw noted that contrary to witness Mara's testimony, these devices 
also reduce outage costs. (TR 1580) These cost reductions may occur because less time is spent 
patrolling lines in search of damage or mobilizing and demobilizing resources between grid 
isolation points. Moreover, witness Cutshaw asserted that when there are thousands of outages 
present, as there typically are during extreme weather events, these savings quickly multiply. 
Additionally, witness Mara failed to account for cost savings on the customer's side resulting 
from eliminated or accelerated restoration times. (TR 1580) 

Staff agrees with OPC witness Mara that this program is not fully developed and more 
importantly, does not meet the objective of storm protection or hardening. Deploying distribution 
data gathering systems, such as SCADA, is a common utility practice to ensure reliable day-to
day service. Rule 25-6.030, F.A.C., defines a storm protection program as a collection of projects 
that "enhance the utility's existing infrastructure for the purpose of reducing restoration costs and 
reducing outage times .... " (Emphasis added) Utility storm protection or hardening is a 
discretionary activity that goes above and beyond the basic standard of service to strengthen a 
utility's existing infrastructure to withstand the potential for extreme weather. While certain 
automation systems may help identify and facilitate restoration efforts, staff does not recommend 
that the underlying data gathering system is hardening of existing facilities. Therefore, staff 
recommends that FPUC's T&D Enhancement Program should not be characterized as storm 
protection pursuant to Rule 25-6.030, F.A.C. 

Transmission & Substation Resiliency Program 
FPUC's Transmission & Substation Resiliency Program consists of the construction of a new 138 
kV transmission line, the construction of a new substation, and the upgrade of a 69 kV 
transmission line to improve electrical resiliency and redundancy to Amelia Island. FPUC stated 
that these projects are necessary to facilitate restoration during extreme weather events and 
ensure the continued reliability of service to its NE Division. (EXH 12, P 34) 

FPUC witness Cutshaw explained that Amelia Island is currently served by a FPUC-owned, dual
circuit 138 kV transmission line that extends from an off-island interconnection point with the FPL 
transmission system across the Amelia River. The witness testified that Amelia Island could 
experience extended outages due to some inaccessible areas of its existing transmission system if 
subjected to storm damage. FPUC proposed to construct the new 138 kV line along a separate 
route from a separate FPL substation, consisting of approximately 10. 75 miles of cable (2.03 
miles subaqueous). (EXH 12, P 34) FPUC witness Cutshaw recognized that while the 
construction of a redundant 138 kV line would improve electrical resiliency, the proposed 
placement of the new line is not optimal because the NE Division is a barrier island, which limits 
the number of areas where interconnections with other sources are available. (TR 613) 

As part of this Program, FPUC also proposed to upgrade a 4.5 mile segment of an existing 69 kV 
line and construct a new substation interconnection to the W estRock paper mill on Amelia 
Island. Witness Cutshaw argued that while these projects would improve resiliency against 
extreme weather they would also allow FPUC to leverage the paper mill's cogeneration capacity 
in times of need. The W estRock Paper Mill produces electricity using steam turbines driven by 
boilers fed by coal and natural gas. Witness Cutshaw stated that upgrading the transmission line 
and interconnecting a new substation would allow the mill to be an alternate source of power to 
the Island in the event the Island was cut off from service from FPL. (TR 776) The estimated 
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costs for the Transmission/Substation Resiliency Program are $88.7 million dollars over the IO
year interval, but no costs are incurred until 2024 with a proposed expenditure of $9.35 million 
dollars. (EXH 12, P 16, 44) 

OPC witness Mara asserted the Transmission and Substation Resiliency Program should not be 
included in FPUC's SPP. He argued that the proposed new 138 kV transmission line is not 
necessary or prudent. He explains that the existing double circuit transmission line is a hardened 
structure, built on concrete poles, with a few lattice steel towers at the river crossing. While 
FPUC states the location of this transmission system makes access to it very challenging, witness 
Mara pointed out it is adjacent to a four-lane highway providing better access than to most 
transmission lines in Florida. The witness added that research by the Florida PSC found that very 
few non-wood poles failed during hurricanes. Thus, he maintained, by employing the good 
maintenance practices described in the 2022-2031 SPP, the existing dual-circuit line would be 
hardened against extreme wind spee~s of 120 mph with Grade B strength factors. (TR 77 4) 

OPC witness Mara next testified that the upgrades to the 69 kV line and new substation are not 
storm hardening; but rather; it is an investment to access an alternate power source. He asserted 
that the capacity increase for interconnection of a co-generation plant needs to be analyzed from 
a power supply cost perspective and not based on storm hardening, especially since there are no 
guarantees that the plant will be operational when most needed by the FPUC to serve its 
customers. (TR 778) Thus, he argued, FPUC has not demonstrated that this project is necessary 
to reduce outage times and restoration costs and should be evaluated as a normal business 
operation project. 

Utility storm protection or hardening is a discretionary activity that goes above and beyond the 
basic standard of service to strengthen a utility's existing infrastructure to withstand the potential 
for extreme weather. As such, staff agrees with OPC witness Mara that the Transmission and 
Substation Resiliency Program should be removed from FPUC's SPP. Rule 25-6.030(1)(a), 
F.A.C., defines a storm protection program as a collection of projects that "enhance the utility's 
existing infrastructure." (Emphasis added) Looping substations is a common utility practice to 
ensure reliable service and the new 138 kV transmission line involves the construction of new 
redundant infrastructure, rather than the enhancement or hardening of existing facilities. While 
staff agrees that such activity may enhance a utility's transmission system, it does not strengthen 
existing transmission facilities. Therefore, staff recommends that a new redundant infrastructure 
project, such as looping substations, should not be characterized as storm protection pursuant to 
Rule 25-6.030(1)(a), F.A.C. In addition, as asserted by OPC witness Mara, the upgrades to the 69 
kV line and new substation are not storm hardening; but rather, it is an investment to access an 
alternate power source. The owner of a qualifying facility is required to pay all costs associated 
with interconnection to a utility. Rule 25-17.087(9), F.A.C., states: 

[T]he qualifying facility is required to bear all costs associated with the change-out, 
upgrading or addition of protective devices, transformers, lines, services, meters, 
switches, and associated equipment and devices beyond that which would be 
required to provide normal service to the qualifying facility if the qualifying facility 
were a non-generating customer. These costs shall be paid by the qualifying facility 
to the utility for all material and labor that is required. 
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Therefore, staff recommends that the projects included in FPUC's Transmission and Substation 
Resiliency Program should not be characterized as storm protection activities. 

In summary, staff recommends FPUC remove the Future T&D Enhancement Program and the 
Transmission & Substation Resiliency Program from its proposed SPP. With these two 
modifications, staff recommends that FPUC's proposed SPP is in the public interest. FPUC 
should file an amended SPP within 30 days of the issuance of the final order for administrative 
approval by Commission staff. 

CONCLUSION 

Staff recommends FPUC's SPP meets the requirements of Rule 25-6.030, F.A.C., as discussed in 
Issue I B. Staff recommends that FPUC' s SPP, with the following modifications, is in the public 
interest and should be approved: (I) remove the Future T&D Enhancement Program, and (2) 
remove the Transmission & Substation Resiliency Program. FPUC should file an amended SPP 
within 30 days of the issuance of the final order for administrative approval by Commission 
staff. 
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Issue 11B 

Recommendation: No. As discussed in Issue 10B, FPUC should file an amended SPP within 
30 days of the issuance of the final order for administrative approval by Commission staff. 
Therefore, the docket should remain open for staff's verification that the amended SPP has been 
filed and complies with the Commission's order. Once these actions are complete, this docket 
should be closed administratively. (Trierweiler, Imig) 

Position of the Parties 

FPUC: Yes. 

OPC: The Docket should remain open for FPUC to amend their filing and provide the 
necessary data for each program as required by Rule 25-6.030, F .A.C., with an opportunity for 
intervenors to provide review and testimony. 

PARTIES' ARGUMENTS 
FPUC 
No post-hearing position or argument was provided in its brief. 

OPC 
No post-hearing position or argument was provided in its brief. 

CONCLUSION 

As discussed in Issue I OB, FPUC should file an amended SPP within 30 days of the issuance of 
the final order for administrative approval by Commission staff. Therefore, the docket should 
remain open for staff's verification that the amended SPP has been filed and complies with the 
Commission's order. Once these actions are complete, this docket should be closed 
administratively. 
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Proposed 2022 - 2031 Storm Protection Plan Programs 

Distribution Overhead Feeder Hardening 

Attachment A 
Pagel of2 

This program will upgrade backbone overhead lines to extreme winds requirements outlined in 
the NESC. The backbone of a feeder resembles the major arteries of the distribution circuit that 
services a particular community. When a fault occurs on a backbone of the feeder, upwards of 
2,500 customers can be immediately impacted. 

Distribution Overhead Lateral Hardening 
Upgrading existing overhead facilities along key lateral lines off the feeder to withstand extreme 
wind requirements outlined in the NESC. Laterals are separately protected sections of the feeder 
providing service to upwards of 200 to 300 customers. 

Distribution Overhead Lateral Undergrounding 
This program's focus is to address undergrounding existing overhead laterals or the relocation 
and undergrounding of these overhead electric facilities, many of which are located in heavily 
vegetated areas, environmentally sensitive areas, or in areas where upgrading the overhead 
construction to NESC extreme wind standards is not practical or consistent with industry design 
standards. 

Distribution Pole Inspection and Replacement 
While continuing to follow the eight year wood pole inspection program currently in place, poles 
will be replaced as needed following their cyclical inspection. Replacement poles will comply 
with NESC standards. 

Future System Enhancement 
FPUC's existing Supervisory Control and Data Acquisition (SCADA) system does not have the 
capability to initiate commands for the remote control of grid devices. This SPP program 
proposes to conduct analysis of possible benefits of investing in distribution automation systems 
for future SPP program iterations and subsequent implementation. These investments may 
include substation equipment, software systems, and distribution equipment/devices. 

T & D Vegetation Management 
Vegetation management is currently conducted on a three-year cycle for all main feeders and a 
six-year cycle on all laterals but FPUC is proposing to convert to a 4-year, cyclical, circuit-based 
vegetation management plan. Each circuit will have its own designated cycle and be prioritized 
based on customer count, critical infrastructure, and vegetation-related customer interruptions. 
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This program includes the construction of an additional 138 KV transmission line, the upgrade of 
one 69 KV transmission line, and the construction of one substation to improve the electrical 
redundancy and resiliency to Amelia Island. FPUC proposes a redundant transmission line to 
ensure continued reliability of service to the Northeast Division. Additionally, this program 
proposes to upgrade an existing 69 KV transmission line from an existing paper mill. 

Transmission System Inspection and Hardening 
Transmission facilities (six-year cycle) and substation equipment (annual cycle) will be 
inspected consistent with their respective inspection cycles. This program also includes the 
inspection and full replacement of 69kV wood poles with concrete poles that are compliant with 
NESC code requirements. 
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( I ) The Legislature finds that: 

Attachment B 
Page I of 4 

(a) During extreme weather conditions, high winds can cause vegetation and debris to blow 
into and damage electrical transmission and distribution facilities, resulting in power outages. 

(b) A majority of the power outages that occur during extreme weather conditions in the 
state are caused by vegetation blown by the wind. 

(c) It is in the state's interest to strengthen electric utility infrastructure to withstand extreme 
weather conditions by promoting the overhead hardening of electrical transmission and 
distribution facilities, the undergrounding of certain electrical distribution lines, and vegetation 
management. 

( d) Protecting and strengthening transmission and distribution electric utility infrastructure 
from extreme weather conditions can effectively reduce restoration costs and outage times to 
customers and improve overall service reliability for customers. 

(e) It is in the state's interest for each utility to mitigate restoration costs and outage times to 
utility customers when developing transmission and distribution storm protection plans. 

(f) All customers benefit from the reduced costs of storm restoration. 
(2) As used in this section, the term: 
(a) "Public utility" or "utility" has the same meaning as set forth in s. 366.02(8), except that 

it does not include a gas utility. 
(b) "Transmission and distribution storm protection plan" or "plan" means a plan for the 

overhead hardening and increased resilience of electric transmission and distribution facilities, 
undergrounding of electric distribution facilities, and vegetation management. 

( c) "Transmission and distribution storm protection plan costs" means the reasonable and 
prudent costs to implement an approved transmission and distribution storm protection plan. 

( d) "Vegetation management" means the actions a public utility takes to prevent or curtail 
vegetation from interfering with public utility infrastructure. The term includes, but is not limited 
to, the mowing of vegetation, application of herbicides, tree trimming, and removal of trees or 
brush near and around electric transmission and distribution facilities. 

(3) Each public utility shall file, purs~ant to commission rule, a transmission and distribution 
storm protection plan that covers the immediate I 0-year planning period. Each plan must explain 
the systematic approach the utility will follow to achieve the objectives of reducing restoration 
costs and outage times associated with extreme weather events and enhancing reliability. The 
commission shall adopt rules to specify the elements that must be included in a utility's filing for 
review of transmission and distribution storm protection plans. · 

( 4) In its review of each transmission and distribution storm protection plan filed pursuant to 
this section, the commission shall consider: 

(a) The extent to which the plan is expected to reduce restoration costs and outage times 
associated with extreme weather events and enhance reliability, including whether the plan 
prioritizes areas of lower reliability performance. 

(b) The extent to which storm protection of transmission and distribution infrastructure is 
feasible, reasonable, or practical in certain areas of the utility's service territory, including, but 
not limited to, flood zones and rural areas. 
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( c) The estimated costs and benefits to the utility and its customers of making the 
improvements proposed in the plan. 

(d) The estimated annual rate impact resulting from implementation of the plan during the 
first 3 years addressed in the plan. 

(5) No later than 180 days after a utility files a transmission and distribution storm protection 
plan that contains all of the elements required by commission rule, the commission shall 
determine whether it is in the public interest to approve, approve with modification, or deny the 
plan. 

(6) At least every 3 years after approval of a utility's transmission and distribution storm 
protection plan, the utility must file for commission review an updated transmission and 
distribution storm protection plan that addresses each element specified by commission rule. The 
commission shall approve, modify, or deny each updated plan pursuant to the criteria used to 
review the initial plan. 

(7) After a utility's transmission and distribution storm protection plan has been approved, 
proceeding with actions to implement the plan shall not constitute or be evidence of imprudence. 
The commission shall conduct an annual proceeding to determine the utility's prudently incurred 
transmission and distribution storm protection plan costs and allow the utility to recover such 
costs through a charge separate and apart from its base rates, to be referred to as the storm 
protection plan cost recovery clause. If the commission determines that costs were prudently 
incurred, those costs will not be subject to disallowance or further prudence review except for 
fraud, perjury, or intentional withholding of key information by the public utility. 

(8) The annual transmission and distribution storm protection plan costs may not include 
costs recovered through the public utility's base rates and must be allocated to customer classes 
pursuant to the rate design most recently approved by the commission. 

(9) If a capital expenditure is recoverable as a transmission and distribution storm protection 
plan cost, the public utility may recover the annual depreciation on the cost, calculated at the 
public utility's current approved depreciation rates, and a return on the undepreciated balance of 
the costs calculated at the public utility's weighted average cost of capital using the last approved 
return on equity. 

( 10) Beginning December 1 of the year after the first full year of implementation of a 
transmission and distribution storm protection plan and annually thereafter, the commission shall 
submit to the Governor, the President of the Senate, and the Speaker of the House of 
Representatives a report on the status of utilities' storm protection activities. The report shall 
include, but is not limited to, identification of all storm protection activities completed or 
planned for completion, the actual costs and rate impacts associated with completed activities as 
compared to the estimated costs and rate impacts for those activities, and the estimated costs and 
rate impacts associated with activities planned for completion. 

( 11) The commission shall adopt rules to implement and administer this section and shall 
propose a rule for adoption as soon as practicable after the effective date of this act, but not later 
than October 31, 2019. 
History.-s. 1, ch. 2019-158; s. 30, ch. 2022-4. 
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(I) Application and Scope. Each utility as defined in Section 366.96(2)(a), F .S., must file a 
petition with the Commission for approval of a Transmission and Distribution Storm Protection 
Plan (Storm Protection Plan) that covers the utility's immediate I 0-year planning period. Each 
utility must file, for Commission approval, an updated Storm Protection Plan at least every 3 
years. 

(2) For the purpose of this rule, the following definitions apply: 
(a) "Storm protection program" - a category, type, or group of related storm protection 

projects that are undertaken to enhance the utility's existing infrastructure for the purpose of 
reducing restoration costs and reducing outage times associated with extreme weather conditions 
therefore improving overall service reliability. 

(b) "Storm protection project" - a specific activity within a storm protection program 
designed for the enhancement of an identified portion or area of existing electric transmission or 
distribution facilities for the purpose of reducing restoration costs and reducing outage times 
associated with extreme weather conditions therefore improving overall service reliability. 

( c) "Transmission and distribution facilities" - all utility owned poles and fixtures, towers 
and fixtures, overhead conductors and devices, substations and related facilities, land and land 
rights, roads and trails, underground conduits, and underground conductors. 

(3) Contents of the Storm Protection Plan. For each Storm Protection Plan, the following 
information must be provided: 

(a) A description of how implementation of the proposed Storm Protection Plan will 
strengthen electric utility infrastructure to withstand extreme weather conditions by promoting 
the overhead hardening of electrical transmission and distribution facilities, the undergrounding 
of certain electrical distribution lines, and vegetation management. 

(b) A description of how implementation of the proposed Storm Protection Plan will reduce 
restoration costs and outage times associated with extreme weather conditions therefore 
improving overall service reliability. 

(c) A description of the utility's service area, including areas prioritized for enhancement and 
any areas where the utility has determined that enhancement of the utility's existing transmission 
and distribution facilities would not be feasible, reasonable, or practical. Such description must 
include a general map, number of customers served within each area, and the utility's reasoning 
for prioritizing certain areas for enhanced performance and for designating other areas of the 
system as not feasible, reasonable, or practical. 

(d) A description of each proposed storm protection program that includes: 
I. A description of how each proposed storm protection program is designed to enhance the 

utility's existing transmission and distribution facilities including an estimate of the resulting 
reduction in outage times and restoration costs due to extreme weather conditions; 

2. If applicable, the actual or estimated start and completion dates of the program; 
3. A cost estimate including capital and operating expenses; 
4. A comparison of the costs identified in subparagraph (3)(d)3. and the benefits identified in 

subparagraph (3)(d)l .; and 
5. A description of the criteria used to select and prioritize proposed storm protection 

programs. 
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(e) For the first three years in a utility's Storm Protection Plan, the utility must provide the 
following information: 

1. For the first year of the plan, a description of each proposed storm protection project that 
includes: 

a. The actual or estimated construction start and completion dates; 
b. A description of the affected existing facilities, including number and type(s) of customers 

served, historic service reliability performance during extreme weather conditions, and how this 
data was used to prioritize the proposed storm protection project; 

c. A cost estimate including capital and operating expenses; and 
d. A description of the criteria used to select and prioritize proposed storm protection 

projects. 
2. For the second and third years of the plan, project related information in sufficient detail, 

such as estimated number and costs of projects under every specific program, to allow the 
development of preliminary estimates of rate impacts as required by paragraph (3)(h) of this rule. 

(f) For each of the first three years in a utility's Storm Protection Plan, the utility must 
provide a description of its proposed vegetation management activities including: 

1. The projected frequency (trim cycle); 
2. The projected miles of affected transmission and distribution overhead facilities; 
3. The estimated annual labor and equipment costs for both utility and contractor personnel; 

and 
4. A description of how the vegetation management activity will reduce outage times and 

restoration costs due to extreme weather conditions. 
(g) An estimate of the annual jurisdictional revenue requirements for each year of the Storm 

Protection Plan. 
(h) An estimate of rate impacts for each of the first three years of the Storm Protection Plan 

for the utility's typical residential, commercial, and industrial customers. 
(i) A description of any implementation alternatives that could mitigate the resulting rate 

impact for each of the first three years of the proposed Storm Protection Plan. 
G) Any other factors the utility requests the Commission to consider. 
(4) By June 1, each utility must submit to the Commission Clerk an annual status report on 

the utility's Storm Protection Plan programs and projects. The annual status report shall include: 
(a) Identification of all Storm Protection Plan programs and projects completed in the prior 

calendar year or planned for completion; 
(b) Actual costs and rate impacts associated with completed activities under the Storm 

Protection Plan as compared to the estimated costs and rate impacts for those activities; and 
( c) Estimated costs and rate impacts associated with programs planned for completion during 

the next calendar year. 

Rulemaking Authority 366.96 FS. Law Implemented 366.96 FS. History-New 2-18-20. 
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