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January 12, 2020 

VIA HA.~D DELIVERY 
Mr. Adam Teitzman 

FILED 1/12/2021 
DOCUMENT NO. 01114-2021 
FPSC - COMMISSION CLERK 

Joel Baker 
Principal Attorney 
Florida Power & Light Company 
700 Universe Boulevard 
Juno Beach, FL 33408-0420 
(561) 691-7255 
(561) 691-7135 (Facsimile) 
E-mail: joel.baker@fpl.com 

Division of the Commission Clerk and Administrative Services 
Florida Public Service Commission 
2540 Shumard Oak Blvd. 
Tallahassee, FL 32399-0850 REDACTED 

Re: Docket No. 20200172-EI 
Florida Power & Light Company's Request for Confidential Classification of 
Information Provided in the Rebuttal Testimony of Manuel Miranda. 

Dear Mr. Teitzman: 

I enclose for filing in the above-referenced docket Florida Power & Light Company's 
("FPL") Request for Confidential Classification of information provided in the Rebuttal Testimony 
of FPL witness Manuel Miranda. The request includes Exhibits A, B (two copies), C, and D. 

Exhibit A consists of a confidential version of Mr. Miranda's Rebuttal Testimony, with 
highlighting to indicate the information that FPL asserts is entitled to confidential treatment. 
Exhibit Bis an edited version of Exhibit A, with the confidential information redacted. Exhibit C 
is a justification table in support of FPL's Request for Confidential Classification. Exhibit D 
contains a declaration in support of FPL's filing. 

Please contact me if you or your Staff has any questions regarding this filing at (561) 691-
7255 or joel.baker@fpl.com. 
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Sincerely, 

s/Joel T. Baker 
Joel T. Baker 
Florida Bar No. 108202 
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BEFORE THE FLORIDA PUBLIC SERVICE COMMISSION 

In re: Evaluation of storm costs for Florida 
Power & Light Company related to Hurricane 
Dorian 

Docket No: 201200172-EI 

Date: January 12, 2021 

FLORIDA POWER & LIGHT COMPANY'S REQUEST 
FOR CONFIDENTIAL CLASSIFICATION OF INFORMATION PROVIDED IN 

THE REBUTTAL TESTIMONY OF MANUEL MIRANDA 

Pursuant to Section 366.093, Florida Statutes and Rule 25-22.006, Florida Administrative 

Code ("F.A.C."), Florida Power & Light Company ("FPL") hereby requests confidential 

classification of certain information provided in the rebuttal testimony of FPL witness Manuel 

Miranda (the "Confidential Document"). In support of this Request, FPL states as follows: 

1. FPL served its rebuttal testimony, including the rebuttal testimony of Manuel 

Miranda, on January 12, 2021. Consistent with Rule 25-22.006, F.A.C., this Request is being filed 

contemporaneously with the service of that rebuttal testimony in order to request confidential 

classification of certain information contained in the Confidential Document. 

2. The following exhibits are attached to and made a part ofthis Request: 

a. Exhibit A consists of the Confidential Document on which all information 

that FPL asserts is entitled to confidential treatment is highlighted. 

b. Exhibit B consists of an edited version of the Confidential Document on 

which all information that FPL asserts is entitled to confidential treatment 

is redacted. 

c. Exhibit C is a table that identifies the information highlighted in Exhibit A 

and references the specific statutory basis for the claim of confidentiality 

and identifies the Declarant who supports the requested classification. 



d. Exhibit D consists of the declaration of Thomas Allain in support of this 

Request. 

3. FPL submits that the highlighted information in Exhibit A is proprietary and 

confidential business information, and its disclosure would cause harm to FPL and its customers. 

Pursuant to Section 366.093, Florida Statutes, such materials are entitled to confidential treatment 

and are exempt from the disclosure provisions of the public records law. Thus, once the 

Commission determines that the information in question is proprietary confidential business 

information, the Commission is not required to engage in any further analysis or review such as 

weighing the harm of disclosure against the public interest in access to the information. 

4. As described in the declaration in Exhibit D, the confidential business information 

includes: information relating to bids or other contractual data, the disclosure of which would 

impair the efforts of the public utility or its affiliates to contract for goods or services on favorable 

terms. This information is protected by Section 366.093(3)(d), Florida Statutes. The confidential 

business information further includes: information relating to competitive interests, the disclosure 

of which would impair the competitive business of the provider of the information. This 

information is protected by Section 366.093(3)(e), Florida Statutes. 

5. Upon a finding by the Commission that the information contained in the 

Confidential Document is proprietary and confidential business information, the information 

should not be declassified for at least eighteen (18) month period and should be returned to FPL 

as soon as it is no longer necessary for the Commission to conduct its business. See§ 366.093(4), 

Florida Statutes. 



WHEREFORE, for the above and foregoing reasons, as more fully set forth in the 

supporting materials, Florida Power & Light Company respectfully requests that its Request for 

Confidential Classification be granted. 

Respectfully submitted this 12th day of January 2021 . 

Joel Baker 
Principal Attorney 
Florida Power & Light Company 
700 Universe Boulevard 
Juno Beach, FL 33408-0420 
Phone: 561-691-7255 
Fax: 561-691-7135 
Email: joel.baker@fpl.com 

By: s/Joel T Baker 
Joel T. Baker 
Florida Bar No. 10820 



CERTIFICATE OF SERVICE 
Docket No. 20200172-EI 

I HEREBY CERTIFY that a true and correct copy of the foregoing has been furnished by 

electronic service on this 12th day of January 2021 to the following: 

Public Service Commission 
Office of General Counsel 
Jennifer Crawford 
Shaw Stiller 
Suzanne Brmvnless 
2540 Shumard Oak Blvd. 
Tallahassee, FL 32399-0850 
jcrawfor@psc.state.fl.us 
sstiller@psc.state.fl.us 
sbrownle@psc.state.fl.us 

J.R. Kelly 
Patricia A. Christensen 
Anastacia Pirrello 
Office of Public Counsel 
111 W. Madison Street, Room 812 
Tallahassee, Florida 32399 
Kelly.jr@leg.state.fl.us 
Christensen.patty@leg.state.fl.us 
Pirrello .anastacia@leg. state.fl. us 

s/ Joel T Baker 
Joel T. Baker 
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Q. 

A. 

Q. 

A. 

Q. 

A. 

Q. 

A. 

I. INTRODUCTION 

Please state your name and business address. 

My name is Manuel B. Miranda. My business address is Florida Power & Light 

Company, 700 Universe Blvd., Juno Beach, Florida, 33408. 

Have you previously submitted prepared direct testimony in this proceeding? 

Yes. I submitted direct testimony and accompanying Exhibits MBM-1 through 

MBM-4 on June 29, 2020. 

What is the purpose of your rebuttal testimony? 

The purpose of my rebuttal testimony is to respond to the direct testimony submitted 

by Office of Public Counsel ("OPC") witness Lane Kollen. Mr. Kollen's flawed 

"process" conclusions reflect his misunderstanding of what is required to restore 

service safely and as quickly as possible. My testimony also elaborates on why Mr. 

Kollen' s "process" recommendations are unrealistic, unsound and not in the best 

interests of customers. 

Please summarize your rebuttal testimony. 

My testimo:gy demonstrates that despite Mr. Kollen's benefit of hindsight in 

evaluating Florida Power & Light Company's ("FPL" or the "Company") response 

to Hurricane Dorian, he reached flawed conclusions regarding FPL's storm 

restoration preparations and procedures, perhaps reflecting his lack of qualifications 

in this area. He also completely ignored FPL's obligation to prepare for severe 

damage to the most heavily populated portion of FPL's service territory that would 

have occurred had Hurricane Dorian made landfall, as evidenced by the complete 

devastation it caused in the Bahamas. As Dorian approached Florida as a Category 
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Q. 

A. 

5 hurricane, FPL took all prudent and reasonable steps to be prepared to safely and 

quickly restore service to FPL's customers. Mr. Kollen's conclusions and 

recommendations, even \\-1.th the benefit of hindsight, fail to recognize the 

uncertainty associated with forecasting the path, timing, and intensity of a major 

storm and ignore FPL' s valuable lessons learned and the excellent restoration results 

achieved in this and in previous storms by pre-staging restoration resources. If 

accepted, Mr. Kollen's proposed recommendations would be detrimental to FPL's 

customers and to the State as a whole, as they would result in longer restoration times 

and hamper FPL's flexibility and ability to "attempt to restore service within the 

shortest time practicable consistent with safety" (Rule 25-6.044(3), F.A.C.). Mr. 

Kollen' s proposed recommendations ignore the real life and real time decisions with 

which FPL is faced as storms approach, ignore FPL' s experience in successfully 

responding to hurricanes and restoring power safely and quickly, and should be 

rejected by this Commission. 

II. FPL'S HURRICANE DORIAN RESPONSE 

Having reviewed Mr. Kollen's criticisms of FPL's storm response, do you see 

any overarching problems with his recommendations? 

Y_es. Mr. Kollen's testimony fails to recognize and appreciate the severity of 

conditions facing a utility as it prepares its service territory for the potential 

impending impacts of a major hurricane. Mr. Kollen's testimony and exhibits show 

that while he does have extensive regulatory accounting experience, he does not 
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Q. 

A. 

appear to have operational or decision-making experience relevant to decisions 

required before, during, or after a storm threatens or impacts a utility's service 

territory. In addition, despite l\1r. Kollen's benefit of hindsight, his retrospective 

opinions fail to recognize FPL's strategy to restore service to our customers safely 

and as quickly as possible. 

Does operational and management experience matter when determining what 

actions a utility should take in preparing to respond to an impending storm? 

Yes. I have been involved with FPL's storm response efforts from 1992 to the 

present, including when Hurricane Andrew made landfall, through the 2004 and 

2005 storm seasons when seven storms impacted FPL's service territory, and most 

recently during Hurricanes Matthew, Irma, and Dorian. This includes being involved 

with or responsible for making decisions regarding when and how many resources 

FPL must acquire to respond to a storm, as well as whether to send resources to assist 

with other utilities' storm response efforts ( e.g., Hurricane Maria in Puerto Rico and, 

most recently, Hurricane Michael in Northwest Florida, both at the request of former 

Florida Governor Scott). Actual storm operational and management experience 

informs and helps to guide a company's actions, activities, and response, considering 

the conditions and circumstances that are known when decisions must be made. For 

FPL, these storm decisions, made as Hurricane Dorian approached, centered around 

the key components of our emergency preparedness plan, which I provided in my 

direct testimony. For instance, pre-negotiating contractor rates at market rates in 

advance of a storm assists FPL in deciding what resources to bring onto its system, 

and when it is prudent to do so. 
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Q. 

A. 

Contrary to Mr. Kollen's fundamental misunderstanding of the storm preparedness 

and restoration process, pre-storm contractor negotiations do not guarantee that those 

contractor resources are going to be available when called upon to travel to assist 

FPL. For example, a contractor may be supporting another currently active 

restoration event, may be committed to assist another utility, or may have other 

business reasons preventing dispatch to FPL. Mr. Kollen's lack of operational and 

storm restoration experience is further illustrated by his misunderstanding of why 

and when FPL acquired and pre-staged resources for Hurricane Dorian in order to 

successfully implement its restoration process. 

How would you characterize FPL's response to Hurricane Dorian? 

As I outlined in my direct testimony, FPL's primary goal is to safely restore critical 

infrastructure to the greatest number of customers in the least amount of time. FPL 

prudently prepared to respond to the very real threat posed by a dangerous Category 

5 hurricane that caused devastating damage to the Bahamas, approximately 100 miles 

from FPL's most heavily populated area. And while Hurricane Dorian ultimately 

did not make landfall in FPL's service territory, it impacted more than 184,000 

customers. FPL's preparations and rapid response resulted in an efficient and 

effective restoration, allowing the affected customers to return to normalcy soon after 

the storm passed. 
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A. 

Q. 

A. 

III. ALLEGED "PROCESS" ISSUES 

Starting on page 11 of his testimony, Mr. Kollen describes his "process 

conclusions," which include a number of statements that "The Company should 

adopt written policies ... " requiring it to take certain actions. What are your 

views of those "process conclusions"? 

Mr. Kollen's "process conclusions" and recommendations appear to be an effort to 

have the Company memorialize in written policies his idealized view of storm 

restoration processes and how those processes should "minimize costs," apparently 

his ultimate goal for a storm restoration effort. Mr. Kollen's objective of minimizing 

costs, however, does not account for the impact on FPL's customers or the State of 

Florida's economy of a protracted restoration effort. As I stated in my direct 

testimony, "restoring electric service as quickly as possible cannot, by definition, be 

pursued as a 'least cost' process." Stated simply, restoration of electric service at the 

lowest possible cost in the wake of storms will not result in the most rapid restoration. 

On page 16, lines 4 and 5 of his testimony, Mr. Kollen asserts that "Storm Costs 

Are Excessive Compared to Actual System Damage and Customer 

Interruptions." Please respond. 

This statement again shows that Mr. Kollen is offering his opinion with 20-20 

hindsight, completely ignoring the reality that FPL faced as a Category 5 hurricane 

approached its service territory. Mr. Kollen's assertion is premised on the flawed 

assumption that FPL either has perfect knowledge of when, where, and with what 

strength a hurricane will strike, or alternatively has the luxury to wait for the storm 
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A. 

Q. 

A. 

to impact its service territory, assess the level of damage and customer interruptions, 

and then, and only then, proceed to procure external resources to commence 

restoration efforts in order to "minimize cost". Mr. Kollen fails to acknowledge that 

FPL must prepare and make decisions in anticipation of the potential damage that a 

storm can cause in FPL's territory based on the National Hurricane Center's 

('1"1HC") forecasts, which are subject to significant degree of uncertainty in terms of 

path, timing of impact and level of storm intensity. 

Mr. Kollen has testified that "the Company acknowledges that minimizing 

storm costs is not a planning or implementation objective." What is your 

response to this statement? 

That assertion is simply not true. Mr. Kollen has focused on the discussion at page 

6 of my direct testimony describing the key components of FPL' s operational 

emergency preparedness plan, while ignoring portions of my testimony detailing 

FPL's pre-storm negotiation of vendor rates at market prices, FPL's practice of 

bringing in and releasing resources to mitigate costs wherever possible, and the 

overall efficiencies employed by FPL in the execution of its well planned and storm­

tested processes. Each of these actions and practices serve to minimize the costs of 

restoration. 

Please explain how FPL acquires additional external restoration resources in 

response to a storm that is approaching FPL's service territory? 

As described more extensively in my direct testimony, an important component of 

each restoration effort is FPL's ability to scale up its resources to match the increased 

volume of the projected restoration workload, which includes engaging our FPL 
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Q. 

A. 

Q. 

team, sister company (Gulf Power), and embedded contractors. This "scaling-up" 

effort includes acquiring external contractors and mutual assistance resources from 

other utilities through industry organizations (e.g., the Southeastern Electric 

Exchange ("SEE") and Edison Electric Institute ("EEI")), as well as other restoration 

power line contractors, which FPL independently acquires. While FPL is mindful of 

costs when acquiring additional external resources ( e.g., acquiring resources based 

on a low-to-high cost ranking where possible), a storm's path, intensity and size, if 

significant enough, can substantially limit the availability of external resources, as 

the demand for available resources can exceed the available supply. In such 

instances, FPL has limited alternatives and may be required to acquire external 

restoration resources that are at the higher end of the low-to-high cost ranking. 

Was this the case with Hurricane Dorian? 

Yes. With Hurricane Dorian's forecasted path, intensity and size, most of the utilities 

within the Southeastern U.S. were forced to hold on to their own resources 

( employees and contractors) in order to respond to their own specific restoration 

needs. Additionally, based on forecasted damage and outage estimates, these same 

utilities were also competing with FPL to acquire additional line restoration 

resources through the SEE and other organizations, as well as through individual 

independent restoration contractors. 

On page 19, lines 22-24, Mr. Kollen makes a recommendation that "Systematic 

Assessments of Risk Exposures At Least Annually Are Necessary in Order to 

Optimize Resources and Minimize Cost of Storm Response and Customer 

Interruptions." Please provide your view of this recommendation. 
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Q. 

A. 

It is apparent that Mr. Kollen chose to ignore parts of my direct testimony in this 

docket, where I describe the extensive preparations that FPL undertakes annually to 

get ready for storm season. Perhaps that is why Mr. Kollen makes a recommendation 

that presumes that FPL can forecast the total number of storms that will impact FPL' s 

system during the coming year, with certain knowledge of potential paths, level of 

intensity and resulting customer interruptions, and that the information can be 

entered into a linear programming algorithm in order to optimize the number of 

resources and to minimize cost of storm response efforts. Such a restoration effort 

would be contrary to FPL' s well tested processes and all industry practices and 

procedures, would significantly delay recovery after a storm, and would result in 

harm to FPL's customers and to Florida's economy. 

Did FPL assess the need for resources and mitigate contractor labor costs by 

utilizing its contractor workforce effectively and diligently for Hurricane 

Dorian? 

Yes. As explained in more detail in my direct testimony,· FPL responds to storms by 

taking specified and well-rehearsed actions at specified intervals prior to a storm's 

impact. These actions include activating the FPL Command Center based on the 

storm's NHC-forecasted track and timing; forecasting resource requirements; 

developing initial restoration plans; activating contingency resources; preparing 

communications to inform and prepare customers; and identifying available 

resources from mutual assistance utilities. FPL endeavors to acquire resources based 

on a low-to-high cost ranking and release resources in reverse order, subject to the 
f 

overriding objective of quickest restoration time and related considerations. 
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Q. 

A. 

On page 21, line 8 of his testimony, Mr. Kollen asserts that FPL has not 

performed any assessment and/or study that documents, analyzes, or estimates 

the amount of storm cost savings that the Company was able to achieve because 

of the storm hardening and protection activities performed prior to Hurricane 

Dorian. Please comment. 

Because FPL's service territory was ultimately spared the most severe impacts of the 

storm, the Company did not find it necessary to undertake such a study. However, 

FPL did perform a comprehensive forensic analysis, a copy of which was produced 

to OPC and attached as an exhibit to Mr. Kollen's testimony. 

On page 23, lines 5-21 and page 24, lines 1-2 of his testimony, Mr. Kollen alleges 

that the Company has not provided evidence that it assigns and/or acquires 
/ 

resources through a prudent and reasonable mix of its own employees, affiliate 

company contractors, mutual assistance contractors, and third party 

contractors in a manner that minimizes storm costs. Please comment on Mr. 

Kollen's opinion. 

Mr. Kollen once again chose to ignore parts of my direct testimony, specifically 

pages 13 through 15 where I describe the formalized industry processes to request 

mutual assistance resources for storm restoration. Mr. Kollen also ignored answers 

to interrogatories in this docket describing pre-established contracts with line 

contractors that are competitively bid for three-year terms to lock-in pricing. In Mr. 

Kollen' s view of storm restoration, the allocation of all these resources can be 

optimized to "minimize storm costs." Mr. Kollen's view, however, presumes that 
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Q. 

A. 

Q. 

A. 

all those resources will be available to FPL and only to FPL in the event of a storm, 

which they are not. 

On page 27 of his testimony, Mr. Kollen makes a recommendation that the 

Commission adopt a ratemaking incentive to ensure that FPL is focused on 

continuous improvement in planning and implementation and other processes 

to minimize costs before costs for a specific storm are incurred, contractors are 

mobilized, and invoices are issued by the contractors and paid by the 

Company. What is your view of this recommendation? 

Mr. Kollen's recommendation is both unnecessary and inappropriate for this 

proceeding. FPL does not need to receive a ratern.aking incentive to do what the 

Company has been doing and performing as an industry leader for years: preparing 

for and responding to hurricanes and other weather events. Time and again the 

Company has demonstrated to the Commission that its actions in preparing for and 

responding to major weather events including hurricanes were prudent and the 

associated costs were reasonable. Continuous improvement in planning, 

implementation, and aU aspects of our operations is firmly instilled as part of the 

Company's practices and culture. Moreover, the Commission always has the final 

say on prudence and reasonableness issues. 

On page 25-26 of his testimony, Mr. Kollen expresses his opinion that the 

Company "unnecessarily delayed the demobilization of numerous contractors." 

What is your view of this statement? 

As detailed in FPL's response to Staff's 1st Set oflnterrogatories, No. 7, FPL began 

the crew release process on September 3, 2019, with additional releases occurring on 
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Rebuttal Testimony NA 
- Manuel .Miranda 

Rebuttal Testimony NA 
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EXHIBIT C 

Florida Power & Light Company 
List of Confidential Documents 
20200172-EI 
Petition for Evaluation of Hurricane Dorian Storm Costs, By Florida 
Power & Light Company. 
Rebuttal Testimony of Manuel Miranda 
January 12, 2021 
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Number Description Page No. / Line 

No. End 
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Page 15, Line 4 

Manuel Miranda 

NA Rebuttal Testimony - Page 15, Line 17-
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EXHIBITD 

BEFORE THE FLORIDA PUBLIC SERVICE COMMISSION 

In re: Petition for evaluation of Hurricane 
Dorian storm costs, by Florida Power & Light 
Com any 

STATE OF FLORIDA ) 

Docket No: 20200172-EI 

) 
PALM BEACH DADE COUNTY ) 

WRITTEN DECLARATION OF THOMAS ALLAIN 

1. My name is Thomas Allain. I am currently employed by Florida Power & Light 
Company ("FPL") as Director of Compliance and Regulatory, Power Delivery. My business 
address is 700 Universe Blvd., Juno Beach, Florida 33408. I have personal knowledge of the 
matters stated in this written declaration. 

2. I have reviewed the documents that are included in FPL's Request for Confidential 
Classification related to the Rebuttal Testimony of FPL witness Manuel Miranda, for which I am 
listed as the declarant on Exhibit C. The documents or materials that I have reviewed and which 
are asserted by FPL to be proprietary confidential business information constitute information 
concerning bids or other contractual data, the disclosure of which would impair the efforts of FPL to 
contract for goods or services on favorable terms, as well as information relating to competitive 
interests, the disclosure of which would impair the competitive business of the provider of the 
information. To the best of my knowledge, FPL has maintained the confidentiality of these 
documents and materials. 

3. Consistent with the provisions of the Florida Administrative Code, such materials 
should remain confidential for a period of at least an additional eighteen months ( 18) months. In 
addition, these materials should be returned to FPL as soon as the information is no longer 
necessary for the Commission to conduct its business so that FPL can continue to maintain the 
confidentiality of these documents. 

4. Under penalties of perjury, I declare that I have read the foregoing declaration and 
that the facts stated in it are true to the best of my knowledge and belief. 

Thomas Allain 

Date: __ January 12, 2021 __ _ 


