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VIA E-PORT AL FILING 
Mr. Adam J. Teitzman 
Commission Clerk 
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2540 Shumard Oak Boulevard 
Tallahassee, Florida 32399-0850 
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625 Court Street, Suite 200 

P.O. Box 1669 (33757) 

Clearwater, FL 33756 

727.441.8966 Fax: 727.442.8470 

In Reply Refer to: 

Tampa 
ab@macfar.com 

Re: Docket No. 20210148-GU - Petition for approval of 2020 True-Up, the 
Projected 2021 True-Up and 2022 Revenue Requirements and Surcharges 
associated with Cast Iron/Bare Steel Pipe Replacement Rider, by Peoples 
Gas System 

Dear Mr. Teitzman: 

Attached for electronic filing in the above docket on behalf of Peoples Gas System, 
please find its Response to Staffs First Data Request (Nos. 1-5). 

Your assistance in this matter is greatly appreciated. 

AB/plb 
Attachments 
cc: Office of Public Counsel 

Ms. Kandi M. Floyd 
Thomas R. Farrior, Esq. 
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1. Please provide the Excel spreadsheets for petition Exhibits A, B, and C with 

formulas unlocked.   
 
 
A. Please see electronic response document provided in MS Excel format entitled 

“BS (2) DR1 Excel File Unlocked.xlsx”.   
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2. Referring to paragraph 12 of the petition, please explain the factors that led to the 
$4,581,212 under-recovery (including interest) in 2020.   

 
 
A. The primary reason for the $4,581,212 under-recovery is lower than projected 

sales of natural gas. In 2020 $17,991,960 of CI/BS revenue was collected, as 
shown on line 1 on page 2 of Exhibit A of the petition filed with the Commission 
on September 1, 2021 in Docket No. 20210148-GU (“2022 Projection Filing”). 
This was $668,506 lower than the estimated amount of $18,660,466 of CI/BSR 
Revenue for 2020 shown on line 1, page 2 of Exhibit B in the petition filed on 
September 1, 2020 in Docket No. 20200206-GU (“2021 Projection Filing”). This 
reduced revenue was the main driver for the variance between the $4,024,341 
estimated under-recovery End of Period True-Up for 2020 shown on line 10 of 
page 2 of Exhibit B in the 2021 Projection Filing, and the End of Period Total 
True-up of $4,581,212 shown on line 10 of page 2 of the 2022 Projection Filing.   
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3. Please discuss the progress of Cast Iron/Bare Steel Pipe Replacement Rider 
projects and Problematic Plastic Pipe replacement projects in 2020, 2021, and 
those planned for 2022.   

 
 
A. Peoples Gas has made significant progress towards removing all Cast Iron and 

Bare Steel (“CI/BS”) pipelines from the system statewide. The Company expects 
to be completed within its initial 10-year estimate for CI/BS and is on schedule for 
replacing problematic plastic pipe (“PPP”) in its system by 2028.   

 

 
 Start of CI/BS Rider – January 1, 2013 (454 miles) 
 Start of PPP Rider – July 1, 2017 (528 miles) 
 
 In 2020, Peoples Gas focused on remaining CI/BS projects in Miami, Tampa, St. 

Petersburg, Orlando, and Jacksonville.  The Company also focused on PPP projects 
in Jacksonville, Eustis, Ocala and Orlando. Key replacement projects include: 
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o Miami 
 The Roads Neighborhood – CI/BS 
 Biscayne Blvd from NE 39th St to NE 53rd St (N of NE 36th St) – 

CI/BS 
 Miscellaneous CI/BS 
 Pasadena Lakes - PPP 

o Tampa 
 W of I-275 E of Hillsborough River – CI/BS 
 Nebraska to Rowlette – CI/BS 
 Palma Ceia – CI/BS 
 Miscellaneous CI/BS 

o St Petersburg 
 Central Ave (Phase 3 and D) – CI/BS 
 Snell Isle – PPP 

o Orlando 
 Winter Park (Palmer and Phelps) – CI/BS 
 Pine Ridge, River Run and Willows – PPP 
 Miscellaneous CI/BS 

o Eustis 
 Umatilla – PPP 
 Miscellaneous PPP 

o Jacksonville  
 St Nicholas – PPP 
 Miscellaneous CI/BS and PPP 

o Daytona and Panama City 
 Miscellaneous PPP 

o Ocala  
 Citrus Park – PPP 
 La Jolla - PPP 

 
 In 2021, Peoples Gas continues to focus on CI/BS replacement projects in 

Miami, Tampa, St. Pete, and Orlando. Continued PPP replacement continues in 
Jacksonville, Eustis, Ocala and we are starting replacements in Daytona and 
Avon Park.  
o Miami 

 The Roads Neighborhood – CI/BS 
 Biscayne Blvd (NE 55th St to NE 60th St) – CI/BS 
 NW 77th St to NW 83rd St (NE 80th Ter., east of NE 2nd Ave.) – CI/BS 
 NW 28th St to NW 35th St., e/o NW 2nd Ave. – CI/BS 
 Miscellaneous CI/BS 

o Tampa 
 Bayshore Beautiful – CI/BS 
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 Bon Air – CI/BS 
 Miscellaneous CI/BS 

o St Petersburg 
 Snell Isle – PPP 

o Orlando 
 Winter Park (Osceola and Fairbanks) – CI/BS 
 River Run – PPP 

o Eustis 
 Old Eustis Mt Dora – PPP 
 Miscellaneous PPP 

o Jacksonville 
 Riverside – PPP 

o Daytona 
 Beachside North – PPP 
 Miscellaneous PPP 

o Avon Park  
 Downtown – PPP 

o Ocala 
 NE Ocala – PPP 
 NE 48th Ave Rd – PPP 
 Miscellaneous PPP 
 

 In 2022, Peoples Gas will continue focusing on remaining CI/BS segment 
replacement projects in Miami, St Pete, Orlando, and Jacksonville. PPP replacement 
projects will be continued in Jacksonville, Eustis, Ocala and starting replacements in 
Tampa, Daytona and Avon Park.   

 
o Miami – CI/BS 

 Miscellaneous CI/BS 
o Tampa – PPP 
o St Petersburg – CI/BS 
o Orlando – CI/BS/PPP 

 Miscellaneous CI/BS 
 Ivanhoe Estates – PPP 
 Orangewood Village – PPP 
 Shadow Hills   

o Eustis  
 Miscellaneous PPP 

o Jacksonville – CI/BS/PPP 
 Miscellaneous CI/BS 
 Springfield - PPP 

o Daytona 
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 Downtown - PPP 
o Avon Park  

 Downtown – PPP 
o Ocala – PPP 

 Ft King District – PPP 
 The Villages NE 39th - PPP 
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4. Please explain why the proposed 2021 factors are lower than the current 2020 
factors given that the utility has incurred additional capital costs since its last 
filing.   

 
 
A. This response was prepared on the assumption that the question was with 

respect to the proposed 2022 CI/BSR rates and the current 2021 CI/BSR rates.  
The proposed 2022 factors are lower than the current 2021 factors, despite 
increased capital charges, due to a lower total Revenue Requirement Net of Est. 
Projected Recovery in 2022 on line 11 of Exhibit C, page 1. The current period 
revenue requirement on line 9 of Exhibit C, page 1 is projected to be $3.6M 
higher in 2022 than in 2021 due to additional capital charges projected for 2022. 
However, the portion of the total net revenue requirement that is related to the 
true-up of the prior period estimated under-recovery on line 10 is projected to be 
$3.7M lower in 2022 compared to 2021, resulting in a lower total Revenue 
Requirement Net of Est. Projected Recovery for 2022.   
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5. Please update the tables below, contained in Peoples’ response to Staff’s First 
Data Request No. 1, in Docket No. 20200206-GU.   

 
 CI/BS 

Miles 
Replaced 

PPP Miles 
Replaced 

CI/BS 
Investment*** 

PPP 
Investment 

CI/BS 
Revenue 

Requirement 

PPP 
Revenue 

Requirement 
2017 51 * $17,588,366 $2,915,802 $6,868,302 $74,021 
2018 62 56 $27,035,678 $15,890,424 $8,510,823 $848,201 
2019 52 42 $35,821,371 $17,425,589 $11,075,229 $2,706,161 
2020 51 50 $33,672,240 $12,523,353 $14,872,709 $4,414,726 
2021 30 50 $16,171,113 $19,304,134 $1,206,157 $220,912 
2022 5 50 $3,306,701 $18,282,717 $2,643,484 $2,506,862 
2023  50 $0 $18,739,785 $2,864,957 $4,636,325 
2024  50  $19,208,280 $2,830,125 $6,783,015 
2025  50  $19,688,487 $2,788,208 $8,954,706 
2026  45  $18,327,034 $2,746,064 $11,070,133 
2027  45  $18,616,695 $2,703,903 $13,083,051 
2028  28  $13,452,047 $2,661,753 $14,831,134 

*2017 investment costs for retiring PPP in early 2018. 
**2028 PPP investment includes rollover costs to occur in 2029. 
***CI/BS Investment includes removal of initial $1M 
 

Year Main Replacements Service 
Replacements 

Replaced 
Cast Iron 
(miles) 

Replaced 
Bare 
Steel 

(miles) 

Remaining 
Cast Iron 
at Year 

End 
(miles) 

Remaining 
Bare Steel 

at Year 
End 

(miles) 

Total 
Miles 

Remaining 
of CI/BS 

Mains 

Replaced 
Number 
of Bare 
Steel 

Services 

Total 
Number of 
Remaining 
Bare Steel 
Services 

2012   100 354 454  14978 
2013 13 38 87 316 403 907 14071 
2014 2 18 85 298 383 7964 6107 
2015 26 60 59 238 297 1019 5088 
2016 15 35 44 203 247 1050 6963 
2017 15 36 29 178 207 1135 4279 
2018 10 52 18 126 144 1970 2309 
2019 8 44 10 76 86 649 1660 
2020 

(projected) 
4 47 6 29 35 1000 660 

2021 5 25 1 4 5 660 0 
2022 1 4 0 0 0 0 0 
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 PPP (miles) Total 
Remaining PPP 
Mains (miles) 

Replaced 
Number of PPP 

Services 

Total Number 
of Remaining 
PPP Services* 

2016 0 551 0 - 
2017 ** 509 1,396 26,841 
2018 56 461 3,941 24,741 
2019 42 418 2,349 20,420 
2020 50 368 Not yet 

Determined** 
- 

2021 50 318 Not yet 
Determined** 

- 

2022 50 268 Not yet 
Determined** 

- 

2023 50 218 Not yet 
Determined** 

- 

2024 50 168 Not yet 
Determined** 

- 

2025 50 118 Not yet 
Determined** 

- 

2026 45 73 Not yet 
Determined** 

- 

2027 45 28 Not yet 
Determined** 

- 

2028 28 0 Not yet 
Determined** 

- 
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A.  
 CI/BS 

Miles 
Replaced 

PPP 
Miles 

Replaced 

CI/BS 
Investment*** 

PPP 
Investment 

CI/BS 
Revenue 

Requirement 

PPP 
Revenue 

Requirement 
2017 51 * $17,588,366  $2,915,802  $6,868,302  $74,021  
2018 62 56 $27,035,678  $15,890,424  $8,510,823  $848,201  
2019 52 42 $35,821,371  $17,425,589  $11,075,229  $2,706,161  
2020 55 43 $32,317,184  $11,115,571  $14,817,804  $4,358,010  
2021 

(projected) 
34 50 $22,276,649  $15,615,604   $1,424,567  $(161,100) 

2022 7 50 $6,866,249  $20,424,766  $3,141,854  $1,909,621  
2023  50   $18,167,124  $3,596,461  $3,969,687  
2024  50   $18,621,303  $3,561,044  $5,921,914  
2025  50   $19,086,835  $3,512,324  $7,897,652  
2026  45   $17,766,986  $3,463,181  $9,820,999  
2027  45   $18,047,796  $3,414,026  $11,661,302  

    2028**  24   $14,276,750  $3,364,870  $13,330,589  
*2017 investment costs for retiring PPP in early 2018. 
**2028 PPP investment includes rollover costs to occur in 2029. 
***CI/BS Investment includes removal of initial $1M. 
 

*Slight increase in Cast Iron due to reclassification. 
**Additional Bare Steel identified and reclassified. 

Year Main Replacements Service 
Replacements 

Replaced 
Cast Iron 
(miles) 

Replaced 
Bare 
Steel 

(miles) 

Remaining 
Cast Iron 
at Year 

End 
(miles) 

Remaining 
Bare Steel 

at Year 
End 

(miles) 

Total 
Miles 

Remaining 
of CI/BS 

Mains 

Replaced 
Number 
of Bare 
Steel 

Services 

Total 
Number of 
Remaining 
Bare Steel 
Services 

2012   100 354 454  14978 
2013 13 38 87 316 403 907 14071 
2014 2 18 85 298 383 7964 6107 
2015 26 60 59 238 297 1019 5088 
2016 15 35 44 203 247 1050 6963 
2017 15 36 29 178 207 1135 4279 
2018 10 52  18* 126 144 1970 2309 
2019 8 44 10      83** 93 649 1660 
2020  4 51 6     35** 41 423 1237 
2021 

(projected) 
4 30 2  5 7 800 437 

2022 2 5 0  0 0 437 0 
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 PPP (miles) Total 

Remaining PPP 
Mains (miles) 

Replaced 
Number of PPP 

Services 

Total Number 
of Remaining 
PPP Services* 

2016 0 551 0 - 
2017 *** 509 1,396 26,841 
2018 56 461 3,941 24,741 
2019 42         418**** 2,349 20,420 

2020 43         370**** 2,046 18,374 

2021 51 319 
Not yet 

Determined** 
- 

2022 55 264 
Not yet 

Determined** 
- 

2023 50 214 
Not yet 

Determined** 
- 

2024 50 164 
Not yet 

Determined** 
- 

2025 50 114 
Not yet 

Determined** 
- 

2026 45 69 
Not yet 

Determined** 
- 

2027 45 24 
Not yet 

Determined** 
- 

2028 24 0 
Not yet 

Determined** 
- 

*The number of PPP Services in 2016 is assumed to be 28,237 based on the number of miles of PPP main and the 
number of services attached to that main. 
**This will be determined during the replacement year.  
***Beginning year 2017, PGS had 509 known miles of pre‐1984 Aldyl A pipe. An additional 8 miles of pipeline was 
reclassified as pre‐1984 Aldyl A while PGS retired 56 miles of pre‐1984 Aldyl A. This addition of 8 miles results in an 
actual mileage of 461 miles of PPP at the beginning of 2018. 
****Slight increase in PPP due to reclassification. 
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