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	Staff's Third Set of Interrogatories to
	Florida Public Utilities Company (Nos. 15-24)
	DEFINITIONS
	INTERROGATORIES
	15. Refer to lines 7 to 10 on page 4 of Witness Cutshaw’s April 29, 2026 testimony and to AF-2, Form 4E, line 1.1 Overhead Feeder Hardening and AF-2, Form 6E, line 1.1 Overhead Feeder Hardening of Witness Fischbacher’s April 29, 2026 testimony. Witnes...
	a. Why was work shifted from the Overhead Lateral Hardening program to the Overhead Feeder Hardening program?
	b. Please explain the 229.8 percent variance for Overhead Feeder Hardening O&M cost.
	c. Please explain the 50.3 percent variance for Overhead Feeder Hardening capital investment cost.

	16. Refer to lines 14 to 17 on page 4 of Witness Cutshaw’s April 29, 2026 testimony and to AF-2, Form 4E, line 1.2 Overhead Lateral Hardening and AF-2, Form 6E, line 1.2 Overhead Lateral Hardening of Witness Fischbacher’s April 29, 2026 testimony. Wit...
	a. Please confirm that “Overhead Later Undergrounding” on line 17 of Page 4 of Witness Cutshaw’s testimony is meant to be “Overhead Lateral Undergrounding.”
	b. Why was the focus shifted from the Overhead Lateral Hardening program to work types with ready now work?
	c. Please explain the 51.1 percent variance for Overhead Lateral Hardening O&M cost.
	d. Please explain the -31.4 percent variance for Overhead Lateral Hardening capital investment cost.

	17. Refer to AF-2, Form 4E, line 2.1 Overhead Lateral Undergrounding and AF-2, Form 6E, line 2.1 Lateral Undergrounding Design of Witness Fischbacher’s April 29, 2026 testimony.
	a. Please explain the -100.0 percent variance for Overhead Lateral Undergrounding O&M cost.
	b. Please explain the -34.6 percent variance for Lateral Undergrounding Design capital investment cost.

	18. Refer to lines 6 to 9 on page 5 of Witness Cutshaw’s April 29, 2026 testimony and to AF-2, Form 4E, line 1.3 Distr. Pole Insp. and Replacement of Witness Fischbacher’s April 29, 2026 testimony. Witness Cutshaw states that variance is mostly due to...
	a. Why were the pole failures increased relative to projections?
	b. Please explain the 59.7 percent variance for Distribution Pole Inspection and Replacement O&M cost.

	19. Refer to lines 13 to 16 on page 5 of Witness Cutshaw’s April 29, 2026 testimony and to AF-2, Form 4E, line 1.4 Transm. System Inspect. and Hardening of Witness Fischbacher’s April 29, 2026 testimony. Witness Cutshaw states that variance is due in ...
	a. Why were the adjustments in unit costs that were associated with the energized work necessary for the transmission pole replacements unanticipated?
	b. What steps will be taken to anticipate similar adjustments in unit costs in the future?
	c. Please explain the 1073.9 percent variance for Transmission System Inspection and Hardening O&M cost.

	20. Refer to AF-2, Form 4E, line 3.2 Transm. Vegetation Management of Witness Fischbacher’s April 29, 2026 testimony. Please explain the 31.1 percent variance for Transmission Vegetation Management O&M cost.
	21. Refer to line 21 on page 5 and lines 1 to 5 on page 6 of Witness Fischbacher’s April 29, 2026 testimony. The table indicates that residential service costs $0.02406 per KWH, so 1000 hours of residential service should cost $24.06 (1000 hours X $0....
	22. Please fill out the following table with the project costs that are recovered through base rates and amounts that are recovered through the SPP Cost Recovery Clause for each of the respective SPP programs for the years 2026 and 2027. Note that the...
	23. Refer to FPUC’s Petition of Florida Public Utilities Company for Approval of Storm Cost Recovery Factors for 2027, Paragraph 5 and Attachment A corrected true up schedules 1A, 2A, and 3A, filed April 29, 2026. Please explain in detail the error(s)...
	24. Refer to FPUC’s Petition of Florida Public Utilities Company for Approval of Storm Cost Recovery Factors for 2027, Attachment A, Revised Form 2A, filed April 29, 2026. The Form lists Order No. PSC-2024-0364-FOF-EI as a reference. That order appear...
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