
I 

TEL 

CLK 

Docket No. 130009-EI: Nuclear Cost Recovery Clause. 

Duke Energy Florida, Inc. 

Crystal River Unit 3 Power Uprate and the Levy Units 1 & 2 Construction 

5 

Witness: Direet Testimony of WILLIAM COSTON and JERRY 

HALLENSTEIN, Appearing on behalf of the staff of the Florida Public 

Service Commission 

Date Filed: June 20, 2013 

-
w 
(_ n c:: 

c z 
("')3;: N 
I<" 0 
I'T1::!: 
::oUJ 
:::r::� ""'U 

::1: 
a 

i'3 z .. 
� 
N 

, .. Ck� 

.:0 
m 
(") 
!T! 

< 
i'T"': 
r·--, 

I.._., 
·---· 

: ; ...,.... 
,__ 

(f; 
() 

FPSC Commission Clerk
FILED JUN 20, 2013DOCUMENT NO. 03459-13FPSC - COMMISSION CLERK



• 

• 

• 

1 

2 

3 

4 

5 

6 

7 

BEFORE THE FLORIDA PUBLIC SERVICE COMMISSION 

COMMISSION STAFF 

DIRECT JOINT TESTIMONY OF 

WILLIAM COSTON AND JERRY HALLENSTEIN 

DOCKET NO. 130009-EI 

JUNE 20, 2013 

8 Q. Mr. Coston, please state your name and business address. 

9 A. My name is William Coston. My business address is 2540 Shumard Oak Boulevard, 

10 Tallahassee, Florida 32399-0850. 

11 

12 

13 

Q. By whom are you employed? 

A. I am employed by the Florida Public Service Commission (Commission) as a Public 

Utilities Analyst IV, within the Office of Auditing and Performance Analysis. 

14 Q. 

15 A. 

What are your current duties and responsibilities? 

I perform audits and investigations of Commission-regulated utilities, focusing on the 

16 effectiveness of management and company practices, adherence to company procedures, and 

17 the adequacy of internal controls. Mr. HaUenstein and I jointly conducted the 2013 audit of 

18 Duke Energy Florida, Inc.'s (DEF) project management internal controls for the Extended 

19 Power Uprate (EPU) project at the Crystal River Unit 3 and Levy Nuclear Project. 

20 Q. _ Please describe your educational and relevant experience. 

21 A. I earned Bachelor of Arts and Master of Public Administration degrees from Valdosta 

22 State University. I have worked for the Commission for ten years conducting operations 

23 audits and investigations of regulated utilities. Prior to my employment with the Commission, 

24 I worked for six years at Bank of America in the Global Corporate and Investment Banking 

25 division. 
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1 Q. Have you filed testimony in any other dockets before the Commission? 

2 A. Yes. I filed similar testimony in Docket No. 090009-EI, 100009-EI, 110009-EI and 

3 120009-EI. This testimony addressed the audits of DEF's project management internal 

4 controls for the nuclear plant uprate at the Crystal River Unit 3 and the Levy Nuclear Project 

5 for the years 2009 through 2012. Additionally, in 2005 I filed testimony in Docket No. 

6 050078-EI. The testimony addressed an audit of distribution electric service quality for 

7 Progress Energy Florida's vegetation management, lightning protection, and pole inspection 

8 processes. 

9 Q. Mr. HaUenstein, please state your name and business address. 

10 A. My name is Jerry Hallenstein. My business address is 2540 Shumard Oak Boulevard, 

11 Tallahassee, Florida 32399-0850. 

12 Q. 

13 A. 

By whom are you employed? 

I am employed by the Commission as a Senior Analyst, within the Office of Auditing 

14 and Performance Analysis. 

15 Q. 

16 A. 

What are your current duties and responsibilities? 

I perform audits and investigations of Commission-regulated utilities, focusing on the 

17 effectiveness of management and company practices, adherence to company procedures, and 

18 the adequacy of internal controls. Mr. Coston and I jointly conducted the 2013 audit ofDEF's 

19 project management internal controls for the nuclear plant uprate at the Crystal River Unit 3 

20 and new construction underway at the Levy site. 

21 Q. 

22 A. 

Please describe your educational and relevant experience. 

I earned a Bachelor of Science in Finance from Florida State University in 1985. I 

23 have worked for the Commission for twenty-three years conducting operations audits and 

24 investigations of regulated utilities. Prior to my employment with the Commission, I worked 

25 for five years at Ben Johnson Associates, a consulting firm that specializes in providing 
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1 economic and research services to state regulatory commissions. 

2 Q. 

3 A. 

Have you filed testimony in any other dockets before the Commission? 

Yes. I filed similar testimony in Docket No. 120009-EI. This testimony addressed the 

4 

5 

6 

7 

8 

audits of DEF's project management internal controls for the nuclear plant uprate at the 

Crystal River Unit 3 and the Levy Nuclear Project for the year 2012. Additionally, I filed 

testimony in Docket 981488-TI, with an audit I conducted regarding the billing and sales 

practices of Accutel Communications, a reseller of telecommunications services. 

Q. Please describe the purpose of your testimony in this docket. 

9 A. Our testimony presents the attached confidential audit report entitled Review of Duke 

10 Energy Florida, Inc. 's Project Management Internal Controls for Nuclear Plant Uprate and 

11 Construction Projects (Exhibit CH-I). This audit completed to assist with the evaluations of 

12 nuclear cost recovery filings. The report describes key project events and contract activities 

13 completed during 2012 through April 2013 for the Crystal River 3 Uprate project and the Levy 

14 Nuclear Project. The report also presents descriptions of the current project management 

15 internal controls employed by DEF. 

16 Q. Please summarize the areas examined by your review. 

17 

18 

19 

20 

21 

22 

23 

24 

A. The Office of Auditing and Performance Analysis conducted an audit of the internal 

controls and management oversight of the nuclear projects underway at DEF. This is an 

ongoing annual review that examines the organizations, processes, and controls being used by 

the company to execute the Extended Power Uprate of Unit 3 at the Crystal River Energy 

Complex and the construction of Levy Nuclear Plant Unit 1 and Unit 2. The previous reviews 

were filed annually, since 2008, in the Nuclear Cost Recovery Clause dockets before the 

Commission . 

The primary objective of this audit was to assess and evaluate key project 

25 developments, along with the organization, management, internal controls, and oversight that 
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1 DEF has in place or plans to employ for these projects. The internal controls examined were 

2 related to the following key areas of project activity: planning, management and organization, 

3 cost and schedule controls, contractor selection and management, and auditing and quality 

4 assurance. 

5 Q. 

6 A. 

Are you sponsoring any exhibits? 

Yes, our audit report is attached as Exhibit CH-1. The audit report's observations are 

7 summarized in the Executive Summary chapter for both the Extended Power Uprate project 

8 and the Levy Nuclear Project. 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

Q. 

A. 

Does this conclude your testimony? 

Yes. 
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1 .C EXECUTIVE SUMMARY 

1. 1 AT A GLANCE 

• 

• 

• 

• 

• 

LEVY NUCLEAR PROJECT (LNP) 
No change to the total estimated project cost since April 2012 . 

No change to the expected in-service dates for Unit 1 and Unit 2 since April 2012 . 

The company's feasibility analysis concludes that the project is still viable . 

Evaluation by the NRC of its Waste Confidence Rule will delay issuance of 
Combined Operating Licenses (COL) . 

Company authorized continue project funding through the end of 2015. 

CR3 EXTENDED POWER UPRA TE 
+ With the company's decision to retire the CR3 plant in February 2013, the EPU 

project has been canceled by the company. 

• The company has shifted the project to close-out phase, with the project assets 
shifted to the decommissioning operation . 

1 .2 AUDIT EXECUTION 

1 .2.1 PURPOSE AND CB.JECTIVE 

The Office of Auditing and Performance Analysis performed the sixth annual review of the 
internal controls and management oversight of the nuclear projects underway at Duke Energy 
Florida, Inc. (DEF or the company), formerly known as Progress Energy Florida, Inc. This 
review examines the adequacy of project management and internal controls employed in the 
company's construction of Levy Nuclear Plant Unit 1 and Unit 2 and Extended Power Uprate of 
Unit 3 at the Crystal River (CR) Energy Complex. 

The primary objective of this review was to provide an independent account of project 
activities and to evaluate the internal controls DEF employs for these projects. The information 
provided in this report may be used by the Commission to assist in an assessment of the 
reasonableness of the company's cost-recovery requests for the projects. 

Commission audit staff published previous reports in 2008 through 2012. Each was 
entitled Review of Progress Energy Florida, Inc.'s Project Management Internal Controls for 
Nuclear Plant Uprate and Construction Projects. The five previous reviews completed by 
Commission audit staff are filed in testimony in Docket No. 080009-EI, 090009-EI, 100009-EI, 
110009-EI, and 120009-EI. 

EXECUTIVE SUM MARY 
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The internal controls examined were those related to the following key areas of project 
activity: 

+ Planning 
• Management and organization 
• Cost and schedule controls 
+ Contractor selection and management 
• Auditing and quality assurance 

Internal controls are the vital mechanisms used by the company to stay within budget 
and on schedule. According to the Institute of Internal Auditors' Standards fo� the Professional 
Practice of Internal Auditing, appropriate internal controls allow the organizatibn to accomplish 
the following: 

+ Produce accurate and reliable data 
+ Comply with applicable laws and regulations 
+ Safeguard assets 
• Employ resources efficiently 
+ Accomplish goals and objectives 

Well-constructed internal controls assist with the challenges of risk management and 
decision-making. Risks must be identified and appropriate protections established to prevent or 
control them. Prudent decision-making results from orderly, well-defined processes that 

• 

address known risks, needs, and capabilities. Adherence to written procedures, effective 

• communication, vigilant internal and contractor oversight, and ongoing auditing and quality 
assurance are essential to ensure that project costs are incurred prudently. 

Specifically, according to Internal Control Integrated Framework �esigned by the 
Committee of Sponsoring Organizations of the Treadway Commission, interntl controls should 
consist of five interrelated components: 

+ Control environment 
• Risk assessment 
• Control activities 
• Information and communication 
• Monitoring 

When looking at the effectiveness and efficiency of operations, the reliability of financial 
reporting, and compliance with applicable laws and regulations, all five components must be 
present and function effectively to conclude the internal controls over operations are effective. 
This report will document the existence of each of these five components for DEF project 
management. 

I 1 .2.3 METHCDCLCBY 
i 

Planning and research and initial data collection for this review w$re performed in 
January through March 2013. Additional data collection, site visits, intervie�s, analysis, and 
report writing were conducted in March through May 2013. The informatiorl compiled in this 
report was gathered via company responses to audit staff document requests, l onsite visit to the 
Crystal River Energy Complex and the St. Petersburg main office, and intFrviews with key 

EXECUTIVE SUMMARY 2 I 
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project personnel. Audit staff also reviewed testimony, discovery, and other filings in Docket 
No. 130009-EI. 

A large volume of information was collected and analyzed by audit staff. Specific 
information collected from DEF included the following categories: 

• Policies and procedures 
• Organizational structures 
• Contract requests for proposal 
• Contractor bids 
• Bid evaluation analyses 
• Contracts 
• Internal audit reports and quality assessment reviews 

1 .3 OVERVIEW 

1 . 3 . 1 LEVY NUCLEAR PRCo.IECT 

There has been no change to the estimated project costs since April 2012 when the LNP 
management team announced an increase in LNP costs to $18.8 billion [$24.1 billion including 
allowance for funds used during construction (AFUDC)]. EXHIBIT 1 shows DEF's estimated 
total project costs for the years 2008 through 2012. 

U) 
z 
0 

S20 

$15 

::::1 $10 
iii 

5 

so 

EXHIBIT 1 

2009 

DUKE ENERBY F"LDRIDA 

LN P COST ESTIMATES 

2DDB·2D13 

2010 2011 2012 2013 

Source: 2008-2012 Integrated Project Plans, DEF Response to Staff Data RequestLNP DR 2.1 . 
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As of December 31, 2012, DEF has spent approxim� million on the Levy 
• project including AFUDC. DEF has issued internal approval of -- in LNP funding from 

May 1, 2013 through December 31, 2015. 

LN P SCHEDULE 

There also has been no change in the LNP expected in-service dates for Units 1 and 2 

since April 2012, when the LNP management team announced a shift in the in-service dates. 
Units 1 and 2 are currently scheduled to be in-service in 2024 and 2025, respectively. 

While the in-service dates have not changed, DEF has experienced a delay in the 
expected receipt of the LNP Combined Operating License (COL). In April 2012, DEF anticipated 
receipt of the COL during the second quarter of 2013. However, in August 2012, the U.S. Court 
of Appeals struck down the NRC's Waste Confidence Rule which codifies the NRC's generic 
determination of the environmental impacts associated with the storage of spent fuel after the 
end of a reactor's licensed life of operation. As a result of the Court's actions, the NRC will not 
issue licenses for all pending COLs; however, licensing review activities will continue. DEF 
believes the NRC could issue the LNP COL in the fourth quarter of 2014 assuming the NRC 
promulgates a new Waste Confidence Rule by September, 2014 (target date directed by the 
NRC). According to DEF, a late 2014 COL issuance date will not require a revision to the 
estimated start of the LNP pre-construction, construction and in-service dates. 

EXHIBIT 2 compares the current LNP Project Timeline to the 2008 and 2012 estimated 
timelines. The only change from the 2012 Timeline is to the Licensing and Permitting phase 
that is directly impacted by the NRC's current reassessment of the Waste Confidence Rule. 

I PIII'.-COSSTR(CTJOS 

llait 1 Tesliag & Slu1Dp 

UNIT 2 PIII'.-COSSTR(CTJOS 

A.�D CONSTK(CTIO:'i 

tail2 Trsliag & Slartap 

2008 Estimated Schedule 2011 E'stimatedSchedule ---2013 Estimated Schedule 

EXHIBIT 2 Source: Integrated Project Plans and DEF Response to Staff Data Request LNP DR 2. 1 

To mitigate the increased near-term uncertainty and enterprise risks, DEF's project 
management continues to maintain the partial suspension of the Engineering, Procurement, and 
Construction (EPC) Agreement for the LNP. According to DEF, the decision to suspend 
construction also provides additional time for economic conditions in Florida to improve and is in 
the best interests of both the company and consumers. DEF must begin negotiations with 

house and Shaw Stone & Webster Consortiu on the Full Notice to Proceed 
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LN P ORGANIZATIONAL CHANGES AND REPORTING 

Progress Energy's merger with Duke Energy resulted in organizational changes. In 
2012, Duke created a new Nuclear Development organization headed by the company's 
President and CEO. The organization supports the COL application process for all nuclear 
projects within Duke Energy. According to DEF, the new organization strengthens the quality 
assurance programs and ensures accountability for regulatory compliance. 

Prior to Progress Energy's merger with Duke Energy, the primary tool used by Progress 
Energy's executive management for planning, assessing feasibility, and approving additional 
expenditures for the LNP was an annual Integrated Project Plan (IPP). The IPP had provided a 
fairly comprehensive window into Progress Energy's LNP project management and planning 
processes. Following the merger in July 2012, Duke Energy replaced the IPP with an 
abbreviated White Paper referred to as a Report to the Transaction and Risk Committee. The 
Transaction and Risk Committee approves funding for any transaction The 
first LNP Report to the Transaction Review Committee was presented on April 8, 2013 

Commission audit staff notes that White Paper to the Transaction and Risk Committee 
does not specifically contain and endorse the current total projected LNP cost estimate. There 
are other documents that include detail surrounding the project, including cost and feasibility. 
However, this approach represents a change in how the company has previously documented 
and memorialized its decision process. 

WORK TO BE PERF'ORMED IN 20 1 3 

In 2013, DEF continued to focus its efforts in obtaining the COL from the NRC. There 
are three major milestones left in obtaining the COL: (1) the NRC's review and issuance of the 
Final Safety Evaluation Report; (2) the mandatory hearing process with the NRC, and; (3) the 
NRC's promulgation of the Waste Confidence Rule. 

Issuance of the Final Safety Evaluation Report (FSER) is expected in September 2013, 
13 months later than DEF had anticipated in 2012. DEF attributes the slippage to the NRC's 
Requests for Additional Information to address concerns regarding the events at the Fukushima 
plants in Japan as a result of the March 2011 tsunami. Additionally, DEF supplemented the 
COL application with an amended emergency preparedness plan in response to a revised 
Emergency Plan Rule issued by the NRC Upon issuance of the FSER in September 2013, DEF 
anticipates the mandatory hearing process with the NRC to begin sometime in the fourth quarter 
of 2013. While DEF cannot actively mitigate the risk of delay to the Waste Confidence 
rulemaking schedule, DEF anticipates the NRC revised Waste Confidence Rule will be issued 
by the target date of September 2014. 

In addition to performing work to obtain the COL, DEF continues to obtain the necessary 
environmental permits (e.g., wetland mitigation plan and aquifer performance test), perform 
transmission study-related activities, and participate in industry groups to evaluate the 
disposition of the AP1000 design and operation in China and with the Vogtle and V.C. Summer 
AP1000 projects . 

5 EXECUTIVE SUMMARY 
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1 .3.2 CRYSTAL. RIVER 3 EXTENDED POWER UPRATE 

During 2012, the EPU project, was still considered feasible by the company, contingent 
upon the final CR3 repair decision. The project team continued to focus on developing and 
finalizing the engineering scope and design for project completion at the direction of project 
senior management. On February 5, 2013, the company made the formal decision to retire and 
pursue decommissioning of the unit-rendering EPU project completion moot. 

The company transitioned the project to close-out phase after the announcement. This 
process required the remaining project team to develop a plan to finalize and resolve all open 
issues with the project and transfer its assets to the decommissioning team. This process is 
was completed in May 2013. 

LICENSE AMENDMENT R.E�UEST 

The company continued to seek approval of its License Amendment Request (LAR) 
during 2012. Management believed this was the reasonable approach tol take, given the 
necessary steps required to meet the NRC requirement. The company�recognized that 
postponing the pursuit of the LAR during the timeframe when the company w s evaluating the 
overall continued viability of the unit, could have impacted its ability to obtain he LAR timely in 
the future. With the company's decision to retire the CR3 unit, the company nQtified the NRC in 
February 2013 to stop all work on the LAR application. 

2013 WORK SCOPE 

In addition to the LAR pursuit in 2012, the company continued to finalize its engineering 
design work for the final phase of the EPU project. Project management determined that it was 
necessary to continue this work to keep the final phase on schedule, had the company decided 

• to make repairs to the unit. The company could have deferred some engineering work (and the 
team did shift some in-house engineering planning). However, this would have required the 
company to release its current vendor support. The company believed that the impact of re-
training a new group of contractors when the company resumed work, would have been a 
hindrance to meeting the schedule. 

20 1 3 CONTRACTS 

The company did enter into several contracts during 2012 to assist with the final phase 
work development. These contracts--detailed in Chapter 3 of this report--w�re necessary to 
assist with such project areas as the delivery and storage of the turbines that �ere scheduled to 
be installed in the final project phase. In addition, the company added additional work 
authorizations to its existing contracts fund for the additional engineering desig and LAR work. 

1 .4 STAFF OBSERVATIONS 

1 .4.1 LEVY NUCLEAR PLANT 

• Staff recognizes that potential delays in the NRC Waste Confidence Rulbmaking after 
September 2014 may impact the issuance of the COL and overall projeGt schedule. 

• Staff notes that the company has not made any changes to its overall cost and schedule 
for the project, and that the company has followed proper project management protocol 
in its current focus on obtaining the COL. 

EXECUTIVE SUMMARY 6 
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• Staff notes that the company continues to schedule and enhance its Quality Assurance 
assessments and believes the company should continue to place a strong focus in this 
area as the Long Lead Equipment fabrication continues. 

1 . 4 . 2 CR3 EXTENDED PCWER UPRATE 

• Staff notes that the company's decision to repair or retire the CR3 unit was outside the 
scope of the EPU project management team's purview. Staff notes that the project 
team's decision to continue with its previously-authorized work scope was appropriate 
under generally accepted project management protocol. 

• With the merger, the company implemented new policies and procedures to incorporate 
the current corporate approach. Because of the project cancelation, these new 
procedures did not significantly impact the project. 

• Staff notes the company developed and implemented a project close-out plan for the 
EPU, which is an appropriate step under generally accepted project management 
protocol . 

7 EXECUTIVE SUMMARY 
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2.0 LEVY NUCLEAR PRC.JECT 

2.1 KEY PRD.JECT DEVELOPMENTS 

During 2012 through April 2013, the work accomplished at DEF's Levy Nuclear Project 
(LNP) primarily covered activities in the areas of licensing, environmental approvals, and 
engineering. The LNP cost estimate and in-service date projections have not changed since 
DEF notified the Commission in its April 30, 2012 filing that the in-service date for the first LNP 
unit was shifted to 2024, with the second unit following 18 months later. 

The overall cost is still estimated at $18.8 billion [$24.1 billion including allowance for 
funds used during construction (AFUDC)]. As of December 31, 2012, DEF has spent 
approximately $962 million on the Levy project including AFUDC. 

DEF had received internal approval of - in LNP funding from May 1, 2013 
through December 31, 2015. The funding will be used to complete NRC licensing activities 
through receipt of the LNP Combined Operating License (COL), to manage the long-lead 
equipment and other costs associated with the LNP Engineering, Procurement, and 
Construction (EPC) Agreement, and to support other project-related activities. 

2.1 .1 NRC LICENIIINII DELAYS 

As recently as April 2012, it appeared the NRC might issue the LNP COL during the 
second quarter of 2013. However, in August 2012, the U.S. Court of Appeals struck down the 
NRC's Waste Confidence Rule which codifies the NRC's generic determination of the 
environmental impacts associated with the storage of spent fuel after the end of a reactor's 
licensed life for operation. As a result of the Court's actions, the NRC will not issue licenses for 
all pending COLs; however, licensing review activities will continue. 

The NRC set a target date of September 2014 for finalizing the revised Waste 
Confidence Rule and has also indicated to DEF that it will conduct the LNP COLA mandatory 
hearings prior to issuance of the final Waste Confidence Rule. According to DEF, if the 
mandatory hearings are conducted in 2013 and the NRC promulgates a new Rule in September 
2014, the LNP COL could be issued as early as the fourth quarter of 2014. According to DEF, a 
late 2014 COL date would not require a revision to the estimated 2024 LNP Unit 1 in-service 
date. DEF believes the cost of the approximate two year Waste Confidence delay will be less 
than $10 million.1 

The NRC safety and environmental review schedule for the LNP Combined Operating 
License Application (COLA) is shown in EXHIBIT 3. All phases have been completed with the 
exception of the issuance of the Final Safety Evaluation Report (FSER). The FSER, which 
represents the completion of the NRC's safety review process, must be complete before the 
NRC can move forward with the mandatory hearing process. DEF anticipates that the Final 
Safety Evaluation Report will be issued in September 2013, 13 months later than DEF had 
anticipated during 2012. DEF attributes the slippage to the NRC's Requests for Additional 
Information (RAI) regarding risks associated with the events at the Fukushima nuclear plant in 
Japan. Since no new COLs will be issued until after the Waste Confidence Rule is resolved in 

1 DEF's Response to Citizens Second Set oflnterrogatories, Docket No. 130009-EI, May 6, 2013. 
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4, DEF decided to supplement the LNP COLA with an amended emergency preparedness 
• to comply with a December 2011 NRC Emergency Plan Rule revision. 
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LEVY NUCLEAR PRO.JECT 

NRC COLA REVIEW SCHEDULE 

Environmental Review 
se 1 - Environmental Impact Statement (EIS) scoping summary report 
ed 

Status 

Completed- January 2012 

Se tember 2013 

Source: DEF Response to Staff Data Request LNP DR 1.3 

2. 1 .2 ENVIRONMENTAL APPROVALS 

DEF is in the process of obtaining the necessary environmental permits for the pre
struction and construction phases of the LNP. The current status of significant non-NRC, 
ral environmental permits and authorizations is shown in EXHIBIT 4 below. The primary 
ronmental work completed in 2012 by DEF was to address the U.S. Army Corps of 
neers concerns regarding potential wetland impacts from groundwater withdrawals. In Engi 

resp 
to t 

onse, DEF submitted its Aquifer Performance Test Plan and Environmental Monitoring Plan 

• he State of Florida and the Southwest Florida Water Management District for approval. 
Ace ording to DEF, the U.S. Army Corps of Engineers' Clean Waters Act 404/10 Permit is 
exp ected to be issued in mid-2013 and will not affect the current LNP schedule. 

LEVY NUCLEAR PRO.JECT 

FEDERAL ENVIRONMENTAL PERMITS AND AUTHORIZATIONS 

Pe rmit/Authorization Status 
U.S. Army Corps of Engineers (USACE) Clean Waters Act • Project application submitted. 
404/1 0 Permit • Final Public Notice issued August 13, 2010. 

• Ex ect ermit issuance mid-2013. 
U.S. 

U.S. 
Prev 

Prev 

Department of Transportation (DOT) • Registration for hazardous materials shipments 
needed for plant operations. 

• No activi to date. 

Environmental Protection Agency (EPA) - Spill • Plan needed when oil storage exceeds trigger 
ention Control and Countermeasure Plan levels. 

• No activi to date. 

ention of Significant Deterioration (PSD) Air Construction • Permit issued by Florida DEP under approved 
Perm it Federal program. 

Title V, Clean Air Act Air Permit 

EX HIBIT 4 

LE VY NUCLEAR PAC.JECT 10 

• Application filed June 2, 2008. 
• Final permit issued by FDEP on February 20, 

2009 

• Permit issued by Florida DEP under approved 
Federal program. 

• Permit required for operation of a Title V facility. 

• Application will be filed to support startup. 
• No activit to date. 

Source: DEF Response to Staff Data Request LNP DR 1.2 • 
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Additional environmental work performed in 2012 included finalizing the cultural 
resources review of the accessory parcels at the LNP site and blow down pipeline. DEF also 
finalized the approach on cultural resource surveys on the transmission line routes to the 
expressed concerns of the Seminole Tribe of Florida. The review and survey assess the 
impacts on potentially undiscovered archaeological resources at the LNP construction site and 
supporting transmission line routes. Both the review and survey have been approved by the 
Florida Department of State's Division of Historical Resources. DEF also continued planning for 
environmental compliance for construction mobilization, completed preliminary documents and 
surveys on the State of Florida Cross Florida Greenway easement, and negotiated purchase 
agreements on 16 parcels in the LNP Common Transmission Corridor. 

Z.l .3 ENI!IINEERINI!I DESII!IN F'INALIZATICN 

During 2012, the engineering activities primarily conducted were in support of the LNP 
COLA. Further engineering accomplishments in 2012 included: 

• Inspections for oversight of the fabrication of long-lead equipment 

+ Inspections of LNP Unit 1 

+ Participation in AP1 000 design reviews with other utilities 

+ Review for the conceptual design of a contingency desalination plant 

• Evaluations and update of the seismic hazard at the LNP site 

In 2012, DEF conducted engineering-related "Witness Points" and "Hold Points" for 
inspection of fabrication of long-lead equipment and 

Witness and Hold Point inspections were conducted during the manufacturing of 
several items of long-lead equipment to make sure components were being manufactured in 
conformance with contracts. Additional Witness Point were conducted on the 

DEF also continued participation in AP1 000 reactor design reviews with the industry 
group of utilities including lessons learned from Southern Company's Vogtle Unit 3 nuclear 
power plant site and SCANA's V.C. Summer units. Additionally, in response to an NRC 
Request for Additional Information (RAI), DEF performed a feasibility analysis for the conceptual 
design of a contingency desalination plant that uses nuclear energy for seawater desalination 
applications. 

Following the March 2011 accident at the Fukushima Nuclear Power Plant in Japan, the 
NRC has required all 104 nuclear power plants in the United States to re-evaluate· seismic 
hazards using an updated Central Eastern US seismic model. DEF's LNP engineering team 
conducted a probabilistic seismic hazard analysis to estimate and evaluate the likelihood that 
various levels of earthquake-caused ground motions will be exceeded at a given location in a 
future time period . 
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2.2 ORGANIZATIONAL CHANGES 

As a result of the Progress Energy and Duke Energy merger in July 2012, the former 
LNP project transitioned from the New Generation Programs and Projects organization to the 
Nuclear Development organization in September 2012. The new Nuclear Development support 
group supports the COL application approval process of all nuclear projects within DEF. 

2.2.1 DUKE ENERGY'S NUCLEAR DEVELOPMENT GROUP 

DEF's Nuclear Development organization includes 45 full-time members and an 
additional 14 contract support personnel for a total team of 59. During this J change process, 
some individuals retired or changed assignments, but the consolidated team i�cludes expertise 
to support the licensing phase of all future DEF AP1 000 projects. EXHI�IT 5 depicts the 
Executive Vice President, the Vice President, directors, managers, and supervisors within the 
Nuclear Development organization that fall under the direction of DEF's Chief qxecutive Officer. 

i 

The organizational change was made after discussions about impleh,entation of the 
quality assurance program and other regulatory considerations. According to ijE:F, placing LNP 
in Nuclear Development strengthens the quality assurance programs and aliQns accountability 
for managing regulatory outcomes with the organization implementing the project. Expected 
benefits from this change include: 

+ Places a clear line of responsibility for nuclear safety to a single !corporate officer, 
the President, Duke Energy Nuclear. 

+ Ensures the construction organization has sufficient technical expertise, regulatory 
compliance expertise, and staffing to provide intrusive oversight of contractors. 

• 

• 

• 

Provides for even greater clarity on the overriding priority of nuclear safety over 
cost and schedule considerations. 

Facilitates transfer of experience gained through construction with the plant, and 
with plant equipment, into the operating organization to prepare for successful 
plant operation. 

Facilitates use of existing regulatory compliance progra�s during plant 
construction and ensures accountability for regulatory compliance. ! 

2.2.2 LNP STAF'F'ING PLAN FOR 201 3 

According to DEF, in 2013 some small increases in the number of personnel in the 
Nuclear Development group will be made to strengthen areas where future retirements are 
anticipated or to replace contract personnel. DEF anticipates some shifting, of resources to 
reflect merger changes and to align with a new fleet strategy involving engineering, reactor 
services, performance improvement, nuclear oversight and training. DEF 1 also anticipates 
additional future staffing at the LNP site to reflect the NRC's regulation changes for emergency 
planning. Deployment to the LNP site to start initial construction is contingent upon the issuance 
of the COL. 
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DUKE ENERGY 

NUCLEAR DEVELOPMENT 

Source: DEF Response to Staff Data Request LNP DR 1.12 
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l 
2.3 REPORT TO THE TRANSACTION AND RISK COMMITTEE 

Prior to Progress Energy's merger with Duke Energy, the primary tool �sed by Progress 
Energy for planning the LNP, assessing the LNP's continued feasibility, and approving 
additional expenditures was an annual Integrated Project Plan (IPP). The latest revision 
occurred in April 2012. The IPP provided a comprehensive discussion on the status of the LNP 
including key milestones, project costs, post implementation incremental costs, industry 
experience and benchmarking, risk assessment, economic evaluation, contract and 
procurement strategy, and market analysis. The IPP had provided a fairly comprehensive 
window into Progress Energy's project management and planning processes. 

Following the merger in July 2012, DEF replaced the IPP with an abbreviated White 
Paper referred to as a Report to the Transaction and Risk Committee. The T saction and Risk 
Committee approves funding for any transaction und· 
must be approved by Duke Energy's Board of Directors. The Transaction anq Risk Committee 
is comprised of the following members: 

+ Chief Financial Officer 
+ Chief Legal Officer 
+ Vice President and Chief Risk Officer 
+ Vice President and Treasurer 
+ Vice President, Internal Audit, Ethics & Compliance 
+ Three other members from the Senior Management Committee 

The first LNP Report to the Transaction and Risk Committee was presented on April 8, 
2013. The Report includes the status of state regulatory and cost recovery issues, the current 
LNP schedule, the status of the Engineering, Procurement, and Construction Agreement (EPC), 
the current scope and costs, risks and mitigation, and the current LNP timeline. As discussed in 
section 2.3.3 below, the Report requested additional funding authorization of - for the 
LNP over the three-year period 2013 through 2015. In contrast to the IPP, which was prepared 
annually and required signatures to approve funding, the Transaction and Risk Committee 
approved funding for a three-year period by majority vote. According to DEF, any additional 
funding during the three-year period would have to be brought back to th

1 
Committee for 

approval. 

Commission audit staff notes that White Paper to the Transaction and Risk Committee 
does not specifically contain and endorse the current total projected LNP cost estimate. There 
are other documents that include detail surrounding the project, including co�t and feasibility. 
However, this approach represents a change in how the company has previoi.Jsly documented 
and memorialized its decision process. 

· 

2.3.1 STATE REGULATORY AND COST RECOVERY 

With regards to state regulatory and cost recovery issues, the Report to the Transaction 
and Risk Committee notes that DEF's feasibility analysis filed with the Commission continues to 
indicate that completing LNP is more favorable than not doing so (see section 2.4). One aspect 
of the feasibility assessment of the LNP is a quantitative economic analysis of the cumulative 
life-cycle net present value of revenue requirements, or CPVRR. The current CPVRR modeling 
of the long-term financial prospects of LNP has not changed appreciably since the 2012 
analysis. The following key considerations guided the company in its decision to move forward 
with the LNP. 
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+ Capital expenditures for the LNP and alternative projects are one of the key inputs to 
the feasibility assessment. The estimates have been updated based on 
consideration of proposed revised in-service dates of June 2024 and December 
2025. The updates for the 2013 analysis are very minor and do not represent a 
material change from the 2012 estimate. 

+ The long-term forecasts for fuels have changed somewhat since the 2012 study was 
performed. While the short-term forecast price of natural gas continues near historic 
lows, the longer-term price forecast is now higher than the 2012 forecast. Since the 
effect of the longer-term price forecast plays a significant role in this analysis, there is 
an overall increase in the expected benefits of LNP project completion. 

+ The long-range expectations for cost of capital and operating costs, long-range 
forecasts of customer growth, and expectations surrounding future environmental 
legislation are also among the key inputs. In general, these inputs have not changed 
significantly from the forecasts used in the 2012 study. The carbon emission costs 
forecasts used are also at similar levels as those used in the 2012 study. 

Z.3.Z EN131NEERINI3, PROCUREMENT, AND CONSTRUCTION AI3REEMENT 

The December 2008 EPC Agreement was suspended on April 30, 2009 due to a 
determination by the NRC that a Limited Work Authorization could not be issued in advance of 
the COL for the LNP. Current work is limited to activities required to obtain the COL, major 
environmental permits, and long-lead equipment procurement activities associated with the 
2009 suspension. Some long-lead equipment work orders were suspended or cancelled, while 
other equipment orders were completed or partially completed and stored . 

Additionally, DEF continues to work with the Vogtle and V.C. Summer AP1000 projects 
to monitor design and construction issues. Often, collaboration results in revised strategies to 
address problems encountered during design change review, procedure development, training 
material development and issue resolution. 

See EXHIBIT 7 in Section 2.3.5 for a detailed 
timeline of the LNP. 

2.3.3 CURRENT SCOPE AND COSTS 

Discussion on the current scope and costs in the Report to the Transaction and Risk 
Committee is related to the NRC COL licensing process and management of the EPC 
Agreement. According to DEF, these are considered to be the most important activities until 
receipt of the COL. 

DEF's activities surrounding the licensing process include providing the necessary 
documentation that will allow the NRC to finalize its safety review, including a final COLA 
revision that is currently targeted to be submitted in June 2013. DEF continues to work on the 
following items for the NRC's review and closure: 
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• Changes to the LNP Emergency Plan to address recent Emergency Preparedness 
• rulemaking. 

I 

• Revision to the Quality Assurance Program Description for LNP td reflect a Quality 
Assurance Program that is applicable to all new nuclear plant licens�s. 

• Revisions to proposed license conditions that address Fukushima-related actions. 

+ Changes to resolve issues related to the Radwaste Building classifilation for storage 
of radioactive waste. 

• A Westinghouse design change to the reactor containment to mfet post-accident 
cooldown requirements, and a request for exemption from certified design 
requirements. 

EXHIBIT 6 below depicts in projected additional LNP EPCI costs and DEF's 
costs through 2015. The funding would be used to complete NRC licensing activities through 
receipt of the LNP COL, manage the long-lead equipment and other costs asisociated with the 
LNP EPC Agreement, and support other project activities. Additionally, DEF anticipates that at a 
minimum, the pricing and dates of the EPC Agreement will be renegotiate� and some site
specific design work will be re-started in late 2014 and 2015. Costs asso¢iated with these 
activities are included in the approved funding. 

LEVY NUCLEAR PRO..JECT 

PROJECTED COSTS 

1$ MILLIONS) 

EXHIBIT 6 Source: DEF Response to Staff Data Request LNP DR 2. 1 

2.3.4 RISK AND MITIGATION 

DEF's LNP project management holds monthly risk review meetings foq COLA and near
term non-COLA projects. Project management identifies, reviews, and mon�ors project risks 
and mitigation strategies. Following these meetings, LNP project risk registers! are updated and 
used as a quantification tool to monitor the probability of a risk occurring and �he overall impact 
on the LNP. The former Integrated Project Plan provided detailed risk matriQes to identify the 
major risks for both LNP COLA and non-COLA activities. The Report to thej Transaction and 
Risk Committee does include risk matrices, but listed only the following three near-term risks: 

• Potential Legislative Changes 
• Licensing Delays 
• Current State of Nuclear Development Economics. 

The potential legislative changes refer to proposed bills that could hlve repealed the 
nuclear cost recovery statute enacted in 2006. However, no repeal occurred �nd the legislature 
instead revised the law. In terms of mitigation, DEF's current position is to cor,tinue monitoring 
legislative developments as a qualitative external risk in �s feasibility analysis r LNP. 
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The risks of licensing delays are concentrated on the possible impacts to the receipt of 
the COL. According to DEF, licensing delays can be mitigated by active engagement with the 
NRC regarding emergent issues and timely submittal of all information requested through the 
Request for Additional Information (RAI) process. While DEF cannot actively mitigate the risk of 
a delay to the Waste Confidence rulemaking schedule, it intends to closely follow the NRC 
staff's progress and participate in public meetings in order to anticipate potential delays. DEF 
lists the following potential future risks to the COL receipt timing: 

The risks associated with the current state of nuclear development economics include: 
energy and environmental policy (incentives or restrictions such as price of carbon), projected 
demand for electricity and plant retirements, resource diversity in the generation portfolio, and 
the expected capital and operating costs of new nuclear versus alternative generation resources 
such as natural gas. DEF acknowledges that there is little mitigation possible for these types of 
macroeconomics, as these factors are outside of DEF's control. DEF's position is to continue 
monitoring these external factors to ensure the project remains in the best interest of the 
company and its customers. 

2.3.5 LN P TIM ELINE 

The Report to the Transaction and Risk Committee also provided a detailed timeline of 
the LNP. EXHIBIT 7 is a condensed overview of the key events leading to the expected in
service dates of LNP Units 1 and 2 . 
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LEVY NUCLEAR PRO.JECT 
TIMELINE AS OF" 201 3 

' 

Date 

5/2012 

8/2014 

12/2014 

01/2015 

02/2015 

01/2016 

02/2016 

01/2020 

02/2021 

02/2024 

04/2025 
Source: DEF Response to Staff Data Request LNP DR 2.2 

PRC.JEC:T FEASIBILITY 

As part of the Nuclear Cost Recovery Clause Rule, the Commission requires DEF to 
an annual feasibility update for the LNP. DEF provides both a quantitative and 

ive feasibility analysis. 

2.4.1 "'UANTITATIVE ANALYSIS 
As previously mentioned in section 2.3.1, DEF's quantitative analysis is an updated life
et present worth economic assessment of the LNP, known as the c mulative present 
f revenue requirements (CPVRR). The most recent CPVRR, prepared by DEF's System 
g group, was updated for the FPSC 2013 Nuclear Cost Recovery filing. Plannin 

a rang 
the an 

The CPVRR analysis compares LNP to all natural gas-fired base load generation using 
e of fuel forecasts and a range of potential carbon compliance cost estimates. DEF uses 
alysis to determine whether the LNP is more cost-effective than ar:� all natural gas 
tion resource plan based on the estimated LNP in-service dates. This is the same 
ch DEF used to prepare the CPVRR in the Nuclear Cost Recovery filings since 2009. 

on the forecast assumptions and information used and presented in the 2013 filing, 
results of the CPVRR assessment indicate that moving forward with the LNP is 

genera 
approa 
Based 
DEF's 
econo mically viable. 

among 
DEF notes that the CPVRR is not a litmus test for the LNP and is simply one factor 
many factors that must be considered in making a decision to move forward with 

ction of the LNP. 2 As explained below, DEF also performed a qualitative analysis that 
d in the determination that the LNP is still feasible. 

constru 
resulte 

LNP. F 

Z.4.Z "'UALITATIVE ANALYSIS 
DEF's qualitative analysis assesses the technical and enterprise risks of completing the 
rom a technical standpoint, DEF believes the Westinghouse AP1 000 nuclear reactor 

2 See pa ge 50 of Direct Testimony of Christopher M. Fallon filed in Docket No. 130009-EI, May 1, 2013. 
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design uses proven technology and is economically feasible. In 2011, the NRC approved an 
amended reactor design for the Westinghouse AP1 000 and, soon after, approved COLs for 
AP1 000 units at Southern Company's Vogtle and SCANA's Summer plant sites. Additionally, in 
2008, China started building four units to the AP1 000 design. DEF continues to participate in 
industry groups to evaluate the disposition of the AP1 000 design and operation in China and 
with the Vogtle and V.C. Summer AP1 000 projects. 

DEF also conducted a qualitative analysis of the enterprise or external risks to the LNP. 
Examples of enterprise risks include potential legislative changes and the current economic 
conditions identified in section 2.3.4 above. Specifically, DEF's enterprise risk analysis 
examines the overall uncertainty regarding the current economic conditions in Florida, lower 
than projected customer demand, lower natural gas fuel prices, and potential carbon emissions 
regulation. According to DEF, there has been little change in the enterprise risks since the 
decision was made to shift the LNP's in-service dates in April 2012. However, DEF does point 
out that the U.S. Court of Appeal's decision invalidating the NRC's recent promulgation of the 
Waste Confidence Rule will impact the issuance of the COL for the LNP, but DEF believes the 
overall LNP timeline or cost will not be affected. 

From a qualitative perspective, DEF believes the LNP is still feasible. DEF continues to 
mitigate the enterprise risks and believes moving forward with the LNP on a slower pace with 
work focused on obtaining the LNP COL is the correct decision. 

2. 5 PRO.JECT CONTROLS AND OVERSIGHT 

As previously mentioned, the responsibility for completing the LNP was moved to DEF's 
Nuclear Generation's Nuclear Development group. According to DEF, the LNP project 
management approach and oversight are very similar to those formerly used by Progress 
Energy's New Generation Programs and Projects organization. However, the post-merger 
organization is one that relies more on corporate functions to provide support for projects and 
business functions. For example, the business-related evaluations of all contracts for Duke 
Energy's fleet operations, including LNP, is handled by the company's corporate procurement 
group as opposed to the individual nuclear generation group in the former Progress Energy 
organization. 

2.5.1 PRC.JECT MANAE3EMENT PROCEDURES REVISED AND ISSUED 

DEF continues to review policies, procedures, and controls and revises documents as 
necessary based on changing business conditions, organizational changes, and project work 
schedules. During 2012, the following eight procedures specific to DEF's Nuclear Development 
and project management of the LNP were revised. The revisions incorporated reporting 
relationship and procedure changes resulting from various organizational re-alignments. 

+ Quality Assurance Plan for New Nuclear Plant Development and Construction 
Activities 

+ Progress Energy New Nuclear Plant Quality Assurance Program Description Topical 
Report 

+ EPC Contract Invoice Validation and Processing 

+ EPC Contract Sales & Use Tax Compliance 
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+ EPC Contract Intellectual Property and Proprietary Information Management 

+ Process for Document Reviews and Affirmation 

+ Combined Operating License (COLA) Configuration Management 

+ Achieving Excellence in Nuclear Projects 

With the merger, a nuclear fleet-wide effort is underway to merge both companies' 
procedures. As part of the merger effort, DEF also created the following njw procedures in 
2012: 

+ Fleet Operating Model 

+ Approval of Business Transactions Policy 

+ Corporate Functional Area Managers (CFAMS) and Peer Group Process 

+ Conduct of Nuclear Oversight 

+ Project Funding Approval 

+ Project Evaluation and Business Case Development 

DEF is also reviewing anticipated procedures needed to support activities following COL 
approval by the NRC. DEF will be required to implement an updated Q�ality Assurance 
program and work is on-going to revise and update approximately 84 administ�ative procedures 
to comply with the modified NRC's NQA-1 requirements. These are programmatic requirements 
for establishing and executing quality assurance programs. The initial draft of these procedures 
was completed in November 2012. As of January 2013, 12 procedures, targeted as high 
priority, were expected to be completed by March 2013. The next 28 procedures are projected 
to be completed by the end of June 2013. The remaining 44 procedures, of :lower priority, do 
not have a projected completion date at this time. 

DEF's procedures appear to be in compliance with the companyfs standards for 
development of policies and procedures. Audit staff recognizes that the comp1any will continue 
to update and develop policies and procedures in the future, as specific event, trigger the need 
for them. 

2.5.2 INTERNAL AUDITS AND [\IUALITY ASSURANCE REVIEWS 

No internal audits of the Levy project were conducted during 2012 I DEF's Internal 
Audit Services Department. In addition, the Audit Services Department's 201 audit plan does 
not currently include any audits of the LNP. Each year DEF's Audit Serv ces Department 
employs a planning process to identify those areas to be audited in the upcomimg year based on 
relative risk. The risk-based process identified the need for an audit of the L�P EPC contract. 
However, the revised LNP schedule, along with results of prior audits, drove revision of Audit 
Services' assessment of relative priority. The proposed audit was removed fr m the 2012 plan 
and deferred for future consideration. 

The Audit Services Department also determined that an audit in 2rl12 on the Cost 
Recovery Clause was not warranted based on relative risks. A key factor Jas that financial 

I 
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audits of the Cost Recovery Clause conducted in each year 2008 through 2011 found that 
process and controls to be effective overall. DEF notes that the Cost Recovery Clause will 
continue to be reassessed as a potential audit candidate during each year's annual audit 
planning process. 

In 2012, DEF performed and participated in one Nuclear Procurement Issues Committee 
(NUPIC) audit and three Quality Assurance assessment reviews as shown in EXHIBIT 8. The 
NUPIC audit is a collaboration between DEF and other nuclear power generating companies 
that use the same nuclear supply vendors. The Quality Assurance assessment reviews were 
jointly performed by DEF's quality assurance auditors and DEF's Nuclear Oversight (NOS) 
Department. The Quality Assurance audit group is familiar with the specific contract related 
requirements outlined in a vendor's contract, while the NOS group specializes in nuclear safety 
and monitoring standards. 

LEVY N U C LEAR PRCl..J ECT 

�UALITY Ass URAN CE ASSESSMENTS AND AUDITS 

COMPLETED 201 2 

Description Completed Dates 

NUPIC Limited Scope Audit of Westinghouse NPP (AP1000) August 20-23, 2012 

Internal NOS Assessment of Harris Units 2 and 3 and Levy 
September 10-14, 2012 

Units 1 and 2 Nuclear Plant Development Activities 
NOS QA Surveillance Report Associated with Witness Point 

October 9-12. 2012 
for Operation No. 41 for Quality Plan TSN-6102. Revision 1 
NOS QA Surveillance Report Associated with Owner 
Witness Points for Operation No. 49 and 41 for Quality Plan October 30- November 1, 2012 
TSN-6102 Revision 1 

EXHIBIT B Source: DEF Response to Staff Data Request LNP 1.32 

The purpose of the NUPIC audit was to assess the Westinghouse Electric Company, 
LLC programmatic controls and their implementation in the areas of Design, Procurement, 
Internal Audits and Corrective Action. There were no significant issues identified; however, 
seven findings were identified that required corrective action by DEF. The findings ranged from 
procedures not being adequately followed, to corrective actions not being addressed or properly 
identified, and supporting documentation missing or not correctly recorded. All findings were 
satisfactorily resolved. 

documentation and 
procedures All 
concerns addressed in the reviews were satisfactorily resolved. The third Quality Assurance 
review was an assessment of activities performed by the legacy Progress Energy New Nuclear 
Plant Development and Project Management and Construction organizations. The purpose of 
the review was to determine the effectiveness of the organization's performance and 
implementation of the Quality Assurance program for activities associated with the LNP. The 
Quality Assurance review identified no escalations, findings, or recommendations. 

Seven quality assurance assessments and audits are planned for 2013. Four of them 
will be NUPIC audits on Shaw Nuclear Services, Westinghouse Electric, Worley Parsons, and 
Sargent & Lundy. Two Quality Assurance audits are scheduled, one on the LNP long-lead 
equipment Owner Witness and Hold Points, and the other on Nuclear Development and 
Operational Readiness. The audits and quality assurance assessments planned for 2013 are 
shown in EXHIBIT 9. 
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• 
G;IUALITY ASSURANCE ASSESSMENTS AND AUDITS 

PLANNED FOR 2 0 1 3 

Description Scheduled Dates 

NOS QA Surveillances conducted in support of Levy Long TBD based on manufacturing 
Lead Equipment Owner Witness and Hold Points schedules 

Duke Energy Supplier Audit of CH2M Hill First Quarter 2013 

First Quarter 2013-Postponed 
NUPIC Limited Scope of Shaw Nuclear Charlotte NC from 41h quarter 2012 due to 
AP1000 Projects pending Shaw merger with 

Chicago Bridge and l�on 

NUPIC Audit of Westinghouse AP1000 Third Quarter 2013 I 
Internal NOS Assessment of Nuclear Plant Development and 

September 9-13, 201� 
Operational Readiness 

NUPIC Audit of Worley Parsons Fourth Quarter 2013 1 
NUPIC of Sargent & Lundy Fourth Quarter 2013 

EXHIBIT 9 Source: DEF Response to Staff Data Request LNP 1.32 

2.5.3 OVERSIGHT OF" CONTRACTORS' POLICIES AND PROCEDURES 
DEF states that it reviews contractors' policies, procedures and controls on an ongoing 

basis and revises these documents based on changing business conditions, organizational 
changes, etc. Field activity for both generation and transmission continues to be very limited. 
DEF's oversight and management plan for contractors did not change in 2012, but DEF 
implemented additional enhancements intended to improve the oversight and management of • contractors for the LNP for the first part of 2013. An example was a procedural change to add 
gate requirements (additional authorization) for projects with total cost greate� than or equal to 
$1 billion. Also, the corporate contract procedure was reviewed and revised in 2012. 

I 
DEF's project management continues to meet on a quarterly basis with the EPC 

Consortium (Westinghouse and Shaw Stone and Webster), and continues bi-weekly phone calls 
with the Joint Venture Team (Sargent & Lundy, Worley Parson, and CH2M Hill) to review and 
discuss the work supporting the Levy COLA. Items implemented in 2012 include: 

+ Issued revised 
(authorization) 
$1billion. 

Project Integration Management procedure to add gate 
requirements for projects with total cost greater than or equal to 

+ Issued a revised Project Quality Management procedure and added a Quality 
Assurance Program manual. 

I 
Audit staff reviewed these enhancements and believes these enhancements will 

strengthen internal controls. 

2.5.4 CHANGES TO CONTRACTS AND CONTRACT MANAGEMENT 
DEF issued two new RFPs for contracts in excess of $50,000 since the last audit staff 

report in 2012. The RFPs were for: 

• Real estate surveying and mapping activities for the 40-mile Cheifland to Dunnellon 
Bike Trail. 
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+ Detailed engineering design, permitting, and construction services for a 3.2 mile, 12 
foot wide, multi-use paved trail on the Marjorie Harris Cross Florida Greenway. 

DEF also provided work authorizations, change orders, and impact evaluations on all 
contracts previously examined in each of the Commission's audit reviews since 2008. There 
were two change orders executed for the Levy EPC contract in 2012, and 26 Joint Venture 
Team Impact Evaluations (assessment) written against the work authorizations (approval to 
proceed.) All but five of these Impact Evaluations have been incorporated into executed 
amendments to the contract work authorization. 

A list of DEF contracts over $50,000 through December 31, 2012 is found in EXHIBIT 

10. The list includes the original contract amounts /amended amounts, and actual dollars spent. 

Environ. 
2720-280 Chiefland to Dunnellon Bike Trail Survey 

Environ 
14760-31 Response to the USAGE 404 Position Letter 

Services 
Golder 

453352-03 
Permit, 

Associates 
Joint 
Venture 255934-09 
Team 

Preps for the ASLB Hearing on Contention #4, 

Joint 
255934-09 

Environmental Impacts of Dewatering and Salt Drift, Prep 
Venture 

Amend 7 
Responses 4 Open Items from ACRS Subcommittee • 

Team Meeting, Prep for Full ACR Committee Meeting, & 
lete se to NRC Letter. 

Calculation Revisions for QA Record Compliance Phase 1, 
Joint 

255934-09 
USAGE Recover Branch Recommendations & Ecological 

Venture 
Amend 8 

Monitoring Plan, Aquifer Performance Test Plan, US SSG • 
Team Phase 1 Evaluation and Fukushima Flooding and other 

Natural Hazards RAI nse 404r Permit revisions. 
CEUS SSG Phase II, NRC Meeting, and RAI Response, 

Joint 
Aquifer Performance Test Plan and Environmental 

Venture 
255934-09 Monitoring Plan, Support for NRC Commissioners' 

• Amend 9 Mandatory Hearing Safety Panel #2, , ASLB Contention 4 
Team 

Supplementary Support, Desalination Plant Water Supply 
and Waste Water n. 
Cross Florida Greenway Property Delineation and USE, 

Joint 
255934-09 

NRC Public Telecons, RG 1.60 FIRS Evaluations and 
Venture 

Amend 10 
Liquefaction Revisions, 404 Permitting to Show Plant • 

Team Components-Vicinity of Cross Florida Barge Canal and 
NRC 2012 CEUS SSG Telecon Action Items. 

O'Steen Engineering Services, Permitting, & Construction in 
Brothers, 571467 Support of a Recreational Trail on the Marjorie Harris Car • 
Inc. Cross Florida 
O'Steen 571467 Construction of Alternate Trail Section 4B Portion of the 

• Brothers Inc Amend 1 Recreational Trail. 
Shaw 

460258-12 Phase I Environ Assess. for Identified parcels. 
Environ . 

EXHIBIT lC Source: DEF Response to Staff Data Request LNP 1.25-supplimental 
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3.0 CRYSTAL RIVER 3 EXTENDED POWER UPRATE 

PRC.JECT 

3.1 EPU KEY PRD.JECT DEVELOPMENTS 

3.2.1 EPU PRO.JECT CLOSURE 

During 2012, the EPU project, was still considered feasible by the company, contingent 
upon the final CR3 repair decision. The project team continued to focus on developing and 
finalizing the engineering scope and design for project completion at the direction of project 
senior management. On February 5, 2013, the company made the formal decision to retire and 
pursue decommissioning of the unit-rendering the EPU project completion moot. 

Had the decision process led to completing the repairs to the unit, the company intended 
to complete the EPU project scope. In order to fully support this endeavor, there was a need to 
continue planning and developing the final phase work requirements. This approach required 
the company to incur EPU-related project costs during the review period. 

The 2012 merger between Progress Energy and Duke energy resulted in management 
and corporate changes that influenced the evaluation approach. The decision whether to retire 
or repair CR3 had been an ongoing examination by the company (both legacy and post
merger.) This examination included a series of complex technical and economical evaluations. 

As a result of the decision to retire the plant, the EPU project has transitioned to a Close
Out phase. This is the appropriate step under generally accepted project management 
practices. 

EPU PRO.JECT CLOSE-CUT PROCESS 

The company formalized its EPU Project Close-Out on March 25, 2013. This process 
outlines a series of steps to determine the appropriate actions for all remaining project issues. 
Because the project was canceled prior to full implementation, the project team developed a 
customized plan that included outstanding issues associated with the implementing the final 
phase of the project. The project team identified the following items to be included in its close
out plan: 

+ Demobilization 
+ Finalization of NRC Regulatory involvement 
+ Resolution of Contracts and Purchase Orders 
+ Component Preservation 
+ Engineering Change and Work Order closure 
+ Closure of the Financials 
+ Asset recovery 
+ Project Close-Out to Records 

The project team stated that the project should be officially closed out by May 31, 2013 
with the remaining assets formally transferred to the decommission team. There are still areas 
of the project that remain open and managed by the decommission team or other areas of the 
company. An example is the continued negotiations with Long Lead Equipment (LLE) vendors . 
The company is still negotiating with two vendors to cancel the contracts. Additionally, the EPU 
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project will continue to support the necessary upkeep costs associated with the storage of • equipment until final disposition is complete. 
I 

The EPU management team states that after June 1, 2013 the project will not support 
any full-time DEF staff. Commission audit staff notes that the company's close-out process 
represents an appropriate approach for closing-out a project under generally accepted project 
management guidelines. Because the company chose to transfer assets to the 
decommissioning team for dispositioning, audit staff believes the commission should continue to 
monitor and assess the actions of the decommission team as it manages and pursues timely 
resolution of the EPU contacts and equipment. This could help ensure that any refund due to 
the ratepayers is processed appropriately. 

3.2.2 LICENSE AMENDMENT RE�UEST 

The project management team acknowledged that with the shift in the· proposed Phase 
Ill construction schedule, there was an opportunity to defer the LAR approval until after the 
repair decision. However, given the nature of the NRC's review process, the company stated 
that deferring its review process would require DEF to re-enter the NRC's review pool. This 
could have cause delays when the NRC resumed its review process. The project team believed 
it was in the best interest of the company to maintain its current timeline with t�e NRC to ensure 
timely completion. 

The company did not perform specific cost analysis on the decision prQcess to continue 
or defer the LAR approval process. The project team states that overall, management believed 
that the uncertainties involving this process was significant enough to support the decision 
without a full cost estimate. The project team did not want the EPU project to hinder the overall 
operational timeline-if the repair decision had been the eventual option. 

With this decision, the company continued to work with the NRC during 2012 in its 
pursuit of its License Amendment Request for the CR3 unit. The company continued to meet 
and have discussion with the NRC during the period concerning the amendment status. 
Additionally, the company continued to respond to NRC's request for additional information 
during the period. 

In June 2012, the NRC performed an audit of the vendor, AREVA, to review and verify 
the Safety Analysis for DEF's LAR application. The purpose was to i�entify areas of 
improvement to the current LAR process; prior to the full LAR evaluation by t�e NRC. Overall, 
the company believes this audit allowed the company to verify that its current application was on 
task to finalize the approval process. 

Commission audit staff notes that the NRC did question the company concerning its 
desire to continue with the LAR process for the unit, given the uncertainty surr9unding its future 
use. The company provided a response to the NRC in August 2012 that reite�ated its desire to 
complete the EPU project during the containment repair process-if the company chose to 
pursue that option. The NRC identified no significant findings and observ�tions during this 
review. 

The company responded to 185 Request for Additional Information from the NRC in 
2012. The company used two outside consultants to assist with the technical analysis and 

• 

compensated its contractors for overtime work during the 2012 period. DEF management notes 

• that to complete the RAI requests timely, it was necessary for its vendor to work additional 
hours to meet the RAI response timeline. Specifically in 2012, $18,275 of the total licensing 
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expenditures was a result of vendor overtime. The company states that the overtime work 
directly ties to this vendor's work on engineering change development, reviews, and walk
downs; and work order development and walk-downs including fire protection and 
environmental qualification reviews. 

Commission audit staff notes that the RAI response timeline is driven by the NRC and its 
workload. Therefore, the need to expend additional resources to meet this timeline existed. 
Given the company's need to accommodate and meet the NRC requirements, Commission 
audit staff believes DEF's overtime expenditures in this area were reasonable. 

3.2.4 INTEGIRATED PRC.JECT PLAN AND PRC.JECT COSTS 

The company did not change or update its Integrated Project Plan during 2012. The 
cost estimates to complete the project (the main driver to update the IPP) remained within the 
approved IPP range during the period. Had the company made a decision to repair the unit, a 
project milestone would have then required a new IPP to be presented to senior management 
for consideration. The company anticipated the overall project cost would increase due to 
escalation associated with the additional time delays, but no re-estimate was warranted before 
the repair/retire decision was finalized. 

The most recent IPP from April 2012 established a specific limited work scope for the 
EPU project team. The work authorization included: 

+ Continue Engineering Activities 
+ Continue LAR Activities 
+ Continue Work Order planning 
+ Continue Procurement Activities for previously contracted long lead equipment 
+ Re-negotiate Turbine contract for installation timeline 
+ Initiate AREVA change order to update Technical Basis Documents for the 

Emergency Operating Procedures. 

Commission audit staff reviewed the work scope performed by the project team during 
2012 and verified the focus was within the areas outlined in the IPP. Project management 
stated that it was their intent to limit the work and spending to the areas necessary to meet the 
Phase Ill timeline, if the plant returned to service. Areas where the company invested a majority 
of its efforts were external engineering design finalization and turbine installation preparation. 
The company chose to defer any in-house engineering work until a final decision was made 
concerning the repair timeline. 

The project team's goal was to complete its engineering design development prior to the 
end of 2012. The company employed AREVA to complete this process, with support from in
house engineering staff. The project team states that it was necessary to continue progress on 
the engineering design in order to remain on task with the development of the construction work 
packages. 

While the original goal was to complete 100 percent of the engineering by the end of 
2012, the project team stated that a six-month shift in the construction date resulted in the 
completion of approximately 75 percent of its engineering design. This shift meant that the 
company no longer needing to meet its original completion target. During 2012, the company 
completed the following engineering design tasks: 
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+ Atmospheric Dump Valves Rapid RCS Cooldown 
+ Feedwater Booster Pump & FWV 14/15 Change Out 
+ Evaluation of Plant Instrumentation for EPU 
+ FWHE 3A/3B Feedwater Heater Replacement 
+ PORV Acoustical Monitoring Relocation for ICCMS 
+ Emergency Feedwater System Upgrades for EPU 
+ Low Pressure Injection Cross-tie Install for Boron Precipitation 
+ Main Feedwater Pump 

For engineering design, the company's contract allowed AREVA to work additional 
hours, as necessary, on its design development to meet its end-of-year goal. The company's 
contract with AREVA is a Time and Material format, allowing the company to bill a specific rate 
per contract employee for all hours worked. The company's invoice and verification process did 
not specifically monitor for vendor overtime. 

When asked specifically by Commission audit staff about the overall AREVA overtime 
billing for 2012, the project management team reviewed its billing records to assess the overall 
billing amount. In the end, the company determined that AREVA-while at times worked 
additional hours to complete a task-billed no overtime, or accelerated rate hoLrs for the review 
period. 

• 

Commission audit staff reviewed AREVA invoices and verified the company's assertion 
that while the vendor may have worked additional hours to complete the work, it was not at the 
higher pay point. Audit staff notes that while this project is now closed, the 1 company should 
consider a process that ensures that all billing--especially overtime rates-should be monitored 

• and reviewed on a routine basis. 

3.2.5 DISCHARI!IE CCCLINI!I TCWER PRC.JECT SUSPENDED 

In 2010, the company made the decision to suspend the new cooling tower project for 
the Crystal River Energy Complex pending the outcome of proposed environmental regulation 
that could impact the need for the tower. There had been initial CR3-related expenditures 
associated with this specific endeavor prior to the 2010 suspension. With the retirement of the 
CR3 unit and other environmental factors, this project has been suspended indefinitely. 

I 

3.3.1 CHANI!IES TC PRC.JECT CCNTRCLS, RISK, AND 

I 
ANAI!IEMENT 

CVERSII!IHT DURINI!I 20 1 2 

The company continues to evaluate its processes, policies, and proc�dures for major 
project and EPU-specific operations. As a result of the merger between the 1 legacy Progress 
Energy and Duke Energy corporations, the combined company initiated a revision to many of its 
corporate policies and procedures. In many cases, entirely new processes �re implemented 
under the new corporate structure. Overall, the company noted that it updated approximately 50 
procedures related to project management during 2012. While these procedures were put in 
place during 2012, the overall impact on the project was not lasting, given the final decision to 
retire the plant. Example of areas in which the company modified corporate project 
management-related procedures include: 
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In addition to procedural rev1s1ons, the company created eight new procedures that were 
applicable to the CR3 uprate project. Examples of topic areas include: 

+ Project Funding Approval 
+ Change Management 
+ Evaluation and Business Case Development 

After review, Commission audit staff believes the procedures are consistent with the 
standards of the company and provide additional guidance to the project and further strengthen 
the internal controls. 

MANAEJEMENT AND STAF'F'INEJ CHANEJEI!I IMPLEMENTED 

The merger between Duke and Progress Energy Florida resulted in middle and senior 
management changes for the EPU project. Prior to the unit retirement announcement in 
February 2013, the core EPU onsite project team remained in place. As the merger transition 
occurred in mid-2012, there were changes to the senior management chain. This was an 
evolving transition, and took several months to fully align the senior management reporting 
structure for the different areas of the project team. 

The project team maintained a consistent staffing level during the first-half of 2012 
(between 88 and 93 full time employees through June). The company believes that this was an 
appropriate level of staffing necessary to continue the planning and development stage of 
Phase Ill work scope. Additionally, during this period, the project team was working under the 
planning directive to implement construction in mid-2013. With the decision in September 2012 
to shift the potential construction date by six-months, the project team reduced its staffing levels 
to 60 by the end of 2012, and this staffing level remained in place until the decommissioning 
announcement on February 2013. 

After the announcement, the project team reduced its contract engineering workforce by 
20 FTEs and its contract operational support by 12 FTEs. This left the company with a 
remaining staffing level of 28 by mid-February. After staffing reassignments, the company 
further reduced its staffing level to three FTEs by February 28, 2013. Currently, the company 
maintains three employees on record to complete the remaining close-out phase workscope. 

Commission audit staff believes the project team responded timely in reducing the 
staffing levels as a result of the decommissioning announcement and as project plans 
circumstances changed in September 2012. Additionally, audit staff recognized that was 
necessary to maintain a minimum staff to process and complete the close-out process for the 
project. 
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RISK EVALUATION PERF"ORMEO • The company's risk evaluation process remained unchanged throughout 2012. Because 
the project was still in Phase Ill preparation during 2012, the risk evaluations did not fluctuate 
extensively during the year. The project team states it continued to identify risks associated 
with the project activities and adjusted risk mitigation strategies as necessary. 

The two moderate risks identified by the team for the majority of 2012 were the potential 
impact of unknown design issues, and the containment repair decision �nd construction 
timeline. Both of these risks, if triggered, would impact the overall cost of th� project. As the 
project team continued to refine its design engineering scope, the overall [ risk impact was 
reduced with conformation of design requirements. 

Commission audit staff reviewed the company's risk matrices and risk records for the 
period. The project team maintained a focus on the risk assessment for the period and audit 
staff verified that the risk assessments were monitored and updated by project management, as 
prescribed under project management guidelines. Additionally, because the project was in 
suspension with the pending retire/repair decision, there were fewer ongoing risk opportunities 
during the review period, 

3.3.2 INTERNAL AUDITS ANO QUALITY ASSESSMENTS PERF"ORMEO 

IN 2012 

The company performed no EPU-related internal or Nuclear Oversight laud its during the 
review period. Project management notes that with the delay in the EPU PHase Ill schedule, 
the workload did not warrant any specialized review for the project. 

3.3 EPU CONTRACT OVERSIGHT AND MANAGEMENT 

3.4.1 CHANI3ES ANO AOOITIONS MACE TO CONTRACTS ANO 

CONTRACT MANA13EMENT 

During 2012, the company issued four new contracts for Phase Ill of 1the EPU project. 
These were primarily to prepare for the delivery and storage of the new turbines and the 
finalization of the engineering design. The EPU project team states th� contracts were 
necessary to ensure the project could continue within a reasonable timeframe[ once the impact 
to the project schedule was known. EXHIBIT 11 lists the contracts initiated in Q012 for the final 
EPU construction phase, the total contract amount, and the dollars spent. 

Vendor 

Badcock and Wilcox 
Canada 407670-3 Am 8 

Sarens 616229 

SMG 613444 

EPU PRO..JECT CONTRACTS OVER $50,000 

INITIATED IN 201 2 

llmi!Eimiill 
� 

4/2012-

4/2012 

3/2012 

11/2011 

Work Scope 

ROTSG Operating Range Level 
Indicator 
Heavy au! Work 

Yard Laydown Modification 

Watertight Door modification 

Contract 
Price 

I Total Spent 

Presray 589988 & Am 1 

EXHIBIT 1 1 Source: DEF Response to Staff Data r<.:uu"'"' 1.19 supplemental 
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Commission audit staff reviewed each contract issuance process against DEF's policies 
and procedures. In each case, it appears the company followed appropriate processes. Audit 
staff verified that each item was included in the required Phase Ill scope of work. 

In addition to the new contracts executed in 2012, the company amended certain 
existing contracts. EXHIBIT 12 lists the 2012 amendment and change orders over $50,000 that 
the company initiated on existing contracts. As in 2011, all the amendments and change orders 
were initiated with AREVA and the engineering work involving the Phase Ill scope. 

EPU PRO.JECT WORK AUTHORIZATION AND AMENDMENTS 

INITIATED DURING 20 1 2 

Amendment 

AREVA 101659-84 Am 13 

AREVA Change Order #76 

AREVA 101 

AREVA 101659-93 AM 16 

AREVA 101659-93 AM 17 

Moretrench 153771-95 Am 4 

(OVER $50,000) 

Amendment Price 

• Siemens 145569-50 Am 1 0 

• 

Sulzer Pumps 506636 Am 1 

Sulzer Pumps 

WorleyParsons 1 09486 Am 80 

WorleyParson 81 

WorleyParsons 1 09486 Am 83 

WorleyParsons 1 

WorleyParsons 109486 Am 91 

EXHIBIT 12 Source: PEF Response to Staff Data Request 1.22 

For each amendment, audit staff reviewed the impact evaluation and Integrated Change 
Form to confirm the company was in compliance with its project management and procurement 
procedures. The company requires that management authorize any scope or schedule change 
identified within the Integrated Change Forms. In each case, audit staff determined that the 
authorized approval was obtained for each change and that the company initiated these 
contracts in accordance with its current process and procedures . 

31 CRYSTAL RIVER 3 EPU PRO.JECT 



... 

BEFORE THE FLORIDA PUBLIC SERVICE COMMISSION 

In re: Nuclear cost recovery clause. DOCKET NO. 130009-EI 

--------------------------------� 
DATED: June 20,2013 

CERTIFICATE OF SERVICE 

I HEREBY CERTIFY that the original and six copies of the testimony of William Coston 

and Jerry HaUenstein on behalf of the Florida Public Service Commission was filed with the 

Office of Commission Clerk, Florida Public Service Commission, and copies were furnished to 

the following, by U.S. Mail, on this 20th day of June, 2013. 

John T. Burnett/Dianne M. Triplett 
Post Office Box 14042 
St. Petersburg, FL 33733 

Paul Lewis Jr. 
106 East College A venue Suite 800 
Tallahassee, FL 32301 

Charles J. Rehwinkel/Erik Sayler 
Office of Public Counsel 
The Florida Legislature 
Ill W. Madison Street, Rm 812 
Tallahassee, FL 32399 
rehwinkel.charles@leg.state. fl. us 

Jon C. Moyle, Jr. 
Moyle Law Firm, P.A. 
118 North Gadsden Street 
Tallahassee, Florida 32301 

J. Michael Walls, Esq./Blaise N. Gamba Esq. 
Carlton Fields Law Firm 
P.O. Box 3239 
Tampa, FL 33601-3239 

Matthew Bernier 
Carton Fields Law Firm 
215 S. Monroe Street, Ste. 500 
Tallahassee, FL 32301 

Joseph A. McGlothlin 
Office of Public Counsel 
The Florida Legislature 
Ill W. Madison Street, Rm 812 
Tallahassee, FL 32399 

James W. Brew/F. Alvin Taylor 
Brickfield, Burchette, Ritts & Stone, P.C. 
1025 Thomas Jefferson Street, NW 
Eighth Floor, West Tower 
Washington, D.C. 20007 



Kenneth Hoffman 
Florida Power & Light Company 
215 S. Monroe Street, Ste 810 
Tallahassee, FL 32301 

George Cavros, Esq. 
120 E. Oakland Park Blvd, Ste. 105 
Fort Lauderdale, FL 33334 

Bryan S. Anderson 
Florida Power & Light Company 
700 Universe Boulevard 
Juno Beach, FL 33408 
Bryan.Anderson@ful.com 

Robert Scheffel Wright 
John T. LaVia, III 
Gardner Bist Wiener Wadswroth Bowden 
Bush Dee La Via & Wright, P.A. 
1300 Thomaswood Drive 
Tallahassee, FL 32308 

C'l"k'-B.t. £arw� � N\,cb� �sof\ 
MARTHA C. BROWN 
SENIOR ATTORNEY 

FLORIDA PUBLIC SERVICE COMMISSION 
Gerald L. Gunter Building 
2540 Shumard Oak Boulevard 
Tallahassee, Florida 32399-0850 
Telephone: (850) 413-6187 




